

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération Internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

IRAN: BAM EARTHQUAKE

3 March 2004

FOCUS ON RELIEF, HEALTH, WATER & SANITATION

Appeal No. 25/03; Operations Update no. 9; Period covered: 16 February – 29 February 2004

Appeal history:

- Preliminary Appeal launched on 26 December 2003 for CHF 15,409,300 (USD 12,290,337 or EUR 9,886,505) for 6 months for 200,000 beneficiaries.
- Revised Appeal launched on 8 January 2004 for CHF 51,913,000 (USD 42,006,534 or EUR 33,119,207) for 6 – 8 months for 210,000 beneficiaries.

Disaster Relief Emergency Funds (DREF) allocated: N/A

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 181 countries.

For more information: www.ifrc.org

In Brief

Appeal coverage: 52.5%; [click here to go directly to the attached Contributions List \(also available on the Federation's website\).](#)

Outstanding needs: CHF 23,647,431 (USD 18,276,309 or EUR 35,510,716)

Operational Summary: The operation has progressed significantly, particularly in transiting ERU (emergency response unit) functions to Iranian counterparts. Permanent Iranian Red Crescent Society (IRCS) counterparts have been identified to expedite the handover process of both functions and equipment. The last rotation of expatriate staff is taking place. The expatriate staff number has reduced to around 80.

After two months of massive mobilization of resources and assistance, the relief operation in Bam has stabilized. The Iranian authorities have started the medium and longer-term rehabilitation programmes. It will however take time to ensure

proper establishment and functioning of the basic infrastructure and facilities. Given the majority of the survivors currently still living in tents, certain relief components such as supply of hygiene kits and clean water, therefore, have to continue for some more time.



The IRCS and the Federation, while continuing to deliver unsatisfied food and non-food assistance to the quake victims, are also working closely on a revised plan of action to accommodate the challenges, better address the

actual needs, and consolidate priority programmes for the next six months. The revised plan will be finalized in the coming week and communicated to donors through the next operations update.

For further information please contact:

- Mehrdad Eshraghi, Acting Director General of International Affairs Department, Iranian Red Crescent Society, Tehran; email: intdep@ircs.ir; mobile: +(98) 911 212 2391; fax: +(98)(21) 884 9079
- Kalle Loovi, Federation Operations Manager, Geneva; email: kalle.loovi@ifrc.org; mobile: +(41)(22) 730 4281; fax: +(41)(22) 733 0395
- Evgeni Parfenov, Regional Desk Officer, Geneva; email: evgeni.parfenov@ifrc.org; phone: +(41)(22) 730 4325; fax: +(41)(22)733 0395

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE Project) in delivering assistance to the most vulnerable.

For support to or for further information concerning Federation programmes or operations in this or other countries, please access the Federation website at <http://www.ifrc.org>

Operational developments

Overall objective of the operation: to provide food, shelter, water and medical services to 210,000 people, help prevent infections and disease, and restore the operational capacity of IRCS.

According to UN Development Programme (UNDP), more than half of the quake survivors are still living close to their former houses, while the others have already moved into organised camps. There are 18 tented camps in Bam, all of them full to capacity and providing a wide range of services. No additional tent camps have been planned as focus is now placed on intermediate shelter instead. The Iranian authorities have already started some medium and longer-term recovery programmes. Sites for building intermediate shelter have been identified in some other areas. Prefabs are being erected and only a small number of people are able to move into them so far.

While, in principle, prefabricated structures can be quickly assembled into durable dwellings, they still need the support of basic infrastructure such as electricity, water supply and sewage systems and this will take time to come in place. Reconstruction work is nonetheless relatively advanced in rural areas, with the support of some NGOs. The UN Human Settlements Programme is also launching a six-month project in March to address the issue of earthquake resistant structures in Bam.



The IRCS has declared that basic needs, except hygiene items, of the people in Bam have been met, no further procurement of certain relief items will be made. As the operation in Bam stabilizes, dynamics of the situation have also changed. Health risk facing the camp population increases as it becomes warmer and risk of cross contamination grows due to inadequate and poor water and sanitation facilities. It has become crucial for the Federation and IRCS to analyze emerging relief needs and the possibility of satisfying those needs prior to/even after the pre-fabricated housing is completed.

The IRCS has re-registered around 36,400 families (155,000 beneficiaries) affected by the 26 December earthquake. A new registration process is underway which involves several governmental agencies. New electronic ration cards are being issued and new birth certificates are also being issued to those residents who have lost their records. In coordination, the Federation is working to support the IRCS which has led and coordinated several inter-agency meetings during the reporting period to map out priority needs and existing gaps, and to agree on standard food and non-food assistance package. The IRCS has largely depleted its disaster preparedness stock to this relief operation. Some replenishment is underway but the priority item, tents, is still far behind the required quantity and need to be replenished urgently.

Donor interest in rebuilding Bam is increasing. The European Commissioner, on his 19 February visit to Bam, announced a further EUR 6.2 million for Bam earthquake victims. The focus areas include support to field hospitals, primary health care units and medical assistance to the surrounding villages, construction of communal hygiene facilities and latrines, repair of drainage and sewage systems, waste collection and disposal, and psychosocial support. Part of these ECHO funds will support a number of European Red Cross societies in health and care, water and sanitation, and psychosocial support projects.

Federation Coordination

With relief phase shifting to reconstruction, aid agencies that wish to take a role in reconstruction have become increasingly and actively involved in the weekly inter-agency sectoral meetings. The IRCS and the Federation continue to participate in these meetings and take the lead in relief activities. Weekly technical meetings are also organized in the Federation compounds in addition to the thrice-weekly Red Cross/Red Crescent coordination meetings. There has been increased collaboration and cooperation among various ERUs and with the Federation coordination team to maximize the use of resources and share technical know-how. Two American Red Cross relief ERU staff and the British/Danish Red Cross logistics ERU team leader have ended their mission. Integration of relief and logistics functions into the overall Federation structure has started. Along with the decreased number of other ERU staff, the expatriate staff complement will be downsized to around 15 by the end of March. At the same time, the Federation is deploying additional staff for planning and coordination of rehabilitation/reconstruction programme, as well as other activities which will be identified as a priority in the post-emergency phase. Two (Danish and Icelandic Red Cross) psychosocial support delegates have arrived in Iran and are working with the Federation regional health delegates on post-emergency and long-term PSP action plan.

The Federation is now looking into other practical options for office and accommodation beyond March. A plan to integrate some of the support functions, such as information and reporting, of the Bam operation into the Federation country/regional structure is also being prepared. An IRCS/Federation joint meeting in Tehran on 26 February, participated also by the Federation desk officer from Geneva, has put forward some of these initiatives along with the way forward for the remaining components of the relief operation. A revised plan of action along with operational budget for the next six months is being drafted to address actual needs, set new objectives and priority programmes, consolidate funding plan and refine modalities of operation and cooperation between IRCS, the Federation and bilateral PNS (partner national societies). The plan will be finalized in the coming week.

This transition phase has been crucial for the Federation and the IRCS to concentrate on working towards successful service delivery and realistic planning for the way forward. During the reporting period, the Federation delegations in Tehran and Bam have received several groups of visitors from the German Finnish, South Korean and Swiss Red Cross societies in February and are preparing for other groups in March. While the Federation appreciates donors' interest and participation in the operation, it is important for the donor communities not to burden the delegations but to make the most of Federation's coordination role on recovery and reconstruction as well as its and IRCS capacity in providing needed information about any possible future project areas.

Red Cross and Red Crescent action - objectives, progress, impact

Emergency relief (food and non-food items)

Objective: basic food and non-food item needs of 150,000 most vulnerable beneficiaries are met.

Progress/Achievements:

- The Federation and the IRCS have consolidated, despite certain incomplete details, the distribution figures of the immediate relief phase. This exercise has been delayed due to the massive domestic and international mobilization of relief activities and late establishments of IRCS district centres.

The following table indicates the cumulative relief distributions of IRCS from 26 December and 24 February 2004:

Non-Food Distributions			Food Distributions	
Item	Total distributions	Including Appeal stock	Item	Quantity
Tent	108,454 pcs	2,652 pcs	Canned food	4,448,300 tins
Family tent	1,479 pcs	74 pcs	Bread	123,877 carton
Blanket	504,024 pcs	59,730 pcs	Sugar	510,318 kg
Warm clothe	589,165 pcs	-	Mineral water	2,083,112 bottles
Hygiene kit	101,269 cartons	-	Rice	1,441,786 kg
Heater/Stove	118,602 pcs	5,165 / 4,505 pcs	Pulses	491,839 kg
Kitchen Utensils	59,716 sets	14,237 sets	Biscuit	1,082,137 boxes
Jerry Can	28,733 cans	3,816 cans	Power milk	60,039 boxes
Body bag	1,386 pcs	-	Tuna	2,797,497 tins
Mobile/Fixed water tanks	88 pcs	-	Dates	32,429 kg
Nylon (plastic sheet)	265,847 pcs	-	Edible oil	93,229 kg
Lantern	108,858 pcs	7,880	Tea	192,500 kg
Shoes	56,222 pairs	-		
Moquette	52,086 pcs	-		
Bandage	6,344 kg	-		
Stretcher	625	-		
Washing powder	909,874 boxes	-		
Soap	1,035,777 bars	-		
Generator	30 pcs	-		
Detector	26 pcs	-		
Field shower	18 pcs	-		
Kettle	9 9,176 pcs	-		

- The American Red Cross relief ERU has completed activities in support of Federation's Bam operation. The ERU team leader will remain in the operation as part of the Federation relief structure. The ERU, during its operation, facilitated the distribution of all Federation relief supplies, facilitated all coordination in the relief sector, supported camp set up/management for displaced people and served as a link between the IRCS and the Federation logistics operation. The operation was the first deployment of the American Red Cross relief ERU in a major operation. The relief ERU has also been providing effective support to the IRCS in mapping out relief gaps and identifying new needs of the people in Bam.
- The IRCS has concluded the re-registration exercise. A total of 36,400 families (155,000 beneficiaries) are registered including population directly and indirectly (economically) affected by the 26 December earthquake in Bam and from its surrounding villages. New ration cards will be issued once confirmed by the government. Based on these numbers, IRCS, as the leading relief organization in the country, has been coordinating with aid agencies to map out gaps of needs and to agree on standard food and non-food package to assist the beneficiaries. Priority needs, as announced to other NGOs, are drinking water, food (chicken and breakfast basket), and in some camps supplementary food. Distribution details have become available from other NGOs.
- The WFP/IRCS/Federation tripartite agreement is under final scrutiny pending agreement on the distribution costs. WFP will provide three months supply of bulk food for a basic ration to 100,000 most vulnerable people. The food will be packaged into family parcels by IRCS in Kerman, transport it to Bam and distribute to the target families. So far, total food packages for 85,228 beneficiaries have been delivered to Bam. Distribution is expected to start in the first week of March.
- As more people are encouraged to move from streets into different sectors, new tent camps are being erected. The Federation has mobilized more hygiene kits in the pipeline and immediately release blankets, heaters, tents and other non-food items out of the warehouse to IRCS for distribution to the beneficiaries. The IRCS and the Federation are deciding on items to be procured. Currently, the Federation warehouse has run out of stock of items urgently needed, such as hygiene kits and jerry cans but has still considerable quantity of items which are no longer in high demand. These excessive stocks may be used to replenish IRCS emergency stock.

Health

Objectives:

- ensure the appropriate treatment and recovery for those injured in the earthquake.
- ensure the prevention of or effective treatment for potential/additional health threats such as diarrhoeal diseases.

- **design a handover plan to the IRCS for PNS/ERU health facilities.**

Progress/Achievements:

Referral hospital:

- The 200-bed Norwegian/Finnish Red Cross ERU hospital and the 75-bed Indian Army hospital remain the only operational hospitals in the area. The two hospitals share more or less the same daily outpatient (600-800) and inpatient (below 50) caseloads. The Indian Army hospital will remain open until 25 March. The situation may call for a change in the policy in OPD (outpatient department) of attending fairly simple medical cases which most probably could be handled in the different centres for basic health care around the city. A development towards a real referral OPD is subsequently desired. The proportion of children under five continues to increase slowly.
- The ground of OPD has been asphalted to facilitate people with disabilities and to minimize dust. The OPD is almost entirely run by Iranian counterparts. A new tent has been raised beside the OPD for an orthopaedic workshop and for physiotherapy. The IRCS intends to set up a dental clinic and an optometric clinic in the same area. The construction of a semi-permanent operating theatre is progressing well. The patient showers are completed and the walls of the operating theatre house are erected. Iranian physiotherapists visited the wards in previous weeks. There are however huge unmet need for rehabilitation services and physiotherapy, particularly by outpatients and people outside the hospital or in the tents.
- There is a need to replenish stock and supply the paediatric and medical wards with specific drugs. Drugs that can be provided through the IRCS or purchased locally are being identified.
- Many functions in the hospital are currently run by the Iranian staff with limited supervision from the expatriates. There is concern over the ability of Iranian staff to take over the hospital in the immediate future in the absence of permanent doctors and nurses. The rotation of expatriates is almost completed with only a small technical team coming in the coming week. The Malaysian volunteer medical team have completed their mission.
- There is a plan to upgrade the hospital to better cater for the actual needs of the population which can hopefully be implemented in parallel with the ERU hand-over process.
- Weekly high-level coordination meetings on the handover of the field hospital are held. It has been agreed that the process will be completed by 31 March. Meanwhile, the handing over of functions of the OPD and the X-ray unit has been successful but short rotation/absence of Iranian medical staff remains a significant obstacle for the process in other wards or units.

GRC BHC: The two German Red Cross basic health clinic ERUs continue to operate daily in the former stadium and in an old school yard and make referrals to the hospital ERU as necessary. Two separate rehydrate tents (cholera tents) have been set up in the stadium near the BHC unit with latrines and water supply provided by the Spanish Red Cross wat-san ERU. The number of expatriates has reduced from ten to seven as sufficient IRCS medical staff gradually take over daily responsibilities. In the long run, local staff have to come from the MoH (ministry of health) before rehabilitated health structures are in place.

JRC BHC: Japanese Red Cross ERU team continue to monitor and provide technical support to Iranian medical staff (nine at Hamadan camp clinic and three at the satellite clinic) after the handover of clinics to IRCS on 11 February. More than 250 patients are treated every day. There is increase in the number of patients following the closure of the IRCS clinic in their relief centre. Full-time medical personnel instead of temporary volunteers will be necessary in the near future. Expatriate support will continue until the end of March. Due to bad hygiene condition in the tent camps, many women were found having gynaecological problems. Japanese Red Cross clinic treats about ten cases every day. Maternal-child healthcare at the clinics need to continue until the MoH restores this capacity. In the meantime, the psychological support programme is being evaluated and recommendations will be made to IRCS for their future action.

Cumulative figures of health services provided by the hospital ERU and BHC ERUs:

	Referral hospital (Finnish/Norwegian RC)	German Red Cross BHCs	Japanese Red Cross BHC and satellite clinic	Total Patients treated
Period	1 Jan – 22 Feb, ongoing	29 Dec – 22 Feb	31 Dec – 12 Feb	
Outpatients	27,451	5,642	3,848 (app. 250 patents daily after 11 Feb)	36,941
Under five	2,283	388	326	2,997

Other services	252 surgical operations including 31 caesareans, 203 deliveries, 3,190 lab tests, 2,323 x-rays, 452 admissions, 581 discharges, 143 transfers and 24 death cases	Home visits around the school clinic area.	Maternal-child health care rehabilitation support programme, psychological support and home visit programme	
-----------------------	--	--	---	--

Handover of ERUs: Progress on transiting medical functions to Iranian staff has been encouraging during the reporting period. Although staffing is yet to be coordinated, most of the functions in the hospital and ERUs have been taken over by Iranian staff. The number of medical expatriates has and will continue to decrease up to the end of March. Legal transfer of the hospital, BHC and water-sanitation (watsan) ERU assets is well underway taken into account recommendations made by the Federation ERU officer. Possible MoUs and agreements are being contemplated. Inventory lists of ERU equipment are being prepared by the hospital and BHC ERUs.

Water and sanitation

Objectives:

- **prevent the outbreak of water-borne epidemics.**
- **ensure an adequate and safe water supply and provide sanitation facilities to the referral hospital, the Red Cross and Red Crescent camp, and Bam city.**
- **Hand over water sanitation ERUs to the IRCS.**

Progress/Achievements:

- *Safe water supply:* The Austrian Red Cross and Spanish Red Cross water ERUs continue to supply sufficient and treated water to the three compounds (ERU hospital, IRCS and Federation compounds) for drinking, cooking, showers and communal kitchen. More water point connections to the hospital are being undertaken. The Spanish Red Cross water ERU is also providing water supply in the three BHC clinics and the Al Khomeini hospital. Around 75,000 litres a day are supplied to these facilities. There is a slight drop in water supply due to decrease of delegates and inpatients in the hospital. The daily monitoring reports at user points (both from the tanker and the town pipe system) indicate that the Bam water supply network is still not in good condition, as both the Federation compound and Khomeini hospital are not getting satisfactory quantity and quantity of water and that the tankering of water for the people of Bam will have to continue for some time. The French/Spanish water-sanitation ERUs undertook water assessments with IRCS in 11 zones of Bam. Initial report suggests that Bam water supply will become increasingly an issue as temperatures will increase and hence so the water demand. With the installation of new temporary showers and flushing toilets that do not have sufficient waste water facilities, the risk of cross contamination in the network may also increase.
- *Sanitation facilities:* Sanitation (latrines and showers) for the ERU hospital, IRCS and Federation compounds are sufficient, meeting SPHERE standards and regular cleaning and disinfection is carried out. However, further upgrades are still in progress. Details of the French and Spanish/Swedish Red Cross ECHO-funded sanitation projects are still being finalized in collaboration with the Bam task force and IRCS. Activities are expected to start in the beginning of March.
- *Handover of wat-san ERUs:* A counterpart from the IRCS Kerman province has been identified and started to involve in the hand-over process. The Austrian and Spanish teams have started to train people on the job to enable them to run the treatment facilities. Basic manuals are also being developed and translated into Farsi. Inventories are also prepared to facilitate the handover process. No water-borne disease outbreaks have been reported and the volume of safe water available to the population is sufficient at present.

Communications – Advocacy and Public Information

The information delegate and the reporting delegate have jointly produced an information booklet about the Bam operation for distribution at the Federation MENA (Middle East and North Africa) conference in Bahrain in March for profiling the operation and more donor support. An Arabic version is being prepared. This booklet will now replace the old press kit. A plan is also underway to develop it into a Federation magazine. The information delegate has also produced and edited some video footage, and made several photo trips in Bam. The new audio visual material will be sent to Geneva and shared with IRCS. Features and photos have been provided to the IRCS: In addition, field trips for four international TV crews and one print journalist were conducted. Four German

newspapers printed features and photos produced by the information delegate. Several meetings were held with IRCS counterpart in Bam and senior officials in Tehran including the IRCS secretary general, the head of relief, the head of public relations and the head of communications to discuss future information plan. Separate information kits were prepared for the visit of the European Commissioner. One web story on children in Bam was written, posted on the Federation website and shared with IRCS counterpart.

Monitoring and evaluation

A seven-member IRCS/Federation team have started undertaking an operational review of the Bam earthquake operation. The team will measure the efficiency and effectiveness of the Red Cross/Red Crescent disaster response, generate lessons learned to improve performance and plan for transition and rehabilitation, and to gather baseline information for the future final evaluation of the operation and related programmes.

[Contributions list below; click here to return to the title page.](#)

Iran - Earthquake

ANNEX 1

APPEAL No. 25/2003

PLEDGES RECEIVED

02.03.2004

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

CASH

REQUESTED IN APPEAL CHF ----->	51'913'000	TOTAL COVERAGE 52.5%
AMERICAN - GOVT/USAID	600'000	USD 779'100 30.12.03
AMERICAN - RC	200'000	USD 249'800 05.01.04 RELIEF & SUPPORT TRANSPORT OF RELIEF ERU
AMERICAN - PRIVATE DONORS		2'754 30.12.03
AMERICAN - PRIVATE DONOR	10'000	USD 12'490 19.01.04
AMERICAN - PRIVATE DONOR	12'250	USD 15'300 19.01.04
AUSTRALIAN - RC	500'000	AUD 466'250 06.01.04 APPEAL SUPPORT
AUSTRALIAN - GOVT	500'000	AUD 466'250 07.01.04
AUSTRALIAN - RC	500'000	AUD 479'750 02.02.04 HEALTH &/OR WATER SANITATION, OPERATIONAL NEEDS
BELGIUM - PRIVATE DONOR	3'000	USD 3'747 12.01.04
BELGIUM - GOVT	7'972	EUR 12'457 15.01.04 PROGRAMME SUPPORT
BELGIUM - GOVT	5'314	EUR 8'303 09.01.04 PROGRAMME SUPPORT
BRITISH - GOVT/DFID	147'059	GBP 327'721 30.12.03
BRITISH - FOUNDATION	1'700	USD 2'123 09.01.04
BRITISH - RC	7'291	USD 9'106 13.01.04 PROGRAMME SUPPORT
BRITISH - RC	2'266	GBP 5'181 03.02.04 PROGRAMME SUPPORT
BRITISH - RC		1'950 23.01.04 PROGRAMME SUPPORT
BRITISH - RC	217	GBP 496 04.02.04 PROGRAMME SUPPORT
BRITISH - PRIVATE DONOR	150'000	USD 187'350 08.01.04
CANADIAN - RC	100'000	CAD 99'500 27.12.03
CANADIAN - GOVT	742'500	CAD 738'787 29.12.03
CANADIAN - GOVT/CIDA-IHA/RC	9'750	CAD 9'701 27.12.03 PROGRAMME SUPPORT
CANADIAN - RC	500'000	CAD 476'750 02.01.04
CONCERN WORLWIDE	50'000	USD 62'450 19.01.04
CROATIAN - RC		250'000 20.01.04
CYPRUS - RC		26'580 09.01.04
DANISH - RC		38'757 26.12.03
DANISH - GOVT		199'023 26.12.03
DANISH - RC		19'400 12.01.04 PSP ACTIVITY MATERIALS
DANISH - RC	11'700	DKK 2'451 14.01.04 PROGRAMME SUPPORT
DANISH - GOVT	2'019	EUR 3'155 08.01.04 PROGRAMME SUPPORT
DANISH - GOVT		599'075 30.01.04 EMERGENCY RELIEF, PSP, DISASTER PREPAREDNESS
ECHO (01001)	622'129	EUR 963'367 28.12.03
FINNISH - RC	100'000	EUR 154'850 02.01.04
FRENCH - PRIVATE DONOR	40	EUR 62 12.01.04
HELLENIC - RC	20'000	EUR 30'970 29.12.03 TO PURCHASE 5'900 BLANKETS
HONG KONG - RC	2'032'085	HKD 326'150 21.01.04 PROCUREMENT OF 1517 FAMILY TENTS
HUNGARIAN - RC		11'900 09.01.04
ICELANDIC - RC	2'000'000	ISK 35'200 28.12.03
ICELANDIC - GOVT/IRC/DRC/ECHO	6'000'000	ISK 106'800 08.01.04 PSYCHOLOGICAL SUPPORT PROG.
ICELANDIC - GOVT/RC	422'500	ISK 7'521 28.12.03 PROGRAMME SUPPORT
INDIA - PRIVATE DONOR	5'000	INR 137 09.02.04

Iran - Earthquake

ANNEX 1

APPEAL No. 25/2003

PLEDGES RECEIVED

02.03.2004

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
IRISH - GOVT		500'000	EUR	780'000	07.01.04	
IRISH - RC		5'231	EUR	8'160	06.01.04	PROGRAMME SUPPORT
ITALIAN - PRIVATE DONOR				600	12.01.04	
JAPANESE - RC		249'543	USD	324'031	27.12.03	
KOREAN - RC				50'000	29.12.03	
LIBYAN - RC				25'000	27.12.03	
LIECHTENSTEIN - PRIVATE DONOR		250'000	USD	312'250	15.01.04	
MACAU - RC				10'000	06.02.04	
MALAYSIAN - RC		10'000	USD	12'985	30.12.03	BILATERAL
MONACO - RC		15'000	EUR	23'228	29.12.03	
MOROCCO - RC				28'332	02.02.04	
NETHERLANDS - RC		12'372	EUR	19'300	26.12.03	PROGRAMME SUPPORT
NEW ZEALAND - RC		50'000	NZD	41'500	02.01.04	
NEW ZEALAND - GOVT		200'000	NZD	162'900	16.01.04	
NEW ZEALAND - RC		42'000	NZD	35'364	29.01.04	
NORWEGIAN - GOVT/RC				53'250	07.01.04	PURCHASE DEMA CAMP MODULE
OPEC FUND FOR INTERN. DEVELOPMENT		750'000	USD	973'875	29.12.03	
PHILIP MORRIS INTERN. PRIVATE DONORS				100'000	15.01.04	WATER & SANITATION
				350'000	29.01.04	
SAUDI ARABIA - PRIVATE DONOR		1'000	USD	1'298	30.12.03	
SINGAPORE - RC				30'000	29.12.03	TO PURCHASE 100 TENTS
SLOVAK - RC		286'971	SKK	11'020	29.12.03	
SPANISH - GOVT		16'333	EUR	25'520	14.01.04	PROGRAMME SUPPORT
SPANISH - GOVT		8'277	EUR	12'933	14.01.04	PROGRAMME SUPPORT
SPANISH - GOVT		10'451	EUR	16'329	14.01.04	PROGRAMME SUPPORT
SPANISH - RC		6'898	EUR	10'778	14.01.04	PROGRAMME SUPPORT
SWEDISH - GOVT		1'000'000	SEK	172'000	29.12.03	
SWEDISH - GOVT		2'000'000	SEK	344'000	29.12.03	
SWISS - RC				13'167	30.12.03	PROGRAMME SUPPORT
SWISS - RC				1'000	19.02.04	WATER PROJECT
SWISS - PRIVATE DONOR				774	29.12.03	
SWISS - PRIVATE DONORS				15'454	06.01.04	
WHO STAFF				5'000	08.01.04	
ON-LINE PRIVATE DONORS				400'000	03.02.04	PROVISIONAL FIGURE
SUB/TOTAL RECEIVED IN CASH				11'562'762	CHF	22.3%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
AMERICAN - RC		62'000	USD	77'438	06.01.04	BILATERAL: RELIEF
BELGIUM - GOVT		131'450	EUR	205'391	15.01.04	11000 KITCHEN SETS, TRANSPORT
BELGIUM - GOVT		87'709	EUR	137'046	09.01.04	
BRITISH - RC		157'162	USD	359'350	23.01.04	352 TENTS, 22'990 BLANKETS, TRANSPORT

Iran - Earthquake

ANNEX 1

APPEAL No. 25/2003

PLEDGES RECEIVED

02.03.2004

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
BRITISH - RC		52'503	GBP	120'048	03.02.04	248 TENTS, 2010 BLANKETS, 360 TARPAULINS, 2000 WATER CONTAINERS, 600 KITCHEN SETS, TRANSPORT
BRITISH - RC				30'000	23.01.04	2 TOYOTA HARDTOP, TRANSPORT
BRITISH - RC		3'344	GBP	7'646	04.02.04	50 PACK BABY COTS
BULGARIAN - RC/AMCROSS		79'717	USD	99'567	16.01.04	BILATERAL: 12'000 BLANKETS, 250 DOUBLE FLY TENTS
CANADIAN - GOVT/CIDA-IHA/RC		150'000	CAD	149'250	29.12.03	RELIEF MATERIAL
DANISH - GOVT/RC				65'000	02.01.04	BILATERAL: LOGISTICS ERU
DANISH - RC				13'200	14.01.04	ADMINISTRATIVE DELEGATE
DANISH - GOVT		34'065	EUR	56'386	08.01.04	10020 BLANKETS, TRANSPORT
ECHO/FINNISH - RC/GOVT		1'500'000	EUR	2'340'000	02.01.04	BILATERAL: FIELD HOSPITAL
EGYPTIAN - RC				60'000	29.12.03	BILATERAL: 100 TENTS, 4000 BLANKETS, TRANSPORT & INSURANCE
GERMAN - GOVT/RC/ECHO		577'000	EUR	893'485	30.12.03	BILATERAL: WATER TTT & SUPPLY LINE, BASIC HEALTH CARE & PERSONNEL
HUNGARIAN - RC		6'062'500	HUF	36'981	30.12.03	BILATERAL: 25 PCS MILITARY TENTS, 4000 BLANKETS
ICELANDIC - GOVT/RC		7'050'000	ISK	125'490	28.12.03	5800 BLANKETS
INDIAN - RC				150'000	05.01.04	BILATERAL: 5000 BLANKETS, 5000 COOKING UTENSILS
IRISH - RC		80'470	EUR	125'533	06.01.04	6500 BLANKETS, TRANSPORT INS
ITALIAN - RC				4'400	30.12.03	BILATERAL: RELIEF DELEGATE
JAPANESE - RC		63'000'000	JPY	748'440	07.01.04	BILATERAL: BASIC HEALTH CARE
KOREAN - RC				108'265	12.01.04	2'500 BLANKETS, 2'400 KITCHEN SETS
MALAYSIAN - RC				5'000	29.12.03	BILATERAL: 1000 BLANKETS
NETHERLANDS - RC		190'332	EUR	296'918	26.12.03	
NORWEGIAN - GOVT/RC		11'063'557	NOK	2'046'758	05.01.04	BILATERAL: ERU REFERRAL HOSPITAL
PAKISTAN - RC		20'000	USD	25'970	29.12.03	BILATERAL: 1000 BLANKETS, 100 TENTS, 500 KITCHEN SETS, 500 KEROSENE STOVES
SAUDI ARABIAN - RC		9'000'000	SAR	3'918'258	07.01.04	BILATERAL: FIELD HOSPITAL WITH EQUIPMENTS & TEAM, AMBULANCES, 4000 BOXES FOOD ITEMS, 2600 TENTS, 3600 BLANKETS
SERBIA & MONTENEGRO - RC				13'747	21.01.04	BILATERAL: 70 BALES BLANKETS
SPANISH - GOVT		333'271	EUR	520'735	14.01.04	1550 JERRYCANS, 795 KITCHEN SETS, 130 TENTS, 200 BLANKETS, 5 RUBBHALL, 1 TRAILER, TRANSPORT

Iran - Earthquake

ANNEX 1

APPEAL No. 25/2003

PLEDGES RECEIVED

02.03.2004

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SPANISH - GOVT		209'341	EUR	327'095	14.01.04	2280 JERRYCANS, 898 KITCHEN SETS, 125 FAMILY TENTS, 15000 BLANKETS, 5 RUBBHALL, TRANSPORT
SPANISH - GOVT		242'777	EUR	379'339	14.01.04	5 RUBBHALL, 899 KITCHEN SETS, 125 FAMILY TENTS, 15000 BLANKETS, TRANSPORT
SPANISH - RC		106'120	EUR	165'813	14.01.04	412 FAMILY TENTS
SPANISH - RC		393'973	EUR	615'583	08.01.04	BILATERAL: TELECOMMUNICATIONS, WATER DISTRIB. & TRUCKING
SWISS - RC				289'400	30.12.03	BILATERAL: FIELD HOSPITAL WITH EQUIPMENTS & TEAM, AMBULANCES
TAIWAN - RCO		80'736	USD	101'606	16.01.04	BILATERAL: 8000 BLANKETS, TRANSPORT
TUNISIAN - RC				125'000	01.02.04	BILATERAL: 3000 BLANKETS, 50 TENTS, 7 TONS FOOD
TURKISH - RC		566'630'000'000	TRL	509'967	27.12.03	BILATERAL: 400 TENTS, 7500 BLANKETS, 3000 BODY BAGS, 3000 KITCHEN SETS, 110 HEALTH EQUIPMENTS, 14 GENERATORS
TURKISH - RC		225'645	USD	281'831	04.01.04	BILATERAL: 10'000 BLANKETS, 10 TENT FOR MEDICAL PURPOSES, 1'000 GASOLINE HEATERS, 3'000 SLEEPING BAGS
UNITED ARAB EMIRATES - RC		37'219	USD	48'330	31.12.03	BILATERAL: 224 TENTS, 706 BLANKETS
UNITED ARAB EMIRATES - RC		281'310	AED	101'975	28.12.03	BILATERAL: 250 TENTS, 2022 BLANKETS, 50 FIRST AID KITS
UNITED ARAB EMIRATES - RC		65'890	AED	22'343	21.01.04	BILATERAL: 63'390 BLANKETS, 2500 SLEEPING BAGS
SUB/TOTAL RECEIVED IN KIND/SERVICES				15'708'584	CHF	30.3%

ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
EGYPTIAN - RC				150'000	29.12.03	BILATERAL: 150'000 UNITS OF IV SOLUTIONS,
HUNGARIAN - RC		8'840'624	HUF	53'927	31.12.03	BILATERAL: MEDICAL SUPPLIES
HUNGARIAN - RC		11'969'181	HUF	71'952	22.01.04	BILATERAL: MEDICAL SUPPLIES

Iran - Earthquake

ANNEX 1

APPEAL No. 25/2003

PLEDGES RECEIVED

02.03.2004

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
KOREAN - RC				198'204	12.01.04	BILATERAL: 6 TRUCKS, 4 AMBULANCES, 5000 STATIONARY SETS
LUXEMBOURG - RC						BILATERAL: RESCUE TEAM
MALAYSIAN - RC					29.12.03	BILATERAL: 30 BALES CLOTHINGS
SERBIA & MONTENEGRO - RC				58'512	21.01.04	BILATERAL:MATTRESSES, CLOTHES, BABY FOOD
SINGAPORE - RC					02.01.04	25'000 MEALS-READY-TO-EAT
TAIWAN - RCO		227'321	USD	286'083	16.01.04	BILATERAL: CLOTHES, TRANSPORT
UNITED ARAB EMIRATES - RC		63'325	USD	82'227	31.12.03	BILATERAL: FOOD, 20 FIRST AID KITS, 200 DISPOSABLE MEDICAL ITEMS
UNITED ARAB EMIRATES - RC		84'191	AED	30'519	28.12.03	BILATERAL: 250 FOOD KITS, BED LINEN, PILLOWS, BODY BAGS, MEDICAL SUPPLIES
UNITED ARAB EMIRATES - RC		1'851'925	AED	62'799	21.01.04	BILATERAL: CLOTHES, SHOES, FOOD & MEDICINES
SUB/TOTAL RECEIVED				994'223	CHF	