

# OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies  
Fédération Internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge  
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja  
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

## DOMINICAN REPUBLIC & HAITI: FLOODS

24 June 2004

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 181 countries.

### In Brief

**Appeal No. 13/04; Operations Update no. 6; Period covered: 19 – 24 June 2004; Appeal coverage: 87.6%;**  
*(click here to go directly to the attached Contributions List, also available on the website).*

#### Appeal history:

- Launched on 28 May 2004 for CHF 912,248 (USD 717,176 or EUR 592,446) for 3 months to assist 10,000 beneficiaries (2,000 families).
- Budget revised and increased to CHF 2,433,000 and the number of beneficiaries increased to 25,000 (5,000 families). The operation was extended by 3 months to 28 November 2004; Final Report is therefore due on 28 February 2005.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 100,000

**Outstanding needs: CHF 300,760**

**Related Emergency or Annual Appeals: Caribbean Annual Appeal 01.51/2004**

#### Operational Summary:

The operations carried out by the Haitian National Red Cross Society (HNRCS) and the Dominican Red Cross (DRC) in coordination with the Federation in Haiti and the Dominican Republic are beginning to stabilize as the situation in both countries is improving. Relief goods continue to be distributed in the flood-stricken areas to provide affected families with much needed relief. An operational centre is being established in Belle-Anse, located south of Mapou, to facilitate the operation in Haiti and its logistics. Relief goods will be brought in by road from the Red Cross warehouse in Pedernales in the Dominican Republic near the border with Haiti. The Haitian National Red Cross Society's psychosocial coordinator held informational sessions in 18 villages in the flood-affected area, providing information to 60 community leaders. In addition, with regard to temporary shelter in the Mapou area, an initiative was started by the HNRCS disaster management coordinator whereby within each targeted community, groups of ten people work together to build houses for each other. This initiative is achieving positive results as it is helping to increase the rate at which temporary shelters are being built.

ECHO has announced a multi-donor grant of EUR 550,000. OFDA has confirmed a contribution of USD 350,000. The following National Societies/governments have provided cash or in-kind support to this appeal: the American, Austrian, British, Canadian, Danish, French, Japanese, Lichtenstein, Netherlands, Spanish, Swedish and Swiss Red Cross Societies, together with the Turkish Red Crescent Society and a number of private donors.

*For further information specifically related to this operation please contact:*

- In the Dominican Republic: Dominican Red Cross, Ligia Leroux, President; email [cruz.roja@codetel.net.do](mailto:cruz.roja@codetel.net.do), phone 1-809-238-5312, 1-809- 238-5252, fax 1-809-221-6716
- In Haiti: Haitian National Red Cross Society, Michaèle Amédée Gédéon, President; email [croroha@haitiworld.com](mailto:croroha@haitiworld.com), phone 509-510-9813, fax 509223-1054
- In Panama: Pan American Disaster Response Unit (PADRU), Nelson Castaño, Head of PADRU; email

[ifrcpa07@ifrc.org](mailto:ifrcpa07@ifrc.org), phone 507-316-1001, fax 507-316-1082

- In Geneva: Luis Luna, Federation Regional Officer, Americas Department; email [luis.luna@ifrc.org](mailto:luis.luna@ifrc.org), phone 41-22-730-4274, fax 41-22-733-0395

All International Federation assistance seeks to adhere to the [Code of Conduct](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response](#) in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation's website at <http://www.ifrc.org>

## Background

Several days of heavy rains in late May brought devastating floods to Haiti and the Dominican Republic, causing several rivers to overflow. The rains caused devastation across a wide swath of the island of Hispaniola, although the majority of the damage was concentrated around the southern border region between the Dominican Republic and Haiti. The latest available figures indicate that there are around 2,000 dead. Hundreds of people are still missing and are presumed dead. In addition, thousands more have been displaced by the flooding, which destroyed homes and crops throughout the affected areas.

In Haiti, the worst affected regions are the South, West and South East Departments. In the area surrounding the town of Mapou, in the South East Department, hundreds of homes in the area have been destroyed and the local water source has been contaminated by thousands of human and animal corpses. The villages of Barois (Bawa), Nan Galette, Na Roche and Saint Michel are in particular danger of further flooding should heavy rainfall in the region continue. These villages are in urgent need of food and water. In the West Department, at least 237 people died in the border town of Fonds Verrettes when a flash flood swept through the area. Relief operations in Haiti have been slowed as, until recently, many of the affected areas were only accessible by helicopter.

In the Dominican Republic, the hardest-hit areas are the Provinces of Independencia (the town of Jimaní, located on the border with Haiti), Elias Piña, Duarte and Sanchez Ramirez (the Bajo Yuna region). According to the government's Emergency Operation Centre, in Jimaní alone there are 393 dead and another 274 are missing. Throughout the country, 414 people lost their lives, more than 15,000 people and 3,000 homes have been affected by the floods, and 1,600 families are currently homeless. Many of the affected persons in the border region of the Dominican Republic are Haitian migrants, most undocumented. Access to these regions is improving slowly as roads are being repaired. There was also a vast loss of crops including rice and plantain and food shortages are foreseen.

## Operational developments

The operations in Haiti and the Dominican Republic are beginning to stabilize as the situation in both countries is improving. Plans are being revised to begin looking at the transition from relief to rehabilitation and development. The relief phase of the operation will end on 23 August, at which time the rehabilitation phase will begin.

In Mapou, activities have been focused on the construction of temporary shelters and continuing with the recovery of bodies. The Federation water and sanitation, logistics, and telecommunications delegates are making further assessments to refine the plan of action. In the next few days, a new shipment is expected to arrive from Santo Domingo with relief goods. The Federation's office that has been set up in Belle Anse is beginning to prepare a schedule for the distribution of these items. In addition, the psychosocial support coordinator working in the area has carried out the first of several activities planned to bring relief to those affected by the floods.



Mules are currently being used to transport items over broken parts of the road, but this may change as road conditions improve.

The Federation logistics delegate in the Dominican Republic is working closely with the Federation team in Haiti to define the logistics plans, using

Pedernales on the border to Haiti as a base connecting with the operational centre in Belle-Anse.

In the Dominican Republic, distributions are continuing. In Jimaní, which is one of the hardest hit areas, the distributions have almost been completed. The initial distributions of relief goods in other areas are also drawing to a close.

Three vehicles have been brought to the field; one to travel between Jacmel and Mapou to purchase materials, one to remain in Mapou to ensure security, and one to transport delegates and goods between Belle-Anse and Mapou. In terms of human resources, a water and sanitation delegate and two logistics delegates have arrived in Haiti to assist in the relief efforts.

An office/house is being opened in Belle-Anse, one hour's drive by car south of Mapou, to serve as a vital logistical link for items such as fuel, cement and tin sheeting, which cannot be transported by helicopter. The house will also serve as a base for delegates.

In Port-au-Prince, a new office for the Federation's floods operations team has been identified as the office space in the HNRCS is too small, given the fact that there are two operations being carried out in Haiti in response to the floods and the social unrest. In addition, the new office will be located in the same area as many of the other international organizations, facilitating movement and coordination.

## Red Cross and Red Crescent action - objectives, progress, impact

### Emergency relief (food and basic non-food items)

**Objective: 5,000 beneficiary families in the Dominican Republic and Haiti will have received food and non-food relief to assist them in recovering from the effects of the flooding.**

### Progress/Achievements (activities implemented within this objective)

Since the beginning of the relief operations, the following non food items have been distributed in Mapou:

Amount Distributed	Relief Item
400 kg	nails
30 rolls	plastic sheeting
360 units	picks
100 units	saws
5 units	tents

All relief materials which are currently being stored in Santo Domingo will be dispatched to Port-au-Prince by truck. These will then be sent by truck to Mapou. The non food items to be sent are the following:

Amount	Relief Item
5,000	Bed sheets
1,000	Jerry cans
1,000	Kitchen sets
2,000	Mosquito nets
4,000	Tarpaulin sheets
50	Tents
200	Red Cross aprons
280,000	Watermakers (chlorination product)

Food distributions in Haiti are being carried out by the World Food Programme (WFP), with the assistance of volunteers from the Haitian National Red Cross Society.

Two logistics delegates in Haiti, one in the field and one in Port-au-Prince, are ensuring the delivery, storage and distribution of relief items. Preparations are being undertaken with the HNRCS regarding distribution procedures. In particular, the National Society and the Federation are looking at using ration cards and addressing security issues. For the moment, the distribution of Red Cross non food items will take place directly from the delivery trucks to facilitate security.

In Mapou, the construction of shelters is continuing. Many members of the community are choosing to construct their shelters in safe areas after the Red Cross warned them that they were living in danger zones. The distribution plan for Mapou is currently being defined. As the road to Mapou is now open, distributions are scheduled to take place in the coming week.

In the Dominican Republic, during the reporting period the Dominican Red Cross sent food kits to Duarte, Jimaní and Sanchez Ramirez. Each food kit contains the following:

Amount	Relief Item
25 pounds	Rice
1 gallon	Oil
2 pounds	Beans
15 ounces	Sardines
400 grams	Spaghetti
10 tablets	Chocolate
2 pounds	Salt
5 pounds	Sugar
10 boxes	Matches
1 gallon	Drinking water

As of today, 24 June, the following distributions have taken place in the Dominican Republic:

Area	Community	No. of families beneficiaries			
		Food Kits	Kitchen Kits	Health Kits	
Jimaní, Province of Independencia	El INVI	47	38	47	
	La "Q"	8	8	8	
	El Cerro	72	64	72	
	El Cerro	35	35	35	
	El Centro	55	40	55	
	27 de Febrero	31	36	31	
	Barrio Militar	24	23	24	
	Las 40	19	17	19	
	Las 50	63	58	63	
	Los Espartillos	15	12	15	
	Temporary shelters				
	Escuela Jimani Viejo*	19		19	
	Iglesia Asamblea de Dios*	26		26	
Mal Paso		42			
<b>Total distributions in Jimaní</b>		<b>414</b>	<b>373</b>	<b>414</b>	
Pimentel, Province of Duarte	Arenoso	129			
	Los Estudiantes	30			
	Palma Sola	44			
	El Mango	52			
	Los Platanitos	63			
	Los Coles	172			
	La Garza	155			
	Atronca Perros	50			
	Los Cacaos	80			

	Las Carreras	60		
	La Guama	35		
	Villa Maria	86		
	La Jagua	108		
	Rincor Bebedero	29		
	El Guayabo	76		
	El Aguacate	45		
	El Jobo	56		
	Barrio Lindo (Laurel, El Callejon de Atilo)	70		
	Jurando (Borojol)	99		
	Los Peinados	113		
	Los Puentes	20		
	Los Contreras	92		
	La Ceiba de los Pajaros	77		
	Majaguay	77		
	<b>Total distributions in Pimentel</b>	<b>1,818</b>		
	<b>TOTAL DISTRIBUTIONS</b>	<b>2,232</b>	<b>373</b>	<b>414</b>
*The Escuela Jimani Viejo and Iglesia Asamblea de Dios temporary shelters have been joined together in the Mal Paso shelter				

A total of 450 food kits, 450 hygiene kits and 450 kitchen kits are scheduled to be distributed in Jimaní; the remainder of these items will be distributed in the next few days. The communities in the Province of Duarte will also receive health and kitchen kits in the next few days. Distributions in the Province of Duarte have been coordinated by the Dominican Red Cross together with the Netherlands Red Cross.

In Jimaní, the DRC/Federation, in coordination with the local church, is sharing the responsibility of providing food for the community. Also, in coordination with an organization of Dominican and Haitian women, the Federation is preparing three meals per day for the community. A volunteer from the Dominican Red Cross is actively participating in these activities.

The floods cut off many areas, making them difficult to access and complicating rapid delivery of relief items to affected areas in both countries. For this reason, the Federation rented two helicopters, one from a private company in the Dominican Republic and the other from a private company in Haiti. These helicopters were used to bring relief goods to communities which were inaccessible by road. It was also necessary to transport Red Cross personnel to the field so they could begin carrying out relief activities. A total of eight trips were made from Port-au-Prince to Mapou and six others were made from Santo Domingo to affected areas in the Dominican Republic and in Haiti. As road conditions improve, distributions are now being made by truck.

An emergency response group from Puerto Rico sent a donation of approximately 2,500 packets of relief goods, including food and medicines, outside of the Federation's appeal. These goods were stored in the Red Cross warehouse in Pedernales, in coordination with the Dominican Republic government, which supplied two helicopters to transport some of the relief items. The first transportation of these goods which included 370 packets of canned and pre-packaged foods, and 130 packets of medicines, took place to Mapou. However, given a lack of communication and logistical coordination, further transportation of these relief goods had to be suspended. This issue is being reviewed.

#### **Constraints:**

It remains difficult to access some affected areas, making it difficult to deliver humanitarian aid. For this reason, additional measures, including the use of helicopters, had to be taken to ensure that goods were delivered immediately. As the situation is slowly improving, access routes are being cleared and deliveries can be made by truck.

Poor conditions in the remote Mapou area are still a constraint for the progress of activities. This is being overcome by establishing the operational centre in nearby Belle-Anse so that relief workers do not have to return frequently to Port-au-Prince. Mules are currently being used to transport items over broken parts of the road, but this may change as road conditions improve. Road repair work financed by the Federation to improve the last 2.8 kilometres of road from Kakont to Mapou continues.

## Health

**Objective 1: 5,000 beneficiary families will have benefited from the distribution of health relief items, reducing their vulnerability to disease.**

### Progress/Achievements (activities implemented within this objective)

The agreement between the Federation and the national water company, INAPA, to supply water for Elias Piña is working well. The Federation is in charge of the water distribution in the town of Comendador and the INAPA is in charge in Los Llanos. The water is being distributed in 39 different locations. A total of 17,740 persons, or 75 percent of the total population in the area, now have access to drinking water. This is ensuring that people will not attempt to drink water from contaminated sources, such as nearby rivers, which is reducing their vulnerability to gastrointestinal diseases.

**Objective 2: Targeted communities affected by the floods will have an increased awareness of health, hygiene and sanitation issues.**

### Progress/Achievements (activities implemented within this objective)

A taskforce has been set up in the field in Haiti composed of the Haitian National Red Cross Society, the Federation, OXFAM, MSF and UNICEF in order to coordinate water and sanitation activities in field.

There are still many bodies in the lake in Mapou. A boat operator has been rehired and an outboard engine has been rented to assist in recovering these bodies. To date, 82 bodies have been recovered and buried. As locals are neither drinking nor using water from the lake in Mapou, there is no health risk at present; however, for psychosocial reasons, the bodies must continue to be recovered and buried to provide closure for those who have lost loved ones.

The 280,000 watermakers donated by the Austrian Red Cross have arrived in the Dominican Republic and are being transported to Mapou. The watermakers clear and chlorinate turbid water such as that found in the cisterns in Mapou and surrounding villages after the flooding. A portion of the product cleans 20 litres and provides immediate drinking water for affected populations.

A Federation water and sanitation delegate arrived on 16 June and left for Mapou a day later. The delegate has completed an assessment in coordination with OXFAM and MSF, the results of which demonstrate an urgent need to distribute jerry cans and watermakers for 2,000 targeted families. There is also a need for soap to ensure personal hygiene, as well buckets with lids for safe water storage.

Together with MSF, the water and sanitation delegate is carrying out a feasibility study on the possibility of pumping and purifying the lake water so that it can be used by local residents. Although this would be technically possible through a water purification system that is already in place on the ground, the assessment seeks to find out if the use of this contaminated water would be culturally accepted. The water and sanitation delegate is also looking into the feasibility of bringing water to Mapou by truck from the Pichon waterfall, which is about eight kilometres away.

**Objective 3: Targeted communities will have benefited from psychosocial support and family linking and tracing projects, improving the overall well being of the beneficiaries.**

**Progress/Achievements (activities implemented within this objective)**

The Haitian National Red Cross Society's psychosocial coordinator held informational sessions in 18 villages in the affected area, providing information to 60 community leaders. These leaders received information about some basic definitions of psychology, as well as the signs and symptoms of mental health problems/psychological stress. The HNRCS psychosocial coordinator will return to Mapou on 24 June for another 10 day mission. During this second mission he will meet with individuals suspected of suffering from mental health problems/psychological trauma. Cases needing further care will be referred to a specialist.

In the Dominican Republic, UNICEF is carrying out psychosocial activities in Jimaní in the community tent set up by the Red Cross.

**Constraints**

In general, there are limited resources available to address psychosocial needs, which is resulting in some needs being unmet in both countries.

**Strengthening of response capacity**

**Objective 1: The capacities of the communities in the affected areas will have been strengthened.**

**Progress/Achievements (activities implemented within this objective)**

In the Mapou area, in the four targeted communities of Barois, Nan Galette, Saint Michel and Na Roche, 86 temporary shelters have been completed and another 88 are being built. Necessary supplies continue to be distributed to these communities.

An initiative was started by the HNRCS disaster management coordinator whereby within each targeted community, groups of 10 people work together to build houses for each other. This initiative is continuing and is having positive results as it is helping to increase the rate at which temporary shelters are being built.

In Jimaní, Federation delegates, in cooperation with the Pan American Health Organization (PAHO) and World Vision, have been actively participating in community organization activities. The community committees in Jimaní are beginning to work, organizing community cleanup activities and conducting surveys of children to assess their state of well being. The community has committees for health, nutrition, children, security and development.

The Netherlands Red Cross delegate based in Duarte and Sanchez Ramirez is coordinating with Movimondo, which is planning a project on community disaster preparedness and early warning along the Yuna River.

**Objective 2: The capacities of Red Cross branches on the Haitian/Dominican Republic border will have been strengthened.**

**Progress/Achievements (activities implemented within this objective)**

This disaster provided an opportunity to enhance the capacities of the Red Cross branches on the border to respond to future emergency situations. The disaster has highlighted the weakness of the Haitian National Red Cross Society's structure in Belle-Anse and Anse-à-Pitre in terms of its organizational development, membership and the number and operational abilities of their volunteers. Plans are currently being made to identify and mobilize volunteers from Belle Anse and Anse-à-Pitre to assist in the relief operation, with the secondary aim of building the capacities of the Anse-à-Pitre branch and setting up a branch in Belle-Anse.

On the other hand, the HNRCS has proven that it is strong in other areas, as on 23 June 15 HNRCS volunteers were sent from Jacmel, located in the South West Department, to Mapou. These volunteers are assisting the Federation, the World Food Programme and other agencies with the distribution of food and non food items for a period of two weeks.



Local volunteers such as those pictured here from the Dominican Red Cross are playing a key role in the ongoing relief operations.

Red Cross volunteers are playing a key role in distributing WFP food to beneficiaries as the WFP does not have the human resources on the ground necessary to accomplish this task. This assistance has allowed the WFP to distribute 60 metric tons of food between 23-25 June to targeted beneficiaries.

In the Dominican Republic, in the province of Duarte, seven presidents of local Dominican Red Cross branches are beginning work on a contingency plan for floods which would allow them to share their human and material resources.

Federation and the PNS delegates are working with the local Red Cross, involving them in the organization of distributions. The participation of these volunteers is also helping to strengthen the Red Cross's capacities in logistics and shelter management.

### **Federation Coordination**

The Federation and the DRC are working on the drawing up of a memorandum of understanding (MoU). The purpose of the MoU is to define the roles and responsibilities of the DRC and the Federation in the planning, implementation and evaluation of the plan of action, in order to insure an effective response to the emergency situation.

In Haiti, as in Dominican Republic, the Federation is coordinating at all levels with other actors that are participating in the floods operation, including all UN agencies, ECHO, World Vision, OCHA, OXFAM, MSF, Télécommunications sans Frontières, the team of Cuban doctors, Lutheran World Service, Intermond and Movimondo. Coordination meetings are being held between these organizations and information is being shared in order to maximize the human and material resources.

### **Red Cross and Red Crescent Movement -- Principles and initiatives**

The Federation is working with the HNRCS and DRC to assist the most vulnerable. The planned operation, as well as search and rescue and emergency assistance activities carried out to date, are based upon the principle of humanity; beneficiary selection criteria focuses on the level of vulnerability of those affected, respect of the culture of the beneficiaries, and ensuring gender sensitivity.

The solidarity and cooperation between the border branches of the DRC and HNRCS, particularly the DRC branch of Pedernales and the HNRCS branch of Anse-à-Pitres, have been fortified. They are working together in activities to provide assistance to those affected by the floods.

Activities planned for this appeal are based on the SPHERE project humanitarian charter and the code of conduct for emergency response. The operation is guided by principles and rules relating to transparency in the drawing up and dissemination of narrative and financial reports. All objectives put forward in the appeal are in line with Strategy 2010, as well as the Strategy for the Movement and the Principles and Rules of the Movement.

In Dominican Republic priority was given to vulnerable children, handicapped and elderly people in the emergency phase. In the following phases priority will be given to pregnant women, people in shelter and women in charge of households. In Haiti the victims represent some of the hardest hit by the disaster and the most remote and difficult to access. They are also identified because of their extreme vulnerability to further loss of property and life from potential landslides and flooding. With regard to temporary shelter priority has been given to all those who lost their houses and those whose houses are in high-risk areas.

#### **Communications – Advocacy and Public Information**

A strategic plan in communications has been designed and is being implemented.

**[Contributions list below; click here to return to the title page.](#)**

# DOMINICAN REPUBLIC & HAITI: FLOODS

ANNEX 1

APPEAL No. 13/2004

## PLEDGES RECEIVED

24/06/2004

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

### CASH

REQUESTED IN APPEAL CHF ----->				2,433,000	TOTAL COVERAGE 87.6%	
AUSTRIAN - RC		40,000	EUR	61,440	03.06.04	
BRITISH - RC		17,459	GBP	40,295	10.06.04	
CANADIAN - GOVT/CIDA		100,000	CAD	92,500	02.06.04	
CANADIAN - RC		48,470	CAD	44,835	01.06.04	DISASTER MANAGEMENT DELEGATE
CANADIAN - GOVT/CIDA		99,000	CAD	91,575	02.06.04	
DANISH - GOVT/RC				152,295	09.06.04	CASH-FOR-KINDS & PROG. SUPPORT
ECHO		550,000	EUR	844,800	03.06.04	
JAPANESE - RC		64,700	USD	81,781	07.06.04	
LIECHTENSTEIN - RC				10,000	03.06.04	
LUXEMBOURG - PRIVATE DONOR		125	EUR	192	10.06.04	
SPANISH - RC		32,057	EUR	49,239	23.06.04	
SWEDISH - GOVT		500,000	SEK	84,500	07.06.04	REPORTING DELEGATE
SWISS - RC				190,000	02.06.04	
SWISS - PRIVATE DONORS				125	08.06.04	
TURKISH - RC		10,000	USD	12,640	09.06.04	
SUB/TOTAL RECEIVED IN CASH				1,756,217	CHF	72.2%

### KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
AMERICAN - RC		79,810	USD	100,880	08.06.04	170 TENTS, 5000 BEDSHEETS, 2000 JERRYCANS 10000 PLASTIC TARPAULINS
AUSTRIAN - RC		58,000	EUR	89,088	04.06.04	280'000 WATERMAKER SACHETS
BRITISH - RC				2,000	08.06.04	LOGISTICS DELEGATE
BRITISH - RC				4,000	08.06.04	LOGISTICS DELEGATE
CANADIAN - RC				1,400	01.06.04	DELEGATE
CANADIAN - RC				13,200	23.06.04	INFORMATION/REPORTING DELEGATE
FRENCH - RC				2,200	23.06.04	PSYCHOSOCIAL SUPPROT DELEGATE
NETHERLANDS - RC		80,000	EUR	122,880	22.06.04	BILATERAL: TENTS, TEMPORARY SHELTERS, WATER & SANITATION & HEALTH, DISTRIBUTIONS
SPANISH - RC				6,000	08.06.04	LOGISTICS DELEGATE
SWEDISH - RC				3,000	08.06.04	REPORTING DELEGATE
SWISS - RC				8,000	02.06.04	ASSESSMENT DELEGATE
SWISS - RC				23,375	08.06.04	LOGISTICS DELEGATE

# DOMINICAN REPUBLIC & HAITI: FLOODS

ANNEX 1

APPEAL No. 13/2004

## PLEDGES RECEIVED

24/06/2004

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SUB/TOTAL RECEIVED IN KIND/SERVICES				376,023	CHF	15.5%

## ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SUB/TOTAL RECEIVED				0	CHF	