

*Bilateral partner national society (PNS) projects in tsunami-affected countries\* – Annex to Operations Update no. 59*

Table of contents			
Country	Page no.	Country	Page no.
Indonesia	1	Sri Lanka	48
Thailand	41	India	95

*\*As reported to country delegations of the International Federation. For most up-to-date information, please contact the respective partner national society directly.*

## Indonesia

### 1. Health and Care

Known and planned health and care projects of partner national societies operational in Indonesia:

<b>HEALTH and CARE</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Nanggroe Aceh Darussalam Province: Aceh Besar and Banda Aceh Districts	PH 9 PSP in tsunami affected regions Aceh	<ul style="list-style-type: none"> <li>• Programme activities ongoing</li> <li>• Coordination with Indonesia Red Cross (Palang Merah Indonesia/PMI) Aceh province, PMI Aceh Besar and Banda Aceh branches, other PNS, relevant governmental agencies (Ministry of Education) and community members ongoing</li> <li>• PSP offices were set up in Banda Aceh and in Aceh Besar PMI branches</li> <li>• 40 villages and 51 schools in Aceh Besar and Banda Aceh districts identified to date</li> <li>• PMI PSP staff and volunteers have been testing the developed materials in the field</li> <li>• “PMI Idol” activities for children in the communities were implemented</li> </ul>	
	Target area to be identified in cooperation with the Ministry of Health (MoH) of Indonesia, PMI, and other stakeholders	CPH 45 Social mobilization support to MoH measles campaign	<ul style="list-style-type: none"> <li>• Target area to be identified in cooperation with the Ministry of Health (MoH) of Indonesia, PMI, and other stakeholders</li> </ul>	

	Nanggroe Aceh Darussalam Province: Banda Aceh District (Sub-district Kuta Alam) and Aceh Besar District (Sub-districts of Pulo Aceh, Mesjid Raya and Baitussalam)	CPH 73 Integrated community health, hygiene and nutrition education pilot project	<ul style="list-style-type: none"> <li>• Coordination work ongoing with PMI chapter in Aceh province and with respective branches to develop steering committee and to finalize plan</li> <li>• PMI volunteers participating in malaria free campaign organized by MoH, World Health Organization (WHO), and other stakeholders and supporting social mobilization component</li> </ul>	
	Nanggroe Aceh Darussalam Province: Province-wide with a particular emphasis on Aceh Jaya, Aceh Barat, Nagan Raya and Aceh Barat Daya Districts and other high-risk areas	CPH 81 Support to the Aceh provincial health office and WHO in the second round of the polio campaign	<ul style="list-style-type: none"> <li>• Project completed</li> <li>• In addition, PMI supported the third round of the polio campaign in November and will support fourth and fifth rounds by mobilizing communities</li> </ul>	
	Aceh Province Province, Aceh Besar District (sub- districts of Lhok'nga, Leupung, Darussalam, Baitussalam, Peukan Bada, Mesjid Raya, Darul Imarah, Lembah Seulaway)	CPH126 Meeting healthcare needs in communities and IDP camps of post-tsunami Aceh Besar	<ul style="list-style-type: none"> <li>• Implementation by partner Mercy Corp</li> </ul>	
<b>Australian Red Cross</b>		PH 9 PSP	<ul style="list-style-type: none"> <li>• Project cancelled</li> </ul>	

	Sinabang, Simeulue Island	CPH 64 Simeulue Ministry of Health pharmacy support	<ul style="list-style-type: none"> <li>• Pharmacy warehousing systems developed and implemented</li> <li>• Local staff employed and trained</li> <li>• Warehouse fully operational and stocked to recommended levels</li> <li>• Timely delivery of pharmaceutical goods to required destinations</li> <li>• The MoH has been provided with adequate level of support for the introduction and maintenance of a new medicines stocking system</li> </ul>	
	Simeulue Island, all sub-districts	CPH86 Community-based first aid training	<ul style="list-style-type: none"> <li>• The engagement plan will need to be revised upon the hiring of the programme coordinator</li> </ul>	
<b>Canadian Red Cross</b>	Aceh Jaya	CPH 55 Canadian Red Cross mobile health clinics	<ul style="list-style-type: none"> <li>• Withdrawn as another organization has taken over the project</li> </ul>	
	Aceh Jaya	CPH 56 Construction of annexes for health centre	<ul style="list-style-type: none"> <li>• Withdrawn as another organization has taken over the project</li> </ul>	
	Aceh Jaya	CPH 57 Construction and equipment of a temporary health facility	<ul style="list-style-type: none"> <li>• Withdrawn as another organization has taken over the project</li> </ul>	
	Aceh Jaya	CPH 58 Construction and equipment of a permanent health centre (Puskesmas)	<ul style="list-style-type: none"> <li>• Withdrawn as another organization has taken over the project</li> </ul>	
	Aceh Province	CPH 82 Support to the Aceh province provincial health office for the 2nd round of polio National Immunization Day (NID)	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	

	Aceh Province	CPH83 Support to the PMI Aceh province for the independent monitoring of the 2nd round of polio NID	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
<b>Danish Red Cross</b>	Meulaboh; Aceh Barat Teunom; Aceh Jaya	PH 9 PSP	<p>Seunebok:</p> <ul style="list-style-type: none"> <li>• Distribution of school kits: play kits for 2 kindergartens; musical instruments for 4 elementary and 1 junior schools and for 2 senior high schools. Total number of students: 1,653</li> <li>• Supporting activities such as sewing for 40 women within the community twice weekly</li> <li>• Psychosocial activities twice weekly</li> </ul> <p>Ujung Baroeh</p> <ul style="list-style-type: none"> <li>• Distribution of school kits: play kits for 2 kindergartens; musical instruments for 4 elementary schools, 1 junior and 1 senior high school. Total number of students: 1,558</li> </ul> <p>Ujung Kalak</p> <ul style="list-style-type: none"> <li>• Psychosocial activities twice a week</li> <li>• A consultant specialized in psychosocial programmes has been hired to write the project document in cooperation with PMI and the Danish Red Cross. Visits carried out to the schools with the technical team. Programme document is expected to be completed by beginning of the second quarter.</li> <li>• A consultation meeting with all PSP partners (PMI, American Red Cross, and Federation) was hosted by the Danish Red Cross in order to agree on PSP indicators and the continuation of PSP activities in Indonesia</li> </ul> <p>Drien Rampak</p> <ul style="list-style-type: none"> <li>• Distribution of school kits: play kits for 5 kindergartens; musical instruments for 2 elementary and 1 junior schools and for 2 senior high schools</li> </ul> <p>Rundeng</p> <ul style="list-style-type: none"> <li>• Distribution of school kits: play kits for 9 elementary schools; 1 junior and 1 senior school</li> </ul> <p>Kampung Belakang</p> <ul style="list-style-type: none"> <li>• Distribution of school kits: play kit for 4 elementary schools, focus group and parents meeting from 2 elementary schools</li> </ul> <p>Suak Ribee</p> <ul style="list-style-type: none"> <li>• Distribution of school kits which consist of consumables or play kit for 1 elementary school and 1 junior high school</li> </ul> <p>Leuhan</p> <ul style="list-style-type: none"> <li>• Distribution of school kits which consist of play kits for 4 elementary schools and music instruments for 1 senior high school</li> <li>• Supporting activities like sewing for 40 women within the community</li> </ul>	

		<ul style="list-style-type: none"> <li>• Psychosocial activities with children twice weekly</li> <li>• Preparation for the new programme: focus group discussion with parents, children and teachers to assess the needs and psychosocial status of the children</li> </ul> <p>Lapang</p> <ul style="list-style-type: none"> <li>• Distribution of school kits which consist of play kit for 1 kindergarten; 3 elementary 2 junior and 5 senior schools</li> </ul> <p>Meurebo</p> <ul style="list-style-type: none"> <li>• Distribution of school kits which consist of play kits for 2 kindergartens; 1 senior school</li> </ul> <p>Gampa</p> <ul style="list-style-type: none"> <li>• Distribution of school kit which consist of consumables or play kit for 1 elementary school</li> </ul> <p>Tanjung</p> <ul style="list-style-type: none"> <li>• Distribution of school kit which consist of consumables or play kit for 1 kindergarten</li> </ul> <p>Ujung Tanjung</p> <ul style="list-style-type: none"> <li>• Psychosocial activities twice a week</li> </ul> <p>Peunaga Rayeuk</p> <ul style="list-style-type: none"> <li>• Distribution of school kits which consist of play kits for 1 junior and 1 senior school</li> </ul> <p>Lhok Guci</p> <ul style="list-style-type: none"> <li>• 66 teachers from 31 schools are been trained on the use of music instruments</li> <li>• Distribution of school kits for the elementary school</li> </ul> <p>Tuwi Kareung</p> <ul style="list-style-type: none"> <li>• Distribution of school kits and PSP kits for students and their families from 1 elementary school</li> </ul> <p>Pasi Teubee</p> <ul style="list-style-type: none"> <li>• Distribution of school kits and family kits for 2 elementary schools</li> </ul> <p>Seunebok Padang</p> <ul style="list-style-type: none"> <li>• Distribution of school kits and family kits for 1 elementary school</li> <li>• 30 teachers trained in the use of music instruments</li> </ul> <p>Batee Roo</p> <ul style="list-style-type: none"> <li>• Distribution of psycho-social kits to 300 students</li> </ul> <p>Tanoh Manyong</p> <ul style="list-style-type: none"> <li>• Distribution of school kits to 1 elementary school and PSP kits to the families of 127 children</li> <li>• Preparation for the new programme: focus group discussion with parents, children and teachers to assess the needs and the psycho-social status of the children</li> </ul> <p>Panton</p> <ul style="list-style-type: none"> <li>• Distribution of school kits and psycho-social kits for students and their families from 1 elementary school</li> <li>• Preparation for the new programme: focus group discussion with parents, children and</li> </ul>	
--	--	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

			<p>teachers to assess the needs and psycho-social status of the children</p> <p>In the following 21 villages there has been distribution of school kits and psychosocial kits for students and their families from 1 elementary school:</p> <p>Padang Kleng, Cot Trap, Pasi Geulima, Pasi Timon, Teupin Asan, Rambong Payong, Alue Ambang, Keudeu Teunom, Kampong Baro, Tuwi Priya, Alue Jang, Ceureceu, Alue Meraksa, Seumira, Bintang, Tuwi Kareung, Datar Luas, Kd.Krueng Sabee, Mon Mata, Dayah Baro, Ketapang Calang</p>	
<b>French Red Cross</b>	Johan Pahlawan	PH 48 Dispensary medical support	<ul style="list-style-type: none"> <li>Waste management handover done with United Nations Development Programme</li> </ul>	
	PIDIE District - Simpang Tiga subdistrict: Mantak, Pulo Gajah Mate - Kembang Tanjung subdistrict: Pasi Lhok, Jeumeurang, Pasi Lancang, Pasi Leubu - Bandar Baru subdistrict: Tua Lada - Kota Sigli: Blok Bengkel	CPH 31 Reconstruction/ rehabilitation of 17 polindes	<ul style="list-style-type: none"> <li>The water and sanitation component (well and septic tank) will be implemented in May 2006 in tandem with the building reconstruction</li> <li>The budget covers only the reconstruction phase and will now have to include equipment costs</li> </ul>	The programme was initially for 17 polindes but number has been reduced after an overlap/duplication issue with a local NGO
	Sigli	CPH 36 First aid training PMI Sigli	<ul style="list-style-type: none"> <li>Project cancelled</li> </ul>	
	All the schools of Sub-district of Johan Pahlawan (around 30 schools)	CPH 62 School health action	<ul style="list-style-type: none"> <li>Activities being followed-up and analyzed</li> </ul>	
<b>German Red Cross</b>	Sabang	PR74 H Health centres	<ul style="list-style-type: none"> <li>For two of the four health centres, the municipality first needs to prepare the retaining walls and infrastructure before rehabilitation work can be started</li> <li>Land in one centre needs to be levelled by the municipality before construction can start</li> <li>Land clearing needs to be carried out by the municipality in one centre</li> </ul>	
	Teunom	PR75 H Health centres	<ul style="list-style-type: none"> <li>Renovation in three health centres completed</li> <li>For the other two, the bill of quantity is being checked and proposals for company contracts are being prepared</li> </ul>	

<b>Hong Kong branch of the Red Cross of China</b>	Tsunami affected regions Aceh	PH 9 PSP	<ul style="list-style-type: none"> <li>No progress reported during the quarter</li> </ul>	
	Lhokseumawe and Aceh Utara	PH 85 Rehabilitation and reconstruction of 27 sub-health centres (Pustu) and village midwife clinics (Polindes)	<ul style="list-style-type: none"> <li>For the two centres in Blang Teue and Jambo Timu contracts have been signed, budgets approved, construction works commenced. Coordination is taking place with the Federation for the water and sanitation component. Construction is being monitored.</li> <li>For all the other 25 centres, contractors are selected, and final specification finalized. The Federation has expressed willingness to help with the water and sanitation part. Documents for collaboration are prepared. Budget is approved, and the target is to begin construction work in mid-April</li> </ul>	Due to the escalation of material costs, the original budget can no longer cover the water supply part of the project. Discussions ongoing as to how to cover this component of the project
<b>Japanese Red Cross</b>	Simeulue, Sinabang	CPH 61 Reconstruction of Simeulue Hospital	<ul style="list-style-type: none"> <li>Construction assessment was conducted in March 2006</li> </ul>	
	Nagan Raya	CPH 78 Rehabilitation of public health facilities in Nagan Raya district	<ul style="list-style-type: none"> <li>The two projects have merged. In total 80 health facilities are to be rehabilitated or built</li> <li>Construction material costs of cement, wood and sand have doubled over the last six months</li> <li>For 43 of these health centres, sites have been selected and land ownership settled, and 80% of the design completed.</li> <li>For the other 37 locations, sites have been selected and land ownership settled. Design has yet to be decided</li> </ul>	
		CPH 129 Rehabilitation of public health facilities in Nagan Raya district		
	Simeulue	CPH 79 Rehabilitation and reconstruction of public health facilities on Simeulue island	<ul style="list-style-type: none"> <li>In total, 16 health facilities are to be rehabilitated or reconstructed</li> <li>All sites have been selected and land ownership settled</li> <li>Between 50-70% of the designs has been agreed with the beneficiaries</li> </ul>	
Banda Aceh	CPH 132 Assistance of nursing schools in and around Banda Aceh	<ul style="list-style-type: none"> <li>Project was presented to Movement partnership task force on 23 March and subsequently approved for implementation</li> </ul>		

<b>Korean Red Cross</b>	10 sites in Aceh Besar	PH 86 Health facility reconstruction	<ul style="list-style-type: none"> <li>The construction of health facilities has started in all ten identified sites in Aceh Besar</li> </ul>	
<b>Malaysian Red Crescent</b>	Banda Aceh	PH 47 Mobile clinic	<ul style="list-style-type: none"> <li>Project cancelled</li> </ul>	
<b>Norwegian Red Cross</b>	Sabang	PH 12 Nursing academy	<ul style="list-style-type: none"> <li>Objective is the construction of a new nursing academy building</li> <li>Contract signed with contractor started work on 1 March 2006</li> <li>Teachers from Hedemark College in Norway carried out training programmes from 6-30 March. Contribution from National Universiti Malaysia (UKM) and HUC, Norway. Two nurses have training in the hospital in March and April.</li> <li>Contractor selected</li> </ul>	
	Banda Aceh	CPH 35 Mental health hospital	<ul style="list-style-type: none"> <li>Objective is reconstruction of one hospital</li> <li>The overall aim of the project is to improve the living facilities for patients and the working condition for staff</li> <li>The construction memorandum of understanding is signed</li> <li>Implementation put on hold until new hospital director is appointed</li> <li>Norwegian Red Cross was informed that the Indonesian Reconstruction and Rehabilitation Agency (BRR) is interested in the same project, and discussion is underway with the MoH in Jakarta</li> </ul>	Constraints due to lack of land availability for new buildings. There are discussions ongoing with hospital director concerning the number of beds proposed
	Jakarta	CPH121 Emergency national field hospital system	<ul style="list-style-type: none"> <li>One training session has been conducted in Jakarta</li> </ul>	
<b>PMI</b>	Banda Aceh	CPH 99 Construction of building for blood transfusion unit and its facilities in	<ul style="list-style-type: none"> <li>Bid tendered for contractor selection</li> </ul>	
	Aceh Utara in Lhokseumawe	CPH 100 Renovation of PMI Hospital	<ul style="list-style-type: none"> <li>No report received</li> </ul>	

<b>Saudi Red Crescent</b>	Banda Aceh	PH46 PSP Banda Aceh	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Aceh	CPH23 Four Mobile Clinics	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Banda Aceh	CPH 24 Hospital rehabilitation and equipment	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Aceh Besar	CPH 25 Constructing 5 (five) new medical centres	<ul style="list-style-type: none"> <li>• Two of the health centres are near completion and handover</li> <li>• The three others centres are under construction</li> </ul>	
	Banda Aceh	ZH101 Delivery of 375 tonnes of medicine, tents and food	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Nias	ZH102 Food for Ramadan	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Aceh	ZH103 Distribution of 860 tonnes of medicine, blankets, tents, bed sheets, cloths, carpets, shoes, chairs, kitchenware and food	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Aceh Province and Nias	ZH107 Handover of 20 ambulances to PMI HQ for Aceh Province and Nias	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Banda Aceh	CPH133 To upgrade the conditions for the patients in Iskandar Hospital	<ul style="list-style-type: none"> <li>• New concept paper being developed</li> </ul>	

	Banda Aceh	CPH134 To upgrade the emergency room of Iskandar Hospital	<ul style="list-style-type: none"> <li>• New concept paper being developed</li> </ul>	
<b>Swiss Red Cross</b>	Pidie district/sub-districts; Sigli Hospital in Sigli city. Ten villages in Meureudu, 5 villages in Muara Tiga	CPH 91 Sigli health package	<ul style="list-style-type: none"> <li>• Approval from the Swiss donor is still to be confirmed</li> </ul>	
	In Aceh Besar district Bakoy temporary living centre (TLC) Bong Pageu TLC	CPH 92 Primary Health Care in Bakoy and Bong Pageu TLCs	<ul style="list-style-type: none"> <li>• Assessment and project planning is in progress</li> </ul>	
<b>Turkish Red Crescent</b>	Banda Aceh	PH 11 Neontology / paediatric intensive care units for Zainoel Aubodin State Hospital	<ul style="list-style-type: none"> <li>• Project completed and handed over to hospital management</li> </ul>	
	Banda Aceh	PH 9 PSP	<p>This project has two main elements:</p> <ul style="list-style-type: none"> <li>• “Nature is still my friend” - the project, which had a number of activities for close to one year for 300 children in Banda Aceh, is completed</li> <li>• Community centre activity continues</li> </ul>	
<b>Consortium: Australian RC, Norwegian RC, German RC, Hong Kong RCB</b>	Nanggroe Aceh Darussalam Province and Nias Island	PH 6 Ambulance services	<ul style="list-style-type: none"> <li>• 80% of targeted population have received health education for an understanding of basic hygiene practices</li> <li>• Decreasing number of fever, dengue and diarrhoea cases reported in target population</li> <li>• Communal neighbourhood cleaning sessions being conducted every two weeks; proper garbage disposal systems in place and properly maintained</li> <li>• No reported incidents of garbage disposed in water systems</li> </ul>	
<b>Consortium: Australian RC, Hong Kong RCB</b>	Nanggroe Aceh Darussalam Province	PH 7 HIV/AIDS	<ul style="list-style-type: none"> <li>• Recruitment of local volunteers for the service ongoing</li> <li>• Implementation of programme is anticipated to proceed as planned once the programme personnel are in country</li> </ul>	
<b>Consortium: Australian RC, Italian RC</b>	Nanggroe Aceh and North Sumatra	PH 8 Blood Services	<ul style="list-style-type: none"> <li>• Programme is under review following advice from the global advisory panel for the Federation. The implementation programme will be rescheduled.</li> </ul>	

<b>Consortium: PSP American RC, Australian RC, Danish RC, Hong Kong RCB, Turkish RC</b>	Consortium dissolved and all national societies are reporting individually			
<b>Consortium: Australian RC, Netherlands RC</b>	Nanggroe Aceh and North Sumatra	PH 10 CBFA	<ul style="list-style-type: none"> <li>Recruitment of personnel has been delayed. Implementation of programme is anticipated to proceed as planned once the personnel are in country</li> </ul>	
<b>Consortium: German RC, Hong Kong RCB, Australian RC, Norwegian RC</b>	North Sumatra	PH 45 Ambulance services	<ul style="list-style-type: none"> <li>Four months after its start, the ambulance service project for the province of North Sumatra is taking shape. The consortium project has produced a branch assessment report on capacities and needs, and the draft version of the project proposal. Both documents have been translated into Bahasa Indonesia and have been disseminated to all major stakeholders - with the aim to give all PMI entities that will run the service an understanding of the programme. The final project proposal will be issued in mid-May, after a consultation period.</li> <li>With regard to the sister project in Aceh province, PNS support to the North Sumatra ambulance service is scheduled to be provided until March 2010</li> </ul>	The project, pursued jointly by PMI, the German, Australian and Norwegian Red Cross societies, and the Hong Kong branch of the Red Cross Society of China, aims to enhance the healthcare capacity of PMI in order to establish an operational and sustainable ambulance service for the population of North Sumatra. Specifically, it is to strengthen NHQ capacity to provide guidance to all PMI's ambulance services, to enhance organizational capacity of the North Sumatra chapter, to set up the actual ambulance service, and to raise the awareness among the population and other stakeholders of the importance of pre-hospital care.

<b>Consortium: Federation, French RC, Japanese RC, Spanish RC</b>	Aceh Barat and Nagan Raya	PH 84 Reconstruction, rehabilitation and equipment of health facilities	French Red Cross: <ul style="list-style-type: none"> <li>• Reconstruction completed in two villages (Leuhan and Serambi Mekah)</li> </ul>	
<b>Consortium: France RC, Japanese RC, Spanish RC, Federation</b>	Aceh Barat Daya CBFA, Nagan Raya	CPH 3 Reconstruction, rehabilitation and equipment of health facilities	Japanese Red Cross Society (JRCS): <ul style="list-style-type: none"> <li>• Still under discussion to formulate a standard CBFA curriculum. Difficulty in communication due to little understanding of CBFA project at the national level</li> <li>• Project agreement was finalised and signed by both parties: PMI and JRCS</li> </ul>	
<b>Consortium: French RC, Hong Kong RCB, Japanese RC</b>	Bireuen - Kota Juang (Cot Teukuh) -Kuala (Weu Jangka) - Peulimbang (Puuk) - Samalanga (Meulum) - Gandapura (Cot Tufah)	CPH 32 Puskesmas and Pustus Construction Rehabilitation	French Red Cross: <ul style="list-style-type: none"> <li>• The French Red Cross is in charge of the reconstruction/rehabilitation phase of this project. Current data includes only its activities under this programme</li> <li>• Completion by 30 June 2006</li> <li>• The Hong Kong branch of the Red Cross Society of China manages the equipment for the 5 health facilities.</li> </ul>	This programme has been delayed three months due to operational constraints (contractors, rainy season)

Progress of known and planned water and sanitation projects of partner national societies operational in Indonesia:

<b>WATER AND SANITATION (Health and Care)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Aceh Besar	CPW19 Water and sanitation project in four villages	<ul style="list-style-type: none"> <li>American Red Cross involvement relates to hygiene promotion component</li> <li>Project proposal development underway</li> </ul>	
	Nanggroe Aceh Darussalam: Aceh Besar, Aceh Jaya, Sabang, Banda Aceh Districts	PW 56 Water and sanitation	<p>Coordination work with PNS (Canadian, British, German Red Cross societies), Federation, PMI, other NGOs, government authorities and community members ongoing:</p> <ul style="list-style-type: none"> <li>Construction of water wells continues in the village of Pulo Aceh (Aceh Besar district)</li> <li>Village water and sanitation committees (VWSC) established and active in Pulo Aceh</li> <li>PHAST training provided to VWSCs; in their turn, VWSCs are conducting hygiene promotion activities in their communities</li> <li>Water sources have been assessed in construction areas of the Canadian Red Cross shelter project in Aceh Besar (Baitussalam and Mesjid Raya sub-districts)</li> <li>VWSCs being set up in selected villages (Sabang, Aceh Besar, Aceh Jaya districts) and PHAST training for VWSCs being conducted in cooperation with Federation and PMI (Sabang, Aceh Besar)</li> </ul>	
	Nanggroe Aceh Darussalam: Aceh Jaya District, Calang	PW 57 Water and sanitation	<ul style="list-style-type: none"> <li>Proposal in development</li> <li>Preparation work commenced</li> <li>Field office in Calang being set up in cooperation with Federation and the Canadian Red Cross</li> </ul>	
	Nanggroe Aceh Darussalam	PW 58 Filter project	<ul style="list-style-type: none"> <li>Project withdrawn</li> </ul>	

	Nanggroe Aceh Darussalam: Aceh Besar, Banda Aceh, Aceh Barat, Pidie and others as identified by IOM and the American Red Cross	PW 59 Transitional shelter facilities	<ul style="list-style-type: none"> <li>• Transitional houses built by International Organization for Migration (IOM) and American Red Cross provided with water and sanitation services</li> <li>• Site identification and water source assessment ongoing</li> <li>• Approvals of additional village housing is pending, based on construction resources, availability of sustainable water sources and other issues</li> <li>• Possible sites for IOM transitional shelters are in Aceh Barat (Meureubo sub-district) and Pidie (Trieng Gadeng and Lambueso sub-districts) districts</li> <li>• Cooperation ongoing with various stakeholders, including the Ministry of Public works, other government agencies, and local village leaders</li> </ul>	
	Lhokseumawe	PW 60 Water treatment plant	<ul style="list-style-type: none"> <li>• Project withdrawn</li> </ul>	
	Nanggroe Aceh Darussalam: Banda Aceh, Aceh Besar and Aceh Jaya Districts	EMW3 Red Cross Red Crescent Movement immediate needs response in IDPs temporary settlements	<ul style="list-style-type: none"> <li>• Expanded 2-year programme proposal and budget is in development</li> </ul>	
<b>Australian Red Cross</b>	Simeulue Island	PW 2 Water and sanitation	<ul style="list-style-type: none"> <li>• This project has been cancelled and re-introduced as CPW63</li> </ul>	
	Simeulue; Sinabang Lalla Bahagia village (Salang Sub-District)	CPW 63 Community-based water and sanitation	<ul style="list-style-type: none"> <li>• PHAST introduced and three training sessions conducted</li> <li>• Since programme implementation conditions have changed dramatically, a review of the programme is required to identify needs of local communities following consultations</li> </ul>	
	Aceh Besar; Darrasulam Lam Kruet Lepung	EMW 4 Water and sanitation in temporary living centres	<ul style="list-style-type: none"> <li>• Living conditions of 2,500 IDP improved within the six identified sites</li> <li>• Replacement shelter provided where needed</li> <li>• A decrease noted in outbreak of water born diseases</li> <li>• 150 IDP families assisted</li> </ul>	

<b>Canadian Red Cross</b>	Aceh Besar (sub-districts: Baitussalam and Darul Imarah); Aceh Jaya (sub-districts: Jaya and Krueng Sabee)	EPW 5 Emergency support to water and sanitation conditions in 9 temporary living centres	<ul style="list-style-type: none"> <li>• Providing services to some 5,000 beneficiaries in Aceh Jaya and Aceh Besar. Over the next 12 months, the goal is to expand these services to 16,000 beneficiaries</li> <li>• On-going/completed activities: TLC Lampasi Enking I, Lampasi Enking II, Lampasi Enking III (Darul Imarah, Aceh Besar): drainage work; repair of piping networks and water pump; repair of washing areas. TLC Kajhu: repair and cleaning of shallow wells; clean water supply (installation of 20,000-litre bladders); piping network repair (for water supply to latrines). TLC Walubi (Calang, Aceh Jaya): solid waste management; de-sledging of septic tanks; repair of piping network in latrines/MCK</li> <li>• The CRC water and sanitation programme includes a hygiene promotion campaign, the training of community based educators and the distribution of hygiene materials to minimize potential health risks in the villages</li> </ul>	
<b>French Red Cross</b>	Pidie	PW 62 Water and sanitation and volunteer training	<ul style="list-style-type: none"> <li>• Project cancelled</li> </ul>	
	Pidie	PW 63 Water treatment stations PDAM	<ul style="list-style-type: none"> <li>• Project cancelled</li> </ul>	
	Pidie	PW 64 Water network in 4 villages	<ul style="list-style-type: none"> <li>• Project cancelled</li> </ul>	
	Pidie and Bireuen	PW 65 Water supplies to IDPs: 1st phase	<ul style="list-style-type: none"> <li>• Production and distribution by trucks of drinkable water to IDPs sites in Pidie and Bireuen: this programme has been set up during the emergency phase and is progressively reducing, to be replaced by the second phase of the water supply operation (permanent access to water on the same sites)</li> </ul>	During the rainy season, problems of access to the camps (roads damaged by flooding)
	Pidie and Bireuen	PW 66 Water Supplies to IDPs: 2nd phase	<ul style="list-style-type: none"> <li>• This programme aims at providing permanent water supply for beneficiaries for the water distribution operation of the French Red Cross. The beneficiaries are mainly IDPs living in camps or TLC. Where the sanitation component was not covered by another agency, FRC is taking on this aspect along with the hygiene promotion</li> </ul>	This programme had been delayed due to operational constraints and recommenced in January 2006
	Pidie	PW 67 Water facilities in primary school	<ul style="list-style-type: none"> <li>• Project cancelled</li> </ul>	

	Meulaboh Hospital CUK NIAK DHIEN	PW 68 Rehabilitation public hospital	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Pidie and Bireuen Samatiga and Meureubo sub - districts.	CPW 29 Hygiene promotion in primary schools	<ul style="list-style-type: none"> <li>• FRC is withdrawing from this programme</li> </ul>	
	Johan Pahlawan / Meulaboh 3 barrack camps Woyla, Samatiga and Bubon sub districts	CPW 70 Water and sanitation and solid waste management in IDP camp and TLC	<ul style="list-style-type: none"> <li>• Project 90% completed in three IDP camps, and 40% completed in another three camps.</li> </ul>	
	Pidie district - Pante Raja sub- district (Reudep, Peurade, Keude) - Kota Sigli (Cot Teungoh, Baro Raya, Tijue) Bireuen District - Samalanga sub- district, Keude Aceh.	CPW 80 Pre-emergency response for IDPs living under tents	<ul style="list-style-type: none"> <li>• Construction of wooden platforms completed in five IDP camps, and sanitation work completed in four camps.</li> </ul>	
	Nias: Gunung Sitoli	CPW 124 Solid waste management in Gunung Sitoli	<p>The project includes three components:</p> <ul style="list-style-type: none"> <li>• 1) Improving the sanitary situation in households. HELP (German NGO) leading the activities are now working in the Ilir area in Gunung Sitoli city</li> <li>• 2) Improving the cleanliness in urban area by reorganizing waste collection. Cooperation with the public utilities agency is running well and the FRC collection bin project implemented in late March</li> <li>• 3) Decrease the sanitary and environmental impact of the dump. Site design in course</li> </ul>	Gunung Sitoli city and surrounding villages are still under reconstruction. BRR and the public utilities agency are involved in the rehabilitation of drains and streets. One of the project activities in is to set up 1,000 collection bins in surrounding town and villages. However, the installation of bins is difficult in certain parts of Gunung Sitoli that are not yet rehabilitated. French Red Cross is obliged to delay installation of some bins.
<b>German Red Cross</b>	Teunom	PW 3 Wells and latrines	<ul style="list-style-type: none"> <li>• 77% of the project has been completed with 1,160 wells cleaned and 415 wells repaired</li> </ul>	

<b>Norwegian Red Cross</b>	Simeulue Barat	PW 1 Water and sanitation	<ul style="list-style-type: none"> <li>• Out of the 63 planned well/latrines facilities (to be built together with PMI) eight have been completed</li> <li>• Together with PMI and PD four well/latrines facilities will be built in Sibigo and another four in PMI Tanjung Raya. So far no progress has been reported on these eight projects</li> </ul>	
	Aceh Besar and Aceh Jaya	CPW 1 Water and sanitation Sumatra west coast	<ul style="list-style-type: none"> <li>• Three initial project sites were identified. Sites have been identified where an integrated water and sanitation programme can be carried out and where the Norwegian Red Cross' drilling rig (for wells) can be used if necessary. Project progress pending results from the drilling programme in Sigli and hiring additional water and sanitation field engineers</li> <li>• Together with French Red Cross started work in Pidie district. The project has begun to achieve solid successes and better drilling is expected in Pidie and other areas. Difficult drilling conditions and widespread salt water encroachment encountered.</li> </ul>	
	Sabang	Maintenance team for temporary living camps	<p>Project completed with the following activities:</p> <ul style="list-style-type: none"> <li>• 14 families with children relocated from IDP camps to houses funded by Norwegian Red Cross</li> <li>• Building platforms and replacing tents for 50 families</li> <li>• General maintenance in 7 IDP camps</li> <li>• Replacement/supply of equipment/relief items</li> </ul>	
<b>Spanish Red Cross</b>	District: Aceh Barat Kec: Johan Pahlawan Desa: Lapang, Meulaboh,	PW 4 and 5 rebuilding of Intake of Lapang water network	<ul style="list-style-type: none"> <li>• Site has been selected, land ownership decided, design approved, and tendering process is 90% completed. Water and sanitation implementation is 30% of completed.</li> </ul>	
		PW 55 Exploration and management of water resources	<ul style="list-style-type: none"> <li>• Withdrawn</li> </ul>	
	Aceh and Nias	CPW 12 PMI water and sanitation capacity building	<p>The base for the PMI water and sanitation emergency response unit (ERU) is being created in Bandung:</p> <ul style="list-style-type: none"> <li>• Teams from Meulaboh and Nias are now in Bandung</li> <li>• One team is being created in Jakarta</li> <li>• PMI team for implementing ERU being formed</li> <li>• PMI staff has been trained in ERU water and sanitation.</li> </ul>	

	District Aceh Barat Kec Samatiga Desa Cot Seumereng Kec Johan Pahlawan, Kec Meureubo Kec Arongan Lambalek	EMW 1 Emergency support to water and sanitation conditions in 9 temporary living centres	<ul style="list-style-type: none"> <li>Objective to improve living conditions for people in TLCs by building platforms, making drainage and access roads around the temporary shelters is now 95% completed</li> </ul>	
<b>Swiss Red Cross</b>	West of Banda Aceh Matei district Aceh Besar	XW 116 Reconstruction of water line Gle Taron	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Aceh Besar district  Main provision of water for Banda Aceh	XW 117 Rehabilitation of Lambaro water treatment plant	<ul style="list-style-type: none"> <li>No report received</li> </ul>	
	District Aceh Besar  Lampieneung village	XW 118 Water supply of Lampieneung social secondary school	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Banda Aceh	XW 119 Rehabilitation and equipment of PDAM office, reconstruction and equipment of one warehouse.	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Seulineum village in Aceh Besar District	XW 120 Water supply of Seulineum social secondary school and rehabilitation girls dormitories	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	

	Aceh Besar (close to Banda Aceh)	XW 121 Rehabilitation of Siron II water treatment plant	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
<b>Turkish Red Crescent</b>	Lhok Nga, Mesjid Kueh, Mesjid Cot Goh, Meunasah Tnajung, Jineu Sampang Rima	XW 55 Water and sanitation in 5 districts	<ul style="list-style-type: none"> <li>• Construction of this centre in the middle of Banda Aceh city is still going on, and should be completed within three to four months. Turkish Red Crescent is requesting PMI to take over the building after completion, and all running costs will be covered until the end of 2006. So far no agreement has been signed. The centre has many facilities, and could be used as an income generating project</li> <li>• Project completed - has distributed 13,939,655 litres of clean water up to now to 3 districts but the finish date of distribution has not been determined yet</li> </ul>	
<b>Consortium: American RC and Hong Kong RCB</b>	Aceh Besar, Jaya, Barat Daya, Nagan Raya	PW 61 School Water Supply	<ul style="list-style-type: none"> <li>• Project withdrawn by American Red Cross</li> </ul>	
	Nanggroe Aceh Darussalam: Aceh Besar District, Peukan Bada Sub-District (Beuradeun, Keuneuedue, Lampisang, Keutapang)	CPW19 Water and sanitation project in four villages	<ul style="list-style-type: none"> <li>• Discussion with Camat ongoing, plan to further discuss with communities, project proposal and budget approved, target to present to technical working group (TWG) early next quarter and then to begin tender process</li> </ul>	Communities' consent to be responsible for their own water-usage, with rates being discussed between PDAM and the communities
<b>Consortium: French RC, Norwegian RC</b>	Aceh Barat and Nagan Raya	PW 69 Boreholes and latrines	<ul style="list-style-type: none"> <li>• No progress reported this quarter</li> </ul>	

## 2. Disaster management

Known and planned disaster management projects of partner national societies operational in Indonesia:

DISASER MANAGEMENT				
Partner National Society (PNS)	Location	Planned	Progress / Achievement	Remarks
<b>American Red Cross</b>	Aceh Besar, Jaya, Barat, Nagan Raya, Pulo Aceh, North Sumatra	CPD 27 PERTAMA Integrated Community-Based Risk Reduction in 150 communities	<ul style="list-style-type: none"> <li>Proposal in development. Coordination work ongoing with PMI national NHQ and Aceh province, Federation DM, other PNS, communities, and other stakeholders</li> </ul>	
<b>Danish Red Cross</b>	16 villages in Aceh Jaya around Teunom	CPD2 PD 92 CBRR programme 2005-09	<ul style="list-style-type: none"> <li>DRC has established an ICBRR office in Teunom</li> <li>Socialization has commenced in communities</li> <li>PMI sub-branch board has been established</li> <li>Bupati has given agreement to Aceh PMI chapter chairman regarding provision of land for PMI sub-branch office</li> <li>DP posters and leaflets have been distributed</li> <li>Chapter is recruiting six staff for the ICBRR programme</li> <li>DRC/PMI has made agreement with British Red Cross (BRC) for construction of sub-branch office. BRC will construct a standard house for the sub-branch, and if necessary DRC can expand the premises by constructing training facilities for volunteers and staff</li> <li>Agreement has been made with American Red Cross regarding cooperation and sharing of resources when implementing ICBRR. As far as possible, PMI staff will be shared between the two programmes. Training of <i>Satgana</i> (disaster response teams) and <i>Sibat</i> will be coordinated. Danish and American Red Cross societies will share costs in furnishing offices at branch and sub-branch levels. Costs in connection to establishment of basic warehouse will also be shared</li> </ul>	For the project to follow the approved project document, a PMI project coordinator must be employed at NHQ DM division. However, due to restructuring of PMI, the coordinator will not be employed before early next quarter. Meanwhile OD and DM divisions will assume the tasks of coordination
<b>French Red Cross</b>	Aceh, West Sumatra, Jambi, Jakarta, Yogyakarta, Bali	CPD 4 Reinforcement of national disaster response coordination	<ul style="list-style-type: none"> <li>The French Red Cross part of the project will have to wait until the constraints (see next column) are settled</li> </ul>	Constraints experienced in this project include implications of the new DM bill by the government, a lack of coordination among the various DM actors, and the

				Indonesian authorities' lack of resources for the programme
<b>German Red Cross</b>	Teunom / Calang	CPD 26.08 Emergency storage	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Japanese Red Cross</b>	Jakarta, Surabaya, Medan, Banda Aceh	CPD 7 Regional warehouse preparedness	<ul style="list-style-type: none"> <li>• Project merged with PC 13 consortium</li> </ul>	
	Aceh Barat, Nagan Raya, Simeulue branches	CPD 8 Branch warehouses construction and preparedness	<ul style="list-style-type: none"> <li>• No progress to report during the quarter</li> </ul>	
<b>Korean Red Cross</b>	Aceh Besar	CPD26.12 Emergency storage	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Malaysia Red Crescent</b>	Cunda Plaza	PD 49 DM / risk reduction	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
<b>Consortium: Norwegian RC, Japanese RC</b>	Banda Aceh, Medan, Surabaya, Jakarta	PD 13 DR and logistics capacity (warehouses)	<ul style="list-style-type: none"> <li>• Due to land issue problems all four projects are still on hold</li> </ul>	
<b>Consortium: Federation, Spanish RC, Australian RC</b>	Aceh and North Sumatra	CPD 14 Early warning communication system	<ul style="list-style-type: none"> <li>• Elaboration of memorandum of understanding for internal coordination of the consortium in progress</li> <li>• Consultant engaged to assist with project management</li> <li>• Radio network designed for entire island using HF and VHF frequencies</li> <li>• Site identification finalized by Spanish Red Cross</li> <li>• Formulation of the project proposal finalized by Spanish Red Cross and with Federation and Canadian Red Cross support</li> <li>• Project proposal presented to TWG by Spanish Red Cross</li> <li>• Purchase of equipment finalized by Spanish Red Cross</li> </ul>	

<b>Consortium: Federation, American RC, British RC, Canadian RC, Danish RC, France RC, German RC, Spanish RC</b>	Aceh Besar, Aceh Jaya, Aceh Barat, Sabang, Simeulue and Nias	CPD 26 Integrated community-based risk reduction	<ul style="list-style-type: none"> <li>The villages are identified for community participatory planning process and prioritisation (the project initiatives commenced in 2006 will continue for next five years)</li> </ul>	
<b>Consortium: Canadian RC, Australian RC</b>	Bireuen	CPD 26.04 Emergency storage	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Australian RC, Japanese RC, Norwegian RC</b>	Simeulue	CPD 26.05 Emergency storage	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Spanish RC, Japanese RC, French RC</b>	Meulaboh	CPD 26.07 Emergency storage	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Federation, Netherlands RC</b>	Nias	CPD 26.09 Emergency storage	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Federation, French RC</b>	Aceh Barat Daya	CPD 26.19 Emergency storage	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Japanese RC</b>	Nagan Raya	CPD 26.20 Emergency storage	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	

### 3. Recovery

Known and planned recovery projects of partner national societies operational in Indonesia:

<b>RECOVERY (RECONSTRUCTION)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Australian Red Cross</b>	Simeulue Island	PR 72 Construction	<ul style="list-style-type: none"> <li>Project cancelled</li> </ul>	
	Simeulue	CPR 52 Community-based construction	<ul style="list-style-type: none"> <li>A series of meetings have been held to advance the project and begin implementation</li> </ul>	
	Simeulue : Sinabang	CPR 53 Construction of houses	<ul style="list-style-type: none"> <li>The issue of land allocation has been taken up directly through the BRR regional office on Simeulue Island</li> <li>The new construction project manager will be on Simeulue next quarter to review work so far and provide recommendations to fast track the process to construction</li> </ul>	
	Aceh Besar	CPR 90 Construction of houses	<ul style="list-style-type: none"> <li>Strategic and operational negotiations were conducted between a senior team member and IOM. The aim was to ascertain IOM's capabilities to deliver the goal of 1,500 houses</li> <li>Meetings were also conducted with Federation staff in Aceh and BRR to assess the construction environment. Australian Red Cross has asked IOM to implement an initial project of between 50-200 houses that could be produced in partnership with them. This will test the implementation capabilities</li> </ul>	
	Nias Island	CPR 126 Reconstruction of houses	<ul style="list-style-type: none"> <li>216 houses construction out of target 236 houses to be constructed in Sirombu</li> <li>Nias construction has been completed</li> </ul>	

<b>British Red Cross</b>	Aceh Besar, Aceh Jaya, Sabang, Pulo Aceh Island	PL 15 Pilot project livelihood initiative	<p>In general:</p> <ul style="list-style-type: none"> <li>• Delays have been caused when ensuring that housing design met with seismically stable structural standards and are approved by beneficiaries. American Red Cross implementing water and sanitation</li> </ul> <p>Ulee Payee:</p> <ul style="list-style-type: none"> <li>• Significant delays caused by the need to scale up rapidly without the full capacity of appropriate and qualified staff</li> </ul> <p>Seurapong:</p> <ul style="list-style-type: none"> <li>• Delays caused by poor infrastructure in Pulo Aceh with roads and waterways damaged by tsunami</li> </ul>	
	Aceh Besar and Aceh Jaya	CPL22 Reconstruction of houses	<p>In general:</p> <ul style="list-style-type: none"> <li>• Delays caused by ensuring that housing design met with seismically stable structural standards and approved by beneficiaries. American Red Cross implementing water and sanitation.</li> </ul> <p>Seuneubok Padang:</p> <ul style="list-style-type: none"> <li>• Significant delays caused by the need to scale up rapidly without the full capacity of appropriate and qualified staff.</li> </ul> <p>Batee-Roo:</p> <ul style="list-style-type: none"> <li>• Delay caused by need to procure appropriately skilled and capable contractors</li> </ul>	

<b>Canadian Red Cross</b>	Nias Utara, Aceh Besar, Aceh Jaya	CPR 21 and CPR 42 Housing reconstruction, rehabilitation and livelihood support	<p>Aceh Besar:</p> <ul style="list-style-type: none"> <li>• The construction of five model houses started in February in Lamseunong (Kahju) and the construction of 40 additional houses will start next quarter.</li> <li>• In the sub-villages of Lamperada and Keduee Arpn, the CRC started the tender process for the initial construction of 80 houses; two contractors were selected</li> <li>• The construction of houses in the village of Kahju is planned next quarter and will be happening simultaneously in all other sub-villages</li> <li>• The construction in the village of Mireuk Lamreudeup is scheduled to start 1 June 2006</li> </ul> <p>Aceh Jaya:</p> <ul style="list-style-type: none"> <li>• In the sub-district of Setia Bakti, 3 out of 5 villages can be classified as priority villages</li> <li>• SKKT (land certificates) are in process with 50% to 90% completed</li> <li>• The villages are ready for technical assessments and an engineering consulting firm will be appointed for this purpose</li> <li>• The villages of Setia Bakti will not need relocation; only some beneficiaries will require to be relocated</li> <li>• In Sampoiniet, 7 out of 10 villages need to be relocated and relocation sites have been identified</li> <li>• The SKKT certificates are in process</li> <li>• The majority of villages are ready for technical assessments and an engineering consulting firm will be appointed for this purpose</li> <li>• Sites have been identified for all villages that need to relocate and negotiations are at various stages. Three villages will not be relocated</li> <li>• Pre-construction activities for over 2,100 houses have been completed and construction in these villages continues into the next quarter.</li> </ul>	
<b>Chinese Red Cross</b>	Aceh Jaya; Jaya; Kuala village	CPL67 R Housing (300 units), infrastructure (road and public facilities)	<ul style="list-style-type: none"> <li>• In dialogue with the village authorities</li> </ul>	Delegate from China Red Cross arrived Indonesia in March to monitor and accelerate the construction process
<b>French Red Cross</b>	Samalanga	PR 77 One public school	<ul style="list-style-type: none"> <li>• This project has been included in PR 89 (<i>see below</i>)</li> </ul>	

	Bireuen district, Samalanga sub-district. Villages of Samalanga and Rheum Barat	PR 89 Rehab and reconstruction of two schools	<ul style="list-style-type: none"> <li>The initial programme (reconstruction of schools) was completed in November 2005. The two schools reopened on 14 November 2005</li> <li>Some additional works have had to be implemented in the following months</li> <li>The last phase of additional works will start in the next quarter and end in October</li> </ul>	Long delay due to problems with the contractor and external constraints (rainy season, price escalation of various materials)
	Pidie district Kota Sigli sub-district (Kota Sigli) Muara tiga sub-district (Curee) Jangka Buya sub-district (Jurong Teungoh) Ulim sub-district (Tijen Husen) Simpang Tiga sub-district (Gigieng) Pante Raja sub-district (Mesjid)	CPR 33 Eight schools reconstruction and rehabilitation	<ul style="list-style-type: none"> <li>The initial programme was for 8 schools; this has been reduced to 6 since two schools have already been built by another agency (ALISEI)</li> </ul>	Difficulties in launching this programme because of limited human resource capacities at French Red Cross and the number of other programmes in reconstruction. Delays encountered in getting approved list of equipment from the Ministry of Education
	Pidie district, Kota Sigli sub-district, villages of Benteng, Blang Paseh, and Blok Bengkel	CPR 122 Housing of 306 families	<ul style="list-style-type: none"> <li>Construction underway by selected contractors with daily supervision by the FRC reconstruction department</li> </ul>	Increase in housing cost (workers' payment and prices of materials). Difficulties in identifying the beneficiaries and defining the policy for "special cases" (i.e. land owners). No collection system in place for waste water
<b>German Red Cross</b>	Sabang:	PR 74 Houses construction of 193 houses	<ul style="list-style-type: none"> <li>Three sample houses are 85% completed</li> <li>Eight houses in Pria Laot are completed and another 32 are 65% complete</li> <li>Handover of the last 32 houses will take place in May 2006. Electricity needs to be arranged by BRR</li> <li>Tender and construction of 95 houses in Krueng Raya next quarter. Retaining walls and infrastructure need to be prepared by the municipality</li> <li>55 houses in Balohan: tendering for first construction next quarter</li> <li>Construction anticipated in May. Infrastructure needs to be prepared by municipality</li> </ul>	

	Teunom	PR 75 Schools Rehabilitation and reconstruction of 14 schools	<ul style="list-style-type: none"> <li>• For two of the schools, Pasi Geulima and Iku Lhung, renovation work has been completed</li> <li>• For the school in Sarah Raya, renovation work is 90% completed</li> <li>• For the other schools, most of the preparatory work has been done. Supplier contract needs to be signed and sites prepared before construction can start.</li> </ul>	
	Teunom	PR 75 Houses construction of 704 houses	<ul style="list-style-type: none"> <li>• Slow progress. Sites have been selected, land ownership settled, and design decided; however, no builders currently available in the area; beneficiaries are doing preparatory work themselves</li> </ul>	
	Banda Aceh	PR 87 Rehabilitation and reconstruction of three elementary schools	<ul style="list-style-type: none"> <li>• One school in construction, one in tendering process, and one in the planning process</li> </ul>	
	Sabang: Krueng Raya, Iboih, Bawah Timur, Pria Laot, Aneuk Laot	PR 88 Rehab and reconstruction of elementary school, junior high school, high schools and kindergarten	<p>Information concerning the five schools:</p> <ul style="list-style-type: none"> <li>• The schools in Krueng Raya and Iboih have been completed</li> <li>• In Kota Bawah Timur the school is 95% completed</li> <li>• In Pria Laot, 20 % of the preparation is done and construction starts next quarter.</li> <li>• Construction of the fifth school, in Aneuk Laot, still in the planning phase</li> </ul>	
	Calang	CPR 75 Construction of private houses for tsunami / earthquake victims	<ul style="list-style-type: none"> <li>• The project is to build 633 houses. 37 of these houses are under construction, while the others are still in the planning phase</li> </ul>	
<b>Hong Kong branch Of Red Cross Society Of China (HKBRC)</b>	Lhokseumawe and Aceh Utara	CPR 38 Reconstruction and rehabilitation of 9 elementary schools and 2 senior high schools	<ul style="list-style-type: none"> <li>• Project proposal and budget approved by branch headquarters</li> <li>• Plan to present to TWG next quarter</li> <li>• Sites selected, land ownership settled, and design agreed</li> </ul>	

	Aceh Utara	CPR 101 Residential housing rehabilitation programme (RHRP)	<p>157 houses in Desa Ujong:</p> <ul style="list-style-type: none"> <li>• Designs have been discussed with the community</li> <li>• Cost estimate, set-up of community committee, project proposal completed</li> <li>• Budget approved by branch HQ</li> <li>• Discussing with KKI regarding supply of construction materials; target to present next quarter to TWG</li> </ul> <p>400 houses in Kuta Glumpang:</p> <ul style="list-style-type: none"> <li>• Project is cancelled due to unsettled land titles from Camat office and escalation of building cost; therefore HKBRC can no longer support as many houses as estimated in the original concept paper. Have informed Camat and PMI of HKBRC decision; PMI is looking for other PNS to take over the project. Negotiation ongoing.</li> </ul> <p>211 houses in Gampong Blang Nibong:</p> <ul style="list-style-type: none"> <li>• Discussion carried out with community regarding design, set-up of community committee</li> <li>• Actual cost estimate completed</li> <li>• Discussion held with KKI to appoint consultant</li> <li>• Project proposal and budget approved by HKBRC HQ</li> <li>• Discussions being held with KKI regarding the supply of material; target to present to TWG next quarter</li> <li>• Total number of houses reduced because the original figure given by Camat included houses that need renovation. HKRCB is only involved in reconstruction, not renovation</li> </ul> <p>381 houses in Kuala Cangkoi</p> <ul style="list-style-type: none"> <li>• Discussions carried out with community regarding design, set-up of community committee</li> <li>• Cost estimate done</li> <li>• Discussions held with KKI to appoint consultant</li> <li>• Project proposal and budget approved by HKRCB HQ</li> <li>• Discussions held with KKI regarding the supply of material, target to present to TWG next quarter</li> <li>• Total number of houses reduced because the original figure given by Camat included houses which needed renovation.</li> </ul>	
<b>Japanese Red Cross</b>	Aceh Barat district, Woyla	PR 90 Permanent housing construction	<ul style="list-style-type: none"> <li>• Eight houses completed and handed over to families</li> <li>• 98 houses under construction</li> </ul>	Negotiation ongoing for provision of land for relocation

	Aceh province	CPR 16 Reconstruction and rehabilitation fund	<ul style="list-style-type: none"> <li>• Donation to PMI to be used in its rehabilitation and reconstruction work in Aceh and Nias</li> </ul>	
	Simeulue Tenga sub-district and Salang sub-district	CPR 66 Construction of houses (part of Australian RC shelter project in Simeulue)	<ul style="list-style-type: none"> <li>• The number of houses originally planned to be rebuilt was reduced due to the rise in the construction costs which have doubled over the past six months; rebuilding of damaged houses will be undertaken by the house owners</li> <li>• Due to the budget constraint caused by the above mentioned reason, only 100% damaged houses will be rebuilt under this project</li> <li>• As BRR has planned to rebuild houses in the same district, Japanese Red Cross will negotiate with BRR for the remaining houses that were initially planned to be rebuilt, but excluded from the revised plan</li> </ul>	
<b>Malaysian Red Crescent</b>	Banda Aceh	PR 76 Orphanage	<ul style="list-style-type: none"> <li>• On hold due to shortage of funds</li> </ul>	
	Pidie	XR 76 Orphanage	<ul style="list-style-type: none"> <li>• On hold due to shortage of funds</li> </ul>	
<b>Netherlands Red Cross</b>	Lamrem	CXR18 Housing construction (200 houses)	<ul style="list-style-type: none"> <li>• Progress is on track; 180 houses or 90% of the project completed</li> </ul>	
	Tapak Gajah (Sabang)	CPR 95 Rehabilitation programme	<ul style="list-style-type: none"> <li>• Beneficiary consultation is in process for the 50 houses to be built</li> <li>• Sites selected, land ownership agreed, design finished, and tendering process completed for all houses</li> </ul>	
	Punge Jurong (Banda Aceh)	CPR 96 Rehabilitation programme	<ul style="list-style-type: none"> <li>• Land status issues not yet settled for some of the 330 houses to be built; this is causing extra delay</li> <li>• Sites have been selected for 50% of the project</li> <li>• Land ownership and design confirmed for 25% of target beneficiaries</li> </ul>	
<b>PMI</b>	Ujung Bata	CXR 17 Housing (400 houses)	<ul style="list-style-type: none"> <li>• Completed with delivery of 401 houses</li> </ul>	
	Punge Jurong	CPR 106 Housing and public facilities	<ul style="list-style-type: none"> <li>• Engineering consultant has been engaged</li> </ul>	
	Banda Aceh	CPR 107 Monument on mass grave for the victim of tsunami	<ul style="list-style-type: none"> <li>• Ongoing discussion with local provincial government authorities concerning the involvement of provincial social office (because of the overlapping land title issue project)</li> </ul>	

<b>Singapore Red Cross</b>	Meulaboh	CXR16 Repair of Meulaboh Harbour	<ul style="list-style-type: none"> <li>The project has been completed and handed over to the authorities in Meulaboh</li> </ul>	
<b>Spanish Red Cross</b>	Aceh Barat Kec: Meurebo Kec: Samatiga Kec: Arongan Lambalek Kec: Bubon Kec: Kaway XVI	CPR 9 Permanent shelter	<ul style="list-style-type: none"> <li>Due to dramatic increase over the last six months of construction costs and logistical constraints, Spanish Red Cross now in negotiations with agencies and local authorities to concentrate work in fewer towns, to optimize its resources</li> </ul>	
	Nagan Raya	CPR 10 Permanent shelter	<ul style="list-style-type: none"> <li>Project cancelled</li> </ul>	
	District Aceh Barat Kec Kaway XVI: Desa Pasi Jeumpa Kec Kaway XVI Desa Pasi Kumbang Kec. Pante Cereumen: Desa Krueh Beukah Kec. Bubon: Desa Layung Kec. Meurebo: Desa Peunaga Cut Kec. Johan Pahlawan: Desa Kuta Padang Kec. Arongan Lambalek: Desa Drien Rampak	CPR 11 Education and social facilities	<ul style="list-style-type: none"> <li>Approvals obtained for the seven schools, site selection is completed, and land ownership status clarified</li> <li>Design completed for one school; tendering process finished and construction started for second school</li> </ul>	
	District Aceh Barat. Sub-districts Johan Pahlawan and Kaway XVI.	EMR 109 Provision of temporary shelter	<ul style="list-style-type: none"> <li>The project in Lapang is completed with the construction and handover of 182 temporary shelters</li> </ul>	
<b>Swiss Red Cross</b>	Banda Aceh	PR 70 Orphan school Bantuan Bencana Alam, Banda Aceh	<ul style="list-style-type: none"> <li>Construction has started and the foundation of Orphan School Inshaffudin in Banda Aceh has been prepared</li> </ul>	

	Sigli city	CPR 17 Reconstruction of junior and senior school Pidie, Sigli	<ul style="list-style-type: none"> <li>The project will start in full after the arrival of project manager</li> </ul>	
	Pidie District Relocation of TLC	CPR 93 Housing, livelihood, Health, Education in Curee	<ul style="list-style-type: none"> <li>No report received</li> </ul>	
<b>Turkish Red Crescent</b>	Banda Aceh	XR 55 Community centre project	<ul style="list-style-type: none"> <li>Construction of the centre in central Banda Aceh city is ongoing, and should be completed within three to four months. TRCS has reported the following phases of completion: <ul style="list-style-type: none"> <li>Main building: 70%</li> <li>Security system: 1%</li> <li>House of genset: 2%</li> <li>Corridor: 2%</li> <li>Gates: 0.3%</li> <li>Garden: 0.2%</li> <li>Billboard: 0%</li> <li>Ossifying of park base and page yard: 1%</li> <li>Basketball court: 0.6%</li> <li>Air conditioners working: 3%</li> </ul> </li> <li>Turkish Red Crescent has invited PMI to take over the building after completion; all running costs will be covered until end 2006. The centre has many facilities and could potentially generate income.</li> </ul>	
	Lhokgna, Peukan Bada	PR 80 Three schools and their facilities	<ul style="list-style-type: none"> <li>The projects are completed and have been handed over to village authorities</li> </ul>	
	Banda Aceh, Lhokgna	PR 81 Joint SMP school construction	<ul style="list-style-type: none"> <li>The project is completed and has been handed over to village authorities</li> </ul>	

	Aceh Besar; Bitai	PR 82 Permanent housing units in Aceh Besar,	<ul style="list-style-type: none"> <li>• Turkish Red Crescent has been facing significant problems with the building contractor. This has been reported to BRR, which intervened and solved the dispute between the two parties. The contractor has been told to complete the project and to leave Aceh</li> <li>• The 350 houses in Bitai are reported to be 41% completed</li> <li>• The 700 houses in Lampuuk are reported to be 16% completed</li> </ul>	
<b>Consortium: Swiss RC, German RC</b>	Langsa District	PR 71 Aceh, Reconstructions 2005 – 2006 Aceh, Langsa, School for tsunami-displaced children	<ul style="list-style-type: none"> <li>• Project on-hold</li> </ul>	
<b>Consortium: Swiss RC, German RC, Slovak RC</b>	Aceh Besar District (close to Banda Aceh airport)	PR 73 Orphanage and boarding school in Eumpe Awee, Banda Aceh	<ul style="list-style-type: none"> <li>• Rehabilitation of dormitories in progress</li> </ul>	
<b>Consortium: Netherlands RC, Spanish RC, Belgian RC Fl.</b>	Nias Island	CPR 15 PR91 Rehabilitation and reconstruction of schools, health centres and houses in	<ul style="list-style-type: none"> <li>• This project is divided into: reconstruction; water and sanitation; health; OD; livelihoods; and DM. Only the reconstruction component is in the implementation phase</li> <li>• Total number of beneficiaries is 23,677. The project includes other activities such as: hygiene and health promotion through schools; water and sanitation installation and maintenance; organization of communities to improve issues such as the opening of rural roads</li> <li>• Land ownership status is overlapping with initiatives of other agencies</li> </ul>	

			<ul style="list-style-type: none"> <li>• BRR started construction of houses in Teluk Dalam using beneficiaries of the project. In order to avoid overlapping (from lack of coordination), the Spanish Red Cross had to reduce the number of families/beneficiaries in the project. The services provided to the beneficiaries vary in the same work site. Among the problems: 1) no water facilities are included in the houses constructed by other actors – sanitation facilities have no absorption tanks; 2) houses are being constructed by other agency contractors without community consultation; 3) only one model of house is implemented instead of three, necessary depending on the sizes of families; 4) no coordination with other agencies, especially in relation to selection of beneficiaries; 5) construction ongoing without taking into account land ownership status; 6) the need to reallocate families and no land provided for that purpose; 7) difficulties in identifying bona fide beneficiaries; 8) the complexity of the water and sanitation component in some urban areas; 9) problems of accessibility after the collapse of the bridge connecting Teluk Dalam and Gunung Sitoli; 10) increase in demand of construction materials in South Nias, where prices have increased and quality of materials reduced</li> <li>• Total number of beneficiaries is 720; selection procedures: IDP with confirmed vulnerability</li> <li>• Implementation by the community with technical support contracted</li> </ul>	
<b>Consortium: British RC, Danish RC, American RC</b>	Aceh Jaya, Teunom	CPL22 R Livelihood	<ul style="list-style-type: none"> <li>• A total of 2,127 houses will be constructed in cooperation with Danish and American Red Cross societies as implementing partners in water sanitation</li> <li>• Some constraints encountered in meeting the needs of beneficiaries</li> <li>• Human resources and procuring appropriately skilled and capable contractors have caused significant delays in implementing the project</li> </ul>	

<b>RECOVERY (LIVELIHOODS)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Nanggroe Aceh Darussalam Province: Aceh Besar and Banda Aceh Districts	PL 52 Sanitation initiatives Aceh Besar, Jaya, Barat Daya, Nagan Raya	<ul style="list-style-type: none"> <li>Project completed in November 2005. With the involvement of 55 PMI volunteers and 5 PMI staff, the project helped 4,097 people in 13 villages directly (with population of more than 20,000), providing USD 560,000 in cash for their work. Activities completed included tsunami trash removal, drainage construction, road and small bridge rehabilitation, water gate rehabilitation, and tent replacement.</li> </ul>	Cash-for-work final report produced
	Nanggroe Aceh Darussalam Province: Aceh Besar, Banda Aceh, Aceh Jaya, Pidie, Bireun Districts	CPL 72 Livelihood revitalization: rehabilitation and reconstruction of safe and hygienic public market facilities	<ul style="list-style-type: none"> <li>Funded by American Red Cross, implemented by CHF. Proposal development in progress. Coordination work with various stakeholders, including Trade and Industry Department of Indonesia, BRR, PMI and others ongoing.</li> </ul>	
	Aceh Besar and Aceh Jaya	CPL 127 Community development, livelihoods and financial access	<ul style="list-style-type: none"> <li>Funded by American Red Cross, implemented by Mercy. Proposal development in progress.</li> </ul>	
<b>Australian Red Cross</b>	Simeulue; Alafan and Ganting village Airpinang	CPL 65 Community-based livelihood	<ul style="list-style-type: none"> <li>Mud crab breeding and harvesting established in 10 identified communities; 100 families provided with 150 hectares of land; first harvest of <i>palawija</i> (secondary crops) and vegetables completed in three villages; 30,000 mangrove seedling (propagules) planted in four bays; and three libraries established in three schools</li> </ul>	
<b>British Red Cross</b>	Pulo Aceh Island Llhong	PL 15 Pil Pr. L Livelihood initiative pilot project	<ul style="list-style-type: none"> <li>Projects with 1,575 households out of the total planned 2,099 started</li> <li>Unexpected delays caused by developing a data management system that will eventually accelerate the payment of the cash grants into beneficiary bank accounts</li> </ul>	Delays due to poor infrastructure in Aceh Besar with inadequate government allocation of fuel for transportation needs. Use of participatory approaches to identify eligible beneficiaries has been more time-consuming than anticipated

	Aceh Jaya	CPL 22 Livelihood programme	<ul style="list-style-type: none"> <li>• So far 64% of the project is completed</li> <li>• Unexpected delays caused by developing a data management system that will eventually accelerate the payment of the cash grants into beneficiary bank accounts</li> </ul>	
	Aceh Jaya	CPL 49 OD through one year internship and on-the-job training of undergraduates (KSR) through one year internship to Movement response	<ul style="list-style-type: none"> <li>• So far 80 students out of the targeted 250 have been supported</li> </ul>	
<b>Canadian Red Cross</b>	Aceh Jaya and Aceh Besar	CPL21 and CPL42 Housing and livelihoods	<ul style="list-style-type: none"> <li>• Baseline assessment: the first phase of the micro-credit programme begins early next quarter</li> </ul>	
	Aceh Besar, Aceh Jaya	CPL 59 Coastal rehabilitation, livelihoods and disaster risk reduction	<ul style="list-style-type: none"> <li>• Project proposal under review</li> <li>• The overall objective is to establish a flourishing and active society able to take charge of a self-driven development process at the community level, using both own and additional external resources</li> <li>• The intermediate objective is local economic development and nutrition for 16 tsunami-affected communities (3,200 tsunami-affected families) improved through re-establishment of sustainable agricultural production on arable land destroyed by the tsunami and by establishing home gardens</li> <li>• Village assessments, site selection, surveying and feasibility processes are all ongoing or completed</li> </ul>	
<b>Danish Red Cross</b>	Aceh Jaya, sub-district Teunom.	CPL 125 Primary production support programme	<ul style="list-style-type: none"> <li>• Dyke feasibility study carried out; project design due early next quarter followed by tender process to qualified local, national and international contractors</li> <li>• Dyke reconstruction has highest priority followed by feasibility study of major drainage system in the sub-district (directly associated with dyke repairs due to current access problems caused by extensive flooding)</li> <li>• Two local technical advisers (agriculture) and one senior logistician have been employed for community awareness raising and planning sessions and as field teams throughout the programme period</li> </ul>	

<b>French Red Cross</b>	Pasi Lhok	PL 53 Fish Farming	<ul style="list-style-type: none"> <li>This project is included in CPL 28 (<i>see below</i>)</li> </ul>	
	Pidie district, Kembang Tanjung, Lancang village + Pante Raja subdistrict	CPL 20 Shelter and fishing equipment	<ul style="list-style-type: none"> <li>This programme aims at restarting the activity of <i>jermai</i> (inland) fishermen through the distribution of boats, nets and huts</li> </ul>	Insufficient boat builders in the area to meet the need
	Lancang, Pasi Lhok, Jeumeurang	CPL 28 Aquaculture project in Pidie district	<ul style="list-style-type: none"> <li>Project funded by French Red Cross and implemented by Loka Ujung Batee (local NGO)</li> </ul>	
	Pidie district, Simpang Tiga subdistrict	CPL 30 Income generating project for women <i>krupuk</i> makers	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Pidie district, Meureudu (Meuraksa) and Meurah Dua (Meunasah Jurong)	CPL 34 Income generating project for women <i>tikar</i> makers	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Nias Gido	CPL 37 Market reconstruction	<ul style="list-style-type: none"> <li>Construction has not yet started</li> </ul>	Difficulties encountered with contractors, organizing meetings with local community, and poor conditions of the road to Somi
	Banda Aceh	CPL 102 Income generating project for fish sellers and basket holders	<ul style="list-style-type: none"> <li>37 workers are being supported</li> <li>Monitoring is continuing</li> </ul>	
	Pidie - Glupang - Minyek	CPL 130 Support to a bred factory	<ul style="list-style-type: none"> <li>20% of construction work completed</li> </ul>	
<b>Irish Red Cross</b>	Banda Aceh, Aceh Besar, Aceh Jaya and possibly in Aceh Barat.	CPL 48 Secondary education cash assistance programme	<ul style="list-style-type: none"> <li>Nothing to report during this period.</li> </ul>	

<b>Japanese Red Cross</b>	Banda Aceh	CPL 118 Coastal rehabilitation and livelihoods project in Deah Baro village	<ul style="list-style-type: none"> <li>• Project approved by MPTF on 19 January</li> <li>• Agreement was signed by both parties (PMI and JRCS)</li> <li>• Identified site being considered</li> </ul>	
	Aceh Province	CPL 128 Coastal rehabilitation, livelihoods, and DM project in Aceh Province	<ul style="list-style-type: none"> <li>• Project was presented to MPTF on 23 February and approved</li> </ul>	
<b>Malaysian Red Crescent</b>	Desa Blang Mangat, Lhokseumawe	XL 77 Adoption of village Desa Blang Mangat,	<ul style="list-style-type: none"> <li>• Distribution of school uniforms and shoes, playground materials, sewing machines, boats, mattresses, fish/prawn breeding materials, food for Ramadan, and cloth for 8 villages</li> <li>• Provision of health and social services, CBFA for community</li> <li>• Second round of activities: children's playground; 2 sets for 8 villages, books, school uniform and shoes</li> <li>• Water and sanitation, CBFA/CBDP for community</li> </ul>	
<b>Norwegian Red Cross</b>	Twelve villages in Simeulue Barat	PW 1 L Livelihood programme	<ul style="list-style-type: none"> <li>• The project, originally intended for 12 villages, has been implemented in 14 villages and is now completed</li> </ul>	
			<p>Other components of the project:</p> <ul style="list-style-type: none"> <li>• Building market stall in Malasin</li> <li>• Mat weaving in 12 villages</li> <li>• Agriculture in 11 villages</li> <li>• Fisheries in two villages</li> </ul>	
<b>Spanish Red Cross</b>		PL 51 Vocational training and finance funding	<ul style="list-style-type: none"> <li>• Included in CPL 69</li> </ul>	
<b>Consortium: British RC, Danish RC</b>	Aceh Jaya	CPL 22 Livelihood	<ul style="list-style-type: none"> <li>• Unexpected delays awaiting completion of development of a data management system that will accelerate payment of cash grants to beneficiary bank accounts</li> </ul>	
<b>Consortium: Belgian RC Fr. / Federation</b>	Meulaboh/Johan Pahlawan	CPL 68 Construction of 17 boat's Labi Labi 17 metres long and Porsine gears (1,200 metres long)	<ul style="list-style-type: none"> <li>• Part of this project is to develop a cooperative of Indonesian fishermen responsible for operating each of the boats</li> <li>• Beneficiaries are being trained in management and taking on complete financial and managerial responsibility for the cooperative</li> <li>• Seven of the boats have been constructed, were handed over to the seven cooperatives and are being used at sea.</li> <li>• The other ten boats are under construction and will be handed over to the other ten cooperatives when completed</li> </ul>	

	Sabang: Pulau Weh	CPL 97 Construction of 8 boat's Langgar 23 meters long and gears	<ul style="list-style-type: none"> <li>Some organisations are targeting the same people already involved in this project.</li> </ul>	
<b>Consortium: Federation / Spanish RC</b>	Aceh Barat: Kec: Samatiga, Kec: Johan Pahlawan Kec: Meureubo	CPL 69 Livelihood recovery: delivery farming, livestock and small business commodities	<ul style="list-style-type: none"> <li>Nothing to report during this period.</li> </ul>	

#### 4. Organizational development

Known and planned organizational development projects of partner national societies operational in Indonesia:

<b>ORGANIZATIONAL DEVELOPMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Australian Red Cross</b>	Simeulue Island	CPO 89 Branch support to PMI on Simeulue Island	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>French Red Cross</b>	Pidie	PO 19 Pidie branch building	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>German Red Cross</b>	Teunom	PO 24 Aceh Jaya (Teunom) branch building	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Japanese Red Cross</b>	Whole of Aceh Province Aceh	CPO 5 Reestablishment of Red Crescent youth organization	<ul style="list-style-type: none"> <li>Nothing to report during this period.</li> </ul>	
	Whole of Aceh Province Aceh	CPO 6 Youth and Junior friendship	<ul style="list-style-type: none"> <li>Nothing to report during this period</li> </ul>	
<b>Korean Red Cross</b>	Banda Aceh	PO 14 Training centre Banda Aceh	<ul style="list-style-type: none"> <li>The condition of this grant was to build the centre on land owned by PMI. So far there is no such land available, and the project is on hold until the land issue has been resolved</li> <li>In the meantime, the Movement is trying to find other training facilities as a temporary solution. Korean Red Cross has not budgeted for the rental of such facilities</li> </ul>	
	Aceh Besar	PO 31 Aceh Besar branch building	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Netherlands Red Cross</b>	Nias	PO 25 Nias branch building	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	

<b>Consortium: French RC, Australian RC, Canadian RC</b>	Bireuen	PO 20 Bireuen branch building	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Australian RC, Japanese RC, Norwegian RC</b>	Simeulue	PO 21 Branch building, Simeulue	<ul style="list-style-type: none"> <li>• Implementation will proceed in accordance with the established plan of action once the land issues are finalized</li> </ul>	
<b>Consortium: Spanish RC, Danish RC, French RC, Japanese RC</b>	Meulaboh	PO 23 Aceh Barat (Meulaboh) branch building	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Federation, Korean RC</b>	Jakarta	PO 26 National training centre	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Federation, Canadian RC, Netherlands RC</b>	Jakarta	PO 27 National Office PMI	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Japanese RC, French RC, Spanish RC</b>	Nagan Raya	PO 39 Nagan Raya branch building	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	

## Thailand

### 1. Health and Care

Known and planned health and care projects of partner national societies operational in Thailand:

<b>HEALTH AND CARE</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned Project</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Finnish Red Cross</b>	Phang Nga	Public health services / health infrastructure <ul style="list-style-type: none"> <li>To increase the quality of the basic health care provided to the population of the Phang Nga province.</li> <li>Equipment and materials will be procured to support the programmes and/or if needs are identified to be urgent and require attention.</li> </ul>	<ul style="list-style-type: none"> <li>An agreement made with the Thai Red Cross Society (TRCS) to start hospital renovations.</li> <li>Needs assessed for medical facility and equipment done.</li> <li>General project plan produced.</li> <li>Four glass-fibre boats have been donated to Phang Nga provincial health authorities for transporting patients from the islands to mainland.</li> </ul>	Project carried out in cooperation with: <ol style="list-style-type: none"> <li>TRCS Phang Nga chapter.</li> <li>TRCS headquarters focal person</li> <li>Director of Phang Nga health authority and directors of the relevant health facilities.</li> </ol>
	Phang Nga	CBFA training /psychosocial programmes (PSP) <ul style="list-style-type: none"> <li>Programmes to continue and the target groups will be selected keeping in mind the most vulnerable.</li> </ul>	<ul style="list-style-type: none"> <li>Cooperation continues with mental health recovery centre in planning the PSP in Phang Nga.</li> <li>Supporting the road safety campaign (using helmets) in Phang Nga</li> </ul>	
			Support to the Finnish disaster victim identification (DVI)-team	<ul style="list-style-type: none"> <li>Support continued until end of January 2006</li> <li>Finnish Red Cross has provided the Finnish DVI-team with a mobile X-ray unit, three computers, printers and other office equipment.</li> </ul>

	Ranong, Phang Nga, Phuket, Krabi, Trang, Satun	<p>Blood transfusion service (BTS) programme</p> <ul style="list-style-type: none"> <li>The purpose of this project is to improve blood service operations and blood safety in the tsunami-affected Andaman Sea provinces.</li> <li>Finnish Red Cross provides blood service related technical advice and other support.</li> </ul>	<ul style="list-style-type: none"> <li>An international seminar on “Blood service delivery and clinical use of blood” was held in Phuket, 21 -22 March.</li> <li>Cold storage equipments ordered for all provincial hospital blood banks based on the joint needs assessment carried out earlier this year by TRCS, Finnish Red Cross and the hospitals.</li> <li>Supporting six Andaman Sea Red Cross chapters in hiring a blood donor recruitment coordinator.</li> </ul>	
<b>French Red Cross</b>		<ul style="list-style-type: none"> <li>Assistance to French nationals whose families were affected by the tsunami.</li> </ul>	<ul style="list-style-type: none"> <li>The French Red Cross continues to provide assistance to French families whose family members were killed or are still missing following the tsunami.</li> </ul>	
		<ul style="list-style-type: none"> <li>Provide software for the TRCS blood centre.</li> </ul>	No progress reported	
		<ul style="list-style-type: none"> <li>Equip TRCS in Phuket with four ambulances</li> </ul>	No progress reported	
		<ul style="list-style-type: none"> <li>Support TRCS with first aid training and materials.</li> </ul>	No progress reported	
<b>Swedish Red Cross</b>		<ul style="list-style-type: none"> <li>Support to Swedish citizens and their family members affected by tsunami.</li> </ul>	<ul style="list-style-type: none"> <li>Provided psychosocial and logistical support to 306 affected Swedish citizens during the reporting period.</li> </ul>	<ul style="list-style-type: none"> <li>The Swedish Red Cross meeting point in Kata beach closed on 30 April.</li> </ul>
<b>Consortium: Finnish, French, Norwegian and Swedish Red Cross societies</b>		<ul style="list-style-type: none"> <li>Sea rescue, water safety, first aid and emergency response training</li> </ul>	<ul style="list-style-type: none"> <li>First aid ToT held in Phang Nga 16 to 22 January; teaching methods conducted by Finnish Red Cross.</li> <li>Four instructors from TRCS first aid and health care training centre participated in ToT in Finland.</li> </ul>	

Progress of known and planned water and sanitation projects of partner national societies operational in Thailand:

**HEALTH & CARE (WATER AND SANITATION)**

Partner national society (PNS)	Location	Planned Project	Progress / Achievement	Remarks
<b>American Red Cross</b>	Water and sanitation assistance in Phang Nga province.	<ul style="list-style-type: none"> <li>Support to be expanded/duplicated depending on needs.</li> </ul>	<ul style="list-style-type: none"> <li>Project has been approved by TRCS to start in September and delegates are being recruited.</li> </ul>	

## 2. Disaster management

Known and planned disaster management projects of partner national societies operational in Thailand:

<b>DISASTER MANAGEMENT</b>				
Partner national society (PNS)	Location	Planned Project	Progress / Achievement	Remarks
<b>Finnish Red Cross</b>	Six Andaman Sea provinces	Communication and information project. <ul style="list-style-type: none"> <li>Finnish Red Cross has committed to providing technical know how and funding for the information and communications portion of the search and rescue (SAR) programme</li> </ul>	<ul style="list-style-type: none"> <li>Finnish Red Cross search and rescue / information and communication experts submitted an assessment and report of the present communication situation in sea rescue in the region. The document includes recommendations for future planning.</li> </ul>	
<b>French Red Cross</b>	Phuket Province	<ul style="list-style-type: none"> <li>Training for divers</li> </ul>	No progress to date	
<b>Hong Kong branch of Red Cross Society of China</b>	Phang Nga, Phuket, Ranong, Trang, Satul provinces	<ul style="list-style-type: none"> <li>Support fire prevention projects in camps /shelters. Project to run through January 2006.</li> </ul>	<ul style="list-style-type: none"> <li>Training started in October 2005.</li> <li>Procurement of fire extinguishers to be completed in May 2006.</li> </ul>	All activities planned and implemented by Taiwan Red Cross Organization.

<b>Swedish Red Cross</b>	Phang Nga, Phuket, Ranong, Trang, Krabi, Satul provinces.	<ul style="list-style-type: none"> <li>Sea rescue, water safety and first aid training programme.</li> </ul>	<ul style="list-style-type: none"> <li>First aid training was held in January and March.</li> <li>3 people from the first aid and health care training department made a study visit to the Swedish Red Cross in January to participate in pedagogical training, first aid training, and to visit various chapters and districts. The visit was considered successful and included a new understanding by TRCS staff of volunteer activities in a sister national society.</li> </ul>	<ul style="list-style-type: none"> <li>For sea rescue, the Swedish Red Cross is only involved in equipment support, not in the actual training.</li> <li>Another study visit to Sweden by 3 TRCS staff members is planned for next quarter.</li> </ul>
	Phi-Phi Island	<ul style="list-style-type: none"> <li>Medical supplies provided to volunteer health posts and support to creating a warning systems; searches for ID-cards and body parts of tsunami victims.</li> </ul>	<ul style="list-style-type: none"> <li>Completed in 2005.</li> </ul>	
	Trang	<ul style="list-style-type: none"> <li>Community-based public education employing a multi-hazards approach in disaster risk management.</li> </ul>	<ul style="list-style-type: none"> <li>The Swedish Red Cross is working with the Federation and the TRCS Trang chapter to develop training plans on how to respond to and prevent disasters, targeting children. The TRCS youth bureau and the relief bureau at the national headquarters will be involved in reviewing and refining the proposal together with the Trang chapter.</li> </ul>	<ul style="list-style-type: none"> <li>Proposal waiting for revision and TRCS national headquarters' approval.</li> </ul>
<b>Consortium: Finnish, French, Norwegian and Swedish Red Cross societies</b>		<ul style="list-style-type: none"> <li>Sea rescue, water safety, first aid and emergency response training.</li> </ul>	<ul style="list-style-type: none"> <li>Training for volunteers in Phuket 16-22 January with support of Norwegian and Finnish Red Cross societies SAR teams.</li> <li>The consortium held a meeting on 23 January with the TRCS to discuss the implementation of the sea rescue and first aid training projects.</li> </ul>	In cooperation with Thai Royal Navy, marine police, marine department (Ministry of Transport), DDPM (Ministry of Interior).

### 3. Recovery

Known and planned recovery projects of partner national societies operational in Thailand:

<b>RECOVERY (RECONSTRUCTION)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned Project</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>French Red Cross</b>	Phang-Nga	<ul style="list-style-type: none"> <li>Construct a “Red Cross village” in Takua Pa and Kuraburi districts.</li> </ul>	<ul style="list-style-type: none"> <li>50 houses were built in Kuraburi</li> </ul>	
	Phuket/Patong	<ul style="list-style-type: none"> <li>Construct three sports halls.</li> </ul>	No progress reported	
	Phuket	<ul style="list-style-type: none"> <li>Provide houses and equipment in Kamala.</li> </ul>	No progress reported	
		<ul style="list-style-type: none"> <li>Support the LIONS with constructing a child care centre.</li> </ul>	No progress reported	
<b>Hong Kong branch of Red Cross Society of China</b>	Kuraburi, Phang-Nga	<ul style="list-style-type: none"> <li>Provide 30 shelters for those people who are afflicted with extreme cases of emotional distress in Kuraburi, Phang-Nga Province.</li> </ul>	<ul style="list-style-type: none"> <li>Completed in mid-June 2005</li> </ul>	
	Ranong Province	<ul style="list-style-type: none"> <li>Repair the sports field of Bang Bane School.</li> </ul>	<ul style="list-style-type: none"> <li>Concept paper approved by Taiwan Red Cross Organization headquarters. Waiting for details to finalize proposal</li> </ul>	
<b>RECOVERY (LIVELIHOODS)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned Project</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Finnish Red Cross</b>	Phang Nga	Repatriation of the Thai tsunami victims	<ul style="list-style-type: none"> <li>The Finnish Red Cross-supported repatriation of bodies of victims from disadvantaged family backgrounds has been successfully completed. In total, 101 bodies were sent back to their families in January/February 2006.</li> </ul>	

<b>French Red Cross</b>	Bang Ben, Kapoe District, Ranong Province	<ul style="list-style-type: none"> <li>Rebuild fishing boats and setting up of cooperation for rehabilitation of the village.</li> </ul>	<ul style="list-style-type: none"> <li>48 boats have been rebuilt.</li> </ul>	
	Kapoe District, Ranong Province	<ul style="list-style-type: none"> <li>Arrange for orphans to be cared for by families.</li> </ul>		
	Phi Phi Island	<ul style="list-style-type: none"> <li>Support to tsunami orphans.</li> </ul>		
		<ul style="list-style-type: none"> <li>Assistance to French nationals whose families were affected by the tsunami.</li> </ul>	<ul style="list-style-type: none"> <li>The French Red Cross has been providing assistance to French families whose family members were killed or are still missing following the tsunami.</li> </ul>	
	Phuket Province	<ul style="list-style-type: none"> <li>Support educational costs for affected students, including school fees, materials and host family support.</li> </ul>		
	Trang Province	<ul style="list-style-type: none"> <li>Construction of 11 boats.</li> </ul>		
	Trang Province	<ul style="list-style-type: none"> <li>Purchase one speed boat.</li> </ul>		
<b>Swedish Red Cross</b>	Phuket	<ul style="list-style-type: none"> <li>Support 13 children affected by the tsunami to continue their schooling over the next five years. Planned to continue through 2019.</li> </ul>	<ul style="list-style-type: none"> <li>The Phuket chapter of the TRCS and the Swedish Red Cross, in cooperation with the educational bureau, have identified 13 children (ages 6 to 16), who will be provided with financial assistance to complete their vocational training.</li> <li>Swedish Red Cross is supporting the educational costs for affected students, including school fees, uniforms, materials and extra expenses incurred by host families.</li> </ul>	<ul style="list-style-type: none"> <li>French Red Cross also supporting this activity by giving scholarships to 20 affected students.</li> </ul>
	Phang Nga	<ul style="list-style-type: none"> <li>Funding for two kindergarten teachers in Baan Nam Kem village.</li> </ul>	<ul style="list-style-type: none"> <li>Two teachers have been recruited to work in the school.</li> </ul>	
<b>Hong Kong Branch of the Red Cross</b>	Phang Nga Province	<ul style="list-style-type: none"> <li>Provide fishing gears to around 200 affected fishermen families.</li> </ul>	<ul style="list-style-type: none"> <li>Completed in November 2005.</li> </ul>	

<b>Society of China</b>	Ranong Province	<ul style="list-style-type: none"> <li>Build 300 fishing boats. Project to run through mid- 2006.</li> </ul>	<ul style="list-style-type: none"> <li>Proposal awaiting approval from TRCS national headquarters.</li> </ul>	
	Ranong Province	<ul style="list-style-type: none"> <li>Provide computers to schools.</li> </ul>	<ul style="list-style-type: none"> <li>Concept paper approved by TRCS national headquarters. Reassessment to be conducted to finalize the proposal.</li> </ul>	
	Ranong Province	<ul style="list-style-type: none"> <li>Provide tools and training for organic farming in Muang Gluang village.</li> </ul>	<ul style="list-style-type: none"> <li>Concept paper approved by Taiwan Red Cross Organization headquarters. Waiting for details to finalize proposal.</li> </ul>	
<b>Consortium: French and Swedish Red Cross societies</b>	Phuket province	<ul style="list-style-type: none"> <li>Support to children affected by the tsunami to continue their schooling over the next five years.</li> </ul>	<ul style="list-style-type: none"> <li>The Swedish and French Red Cross societies were invited to attend a meeting with all students, teachers and guardians, while the board of education explained the system of disbursement.</li> </ul>	

#### 4. Organizational development

Known and planned organizational development projects of partner national societies operational in Thailand:

<b>ORGANIZATIONAL DEVELOPMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
French Red Cross	Takua Pa, Phang-Nga	<ul style="list-style-type: none"> <li>Construct office for Red Cross chapters.</li> </ul>		
Swedish Red Cross	Bangkok, TRCS national headquarters	<ul style="list-style-type: none"> <li>Support the development of volunteer management and systems in TRCS.</li> </ul>	<ul style="list-style-type: none"> <li>Swedish Red Cross head of OD department is planning a visit next quarter to discuss the possibility of the Swedish Red Cross supporting a review.</li> </ul>	

## Sri Lanka

### 1. Health and Care

Progress on known and planned health and care projects of partner national societies operational in Sri Lanka:

<b>HEALTH AND CARE</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Enhancing resilience through a community-based psychosocial support programme in Matara, Kalutara, Galle, SLRCS national headquarters (NHQ), Colombo city, Colombo district, Gampaha	<ul style="list-style-type: none"> <li>• Develop the capacity of the branch to implement programmes which enhance community psychological and social well-being.</li> <li>• Promote psychosocial well-being of the community through schools.</li> <li>• Strengthen community protective factors.</li> <li>• Assist community members to establish a “sense of place”.</li> <li>• Enhance national capacity to disseminate best practices and lessons learned.</li> </ul>	<ul style="list-style-type: none"> <li>• Assisted Mirissa School community to build a fence around the school yard.</li> <li>• Organized community mapping activity by youths in Beliwatha and Tallala villages.</li> <li>• Supported desk and chair painting at Mahamaya Girl’s School.</li> <li>• Conducted environmental clean-up programme around the community centre in Tallala.</li> <li>• Conducted orientation for the school teachers in Roman Catholic and Bandaranayake schools.</li> <li>• Identified community facilitators (CF) for North Kalutara and began training them.</li> <li>• Trained 41 pre-service teachers at Kalutara College.</li> <li>• Trained 17 CF in Habraduwa village.</li> <li>• Conducted chair and desk painting, and distributed 404 school kits to students at Martin Wikramasinghe School.</li> <li>• Began sewing classes and provided a brick-making machine in Habaraduwa.</li> <li>• Trained 21 crisis intervention specialists.</li> <li>• Established community centre at Wystwyke camp.</li> <li>• Distributed 2,106 school kits to De La Salle and Razick Fareed schools.</li> <li>• Facilitated <i>Shramadana</i> campaigns in 3 communities.</li> <li>• Trained 61 CF.</li> </ul>	

			<ul style="list-style-type: none"> <li>Facilitated tree planting activity at Sunandopanando School.</li> <li>Facilitated <i>Shramadana</i> campaign to clean up the environment at the Roman Catholic camp.</li> <li>Trained 45 CF in Duwa village.</li> <li>Trained 15 teachers from Duwa and Pitipane schools.</li> <li>Began renovation of the community centre in Duwa.</li> <li>Distributed 416 school kits to Duwa and St. Mary's schools.</li> <li>Helped the Gampaha SLRCS branch to develop "school circles" in 8 schools. These will become the schools' crisis response teams</li> <li>Total beneficiaries to date: 23,863</li> </ul>	
<b>Australian Red Cross</b>	Refurbishment of Velvettiturai Hospital in Jaffna	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>Architectural consultants selected and designing work is in process.</li> <li>Total number of beneficiaries: 10,000.</li> </ul>	
	Refurbishment of Ambalantota Hospital in Hambantota	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>Architectural consultants selected and designing work is in progress.</li> <li>Total number of beneficiaries: 10,000.</li> </ul>	
	IOM Eye Care in 6 districts	<ul style="list-style-type: none"> <li>Identify and correct visual impairment due to refraction errors in spectacles among beneficiaries in six tsunami-affected districts.</li> <li>Identify other causes of visual impairments among the project beneficiaries and refer them for appropriate care and follow-up at district hospitals.</li> <li>Strengthen the local health system to respond to the optometric and ophthalmologic</li> </ul>	Eye care mobile clinics underway and first training of ophthalmic health workers completed.	

		<p>needs of the project beneficiaries through capacity building of health personnel, provision of institutional support and community participation.</p> <ul style="list-style-type: none"> <li>• Raise community awareness on the major causes of visual impairments and prevention.</li> </ul>		
	First aid programme in Jaffna and Hambantota	Expand and develop the SLRCS first aid programme to increase its capacity to respond to accidents and emergencies.	<ul style="list-style-type: none"> <li>• First aid proposal accepted for Jaffna and delegation is initiating pre-workshop discussions.</li> <li>• Project concept paper for Hambantota withdrawn.</li> <li>• Total number of beneficiaries: 15,000.</li> </ul>	
	HIV/AIDS & safer blood	<ul style="list-style-type: none"> <li>• Contribute to the reduction of the HIV/AIDS rate in Sri Lanka.</li> <li>• Create a physical, mental, social and economic environment for selected people living with HIV/AIDS.</li> <li>• Empower the people living-with-HIV/AIDS network.</li> <li>• Messages related to sexually transmitted infections (STI) and HIV/AIDS will reach peer groups in all SLRCS branches.</li> <li>• Ensure a safer supply of blood through the recruitment and retention of low risk, voluntary non remunerated blood donors (VNRBD).</li> </ul>	Project concept paper withdrawn.	
<b>Austrian Swiss Red Cross</b>	Construct 3 central dispensaries (Kokkadicholei, Kathiraveli, Sonthivelli) in Batticaloa	Construct 3 central dispensaries.	Project in the planning phase.	

	Rehabilitation of Chundikulum district hospital in Kilinochchi	Rehabilitation of a district hospital.	Project suspended due to lack of funds.	
	Rehabilitation of Mulliyian central dispensary	Rehabilitation of Mulliyian central dispensary.	Rehabilitation of a district hospital is ongoing.	
<b>Belgian Red Cross - Flanders</b>	Community-based health (CBH) in Matara	Full implementation of CBH programme, continued delivery of primary health care, development of SLRCS health promotion programme and basic health care related to sanitation/hygiene.	No update provided for the quarter.	
	Construction of health facilities in Mirissa in Matara	Continue and finalize the repair and improvement of damaged (infra) structure and installations. Continue and finalize the refurbishment of the hospital with consumable supplies and medical equipment.	<ul style="list-style-type: none"> <li>• Consultants selected.</li> <li>• Drawings ongoing</li> <li>• Slow consultant selection progress after approval of project in September 2005</li> <li>• Total number of beneficiaries : 180</li> </ul>	
	Construction of health facilities in Weligama in Matara	Continue and finalize the repair and improvement of damaged (infra) structure and installations. Continue and finalize the refurbishment of the hospital with consumables supplies and medical equipment.	<ul style="list-style-type: none"> <li>• Consultants selected.</li> <li>• Drawings ongoing</li> <li>• Slow consultant selection progress after approval of project in September 2005</li> <li>• Total number of beneficiaries: 180.</li> </ul>	
<b>Belgian Red Cross – Luxemburg</b>	Psychosocial support in Kalutara	Project completed in September 2007.	<ul style="list-style-type: none"> <li>• Project proposal has been submitted to task force and to technical working group.</li> <li>• SLRCS counterpart hiring process ongoing.</li> </ul>	
	Psychosocial support in Kilinochchi and Mullaitivu	Promotion of psychosocial wellbeing of disaster-affected populations.	Request from the Movement to postpone exploratory mission because of the worsening security situation.	

<b>Canadian Red Cross (CRC)</b>	Community-based health with psychosocial component in Anuradhapura, Galle, Polonnaruwa and Vavuniya	To develop and strengthen the capacity of tsunami-affected and other vulnerable individuals, families and communities to improve their health and living conditions through self-help action facilitated by the community, SLRCS and government.	<p>CBH - Galle (Tawalama):</p> <ul style="list-style-type: none"> <li>In March, the CBH project team and 20 community volunteers in Tawalama were trained to conduct participatory rapid appraisal (PRA). The Ministry of Health (MoH) Tawalama has committed two hours each Saturday for CBH community health promotion. Team has started community visits. CBH Tawalama is operational 7 days a week to facilitate community participation.</li> </ul> <p>CBH - Anuradhapura (Horowupotana):</p> <ul style="list-style-type: none"> <li>Activities completed in Anuradhapura (Horowupotana) for first segment-district-level government officials after the CBH team was trained in PRA. Some 1,250 families have been identified in the CBH target area.</li> </ul> <p>CBH - Vavuniya (Cheddikulam):</p> <ul style="list-style-type: none"> <li>The government has allocated land for community welfare centre (CWC) to be constructed by CRC. CBH team has started networking visits to government officials and families in target area.</li> </ul> <p>CBH - Polonnaruwa (Pimburattewa):</p> <ul style="list-style-type: none"> <li>Project coordinator and 5 health promoters were recruited on 15 March. Vice chairman SLRCS Polonnaruwa branch, CRC psychosocial support programme (PSP) delegate, SLRCS health programme and assistant program officers sat on interview panel. Office space for the CBH project remains to be decided upon with branch and CBH team.</li> </ul>	Looking at the possibility of including an in-school feeding programme for children in the project communities.
	To be determined.		<ul style="list-style-type: none"> <li>The proposal is to support first aid (FA) capacity development over two-year period in 10 branches in addition to 5 branches with CBH projects. The branch support of USD 200,000 is already approved within the organizational development (OD) budget.</li> <li>CBH funding was allocated to the Anuradhapura branch for two basic training courses (30 participants each), completed end March.</li> </ul>	

	Rehabilitation of Bentota Peripheral Unit in Galle; Madampagama Rural Hospital in Galle	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	Assessment and planning still ongoing	
	Rehabilitation of Kilinochchi Base Hospital; rehabilitation of Kilinochchi District General Hospital (equipment only); rehabilitation of Maruthenkerny Peripheral Unit in Jaffna	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>• Provided medical/surgical support to Kilinochchi General Hospital and health facilities in Pallai and Marathankerny. The team, equipped with an operating theatre comprise one surgeon, two nurses (including one teaching nurse), and a programme manager. The team assessed the needs of the hospital and provided medical care.</li> <li>• An in-depth evaluation of the project due to end in July is conducted jointly by CRC staff in Kilinochchi and external consultant.</li> </ul>	The team leader has arrived in Sri Lanka. The acting team leader will now dedicate time exclusively to training.
	Rehabilitation of Vavuniya General Hospital	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>• Development of project proposal is in progress.</li> <li>• The hospital has asked CRC to concentrate efforts on building nurses and doctors' quarters;</li> <li>• The hospital is facing a problem of recruitment due to lack of accommodation facilities; a proposal will be written to address this issue.</li> </ul>	
	Provision of oxygen storage facilities countrywide	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>• Meeting held with consultant Central Engineering Consultancy Bureau (CECB) to discuss modalities to start project.</li> <li>• Exploring options for speeding up implementation.</li> </ul>	
	Community - based health in Kilinochchi, Mullaitivu and Vavuniya North.	To provide community - based health.	<ul style="list-style-type: none"> <li>• Integrated partnership with ICRC, ongoing since the tsunami.</li> <li>• Forty-nine community health workers, each with 400 hours of training, are working in 19 health centres dealing mainly with anaemia and malnutrition, family violence, first aid and psychosocial support.</li> <li>• Project still ongoing.</li> <li>• Total number of beneficiaries: 25,000.</li> </ul>	

	Construction of a cardiology unit for the Jaffna teaching hospital.	To construct a cardiology unit for Jaffna teaching hospital.	<ul style="list-style-type: none"> <li>• Concept paper has been approved and draft project proposal completed.</li> <li>• Preliminary assessment completed.</li> <li>• Total number of beneficiaries: 46,000.</li> </ul>	
	Health improvement through self help	To improve health through self help.	<ul style="list-style-type: none"> <li>• Project proposal is in progress, along with initial discussions with the district SLRCS branch and health officials.</li> <li>• Proposal approval expected in April.</li> <li>• Total number of beneficiaries: 2,500.</li> </ul>	
	Psycho-social support. programme running in Galle, Matara and Hambantota	To be determined	No update provided.	
	Community health project in Colombo	Community health project.	<ul style="list-style-type: none"> <li>• Project proposal is in progress, along with initial discussions with the district SLRCS branch and health officials.</li> <li>• Proposal approval expected next quarterl.</li> <li>• Total number of beneficiaries: 2,500.</li> </ul>	
<b>Danish Red Cross</b>	Psychosocial support in Ampara, Batticaloa and Trincomalee	To enhance psychosocial recovery of the population directly and indirectly affected by the tsunami, to enable the same population to return to 'normal life'/improve their livelihood and to build capacity of the SLRCS to support psychosocial activities.	<ul style="list-style-type: none"> <li>• Community based PSP support for tsunami and non-tsunami affected populations (children's play groups, homes visits etc.) is continuing. Mat weaving, seeds distribution, and other livelihoods support are ongoing as part of the PSP programme.</li> <li>• PSP master counsellors continue to provide supervision to the SLRCS volunteers.</li> <li>• The vocational training centre in Kalmunai has been furnished and equipped. In coordination with the Vocational Training Authority in Nintavur, three-month courses in English, computer and sewing started in February with 75 students. Six teachers have been recruited and a workshop on 'classroom management and methodology' was conducted for the new recruits. Courses are ongoing.</li> </ul>	

			<ul style="list-style-type: none"> <li>Internal mid-term review carried out.</li> </ul>	
	Pre-tsunami school - based PSP & health programme in Jaffna	<ul style="list-style-type: none"> <li>Health and psychosocial needs and rights of children affected by armed conflict and its aftermath improved through school-based and self-reliant actions.</li> <li>Psychosocial and physical wellbeing of 2,800 children and their families affected by armed conflict in grades 6-8 in Jaffna district improved by August 2006.</li> <li>SLRCS NHQ and Jaffna branch's capacity to manage PSP projects is improved by the end of August 2006.</li> </ul>	<ul style="list-style-type: none"> <li>Bi-weekly workshops ongoing in 27 second and third phase schools.</li> <li>Training of approximately 90 teachers continuing.</li> <li>109 SLRCS staff and/or volunteers continue to be involved in activities.</li> <li>External mid-term review carried out.</li> <li>European Union monitoring visit took place during the quarter.</li> </ul>	
	Pre-tsunami integrated ICRC health awareness programme in Jaffna	The ability of individuals, families and communities to prevent and care for diseases at the household and community level is strengthened through health education programmes with a community-based approach managed by SLRCS headquarters and Jaffna branch.	This programme is managed by the ICRC.	
	Nurse training school, permanent structure in Ampara	Construction of nursing school.	Master plan for entire construction presented by consultant. Awaiting budget proposal	
	Community-based health in Kalmunai /Ampara and Monaragala	<ul style="list-style-type: none"> <li>To reduce communicable diseases in children under five.</li> <li>To reduce malnutrition in children under five.</li> <li>To improve social interaction and build social networks among child carers.</li> <li>To build capacity of SLRCS to support public health care</li> </ul>	<ul style="list-style-type: none"> <li>Participatory learning and action (PLA) exercises carried out with communities and reports submitted to the health technical committee.</li> <li>Project proposals based on PLA findings are currently being finalized.</li> <li>Two health delegates deployed in the districts.</li> </ul>	

		activities.		
<b>Finnish Red Cross</b>	Community-based health awareness in Ampara	The prevalence of preventable, communicable, non-communicable and water-related diseases are decreased in at least 22 or more rural communities in the district and health is improved through education programmes with a community based approach.	<ul style="list-style-type: none"> <li>• Volunteer training: 4-day training course for last group of 25 volunteers (6 men, 19 women) on basic first aid, RCRC dissemination and introduction to CBH in Lahugala division.</li> <li>• Training for 11 team leaders in PRA methodology, 11 participants (6 men, 5 women), conducted by the CBH assistant programme officer and Ampara team.</li> <li>• Practical exams in basic first aid for 71 volunteers (26 men, 45 women); all received first aid manual.</li> <li>• HIV/AIDS awareness workshop for 18 branch staff and volunteers (9 men, 9 women).</li> <li>• Meetings held about project with Ampara branch, director health services Ampara and MoH Lahugala.</li> <li>• One motorbike donated; one more to be procured.</li> <li>• Revision of the project plan finalized.</li> </ul>	All 71 new volunteers have joined SLRCS as members.
	Reconstruction of Ninthavur district hospital	To ensure adequate district hospital-level health services for the population of Ninthavur by building a new district hospital.	<ul style="list-style-type: none"> <li>• No progress during the reporting period.</li> </ul>	
	Reconstruction of Medical facility in Panama	To ensure health services for the population of 8,000 people in Panama by upgrading the health facilities and by training.	Preparation of the project proposal continues. Delays due to lack of human resources in construction programme management.	Project proposal to be submitted next quarter.
	Reconstruction of medical facility in Pottuvil	To ensure adequate hospital services for the population of Pottuvil.	<ul style="list-style-type: none"> <li>• Preparation of the project proposal continues.</li> <li>• Delays due to lack of human resources in construction programme management.</li> </ul>	Project proposal to be submitted next quarter.
	Reconstruction of medical facility in Ampara Paediatric Ward	To ensure adequate hospital services for the population of Ampara.	This project has been withdrawn.	
<b>French Red Cross</b>	Reconstruction of occupational health	Reconstruction of both units to provide improved health and care	<ul style="list-style-type: none"> <li>• Habaraduwa occupational health unit proposal completed.</li> </ul>	

	unit, regional training centre and Unawatuna district hospital in Galle	service to the local population.	<ul style="list-style-type: none"> <li>Regional training centre to be built by World Bank.</li> <li>Unawatuna health centre currently under evaluation.</li> </ul>	
	Construction of 3 Gramodaya Health Centres in Ampara	Reconstruction to provide improved health and care service to the local population.	Awaiting instructions from the technical committee.	
<b>German Red Cross</b>	Medical service at PTK hospital in Mullaitivu and hospital construction	<ul style="list-style-type: none"> <li>Have a stable and well trained local staff.</li> <li>Improve the medical service.</li> <li>Local medical staff can provide medical service on their own.</li> </ul>	<ul style="list-style-type: none"> <li>Provision of emergency response hospital.</li> <li>8 months medical service completed.</li> <li>PTK hospital has become referral hospital for gynaeco-obstetrics.</li> <li>Statistics to February 2006 - 458 surgeries, and 350 general examinations.</li> </ul>	
	Mullaitivu district hospital (except labour room), new site with upgrading. Reconstruct or rehabilitate two hospitals (Mullaitivu general hospital and PTK hospital)	To ensure adequate health services.	<ul style="list-style-type: none"> <li>Design and master plans finished.</li> <li>Rehabilitation work started.</li> <li>Surrounding wall 30% completed.</li> <li>Containers installed as temporary wards.</li> </ul>	
	Reconstruct or rehabilitate 25 public health care centres and 4 medical health offices in Ampara	To ensure adequate health services.	No update provided for the quarter.	
	Uhana Central dispensary	To ensure adequate health services for the local population.	<ul style="list-style-type: none"> <li>Draft plan for 100 m<sup>2</sup> construction.</li> <li>Rehabilitation of main building finished.</li> </ul>	
	Reconstruct or rehabilitate Sainthamaruthu district hospital	To ensure adequate hospital services for the population of Sainthamaruthu district.	<ul style="list-style-type: none"> <li>Soil testing completed.</li> <li>Project proposal being developed.</li> </ul>	

	Addalaichenai Medical office of health office	To ensure adequate hospital services	No update provided for the quarter.	
	Reconstruct or rehabilitate Akkaraipattu district hospital (except maternity ward and delivery room)	To ensure adequate hospital services for the population of Akkaraipattu district.	<ul style="list-style-type: none"> <li>• Layout plan completed.</li> <li>• Master plan survey started.</li> <li>• Basic equipment handed over.</li> <li>• Phase I, rehabilitation of women's ward started.</li> <li>• Total number of beneficiaries: 20,000.</li> </ul>	
<b>Hong Kong branch of Red Cross Society of China</b>	Rehabilitation of Kalavanchikudi district hospital in Batticaloa	To upgrade the hospital from a district hospital to a base hospital, and thus promote appropriate health care delivery to the tsunami-affected population.	<ul style="list-style-type: none"> <li>• Discussions with hospital in January regarding project scope and space issues with hospital management.</li> <li>• Consultant selected.</li> </ul>	
<b>Irish Red Cross</b>	Refurbishment & additions, and supply of equipment to Kallar Hospital, Batticaloa	Project to be completed by mid-2007.	<ul style="list-style-type: none"> <li>• Procurement of acute equipment list underway, through the Federation.</li> <li>• Consultants appointed and designs expected next quarter.</li> </ul>	
<b>Italian Red Cross</b>	Community - based health: rehabilitation of five emergency health structures and construction of an operative dispatch centre in Batticaloa town. Establishment of an emergency ambulances system in Batticaloa district.	To establish an emergency ambulance network in the district of Batticaloa and, through the improvement of the health conditions and awareness, reduce casualties and mortalities due to lack of proper and timely access to health infrastructure.	<ul style="list-style-type: none"> <li>• Land needed to build the operative centre and five dispensaries.</li> <li>• Project proposal submitted.</li> <li>• Number of beneficiaries: 30,000</li> </ul>	
	Medical support to Vakara hospital.		<ul style="list-style-type: none"> <li>• Maintain the number of patients at 100 a day.</li> <li>• Project proposal submitted during the quarter.</li> <li>• Total number of beneficiaries : 21,200</li> </ul>	
<b>Japanese Red Cross</b>	Sight restoration and vision correction	<ul style="list-style-type: none"> <li>• Conduct cataract and vision screening camps.</li> </ul>	<ul style="list-style-type: none"> <li>• Eye screening camps held twice in Poonagar, Mawadichchenai and Eachichilampathu. Some 472</li> </ul>	The team has started working in

	programme in Trincomalee	<ul style="list-style-type: none"> <li>Identify, refer and arrange transfer of patients for cataract surgery in ophthalmologic facilities.</li> <li>Improve access to visual screening and treatment in the isolated villages in Trincomalee district.</li> </ul>	<p>people visited the camp.</p> <ul style="list-style-type: none"> <li>329 spectacles were issued in Mollipothana and Hathale</li> <li>Post operation clinics were held at Periyakulam, Kumburupitti and Kuchchaweli</li> <li>38 cataract patients transferred from Eachichilampathu to Kandy - 33 patients underwent operation; 5 unable to for health reasons No. of camps: 24 No. of participants of the screening programme: 4,282 No. of cataract patients operated : 325 No. of people need spectacles: 3,490</li> </ul>	LTTE-controlled areas. There will be some problems to pass the check point.
	Community-based health promotion in Puttalam	To strengthen the ability of vulnerable communities in Puttalam district to increase health and hygiene awareness through a community-based approach by RC volunteers.	<ul style="list-style-type: none"> <li>Focus group workshops were held in February and March. Data collection is continuing, with one of four villages completed.</li> <li>A log frame` workshop for CBH core staff and community health promoters held in March.</li> </ul>	Feedback from workshop will be sent to deputy director health services, MoH, and established village health committees.
	Supply of urgently needed medical equipment in Trincomalee	To rehabilitate/reconstruct health facilities.	<ul style="list-style-type: none"> <li>High cost non-medical items and medical items are under the tender evaluation process.</li> <li>Tender board to review and approve each item in accordance with recommendations.</li> </ul>	
<b>Norwegian Red Cross</b>	Health awareness in Batticaloa (integrated partnership project with ICRC)	The current project will come to an end in 2006, and will be evaluated. A decision on whether to extended support will be taken based in the findings.	Reported by ICRC.	
	Community- based health in Nuwara Eliya	Support in developing the capacity of the SLRCS branch to implement community based first aid activities. The objective in the long-term aims to increase the capacity of the branch to expand into more extensive	<ul style="list-style-type: none"> <li>Norwegian Red Cross in the process of developing the project proposal and undertaking the relevant assessments.</li> <li>A delegate has been selected for the position.</li> </ul>	

		community based health activities and become a key player in assisting communities to reduce vulnerability to health risks.		
	Community-based health in Matale	To strengthen the livelihoods of individuals in Matale	Discussion to CBH in Matale district is ongoing with SLRCS and Matale branch. Concept paper to be submitted next quarter.	
	Temporary nursing schools in Ampara, Galle Kurunegala	The project aims to provide additional nursing training facilities for the MoH.	<ul style="list-style-type: none"> <li>• All three temporary nursing school facilities, including teaching aids, have been completed and handed over to the MoH.</li> <li>• Construction of toilet blocks ongoing in Kurunegala.</li> <li>• Total number of beneficiaries: 900</li> </ul>	The problem of poor air circulation at the Galle Rub-hall is being addressed.
	Reconstruction of Kathankudi Hospital in Batticaloa	To rebuild, on the original site, the tsunami affected district hospital.	Following written confirmation that the structure should be rebuilt on its original site and remain a district hospital, a project proposal has been submitted to the task force.	This remains a priority project because of limited facilities in the temporary site (a library) being used as a hospital. Construction to start in 2006.
	Construction of Suriyawewa Peripheral Unit, Hambantota	To partly refurbish the existing structure in order to cater for an increased population in the area due to post-tsunami resettlement activities and attract permanent staff.	The project proposal has been approved pending budget revision. Approval to increase the budget has been given by Norwegian Red Cross and submitted to the technical committee.	
<b>Spanish Red Cross</b>	Community-based health programme in Kalutara district, Sri Lanka	To strengthen the capacity of individuals, households, communities, and the local health care system to adopt and deliver health prevention, promotion, and primary health care activities, ongoing until September 2008.	<ul style="list-style-type: none"> <li>• Selection process for community volunteers and health promoters completed in the 10 communities</li> <li>• Community participatory assessment (CPA) data collected.</li> <li>• Advocacy training for the new 50 volunteers and 9 health promoters.</li> <li>• First aid training for all project staff held in March.</li> <li>• Total number of beneficiaries: 35,000.</li> </ul>	

	Dengue awareness campaign in Galle	To promote health and sanitation practices aimed at preventing dengue cases.	<ul style="list-style-type: none"> <li>• Programme has ended.</li> <li>• Total number of beneficiaries: 104,015</li> </ul>	
	Improvement of health facilities in Kalutara District	Repairing and upgrading of health facilities.	<ul style="list-style-type: none"> <li>• Consultant hired.</li> <li>• Contractor has been identified.</li> <li>• Total number of beneficiaries: 80,000</li> </ul>	
	Improvement of health facilities in Galle district	Repairing and upgrading of health facilities.	<ul style="list-style-type: none"> <li>• Two facilities have been repaired</li> <li>• Consultant selection underway for additional two facilities.</li> <li>• Total number of beneficiaries: 100,000</li> </ul>	

Progress of known and planned water and sanitation projects of partner national societies operational in Sri Lanka:

<b>HEALTH AND CARE: WATER &amp; SANITATION</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievements</b>	<b>Remarks</b>
American Red Cross	Community water supply and environmental sanitation in Matara and Hambantota	<ul style="list-style-type: none"> <li>• To improve hygiene practices.</li> <li>• To increase access to safe water.</li> <li>• To improve community sanitation.</li> </ul>	<ul style="list-style-type: none"> <li>• Kirinda <i>Grama Niladari</i> (GN) division - 7 toilets in Pasawela have been built and handed over. Tenders for rainwater harvesting, additional toilets, and a new well have been issued. Hygiene promotion (HP) programme underway</li> <li>• Yodikandi Agricultural Centre - bill of quantities (BOQ) and tenders for 3 toilets and water supply tank have been issued.</li> <li>• Kahanmodara primary school - HP promotion carried out in school with skit by children on good hygiene practices. Linked with programme to clean and prepare the school field.</li> <li>• Arahena resettlement area - the temporary water supply scheme is operational. HP programme underway.</li> <li>• Polhena GN division - The 5 pilot toilets have been completed. Well rehabilitation/construction has begun. The National Water Supply and Drainage Board</li> </ul>	

			<p>(NWSDB) connection for houses without water is underway. HP is underway.</p> <ul style="list-style-type: none"> <li>Gurubebila school land - working with the Belgian Red Cross to provide water supply to new houses. Contractor has completed earthworks and is building the houses. Land for subsurface wetlands has been filled and contractor laying the collection system pipes.</li> <li>Weligama Assistant Government Agent (AGA) division - 16 host families where internally displaced persons (IDP) are located will be helped with toilet and water facilities. Toilet construction has begun</li> <li>Sudawella GN division - preliminary assessment conducted and first community meeting held.</li> <li>Paramulla GN division - preliminary assessment conducted.</li> <li>Total number of beneficiaries to date: 625</li> </ul>	
	Matara resettlement housing water & sanitation	To improve housing water and sanitation.	<ul style="list-style-type: none"> <li>Project implementation not yet done. NWSDB and SLRCS have signed project agreement.</li> <li>Consultant selected and contract being negotiated.</li> </ul>	
	New housing, water & sanitation programme running in Galle, Kalutara, Hambantota	<ul style="list-style-type: none"> <li>To improve hygiene practices.</li> <li>To increase access to safe water.</li> <li>To improve community sanitation.</li> </ul>	Project proposals on hold until target areas further defined.	
	School reconstruction in Matara, Galle, Kalutara, Hambantota (in partnership with SLRCS and Rotary Colombo Regal)	<ul style="list-style-type: none"> <li>Restore water and sanitation facilities for tsunami destroyed school.</li> <li>Improved hygiene practices for school children.</li> </ul>	<ul style="list-style-type: none"> <li>One school completed, two in progress, one withdrawn. Construction expected to be completed in July, after which American Red Cross will start school hygiene clubs.</li> <li>Community awareness workers being identified to manage school hygiene clubs.</li> </ul>	Will submit project withdrawal form to Federation next quarter.
	Safe water in Galle and Matara	Provide safe drinking water.	Awaiting the arrival of a water sanitation delegate for Galle to complete the project proposal.	
	Water filters and hygiene promotion	<ul style="list-style-type: none"> <li>To improve hygiene practices.</li> <li>To increase access to safe water.</li> </ul>	Proposal under development.	

	programme running in Galle, Matara, Hambantota and Kalutara, Colombo	<ul style="list-style-type: none"> <li>To improve community sanitation.</li> </ul>		
<b>Australian Red Cross</b>	Water and sanitation for IDP camps in Hambantota	Project completed in 2005.	Project completed.	
	Water bowsering in Hambantota	Project completed. Bowser handed over to SLRCS.	<ul style="list-style-type: none"> <li>Bowser purchased and currently being used by branch for new houses being built by Maltese Red Cross.</li> <li>Long term use for income generation and support during drought periods.</li> <li>Total number of beneficiaries: 2,000</li> <li>Project completed.</li> </ul>	
	Water chlorinators – water board	Assist the water and sanitation authorities to restore water and sanitation infrastructure to the condition prior to the tsunami.	<ul style="list-style-type: none"> <li>Chlorinators purchased and handed over to NWSDB.</li> <li>Total number of beneficiaries: 20,000</li> </ul>	
	Water supply for Moriakatoria housing	Contribute in providing adequate water and sanitation facilities up to site and within site for permanent housing schemes.	Project on hold at request of NWSDB until quality of bore can be assessed.	
	Water supply for Seenimodoria housing	Contribute in providing adequate water and sanitation facilities up to site and within site for permanent housing schemes.	<ul style="list-style-type: none"> <li>Contract awarded and work started.</li> <li>Total number of beneficiaries: 2,000</li> </ul>	
	Water supply for Beliatta housing	Contribute in providing adequate water and sanitation facilities up to site and within site for permanent housing schemes.	Proposal withdrawn as it is outside of scope of national society`s appeal intent.	
	Schools rainwater harvesting in Hambantota	Project completed in 2005.	<ul style="list-style-type: none"> <li>Nine rainwater harvesting tanks built for drought - affected schools as part of a pilot for a larger rural programme.</li> <li>Total number of beneficiaries: 500</li> <li>Project completed.</li> </ul>	

	Rural water supply in Hambantota and Jaffna	Contribute in providing adequate water and sanitation facilities to the rural population of the affected districts which were directly or indirectly affected by the tsunami.	Concept paper withdrawn.	
	Water supply new housing Hathagala	To contribute in providing water and sanitation facilities for permanent housing schemes.	Concept paper withdrawn.	
<b>Austrian Swiss Red Cross</b>	Reconstruction of wells/latrines in as part of the general reconstruction programme in Batticaloa, Trincomalee, and Kilinochchi.	Reconstruction of wells/latrines.	Project suspended due to lack of funds.	
<b>French Red Cross</b>	Potable water production in Ampara/Batticaloa	Project completed in 2005.	Produced and distributed 120,000 litres water per day.	
	Well cleaning in Ampara/Batticaloa	Possible extension of programme to be determined.	1,500 wells completed. Another 800 in progress.	
	Construction of sewerage/ water treatment in Ampara/Batticaloa	Construction of new standard sewerage water treatment.	Cash for work to clean entire drainage system in Kalmunai.	
	Piped water supply in Ampara	The project will be completed.	Proposal submitted to the Task Force.	
	Water trucking in Galle	Water trucking to transitional camps in Galle.	In progress.	
<b>German Red Cross</b>	Well cleaning and improvement.	<ul style="list-style-type: none"> <li>• To clean a maximum of 1,000 wells.</li> <li>• To rehabilitate and improve sanitation facilities in temporary shelters.</li> </ul>	<ul style="list-style-type: none"> <li>• 244 wells cleaned.</li> <li>• Restarted well cleaning work.</li> <li>• Total number of beneficiaries : 1,200</li> </ul>	

		<ul style="list-style-type: none"> <li>To provide hygiene promotion and training to the beneficiaries.</li> </ul>		
	Rain water harvesting and alternative drinking water sources.	Installation of up to 160 individual/public rain water harvesting facilities in Ampara District.	No update provided for the quarter.	
	Production of drinking water for camps in Pottuvil & Thirrukovil in Ampara district.	<ul style="list-style-type: none"> <li>Project will end in February.</li> <li>Facilitate continuation of water supply through the water board and its partners.</li> <li>Training of volunteers and handover of the water treatment plant to SLRCS.</li> </ul>	<ul style="list-style-type: none"> <li>76,300,000 litres of drinking water produced and distributed.</li> <li>Project extended for 3 months.</li> </ul>	
	Rural water system developed in Akkaraipattu resettlement area (Norochcholai)	<ul style="list-style-type: none"> <li>Tendering for construction</li> <li>Construction of 8 km of pipeline complete.</li> </ul>	Project completed.	
	Urban water systems developed for Akkaraipattu, Addalachenai and Oluvil in	<ul style="list-style-type: none"> <li>Tendering for construction</li> <li>Construction of 150 km of pipeline 75% completed.</li> </ul>	No update provided for the quarter.	
	Construction of main pipeline from Bangalawadiya - Sainthamaruthu	<ul style="list-style-type: none"> <li>Tendering for construction</li> <li>Construction of 11 km of pipeline (100%) complete.</li> </ul>	No update provided for the quarter.	
	Construction of rural water system in Pottuvil in Ampara	<ul style="list-style-type: none"> <li>Organization of the community</li> <li>Construction together with the beneficiaries (community work).</li> </ul>	No update provided for the quarter.	
	Construction of rural water system in Wadinagala	<ul style="list-style-type: none"> <li>Organization of the community</li> <li>Construction together with the beneficiaries (community work).</li> </ul>	<ul style="list-style-type: none"> <li>Organization of community work.</li> <li>Length surveying completed.</li> </ul>	

<b>Hong Kong branch of Red Cross Society of China</b>	Water and sanitation for transitional camps in Trincomalee	To ensure sustainable methods are in place to meet water and sanitation needs of the identified villages.	<ul style="list-style-type: none"> <li>• Supplying bowsers to temporary villages.</li> <li>• Building wells.</li> <li>• Building latrines. Security and weather in LTTE areas have posed difficulties.</li> </ul>	
<b>Italian Red Cross</b>	Community wells operated by solar power	To reduce water-related diseases of the resident rural population by providing a different and safer approach at village, community and school level to the usage of water resources.	<ul style="list-style-type: none"> <li>• All solar power systems completed.</li> <li>• All community-based organizations have been legalized.</li> <li>• Italian Red Cross to request a second phase of monitoring and evaluation.</li> <li>• Total number of beneficiaries: 4,000</li> </ul>	
	Water treatment and distribution in Batticaloa	Continuing treatment and distribution of safe drinking water in Kathankudi municipality	<ul style="list-style-type: none"> <li>• Stable production of 45mc by day.</li> <li>• Staff appointed from SLRCS as of 1 February and volunteers to be selected.</li> <li>• Total number of beneficiaries : 20,000</li> </ul>	
<b>Norwegian Red Cross</b>	Water sanitation to be defined in December 2005 following ongoing assessment.	In a consortium with the Austrian/Swiss Red Cross (ARC/SRC) Norwegian Red Cross (NRC) is providing the water sanitation component to a housing construction programme in Trincomalee district.	<ul style="list-style-type: none"> <li>• A suitable solution has been identified to provide the water and sanitation component which will limit the possibility of future groundwater pollution.</li> <li>• Total number of beneficiaries : 380 households.</li> </ul>	MoU signed with ARC/SRC outlining partner responsibilities. NRC falls under the reporting and coordination of the ARC/SRC but also implements projects.
	Water and sanitation	Rehabilitation and expansion of the irrigation system in Kuchchaveli division, Trincomalee in partnership with ARC/SRC	<ul style="list-style-type: none"> <li>• Work on a project document expected to be completed next quarter.</li> <li>• Total number of beneficiaries: 900 families</li> </ul>	
<b>Spanish Red Cross</b>	Upgrading transitional shelter camps in Kalutara and Galle	To upgrade sub-standard water and sanitation facilities in transitional shelter camps.	No update provided for the quarter.	
	Water and sanitation support to 1,000	Water and sanitation support to 1,000 permanent houses. Programme	No update provided for the quarter.	

	permanent houses. Programme running in Kalutara and Galle.	running in Kalutara and Galle.		
--	------------------------------------------------------------------	--------------------------------	--	--

## 2. Disaster management

Progress of known and planned disaster management projects of partner national societies operational in Sri Lanka:

<b>DISASTER MANAGEMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Disaster planning and preparedness	Disaster planning and preparedness.	Proposal in process, aiming for completion next quarter.	
<b>Austrian Swiss Red Cross</b>	Distribution of hygiene parcels in Batticaloa (taken over from ICRC)	Distribution of hygiene parcels.	Project completed.	
<b>British Red Cross</b>	Community-based disaster preparedness (CBDP) and OD in Batticaloa	<ul style="list-style-type: none"> <li>• Branch DP committee to continue with development work within communities throughout 2006 and 2007.</li> <li>• 23 villages to be supported and DP committees established.</li> <li>• 20 community centres to be built during 2006/2007. Further training to be given to disaster preparedness, first aid and dissemination trainers.</li> <li>• Train 500 new volunteers in basic CBDP skills.</li> <li>• Committees to work with branch committee to further DP work in communities.</li> <li>• Support and on going training to</li> </ul>	<ul style="list-style-type: none"> <li>• In late February a branch disaster management (DM) coordinator and a BRCS DM delegate were nominated.</li> <li>• A meeting with concerned staff and volunteers from Batticaloa branch and BRCS held in March to discuss joint implementation of the DM project.</li> <li>• A DM planning workshop facilitated by SLRCS NHQ executive DM director was held in March.</li> </ul>	

		be provided for communities.		
<b>Danish Red Cross</b>	Community-based disaster management in Kalmunai/Ampara and Monaragala	Reduce vulnerability of the primary target group through community based mitigation measures. <ul style="list-style-type: none"> <li>• Improve the psychosocial well-being of children.</li> <li>• Improve SLRCS capacity to manage community based DM programmes.</li> </ul>	Based on initial PRA exercises, draft project proposals have been made. The DRC DM advisor helped to finalize proposals and to prepare initial activities. Two DM delegates have been deployed in the districts.	
<b>Canadian Red Cross</b>	Training centres and DM projects conducted countrywide	<ul style="list-style-type: none"> <li>• Meeting with DM planned to discuss training centres, an activity transferred from the OD to the DM plan.</li> <li>• SLRCS DM projects were discussed with CRC. A decision as to which area will be run by CRC in order to support the new OD plan will be made.</li> </ul>	<ul style="list-style-type: none"> <li>• A meeting was held with DM to discuss conducting a feasibility study for setting up training centres in 5 districts. This activity was transferred from the OD to the DM plan. DM items have been received by the Federation so it is imperative to confirm this information and distribute items to branches.</li> <li>• Mobile phones were purchased for CRC to distribute to the 26 branches as part of the DM programme.</li> </ul>	<p>The consultant hired by SLRCS has left and the contract has not been renewed; DM department will manage the project.</p> <p>Procurement pending because SLRCS bureaucracy.</p>
	6-month distribution of hygiene kits programme running in Kilinochchi, Jaffna.	Distribution of hygiene kits.	Assessments of all Sri Lanka transit camps are ongoing for a possible extension of the programme.	
	Assessments of all Sri Lanka transit camps are ongoing for a possible extension of the programme.	Assessment of transit camps for extension.	<ul style="list-style-type: none"> <li>• Assessment of Colombo three transit camps completed</li> <li>• Total beneficiaries: 233 families</li> </ul>	

<b>Finnish Red Cross</b>	Disaster management with emphasis on Ampara	<ul style="list-style-type: none"> <li>High-risk communities in 25 districts are better prepared to effectively deal with various disasters.</li> </ul>	No update period for the quarter.	
<b>German Red Cross</b>	Multipurpose centres for fisheries and agriculture ( see also livelihoods section)	<ul style="list-style-type: none"> <li>Building construction</li> <li>Develop DM activities for fishery and agriculture communities.</li> </ul>	No update period for the quarter..	
	Ampara	Branch development in DM	No update period for the quarter.	
<b>Hong Kong branch of RC Society of China</b>	Community-based disaster preparedness in Batticaloa and Trincomalee	To start work on CBDP in Batticaloa and Trincomalee.	<ul style="list-style-type: none"> <li>Still under assessment, while supporting stocks and facilitating workshops. Long term plans being developed.</li> <li>Flood relief consultations on weather and security.</li> </ul>	
<b>Irish Red Cross</b>	Batticaloa buffer stocks	Buffer stocks for 7 villages to be procured by January 2006.	<ul style="list-style-type: none"> <li>Stocks delivered to Batticaloa branch.</li> <li>Project completed.</li> </ul>	
<b>Japanese Red Cross</b>	Water safety programme running in Gampaha, Puttalam and Trincomalee	To run water safety programme incorporated with first aid training for volunteers.	<ul style="list-style-type: none"> <li>Technical committee approved proposal in February.</li> <li>Total number of beneficiaries: 5,000 families in Gampaha.</li> </ul>	Project cooperation agreement yet to be signed.
	Construction of disaster management centre in Trincomalee	To construct a disaster management centre.	Under planning phase	
	Distribution of essential hygiene kits and non-food relief items (NFRI)	To distribute hygiene kits and NFRI.	Essential hygiene kits were distributed to about 1,400 households in Sampul, Muthur.	<p>A second distribution will take place in Muthur next quarter as problems were encountered with the beneficiary list</p> <p>Distribution may be delayed due to bad security</p>

				situation.
<b>Korean Red Cross</b>	SLRCS national disaster management centre (DMC)	<p>DM centre concept</p> <ol style="list-style-type: none"> <li>1. Training centre <ul style="list-style-type: none"> <li>• To meet SLRCS needs to train its staff and volunteers</li> <li>• To serve Sri Lankan public by providing trainings</li> </ul> </li> <li>2. Conference facility <ul style="list-style-type: none"> <li>• To facilitate workshops within SLRCS</li> <li>• To conduct international conferences</li> </ul> </li> <li>3. Emergency warehouse <ul style="list-style-type: none"> <li>• To store disaster response items</li> <li>• To be used as transfer station in emergency</li> </ul> </li> <li>4. Disaster management office <ul style="list-style-type: none"> <li>• To manage disasters efficiently</li> <li>• To promote and operate DP/DR programmes</li> </ul> </li> <li>5. Tsunami memorial hall <ul style="list-style-type: none"> <li>• To commemorate 2004 tsunami disaster</li> <li>• To disseminate DM to the public</li> <li>• To give publicity of RCRC Movement response to the tsunami disaster</li> </ul> </li> </ol>	<ul style="list-style-type: none"> <li>• Contractor for the DMC construction still not finalized</li> <li>• A two-day DM consultative will be held next quarter to learn global DM trend and tools available, identify branch DM needs and get feedback on use of the DMC.</li> </ul>	Further negotiation required with the contractor.
<b>Netherlands Red Cross</b>	Branch development in disaster management programme running in Galle and Hambantota	<ul style="list-style-type: none"> <li>• To develop the DP/DR capacities SLRCS branch in Hambantota.</li> <li>• To increase the capacities of school students and teachers in Hambantota district to prepare for and respond to disasters in a coordinated approach.</li> </ul>	No update provided for the quarter.	

		<ul style="list-style-type: none"> <li>• To increase the capacities of vulnerable communities in Hambantota district to prepare for and respond to disasters in a coordinated approach.</li> <li>• To increase the population's awareness on disaster preparedness and the Red Cross in Hambantota district</li> <li>• To increase the sustainability of the established volunteer network and enhance the effectiveness and impact of all branch activities in general.</li> </ul>		
<b>Norwegian Red Cross</b>	Disaster management and risk reduction in Eastern Province	Equipment and capacity building for SLRCS headquarters and provincial disaster management teams.	No update provided for the quarter.	Disbursement of funds will take place over 5 years. The first payment has been made to the Federation Secretariat.
<b>Spanish Red Cross</b>	Strengthening the DM capabilities of communities vulnerable to disasters in Sri Lanka	To reduce communities' vulnerabilities to disasters by conducting disaster preparedness trainings, awareness campaigns, and disaster mitigation activities.	Project proposal in progress.	
	Sea rescue and water safety programme running in Colombo, Kalutara, Galle, Matara, Hambantota		Project has been postponed.	

### 3. Recovery

Progress of known and planned reconstruction projects of partner national societies operational in Sri Lanka:

<b>RECOVERY: RECONSTRUCTION</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Australian Red Cross</b>	Village and housing in Jaffna	Provide permanent housing ensuring adequate water, sanitation, public health and other services in accordance with government of Sri Lanka and Sri Lanka and Australian Red Cross standards.	<ul style="list-style-type: none"> <li>• Construction of four prototype homes underway.</li> <li>• Livelihoods programme in connection to housing being developed.</li> <li>• Design brief for local water consultancy to manage turnkey water system and waste disposal system for housing.</li> <li>• Total number of beneficiaries: 2,000</li> </ul>	
	Libraries reconstruction in Hambantota and Dickwella	<ul style="list-style-type: none"> <li>• To provide a range of immediate support to the sector including (a) short-term rental of library premises, (b) library materials, (c) reading promotion programme.</li> <li>• To physically reconstruct and re-equip two destroyed public libraries in tsunami-affected districts with modern, well-equipped library/community media facilities. This would not only support life-long learning, literacy, research and community archival activities, but would become, through computer and internet technologies, an integral part of a proposed national disaster early warning system.</li> </ul>	<ul style="list-style-type: none"> <li>• Discussions with national library, archive board and UNESCO over library recovery plan and strategy to guide programme required.</li> <li>• Support for temporary library services being considered.</li> <li>• Total number of beneficiaries: 10,000</li> </ul>	
	Home owner- driven	<ul style="list-style-type: none"> <li>• Provide AUD 3,000 for each</li> </ul>	No update provided for the quarter.	

	housing project	<p>house.</p> <ul style="list-style-type: none"> <li>Project involves 194 houses in Aliyawalai and 90 in Pokkaruppu.</li> </ul>		
<b>Austrian/ Swiss Red Cross</b>	Relocation and construction of 486 houses and village infrastructure, including school in Trincomalee	<ul style="list-style-type: none"> <li>Build 486 houses.</li> <li>Develop an action plan together with the communities and facilitate activities.</li> <li>Build village infrastructure and rehabilitate local school.</li> <li>Contract with consultant signed. Site preparation, sign board placement and construction of seven sample houses completed.</li> </ul>	<ul style="list-style-type: none"> <li>MoU with Urban Development Authority (UDA). Beneficiary survey and layout plan done.</li> <li>Tender issued. Renegotiation with the three bidders for Puduwakadu and Kalarawa. Salapayaru will be re-rendered in four lots.</li> <li>Establishment of a brick factory (livelihood project) under way. Infrastructure (roads) almost completed.</li> <li>Total number of beneficiaries 423</li> </ul>	General contractor has suggested USD 14,000 per unit. ARC/SRC in Nasiventivu constructing houses of a similar size and quality for little more than half the price.
	Reconstruction of 800 houses in Batticaloa	<ul style="list-style-type: none"> <li>Build 800 houses.</li> <li>Provide vocational training in masonry and carpentry to the beneficiaries</li> <li>Facilitate small-scale income generating activities.</li> </ul>	<ul style="list-style-type: none"> <li>Thiraimadu - MoU with UDA. Beneficiary survey, layout plan, sign board placement done. Contract with consultant signed. Site preparation and construction of two sample houses underway. Road construction suspended. Total number of beneficiaries: 156 households</li> <li>Nasiventivu - MoU with pertinent political authorities. Beneficiary survey, layout plan, site preparation, sign board placement, and construction of one sample house done. 249 foundations completed. 234 are houses under construction (150 with roof, 60 up to roof level). Total number of beneficiaries: 423 households</li> </ul>	ARC/SRC decided to suspend work in late 2005, because UDA and pertinent political authorities, after the relaxation of the buffer zone, have not been able to submit accurate new beneficiary lists. Federation decided to assume the financial commitment in the event of "left over" beneficiaries.
	Relocation and reconstruction of 580 houses in Kilinochchi	To reconstruct 580 houses in Kilinochchi	<ul style="list-style-type: none"> <li>MoU with pertinent political authorities. Beneficiary survey, layout plan, site preparation, sign board placement, and construction of 3 sample houses done.</li> <li>Total number of beneficiaries: 250</li> </ul>	Sample house "C" is being further developed into a type "D" and "E".

			<ul style="list-style-type: none"> <li>• 250 foundations under construction</li> </ul>	Reported lack of quality of sample houses turned out to be minor defects due to bad workmanship.
<b>Belgian Red Cross-Flanders</b>	Reconstruction of houses in Matara	Reconstruction of 131 damaged houses.	<ul style="list-style-type: none"> <li>• Blocked due to court order. Court date postponed several times.</li> <li>• Total number of beneficiaries: 47 households</li> </ul>	
	Relocation project	Construction of 12 twin double-storey houses	<ul style="list-style-type: none"> <li>• Construction started. Completion of first floor of 12 twin double-storey houses next quarter.</li> <li>• Total number of beneficiaries: 63 households</li> </ul>	
	Relocation project	Construction of houses.	<ul style="list-style-type: none"> <li>• Land to be reacquired by government; negotiations underway to reverse the decision.</li> <li>• Total number of beneficiaries: 47 households</li> </ul>	
<b>Belgian Red Cross-Luxemburg</b>	Rehabilitation of 158 partially destroyed houses in Beruwela	To provide cash to families to repair damaged houses along same principles as reconstruction project.	<ul style="list-style-type: none"> <li>• Kalutara district, Dadangoda division - work started on site for first 52 houses.</li> <li>• Total number of beneficiaries: 52 families from Payagala.</li> <li>• Panadura division - Kurudalgahawatta plan has been accepted by UDA. Project proposal completed and tender opened. New land expected from SLRCS for single unit housing scheme.</li> <li>• Total number of beneficiaries: 27 families</li> </ul>	<p>Agreed to fund electricity, water and road access to the land.</p> <p>Access road to Payagalawatta is yet to be acquired. Slow process with the consultant and the Movement.</p>
	Construction of 800 houses and reconstruction of 300 houses in Kalutara (including environmental cleaning)	<ul style="list-style-type: none"> <li>• Reconstruction of damaged houses will be completed by end 2006.</li> <li>• Construction of 800 new houses.</li> </ul>	<ul style="list-style-type: none"> <li>• 137 completed; 13 houses in progress.</li> <li>• Work on community centre has started.</li> <li>• Rain has interrupted the work.</li> <li>• Price of construction materials continues to increase.</li> <li>• Excellent coordination with local authorities.</li> <li>• Total beneficiaries: 137 families</li> </ul>	
	Construction of	Construction of houses.	<ul style="list-style-type: none"> <li>• Proposal of co-financing of housing program scheme</li> </ul>	

	houses in Hambabtota		<p>with an NGO for 264 houses.</p> <ul style="list-style-type: none"> <li>• Under agreement at NHQ level.</li> <li>• Total number of beneficiaries: 20 families</li> </ul>	
	Construction of houses in Weligama	Construction of houses.	<ul style="list-style-type: none"> <li>• Co-financing of 264 housing programme scheme with a Foundation.</li> <li>• Total number of beneficiaries: 20 families.</li> </ul>	
<b>Canadian Red Cross</b>	Construction of 500 houses in Kilinochchi and Galle	<ul style="list-style-type: none"> <li>• Construction of 500 houses in Kilinochchi</li> <li>• Construction of 500 houses in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>• A meeting was held with Habitat for Humanity in Galle for possible partnership. CRC team visited proposed land.</li> </ul>	
	Pahamune House in Kurunegala	Construction of Pahamune House.	The Foundation is drafting a project proposal that will include the construction of two hostels (one each for boys and girls) and a PSP component.	
<b>Finnish Red Cross</b>	Housing construction	<ul style="list-style-type: none"> <li>• Proper housing with needed infrastructure provided for the population of 4,100 people affected by tsunami in Kalmunai and Thirrukovil areas.</li> <li>• 773 houses in Kalmunai and 407 in Thirrukovil.</li> </ul>	<p><u>Kalmunai Periyaneelavanai (Number of houses: 240)</u></p> <ul style="list-style-type: none"> <li>• Temporary road works: 95% completed.</li> <li>• Housing units: Tender documents approved by the Tender Board and ready to be sent to Geneva/ Helsinki.</li> </ul> <p><u>Thamararaikulam (no. of houses: 375)</u></p> <ul style="list-style-type: none"> <li>• Master plan: final revisions continue. Number of houses reduced to 375.</li> <li>• Housing units: Tender evaluation completed and approved by the Tender Board.</li> <li>• Documents for Geneva/ Helsinki under preparation.</li> </ul> <p>First houses: construction on-going</p> <p><u>Kalmunai R.D.D.&amp; I.D: no. of houses 180</u></p> <p>Housing units: tender documents under preparation. New number of houses 180.</p>	<p>New beneficiary lists were received in mid-March for housing units. About half the names of families have changed.</p> <p>The need to revise master plan will cause delay.</p> <p>New beneficiary list will be available next quarter for both Finnish and French Red Cross sites.</p> <p>Water and sanitation issues to be discussed with</p>

				local authorities.  Production of tender documents by consultant unsatisfactory in terms of quality and timeliness.
<b>French Red Cross</b>	Housing reconstruction for 1000 units in Ampara and Galle	<ul style="list-style-type: none"> <li>500 houses constructed in Ampara. 500 houses in Galle.</li> </ul>	Ampara tender exercise in process.	
	Construction outside buffer zone of 100 houses in Ampara	100 houses constructed. Possible expansion of programme.	<ul style="list-style-type: none"> <li>6 houses completed.</li> <li>12 in process of being tendered.</li> </ul>	
	Construction outside buffer zone of 100 houses	100 houses constructed. Possible expansion of programme.	Evaluation of owner-driven housing programme.	
	Construction outside buffer zone of 200 houses	200 houses constructed. Possible expansion of programme.	Evaluation of owner-driven housing programme.	
<b>German Red Cross</b>	Construction of 700 houses in Ampara	200 houses constructed in Ampara	<ul style="list-style-type: none"> <li>Beneficiary survey being finalized.</li> <li>Tender process ongoing.</li> <li>Total number of beneficiaries: 200 families</li> </ul>	
	Construction of 1000 houses in Mullaitivu	1,000 houses constructed in Mullaitivu.	<ul style="list-style-type: none"> <li>Uppumavely: Foundations for 60 houses completed; 15 walls done. Access roads and site clearance finished.</li> <li>Vanankulum: 142 families received materials and construction for foundations has started.</li> <li>Total number of beneficiaries: 1,000</li> </ul>	
	Upgrading of transitional shelters in Ampara	Upgrading of transitional shelters	<ul style="list-style-type: none"> <li>Emergency repair of 194 shelters.</li> <li>Project is phasing out.</li> <li>Total number of beneficiaries: 318 families</li> </ul>	
<b>Hong Kong branch of Red</b>	Community housing in Batticaloa	To complete the construction of 110 houses.	<ul style="list-style-type: none"> <li>House contract awarded: commencement in January.</li> <li>Perimeter survey and blocking out in progress.</li> </ul>	

<b>Cross Society of China</b>			<ul style="list-style-type: none"> <li>• First house construction in progress – roofing completed. Internal finishing in progress.</li> <li>• Tender evaluation report for road contract completed. Awaiting management approval.</li> <li>• Community survey in progress. Completed for 20 beneficiaries.</li> </ul>	
	Community housing in Trincomalee	To complete the construction of 396 houses.	<ul style="list-style-type: none"> <li>• House and road contract awarded.</li> <li>• Road contract awarded</li> <li>• Blocking out in progress.</li> <li>• Contractor for model house mobilized on site at end January 2006.</li> <li>• De-mining activities in progress.</li> <li>• Master layout plan/house drawings approved by UDA.</li> <li>• Perimeter survey in progress.</li> <li>• Total number of beneficiaries: 418 families</li> </ul>	Contractor could not move into site because of damaged access road.
<b>Irish Red Cross</b>	House reconstruction Batticaloa	To have 50 houses reconstructed on beneficiaries own sites by end 2006.	Laying of foundations for all 50 houses has started and project is due to be completed in August.	
	Apartment construction, Kalutara	First 64 apartments to be completed by April 2006. Balance of 20 apartments cannot commence until school is built. Possible completion by end 2007.	Construction has reached the third floor level for the first 64 apartments and electrical work has commenced. On track to be completed in July.	
	School construction, Kalutara	School should be completed mid 2007	Tender documents for contractor to be opened next quarter. Evaluation to be carried out, with contractor appointed once IDP camp has been moved and site is cleared.	
	House construction in Batticaloa	Construction of houses.	No land available. Unlikely this project will go ahead.	
	School construction in Panadura	Construction of school.	Completed and classes have begun.	
	Replacement items for schools used as IDP camps		Five schools refurbished. Books, desks, chairs, uniforms and shoes have been distributed.	
<b>Japanese Red Cross</b>	Construction of permanent houses in	Construction of 1,000 houses	No update provided for the quarter.	

	Trincomalee district			
	Reconstruction and rehabilitation on Base Hospital Trincomalee	Rehabilitate rural hospital	Tender process ongoing. Technical evaluation committee has made recommendation.	
	Construction of 105 temporary houses in Trincomalee	Construction of 105 houses	<ul style="list-style-type: none"> <li>• Construction of 94 units completed and beneficiaries have moved in.</li> <li>• 30 households have left the temporary shelter. Some 35 families are left some of whom expected to move to permanent houses constructed by Japanese Red Cross.</li> </ul>	
	Reconstruction and rehabilitation on General Hospital Chilaw	Reconstruct and rehabilitate general hospital.	The project proposal for construction of a new three-storey building consisting of ER, OPD, clinics, laboratory, radiology, and ICU is being processed; now awaiting the Central Engineering Consultancy Bureau's master plan.	
	Branch office construction in Puttalam and Gampaha	Construction of branch office.	No progress provided for the quarter.	
	Community housing projects in Trincomalee	Community housing projects.	<ul style="list-style-type: none"> <li>• Randith Kodikara Land (RKL): 40 % of construction works completed.</li> <li>• Agreement made for Thamalville project to be carried out under RKL Phase 2. Same contractor will work on this project.</li> <li>• Konesapuri - site cleared an earth works ongoing, supported by JICA. Waiting for completion and construction of houses in June.</li> <li>• Total number of beneficiaries: 300 families</li> </ul>	Completion date of RKL extended one month due to security concerns in January.
	Permanent nursing School in Ampara	Construction of a nursing school.	The project proposal has been approved and the design phase is started.	A building committee has been established comprising key stakeholders in order to ensure a clear decision-making line with the consultants and

				contractors and to ensure full ownership by all partners.
<b>Netherlands Red Cross</b>	Hambantota housing reconstruction on own land	125 tsunami-affected families in Hambantota town have been provided with adequate permanent housing outside the buffer zone.	Construction has started on 12 (8 double-storey and 4 single-storey) houses. Progress for 2-storey houses is on target. Progress for single storey houses slower. Overall progress 5% behind schedule but acceptable in view of start up problems and complexity of individual plot approach. Individual plot handover forms prepared for 12 plots.	
<b>Spanish Red Cross</b>	Construction of 64 permanent houses for tsunami-affected families, Lunawa Hospital Land, Colombo	To provide permanent shelter to 64 tsunami-affected families in Colombo.	<ul style="list-style-type: none"> <li>• Adult education programme approved and about to start.</li> <li>• Builder has been selected.</li> </ul>	
	Construction of 45 houses - Mahawila Pandura div.	To provide permanent shelter to 45 tsunami-affected families in Colombo	Due to several issues, the land has been rejected.	
	Construction of 31 permanent houses for tsunami-affected families, Palagaskanda, Balapitya, Galle	To provide permanent shelter to 31 tsunami-affected families in Galle.	<ul style="list-style-type: none"> <li>• Tender was floated in January.</li> <li>• Tender board chose the best offer among the bidders.</li> <li>• Contract already signed with the constructor.</li> <li>• Constructor starts cutting and filling of the land on 23<sup>rd</sup> March.</li> <li>• Trenches for 7 houses have been excavated and foundations of 4 houses have been laid.</li> </ul>	Change to the 100m buffer zone has meant new beneficiary selection has to be undertaken. The division secretariat has to provide new beneficiary list.
	Construction of 20 permanent houses for tsunami-affected families, Katuwila Ground, Balapitya, Galle	To provide permanent shelter to 20 tsunami-affected families in district.	<ul style="list-style-type: none"> <li>• Pending resolution about landless tenants (for families in the IDP camp on this site that would like to stay but do not fall within the government`s entitlement policy).</li> <li>• Total number of beneficiaries: 20 families</li> </ul>	Waiting for list of beneficiaries
	Construction of 22	To provide permanent shelter to 22	<ul style="list-style-type: none"> <li>• Tender board selected a contractor.</li> </ul>	Difficulties have

permanent houses for tsunami-affected families, Jayasekara Watta, Hikkaduwa, Galle	tsunami-affected families in Kalutara.	<ul style="list-style-type: none"> <li>• Contract already signed with the constructor.</li> <li>• The constructor has already mobilized on site and will start to build on 17<sup>th</sup> April once the authorities confirm initial group of beneficiaries.</li> <li>• Total number of beneficiaries : 101 people</li> </ul>	been encountered obtaining the beneficiary lists in Hikkaduwa division. Following the buffer zone revision, new beneficiary lists are required. There is provisional list of 10 beneficiaries.
Construction of 125 permanent houses for tsunami-affected families, Godadenikanda, Akeemana division, Galle	To provide permanent shelter to 175 tsunami-affected families in Galle.	<ul style="list-style-type: none"> <li>• First stone laying ceremony in January.</li> <li>• Builder hired and started work, which stalled and recommenced in late March.</li> <li>• Excavations completed for 7 houses. Foundations completed for 3 houses.</li> <li>• Meeting with the beneficiaries on 28<sup>th</sup> of March for programme updating. Explained the Divisional Secretariat's responsibility over beneficiaries' selection.</li> <li>• Total number of beneficiaries : 127 (for Phase I)</li> </ul>	<p>Tsunami Housing Reconstruction Unit (THRU) has agreed for construction to recommence. Irrigation department to construct gabion wall.</p> <p>List of first 25 beneficiaries provided by Galle divisional secretariat, following change in the buffer zone.</p>
Construction of 30 houses at 17 and 18 Balapittiya Division, Galle	To provide permanent shelter to 30 tsunami-affected families in Galle.	<ul style="list-style-type: none"> <li>• Cleaning of site, perimeter and contour survey pending.</li> <li>• Access to land needs to be resolved.</li> <li>• Issue of one family living on land needs to be clarified.</li> <li>• List of beneficiaries not yet obtained from Balapitiya divisional secretariat.</li> </ul>	Awaiting government action about land access and beneficiary lists.
Reconstruction of 19	To provide permanent shelter to 19	<ul style="list-style-type: none"> <li>• List of defects has been submitted to the builder for</li> </ul>	Beneficiaries are

	houses outside buffer zone, Peraliya, Hikkaduwa, Galle	tsunami-affected families in Galle.	<p>rectification.</p> <ul style="list-style-type: none"> <li>• Livelihoods assessment for the reconstruction programme beneficiaries carried out in March.</li> <li>• Inauguration ceremony held on 14 March to hand over the last 11 homes to beneficiaries.</li> <li>• Total number of beneficiaries : 19 families</li> </ul>	satisfied with houses (good construction and materials); some have difficulties obtaining water connection (NWSDB issue).
	Rehabilitation and upgrading of schools used as IDP welfare centres for tsunami-affected people in Galle	To rehabilitate and upgrade educational infrastructures in tsunami-affected areas in Galle.	<ul style="list-style-type: none"> <li>• Tender documents for the contractor have been finalized and submitted by SLRCS to the Ministry of Education for approval.</li> </ul>	Five schools will be repaired and upgraded.
	Rehabilitation and upgrading of schools used as IDP welfare centres for tsunami-affected people in Kalutara	To rehabilitate and upgrade educational infrastructures in tsunami-affected areas in Kalutara.	<ul style="list-style-type: none"> <li>• Specifications for equipment list ready.</li> <li>• Contractor has been pre-selected.</li> <li>• Total number of beneficiaries: 9,000</li> </ul>	
	Construction of 69 houses for Tsunami affected people in , Lagos Watta II, Kalutara District	Construction of 69 houses.	<ul style="list-style-type: none"> <li>• Meeting held with the original 93 beneficiary families to explain the current situation.</li> <li>• 63 houses can now be built for 63 families that lost land.</li> <li>• Divisional secretariat has approved list of 39 beneficiaries.</li> <li>• The construction of the first 39 houses is progressing well, reaching roof level for 20 houses.</li> <li>• Construction of 24 new houses will start in April.</li> </ul>	Many problems related to beneficiary list have yet to be resolved with relevant authorities. Additional land next to the site may be available to build 15 houses. This will not meet the need for 30 additional houses.
<b>Turkish Red Crescent</b>	Turkish village in Matara – Midigama:	Project will be completed by May 2006	No update provided for the quarter.	

	Construction of 500 separate 1-stage houses including: 1 temple 1 community centre 1 shopping centre 1 primary school			
	Construction of 108 + 96 houses in Kalmunai in Ampara	Project will be completed by September 2006	No progress provided for the quarter.	
	Construction of Kalutara community centre and repair of health and training centres	Project will be completed by end of 2006.	No progress provided for the quarter.	

Progress of known and planned livelihood projects of partner national societies operational in Sri Lanka:

<b>RECOVERY: LIVELIHOOD</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Environmental sanitation cash-for-work programme running in Matara and Hambantota	<ul style="list-style-type: none"> <li>Improve tsunami-affected communities' environment and sanitation.</li> <li>Reduce the economic impact of the disaster by providing employment opportunities to the affected families through cash-for-work programme</li> </ul>	<ul style="list-style-type: none"> <li>Completed cleaning and removal of debris from Rana beach area.</li> <li>Cleaning and removal of debris from fisherman camp in Yala NP began. Repaired access road using concrete and stone debris.</li> <li>Filling of low level land (filled with stagnant water) and `debrushing` completed in Suduwella.</li> <li>Completed cleaning and filling of stagnant coir pits and low lying marshland, `debrushing` in Gurubebila.</li> <li>General `debrushing`, debris removal, filling of stagnant coir and lime reef mining pits completed in Madiha.</li> <li>Total beneficiaries: 8,270.</li> </ul>	Transfer of funds from SLRCS NHQ to branches is hindering implementation

<b>Australian Red Cross</b>	Livelihoods for new villages in Jaffna - IOM livelihoods for farmers (includes transitional shelter) in Jaffna	Restore livelihoods to improve standard of living. <ul style="list-style-type: none"> <li>• Support training of villagers for skill and income generation.</li> <li>• Develop long-term livelihood programme.</li> </ul>	<ul style="list-style-type: none"> <li>• IOM have started work on shelter component, with building materials being purchased and pre-positioned.</li> <li>• Work has started again, after security problems caused operations to be suspended.</li> <li>• Total number of beneficiaries: 800</li> </ul>	
	Livelihoods for new villages in Jaffna	<ul style="list-style-type: none"> <li>• Restore livelihoods to improve standard of living.</li> <li>• Support training of villagers for skill and income generation</li> <li>• Develop long-term livelihood programme.</li> </ul>	Concept paper being developed for long and short term projects.	
<b>Austrian Swiss Red Cross</b>	Cash-for-work clean-up operation, Phase 1: beach cleaning; Phase 2: road repair in Batticaloa	To be determined.	Project completed.	
<b>Belgian Red Cross - Luxemburg</b>	Environmental cleaning/pre-construction in Beruwela	To be determined.	Final report completed.	
<b>British Red Cross</b>	Beach seine fishing pilot project in Batticaloa	Expand pilot to main project, close by first quarter 2006.	<ul style="list-style-type: none"> <li>• Twenty-five FRP boats distributed in Vaharai.</li> <li>• Agreement was made with Solidarite to clear beach seine <i>pardus</i> (government assigned fishing areas) of tsunami debris. Work started in early March.</li> <li>• 25 boat owners have agreed to more equitable sharing of their profits with boat labourers. In addition to normal payments, they will share an additional 10% of their profits each month.</li> <li>• 22 sets of beach seine nets distributed and cash for net-making underway. Fourteen beach seine boats have yet to arrive in Batticaloa, due to logistics delays affecting credibility with the affected fishermen.</li> <li>• Continued delays and inaccurate delivery dates threaten</li> </ul>	Grants have been provided to fishing labourers in one of the 3 communities (Kaluthavali), to compensate for the difficulties in boat distribution

			to further discredit SLRCS-BRCS in affected communities. 25 beach seine boat owners, 750 households, 14 grant recipients.	
	Fibre Reinforced Plastic (FRP) fishing rehabilitation in Batticaloa	Project close planned for early 2006. Budget shown is for livelihoods diversification?	<ul style="list-style-type: none"> <li>Nineteen deep sea FRP boats, engines and nets distributed in Vaharai (19 FRP boat owners, 570 households).</li> <li>Phase 1 has been completed.</li> </ul>	
	Cross-cutting programme	To be determined.	No update provided for the quarter.	
	Village livelihoods: Cash for work, micro-credit and livelihoods capacity building	<ul style="list-style-type: none"> <li>Expand participatory rural assessment into 26 villages.</li> <li>Improve marketing opportunities for fishing communities.</li> <li>Support vocational training and skills diversification.</li> </ul>	<ul style="list-style-type: none"> <li>Pilot phase of livelihoods project in 3 inland villages in Batticaloa district, Sivanteevu, Kachakodi and Vetechenai, completed.</li> <li>The project provided grants to over 500 families in two instalments and cash for work projects that employed 200 people and benefited 500 families. Three grant monitoring <i>melas</i> were held where information was collected to help with decision making about second instalments.</li> <li>Roll-out of the second phase of the project began in January following a planning retreat at which 16 new villages were identified. Draft report on the retreat available upon request.</li> <li>Total beneficiaries: 1,000 households.</li> </ul>	
<b>Canadian Red Cross</b>	Livelihoods and micro-projects in affected and non-affected branches. Island - wide	To be determined	No update provided for the quarter.	
	Vocational training for dress making & computer training in Vanni, Poonakary, Pallai, Vaddakachchi and Kilinochchi	Vocational Training for dress making and computer training	Project proposal has been approved for vocational training on dress making and computer training	

	Vocational training centre for carpentry in Colombo	To be determined	<ul style="list-style-type: none"> <li>• Concept paper has been approved for vocational training centre for carpentry</li> <li>• Project proposal to be submitted to the Task Force for review early April.</li> <li>• Total beneficiaries: 100</li> </ul>	
	Mangroves planting project in Negombo	To be determined	Project pending.	
	Livestock, rehabilitation of irrigation canals and brick making in Mullaitivu	To be determined	<ul style="list-style-type: none"> <li>• Project proposal has been approved for livestock, rehabilitation of irrigation canals and brick making.</li> <li>• Visited Kilinochchi to follow-up on the Mullaitivu project and the possibility of additional ones in the Vanni.</li> <li>• Visited Mullaitivu SLRCS branch to discuss recruitment procedure.</li> <li>• Recruitment will start soon.</li> <li>• Total number of beneficiaries: 150 men, 50 women.</li> </ul>	Project presented to the Tami Eelam Economic Development Organization (TEEDOR); agreed that TEEDOR, in consultation with SLRCS, would prepare a list of beneficiaries.
<b>Finnish Red Cross</b>	Livelihoods related to housing construction in Ampara	Livelihoods and community infrastructure of the coastal population directly affected by the tsunami is re-established.	<ul style="list-style-type: none"> <li>• Meetings held with Stockholm Environment Institute (SEI) team and Federation livelihoods delegate.</li> <li>• Cooperation will be initiated in Thirukkivil.</li> <li>• Planning of vulnerability and capacity training (VCA) training and practical arrangements for visit of SEI team next quarter ongoing.</li> </ul>	VCA training will take place in Thirukkivil next quarter.
<b>French Red Cross</b>	Housing reconstruction for 1000 units in Ampara and Galle	500 houses constructed in Ampara 500 houses in Galle.	No update provided for the quarter.	
	Construction outside buffer zone of 100 houses in Ampara	100 houses constructed; possible expansion of programme.	No update provided for the quarter.	
	Construction outside buffer zone of 100 houses	100 houses constructed; possible expansion of programme.	No update provided for the quarter.	

	Construction outside buffer zone of 200 houses	200 houses constructed possible expansion of programme.	No update provided for the quarter.	
<b>German Red Cross</b>	Fabrication of housing materials	Production of fabrication materials by the beneficiaries corresponds to the progress of housing reconstruction.	<ul style="list-style-type: none"> <li>• Setup of brick production has started.</li> <li>• Total number of beneficiaries: 50 families.</li> </ul>	
	Multipurpose centres for fisheries and agriculture.	<ul style="list-style-type: none"> <li>• Construction of the buildings</li> <li>• Implementing capacity building activities through the departments of fisheries and agriculture.</li> <li>• Develop disaster management activities for fishery and agriculture communities.</li> </ul>	No update provided for the quarter.	
	Provision of 300 fishing nets / equipment / boats /motors	Complete distribution of materials	<ul style="list-style-type: none"> <li>• 45 boats/motors distributed.</li> <li>• Total number of beneficiaries: 300 families.</li> </ul>	
<b>Hong Kong branch of Red Cross Society of China</b>	Cash for work in Batticaloa, Trincomalee	Project will be completed.	Cash for work (CFW) project finished in Batticaloa	
	Support to fisheries in Trincomalee and Batticaloa	Project will be completed.	No update provided for the quarter.	
	Agriculture in Trincomalee and Batticaloa	Project will be completed.	No update provided for the quarter.	
<b>Irish Red Cross</b>	Livelihoods support in Batticaloa	By end 2006, training to be completed and equipment procured	<ul style="list-style-type: none"> <li>• Livelihoods with housing beneficiaries awaiting approval.</li> </ul>	
	Livelihoods support in Kalutara	By end 2006, training to be completed and equipment procured	<ul style="list-style-type: none"> <li>• Project proposal for 1,000 families.</li> <li>• Beneficiary assessments in progress.</li> </ul>	
<b>Japanese Red Cross</b>	Vocational training in Gampaha	To be determined	<ul style="list-style-type: none"> <li>• Curricula and the budget have been drafted.</li> <li>• Detailed activity plan and time frame were drafted</li> </ul>	Project proposal to be completed and submitted next quarter to technical

				committee.
	Livelihood support for housing beneficiaries	To be determined	<ul style="list-style-type: none"> <li>• Volunteers trained for the needs assessment.</li> <li>• All beneficiaries were identified by volunteers.</li> <li>• Needs assessment in 5<sup>th</sup> Mile Post were completed.</li> <li>• Other needs assessments in other sites are ongoing.</li> <li>• Community consultation to elaborate on community problems were conducted and will continue.</li> <li>• Coordination meetings with other donors in multi-donor site started; decision taken for close cooperation in both assessment and implementation of livelihood projects.</li> <li>• Project planning workshops were held with other PNS in Trincomalee, the Federation and the SLRCS branch.</li> </ul>	
<b>Korean Red Cross</b>	Colombo City branch furniture workshop	To establish a furniture workshop. The workshop should cover its running cost and supply furniture to newly built houses. Tsunami survivors, 250 families, in Mattakuliya camp will be provided with basic furniture	The provision of the scope and budget of the project has been changed. More detailed plans and data from the branch is needed.	Insufficient information or data from the branch.
	Colombo district branch livelihood tools distribution	To assist tsunami affected families in Moratuwa to recover and improve their livelihoods.	<ul style="list-style-type: none"> <li>• Tender for the livelihood equipment suppliers completed.</li> <li>• The branch purchased all necessary items</li> <li>• Distribution of the items to 68 families in Moratuwa next quarter.</li> <li>• Total budget: LKR 1,000,000</li> <li>• Three-month monitoring is planned.</li> </ul> <p>Items for distribution: welding plant, compressor and painting gun for painters, carpenter tools, bicycles with fish box , sewing machines, mobile carts</p>	Distribution completed and 3-month monitoring is planned.
<b>Netherlands Red Cross</b>	Provision of boats, engines, nets and fuel for fishery societies in Hambantota	<ul style="list-style-type: none"> <li>• Project to run only through November 2005.</li> <li>• Fishermen in Hambantota and the district fishery society have been</li> </ul>	<ul style="list-style-type: none"> <li>• Project is finalized.</li> <li>• Evaluation report has been drafted.</li> <li>• Total number of beneficiaries: 1,690</li> </ul>	Project partially unfinished (fuel pump for District Fishery Society)

		supported in generating their own income.		and now awaiting cabinet decision. A new short term activity proposal will be presented thereafter.
	Income generation	Support to income-generating projects and micro-businesses by: recapitalization of lost assets; (start-up) grants / materials; refinancing loans from deceased or disabled business-people; provision of infrastructural investments micro-business sector. In total 2.500 households. Programme started in July 2005.	<ul style="list-style-type: none"> <li>• Project finalized.</li> <li>• For registration purposes, data have been sent in to the Task Force.</li> <li>• Evaluation report has been drafted.</li> </ul>	
	Fish market in Hambantota	Project to run only through November 2005.	<ul style="list-style-type: none"> <li>• Project finalized and evaluation report drafted.</li> <li>• Total number of beneficiaries: 210.</li> </ul>	Ongoing monitoring of Urban Council to clean the market is needed, as well as support to redistribute 18 stalls.
	Production of field crops in Tissamaharama division in Hambantota	<ul style="list-style-type: none"> <li>• Project to run through to March 2006</li> <li>• Support farmers in field-crop cultivation in Tissamaharama.</li> </ul>	<ul style="list-style-type: none"> <li>• Project finalized.</li> <li>• Last payments in April.</li> <li>• Evaluation report to be drafted.</li> </ul>	
	Fishery society in Gurupokuna: Provision of boats, engines and nets	<ul style="list-style-type: none"> <li>• Project to run through to December 2005.</li> <li>• Income generation for fishermen in Hambantota</li> </ul>	<ul style="list-style-type: none"> <li>• Fifteen 25 HP engines have been delivered and some additional gear was handed-over.</li> <li>• Total number of beneficiaries : 300</li> </ul>	One extra 25 HP-engine needs to be delivered and some additional gear.
	Construction of public market in	Construction of public market	<ul style="list-style-type: none"> <li>• Discussed rental conditions (together with beneficiaries) with local authorities and may have found a solution</li> </ul>	The rental prices for shops and stalls

	Hambantota		<p>which requires approval by the Urban Development Authority board.</p> <ul style="list-style-type: none"> <li>Quantity surveyor has been contracted.</li> <li>Total number of beneficiaries : 275</li> </ul>	<p>may not be affordable for the beneficiaries. Discussions with local authorities are planned.</p> <p>Contract with surveyor needs to be signed.</p>
	Entrepreneurship development in food/agriculture in Hambantota	Entrepreneurship development in the food/agriculture	<ul style="list-style-type: none"> <li>Three community-meetings took place to discuss products and implementation of feasibility studies (market research).</li> <li>Workshops were held in two additional communities.</li> <li>Total number of beneficiaries : 210</li> </ul>	<p>Contract with the Cathy Rich Centre (a training institution) needs to be signed.</p> <p>Communities need additional support to get organize and carry out 'market-research'.</p>
	Provision of 3-wheelers in Hambantota	Provision of 3-wheelers	<ul style="list-style-type: none"> <li>Five 3 -wheelers have been procured, registered and insured. Handing-over will take place next quarter.</li> <li>Total number of beneficiaries : 20</li> </ul>	
	Coir making in Hambantota	Coir making.	Project completed.	
<b>Spanish Red Cross</b>	Environment cleaning for tsunami-affected communities in Galle and Kalutara	<ul style="list-style-type: none"> <li>Cleaning of the houses and communities.</li> <li>Provide some cash to the most vulnerable people of the communities.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed in September 2005.</li> <li>1,050 houses cleaned.</li> </ul>	
	Increasing households incomes by reviving agricultural in	Distribution of nursery plants and items for nursery management beneficiaries	<ul style="list-style-type: none"> <li>Procurement pending of materials and items required per component except cement pots and seeds.</li> <li>100% of the mushroom sheds completed and final instalment of cash grant payment distributed</li> </ul>	Facing difficulties with distribution, with limited support from

	Kalutara District		<ul style="list-style-type: none"> <li>• Study tour to Ambepussa training centre with the 21 beneficiaries of the project.</li> <li>• Distribution of all raw materials and items related to the mushroom component (23<sup>rd</sup> and 27<sup>th</sup> March)</li> <li>• Interviews held to hire a field officer that can support the P.O. with the monitoring system</li> </ul>	Ratmalana warehouse to prepare items on time for the field.
	Rehabilitation of tsunami-affected cinnamon industry in southern Sri Lanka	To increase and improve productivity of tsunami-affected cinnamon lands in Galle district.	<ul style="list-style-type: none"> <li>• Provision of planting materials</li> <li>• Cleaned land for rehabilitation (to date): 73,0125 acres</li> <li>• Cleaned and prepared land for replanting (to date): 62,1325 acres</li> <li>• Total cleaned and prepared land (to date): 135,145 acres</li> <li>• Total cash grant to 171 farmers (to date): SLR 1,751,074.99</li> <li>• Distribution of 11.8 MT of fertilizers for rehabilitation of cinnamon lands to 109 farmers.</li> <li>• Two farmers have received training on new methods of cinnamon cultivation and pest diseases control. 86 farmers attended the training.</li> <li>• Four farmers received training of fertilizer application.</li> </ul>	
	Distribution of 25,000 sarees and 25,000 sarongs all around Sri Lanka	Distribution of cloths to the most vulnerable families' island wide.	Project completed in February.	
	Distribution of uniforms to 25,000 girls and 25,000 boys all around Sri Lanka	Distribution of clothes to the most vulnerable families island wide.	Project completed in February.	
<b>Taiwan Red Cross</b>	Livelihoods development for 2000 beneficiaries in Galle and Colombo.	Livelihoods development for 2000 beneficiaries.	No update provided for the quarter.	

#### 4. Organizational development

Known and planned organizational development projects of partner national societies operational in Sri Lanka:

<b>ORGANIZATIONAL DEVELOPMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Australian Red Cross</b>	Branch development in Jaffna	<ul style="list-style-type: none"> <li>• Governance and management structure at branch and division sub-branch is strengthened.</li> <li>• All human resources are available to carry out activities according to branch development plan.</li> <li>• Appropriate infrastructure minimizes future maintenance costs.</li> <li>• The general management capacity of branch officers is strengthened.</li> <li>• Financial mobilization strategy clarifies strategy to improve sustainability and self-reliance.</li> <li>• The capacity of the branch to recruit, train and retain volunteers is enhanced.</li> <li>• The capacity of the branch to carry out programme is developed.</li> </ul>	<ul style="list-style-type: none"> <li>• Project planning process workshop and branch income generation proposals completed.</li> <li>• Project on hold with no replacement delegate and security concerns.</li> <li>• Total number of beneficiaries: 200</li> </ul>	
<b>Austrian Swiss Red Cross</b>	Branch development. Programme running in Batticaloa, Kilinochchi, Trincomalee and	Branch development.	Project suspended due to lack of funds.	

	Ratnapura			
<b>Belgian Red Cross - Flanders</b>	Branch development in Matara	<ul style="list-style-type: none"> <li>• Implementation of branch development project.</li> <li>• Start of activities in different divisions of the district.</li> </ul>	Good discussion with SLRCS branch on implementation of project. Delegate working on Phase 1 with branch.	
	Branch development in Monaragala	<ul style="list-style-type: none"> <li>• Implementation of branch development project.</li> <li>• Start of activities in different divisions of the district.</li> </ul>	<ul style="list-style-type: none"> <li>• First aid workshop planned.</li> <li>• Confusion over space in new office building affecting the project.</li> </ul>	
<b>Canadian Red Cross</b>	Countrywide organizational development and capacity building	<ul style="list-style-type: none"> <li>• Complete the strategy plan</li> <li>• Develop a volunteer resource management system.</li> <li>• Formalize some regional structures.</li> <li>• Develop tools and workshops for branch-level needs assessments related to local project proposal.</li> <li>• Capacity building at branch level with emphasis on physical structures i.e. branch offices, training centres and vehicles.</li> <li>• Develop an action plan for review and development of SLRCS policy.</li> <li>• Develop training programme for basic office management at the branch level and standardize the structures and operating procedures on a national level.</li> <li>• Establish standardized training systems.</li> <li>• Review and development of the SLRCS first aid programme.</li> <li>• Develop financial accountability</li> </ul>	<ul style="list-style-type: none"> <li>• Follow-up on the strategic plan with OD, DM and humanitarian values departments to elaborate specific objectives.</li> <li>• Orientation day for local staff held in Trincomalee in March.</li> <li>• On 9 March, the Colombo City branch inaugurated their new office building.</li> <li>• Matale branch received sponsorship from CRC OD project for the annual district fair. They conducted first aid training for visitors, organized a blood clinic, disseminated the Red Cross humanitarian values and principles and advertised for volunteer recruitment.</li> <li>• The CRC OD partnership plan was revisited along with Federation and SLRCS to adjust the activities and objectives to the current situation and to align them with SLRCS' new OD plan.</li> <li>• Volunteer resource management, NHQ OD department development, branch development and performance based management system categories have been modified or transferred to another partner. A document is available for further explanation on the changes.</li> </ul>	<p>Expenses for the opening ceremony and press conference will be paid by the OD budget for branch development/ special projects.</p> <p>CRC will cover salary and administrative costs for the following branches: Ratnapura, Vavuniya, Anuradhapura, Polonnaruwa.</p> <p>The core cost issue has an important impact on the implementation of the OD programme as it involves some</p>

		<p>structures and procedures.</p> <ul style="list-style-type: none"> <li>• Develop project proposal competence and annual planning.</li> <li>• Establish and implement communications and information-sharing systems.</li> <li>• Develop monitoring, reporting and evaluation systems in all branches.</li> <li>• Establish improved partnerships/linkages with stakeholders, governments and NGO's.</li> <li>• Volunteer training primarily in disaster management, first aid, branch-level governance, financial procedures, branch level management.</li> <li>• Support to branch program activities, particularly fund raising.</li> </ul>		of the OD areas.
<b>Finnish Red Cross</b>	Organizational development and capacity building Colombo and Ampara	<ul style="list-style-type: none"> <li>• SLRCS is a well functioning national society with capacity to effectively alleviate the suffering of the most vulnerable people in Sri Lanka</li> </ul>	<ul style="list-style-type: none"> <li>• Negotiations continued with Kegalle and Badulla.</li> <li>• Governance and management training proposal prepared for the SLRCS.</li> <li>• Establishment of the new divisions (Nintavur and Pottuvill) and units going on, but slowly.</li> </ul>	The OD delegate mission ended in late March; a new delegate has been recruited.
<b>German Red Cross</b>	Construction of Branch building for SLRCS Mullaitivu district branch	Construction and equipment of branch building	No update provided for the quarter.	
	Branch development programme running in Ampara and Mullaitivu	Branch development	No update provided for the quarter.	
<b>Japanese Red</b>	Branch development	To be determined	No update provided for the quarter.	

<b>Cross</b>	programme running in Ampara and Mullaitivu			
<b>Korean Red Cross</b>	SLRCS national disaster management centre (DMC), Katunayake	DM centre concept (see DM section for details)	Contractor for the DMC construction yet to be finalized.	Still need further negotiation with the contractor.
<b>Netherlands Red Cross</b>	Branch development in Hambantota and Galle	Galle and Hambantota branches of SLRCS will function as branches with the characteristics of a well-functioning national society as defined by the Federation and hence will be addressing real needs of the most vulnerable people in their districts with real and accepted solutions	<ul style="list-style-type: none"> <li>• Participatory assessments were carried out in the Galle and Hambantota branches to prepare project proposals. This is to encourage ownership by the branches.</li> <li>• Total number of beneficiaries: 345 people.</li> </ul>	
<b>Norwegian Red Cross</b>	Organizational development and capacity building	Funding channelled through the Federation multilateral programme.		Pledge management note (PMN) submitted.
<b>Spanish Red Cross</b>	Strengthening the finance department of SLRCS	Project to run only through December 2005	Project completed.	
	Strengthening the youth Red Cross in Sri Lanka	To strengthen SLRCS youth structure, by developing and training young volunteers in project planning and implementation, so as to promote youth participation and volunteering	Project proposal in progress.	
	Strengthening the capacity of SLRCS NHQ and branches to achieve its humanitarian mandate	To enhance SLRCS capacities with a view of meeting the criteria of a well-functioning national society.	In planning phase.	

## India

### 1. Disaster management

Known and planned disaster management projects of partner national societies operational in India:

<b>DISASTER MANAGEMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement October – December 2005</b>	<b>Remarks</b>
<b>Canadian Red Cross</b>			<ul style="list-style-type: none"><li>• The integrated project for promotion of child development has been approved by the Indian Red Cross Society (IRCS) and activities will be take place after 20 May.</li><li>• No progress reported in recovery assessment contribution and branch support (vehicle, computers, contributions and headquarters costs).</li><li>• No progress reported on micro-credit projects.</li></ul>	
<b>Spanish Red Cross</b>			No progress reported in disaster preparedness stock project	

## 2. Recovery

Known and planned recovery projects of partner national societies operational in India:

<b>RECOVERY (LIVELIHOODS)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievements</b>	<b>Remarks</b>
<b>Canadian Red Cross</b>	Tamil Nadu (Kanyakumari and Cuddalore )		<ul style="list-style-type: none"> <li>Livelihoods restoration support through provision of mechanized boats, fishing nets, life vests, coir ratts (rope making machines).</li> <li>Broad understanding has been reached with the IRCS national headquarters to provide similar support; exact numbers are still to be worked out. Support will be provided in the nine districts (Nagapattinam, Cuddalore, Kanyakumari, Vilipuram, Pudukottai, Kanchipuram, Tiruvallur, Tiruvarur and Thanjavur.)</li> <li>Additional maintenance equipment has been requested by two districts (Cuddalore and Thiruvarur). These have been accepted and IRCS NHQ has initiated discussions with other district branches to determine if they require similar support.</li> <li>No further provision of computer sets, vehicle, etc. during the reporting period.</li> </ul>	
<b>Hong Kong Branch of the Red Cross Society of China</b>	Andhra Pradesh		<ul style="list-style-type: none"> <li>45 motorized boats and 50 community nets have been procured and distributed by the Andhra Pradesh state branch. Distribution took place with a representative of the Hong Kong branch.</li> </ul>	
<b>Spanish Red Cross</b>			No progress during the reporting period for direct livelihoods restoration support.	