

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

EL SALVADOR: EARTHQUAKE

11 January 2002

Appeal No. 2/2001

Revised Appeal launched on 24 January 2001 for CHF 5,422,147 for 14 months.

Beneficiaries: 154,000

Operations Update No. 17 Period covered: 16 October 2001 - 6 January 2002 (last Ops Update issued: 24 October 2001); Next Ops Update No. 18 expected March 2002

“At a Glance”

Appeal coverage: 111.8%

Related Appeals: 01.18/2002 Pan American Disaster Response Unit;

01.19/2002 Central America

Outstanding needs: Covered

The Disaster/Situation: One year after the earthquake disasters in El Salvador, the Salvadorean Red Cross Society (SRC)/Federation continues implementation of its programmes to assist the most vulnerable of those affected. The rehabilitation phase of the operation is progressing well and focuses on strengthening community preparedness and promoting links between communities and Red Cross branches with reinforced capacity, served by trained and motivated volunteers.

Operational Developments:

Tremors continue to occur constantly in El Salvador; on 30 December 2001, according to the National Earthquake Information Centre (NEIC), a tremor of a magnitude of 4.3 on the Richter scale occurred 45 miles to the south west of San Miguel, and on 6 January, a tremor of a magnitude of 5.4 hit 40 miles west south west of Chinandega, on the border between El Salvador and Nicaragua.

A year has passed since the devastating earthquake measuring 7.6 on the Richter scale struck El Salvador on 13 January 2001. This was followed by a second earthquake measuring 6.6 exactly one month later. As a result of the earthquakes of 13 January and 13 February, 1,259 people died, 149,563 houses were destroyed and 1,566 schools and 144 health establishments, including hospitals, were damaged. The Salvadorean Red Cross Society (SRC) intends to mark the anniversary through the publication of a magazine highlighting the work of the Red Cross to help those affected by the earthquake. This magazine will be distributed to the media and to SRC branches. Photographs illustrating Red Cross activities will also be available through the Federation's web page.

Red Cross Red Crescent action w Emergency Phase - January - July 2001

Relief w

Objective 1

To meet the basic needs and support the resettlement of the population of the “Cafetalón” macro shelter.

The Salvadorean Red Cross Society, with support from the American, German, Japanese, Netherlands and Spanish Red Cross Societies, provided assistance to 724 families housed at the Cafetalón shelter over a four month period, including the distribution of kits containing food, water, bedding, kitchen, hygiene and sanitation sets.

Objective 2

To provide the basic needs and support the resettlement of 30,000 (6,600 Federation caseload) families in the departments of Sonsonate, Ahuachapán, Cuscatlán, San Miguel, Santa Ana, La Paz, Usulután, San Vicente and San Salvador.

Provision of food, water and hygiene kits by the Federation benefitted over 17,000 earthquake-affected families throughout the country. A total of 51,271 food kits, 13,694 kitchen kits, 139,743 bed kits, 85,163 hygiene kits and 61,928 sets of plastic sheeting and tents were distributed.

Health/Water and Sanitation w

Objective 1

To prevent the outbreak of epidemics by providing primary and preventative health care for targeted displaced populations.

A total of 93,103 containers of water were distributed to those affected by the earthquakes during the emergency phase of the operation. Tank installation training was carried out in four workshops in June and early July 2001: a total of 78 volunteers participated from five departments: Cuscatlán, San Salvador, Santa Ana, Sonsonate and Usulután. At national level, participatory hygiene and sanitation transformation (PHAST) training was carried out in June, to which, in addition to Federation and National Society participants, members of NGOs, UN agencies and the Ministry of Health were invited. This training had the objective of facilitating community participation in the process of hygiene education methods.

Objective 2

To provide psycho-social support to the affected population and Red Cross volunteers.

Psycho-social support activities were carried out by the American, French and Italian Red Cross Societies; crisis intervention brigades were trained in psychological first aid and identification of serious cases. A total of 27,552 people were assisted by the brigades working in La Paz, Cuscatlán, La Libertad, Sonsonate, Usulután and Ahuachapán.

Objective 3

To improve the health of communities affected by the disaster through the development of community health brigades.

The health brigade operated for six months following the earthquakes in the departments of La Paz, San Vicente and Usulután. The brigade brought assistance to four communities in each department in health and psychological support, as well as health education and prevention. For further information, a final report has been made available by the brigade coordinators.

Disaster Preparedness w

Objective 1

To ensure the capacity of the National Society to deliver effective disaster response services in the immediate and medium term.

During the emergency phase, emphasis was placed on response initiatives, and work relating to capacity building was resumed towards the end of May. An evaluation of the SRC's response to the earthquake disaster led to a number of modifications of the National Society's five year "Plan for Disaster Response and Preparedness".

Objective 2

To strengthen the disaster response capacity and preparedness of the National Society and of communities, to explore and implement appropriate mitigation measures at the local level and to strengthen the links between National Society branches and vulnerable communities.

The school brigades project was designed for implementation in 50 schools throughout the country aiming to raise awareness and improve response capacity within communities. Work was begun at branch level in order to improve radio communications, with the support of the American and Netherlands Red Cross Societies.

Humanitarian Values w

Objective 1

To increase the social well being of the affected population through increased respect for the rights of the most vulnerable - including children and elderly people - and reduction in the incidence of family and community violence.

The "techos" programmes concluded with the setting up of 2,500 temporary shelters in 6 departments: Ahuachapán, Santa Ana, Sonsonate, La Libertad, Cuscatlán, San Salvador, funded by the Japanese Red Cross. In addition, 1,938 "techos" were installed in San Salvador and San Vicente funded by the Netherlands Red Cross. Furthermore, a total of 18 temporary classrooms were constructed in San Esteban Catarina, department of San Vicente, with Netherlands Red Cross funding.

Organizational Development w

Objective 1

To strengthen the National Society branches and increase their ability to address the needs of the most vulnerable through sustainable and effective programmes and service delivery.

The involvement of Red Cross branches in emergency response has increased motivation and awareness of their staff and volunteers. The need for branch strengthening initiatives was recognized following the emergency phase, and plans were developed following the arrival of the organizational development delegate at the end of August 2001.

Objective 2

To promote visibility and a coherent Red Cross image.

The Salvadorean Red Cross information department holds regular meetings with the media and has built up an efficient communicators' network. Regional activities focusing on capacity building in information were completed in three branches: Ahuachapán, Sonsonate and Santa Ana.

Rehabilitation Phase w August 2001 onwards

Work carried out in each of the programme areas follows an integrated approach. The vision is that the headquarters, together with communities and branches selected for each of the programmes, should benefit from components of health, disaster preparedness and organizational development, with a view to reinforcement of capacities.

Red Cross and Red Crescent Society w

In December elections took place at departmental branch level and, in several cases, this resulted in substantial changes in the composition of the management team. Throughout the National Society, the following numbers of volunteers were in place in December 2001: relief volunteers: 1,011; lifeguards: 242; ladies: 310; youth: 505. At the end of the year, there were a total of 2,743 volunteers, as opposed to 2,309 in the year 2000. During the emergency phase of the earthquake operation, active volunteer numbers doubled. Numbers of branches grew over the last year and there are currently a total of 60 branches throughout the country.

Health w

In accordance with Strategy 2010, the Salvadorean Red Cross Society/Federation envision the prevention of the outbreak of epidemics and the provision of primary and preventative health care to the population by focusing on community health. Following a visit from representatives of the Japanese Red Cross Society and the placement of the field coordinator, an agreement relating to health and rehabilitation programmes was drawn up and is ready for signature by the National Society, the Japanese Red Cross Society and the Federation.

The main components of this programme are the rehabilitation and reconstruction of government health posts, together with capacity building of the Salvadorean Red Cross Society at both headquarters and branch level, and will be carried out in coordination with American Red Cross health programmes.

Objective 1

To construct, rehabilitate and equip health posts in vulnerable, disaster-prone communities in El Salvador.

In rural El Salvador, 38.9 per cent of the population currently has no access to health services (UNDP), hence the essential nature of this programme component. A local medical coordinator has been recruited and field visits are taking place to the departments of Santa Ana, Sonsonate and La Libertad in order to assess branch capacities and begin the selection of communities for involvement in the programme: 16 communities and 4 branches are currently under review. The following criteria have been set: a high degree of vulnerability to natural disasters, limited current access to health facilities, and previous participation in shelter, latrine or disaster preparedness projects funded by the Japanese Red Cross Society. An essential part of the programme will be the focus on generating a link between Red Cross branches and the communities. Capacity-building activities have taken place for volunteers in the management of community surveys which included a sociological component to analyse community coping mechanisms as regards health issues. The project takes into account lessons learned from experiences gained under the Golfo de Fonseca project and is being undertaken in cooperation with the Ministry of Health (MoH), NGOs and PNSs working in the area of health, which will ensure a sustainable approach.

Objective 2

To set up an office at headquarters responsible for community health within the Salvadorean Red Cross Society.

The objectives of the community health office which is currently in formation will be: to define health strategies to be adopted by the National Society ensuring coherence and promoting synergy between projects undertaken by the Federation and the PNSs; to create strategic alliances with other agencies and NGOs working in the area of health, including the Ministry of Health and PAHO; and to provide guidance and support for the planning and management of projects which include health components.

Objective 3

To identify and implement health micro projects and health education schemes in order to improve the health status and living conditions of vulnerable communities.

Work has not yet commenced in relation to this objective, which will begin once the selection of communities has taken place. Identification and implementation of projects will take place through health committees which in certain communities are already in place.

Water and Sanitation w

Objective 1

To improve the quality of life of vulnerable persons through projects including hygiene practice, sanitation and provision of clean water.

A total of 34 per cent of the population of El Salvador does not have access to potable water (UNDP), underlining the vital nature of water and sanitation projects.

•Provision of Clean Water

Rainwater catchment systems or tanker trucks were placed in 11 communities to ensure access to clean water supplies. Water tankers provided by the British Red Cross were deployed to the departments of Santa Ana and San Vicente where a total of 88 m3 and 120 m3 of water respectively was supplied. The two water tankers placed in the community of Los Llanos, Santa Ana, were removed in early December and a water catchment system was put in place by Doctors without Borders, however, this was not successful as levels of water fell rapidly. Negotiations are now underway with a view to constructing a well, to be undertaken by the government.

•Hygiene/Water and Sanitation

A project encouraging behaviour change in sanitation was successfully completed in conjunction with CARE in Cojutepeque, involving 137 school children and six Red Cross youth volunteers from the local branch. Further PHAST training continues - 12 communities have benefited from this training thus far, with a total of 103 beneficiaries taking part in 144 hours of training. Training was also provided to a total of 64 volunteers in the departments of La Libertad and Santa Ana.

The communities which, to date, have benefited from PHAST training are listed below:

Department	Communities	Training Workshops
Sonsonate	32	5
Santa Ana	14	3
La Libertad	2	3
EL Salvador University	*	1

As a complement to latrine construction, PHAST capacity building took place as support to the German Red Cross in coordination with the local health authorities in the communities of Tres Ceibas and Fraternidad. Members of these communities were also trained previously, and are currently disseminating knowledge acquired to other community members with the continued support of the Federation.

•Latrines

In order to ensure adequate sanitation for those families which benefited from the provision of “techos”, latrine installation will take place in those sites where “techos” were delivered. The selection of the participating private enterprises and the evaluation of the temporary “techos” beneficiaries, has taken place and a total of 1,000 latrines will be constructed. In some cases, the latrines will be installed in coordination with PNSs or NGOs; these cooperation agreements include:

- 67 composting latrines in the community of Los Llanos (Santa Ana), which have been delivered in coordination with Doctors without Borders which is also working in this area.

- Federation support to the French Red Cross in latrine construction has been agreed, and the project will be launched in early January in the community of Tamanique, department of La Libertad, with the construction of 111 latrines. In the Department of La Libertad, 35 branch volunteers have already received PHAST training and will disseminate their knowledge to other volunteers and communities.
- The construction of 100 latrines in the communities of Armenia, Tres Ceibas and Fraternidad, all in the department of Sonsonate and in coordination with the German Red Cross, is underway. These latrines will complement the house construction project undertaken by the German Red Cross. To date, watertable level studies have been carried out.

Below is a detailed chart of the sites selected for the construction of latrines:

Site	Department	Beneficiary Families
Santa Ana	Santa Ana	113
Tamanique	La Libertad	111*
Ciudad Arce	La Libertad	47
El Congo	Santa Ana	213
Ceiba Chacha	Santa Ana	20
Sonsonate	Sonsonate	234
Los Llanos	Santa Ana	67*
Tres Ceibas	Sonsonate	100*
Cangrejera	La Libertad	95
TOTAL:		1'000

* Latrine installation in co-ordination with other PNSs and NGOs as detailed previously.

Construction is planned to take place between January and April 2002 and will take place in coordination with the Red Cross branches, Doctors Without Borders and the German and French Red Cross Societies. An additional activity during the reporting period included the support of 20 students carrying out social work: students of infant and maternal studies undertook water and sanitation capacity building in selected communities.

Reconstruction/Rehabilitation of Community Infrastructure w

Objective 1

To rehabilitate essential community structures in order to promote reduction of vulnerability in rural El Salvador.

The Federation undertook the construction of 52 temporary classrooms in six departments of the country, which has been finalized.

The temporary classroom project, with support from the Netherlands Red Cross, includes the construction of classroom infrastructures, latrines, and the supply of equipment such as furniture. The construction of the 52 classrooms has been completed in 17 education centres as detailed below, and the installation of latrines, two per classroom, is currently being concluded. The equipment, purchased at the end of 2001, is being delivered to the new classrooms, ready for the start of new school year.

The jurisdictions benefiting from the temporary classrooms are listed below:

No.	Education Center	Jurisdiction	Department	Number of Temporary Classrooms
1	Republica de Guatemala	Metapan	Santa Ana	3
2	Colonia Trinidad	Metapán Bypass	Santa Ana	3
3	Republica Federada Centroamericana	Metapan	Santa Ana	1
4	Los Llanos	Belen Guijat	Santa Ana	4
5	Zacamil	Tepecoyo	La Libertad	2
6	Eugenio Aguilar Trigueros	Los Lagartos	Sonsonate	2
7	Timoteo Liévano	San Pedro Nonualco 9	La Paz	3
8	Hacienda Vieja	San Pedro Nonualco	La Paz	2
	San Francisco de Asis (El Calvario)	San Pedro Nonualco	La Paz	5
10	Juan Bernal Mira	Nahustepeque	La Paz	1
11	EL Pajal	San Pedro Nonualco	La Paz	5
12	El Porvenir	San Pedro Masahuat	La Paz	6
13	El Milagro	Tecoluca	San Vicente	2
14	Kinder and	Tecoluca	San Vicente	1
15	El Guajoyo	Metapan	Santa Ana	7
16	Santa Rita	San Juan Nonualco	La Paz	3
17	El Jicaro	Sesori	San Miguel	2
Total:				52

Disaster Preparedness w

Objective 1

To strengthen the capacity of the SRC Relief Department in the areas of disaster preparedness, disaster mitigation and disaster response.

The second SPHERE workshop took place at the end of October as planned, which had the objective of strengthening the capacities for disaster response by improving the quality of initial evaluations and project design; promoting a strong commitment for the use of the SPHERE standards as well as consideration of human rights; and creating the capacity for further dissemination of the SPHERE project within the region. 20 volunteers from the Salvadorean Red Cross Society attended, as well as two persons from COEN (National Emergency Committee).

The Federation supported water rescue workshops carried out at national level: 115 volunteers completed capacity building. Further training includes the initiation of scuba rescue training which will take place in the next few months.

During the month of November, a SUMA (supply management) workshop took place. 17 persons participated including Red Cross volunteers, two persons from COEN (National Emergency Committee, and two persons from the national fire department.

The telecommunications project with the objective of strengthening the radio network of the Salvadorean Red Cross Society at national level, thus improving the National Society's' capacity to respond efficiently to disasters, is underway. The Federation, with support form the Netherlands Red Cross, contributes to the installation, capacity building and follow up relating to technical support, while the American Red Cross contributes the radio equipment. Equipment has been purchased by the American Red Cross and installation of the equipment has begun; it is planned that a technician will complete installation over a period of two months.

Objective 2

To reinforce the capacity of communities to reduce vulnerability and exposure to hazards through community disaster preparedness projects.

A school brigades project has begun and the training of youth monitors who will work in 50 selected schools is currently being carried out. This project was initiated through assessments and meetings with school authorities in recent months, and capacity building is scheduled for the school year 2002. Its two main objectives are to intervene in those schools which were affected by the earthquake and promote disaster preparedness and prevention, as well as to target those schools which fall under the rehabilitation project. Activities are being carried out by Salvadorean Red Cross youth volunteers, with support from the Federation, and in cooperation with other disaster preparedness projects, using Central American Migration Intervention (CAMI) material.

A further project aimed to strengthen community response is under design: community initial response brigades will be formed and trained in needs assessment techniques, first aid and humanitarian values, amongst other topics, and will work with the communities to enhance response to emergency situations.

Objective 3

To strengthen branch capacity through the implementation of an integrated preparedness, mitigation and response programme, thereby decentralizing the management of relief operations.

The National Society's five year "Plan for Disaster Response and Preparedness" has been disseminated at branch level and each of the Society's 60 branches will be required to draw up a branch contingency plan for local disaster response. The projects referred to above which aim to strengthen community capacity will be implemented through the local Red Cross branches and, as a result, branch capacity will gradually be enhanced.

Organizational Development w

Objective 1

To promote the practice of planning and the use of planning tools within the Salvadorean Red Cross Society in order to facilitate implementation of each of the components of the national development plan, based on the strategic directions set out in Strategy 2010.

On 18 December last, the National Society's five year development plan was approved, together with the operational plan for the year 2002. The national development office within the SRC was reactivated and a coordinator recruited. The office will ensure monitoring of the implementation of the plan and will also be responsible for an analysis of the organizational structure of the National Society. A proposal was put forward for an external evaluation of the structure of the Society and was approved by the executive board.

Objective 2

To strengthen the capacity of the departmental branches and governing boards through a pilot project focusing on organizational and community development.

The pilot project focusing on strengthening of branch capacity will begin in three departments. Three departmental branches will be responsible for local branches under their authority and will each be assigned three promoters to work in the following areas:

- Governance support
- Finance and fund-raising
- Volunteers, generating links between branches and the communities.

These promoters will receive technical support from a coordinator who will be placed at central office level.

The criteria for branch selection are as follows: the branch should be in a department affected by the earthquake or by drought; there is a minimum capacity on which to build; volunteers are available at branch level; the governing board is enthusiastic to support local branches; operational plans submitted to headquarters for 2002 are of good quality. In addition, the outcome of elections in 2001 which may result in certain branches having experienced a complete change in board members, requiring increased support, will also be taken into consideration.

National Society Capacity Building w

Each of the above programme aims to work towards an integrated approach to capacity building. Each of the programmes seeks to create stronger communities, stronger branches and a stronger headquarters which will ensure rapid and efficient response in the event of a disaster, together with effective prevention and mitigation measures. The executive board will continue to receive technical assistance on a periodic basis, based on needs and requests.

Federation Delegation w

The Federation delegation in El Salvador currently consists of a head of delegation, a disaster preparedness delegate, a water and sanitation delegate, a field coordinator, an information and reporting delegate and an organizational development delegate.

Coordination

Efforts are made to ensure coordination between the Federation and PNS programmes and a regular, monthly meeting has been instated to ensure sharing of information and exchange of experience.

.

For further details please contact: Olaug Bergseth, Phone : 41 22 740. 45. 35 Fax: 41 22 733 03 95; email: bergseth@ifrc.org.

All International Federation Operations seek to adhere to the Code of Conduct and are committed to the Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE Project) in delivering assistance to the most vulnerable.

This operation seeks to administer to the immediate requirements of the victims of this disaster. Subsequent operations to promote sustainable development or longer-term capacity building will require additional support, and these programmes are outlined on the Federation's website.

For further information concerning Federation operations in this or other countries, please access the Federation website at <http://www.ifrc.org>.

Peter Rees-Gildea
Head a.i.
Relationship Management Department

Santiago Gil
Head
Americas Department

Central America / El Salvador, earthquake						ANNEX 1
APPEAL No. 02/2001		PLEDGES RECEIVED			11.01.2002	
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CASH						
REQUESTED IN APPEAL CHF ----->				9'385'698		TOTAL COVERAGE 111.8%
CASH CARRIED FORWARD						
AMERICAN - PRIVATES				8'626	24.01.01	
AMERICAN - 2 PRIVATES				2'688	02.02.01.	
AMERICAN - PRIVATES		5 400	USD	8'791	15.02.01	
AMERICAN - RC				41'402	20.08.2001	INV. SRI 2551/A
ANDORRAN - RC				31'976	02.02.01	
ANONYMOUS		81'602'463	JPY	1'042'472	20.12.2001	HEALTH & REHABILITATION
ARGENTINIAN - RC		1'896	ARS	3'087	16.03.01	
AUSTRIAN - RC		1'000'000	ATS	111'799	15.01.01	
AUSTRALIAN - GOVT		100'000	AUD	91'330	23.01.01	FOOD, MEDICINES, SHELTER MATERIALS AND BLANKETS
AUSTRALIAN - RC		65'000	AUD	58'429	14.02.01	
AUSTRALIAN - RC		33'595	AUD	30'199	06.04.01	
AUSTRALIAN - RC		45'377	AUD	40'726	02.08.2001	ORGANIZATIONAL DEVELOPMENT
BARBADOS - RC				3'262	01.06.2001	
BELGIUM - GOVT/RC		5'437'402	BEF	207'355	22.01.01	PURCHASE OF 7'172 HYGIENE KITS
BELIZE - RC		500	USD	885	18.07.2001	
BRITISH - GOVT (DFID)		98'039	GBP	242'156	16.01.01	EARMARKING TO BE SPECIFIED
BRITISH - RC				170'000	12.02.01	REIMBURSEMENT DREF
BRITISH - GOVT (DFID)		55'792	GBP	134'459	19.02.01	2X WATER TANKERS (MAX. 6 MONTHS)
BRITISH - RC		90'000	GBP	216'900	02.03.01	
BRITISH - RC		374	GBP	920	27.02.2001	PROGRAMME MANAGEMENT & CONTROL
BRITISH - PRIVATE				100'000	15.03.01	
BRITISH - PRIVATE				126	29.01.01	
BRITISH - RC				123'237	13.09.2001	COSTS FOR DELEGATE
CANADIAN - RC		70'000	CAD	77'112	16.01.01	
CANADIAN - GOVT		150'000	CAD	165'240	17.01.01	CANNOT BE USED FOR PURCHASE OF FOOD ITEMS
CANADIAN - RC		150'000	CAD	162'375	02.02.01	WATER & SANITATION TRAINING & DP
CANADIAN - RC		150'000	CAD	162'375	16.02.01	HEALTH CLINICS & WATER SANITATION
CANADIAN - RC		300'000	CAD	324'750	19.02.01	CANNOT BE USED FOR PURCHASE OF FOOD ITEMS
CANADIAN - RC		200'000	CAD	216'500	19.02.01	HEALTH & CAPACITY BUILDING
CHILEAN - RC		11'000	USD	17'908	20.02.01	
CHILEAN - RC				3'797	31.03.2001	
CYPRUS - RC				5'270	14.02.01	
DANISH - RC		92'500	DKK	18'657	19.01.01	
DANISH -RC		185'000	DKK	38'110	15.02.01	
DANISH -RC		34'123	DKK	6'930	03.08.2001	
DANISH -RC		16'527	DKK	3'302	07.08.2001	

DANISH - RC		4'204	DKK	858	12.09.2001	
FINNISH - RC		43'729	EUR	65'773	15.01.01	
FINNISH GOVT		159'778	EUR	245'802	02.03.01	
FRENCH - RC		11'171	EUR	16'524	21.02.2001	PROGRAMME MANAGEMENT & CONTROL
HONG KONG - RC				57'631	26.02.01	
ICELANDIC - RC		1'000'000	ISK	19'411	15.01.01	
IRANIAN - RC		20'000	USD	34'264	17.04.01	
IRISH - RC		20'000	IEP	38'190	16.01.01	
IRISH - GOVT		200'000	IEP	381'900	15.01.01	
IRISH - RC				136'710	20.03.01	
IRISH - RC				38'700	29.05.2001	
IRISH - PRIVATE		25'395	EUR	39'133	09.05.2001	
ITALIAN - RC		100'000'000	ITL	77'700	18.01.01	EMERGENCY SHELTER MATERIALS & FOOD
ITALIAN - PRIVATE				335	02.02.01	
JAPANESE - RC				37'000	16.01.01	
JAPANESE - GOVT		498'870	USD	812'160	16.02.01	TEMPORARY DWELLINGS (2'500 KITS
JAPANESE - RC				142'000	16.02.01	COSTS OF DELEGATE TO BE CHARGED
JAPANESE - RC		347'933	USD	566'435	16.02.01	MOBILE COMMUNITY HEALTH BRIGADES PROGRAMME (3 BRIGADES/ 3 MONTHS)
KOREA, REPUBLIC - RC				30'000	17.01.01	
KUWAIT - RC		50'000	USD	83'950	28.02.01	
LIECHTENSTEIN - RC				53'150	13.02.01	
LIECHTENSTEIN - RC				42'650	17.04.01	HEALTH AND WATER
LIECHTENSTEIN - PRIVATE				15'000	27.02.01	
MALTESE - RC				29'725	16.02.01	
MALTESE - RC				7'682	18.05.2001	
MONACO - RC		200'000	FRF	46'900	14.01.01	
MONACO - RC		78'715	FRF	18'309	23.07.2001	
NETHERLANDS - GOVT		566'843	NLG	389'592	01.02.01	FOR PURCHASE OF HYGINE KITS, INDUSTRIAL KITCHENS, BED KITS, MANAGEMENT / OPERATION SUPPORT
NETHERLANDS - GOVT/RC		75'056	NLG	51'586	01.03.01	
NETHERLANDS - GOVT/RC		20'556	NLG	13'797	16.01.2001	PROGRAMME MANAGEMENT & CONTROL
NETHERLANDS - RC		463'650	EUR	683'791	20.11.2001	
NEW ZEALAND - GOVT		100'000	NZD	71'770	16.01.01	
NEW ZEALAND - RC		36'439	NZD	25'285	12.04.2001	
NEW ZEALAND - RC		8'621	NZD	6'277	28.05.2001	
NORWEGIAN - RC		250'000	NOK	46'350	18.01.01	
NORWEGIAN - GOVT		2'060'000	NOK	385'410	24.01.01	
OPEC		200'000	USD	335'000	18.01.01	EMERGENCY RELIEF SUPPLIES
PHARMACIA & UPJOHN FOUNDATION		25'000	USD	40'700	29.01.01	RELIEF ITEMS
SHELL INTERNATIONAL		25'000	USD	40'700	24.01.01	
SINGAPORE - RC				23'000	22.01.01	
SINGAPORE - RC				2'918	14.02.01	
SPANISH - PRIVATE				1'000	27.02.01	

SWEDISH - GOVT/RC		600'000	SEK	104'580	15.01.01	
SWEDISH - GOVT/RC		1'045'000	SEK	181'517	21.02.01	
SWEDISH - RC		502'895	SEK	87'353	19.04.01	
SWISS - PRIVATES				200	16.01.01	
SWISS - 10 PRIVATES				2'765	14.02.01	
SWISS - PRIVATE				300	26.02.01	
SWISS - PRIVATE				2'500	05.03.01	
SWISS - PRIVATE		679	USD	1'180	23.03.01	
SWISS - PRIVATE				1'500	15.02.2001	
TUNISIAN - RC		1'977	USD	3'338	19.04.2001	
TURKISH - RC				50'000	17.01.01	
UNITED ARAB EMIRATES		10'000	AED	4'433	05.02.01	
UNHCR STAFF				4'248	19.02.01	
VENEZUELA - PRIVATE		36'518'000	VEB	85'087	15.02.01	
WHO STAFF				2'000	22.01.01	
ONLINE DONATIONS		415	USD	687	30.01.01	
ONLINE DONATIONS				5'315	22.02.01	
ONLINE DONATIONS				11'865	26.02.01	
ONLINE DONATIONS				5'928	08.03.01	
SUNDRY INCOME - PRIVATES				188	27.02.01	
ONLINE DONATIONS				2'318	20.03.01	
ONLINE DONATIONS				7'641	10.04.01	
PRIVATE DONOR		3'000	USD	4'974	13.03.001	
PRIVATES				1'892	23.05.2001	
SUB/TOTAL RECEIVED IN CASH				9'600'028	CHF	102.3%

KIND AND SERVICES (INCLUDING PERSONNEL)						
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
BRITISH - RC		7'487	GBP	18'044	27.02.01	MDPE PIPE, PUMPS, TAPS, SUCTION HOSE, TRANSPORTATION
ERICSSON		36'506	USD	59'432	15.01.01	SEE PMN FOR DETAILS
FINNISH - RC		6'500	EUR	10'000	15.01.01	FACT TEAM MEMBER COSTS
FRENCH - RC		223'430	EUR	343'725	21.02.01	160 TENTS 27 M2, 600 FAMILY TENTS 12M2
NETHERLANDS - GOVT/RC		411'122	NLG	286'997	16.01.01	EMERGENCY HEALTH KITS, GENERATORS, DISPENSARY TENTS, FAMILY TENTS, REINF. PLASTIC SHEETING, JERRY CANS, KITCHEN SETS
Australia	Delegate(s)			33'511		OB re TP
Canada	Delegate(s)			14'620		
Great Britain	Delegate(s)			50'759		
Finland	Delegate(s)			24'312		
Spain	Delegate(s)			52'074		
SUB/TOTAL RECEIVED IN KIND/SERVICES				893'474	CHF	9.5%