

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

EL SALVADOR: EARTHQUAKE

29 April 2003

This Ops Update is intended for reporting on emergency appeals.

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in 178 countries. For more information: www.ifrc.org

Appeal No. 02/2001

Launched on 14 January 2001 for CHF 1,112,360 for 1 month. Revised on 24 January 2001 for CHF 5,422,147 for 154,000 beneficiaries for 14 months; budget revision to CHF 9,385,698 on 4 June and extension of the operation until 31.12.2002; further extension of the operation to 31.12.2003.

Beneficiaries: 154,000

Operations Update No. 20;

Period covered: 1 October 2002 - 31 January 2003

Last Update: 19 issued 25 November 2002

Next Update 21 expected May 2003

IN BRIEF

(to be completed by Relationship Management Dept.)

Appeal coverage: 112.1%

Related Appeals: 01.47/2003 Pan American Disaster Response Unit; 01.50/2003 Central America

Outstanding needs: None

Summary: Under the Salvadorean Red Cross Society (SRC) health programme, all health posts have now been inaugurated, the most recent inauguration taking place at the Centenario health post in the canton of Buenos Aires, Juayua, in November 2002. The health centre took the name of the Vice President of the Japanese Red Cross Society (JRCS) in recognition of the support provided by the National Society. Statistics to date show that over 3,338 people have received medical assistance through the curative and preventive health brigades which also undertake health promotion activities in the new health posts. In the framework of the campaign for the reduction of HIV/AIDS related

stigma, and in commemoration of International AIDS Day, awareness-raising took place in 14 SRC branches with the participation of Red Cross youth. Also on 1 December, with the support of the Federation, a play cum puppet show was staged. The theme of the show was “although you are seropositive, you are still my friend” and was presented in two public squares in San Salvador. Through the play, it is hoped to raise awareness by emphasizing anti-stigma messages. Community initiatives including clean-up campaigns and a nutritional survey took place over the reporting period and were particularly successful given effective links with the Ministry of Health and external partners. The SRC project focusing on drought mitigation has now been finalized. The 200 families which took part in the project benefited from improved harvests in relation to previous years; furthermore, farmers gained increased profits from their harvests, boosting economic activity in the area. Revision of the Salvadorean Red Cross Society national disaster plan has been finalized. In order to monitor and ensure follow up of its implementation, working groups have been formed and a strategy put in place to facilitate the dissemination of the plan. Evaluation of the pilot project in branch development took place, resulting in the placement of two promoters in each branch: one focusing on administration and finance and the other focusing on organizational development.

Operational Developments w

Given the long term development goals of the El Salvador earthquake operation, both in terms of the National Society and targeted communities, together with the balance of funding remaining at the end of December 2002, the earthquake operation has been extended until 31 December 2003. A number of projects continue to be implemented and a major focus of the programme is on strengthening the capacities of the National Society, both at headquarters and branch level with a view to ensuring long-term sustainability.

During the reporting period, the Federation continued to support the National Society in the drawing up of a country agreement strategy (CAS) with the involvement of the Participating National Societies. Two drafts of the CAS were reviewed during the reporting period and the CAS is now pending final approval.

The project focusing on drought mitigation has been finalized. The 200 families which took part in the project benefited from improved harvests in relation to previous years; furthermore, farmers gained increased profits from their harvests, boosting economic activity in the area. During the period covered by the report, political campaigns were launched promoting deputies and mayors in the March 2003 elections. In the health sector, the on-going crisis continues as a result of a medical union strike implemented as a protest against the privatization of the Salvadoran Institute of Social Security.

On 20 January 2003, a quake registering 5.7 on the Richter scale, shook most of the country. The quake lasted for 60 seconds and was followed by an after shock measuring 4.7 on the Richter scale according to the National Territorial Service. The epicentre was located 100 kilometres off the coast of Guatemala and the western part of El Salvador was the most affected by the quake, although no injuries or damage were reported. The relief department of the National Society, together with the Salvadoran emergency committee, carried out monitoring of the situation.

Coordination w

The Salvadorean Red Cross Society/Federation are successfully ensuring increased coordination with PNS and external partners, particularly in the field of health. An example of coordination between members of the Red Cross Movement is the development of the CAS, approval of which is expected shortly.

Red Cross and Red Crescent action w

Red Cross and Red Crescent Society w

The National Society continues to be strengthened through the components of the earthquake operation with activities taking place both at headquarters and branch level. The community health office is taking on an increasingly significant role as coordinator and technical monitor of all health interventions among the Federation, PNS and other SRC partners in El Salvador. An evaluation of the structure of the National Society by an external consultant was initiated in February 2003.

Objectives, activities and results w

Click here to type Text

Health and care w

The two main projects in health are i) to improve infrastructure for community well-being and ii) to improve the health conditions in the target communities, whereby health includes physical, psychic and social well being. A memorandum of understanding between the Salvadorean Red Cross Society, the Japanese Red Cross Society which provided funding for the rehabilitation and reconstruction of health infrastructure, and the Federation was signed in March 2002. A launch ceremony for the reconstruction initiative took place in May with the presence of the Japanese Ambassador and representatives of the Salvadoran Ministry of Health.

Objective 1: To improve directly and indirectly the health care for approximately 115,000 people living in the rural areas of three departments: Sonsonate, La Libertad and Santa Ana, by constructing or rehabilitating a total of 14 health posts and one Red Cross branch clinic.

All health posts have now been inaugurated, the most recent inauguration ceremony taking place at the Centenario health post in the canton of Buenos Aires, Juayua, in November 2002. The health centre took the name of the Vice President of the Japanese Red Cross Society in recognition of the support provided by the National Society. The Salvadorean Red Cross Society, the Ministry of Health and health committees, are responsible for verifying that the health posts are functioning well, in accordance with the agreement signed between the parties. Statistics to date show that over 3,338 people have received medical assistance through the curative and preventive health brigades which also undertake health promotion activities in the new health posts. In total, 57,825 people benefit directly from the health posts and almost an equal number of people benefit from these indirectly, resulting in some 115,769 beneficiaries in total.

The new health infrastructures, as well providing basic health care, are used as community centres and offer training to the local population in health issues. The table below shows the numbers of health brigades visiting the health posts, together with the beneficiary population per health post.

ACTIVITIES	VISITS BY HEALTH BRIGADES PER MONTH	BENEFICIARY POPULATION
Rehabilitation		
San Juan de Dios health post +	Daily	1,700
San Juan de Dios feeding centre	Daily	142
Juayua health centre	Equipment provided	
Belen Guijat health unit	Daily	7,000
Planes de la Laguna health unit	Daily	4,500
Construction		
Cusamaluco health post	3	2,500
Centenario health post	4	1,980

Tres Ceibas health post	6	3,050
Izalco Red Cross building	Daily	1,300
Loma Larga health post	0	2,600
La Joya health post	Daily	3,080
San Miguel Ingenio health post	4	4,600
Chorro Arriba health post	Daily	2,840
Los Acostas health post	1	1,070
San Alfonso health post	4	3,950
Loma Linda health post	3	2,340
	Total	

At present, there are no visits to the Loma Larga health post since the earthquake-affected community has yet to be re-located in this area following the rebuilding of houses implemented by the Swiss Cooperation Agency. However, it is planned that 450 families will soon be settling back in the area and will therefore benefit from the health post.

Objective 2: To improve the well being of the most vulnerable population of the country through the establishment and strengthening of the Salvadorean Red Cross Society community health office at national level in accordance with a five year plan and five year theoretical framework 2002 - 2006.

HIV/AIDS programme: 23 SRC volunteers from the youth department, under the supervision of the national HIV/AIDS coordinator, are carrying out the HIV/AIDS campaign in three departments: San Salvador, La Libertad and Sonsonate. To date, 3,500 young people in these departments have taken part in activities focusing on the prevention of HIV/AIDS financed by the Federation and the Italian Red Cross. Federation/USAID manuals were validated by USAID and are being used by Red Cross youth in HIV/AIDS prevention activities.

The possibility of extending this project to the department of San Vicente with financial support from the Spanish Red Cross, is being reviewed. In the same way, the Canadian Red Cross is considering support in the western part of the country through the two branches in Juayua and Nahuizalco in the department of Sonsonate, thus expanding the national coverage of the project. This is thought to be essential given that the incidence of HIV/AIDS, associated with urban areas, is now spreading in rural areas. In the framework of the campaign for the reduction of HIV/AIDS related stigma, and in commemoration of International AIDS Day, awareness-raising days were held in 14 SRC branches with the participation of Red Cross youth, and at headquarters' level activities were coordinated with the national network of people living with HIV/AIDS. Also on 1 December, with the support of the Federation, a play cum puppet show was staged. The theme of the show was "although you are seropositive, you are still my friend" and was presented in two public squares in San Salvador. Through the play, it is hoped to raise awareness by emphasizing anti-stigma messages. Given a positive response from the community, it is planned to include this activity in the prevention programme.



Presentation of a play and puppets in a square in San Salvador.

Dengue project: The final report relating to the educational campaign in dengue fever was completed; results show that at least 116,605 children and young people in 42 schools in the three municipalities of Apopa, Soyapango and San Marcos were reached by the project. This experience, documented throughout the process, was chosen to be presented as an example of inter-institutional cooperation: MoH; MinEd; SRC within the technical guidelines of the Pan American Health Organization (PAHO) and the Federation. The results of the anti-dengue campaign have given rise to SRC participation in the national commission against dengue (CONADENGUE) given the National Society's experience and proven capacity.

Coordination and Monitoring of Health Activities: The community health office clarified its role as coordinator and technical monitor of health interventions among the Federation, PNS and other SRC partners in El Salvador. Coordination meetings are held on a regular basis with each of these partners. The community health office played a vital role in the drawing up of a project proposal for Canadian Red Cross participation in Red Cross health initiatives in El Salvador. The proposal was drafted for intervention in two branches of Sonsonate department, targeting four rural communities in the area. The office also supported a Spanish Red Cross proposal for implementation of an integrated health project in San Vicente. This seeks to convey key messages in water and sanitation to avoid diarrhoeal diseases, undertake vector control strategies and mother and child health initiatives. The project is to be carried out by SRC social volunteers in 2003 - 2004 under the supervision and technical monitoring of the SRC community health office.

The community health office carried out an evaluation in November. Achievements include the development of a unified strategy for community health projects based on international guidelines from the Federation, the WHO and PAHO, the design of a support strategy for community development, as well as the definition of the profile of the community volunteer, which is now included and recognized in the National Society regulations. In order to strengthen integral community development, the community health office offers a series of training sessions in community health including modules on health promotion, community organization and participation, mother and child health, vectoral transmission of disease, sexually-transmitted diseases and HIV/AIDS. Each of these modules are validated by the community, the SRC, the Ministry of Health, PAHO and UNICEF. The material for the health promotion module is being printed and will be used by coordinators, promoters and facilitators. Within its role of coordinator of community health projects, the community health office formulated the standard evaluation guidelines for community health with overall indicators of an epidemiological nature, which facilitate the measurement of impact.

Objective 3: To improve the health conditions of more than 4,000 people (692 families) of the vulnerable population in two departments: Sonsonate and La Libertad through the development and implementation of community based primary health care.

This objective is being met by two projects supported by Japanese Red Cross Society funding: post-earthquake community based primary health care and strengthening of Salvadorean Red Cross Society branches and communities in disaster preparedness (DP) and risk mitigation (please see objective 2 under disaster preparedness for the latter).

The project is targeting beneficiaries living in the same communities where community health posts were rehabilitated or constructed.

With the support of the project coordinator for primary health care in Juayua, closer coordination with the representatives of the Ministry of Health and the local authorities has been achieved. To strengthen local capacities, in November the board and branch affiliates of Juayua were provided with training in strategic planning; this training resulted in the drawing up of the strategic plan which outlines the objectives to be achieved over the next three years. In addition, volunteers followed the training module on health promotion, designed and implemented through the community health office, with a view to strengthening integral development initiatives in the community.

With active participation from the community and in coordination with the health unit and the municipality of Juayua, the Salvadorean Red Cross Society carried out two clean-up campaigns including 121 households in the communities of Monterrey and Cusamaluco, where campaigns to monitor latrines also took place with the collaboration of 38 project volunteers; a fumigation campaign was also held as well as two campaigns to eliminate mosquito breeding sites. Education initiatives took place regarding nutrition, and pregnancy testing was provided for 13 women with a view to assist in ensuring minimum conditions to safeguard health within the two communities.

As an example of the good relations between the National Society and the Ministry of Health which have been established both at headquarters and at community level, specifically in Juayua, joint activities are being carried out with the municipality, World Vision, the Episcopal Association and the Ministry of Health; a study on the nutritional status at community level took place not only in Juayua, Sonsonate, but was also extended to the departments of Ahuachapan and the south of Santa Ana. The results of the nutritional mapping helped identify zones where there are high levels of malnutrition and advocacy is being carried out with the World Food Programme to boost distributions of food in the affected areas. The MoH health promoters from the health posts of Juayua and Nahuizalco coordinated their work with the SRC to develop a base line for the National Society's community project. In the same way, in December, the SRC supported the Ministry of Health in the holding of a health fair and a vaccination campaign in the cantons of Cusamaluco and Monterrey. Thirteen children under five received vaccinations, as well as 32 adults. A health brigade was formed in the community of Monterrey in coordination with AGAPE, the Ministry of Health and the municipality, and assisted 102 patients.

Thanks to these activities in the branch of Juayua, the image and presence of the branch have been strengthened within the community. Before the project began, the branch had 33 volunteers and there are now 52 volunteers who take an active part in branch work.

With the support of the Federation, the SRC, through its community health office, approved four community micro projects which will contribute to the improvement of the quality of service provided by the Cusamaluco health post and which it is hoped will also strengthen the local economy.

The SRC/Federation has promoted the sustainability of the branches which depend on Juayua through contributions which will help youth, relief and female volunteers raise funds for Red Cross activities.

Promotion of Non-Remunerated Blood Donation: The CHO while implementing its activities, has effectively contributed to the increase of non-remunerated blood donors, by disseminating the concept in the communities targeted. To date, two blood donor campaigns have taken place in the community which were well received by the population of Juayua and 39 donors took part in a single day. 64 donors provided blood in the two campaigns. All

blood samples undergo laboratory testing for HIV/AIDS, chagas, hepatitis B and C and syphilis, ensuring safe blood.



Community blood donation campaign carried out in Juayua

Objective 4: To improve the quality of life of vulnerable earthquake stricken communities through projects including provision of clean water, promotion of hygiene practices and sanitation.

A workshop introducing the participatory hygiene and sanitation transformation methodology was held in the communities of Monterrey and Cusamaluco; 35 volunteers and community health promoters took part.

Disaster Preparedness w

The two objectives under this area aim to reduce the vulnerability of the population when faced with adverse events that affect these communities by updating the Salvadorean Red Cross relief department plan and disseminating it at all levels, as well as strengthening the capacities of at least four branches in disaster response.

Objective 1: To strengthen the capacity of the SRC relief department in the areas of disaster preparedness, disaster mitigation and disaster response.

Revision of the SRC national disaster plan has taken place. In order to monitor and ensure follow up as regards its implementation, working groups have been formed and a strategy put in place to facilitate the dissemination of the plan. This work will continue through the departmental branches which will draw up their respective disaster plans, as foreseen in the relief department’s operational plan 2003.

As part of the strengthening of the Salvadorean Red Cross Society’s response capacity, the Spanish Red Cross and the Federation, through funding provided by the Japanese Red Cross Society, supported a drought mitigation project in the department of Morazán. The project has now been finalized and results show an increase in harvests in relation to 2001. In the same way, financial benefits have been achieved through an improved harvest, boosting economic development in the communities. Detailed results are shown in the table presented below:

MUNICIPALITY	COMMUNITY	BENEFICIARIES	BEANS (“QUINTALES”)			
			PRODUCE 2002	PRODUCE 2001	PRICE OF SALE \$	TOTAL \$
Meanguera	El Bajío	50	337.5	84	40	13500
Meanguera	El Potrero	50	218	69.5	40	8720

Meanguera	El Barrial, Agua Fria, Hatos I y II	53	199	35.55	40	7960
Yoloalquin	La Laguna El Tizate	47	180	46.5	40	7200
TOTAL		200	934.5	235.55	40	37380
AVERAGE per family			4.6725	1.1778		186.9

MUNICIPALITY	COMMUNITY	BENEFICIARIES	MAIZE ("QUINTALES")			
			PRODUCE 2002	PRODUCE 2001	PRICE OF SALE \$	TOTAL \$
Meanguera	El Bajio	50	942	524	10	9420
Meanguera	El Potrero	50	1020	648.5	10	10200
Meanguera	El Barrial, Agua Fria, Hatos I y II	53	1308	339	10	13080
Yoloalquin	La Laguna El Tizate	47	1012	437	10	10120
TOTAL		200	4282	1948.5	10	42820
AVERAGE per family			21.41	9.7425		214.1

200 metal silos with a capacity of 18 “quintales” were distributed to 100 families. In addition, farmers received technical assistance as regards the selling of produce and the separation of maize grains from the cob. Maintenance was ensured for micro-irrigation systems and training provided in cultivation of fruit orchards and in storage methods. In September, 50 additional families from the municipality of San Fernando, department of Morazán, were included in the agricultural recovery project. With these new families, a soil analysis of the plots was carried out and the earth prepared for sowing. A total of 1,000 “quintales” of calcium and magnesium hydroxide were distributed to the 50 farmers. Furthermore, 50 micro-irrigation systems were installed and 30,000 chile plants and 5 pounds of cucumber seed were provided to the families.

A balance of funding provided by the Japanese Red Cross Society for the drought mitigation project has been transferred to the Federation delegation in Honduras. The funds will be used in a project which seeks to strengthen the capacity of the Marcala branch of the National Society in the west of the country which is one of the poorest regions in Honduras. Work has begun in order to expand the branch building and construction will take place in two phases.

Objective 2: To reinforce the capacity of at least 5 branches: Morazán, San Miguel, La Libertad, Santa Ana and Sonsonae and 50 communities with a view to reducing vulnerability and exposure to hazards through community disaster preparedness projects.

The aim is for communities to be in a position to identify risks and implement preventive and mitigation plans in order to reduce their effects; in addition, branches will be strengthened with human and material resources so as to implement the national relief response plan, thereby decentralizing the management of relief operations.

Ten communities (692 families) are targeted in the departments of Sonsonate and La Libertad and strengthening of three Red Cross branches in the area is envisaged with support from the Canadian Red Cross, the French Red Cross and the Federation. The Juayua branch, which is currently carrying out community based health activities (see objective 3 health) will incorporate a disaster preparedness component in its activities to assist vulnerable communities with a more integrated approach. The communities selected are those included in the community based

health programme. Community “social” volunteers will be trained to implement project activities who will work in conjunction with brigades formed within schools.

The Salvadorean Red Cross Society has worked to set up community brigades based on a standard model; the French and Italian Red Cross Societies also took part in this process. The aim is to diminish and control the risk of hazards in communities, improving response to disaster situations through the planning and organization of activities at three levels: in the home, in the community and in school.

The disaster preparedness in schools component of the project has been extended until June 2003 and coverage expanded to 200 schools. School brigades have been set up in five departments: Sonsonate, San Salvador, San Vicente, San Miguel and La Unión. Nation-wide, 34 brigades have been established which have all developed contingency plans with the participation of 738 students, 25 teachers, members of the community and school authorities. Four workshops to train monitors of school emergency teams took place, and 102 Salvadorean Red Cross Society volunteers took part.

Details regarding the formation of school brigades are as follows:

Department	Municipality	School	Number of Pupils
San Salvador	Apopa	· CE Cantón El Ángel	60
		· CE Renato Noyola	50
	San Salvador	· CE Leonardo Azcunaga	38
		· Liceo Cristiano Rev. Juan Bueno la Coruña	26
		· CE España	30
		· CE Nicolas J. Brun # 2	21
		· CE Montes de san Bartolo IV	30
Sonsonate	Nahuizalco	· CE Estado de Israel	18
		· Colegio San Carlos	41
		· Escuela Diocesana Paulo Sexto	18
	Juayua	· CE Espíritu santos	14
		· CE Fray Bartolomé	21
		· CE Presbítero José Luis	12
		· CE Juayua	20
· Colegio Cristiano Josué	16		
San Vicente	San Sebastián	· CE Cantón El Porvenir Aguacayo	15
		· CE Católico la Santa Familia	15
		· CE Federico González	16
		· CE San Sebastián	15
		· Instituto Nacional San Sebastián	16
		·	
	San Lorenzo	· CE Parroquial San Estebas	15
		· CE Cantón La Cruz	13
		· CE Caserío Los Mejias	20

		<ul style="list-style-type: none"> · CE Domingo Santos · Instituto Nacional San Lorenzo 	<p>11</p> <p>11</p>
San Miguel	Ciudad Barrios	<ul style="list-style-type: none"> · Escuela Parvularia de Ciudad barrios · Instituto Nacional de Ciudad Barrios · CE General Gerardo Barrios · CE General Francisco Morazán 	<p>53</p> <p>30</p>
La Unión	Santa Rosa de Lima	<ul style="list-style-type: none"> · CE Caserío Los Umañas · CE Presbítero José Matia · CE Centro América · CE Ventura Perla · CE La Chorrera 	<p>21</p> <p>21</p> <p>20</p> <p>15</p> <p>15</p>
Total			737

An evaluation was carried out in 10 schools and five branches in five municipalities with the following results: all schools have developed contingency plans, the brigades set up are active and simulations have been carried out in each of the schools.

Organizational Development w

Objective 1: To promote the practice of planning within the Salvadorean Red Cross Society by reactivating the national development office, providing technical support and promoting the use of planning tools.

The national development plan (NDP) drawn up by the National Society has been disseminated at both headquarters and branch level. The National Society also introduced annual operational plans which will be evaluated each three months in accordance with the objectives proposed. The evaluation methodology, tools and survey techniques have been defined and facilitators trained in view of carrying out these evaluations. As stated above, during the reporting period, training was provided to the Juayua branch in strategic planning, resulting in the formulation of planning documents outlining objectives for the next three years.

Objective 2: To strengthen the capacity of 6 departmental branches and the 17 local branches covered by the branches of Morazán, San Miguel, La Libertad and Santa Ana, as well as to implement a pilot project focusing on organizational and community development.

An initial evaluation of the project focusing on branch strengthening took place six months after project implementation had begun. The evaluation resulted in certain modifications to the project, with the placement of two promoters in each branch, one specializing in administration and finance and the other in organizational development. The promoters’ work focuses mainly on strengthening the areas of financial management and administration, volunteer recruitment, improvement of the quality of service and the promotion of the concept, within the executive boards, of the formation of three commissions in the areas of principles and values, health and relief and finance.

The branches involved in the project have formulated their annual operational plans, defined objectives and evaluation mechanisms in accordance with capacities and needs.

The branches of Sonsonate and Ahuachapan have been included in the capacity building project and the Ahuachapan branch began work to reactivate a clinic; furthermore, with a view to ensuring sustainability, the branch has carried out initiatives in income generation.

Red Cross and Red Crescent Movement -- Principles and Initiatives w

Click here to type Text

Indicate here how this programme is generally further advancing or address the following:

- *Emphasis is placed on the fundamental principles and humanitarian values in the work carried out in the area of branch strengthening ;*
- *Salvadorean Red Cross Society programmes and projects strive to take into account the particular needs of vulnerable groups; for example, those affected by drought and crop failure.*
- *A major component of the community health programme is the on-going HIV/AIDS project which is working in the prevention of HIV/AIDS and the reduction of HIV/AIDS related stigma.;*

National Society Capacity Building w

Click here to type Text

Strengthening of the Salvadorean Red Cross Society continues to take place at all levels, headquarters and branches, not only through the organizational development programme, but also through the Federation supported health, communications and disaster preparedness programmes. Each area continues to be strengthened, firstly at headquarters and thereafter in the branches, as initiatives are expanded.

Two Project Planning Process (PPP) courses, facilitated by the Federation, were held over the reporting period, one of which included participants from the region, whilst the other benefited participants from the National Society and staff in El Salvador. The PPP training course seeks to strengthen capacities in formulation and management of projects, the use of indicators for monitoring purposes and the evaluation of the impact of projects.

As a means of strengthening National Society capacity, members of staff of the SRC attended a total of seven training courses, seminars and evaluation meetings held in the Americas.

Federation Delegation w

Click here to type Text

The Federation delegation in El Salvador continues to be down-sized as SRC offices are strengthened to ensure the ongoing plans and activities. At the end of January, the delegation consisted of a head of delegation, a health officer, an information and reporting officer, a finance officer and an administration officer. Support is also provided to the Federation delegation and the SRC through the regional delegation in Panama.

Advocacy/Public Information w

In January, an information and reporting officer joined the delegation following the departure of the information and reporting delegate in late 2002. The officer is focusing on facilitating the progress of the project working towards capacity building in communications.

For further details please contact: Luis Luna, Phone : 41 22 730 42 74; Fax: 41 22 733 03 95; email: luis.luna@ifrc.org

All International Federation Operations seek to adhere to the Code of Conduct and are committed to the Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE Project) in delivering assistance to the most vulnerable.

This operation seeks to administer to the immediate requirements of the victims of this disaster. Subsequent operations to promote sustainable development or longer-term capacity building will require additional support, and these programmes are outlined on the Federation's website.

For further information concerning Federation operations in this or other countries, please access the Federation website at <http://www.ifrc.org>.

Central America / El Salvador, earthquake

ANNEX 1

APPEAL No. 02/2001

PLEDGES RECEIVED

12.05.2003

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

CASH

REQUESTED IN APPEAL CHF ----->				9'385'698	TOTAL COVERAGE 112.1%	
CASH CARRIED FORWARD						
AMERICAN - PRIVATE DONORS				8'626	24.01.01	
AMERICAN - 2 PRIVATE DONORS				2'688	02.02.01.	
AMERICAN - PRIVATE DONORS				14'169	27.09.2001	
AMERICAN - RC				41'402	20.08.2001	INV. SRI 2551/A
ANDORRAN - RC				31'976	02.02.01	
JAPANESE - RC	81'602'463		JPY	1'042'472	20.12.2001	HEALTH & REHABILITATION
ARGENTINIAN - RC	1'896		ARS	3'087	16.03.01	
AUSTRIAN - RC	1'000'000		ATS	111'799	15.01.01	
AUSTRALIAN - GOVT	100'000		AUD	91'330	23.01.01	FOOD, MEDICINES, SHELTER MATERIALS AND BLANKETS
AUSTRALIAN - RC	65'000		AUD	58'429	14.02.01	
AUSTRALIAN - RC	33'595		AUD	30'199	06.04.01	
AUSTRALIAN - RC	45'377		AUD	40'726	02.08.2001	ORGANIZATIONAL DEVELOPMENT
BARBADOS - RC				3'262	01.06.2001	
BELGIUM - GOVT/RC	5'437'402		BEF	207'355	22.01.01	PURCHASE OF 7'172 HYGIENE KITS
BELIZE - RC	500		USD	885	18.07.2001	
BRITISH - GOVT (DFID)	98'039		GBP	242'156	16.01.01	EARMARKING TO BE SPECIFIED
BRITISH - RC				170'000	12.02.01	REIMBURSEMENT DREF
BRITISH - GOVT (DFID)	55'792		GBP	134'459	19.02.01	2X WATER TANKERS (MAX. 6 MONTHS)
BRITISH - RC	90'000		GBP	216'900	02.03.01	
BRITISH - RC	374		GBP	920	27.02.2001	PROGRAMME MANAGEMENT & CONTROL
BRITISH - PRIVATE DONORS				100'000	15.03.01	
BRITISH - PRIVATE DONORS DONOR				126	29.01.01	
BRITISH - RC				123'237	13.09.2001	COSTS FOR DELEGATE
CANADIAN - RC	70'000		CAD	77'112	16.01.01	
CANADIAN - GOVT	150'000		CAD	165'240	17.01.01	CANNOT BE USED FOR PURCHASE OF FOOD ITEMS
CANADIAN - RC	150'000		CAD	162'375	02.02.01	WATER & SANITATION TRAINING & DP
CANADIAN - RC	150'000		CAD	162'375	16.02.01	HEALTH CLINICS & WATER SANITATION
CANADIAN - RC	300'000		CAD	324'750	19.02.01	CANNOT BE USED FOR PURCHASE OF FOOD ITEMS
CANADIAN - RC	200'000		CAD	216'500	19.02.01	HEALTH & CAPACITY BUILDING
CHILEAN - RC	11'000		USD	17'908	20.02.01	
CHILEAN - RC				3'797	31.03.2001	
CYPRUS - RC				5'270	14.02.01	
DANISH - RC	92'500		DKK	18'657	19.01.01	
DANISH -RC	185'000		DKK	38'110	15.02.01	
DANISH -RC	34'123		DKK	6'930	03.08.2001	
DANISH -RC	16'527		DKK	3'302	07.08.2001	

Central America / El Salvador, earthquake

ANNEX 1

APPEAL No. 02/2001

PLEDGES RECEIVED

12.05.2003

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
DANISH - RC		4'204	DKK	858	12.09.2001	
FINNISH - RC		43'729	EUR	65'773	15.01.01	
FINNISH GOVT		159'778	EUR	245'802	02.03.01	
FRENCH - RC		11'171	EUR	16'524	21.02.2001	PROGRAMME MANAGEMENT & CONTROL
HONG KONG - RC				57'631	26.02.01	
ICELANDIC - RC		1'000'000	ISK	19'411	15.01.01	
IRANIAN - RC		20'000	USD	34'264	17.04.01	
IRISH - RC		20'000	IEP	38'190	16.01.01	
IRISH - GOVT		200'000	IEP	381'900	15.01.01	
IRISH - RC				136'710	20.03.01	
IRISH - RC				38'700	29.05.2001	
IRISH - PRIVATE DONORS		25'395	EUR	39'133	09.05.2001	
ITALIAN - RC		100'000'000	ITL	77'700	18.01.01	EMERGENCY SHELTER MATERIALS & FOOD
ITALIAN - PRIVATE DONORS				335	02.02.01	
JAPANESE - RC				37'000	16.01.01	
JAPANESE - GOVT		498'870	USD	812'160	16.02.01	TEMPORARY DWELLINGS (2'500 KITS)
JAPANESE - RC				142'000	16.02.01	COSTS OF DELEGATE TO BE CHARGED
JAPANESE - RC		347'933	USD	566'435	16.02.01	MOBILE COMMUNITY HEALTH BRIGADES PROGRAMME (3 BRIGADES/3 MONTHS)
KOREA, REPUBLIC - RC				30'000	17.01.01	
KUWAIT - RC		50'000	USD	83'950	28.02.01	
LIECHTENSTEIN - RC				53'150	13.02.01	
LIECHTENSTEIN - RC				42'650	17.04.01	HEALTH AND WATER
LIECHTENSTEIN - PRIVATE DONORS				15'000	27.02.01	
MALTESE - RC				29'725	16.02.01	
MALTESE - RC				7'682	18.05.2001	
MALTESE - RC				6'180	08.01.2002	
MONACO - RC		200'000	FRF	46'900	14.01.01	
MONACO - RC		78'715	FRF	18'309	23.07.2001	
NETHERLANDS - GOVT		566'843	NLG	389'592	01.02.01	FOR PURCHASE OF HYGIENE KITS, INDUSTRIAL KITCHENS, BED KITS, MANAGEMENT / OPERATION SUPPORT
NETHERLANDS - GOVT/RC		75'056	NLG	51'586	01.03.01	
NETHERLANDS - GOVT/RC		20'556	NLG	13'797	16.01.2001	PROGRAMME MANAGEMENT & CONTROL
NETHERLANDS - RC		463'650	EUR	683'791	20.11.2001	
NEW ZEALAND - GOVT		100'000	NZD	71'770	16.01.01	
NEW ZEALAND - RC		36'439	NZD	25'285	12.04.2001	
NEW ZEALAND - RC		8'621	NZD	6'277	28.05.2001	
NORWEGIAN - RC		250'000	NOK	46'350	18.01.01	
NORWEGIAN - GOVT		2'060'000	NOK	385'410	24.01.01	
OPEC		200'000	USD	335'000	18.01.01	EMERGENCY RELIEF SUPPLIES
PHARMACIA & UPJOHN FOUNDATION		25'000	USD	40'700	29.01.01	RELIEF ITEMS
SHELL INTERNATIONAL		25'000	USD	40'700	24.01.01	
SINGAPORE - RC				23'000	22.01.01	
SINGAPORE - RC				2'918	14.02.01	

Central America / El Salvador, earthquake

ANNEX 1

APPEAL No. 02/2001

PLEDGES RECEIVED

12.05.2003

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SPANISH - PRIVATE DONORS				1'000	27.02.01	
SWEDISH - GOVT/RC		600'000	SEK	104'580	15.01.01	
SWEDISH - GOVT/RC		1'045'000	SEK	181'517	21.02.01	
SWEDISH - RC		502'895	SEK	87'353	19.04.01	
SWISS - PRIVATE DONORS				200	16.01.01	
SWISS - 10 PRIVATE DONORS				2'765	14.02.01	
SWISS - PRIVATE DONORS				300	26.02.01	
SWISS - PRIVATE DONORS				2'500	05.03.01	
SWISS - PRIVATE DONORS		679	USD	1'180	23.03.01	
SWISS - PRIVATE DONORS				1'500	15.02.2001	
TUNISIAN - RC		1'977	USD	3'338	19.04.2001	
TURKISH - RC				50'000	17.01.01	
UNITED ARAB EMIRATES		10'000	AED	4'433	05.02.01	
UNHCR STAFF				4'248	19.02.01	
VENEZUELA - PRIVATE DONORS		36'518'000	VEB	85'087	15.02.01	
WHO STAFF				2'000	22.01.01	
ONLINE DONATIONS		415	USD	687	30.01.01	
ONLINE DONATIONS				5'315	22.02.01	
ONLINE DONATIONS				11'865	26.02.01	
ONLINE DONATIONS				5'928	08.03.01	
SUNDRY INCOME - PRIVATE DONORS				188	27.02.01	
ONLINE DONATIONS				2'318	20.03.01	
ONLINE DONATIONS				7'641	10.04.01	
PRIVATE DONORS		3'000	USD	4'974	13.03.001	
PRIVATE DONORS				2'059	23.05.2001	
WESTERN UNION CO.				41'400	27.09.2001	
SUB/TOTAL RECEIVED IN CASH				9'653'153	CHF	102.8%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
BRITISH - RC		7'487	GBP	18'044	27.02.01	MDPE PIPE, PUMPS, TAPS, SUCTION HOSE, TRANSPORTATION
ERICSSON		36'506	USD	59'432	15.01.01	SEE PMN FOR DETAILS
FINNISH - RC		6'500	EUR	10'000	15.01.01	FACT TEAM MEMBER COSTS
FRENCH - RC		223'430	EUR	343'725	21.02.01	160 TENTS 27 M2, 600 FAMILY TENTS 12M2
NETHERLANDS - GOVT/RC		411'122	NLG	286'997	16.01.01	EMERGENCY HEALTH KITS, GENERATORS, DISPENSARY TENTS, FAMILY TENTS, REINF. PLASTIC SHEETING, JERRY CANS, KITCHEN SETS
Australia	Delegate(s)			33'511		OB re TP
Canada	Delegate(s)			14'620		
Great Britain	Delegate(s)			24'641		
Finland	Delegate(s)			24'312		

Central America / El Salvador, earthquake

ANNEX 1

APPEAL No. 02/2001

PLEDGES RECEIVED

12.05.2003

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
Spain	Delegate(s)			52'074		
SUB/TOTAL RECEIVED IN KIND/SERVICES				867'356	CHF	9.2%

ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SUB/TOTAL RECEIVED				0	CHF	