

## INDIA/GUJARAT: EARTHQUAKE

6 April 2001

*appeal no. 04/2001*

*situation report no. 22*

*period covered: 1 - 4 April 2001*

---

*Over the reporting period, work continued on the preparation of project proposals which will form the basis of the International Federation appeal for the recovery and rehabilitation phase of the Gujarat earthquake operation. The hand over of the Red Cross referral hospital to the Gujarati authorities is proceeding and the government has contracted permanent medical staff. Distribution of relief items continued in Bhuj, Anjar, Mandvi and Rapar sub districts: 11,152 BP5 rations, 5,168 kitchen sets, 9,397 water containers, 3,143 tarpaulins and 10,855 tents were provided. The visit to Bhuj on 4 April of the former US President, Bill Clinton, boosted media interest in Indian Red Cross Society (IRCS) / Federation activities to support those affected by the earthquake disaster. An interim telecommunications delegate and health coordinator are urgently needed.*

---

### *The context*

At 08.50 hours on Friday, 26 January, a series of powerful earthquakes struck Gujarat state in western India, peaking at a massive 7.9 on the Richter scale, with tremors being felt across several states as well as in Delhi and Mumbai (Bombay) and in neighbouring Pakistan. The epicentre of the quake was 30 km north of the town of Bhuj (population of 150,000), the headquarters of Gujarat's Kutch district while, at the same time, seriously affecting all the area within a range of 100 km from the epicentre including Ahmadabad, the largest city in the state of Gujarat.

Infrastructure has been severely damaged, resulting in large scale collapse of buildings, mine cave-ins, train derailments and power failure, cutting off the water supply. A series of aftershocks (more than 400 with 19 measuring over 5 on the Richter scale) has been keeping the population and the authorities on constant alert.

India is divided into five seismic zones with respect to severity of earthquakes. The entire Kutch area lies close to the western margin of the Indian plate and falls into zone 5. It is thus very prone to earthquakes. According to the 1991 census, the population in Kutch district was 1.2 million. It is estimated that the population in the district before the earthquake had reached around 1.6 million.

## ***Latest events***

According to media sources, people in the affected area have continued protesting, demanding speedy clearance of debris and relocation as soon as possible. Citizens' groups in some towns plan walks to the state capital in order to force the authorities into action. More concerned by the rehabilitation package, people have stopped complaining about alleged mismanagement of relief materials during distributions.

It is believed that the visit to the affected area of the former US President, Bill Clinton, will be a boost to fund raising efforts for the earthquake victims. After two months, the flow of funds has decreased and the government of Gujarat considers that the visit comes as an opportunity to bring the focus back on the extensive devastation caused by the quake. Fund-raising efforts in the US have been coordinated by the Indian community, especially those of Gujarati origin, who comprise 63% of all Indian expatriates, according to the latest census figures. The funds raised by the American India Foundation are channelled to NGOs working in the areas of health, education, rebuilding and income-generation.

## ***Red Cross/Red Crescent action***

### **Overview •**

The International Federation has sought CHF 25.6 million in cash, kind and services to assist 300,000 beneficiaries (60,000 families) for four months to support the Indian Red Cross Society emergency relief activities in the most affected areas in the district of Kutch, state of Gujarat. Some 40 Red Cross Red Crescent Societies and/or their governments have extended their support to the International Federation emergency relief operation.

During the emergency relief phase, the main objective has been to provide the beneficiaries with essential shelter, health and medical services, safe water and other urgently needed relief items.

In support of the IRCS, the Red Cross Red Crescent Societies responded with relief supplies and emergency response units (ERUs) comprising a 350-bed joint Norwegian/Finnish Red Cross emergency response referral hospital, German and French Red Cross water and sanitation units, a Japanese Red Cross mobile clinic, a British Red Cross logistics emergency response team, a telecommunications emergency response team from the Austrian and Spanish Red Cross Societies and a Spanish Red Cross emergency response primary health care unit.

To date, 21,534 patients have been treated in the Red Cross health facilities, 510 operations have been performed and 207 deliveries have taken place. Since 3 February, 2,037 patients have been x-rayed and 4,008 tests have been conducted in the laboratory. Sixty nine deaths have been registered so far.

The distribution of blankets already exceeded the targeted 210,000 pieces. As for other relief material, 105,161 tarpaulins, 20,100 tents, 35,000 kitchen sets and 37,000 water containers have been distributed since the operation commenced on 3 February 2001. Two tarpaulins and five blankets are distributed per family assisted, with water containers and kitchen sets provided to those whose homes have been completely destroyed.

More than 50 water tanks (water storage and water treatment units) with capacity ranging from 2,000 litres to 95,000 litres, have been installed by the French and German Red Cross Societies' water/sanitation teams in the area of Bhuj, Anjar and Bhachau, totalling 524,000 litres of water storage capacity. The German Red Cross water purification facility in the Red Cross compound in Bhuj

produces approximately 70,000 litres of water per day for the Red Cross hospital and the compound in general.

The emergency response units which have operated from the Red Cross compound in Bhuj, from Sukhpur and Bhachau have integrated to varying degrees into the Federation system and structure. Furthermore, in accordance with the ERU standards and guidelines, the Red Cross hospital in Bhuj is in the process of carrying out a full hand over to the Indian Red Cross Society, whilst the Spanish Red Cross primary health care unit and the Japanese Red Cross clinic have closed. The hand over of the British Red Cross logistics emergency response unit is being finalised.

Several teams have now started preparing project proposals for the recovery and rehabilitation phase of the Red Cross Red Crescent operation in Gujarat. The Federation appeal for recovery and rehabilitation based on the above project proposals is targeted for launch by the end of April, although the absence of some key personnel may delay the process.

### **Transition •**

In view of the ongoing transition period of operation Gujarat, Red Cross Red Crescent teams are presently working on project proposals in the areas of water/sanitation, health and disaster preparedness/disaster response while the reconstruction and relief teams are expected to start working early next week.

A follow up planning session was organised by the IRCS/Federation regional delegation on management of the Gujarat earthquake response. IRCS representatives, delegates assigned to the India earthquake operation based in Bhuj and Delhi and delegates from the South Asia regional delegation participated in the meeting.

The following conclusions are the result of the exercise facilitated by the regional institutional development (ID) delegate.

- The IRCS structure at all levels should be linked with the Federation structure.
- Programmes and policies are developed at national level. The state level has decision-making and implementing powers, whilst the local level manages projects.
- Recruitment of new staff, development of the existing staff and training is needed at all levels.
- An institutional development (ID) delegate is recommended for India at this stage, although elements of ID will be incorporated into all programmes.
- Health, disaster preparedness/disaster response and capacity building should be looked at from the perspective of the country assistance strategy (CAS) and appeal 2001-2002.
- Proximity and regular contacts between the IRCS and the Federation at all levels are crucial in relationship building.

The following recommendations have been drawn up:

- The incoming head of the India earthquake team needs to have a broad knowledge of institutional development and a counterpart with equal expertise.
- Management of information at all levels and among all stakeholders is crucial to the success of the next phase.

### **Health •**

The process of handing over the operational functions of the Red Cross hospital to the government of Gujarat has continued and the government has contracted permanent medical staff for the hospital.

Since 1 April, there were 9 deliveries and 12 surgical operations, 125 patients have been x-rayed and 380 tests have been conducted in the laboratory. No deaths have been registered.

Upon completion of the inventory in the Red Cross hospital, the Federation has started donating medicines and equipment to public clinics and primary health centres in the earthquake affected areas.

An ongoing assessment conducted together with the local authorities and the WHO, identifies needs in the health sector and represents a good basis for preparation of the project proposals for the recovery and rehabilitation phase.

The *nutritional survey* conducted by the Federation, the WFP, UNICEF, Save the Children and Oxfam has resulted in the following Federation supported recommendations:

- Support the restoration and the activities of the integrated child development service (ICDS) of the department of health of the state of Gujarat through its Anganwadi centres. This might include:
- Continuing to assist in re-establishing the Anganwadi centres throughout the district of Kutch, if needed, by involving other NGOs in areas presently not covered.
- Intensifying training and supervision of Anganwadi workers with the aim to further strengthen their skills in growth monitoring, the provision of health education and promotion, in particular to prevent diseases of poor hygiene, of nutritional education, including promotion of good breast-feeding and weaning practices. In particular, health and nutrition to adolescent girls should be strengthened.
- Encouraging Anganwadi workers to increase outreach activities -also in hamlets- to track malnourished children, in particular girls under three, to be registered for supplementary feeding in the centres regardless of fulfilling other criteria until such time as an adequate nutritional status is reached.
- Raising awareness about the importance of Anganwadi centres in the community and developing mechanisms for the involvement of the community in the functioning of these centres.
- Further investigation of intra household and consumption patterns, food habits, care and other factors that might explain why girls are more likely to be malnourished than boys.
- Conducting comparable follow up surveys every year in order to measure the change."

**Water and sanitation •**

The initial activities within the rehabilitation phase are well under way in this sector. Six storage dams are being reconstructed in different villages across the Kutch district.

With a total of 524,000 litres of water storage capacity in the area of Bhuj, Anjar, and Bhachau, all targeted communities have been reached. The water treatment plant that supplied water to the Japanese Red Cross clinic in Sukhpur was dismantled and returned to the warehouse in the Red Cross compound in Bhuj.

A health, hygiene education and awareness project has started in Bhachau. Fifty garbage bins have been distributed in the area under this project.

During the reporting period, foundations of two concrete storage tanks in Anjar have been repaired. Construction of latrines and washing cubicles continues in Bhuj and Anjar.

**Logistics •**

First shipments of tents arriving at Kandla port from the Belgian Red Cross have been cleared and delivered without problems. As most of the distributions of tents which involved increased trucking capacity and warehouse activities has been completed, the truck fleet has been reduced to 20 trucks.

The updated summary table of received and dispatched items reads as follows:

Updated summary table	Appeal target	Unit	Total received	Total dispatched	Stock
Blankets	210'000	pcs	222'700	220'583	2'117
Tarpaulins	118'000	pcs	109'905	98'058	11'847
Tents	35'700	pcs	19'135	17'114	2'021
Kitchen Sets	60'000	set	59'856	35'319	24'537

Water containers	63'000	pcs	61'727	36'967	24'760
BP 5	160 mt	ration	176'216	14'688	161'528
NEHK		kit	30	10	20
Cholera kits		kit	8	2	6

Some 40 temporary local staff are presently cutting the last consignment of tarpaulins. Around 1,050 pieces measuring 60x4 metres are cut into strips of 6x4 metres.

### **Relief distributions •**

All teams have continued focusing on the assessment of villages with a view to distribution of tents, water containers and kitchen sets. The number of Indian Red Cross teams participating in distributions and assessments has decreased and there are presently six teams with 24 volunteers. The American and Italian Red Cross teams continue to support the overall Federation distribution effort in Bhuj, Anjar, Mandvi and Rapar talukas (sub districts). During the reporting period, 11,152 BP5 rations, 5,168 kitchen sets, 9,397 water containers, 3,143 tarpaulins and 10,855 tents were distributed.

The relief team in Bhuj is awaiting clear approval from relevant Red Cross Red Crescent Societies for allocation of remaining tents to the disaster preparedness and disaster response buffer stock of the Indian Red Cross Society.

The latest update of the summary distribution table reads as follows:

<b>Updated summary table</b>	<b>Appeal target</b>	<b>Distributed in February 2001</b>	<b>Pipeline</b>	<b>Distributed total</b>	<b>Stock</b>	<b>Percentage distributed</b>
Blankets	210'000	142'881	0	220'000	2'000	105%
Tarpaulins	118'000	44'174	0	105'000	11'847	89%
Tents	35'700	3'456	13'610	20'100	1'990	56%
Kitchen Sets	60'000	5'603	0	35'000	35'000	58%
Water Containers	63'000	3'428	0	37'000	37'000	59%

NB: Any discrepancies between items received/dispatched and goods distributed are a result of supplies provided outside the Federation mechanism.

### **Delegation •**

Due to the increase in temperature, working hours at the warehouse have changed and are now from 0700-1300 and from 1600-1830. The logistics office moved to a larger tent, greatly improving the working environment.

## ***Outstanding needs***

Outstanding needs will be incorporated into the International Federation appeal for the recovery and rehabilitation phase which will be based on detailed project proposals which are currently under preparation.

The Federation has a critically urgent need for a telecommunications delegate until the end of April. There is currently no telecommunications delegate at a time when there is an active virus in the most complex networking set up since the establishment of the Bhuj operation. In addition, a health coordinator is needed urgently for an interim period.

## ***External relations - Government/UN/NGOs/Media***

A further coordination meeting was held at the Red Cross compound with agencies involved in the distribution of tents. A spreadsheet compiling all distribution data was updated and shared with all interested parties. An interagency coordination meeting was also held with Disaster Emergency Committee (DEC) funded agencies and a report on a DEC monitoring visit was shared.

A meeting with the local press served to dispel rumours in the city about the closure of the Red Cross hospital. It was emphasised that the International Federation would be handing over the operational function of the hospital to the state health authorities and would begin building a prefabricated hospital for the people of Bhuj. The media was addressed by the IRCS health co-ordinator and the Federation's regional information officer. It was the first such interaction of the Federation and the vernacular press. Questions were raised about the distribution of relief goods and it was decided to hold such meetings in regular intervals.

The visit by former US President Bill Clinton on Wednesday, 4 April, generated increased interest from the media in the situation in Gujarat as well as in Red Cross Red Crescent activities. There is a lot of interest from the media in the Red Cross Red Crescent rehabilitation programme, particularly related to water and sanitation and work on the construction of dams to capture rain water.

## *Contributions*

See Annex 1 for details. The emergency appeal coverage currently stands at 122.7 per cent.

Peter Rees-Gildea  
Head a.i.  
Relationship Management Department

Hiroshi Higashiura  
Head  
Asia & Pacific Department

**This and other reports on Federation operations are available on the Federation's website: <http://www.ifrc.org>**

India earthquake						ANNEX 1
APPEAL No. 04/2001						PLEDGES RECEIVED
						06.04.2001
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
<b>CASH</b>						
REQUESTED IN APPEAL CHF ----->				<b>25'596'629</b>		<b>TOTAL COVERAGE 122.7%</b>
AMERICAN - RC		100'000	USD	162'800	18.02.01	
AMERICAN - PRIVATE		100	USD	162	21.01.01	
AUSTRALIAN - RC		150'000	AUD	134'835	06.02.01	
AUSTRALIAN - GOVT		416'800	AUD	374'662	26.01.01	SHELTER, TARPAULINS, PLASTIC SHEETING
AUSTRALIAN - RC				351'154	21.03.01	
AUSTRIAN - RC		500'000	ATS	55'899	28.01.01	
BRITISH - GOVT/DFID		237'787	GBP	573'066	01.02.01	EARMARKED TO RELIEF ITEMS (100'000 GBP)
BRITISH - GOVT/ DFID		15'284	GBP	36'834	31.01.01	OPERATIONAL SUPPORT
BRITISH - GOVT/ DFID		1'441	GBP	3'473	31.01.01	OPERATIONAL SUPPORT
BRITISH - GOVT/ DFID		6'968	GBP	16'793	01.02.01	OPERATIONAL SUPPORT
BRITISH - RC/DEC		4'806	GBP	11'582	01.02.01	OPERATIONAL SUPPORT
CANADIAN - GOVT		350'000	CAD	378'875	01.02.01	NOT TO BE USED FOR PURCHASE AND/OR TRANSPORT OF ANY FOOD ITEMS
CANADIAN - GOVT		200'000	CAD	216'500	30.01.01	NOT TO BE USED FOR PURCHASE AND/OR TRANSPORT OF ANY FOOD ITEMS
CANADIAN - RC		100'000	CAD	108'250	29.01.01	
CANADIAN - GOVT		200'000	CAD	216'500	05.02.01	NOT TO BE USED FOR PURCHASE AND/OR TRANSPORT OF ANY FOOD ITEMS
CANADIAN - RC		500'000	CAD	541'250	14.02.01	
CHINA HONG KONG - RC		150'000	HKD	31'796	02.02.01	
CHINA HONG KONG - GOVT		1'500'000	HKD	313'084	08.02.01	PURCHASE OF FOOD ITEMS ONLY
CHINA HONG KONG - RC		2'500'000	HKD	521'807	08.02.01	SHELTERS & RELIEF SUPPLIES
CYPRUS - RC				15'811	14.02.01	
CYPRUS - RC				13'176	12.02.01	
DANISH - GOVT		1'330'000	INR	46'539	03.02.01	
DANISH - GOVT		1'187'500	DKK	244'625	30.01.01	
DANISH - RC		185'000	DKK	38'110	29.01.01	
ECUADOR - PRIVATE		24'000	USD	39'072	19.02.01	
FIJI - RC		62'508	FJD	44'930	26.03.01	TO BE USED FOR MEDICAL SUPPLIES, CLOTHING AND FOOD SUPPLIES
FRENCH - GOVT		1'000'000	FRF	234'500	30.01.01	
GERMAN - RC		100'000	DEM	78'660	05.02.01	
GERMAN - RC				50'000	06.03.01	COMPOUND SAFETY MEASURES
IRANIAN - RC		20'000	USD	32'560	27.02.01	
IRISH - GOVT		250'000	IEP	488'325	29.01.01	
IRISH - RC		50'000	IEP	97'665	02.02.01	
IRISH - RC				371'070	20.03.01	
ITALIAN - PRIVATE		100	USD	162	28.01.01	
JAPANESE - RC		30'000'000	JPY	410'520	06.02.01	DAILY FLIGHT EXPENSES FOR 28 DAYS
KODAK		75'000	USD	122'100	07.02.01	
KOREA, REPUBLIC - PRIVATE		10'000'000	WON	12'650	29.01.01	
KOREA, REPUBLIC - RC				50'000	29.01.01	MATERIALS FOR SHELTER
KOREA, REPUBLIC - RC		10'000'000	WON	12'886	23.02.01	

KOREA, REPUBLIC - RC		55'740'190	WON	71'830	20.02.01	
LIECHTENSTEIN - RC				40'000	08.02.01	
LIECHTENSTEIN - RC				150'000	06.03.01	
LUXEMBOURG - GOVT/PRIVATES/RC		5'500'000	LUF	209'743	12.02.01	
MALTESE - RC				7'444	22.02.01	
MONACO - RC		400'000	FRF	93'800	28.01.01	
NEPALESE - RC				2'000	16.02.01	
NETHERLANDS - GOVT/RC		500'000	NLG	349'041	26.01.01	PURCHASE OR RELIEF ITEMS & TRANSPORTATION
NETHERLANDS - RC		100'000	NLG	69'808	26.01.01	
NEW ZEALAND - RC		148'275	NZD	106'965	28.01.01	
NEW ZEALAND - GOVT		300'000	NZD	216'420	01.03.01	
NOKIA		75'000	USD	122'100	06.02.01	
NORWEGIAN - RC		250'000	NOK	46'773	29.01.01	
OPEC		200'000	USD	325'600	31.01.01	
PHARMACIA & UPJOHN FOUNDATION		50'000	USD	81'400	16.02.01	RECOVERY/REHABILITATION
REUTERS		300'000	INR	10'498	03.02.01	
REUTERS		13'400	INR	469	28.02.01	
SINGAPORE - RC				10'000	02.02.01	
SINGAPORE - RC				40'000	02.02.01	RELIEF ITEMS, FOOD, SHELTERS & MEDICAL
SINGAPORE - RC				30'000	02.02.01	RELIEF ITEMS, FOOD, SHELTERS & MEDICAL
SINGAPORE - RC				420'000	07.02.01	PURCHASE OF SHELTERS
SINGAPORE - RC				500'000	20.02.01	
SLOVAKIAN - RC		200'000	SKK	6'920	31.01.01	
SOUTH AFRICA - GOVT		500'000	ZAR	103'150	09.02.01	
SWEDISH - GOVT		1'000'000	SEK	173'700	28.01.01	
SWEDISH GOVT/RC		16'000'000	SEK	2'779'200	30.01.01	
SWEDISH - RC		19'000	SEK	3'300	16.02.01	PSC
SWISS - RC				80'000	29.01.01	
SWISS - RC				8'800	14.02.01	PSC
TAIWAN - RC		100'000	USD	162'800	31.01.01	
TAIWAN - RC		100'000	USD	162'800	16.02.01	
WALT DISNEY COMPANY (EUROPE)		25'000	USD	40'700	26.02.01	
WHO - VOLUNTARY EMERGENCY RELIEF FUND				2'500	02.02.01	
FEDERATION DONATIONS ON LINE (PROVISIONAL)				286'000	08.02.01	
<b>SUB/TOTAL RECEIVED IN CASH</b>				13'166'444	CHF	51.4%
<b>KIND AND SERVICES (INCLUDING PERSONNEL)</b>						
<b>DONOR</b>	<b>CATEGORY</b>	<b>QUANTITY</b>	<b>UNIT</b>	<b>VALUE CHF</b>	<b>DATE</b>	<b>COMMENT</b>
AUSTRIAN - RC		1'000'000	ATS	111'799	04.02.01	TELECOM ERU
AUSTRIAN - GOVT		3'300'000	ATS	368'937	30.01.01	27'000'000 WATER PURIFICATION TABLETS, 10 NEW EMERGENCY HEALTH KITS
AUSTRIAN - GOVT		100'000	ATS	11'180	21.02.01	20 TAP STANDS
BAHRAIN - RC		250'000	USD	407'000	09.02.01	RELIEF ASSISTANCE - NON-FOOD ITEMS
BELGIUM - GOVT		600'000	BEF	22'881	30.01.01	3 WHO KITS, TRANSPORT/INSURANCE

BELGIUM - GOVT		50'000	USD	81'400	16.02.01	5'000 KITCHEN SETS, BUCKETS, TRANSPORT/INSURANCE
BELGIUM - GOVT		2'050'000	BEF	78'177	02.02.01	6 WHO KITS, TRANSPORT/INSURANCE
BELGIUM - GOVT		5'970'000	BEF	227'666	05.02.01	10'500 TARPULINS, TRANSPORT/INSURANCE
BELGIUM - GOVT		150'000	USD	244'200	14.02.01	15'000 KITCHEN SETS (INCL. BUCKETS) TRANSPORT/INSURANCE
BELGIUM - GOVT		279'850	USD	455'596	28.02.01	10'000 TARPULINS, 1'635 FAMILY TENTS, TRANSPORT/INSURANCE
BELGIUM - GOVT		22'912	EUR	35'248	28.02.01	500 TARPULINS, 100 FAMILY TENTS, 510 BLANKETS, TRANSPORT/INSURANCE
BRITISH - GOVT/ DFID		305'685	GBP	736'701	31.01.01	107'250 BLANKETS, 600 TENTS, TRANSPORTATION
BRITISH - GOVT/ DFID		28'829	GBP	69'478	31.01.01	12480 BLANKETS, TRANSPORTATION
BRITISH - GOVT/ DFID		139'360	GBP	335'858	01.02.01	400 TENTS, 3'870 BLANKETS, 840 JERRYCANS, 1'000 TARPULINS, CHARTER
BRITISH - RC/DEC		96'120	GBP	231'649	01.02.01	200 TENTS, 3'300 BLANKETS, 1'200 JERRYCANS, 1'000 TARPULINS, CHARTER (PART SHARED WITH LOGS ERU)
BRITISH - RC		82'854	GBP	199'678	07.02.01	LOGISTICS ERU
CANADIAN - RC		275'000	CAD	297'688	05.02.01	1'776 BALES OF TARPULINS, TRANSPORTATION
DANISH - GOVT		1'906'000	DKK	392'636	06.02.01	5 RUBBHALLS, 1 FORKLIFT, TRANSPORTATION OF BP-5, FOOD RATIONS, TENTS, SLEEPING BAGS, WATER TANK, SAT. PHONE
DANISH - GOVT/RC		1'910'000	DKK	393'460	06.02.01	BP-5, NISSAN DOUBLE CAB, MITSUBISHI, 2 TRANSPALETES, 3X CHOLERA KITS TRANSPORTATION & INSURANCE
DANISH - RC		46'012	USD	74'907	16.02.01	TARPULINS, TRANSPORT/INSURANCE
FINNISH - RC / ECHO		2'102'500	EUR	3'234'486	22.02.01	ERU REFERRAL HOSPITAL FOR 3 MONTHS
FINNISH - RC		46'012	USD	74'907	16.02.01	TARPULINS, TRANSPORT/INSURANCE
FINNISH - GOVT/RC		975'946	EUR	1'501'395	28.02.01	ERU REFERRAL HOSPITAL FOR 3 MONTHS
FORTUNE MAGAZINE		12'000	USD	19'536	23.03.01	
FRENCH - RC		2'342'000	FRF	549'199	05.02.01	CAMP, FAMILY TENTS, BP-5L + TRANSPORTATION, ERU WATER FOR 50'000 PEOPLE
GERMAN - RC		80'000	DEM	62'928	15.02.01	18 BLADDER TANKS (15'000 L.), SPARE PARTS FOR eru TEAM
GERMAN - RC		375'000	DEM	294'975	02.02.01	6 ERU STAFF 1 MONTH, ERU RUNNING COSTS 3 MONTHS, ERU VEHICLES, FUEL, HEALTH CO-ORDINATOR, PROGRAMME CO-ORDINATOR
GERMAN - RC/ECHO		500'000	EUR	769'200	02.02.01	6 ERU TECHNICIANS, X-RAY UNIT, INPATIENT & TECHNICAL SUPPORT UNIT, INTERNATIONAL & LOCAL TRANSPORT, COMMUNICATION EQUIPMENT 2 MONTHS

GERMAN - GOVT		710'000	DEM	558'486	02.02.01	ERU SPEC. WATER, ERU MASS SANITATION, ERU TECHNICAL SUPPORT UNIT, EUR GROUP & TENT EQUIPMENT
ICELANDIC - RC		46'012	USD	74'907	16.02.01	TARPAULINS, TRANSPORT/INSURANCE
JAPANESE -RC		144'100'000	JPY	1'971'864	06.02.01	2'000 U. PLASMA EXPANDER, 10'000 PLASTIC SHEET, 85'000 BLANKETS, 5 VEHICLES, 1 UNIT MEDICAL EQUIPEMENT TRANSPORT/ INSURANCE, 20 PEOPLE
JAPANESE - RC		14'826'730	JPY	202'889	09.02.01	ADDITIONAL MEDICAL EQUIPMENT
KOREA, REPUBLIC - RC		7'851'800	WON	9'933	09.03.01	VARIOUS MEDICAL ITEMS, TRANSPORT/INSURANCE
NORWEGIAN - RC / GOVT		7'892'857	NOK	1'476'690	01.03.01	ERU REFERRAL HOSPITAL FOR 3 MONTH
SAUDI ARABIA - RC		2'234'400	SAR	969'859	03.02.01	FOOD, TENTS, BLANKETS, CARPETS
SPANISH - RC		50'000'000	ESP	462'300	03.02.01	AIRLIFT OF BASIC HEALTH CARE UNIT, INCL. MEDICAL EQUIPMENT, MOBILE WATER PLANT & AMBULANCE & TEAM OF 10 PEOPLE
SPANISH - RC				53'942	09.02.01	TELECOM ERU
SWEDISH - RC		380'000	SEK	66'006	12.02.01	20 SETS WATER BLADDER TANKS
SWEDISH - RC		46'012	USD	74'907	16.02.01	TARPAULINS, TRANSPORT/INSURANCE
SWISS - GOVT				19'000	29.01.01	50 ROLLS PLASTIC SHEETINGS
SWISS - RC				48'872	29.01.01	3'280 BLANKETS, , TRANSPORT/ INSURANCE
TURKISH - RC		25'881	USD		05.02.01	100 TENTS, 2'000 BLANKETS, MEDICAL ITEMS
UNITED ARAB EMIRATES - RC		130'000	AED	57'623	09.02.01	5'000 BLANKETS, 200TENTS, 200 SWINGING CLOTH MACHINES, DIRECT TO NS
UNITED ARAB EMIRATES - RC		1'778'410	AED	788'286	18.02.01	150 TENTS, 3'000 BLANKETS, USED CLOTHES & SHOES, TRANSPORT & INSURANCE
Australia	Delegate(s)			19'548		
Canada	Delegate(s)			4'271		
Denmark	Delegate(s)			30'883		
Finland	Delegate(s)			15'277		
Germany	Delegate(s)			9'528		
Great Britain	Delegate(s)			4'600		
Iceland	Delegate(s)			7'556		
Japan	Delegate(s)			5'257		
Norway	Delegate(s)			17'084		
Sweden	Delegate(s)			7'720		
Switzerland	Delegate(s)			4'600		
<b>SUB/TOTAL RECEIVED IN KIND/SERVICES</b>				<b>18'244'653</b>	<b>CHF</b>	<b>71.3%</b>

<b>ADDITIONAL TO APPEAL BUDGET</b>						
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CHINA - RC		50'000	USD	81'400	27.01.01	BILATERAL
KUWAIT - RC		250'000	USD	407'000	29.01.01	DIRECT TO NS
SPANISH - RC		15'000'000	ESP	138'690	03.02.01	BILATERAL
SPANISH - GOVT		18'000'000	ESP	166'428	03.02.01	BILATERAL
THAI - RC		10'000	USD	16'280	02.02.01	+ MEDICAL SUPPLIES, BILATERAL
THAI - PRIVATE/RC		10'000	USD	16'280	02.02.01	BILATERAL
YEMEN - GOVT/RC		83'000	USD	136'752	12.02.01	TENTS, BLANKETS, MEDICINES
<b>SUB/TOTAL RECEIVED</b>				962'830	CHF	
<b>THE FOLLOWING PROJECTS ARE LINKED TO THIS APPEAL:</b>						
PIN514						