

INDIA/GUJARAT: EARTHQUAKE

30 June 2001

*appeal no. 04/2001
situation report no. 29
period covered: 1 - 29 June 2001*

Significant progress has been made in the area of health. A monsoon-proof hospital was completed and several health assessments have been completed. Advances were also made in a number of other areas to assist vulnerable people, including water and sanitation.

The context

At 08.50 hours on Friday, 26 January, a series of powerful earthquakes struck Gujarat state in western India, peaking at a massive 7.9 on the Richter scale, with tremors being felt across several states as well as in Delhi and Mumbai (Bombay) and in neighbouring Pakistan. The epicentre of the quake was 30 km north of the town of Bhuj (population of 150,000), the headquarters of Gujarat's Kutch district while, at the same time, seriously affecting all the area within a range of 100 km from the epicentre including Ahmadabad, the largest city in the state of Gujarat.

Infrastructure has been severely damaged, resulting in large scale collapse of buildings, mine cave-ins, train derailments and power failure, cutting off the water supply. A series of aftershocks (more than 400 with 19 measuring over 5 on the Richter scale) kept the population and the authorities on constant alert for quite a while.

India is divided into five seismic zones with respect to severity of earthquakes. The entire Kutch area lies close to the western margin of the Indian plate and falls into zone 5. It is thus very prone to earthquakes.

According to the 1991 census, the population in Kutch district was 1.2 million. It is estimated that the population in the district before the earthquake had reached around 1.6 million.

Latest events

Prime Minister Vajpayee visited Bhuj on 3 June to lay the first brick in the foundation of the new government hospital. He held separate meetings with both the public, and NGOs and humanitarian organisations working in the region. The PM congratulated the work of NGOs and humanitarian organisations on their relief operations. Demonstrators turned out carrying black flags in protest against the slow pace of earthquake rehabilitation work.

The same day he announced a break in excise duty for the next five years on goods manufactured in the quake-hit Kutch district. It will apply not only to finished products but also on intermediate articles needed for building construction, including cement. Gujarat Chief Minister also announced a matching sales tax exemption for industries in Kutch.

Red Cross/Red Crescent action

Overview ●

The International Federation has sought CHF 25.6 million in cash, kind and services to assist 300,000 beneficiaries (60,000 families) for four months to support the Indian Red Cross Society emergency relief activities in the most affected areas in the district of Kutch, state of Gujarat with the main objective to provide the beneficiaries with essential shelter, health and medical services, safe water and other urgently needed relief items. Some 40 Red Cross Red Crescent Societies and/or their governments have responded to the appeal in cash, kind and services including relief supplies and emergency response units (ERUs), i.e. an emergency response referral hospital, two emergency response water and sanitation units, a mobile clinic, an emergency response primary health care unit, and logistics and telecommunications emergency response teams.

With the emergency needs met and the relief operation finalised as of 31 May, the month of June is the transition phase from relief to rehabilitation. Work continues on the finalisation of the plan of action for each of the envisaged five program areas, with the extended programme design/appeal document for the relief and recovery phase to be finalised by June 15. It will be released during the next reporting period, and will detail a wider, state and national dimension plan and budget for the following two years.

Health

The program proposal for health rehabilitation was completed. The programs focus on training and are aimed at staff of aganwadis, community health workers, midwives and traditional birth attendants. Full details will be included in the next situation report following the release of the Federation's extended program/design appeal document.

Reconstruction

Reconstruction of aganwadis, subcentres and primary health care centres is a component of the health program. A rapid assessment team is assessing structural damage of these buildings in Jamnagar, Rajkot and Surendranagar. They are graded as follows:

1. completely destroyed;
2. partially destroyed; and
3. Sustained minor damage.

A total of 120 aganwadis have been assessed. The rapid assessment is expected to be completed within two months, with the reconstruction to commence in September.

A meeting was held between the Ahmedabad authorities, IRCS and Federation construction and health delegates on 31 May to discuss the rebuilding of aganwadis (primary health care centres). The Federation addressed the authorities' concern that the reconstruction would not be delivered in a timely manner. The HoD clarified that the priority is to provide high standards and quality and therefore requires time for a thorough assessment and planning.

Hospital

The monsoon-proofing of the tented hospital is now completed.

The 13-member coordination group, comprising Federation delegates, hospital staff and a representative of patients' needs, held their weekly meetings. During the reporting period, issues discussed included appropriate disposal measures of medical materials and lack of basic kitchen items to feed the patients. The Federation agreed to provide plates for the patient's meals.

During the reporting period, the hospital, which is now fully managed by the government, treated 708 patients, performed one gyno-obstetric surgery, and conducted 513 laboratory examinations. There were 14 deliveries and seven deaths.

The proceedings of the construction of the new hospital have been put on hold while the process is clarified between the IRCS and the Federation.

Water and sanitation ●

A total of 130 dams have been rehabilitated since the commencement of the dam construction programme, at a current rate of one per day.

Number of dams completed in each taluka is as follows:

Anjar	15
Bhachau	27
Bhuj	22
Rapar	25
Lakhpatt	1

Total 130

Tank Repair:

A total of thirty one storage tanks have been repaired.

Sanitation

To date, 46 toilets and 30 bathrooms have been completed.

Health Awareness:

The two health awareness teams continue to visit villages, one or two per team, six days each week. A magician is employed to attract the children and is followed by a drama and song about personal hygiene. Following the health awareness session each child is given a neem tree and bucket. They are encouraged to wash their hands each day and use the water in their bucket to feed the tree. Though the target audience is women and children, an increasing number of men are attending the sessions. In the reporting period, 76 villages were visited, 7285 children and 3030 women attended the sessions and 5879 neem trees were distributed.

Logistics ●

Transition

The logistics team is preparing for the rehabilitation phase and meeting the needs of the India Operations office in New Delhi, the India sub delegation in Ahmedabad and the three future field offices. An inventory list from the relief phase is being compiled.

Capacity Building

A logistics delegate has assessed the four IRCS warehouses, located in Mumbai, Chennai, Calcutta and Bahadurgarh and inspected their supplies. Resulting recommendations will be applied to the future disaster preparedness plan of action.

The Federation is training the IRCS in erecting and dismantling the rubhalls. Two rubhalls have been delivered to IRCS warehouses.

Transportation

Logistics is the process of procuring 13 Toyota Qualis cars for Ahmedabad and future field offices, a four-ton truck for field offices and a pickup truck for Ahmedabad.

A cost-benefit analysis is being conducted for hiring a charter passenger plan between Delhi, Ahmedabad and the field offices.

The logistics team is developing a security plan for transportation to include both a preventive and responsive side. The plan will include providing sat phones for field trips. The proposed number of sat phones required is: Delhi (2), Ahmedabad (4) and field offices (10).

Telecommunications ●

The telecom delegate is finalising the procedures of the relief phase, completing an IT/telecom inventory and preparing for the rehabilitation phase. Transition work includes training a local IT telecom assistant and applying for a radio license from the Gujarat authorities to replace the temporary one issued in the relief operation. An assessment of the IT needs for the new subdelegation office in Ahmedabad is being conducted.

New network cabling is being installed in the Bhuj administrative and health tents, and two I.S.D.N. Lines are being procured to improve Internet service and digital communications.

The dust and intense summer heat has proved difficult conditions for the equipment and IT support to delegates has intensified in the last weeks.

Delegation ●

During the reporting period, the HoD visited the Ahmedabad sub-delegation and Bhuj compound to meet with program staff about current and future operational issues.

At the end of the reporting period there were 12 delegates in Bhuj, five in Ahmedabad and seven in the Operations Centre in New Delhi. While the departure of many delegates from the relief operation will occur over the coming weeks, it will be accompanied by the arrival of new delegates for the recovery and rehabilitation phase.

Outstanding needs

On 14 June the HoD departed to Federation Headquarters in Geneva to present and discuss human resource and other requirements for the India operations. These will be included in the Federation's extended programme design/appeal document to be issued in the coming days.

External relations - Government/UN/NGOs/Media

The HoD, Federation head of water sanitation department, and the watsan delegate met with the head of DFID operations for Asia in Bhuj on 9 June to review and discuss the IRCS and Federation's rehabilitation and recovery plans.

Media ●

The information delegate is working with the South Asia Regional Delegation and IRFC headquarters to coordinate a communications strategy for the six-month anniversary of the earthquake on 26 July. The plan will be finalised in the next reporting period. It is expected that there will be renewed media interest on the anniversary, which will provide an opportunity to highlight the ongoing needs of the earthquake survivors. Stories will continue to be written for PNSs.

Contributions

See Annex 1 for details.

Peter Rees-Gildea
Head a.i.
Relationship Management Department

Hiroshi Higashiura
Head
Asia & Pacific Department

**This and other reports on Federation operations are available on the Federation's website:
<http://www.ifrc.org>**

India earthquake						ANNEX 1
APPEAL No. 04/2001			PLEDGES RECEIVED			26.07.2001
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CASH						TOTAL COVERAGE
REQUESTED IN APPEAL CHF ----->				25'596'629		149.0%
AMERICAN - RC		100'000	USD	162'800	18.02.01	
AMERICAN - PRIVATE		100	USD	162	21.01.01	
ANDORRAN - RC				27'441	02.04.01	
AUSTRALIAN - RC		150'000	AUD	134'835	06.02.01	
AUSTRALIAN - GOVT		416'800	AUD	374'662	26.01.01	SHELTER, TARPULINS, PLASTIC SHEETING
AUSTRALIAN - RC				351'154	21.03.01	
AUSTRIAN - RC		500'000	ATS	55'899	28.01.01	
AUSTRIAN - RC		72'000	EUR	109'807	28.03.2001	WATER SANITATION DELEGATES
BRITISH - GOVT/DFID		237'787	GBP	573'066	01.02.01	EARMARKED TO RELIEF ITEMS (100'000 GBP)
BRITISH - GOVT/ DFID		15'284	GBP	36'834	31.01.01	OPERATIONAL SUPPORT
BRITISH - GOVT/ DFID		1'441	GBP	3'473	31.01.01	OPERATIONAL SUPPORT
BRITISH - GOVT/ DFID		6'968	GBP	16'793	01.02.01	OPERATIONAL SUPPORT
BRITISH - RC/DEC		4'806	GBP	11'582	01.02.01	OPERATIONAL SUPPORT
BRITISH - RC		20'608	GBP	50'696	26.04.2001	
BRITISH - RC		20'571	GBP	51'016	26.04.2001	OPERATIONNAL SUPPORT
BRITISH - PRIVATE				250'000	30.05.2001	
CANADIAN - GOVT		350'000	CAD	378'875	01.02.01	NOT TO BE USED FOR PURCHASE AND /OR TRANSPORT OF ANY FOOD ITEMS
CANADIAN - GOVT		200'000	CAD	216'500	30.01.01	NOT TO BE USED FOR PURCHASE AND /OR TRANSPORT OF ANY FOOD ITEMS
CANADIAN - RC		100'000	CAD	108'250	29.01.01	
CANADIAN - GOVT		200'000	CAD	216'500	05.02.01	NOT TO BE USED FOR PURCHASE AND /OR TRANSPORT OF ANY FOOD ITEMS
CANADIAN - RC		500'000	CAD	541'250	14.02.01	
CHINA HONG KONG - RC		150'000	HKD	31'796	02.02.01	
CHINA HONG KONG - GOVT		1'500'000	HKD	313'084	08.02.01	PURCHASE OF FOOD ITEMS ONLY
CHINA HONG KONG - RC		2'500'000	HKD	521'807	08.02.01	SHELTERS & RELIEF SUPPLIES
CYPRUS - RC				15'811	14.02.01	
CYPRUS - RC				13'176	12.02.01	
DANISH - GOVT		1'330'000	INR	46'539	03.02.01	
DANISH - GOVT		1'187'500	DKK	244'625	30.01.01	
DANISH - RC		185'000	DKK	38'110	29.01.01	
ECUADOR - PRIVATE		24'000	USD	39'072	19.02.01	
ESTONIAN - RC				1'091	17.05.2001	
FIJI - RC		62'508	FJD	44'930	26.03.01	TO BE USED FOR MEDICAL SUPPLIES, CLOTHING AND FOOD SUPPLIES
FRENCH - GOVT		1'000'000	FRF	234'500	30.01.01	
GERMAN - RC		100'000	DEM	78'660	05.02.01	
GERMAN - RC				50'000	06.03.01	COMPOUND SAFETY MEASURES
IRANIAN - RC		20'000	USD	32'560	27.02.01	
IRISH - GOVT		250'000	IEP	488'325	29.01.01	
IRISH - RC		50'000	IEP	97'665	02.02.01	
IRISH - RC				371'070	20.03.01	
IRISH - PRIVATE		25'395	EUR	39'133	09.05.2001	

ITALIAN - PRIVATE		100	USD	162	28.01.01	
JAMAICA - RC		2'000	USD	3'500	25.05.2001	
JAPANESE - RC		30'000'000	JPY	410'520	06.02.01	DAILY FLIGHT EXPENSES FOR 28 DAYS
KODAK		75'000	USD	122'100	07.02.01	
KOREA, REPUBLIC - PRIVATE		10'000'000	WON	12'650	29.01.01	
KOREA, REPUBLIC - RC				50'000	29.01.01	MATERIALS FOR SHELTER
KOREA, REPUBLIC - RC		10'000'000	WON	12'886	23.02.01	
KOREA, REPUBLIC - RC		55'740'190	WON	71'830	20.02.01	
KOREA, REPUBLIC - RC		34'026'511	WON	46'616	19.07.2001	
LIECHTENSTEIN - RC				40'000	08.02.01	
LIECHTENSTEIN - RC				150'000	06.03.01	
LITHUANIAN - RC		4'653	USD	8'143	26.06.2001	
LUXEMBOURG - GOVT/PRIVATES/RC		5'500'000	LUF	209'743	12.02.01	
MALTESE - RC				7'444	22.02.01	
MONACO - RC		400'000	FRF	93'800	28.01.01	
NEPALESE - RC				2'000	16.02.01	
NEPALESE - RC				4'500	09.04.01	
NETHERLANDS - GOVT/RC		500'000	NLG	349'041	26.01.01	PURCHASE OR RELIEF ITEMS & TRANSPORTATION
NETHERLANDS - RC		100'000	NLG	69'808	26.01.01	
NETHERLANDS - RC		662'700	NLG	456'794	01.05.2001	
NETHERLANDS - RC		1'947'085	NLG	1'342'110	04.05.2001	4'502 FAMILY TENTS INCL. TRANSPORT AND INSURANCE
NEW ZEALAND - RC		148'275	NZD	106'965	28.01.01	
NEW ZEALAND - GOVT		300'000	NZD	216'420	01.03.01	
NEW ZEALAND - RC		89'154	NZD	61'864	12.04.01	
NEW ZEALAND - RC		148'181	NZD	102'823	28.05.2001	
NOKIA		75'000	USD	122'100	06.02.01	
NORWEGIAN - RC		250'000	NOK	46'773	29.01.01	
OPEC		200'000	USD	325'600	31.01.01	
PHARMACIA & UPJOHN FOUNDATION		50'000	USD	81'400	16.02.01	RECOVERY/REHABILITATION
PORTUGUESE - RC		11'908	EUR	18'334	27.04.2001	
PRIVATE		3'000	USD	4'974	13.03.01	
PRIVATE		25'000	USD	41'275	26.01.01	
PRIVATE		500	GBP	1'225	02.04.01	
PRIVATES				2'207	08.05.2001	
REUTERS		300'000	INR	10'498	03.02.01	
REUTERS		13'400	INR	469	28.02.01	
SAINT MARIN - RC		10'742	EUR	16'321	23.05.2001	
SINGAPORE - RC				10'000	02.02.01	
SINGAPORE - RC				40'000	02.02.01	RELIEF ITEMS, FOOD, SHELTERS & MEDICAL
SINGAPORE - RC				30'000	02.02.01	RELIEF ITEMS, FOOD, SHELTERS & MEDICAL
SINGAPORE - RC				420'000	07.02.01	PURCHASE OF SHELTERS
SINGAPORE - RC				500'000	20.02.01	
SLOVAKIAN - RC		200'000	SKK	6'920	31.01.01	
SOUTH AFRICA - GOVT		500'000	ZAR	103'150	09.02.01	
SWEDISH - GOVT		1'000'000	SEK	173'700	28.01.01	
SWEDISH GOVT/RC		16'000'000	SEK	2'779'200	30.01.01	
SWEDISH - RC		19'000	SEK	3'300	16.02.01	PSC
SWISS - RC				80'000	29.01.01	
SWISS - RC				8'800	14.02.01	PSC

SWISS - PRIVATES				133'441	03.04.01	
TAIWAN - RC		100'000	USD	162'800	31.01.01	
TAIWAN - RC		100'000	USD	162'800	16.02.01	
TAIWAN - RC		76'562	USD	131'166	24.04.01	REHABILITATION PHASE
WALT DISNEY COMPANY (EUROPE)		25'000	USD	40'700	26.02.01	
WHO - VOLUNTARY EMERGENCY RELIEF FUND				2'500	02.02.01	
PRIVATES - SUNDRY				32'073	27.03.01	
DONATIONS ON LINE				202'349	10.04.01	
DONATIONS ON LINE				86'516	04.05.2001	
PRIVATE - SUNDRY INCOME				4'724	18.06.2001	
SUB/TOTAL RECEIVED IN CASH				16'110'583	CHF	62.9%
KIND AND SERVICES (INCLUDING PERSONNEL)						
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
AUSTRIAN - RC		1'000'000	ATS	111'799	04.02.01	TELECOM ERU
AUSTRIAN - GOVT		3'300'000	ATS	368'937	30.01.01	27'000'000 WATER PURIFICATION TABLETS, 10 NEW EMERGENCY HEALTH KITS
AUSTRIAN - GOVT		100'000	ATS	11'180	21.02.01	20 TAP STANDS
BAHRAIN - RC		250'000	USD	407'000	09.02.01	RELIEF ASSISTANCE - NON-FOOD ITEMS
BELGIUM - GOVT		600'000	BEF	22'881	30.01.01	3 WHO KITS, TRANSPORT/INSURANCE
BELGIUM - GOVT		50'000	USD	81'400	16.02.01	5'000 KITCHEN SETS, BUCKETS, TRANSPORT/INSURANCE
BELGIUM - GOVT		2'050'000	BEF	78'177	02.02.01	6 WHO KITS, TRANSPORT/INSURANCE
BELGIUM - GOVT		5'970'000	BEF	227'666	05.02.01	10'500 TARPULINS, TRANSPORT/INSURANCE
BELGIUM - GOVT		150'000	USD	244'200	14.02.01	15'000 KITCHEN SETS (INCL. BUCKETS) TRANSPORT/INSURANCE
BELGIUM - GOVT		279'850	USD	455'596	28.02.01	10'000 TARPULINS, 1'635 FAMILY TENTS, TRANSPORT/INSURANCE
BELGIUM - GOVT		22'912	EUR	35'248	28.02.01	500 TARPULSINS, 100 FAMILY TENTS, 510 BLANKETS, TRANSPORT/INSURANCE
BELGIUM - GOVT		8'609'100	BEF	326'733	14.02.2001	619 TENTS, 150 PLASTIC SHEETINGS, 4'500 BLANKETS, 6'000 BISCUITS
BELGIUM - RC		2'565'912	BEF	97'381	14.02.2001	456 FAMILY TENTS
BRITISH - GOVT/ DFID		305'685	GBP	736'701	31.01.01	107'250 BLANKETS, 600 TENTS, TRANSPORTATION
BRITISH - GOVT/ DFID		28'829	GBP	69'478	31.01.01	12480 BLANKETS, TRANSPORTATION
BRITISH - GOVT/ DFID		139'360	GBP	335'858	01.02.01	400 TENTS, 3'870 BLANKETS, 840 JERRYCANS, 1'000 TARPULINS, CHARTER
BRITISH - RC/DEC		96'120	GBP	231'649	01.02.01	200 TENTS, 3'300 BLANKETS, 1'200 JERRYCANS, 1'000 TARPULINS, CHARTER (PART SHARED WITH LOGS ERU)

BRITISH - RC		82'854	GBP	199'678	07.02.01	LOGISTICS ERU
BRITISH - RC		412'157	GBP	1'013'906	26.04.2001	5006 TENTS
BRITISH - RC		411'417	GBP	1'020'314	26.04.2001	4'997 TENTS
CANADIAN - RC		275'000	CAD	297'688	05.02.01	1'776 BALES OF TARPULINS, TRANSPORTATION
DANISH - GOVT		1'906'000	DKK	392'636	06.02.01	5 RUBBHALLS, 1 FORKLIFT, TRANSPORTATION OF BP-5, FOOD RATIONS, TENTS, SLEEPING BAGS, WATER TANK, SAT. PHONE
DANISH - GOVT/RC		1'910'000	DKK	393'460	06.02.01	BP-5, NISSAN DOUBLE CAB, MITSUBISHI, 2 TRANSPALLETES, 3X CHOLERA KITS, TRANSPORTATION & INSURANCE
DANISH - RC		46'012	USD	74'907	16.02.01	TARPULINS, TRANSPORT/INSURANCE
FINNISH - RC / ECHO		2'102'500	EUR	3'234'486	22.02.01	ERU REFERRAL HOSPITAL FOR 3 MONTHS
FINNISH - RC		46'012	USD	74'907	16.02.01	TARPULINS, TRANSPORT/INSURANCE
FINNISH - GOVT/RC		975'946	EUR	1'501'395	28.02.01	ERU REFERRAL HOSPITAL FOR 3 MONTHS
FORTUNE MAGAZINE		12'000	USD	19'536	23.03.01	
FRENCH - RC		2'342'000	FRF	549'199	05.02.01	CAMP, FAMILY TENTS, BP-5L + TRANSPORTATION, ERU WATER FOR 50'000 PEOPLE
GERMAN - RC		80'000	DEM	62'928	15.02.01	18 BLADDER TANKS (15'000 L.), SPARE PARTS FOR ERU TEAM
GERMAN - RC		375'000	DEM	294'975	02.02.01	6 ERU STAFF 1 MONTH, ERU RUNNING COSTS 3 MONTHS, ERU VEHICLES, FUEL, HEALTH CO-ORDINATOR, PROGRAMME CO-ORDINATOR
GERMAN - RC/ECHO		500'000	EUR	769'200	02.02.01	6 ERU TECHNICIANS, X-RAY UNIT, INPATIENT & TECHNICAL SUPPORT UNIT, INTERNATIONAL & LOCAL TRANSPORT, COMMUNICATION EQUIPMENT 2 MONTHS
GERMAN - GOVT		710'000	DEM	558'486	02.02.01	ERU SPEC. WATER, ERU MASS SANITATION, ERU TECHNICAL SUPPORT UNIT, EUR GROUP & TENT EQUIPMENT
ICELANDIC - RC		46'012	USD	74'907	16.02.01	TARPULINS, TRANSPORT/INSURANCE
ITALIAN - RC		300'000'000	ITL	235'500	04.05.2001	1'000 TENTS
ITALIAN RC/ECHO		700'000	EUR	1'063'510	16.02.2001	4'000 TENTS
JAPANESE -RC		144'100'000	JPY	1'971'864	06.02.01	2'000 U. PLASMA EXPANDER, 10'000 PLASTIC SHEET, 85'000 BLANKETS, 5 VEHICLES, 1 UNIT MEDICAL EQUIPEMENT TRANSPORT/INSURANCE, 20 PEOPLE
JAPANESE - RC		14'826'730	JPY	202'889	09.02.01	ADDITIONAL MEDICAL EQUIPMENT
KOREA, REPUBLIC - RC		7'851'800	WON	9'933	09.03.01	VARIOUS MEDICAL ITEMS, TRANSPORT/INSURANCE
NORWEGIAN - RC / GOVT		7'892'857	NOK	1'476'690	01.03.01	ERU REFERRAL HOSPITAL FOR 3 MONTH
SAUDI ARABIA - RC		2'234'400	SAR	969'859	03.02.01	FOOD, TENTS, BLANKETS, CARPETS

SPANISH - RC		50'000'000	ESP	462'300	03.02.01	AIRLIFT OF BASIC HEALTH CARE UNIT, INCL. MEDICAL EQUIPMENT, MOBILE WATER PLANT & AMBULANCE & TEAM OF 10 PEOPLE
SPANISH - RC				53'942	09.02.01	TELECOM ERU
SWEDISH - RC		380'000	SEK	66'006	12.02.01	20 SETS WATER BLADDER TANKS
SWEDISH - RC		46'012	USD	74'907	16.02.01	TARPAULINS, TRANSPORT/INSURANCE
SWISS - GOVT				19'000	29.01.01	50 ROLLS PLASTIC SHEETINGS
SWISS - RC				48'872	29.01.01	3'280 BLANKETS, , TRANSPORT/INSURANCE
TURKISH - RC		25'881	USD		05.02.01	100 TENTS, 2'000 BLANKETS, MEDICAL ITEMS
UNITED ARAB EMIRATES - RC		130'000	AED	57'623	09.02.01	5'000 BLANKETS, 200TENTS, 200 SWINGING CLOTH MACHINES, DIRECT TO NS
UNITED ARAB EMIRATES - RC		1'778'410	AED	788'286	18.02.01	150 TENTS, 3'000 BLANKETS, USED CLOTHES & SHOES, TRANSPORT & INSURANCE
Australia	Delegate(s)			19'548		
Canada	Delegate(s)			7'063		
Denmark	Delegate(s)			30'883		
Finland	Delegate(s)			15'277		
Germany	Delegate(s)			14'784		
Great Britain	Delegate(s)			23'983		
Iceland	Delegate(s)			7'556		
Japan	Delegate(s)			1'971		
Norway	Delegate(s)			4'599		
Sweden	Delegate(s)			7'720		
Switzerland	Delegate(s)			9'528		
SUB/TOTAL RECEIVED IN KIND/SERVICES				22'018'585	CHF	86.0%
ADDITIONAL TO APPEAL BUDGET						
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CHINA - RC		50'000	USD	81'400	27.01.01	BILATERAL
KUWAIT - RC		250'000	USD	407'000	29.01.01	DIRECT TO NS
SPANISH - RC		15'000'000	ESP	138'690	03.02.01	BILATERAL
SPANISH - GOVT		18'000'000	ESP	166'428	03.02.01	BILATERAL
THAI - RC		10'000	USD	16'280	02.02.01	+ MEDICAL SUPPLIES, BILATERAL
THAI - PRIVATE/RC		10'000	USD	16'280	02.02.01	BILATERAL
YEMEN - GOVT/RC		83'000	USD	136'752	12.02.01	TENTS, BLANKETS, MEDICINES
SUB/TOTAL RECEIVED				962'830	CHF	

India Gujarat recovery and rehabilitation operation				
Preliminary 3 year budget summary				
				CHF
Integrated health programme				35'527'000
	Community based health project		4'200'000	
	Construction of health facilities		23'536'000	
	Anganwadis - 600	19'630'000		
	Medical sub centers - 26	1'906'000		
	Hospital in Bhuj	2'000'000		
	Water and sanitation project		5'241'000	
	Psychological support project		1'700'000	
	Prosthesis project		850'000	
Private housing rehabilitation programme				2'000'000
Capacity building programme				10'121'000
	Organizational development		963'000	
	Finance development		464'000	
	Information development		378'000	
	Training center renovation		322'000	
	Disaster preparedness and response		6'794'000	
	Indian Red Cross DP department	1'733'000		
	Mobile disaster response units	240'000		
	Training of staff and volunteers	655'000		
	Cyclone shelter rehab. & CBDP	1'441'000		
	Logistics management systems	1'019'000		
	Other projects and developments, knowledge sharing	446'000		
	Strengthening regional capacity	1'260'000		
	Programme implementation and coordination		1'200'000	
Federation delegation, sub delegation and field offices (3 years)				6'300'000
Total programmes				53'948'000
	Programme management		4'087'000	
	Technical support		1'224'000	
	Professional services		1'357'000	
Grand total				60'616'000