

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

INDIA: GUJARAT EARTHQUAKE RECOVERY AND REHABILITATION

17 September 2002

This Ops Update is intended for reporting on emergency appeals.

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in 178 countries. For more information: www.ifrc.org

Appeal No. 20/01

Launched on 9 July 2000 for CHF 60.6 million for three years for 1.5 million beneficiaries. Appeal revised on 27 June 2002 with a decreased budget of CHF 30 million.

Operations Update No. 11; Period covered: 12 July - 28 August 2002; Last Update: No. 10;

Next Update: No. 12 expected September/October 2002

IN BRIEF

Appeal coverage: 107.7%

Related Appeals: South Asia Regional Programmes 01.24/2002

Outstanding needs: Covered for 2002, further funding required for 2003

Summary: Despite a tumultuous period, which saw communal riots in Gujarat as well as a drought (until recent monsoon rains), steady progress continued on the rehabilitation phase of the earthquake recovery operation. The Indian Red Cross and Federation continue to work in partnership to work alongside many of Gujarat's most vulnerable to assist in the reconstruction process.

Operational Developments w

Operational Objective: The Indian Red Cross Society (IRCS), supported by the Red Cross and Red Crescent partners, aims to contribute over a three-year period to the earliest recovery of basic living standards of the affected population of selected districts in Gujarat as well as to the development of a well-functioning national society to ensure effective implementation of the programmes.

During the reporting period, much attention of the IRCS and the Federation was drawn towards the devastating monsoon floods across the eastern and northeastern parts of the country. Increasing donor response to the CHF 2.9 million appeal launched earlier in August along with the immediate release of CHF 180,000 from the

Federation Disaster Relief Emergency Fund have greatly stepped up the relief efforts in the worst hit states of Bihar and Assam (see India Floods operations update).



The blood donation camp organized by Red Cross field workers in conjunction with other local organizations on 7 July in Bharapar of Kutch received very good donor response.

Meanwhile in Gujarat, the monsoon rains have once again brought respite to the state which is currently reeling under third year drought in succession - rendering already half of the state's rice crop useless. The Narmada waters also started flowing in the main canals through the government supported Sardar Sarovar project to solve water and power shortage in the state. It is expected to provide drinking water to 135 towns and 9,000 villages on the way and to facilitate irrigation of 136,000 hectares of land besides raising the ground water table and recharging the wells in Ahmedabad, Surendranagar, Bhavnagar, Rajkot and Jamnagar districts. In addition in mid August, two aftershocks, one believed to be at four on the Richter scale, were reported by the field personnel in Rajkot and Jamnagar. So far, no significant damage has been recorded in the programme areas.

The entire IRCS relief operation for the riot hit victims in Gujarat was concluded on 27 August (see the final information bulletin). The six-month raging violence has obstructed the earthquake recovery efforts in the state, particularly hampering the reconstruction project. With improved security in the programme areas, the overall operation has regathered its momentum pertaining to the experience gained throughout the one year operation and achievements are emerging gradually. The newly elected president of the country, on his recent two-day visit to Gujarat, praised the relief and rehabilitation work undertaken by the multiple agencies for the quake-devastated people, particularly in the worst hit district of Kutch.

On 21 August, the thrice yearly Rehabilitation Consultative Committee (RCC) meeting was held for the second time in Delhi with participants from the IRCS, the Federation and sister societies of American, British, Finnish, Netherlands and Spanish Red Cross as well as the Austrian, Belgium and German Red Cross private housing 'consortium'. The meeting presented a critical overview of the ongoing programmes and outlook of the remaining activities. Currently, taking into account lessons learnt from the previous and ongoing operations and valuable input received during the partnership meetings, the Federation is working with the society to refine plans for year 2003-2004 to better align future programmes with the priorities of the IRCS as well as those of the partners. Focus has been placed on developing programmes with integrated components of health, disaster preparedness and organization development.

Red Cross and Red Crescent action w

1. Integrated Health Programme

Community based health w

Objective 1: *To train IRCS field workers and volunteers*

The final CBFA (community based first aid) training of trainers course has been conducted during 5-16 August in Rajkot with 25 participants from Surendranagar, Rajkot, selected volunteers from Kutch and a representative from the Bihar state branch. Meanwhile, support continues to be given to the 55 IRCS field workers in Kutch, Rajkot and Jamnagar to upgrade their knowledge and approaches in implementing the community health project in their assigned villages. During the month of July, IRCS field workers visited 944 villages and engaged over 135,000 villagers in their health awareness activities. The latest report indicates that 852 volunteers have been trained in 34 CBFA training courses across Kutch, Rajkot and Jamnagar. The volunteers are constantly supported by the field workers during their village visits. Efforts to integrate health activities into existing IRCS branch activities and government health structure are continuously undertaken.

In Bhachau, Gandhidham and Rapar, the Spanish Red Cross (SRC) continues the community based health activities with the support of 12 field workers trained under the IRCS/Federation health programme. The second volunteer training in Bhachau took place in August following the curriculum developed jointly by the IRCS and the Federation. Starting September, two courses will be conducted monthly for 20 volunteers from Bhachau, Rapar and Gandhidham. The American Red Cross (AmCross) health delegate returned home due to a family health emergency. A new delegate will arrive in September. Meanwhile, community based health activities have continued in 100 villages in Patan with the support of the local IRCS branches and 28 field workers. CBFA training for selected field workers in Banaskantha is scheduled for September.

Objective 2: *To provide training for Traditional Birth Attendants (TBAs)*

The project, currently supported by the training officer from IRCS NHQ, two health delegates and three female IRCS field workers, has progressed with 234 trained TBAs across 21 villages - the latest one completed in the end of July in Deshalpar of Nakhatrana sub-district for 26 TBAs. With joint initiatives of training and rehabilitation of the Red Cross, the state government has decided to revive the anganwadi worker training and recently to implement also the TBA trainings. A TBA training of trainers workshop was arranged in collaboration with the civil hospital of Morbi during 16 - 18 August for 19 staff from the primary health centres (PHC). The SRC and AmCross are also planning a TBA course in their respective programme areas.

Objective 3: *To provide training for Integrated Child Development Service (ICDS) workers functioning at the grass roots level. This group includes Anganwadi Workers (AWWs), Anganwadi Helpers (AWH) and Auxiliary Nurse Midwives (ANMs).*

The long delayed training for anganwadi workers from Abdasa, Nakhatrana Lakhpat, Mandvi, and Mundra talukas (sub-districts) by the IRCS field workers were finally undertaken in August according to a modified CHETNA curriculum. A total of 77 anganwadi workers have been trained during the three-day course in Lakhpat, Nakhatrana and Abdasa. This initiative will continue in September and will proceed with the training of anganwadi helpers in the five talukas.

Objective 4: *To conduct a baseline survey on knowledge, attitudes and health practices of anganwadi workers and users.*

The draft report of the baseline survey for community based health programme in Gujarat was reviewed in mid July. The survey, conducted in Banashkanta, Mehsana, Patan, Rajkot, Jamnagar and Kutch interviewed 1,599 mothers with children under two years and covered topics related to water and sanitation, child health, maternal care, knowledge of HIV/AIDS and facilities of the anganwadis. According to the study, more than 50 percent did not know how malaria was transmitted and how to prevent it, 39 percent had their children immunized against measles, more than 50 percent had their deliveries at home and majority had two checkups during pregnancy, but only 25 percent of the respondents received health checkups within two months of delivery and only 11 percent had heard of HIV/AIDS. In addition, very few respondents had knowledge about the services available at the anganwadis. The survey conclusively revealed the problems and needs faced by the women in the rural areas and the community based health project has thus proved to be an effective and essential way to raise their health awareness and knowledge.

Objective 5: *To coordinate health related recovery and rehabilitation activities in Gujarat with government and NGOs.*

Close coordination is maintained between the IRCS field workers, Red Cross volunteers and PHCs in their assigned villages. Moreover, there has been regular contact between the Federation health team and the PNS health delegates in Gujarat. In the third week of August, the Federation's new health delegate had to return to her home country for medical treatment.



The IRCS secretary general visited the construction areas in Gujarat in July. The first 10 anganwadis will be completed in Rajkot in October.

Water and Sanitation w

Objective: *To improve safe water supply and awareness of the relationship between safe water, sanitation and health of the population.*

To allow some income generation for the drought affected villagers, the AmCross/IRCS water and sanitation project has initiated labour-intensive methods wherever possible to rehabilitate ponds in villages with no hydraulic tractors. A long-term training plan for the project staff is also being developed in cooperation with a renowned environmental education institute. Participatory rural appraisal activities are continuing in Patan and Banaskantha. Surveys and design work for check dams are being implemented in Banaskantha with construction expected to start in September after the monsoon rain. To date, 55 ponds have been rehabilitated in Banaskantha and Patan.

Reconstruction of Health Facilities w

Objective: *To contribute to the restoration of Gujarat's health infrastructure by reconstructing permanent health care facilities destroyed during the earthquake in the districts of Kutch, Rajkot and Surendranagar.*

In Rajkot, 27 out of 30 planned anganwadis are under construction with the first 10 expected to complete in October. In Surendranagar, the excavation works of the five sub health centres have also started. A final decision was made to terminate the contract with the Kutch anganwadi construction contractor who failed to comply with the agreed steel quality standard and was unable to replace the already mobilized steel due to supply constraints as a result of the communal unrest. In addition to this contractual issue as well as the monsoon rains, the entire reconstruction project in Gujarat has been delayed for over two months because of the security situation in the state since February and the heightened border tensions during June. The new tender process for Kutch will start once the shortlisted contractors are approved by IRCS and Geneva. Application procedures for tax exemption for steel and cement are established and agreements signed with reliable suppliers to ensure supply of quality steel. In addition, the tender procedure for the construction of PHCs and dispensaries will start as soon as government approvals are obtained. Meanwhile, the furniture and medical equipment required for 30 anganwadis have been agreed by the IRCS, the Federation health delegate and the construction team, and the procurement has been initiated.

Further to the completion of three anganwadis and the ongoing work of 27 others and two PHCs in Jamnagar, 30 new anganwadi sites have also been excavated under the British Red Cross (BRC) construction project. The

anganwadi based community development activities are also continuing in close coordination with the Jamnagar district branch and IRCS/Federation community based health activities. In Bhachau, the SRC construction project has started with the construction of 42 anganwadis in August.

Integrated Psychosocial Support and Capacity Building w

Objective: *To improve IRCS capacity to deliver psychosocial services in future disasters.*

A new psychosocial delegate from the American Red Cross will be arriving early September. Meanwhile, discussions are being held with IRCS to refocus the project from Gujarat to headquarters level with integrated disaster preparedness and organizational development initiatives.

Prosthesis Project w

Objective: *To rehabilitate and expand the IRCS orthopaedic workshop in Ahmedabad.*

The rehabilitation project which included the renovation of the office space and equipment of the workshop and the hostel was concluded on 12 July. The compound has been handed over to IRCS Gujarat state branch with the ample surrounding areas available for any future development plans. The supplier of the physiotherapy equipment will provide free training to the staff in the workshop. A health care company was also contracted to provide operational consultancy to the workshop for six months including the administration and management of the entire orthotic and prosthetic service along with the support of identified IRCS staff from the existing human resources of the centre. The consultancy unit is reporting to the IRCS centre management team represented by the IRCS and the health care company. A final project review will be taken by the IRCS with the German Red Cross in January 2003.

National Health w

Objective: *To improve the capacity of the IRCS in health (disaster preparedness) and to increase the IRCS ability to provide relief health (disaster response).*

As with the other programmes, the Federation is working closely with IRCS in planning health programmes for next year's country appeal. In addition to the ongoing Gujarat and countrywide health components, HIV/AIDS will be likely to be entailed with youth activities and TBA trainings in other states. The prize presentation for the HIV cartoon competition is postponed to October so as to take place during a youth camp in Andhra Pradesh in which a one-day HIV awareness workshop will be included in the camp activities for 400 youths with support from the Federation. A four day lifeskill workshop is also planned for November. There have been ongoing discussions between the IRCS and the Federation on the HIV youth peer education for the states of Rajasthan and Himachal Pradesh. In addition, IRCS has applied to become a member of the Global Fund CCM in the NACO (National AIDS Control Organization of the ministry of health) which will enable the society to have access to the Global AIDS fund.

The workshop on public health in emergencies, originally scheduled for August, is now planned for 15-21 September. The composition for the IRCS emergency health kit has also been agreed and pharmaceutical suppliers shortlisted. A tendering process will start shortly. In the meantime, a prototype of the national health database has been completed and 500 copies of the TBA training curriculum printed. The revision work of the CBFA curriculum has started and a manual for Asia is being reviewed. Based on the successful experience in Gujarat, the extension of the community based health project to other states has been initiated starting with the participation of Bihar state branch in the last field health workers training in Rajkot in early August. The invited participant from the Tamil Nadu branch was however not able to attend the training.

During 29 July to 7 August, the IRCS in collaboration with SRC organized a disaster health response logistics course at the IRCS central training institute for the IRCS logisticians and warehouse managers. Participants were introduced to the use and maintenance of the emergency equipment used by the SRC during the Gujarat earthquake relief operation. At the same time, following the completion of the IRCS blood banks assessment by the AmCross, a database has been developed and the report of the findings is being drafted. The AmCross is planning to provide training for the blood bank staff and meetings are being held with IRCS state branches for input.

2. Capacity Building Programme

Organizational and Resource Development w

Objective: *To establish the appropriate structure and resources within the IRCS to better respond to the needs of affected communities, and improve coordination mechanisms between the NHQ and branches.*

The manuscript depicting the summary and key findings of the IRCS branch mapping exercise has been drafted and will be further elaborated before printing. The induction course material is being printed starting with 3,000 copies each in English, Hindi and Gujarati. Meanwhile the installation work of the local area network in the disaster management centre and the national headquarters has been completed. The network server, peripherals and workstations will be installed as soon as procurement procedures are fulfilled. Subsequently computer training for the staff will be arranged once the network is in place. Accompanied by the OD delegate, Nepal Red Cross visited the IRCS Karnataka state branch in mid July. Much has been shared between the two societies about their fund raising experience and methodologies.



Red Cross field health workers engaged in mapping the capacities against the vulnerabilities of their communities during a cross training on community based disaster

Following the election of a new IRCS managing body (governance) in August, an ordination programme with Red Cross induction components is scheduled in the first week of September. Discussions have also been held between the IRCS and the Federation on the preparation of a national development plan and subsequently a Cooperation Agreement Strategy (CAS). Due to much of the efforts drawn towards the floods appeal and the managing body elections, the recruitment of 12 key positions in IRCS will only be implemented at a later date.

IRCS Branch Development w

Objective: *To strengthen the capacity of the IRCS Gujarat state, district and local branches to respond to disasters and provide essential services to the state's most vulnerable communities.*

In response to the requests for OD input from several PNS (participating national societies) as well as the Federation's health team in Gujarat, the OD delegate made a field visit in the first week of August to Surendranagar (where the Austrian, Belgian and German Red Cross private housing 'consortium' operates), Patan (where the AmCross operates), Jamnagar (where the BRC operates), Gandhidham (where the SRC operates), Mandvi, Bhachau, Anjar, Morbi and Rajkot where she met with the IRCS branches and PNS delegates. With the increasing number of trained Red Cross volunteers in the community level, it is deemed essential in terms of long-term sustainability to integrate emerging volunteer potential into branch development strategies as well as to align programme developments with the interest and priorities of the local branches. The OD delegate, who was originally based in Ahmedabad and later withdrawn to Delhi due to security reasons, has ended her mission in mid August. Unfortunately, due to constraints, the recruitment of the branch development officer has not been reinforced. IRCS is yet to decide on a new date to interview the candidates.

IRCS Central Training Institute (CTI) w

Objective: *To rehabilitate the IRCS Central Training Institute.*

The rehabilitation of the CTI complex is being discussed between the IRCS and the Federation with focus on identifying the functions of the complex and prioritizing facilities for rehabilitation. Respective tender documents are being developed.

Disaster Preparedness and Response (DP/DR) w

Objective 1: *To establish a functional IRCS disaster management network.*

The IRCS disaster management team responded quickly to the floods in the country. Two IRCS/Federation joint assessment teams were sent to Assam and Bihar respectively to assess the flooding situations and the needs of the affected population. They were at the same time involved in the preparation of the floods appeal document. A basic disaster monitoring system and daily disaster management coordination reports are put in force. In addition, new disaster situation reports were developed for, and used by the flood affected state branches. A new DP coordinator was appointed by the Federation's regional office to assist the supervision of the disaster reduction project in Assam.

Meanwhile, a review of the DP/DR aspects of the branch mapping exercise was completed. Electrical power and back-up generator for the IRCS disaster management centre (DMC) has also been connected. A large tailor made GIS (geographic information system) produced India relief map was mounted in the centre where the IRCS vice chairman and the secretary general launched the first training event on 13 August.

Objective 2: *To establish an operational IRCS disaster response team and mobile disaster units (MDUs) facilitating disaster coordination and information management in India's most disaster-prone zones.*

During the reporting period, the initial list of the IRCS national disaster response teams has been drafted as well as the list of the MDU equipment. The society has also identified a requirement for needs assessment kits.

Objective 3: *To initiate disaster preparedness and response pilot projects and community based disaster preparedness (CBDP).*

With Assam under the onslaught of floods, the CBDP project area in Goalpara and Nalbari districts are one of the most severely affected areas of the state. In response to the floods, the 75 volunteers trained under a comprehensive first aid and community health training programme in the two districts were quick into action providing relief assistance to the flood victims. DP trained staff at the state and district headquarters have also been involved in assessing the needs and planning the distribution of relief material. In addition, nine tube wells have been installed as part of the disaster mitigation programme while the repair work on the warehouse in Guwahati has been completed.

Objective 4: *To establish a functional intra net system to connect the disaster management department at national headquarters with state branch disaster coordinators and zonal warehouses.*

The local area network in the disaster management centre and the national headquarters has been installed.

Objective 5: *To develop and disseminate IRCS disaster preparedness and disaster response policies and disaster management plans at national and branch level.*

A standard format of DP plan was discussed by IRCS participants at the recent regional DP strategy workshop in Sri Lanka. The society with the support from the Federation DP delegate is currently in the process of developing the DP plan using the branch mapping exercise.

Objective 6: *To provide proper training to key staff and committees in disaster preparedness and disaster response.*

A seven day disaster management induction course for 24 potential DMC administration and duty staff was launched on 13 August. In addition, the second CBDP training course was held in Rajkot 27 - 29 August for IRCS field health workers from the Federation, Spanish and British Red Cross supported programmes in Gujarat.

Objective 7: *To establish a logistics management system in strategically sited and rehabilitated warehouses.*

Following the relocation decision of the field offices, except for two logistics officers, the logistics team of the Federation has moved to Rajkot. It is planned that the logistics warehousing officer along with three specialists in rub halls, water sanitation and electrical cabling will facilitate the consolidation of the emergency equipment shifted from Bhuj (including the GRC water-sanitation, Norwegian, Finnish and Spanish Red Cross emergency response units) with the IRCS NHQ warehouse staff in Bahadurgarh. The same team will develop the warehousing procedures. Meanwhile, the initial renovation plan and budget of the Bahadurgarh warehouse has been prepared whereas the IRCS procurement manual has been finalised for adoption by the new IRCS managing body (governance) body. The shifting of DP stocks from Bhuj has finished as well as the procurement of DP stocks out of 2001 floods appeal.

Capacity Building Programme Coordination w

Objective: *To coordinate IRCS long term policy making and capacity building efforts.*

The capacity building coordination meeting, originally scheduled for 23 April, finally took place on 20 August. The unavailability of the counterparts in IRCS during the past few months has slowed down the implementation of the activities.

3. Rehabilitation/ Shelter Programme

Private Housing Reconstruction w

Objective: *To reconstruct basic housing for selected quake affected families in Surendranagar district*

The Austrian, Belgian and German Red Cross housing consortium has completed 561 houses in the first phase in Surendranagar. In August, the IRCS together with the consortium project manager, conducted a review of the project and sought to refine the administrative and financial mechanisms before commencing the second phase. An understanding between IRCS and the consortium has been reached on the implementation of the second phase of the programme following the visit of the joint Belgian Red Cross and the German Red Cross team.

4. Programme Management and Coordination

Objective: *To provide support to the IRCS through readily available resources in management, coordination and implementation of the operation.*

Following the launch of the international appeal in support of the IRCS ongoing flood operation, the Federation India Operations Centre continues to provide technical support and advice to IRCS and works closely with the society to monitor the drought situation which is at the same time devastating at least 13 states across the country. Currently, the delegation's programme managers are engaged with the IRCS counterparts to refine plans for the India country appeal 2003-2004. The planning process will align with the priorities defined by the IRCS, the PNS (participating national societies) and other partners, and will be based on experience learnt from the previous and existing programmes. The recent RCC meeting held in August has provided good input for this planning exercise.

Meanwhile, the restructuring and relocation of the field offices in Gujarat has been completed. The finance, IT and logistics units (except for two logistics officers) were moved from Bhuj to Rajkot. The Kukma office near Bhuj was closed. Instead, a new health office was established in Madhapar of Bhuj and a construction coordination centre was set up in Rajkot to coordinate the activities among the three field units in Kutch, Morbi and Surendranagar.

For further details please contact: In Delhi Azmat Ulla, ph: 91 11 332 4213; fax 91 11 332 4235 Tatjana Tomic, Phone : 41 22 4429; Fax: 41 22 733 03 95; email: tosic@ifrc.org

All International Federation Operations seek to adhere to the Code of Conduct and are committed to the Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE Project) in delivering assistance to the most vulnerable.

This operation seeks to administer to the immediate requirements of the victims of this disaster. Subsequent operations to promote sustainable development or longer-term capacity building will require additional support, and these programmes are outlined on the Federation's website.

For further information concerning Federation operations in this or other countries, please access the Federation website at <http://www.ifrc.org>.

John Horekens
Director
Division of External Relations

Simon Missiri
Head
Asia and Pacific Department

INDIA EARTHQUAKE OPERATION
Calendar of Events for August - October 2002

Date	Event	Location	Organizer
July 29 - Aug 7	Disaster Health Response Course	Delhi	IRCS/ SRC
Jul 31 - Aug 7	Flood Assessment in Assam	Assam	IRCS/Federation
Aug 4-9	Flood Assessment in Bihar	Bihar	IRCS/Federation
Aug 5-16	CBFA training of trainers for field health workers of Surendranagar, Rajkot, Kutch (selected volunteers) and representative from IRCS Bihar state branch	Rajkot, Gujarat	IRCS/Federation
Aug 19-22	CBDP training for Red Cross field health workers from Rajkot and Jamnagar	Rajkot, Gujarat	IRCS/Federation
Aug 20	Capacity Building Coordination Group meeting	Delhi	IRCS/Federation
Aug 21	2 nd Rehabilitation Consultative Committee meeting	Delhi	IRCS/Federation/PNS
Aug 26	Inter-agency health meeting	Delhi	IRCS/Federation/WHO/UN/NGOs
Aug 26	8 th health sectoral meeting	Delhi	IRCS/Federation
Aug 16-18	TBA trainers workshop for government Primary Health Centre staff	Rajkot	IRCS/Federation/CDHO (Rajkot)
Aug	ICDS training for anganwadi workers	Kutch, Gujarat	IRCS/Federation/ICDS workers
Aug-Oct	CBFA training for RC volunteers	Kutch/Jamnagar/Rajkot, Gujarat	IRCS/Federation
Aug-Oct	CBFA training for RC volunteers	Bachau/Rapar/Gandhidham, Gujarat	IRCS/SRC
Sep 2-4	ICDS training for anganwadi workers	(Abdasa) Kutch, Gujarat	IRCS/Federation/ICDS workers
Sep 4	Planning meeting for NHQ	Delhi	IRCS
Sep 5-8	ICDS training for anganwadi helpers	(Abdasa) Kutch, Gujarat	IRCS/Federation/ICDS workers
Sep 6-7	Ordination for IRCS managing body (managing body (governance))	Delhi	IRCS/ Federation
Sep 9-12	ICDS training for anganwadi helpers	(Abdasa) Kutch, Gujarat	IRCS/Federation/ICDS workers
Sep 15-21	Workshop on 'Public Health in Emergencies'	CTI, Delhi	IRCS/Federation/PNS
Sep 16-18	ICDS training for anganwadi workers	(Nakhatrana) Kutch, Gujarat	IRCS/Federation/ICDS workers
Sep 17-18	Training for IRCS blood bank staff	Delhi	IRCS/AmCross
Sep 23-27	Disaster assessment and response training	Assam	IRCS/Federation
Sep	CBFA training for RC field workers	Banaskantha, Gujarat	IRCS/AmCross
Sep	TBA training	Gujarat	IRCS/AmCross
Sep	Meeting of district branch members for health activity mapping	Delhi	IRCS/Federation
Oct 6	Prize presentation to HIV cartoon competition winners	Andhra Pradesh	IRCS/Federation
Oct 6	One-day HIV dissemination to IRCS youth representatives	Andhra Pradesh	IRCS/Federation
Oct 22-24	Mobile Disaster Unit workshop	Delhi	IRCS/Federation
Oct 25	Capacity Building Coordination Group meeting	Delhi	IRCS/Federation

India earthquake rehabilitation						ANNEX 1
APPEAL No. 20/2001		PLEDGES RECEIVED			17.09.2002	
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CASH						
REQUESTED IN APPEAL CHF ----->				29'526'970		TOTAL COVERAGE 107.7%
AMERICAN - RC				283'698	30.08.2002	
AUSTRALIAN - RC		14'763	AUD	13'731	06.06.2001	DISASTER RESPONSE
AUSTRALIAN - RC		400'000	AUD	334'720	08.11.2001	WATER & SANITATION, C B HEALTH PROJECT
AUSTRIAN - RC		139'452	EUR	210'782	25.07.2001	PRIVATE HOUSING RECONSTRUCTION, DIRECT
AUSTRIAN - RC		145'000	EUR	219'168	03.07.2001	WATER PROJECT
BRITISH - RC		224'719	GBP	537'078	06.08.2001	HOSPITAL
BRITISH - RC		214'830	GBP	513'444	06.08.2001	DAM/WATER CATCHMENT & VILLAGE WATSAN EDUCATION
BRITISH - RC		50'000	GBP	120'000	22.11.2001	DP/DR PROJECT
BRITISH - RC		100'000	GBP	229'610	18.04.2002	MOTHER & CHILD HEALTH, WATSAN HEALTH, WASTE DISPOSAL AND CAPACITY BUILDING
BRITISH - RC		800'000	GBP	1'836'960	09.04.2002	PCMB
CANADIAN - RC		250'000	CAD	260'325	22.03.2002	COMMUNITY BASED HEALTH, RECONSTRUCTION & ORGANISATIONAL DEVELOPMENT
CANADIAN - RC		250'000	CAD	262'375	10.12.2001	COMMUNITY BASED HEALTH
CANADIAN - RC		200'000	CAD	192'000	04.09.2002	INTEGRATED HEALTH & CAPACITY BUILDING
CHINA/HONG KONG - RC				821'000	24.04.2002	INTEGRATED HEALTH
FINNISH - GOVT		336'376	EUR	496'087	04.12.2001	BHUJ TEMPORARY HOSPITAL
FINNISH - RC		150'000	EUR	220'876	12.07.2002	CBH
FRENCH - RC				462'000	29.01.2002	CONSTRUCTION HEALTH FACILITIES
FRENCH RC, GUADELOUPE BRANCH		18'000	USD	29'011	02.01.2002	INTEGRATED HEALTH
GERMAN - RC				19'296	31.08.2001	
GERMAN - RC				176'500	31.08.2001	
GERMAN - RC				44'000	03.09.2002	WORKSHOP PUBLIC HEALTH IN EMERGENCIES
INDIA - PRIVATE DONOR		10'425	INR	399	31.12.2001	RECEIVED BY DELEGATION
INDIA - PRIVATE DONOR		459'837	INR	16'085	26.02.2002	RECEIVED BY DELEGATION
INDIA - PRIVATE DONOR		1'000	USD	1'679	14.09.2001	RECEIVED BY DELEGATION
INDIA - PRIVATE DONOR		500'000	INR	17'100	20.12.2001	RECEIVED BY DELEGATION
JAPANESE - RC		704'850'000	JPY	9'617'678	03.12.2001	C B HEALTH, HEALTH FACILITIES, WATSAN, DP AND RESPONSE, MGT & COORD.
KOREA, REPUBLIC - RC		34'026'511	WON	46'616	19.07.2001	
MACAU - RC		13'770	USD	24'442	20.08.2001	DEVELOPMENT
MALTESE - RC				6'254	08.01.2002	
MONACO - RC		488'570	FRF	112'096	23.07.2001	
NETHERLANDS - RC		1'450'000	NLG	989'552	14.08.2001	INTEGRATED HEALTH

NEW ZEALAND - RC		54'220	NZD	37'889	07.12.2001	
NORWEGIAN - GOVT/RC		350'246	NOK	64'620	18.12.2001	DP & DR
NORWEGIAN - GOVT/RC		3'236'246	NOK	600'230	19.10.2001	PREFABRICATED HOSPITAL
PRIVATE DONOR				1'090	18.02.2002	
PRIVATE DONORS				222	26.02.2002	
PRIVATE DONORS				981	01.11.2001	
PRIVATE DONORS				494	23.10.2001	
SINGAPORE - RC				2'416'000	23.01.2002	2 UNITS OF PHC & 46 UNITS OF ANGANWADIS
SOUTH AFRICAN - GOVT		100'000	INR	3'420	12.09.2001	RECEIVED BY DELEGATION
SPANISH - RC		66'110	EUR	97'770	14.01.2002	PROGRAMME MANAGEMENT & CO-ORDINATION BUDGET
SWEDISH - RC		6'000'000	SEK	932'400	12.11.2001	HEALTH PROGRAMME
SWEDISH GOVT/RC		10'000'000	SEK	1'700'000	30.01.2001	REALLOCATION FROM E.A. 04/01, CAPACITY BUILDING
TAIWAN - RC		2'305	USD	3'772	19.12.2001	
SUB/TOTAL RECEIVED IN CASH				23'973'450	CHF	81.2%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
AMERICAN - RC				6'789'948	30.08.2002	BILATERAL: TRIPARTITE AGREEMENT/ 3YEARS
Austria	Delegate(s)			39'753		
Australia	Delegate(s)			88'213		
Canada	Delegate(s)			48'624		
Denmark	Delegate(s)			59'959		
Finland	Delegate(s)			100'862		
Germany	Delegate(s)			141'272		
Great Britain	Delegate(s)			278'930		
Japan	Delegate(s)			59'959		
Netherlands	Delegate(s)			98'233		
Sweden	Delegate(s)			111'046		
SUB/TOTAL RECEIVED IN KIND/SERVICES				7'816'799	CHF	26.5%

ADDITIONAL TO FEDERATION BUDGET (BILATERAL PROGRAMMES)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
AMERICAN RED CROSS				9'771'580		
CANADIAN RC				2'407'500		
ITALIAN RC				294'960		
BRITISH RC				3'837'000		
SPANISH RC				2'000'000		
GERMAN RC				2'055'000		
CONSORTIUM (AUSTRIA / BELGIUM / GERMANY)				3'697'000		
SUB/TOTAL RECEIVED				24'063'040	CHF	