

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération Internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

BANGLADESH: FLOODS 1 November 2004

The Federation's mission is to improve the lives of vulnerable people by mobilising the power of humanity. It is the world's largest humanitarian organisation and its millions of volunteers are active in over 181 countries.

In Brief

Appeal No. 15/2004; Operations Update no. 6; Period covered: 22 September - 25 October 2004; Appeal coverage 162%; Revised Appeal coverage: 97.2%; ([click here to go directly to the attached Contributions List, also available on the website](#)).

Appeal history: Launched on 26 July 2004 for CHF 4,350,000 (USD 3,440,095 or EUR 2,844,997) to assist one million beneficiaries. Due to increased donor support, the appeal was revised on 6 September 2004 to CHF 7,051,000 seeking to assist 1,407,500 beneficiaries (281,500 families) for six months.

Outstanding needs (on revised appeal) CHF 196,489 (USD 163,595 or EUR 128,316)

Related Emergency or Annual Appeals: Annual Appeal 01.56/2004

Operational Summary:

Just as the country was recovering from the July/August floods, severe recent rainfall in September has caused another round of flooding in Dhaka, and the central and southwestern districts of Bangladesh. This flooding differed from the July/August deluge, affecting districts away from the main rivers in the southwest that had previously been spared. According to government information, more than a million people were isolated by the additional floodwaters, whilst slum-dwellers in Dhaka were forced yet again to flee their homes and set up makeshift shelters. The overall situation has now improved with water receding in the 43 affected districts. Since mid-October, the flood situation in the southwestern districts and other areas has improved and at present all rivers are flowing below danger levels. The monsoon normally ends by mid-October at which point the cyclone season prevails until the end of the year, posing a significant threat to coastal communities.

- If all goes well, 75 percent of the relief operation will be completed by 12 November - a period covering 14 weeks.
- 48 mobile medical teams completed two months of deployment in 16 flood-affected districts.
- 5,000 MT of food and 30,128 family kits were procured and distributed.
- Preparation for distribution of food and family kits among 75,000 families in 32 districts commenced on 21 October and is expected to be completed by 12 November.

The Bangladesh Red Crescent Society (BDRCS)/Federation has allocated Taka 150,000 (approximately CHF 3,000) to 14 district branches to provide emergency assistance to populations affected by the most recent round of flooding.

- Bangladesh Red Crescent Society: A.F.M. Obaidur Rahman, Secretary General, email: bdrcs@bangla.net, phone: +88 02 933 7314
- Federation Delegation in Bangladesh: Tony Maryon, Head of Delegation, email: ifrcbd03@ifrc.org; phone: +88 02 831 5401-2, Mobile: +88 0171 521 615, fax: +88 02 934 1631
- For regional overview, contact Bob McKerrow, Head of Regional Delegation, South Asia, New Delhi. Phone +91 11 2685 8671, mobile +91 98 1000 1534, email - ifrcin02@ifrc.org
- In Geneva: Asia-Pacific Department; Suzana Jekic, email: suzana.jekic@ifrc.org; phone: +41 22 730 4353 and Ewa Eriksson, email: ewa.eriksson@ifrc.org; phone +41 22 730 4252.

All International Federation assistance seeks to adhere to the [Code of Conduct](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response](#) in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation's website at <http://www.ifrc.org>

Background

The monsoon arrived early this year and Bangladesh experienced heavy rainfall from late June. Persistent and exceptionally heavy rainfall augmented by torrential river flows within its borders and more significantly, in the vast catchment basins across India, Nepal, Bhutan and China, also contributed to severe flooding. A total of 43 of Bangladesh's 64 districts were hit by flooding and 36 million people (over 25 percent of the population) have been affected with over 700 lives lost.

Following on from the June/August flooding, the country was struck by fresh flooding in September with Bangladesh receiving three times its normal yearly rainfall. The new flooding affected the capital Dhaka and the central and southwest districts. The deluge was different in character from the earlier disaster, affecting districts away from the main rivers in the southwest that had previously been spared. According to government estimates, more than a million people were isolated by the additional floodwaters, whilst slum-dwellers in Dhaka were forced yet again to flee their homes and establish makeshift shelters.

BDRCS/the Federation has allocated Taka 150,000 (approximately CHF 3000) each to 14 district branches affected by the second round of flooding, to provide emergency assistance to the people in their respective areas. BDRCS district branches are also providing emergency assistance to the affected population from their own resources.



German Ambassador H.E. Mr. Dietrich Andreas, helping distribute food items among beneficiaries at Aricha, Manikganj on 25 October

The country is still recovering from the heavy July/August floods. The situation has continued to improve with water receding in the 43 affected districts. Since the mid-October, the situation in the southwestern districts and other places hit by the fresh flooding has also improved and at present all rivers are flowing below danger levels. The monsoon normally ends by mid-October which is followed by the cyclone season which prevails until the end of the year, posing a significant threat to coastal communities.

Operational developments

BDRCS and the Federation continue to maintain close contact with all district branches and monitor the flood situation.

Accompanied by the BDRCS relief coordinator, relief delegates regularly travel to flood-affected areas to assist branches to identify beneficiaries, advise on storage facilities and supervise and monitor distribution of the relief materials. Red Crescent youth (RCY) volunteers, community-based disaster preparedness (CBDP) squad members and executive committee members of district branches continue to work assiduously, providing excellent support to assist in the timely implementation of the relief operation.

Phase-I

Phase-I of the relief operation was concluded on 7 October with the completion of the distribution of European Commission Humanitarian Office (ECHO)-supported food items to 60,000 families and distribution of 22,128 family kits. A total of 32 ECHO-supported medical teams deployed in eight severely affected districts also completed their two-month medical relief operation on 16 October. The Japan International Cooperation Agency (JICA)-supported component of the relief operation consisting of the distribution of 8,000 family kits and deployment of 12 medical teams was completed on 30 September.

Phase-II

Preparation of the a detailed distribution plan and tendering process for the procurement of food items for distribution among 75,000 families in 32 districts has been completed along with a selection of beneficiaries. Distribution of food items commenced on 21 October and is expected to be completed by 12 November.

Distribution of food items supported by the Kuwait Red Crescent to 6,000 families in 30 Mother and Child Health centres (MCH) commenced on 30 October.

Twelve medical teams deployed on 10 September in six districts are rendering medical services among the affected population. These medical teams are expected to return on completion of two months deployment on 10 November. Another two mobile medical teams will be deployed on Zodiac boats (provided by the Norwegian government) from 30 November for two weeks to provide medical assistance to the affected population living on chars and remote islands.

Phase-III (Rehabilitation)

Contact has been made with the Bangladesh government's Department of Agriculture Extension and other partners in order to get technical advice on which types of seeds are suitable for planting during October/November in the flood- affected areas. Field coordinators have commenced selection of beneficiaries in five northern districts supported by ECHO. Orders will be placed for the purchase of 30,000 sets of rice and vegetable seeds on completion of the tendering process. Suppliers have been identified and offers will be in by 2 November. Distribution of seeds is planned from 26 November and is scheduled to be completed by the middle of December 2004.

Detail planning for the building of 1,000 traditional thatched dwellings among severely affected beneficiary families who lost their homes as a result of flooding and erosion, is currently underway. The selection of beneficiaries will be completed by the end of November.

Red Cross and Red Crescent action - objectives, progress, impact

Before the launch of the emergency appeal, BDRCS distributed relief goods from its limited supply of buffer stocks and local fundraising to more than 12,000 families. The Federation was the first agency to launch an international appeal on 26 July. CHF 4,350,000 was initially sought to assist one million beneficiaries. The strong donor support resulted in the appeal being revised to CHF 7,051,000 to assist 1,407,500 beneficiaries.

Operation Objective: To meet the urgent needs of some 1,407,500 unassisted and displaced beneficiaries severely affected by the ongoing monsoon season who were living in their flooded homes, river embankments, roadways and chars through provision of basic food items, family kits, medical services, small scale agricultural support and low cost housing during the rehabilitation phase.

Emergency Relief Phase

Expected Result 1: 188,250 displaced and unassisted families to receive emergency complementary food ration for one month within the coming weeks.

Through this appeal, BDRCS and the Federation intends to assist 188,250 most vulnerable displaced families by distributing emergency food supplies of 3,765 metric tones (MT) of rice (including 945 MT allocated by the World Food Programme (WFP)), 705 MT of dhal (lentils) and 282 MT of cooking oil for an initial period of one month.

Each affected family will receive a food ration consisting of: 20 kg of rice, 5kg of dhal (lentils) and 2 litres of cooking oil.

Progress/Achievements

The distribution of food items to 188,250 families is virtually complete. This has been made up of: 47,250 families receiving 20kg of rice each from the WFP-supported allocation over the course of the emergency operation to date; 60,000 families receiving food items supported by ECHO; 75,000 families in the process of receiving food items supported by various partners (see below) and 6,000 families receiving food items supported by the Kuwait Red Crescent through MCH.

Distribution of the ECHO-supported food items for 60,000 families commenced on 5 September and was completed on 17 October. Distribution was completed at Lalmonirhat, Nilphamari and Rangpur on 14 September, Narayanganj on 27 September, Bogra, Pabna and Faridpur on 30 September, Munshiganj, Dhaka city and Dhaka district on 15 October and Sirajganj on 17 October respectively.

Among the beneficiaries were large numbers of the handicapped and the elderly. RCY participation has been enthusiastic and has greatly contributed to the overall success of the operation.

The tendering process for the procurement of food items for distribution to an additional 75,000 families in 32 districts has been completed. (Food items for 50,000 families supported by the British Red Cross, Swiss Red Cross/government and Finnish government, and 25,000 families supported by the German government through the German Red Cross.) Necessary approval has been obtained from the Federation Secretariat procurement department, and the purchase order has been placed for 1,500 MT of rice, 375 MT of dhal (lentils) and 150 MT of cooking oil.



RCY volunteers ready to commence distribution at Manikganj.

A detailed distribution plan for the food items among 75,000 families in the 32 districts planned under Phase-II has been finalised. The selection of beneficiaries has also been completed, and the beneficiary list has been checked by the BDRCS/Federation monitoring team. All distributions will be made directly to the selected beneficiaries through local Red Crescent district branches. Arrangements for storage and transportation have been made and delivery is well underway and has been completed in most places. Visibility items, including banners, aprons, T-shirts, have also been ordered and sent to the respective district branches.

The distribution of food items for 75,000 families commenced on 21 October and is expected to be completed by 12 November. The first distribution supported by the German government through the German Red Cross commenced at Aricha, Manikganj on 25 October. The German Ambassador was present on this occasion. The German government-supported food items will be distributed among 25,000 families in nine districts and will be completed by 7 November.

Supported by the Kuwait Red Crescent, the distribution of food items among 6,000 families in 30 MCH centres commenced on 30 October following the completion of a distribution plan and selection of beneficiaries. The procurement of food items is ongoing.

Visibility for donors and BDRCS has been maintained throughout the distribution process.

Impact

The distribution of food items among the most vulnerable families severely affected by the floods is assisting them with meeting immediate food requirements before the next harvest.

Positive feedback has received on the quality of food items.

Constraints:

The major constraint remains maintaining the supply of family kits (which have accompanied food distribution among 75,000 beneficiary families) with heavy demand on limited supplies. Some delays in distribution will occur. There have been delays in providing donor identification on food packing, which needs to be addressed.

The distribution schedule was disrupted by the latest bout of flooding in September, which increased the prices of foodstuffs and essential commodities. It has also been slow due to the holy month of Ramadan.

Result 2: 81,128 flood-affected families received family kits and emergency BDRCS buffer stock replenished over a period of four months.

Eighty-one thousand one hundred and twenty-eight family kits will be distributed among the most affected vulnerable families (75,000 of them are also beneficiaries of the food items).

Progress/Achievements

To date, suppliers have delivered 30,128 family kits (22,128 ECHO and 8,000 JICA-supported family kits) under Phase-I. All these have been sent to 12 affected districts (five ECHO and seven JICA-supported districts) and distributed. Distribution of ECHO-supported family kits was completed in four districts by 30 September and at Sirajganj on 17 October. Distribution of the JICA-supported family kits in seven districts was completed on 30 September.

The tendering process for the procurement of 45,000 family kits (26,000 Kuwait Red Crescent/government and 19,000 Belgian Red Cross/government-supported family kits) for distribution among severely affected families in 19 districts has been completed as planned. Procurement of 15,000 family kits and 20,000 blankets for replacement of buffer stock will be initiated soon.



Beneficiaries waiting to receive relief goods at a distribution centre at Keraniganj

The preparation of the detailed distribution plan of family kits among 45,000 severely affected families in 19 districts is currently under way and the selection of beneficiaries is almost complete. Arrangements for the storage and smooth transportation of the family kits have been made. Deliveries have commenced in some places. The distribution started on 22 October and is expected to be completed in the first week of November.

The purchase of three trucks funded by the Kuwait Red Crescent/government has also been completed. On completion of registration formalities, the vehicle will be used for the transportation of relief goods.

Impact:

Family kits have provided the most necessary non-food items to help restore life to normality after the disaster to the severely affected families, who have lost all their possessions. The provision of basic necessities is an important psychological boost for people who have lost most, if not all, of their possessions. The newly purchased trucks will further enhance the capacity of the BDRCS transport department for the timely delivery of goods in the affected areas.

Constraint

The major constraint remains sourcing family kits, although several suppliers have now been engaged and the supply situation has greatly improved.

Result 3: Provide basic medical services within the first two months of the operation to the flood-affected population, limiting possible outbreaks of waterborne diseases.

A total of 281,250 people (56,250 families), many of them also beneficiaries of the food and non-food programmes, are expected to benefit from this programme.

The enormous floods in July and August directly affected one quarter of Bangladesh's population. With such widespread inundation, it becomes very difficult to maintain health and hygiene in the affected areas. Food contamination causes food-borne disease and scarcity in food supply causes malnutrition in vulnerable groups, lowering their immunity against infections.

Progress/Achievements

As the floodwaters have now almost receded, the overall health situation in the affected areas has further improved and no major epidemics have been reported to date.

A total of 60 medical teams (32 ECHO, 12 JICA and 16 Federation-supported medical teams) have been deployed in 22 flood-affected districts. The teams have reported they have been extremely busy, with each team treating more than 100 patients a day.

Due to the prolonged flooding and unhygienic conditions, diarrhoea, dysentery, acute respiratory tract infection (ARTI), pyrexia of unknown origin (PUO) and skin disease have been prevalent in affected areas. Most of the patients treated by the medical teams are suffering from various degrees of malnutrition and pregnant women are suffering from anaemia. Malnutrition and anaemia are ongoing problems due to prevailing poverty conditions, and are reflected in the health programme of the Bangladesh annual appeal.

As planned, 32 ECHO-supported medical teams were deployed in eight flood-affected districts. They have completed two months of medical relief operations and returned back from the field on 16 October. The 12 JICA-supported medical teams deployed in six districts also completed two months of deployment on 30 September. In addition, two more mobile medical teams will be deployed on Zodiac boats (provided by the Norwegian government) from 30 November, for two weeks to provide medical assistance to the affected population living in chars and remote islands.

Up to 30 September the 60 medical teams had treated 223,656 patients (67,977 male, 103,831 female and 51,848 children under five years old) suffering from conditions such as diarrhoea, dysentery, skin and other waterborne diseases. The teams worked in close cooperation with ECHO partners, OXFAM and Action Aid in Kurigram, Gaibandha and Jamalpur.

As reported in previous Operations Updates, BDRCS also deployed 10 medical teams in the most affected areas of Dhaka city and the adjoining areas for two weeks (30 July-12 August). The medical teams treated 11,007 patients (3,528 male, 4,092 female and 3,387 children under five years old) suffering from diarrhoea and other waterborne diseases during the peak of the flooding.

An assessment mission comprising the health relief delegate and the national society field officer visited the south-western districts of Magura, Jessore, Satkhira and Khulna from 11-14 October to assess the medical needs in those districts following the second round of flooding in September. The team reported no major health-related needs in those areas and the respective districts Red Crescent units are emphasising on more food needs.

Impact:

Most of the BDRCS medical teams were deployed in remote places affected by the floods. They have been able to provide medical assistance to populations that had no or few other treatment options.

Constraints:

Medical teams faced difficulties traveling to remote char and river areas. Some new cases of waterborne diseases and the lack of clean drinking water, hygiene inputs and adequate sanitation facilities for the affected population are still a concern.

Rehabilitation Phase

Result 4: To provide four months into the operation, agricultural inputs for up to 30,000 affected families who have access to land.

Basic agricultural support will be provided once the monsoon season is over and water levels have receded allowing affected populations to return to their homes. This will involve the provision of two types of seeds (paddy rice and vegetable) to allow the potential beneficiaries to plant crops at the suitable time of year. This component is very important, as the floods have damaged one million acres of crops and seedbeds while a further 1.6 million acres of arable land has been damaged.

Progress/Achievements

Contact has been made with the Department of Agriculture Extension (DAE) in order to get technical advice on the types of seeds needed in the flood-affected areas. The DAE recommends six types of vegetable seeds (red amaranth, spinach, radish, data shak, long beans and bitter gourd) and paddy seeds BRRI 28, 29, 3, 14, 26 and 36 which are suitable for plantation during October/November.

The tendering process for the procurement of up to 30,000 sets of seeds is underway and quotes are due shortly. Field coordinators have started selection of beneficiaries in five northern districts supported by ECHO. The order will be placed for the purchase of rice and vegetable seeds on completion of the tendering process and approval of the Geneva procurement department.

Impact:

N/A

Constraints:

It is anticipated that the price of seeds may be a bit higher than initially planned due to increased demand from various stakeholders involved in the rehabilitation phase.

Expected Result 5: After four months of the relief operation, the building of 1,000 traditional thatched dwellings for beneficiary families severely affected by the floods and river erosion

The rapid onset of flooding and river erosion washed away many families' houses and most basic necessities. The provision of 1,000 traditional dwellings among the severely affected families will ensure that some basic needs for housing is met.

Progress/Achievements

This activity will be supported by the Kuwait Red Crescent/government.

Impact:

N/A

Constraints: nil

Federation Coordination

BDRCS and the Federation delegation continue to liaise with governmental, local and international organisations, UN agencies and non-government organizations (NGOs), and also attend the disaster emergency response (DER) group meetings in order to coordinate relief interventions among partners and avoid duplication of assistance. Head of delegation regularly visits donor missions and UN agencies to update them on Federation/BDRCS activities and has made several field visits with national society governance and major donors.

National Society Capacity Building

With its extensive experience in responding to flood emergencies, BDRCS has developed its operational capacity through a number of extensive disaster relief and preparedness programmes over the last few years. This relief operation will further strengthen the capacity of national society in order to implement the four-year disaster management strategy particularly for community-based disaster management (CBDM) programme for floods. The

national society will hopefully continue to receive support for its long-term strategic development programmes in the field of disaster preparedness and response. Funding has already been secured for implementation of the national society's new disaster management strategy in relation to the flood-prone districts in Bangladesh.

Monitoring and Evaluation

The Federation and BDRCS are receiving reports from the field and undertake field visits on a regular basis. These visits help identify and resolve problems. The reports also help in monitoring the progress of the operation.

BDRCS is participating in a 'real time' action learning exercise, which is being coordinated by the Federation South Asian regional delegation. The purpose of the study is to:

- Assess the extent to which previous investments in disaster preparedness have increased the national society and community capacity to cope with disasters.
- Capture lessons learned and good examples from findings above and develop recommendations for development of future national society and community level disaster preparedness programmes to reduce vulnerability.
- Gather material suitable for external promotion and fundraising, and to feed best practices to the broader stakeholders.

A two-member assessment team has conducted a field study during October focusing on learning how previous investments in disaster preparedness have increased Red Crescent and community capacity to cope with disasters. The ongoing flood operation provided a good opportunity for real time learning in a time of emergency. The findings of the study will be shared/discussed in a regional participatory action learning workshop to be held on 2-3 November in Dhaka.

Communications – Advocacy and Public Information

Visibility for the operation is being maintained through local media and TV stations. Press releases for Bangladesh-based media on Red Cross/Red Crescent action are being issued on a regular basis. Web stories on flood operation are being posted on the Federation website www.ifrc.org. BDRCS held a rally to mark World Disaster Reduction Day on 13 October. Adequate visibility for donors and the Federation is being provided, including maintaining a high profile in the international media.

[Contributions list below; click here to return to the title page.](#)

Bangladesh - floods

ANNEX 1

APPEAL No. 15/2004

PLEDGES RECEIVED

29/10/2004

| DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF | DATE | COMMENT |
|-------|----------|----------|------|-----------|------|---------|
|-------|----------|----------|------|-----------|------|---------|

CASH

| REQUESTED IN APPEAL CHF -----> | | | | 7,051,000 | | TOTAL COVERAGE 97.2% |
|--------------------------------|--|------------|-----|-----------|----------|--|
| AMERICAN - RC | | 35,138 | USD | 44,432 | 25.08.04 | MEDICINES FOR 12 MOBILE MEDICAL TEAMS |
| AUSTRALIAN - GOVT | | 50,000 | AUD | 43,575 | 06.08.04 | |
| BELGIUM - GOVT | | 298,491 | EUR | 463,407 | 18.08.04 | PROCUREMENT 18'000 FAMILY KITS, LOCAL TRANSPORT & DISTRIBUTION |
| BANGLADESH - PRIVATE | | 2,000,000 | BDT | 42,000 | 28.07.04 | |
| BANGLADESH - PRIVATE | | 13,000 | BDT | 273 | 29.07.04 | |
| BANGLADESH - PRIVATE | | 400,000 | BDT | 8,400 | 01.08.04 | |
| BANGLADESH - PRIVATE | | 50,000 | BDT | 1,050 | 01.08.04 | |
| BRITISH - RC | | 75,000 | GBP | 171,450 | 29.07.04 | RELIEF NEEDS (75%), OPERATIONAL NEEDS (25%) |
| BRITISH - PRIVATE DONORS | | | | 42 | 09.08.04 | |
| BRITISH - RC | | 24,510 | GBP | 56,030 | 23.08.04 | RELIEF NEEDS, OPERATIONAL NEEDS |
| CANADIAN - GOVT/CIDA/IHA | | 193,000 | CAD | 181,034 | 03.08.04 | |
| ECHO | | 1,350,340 | EUR | 2,064,670 | 04.08.04 | |
| FINNISH - GOVT | | 176,000 | EUR | 269,104 | 10.08.04 | |
| GERMAN - GOVT | | 266,524 | EUR | 410,714 | 26.08.04 | PROCUREMENT 500 T RICE, 125 T DAL, 50 T VEGETABLE OIL |
| IRELAND - GOVT | | 75,000 | EUR | 114,675 | | |
| JAPANESE - RC | | 172,000 | USD | 217,494 | 06.08.04 | |
| JAPANESE - GOVT | | 10,998,900 | BDT | 230,977 | 08.08.04 | PURCHASE OF FAMILY KITS, MEDICINE, EXPENSES MEDICAL TEAMS |
| KLEENHEAT GAS | | 7,147 | USD | 9,037 | 23.08.04 | |
| KUWAIT - RC | | 100,000 | USD | 126,450 | 16.08.4 | 50% FOOD, 50% MEDICINE |
| KUWAIT - RC | | 1,000,000 | USD | 1,264,500 | 25.08.04 | FAMILY KITS, FOODS, MEDICINES, LOGISTICS, WATERWELLS, RECONSTRUCTION |
| MONACO - RC | | 10,000 | EUR | 15,290 | 28.07.04 | |
| NEW ZEALAND - GOVT | | 150,000 | NZD | 119,175 | 18.08.04 | |
| NORWEGIAN - RC | | 31,612 | NOK | 5,769 | 18.08.04 | PROGRAMME SUPPORT |
| NORWEGIAN - GOVT/RC | | 1,541,575 | NOK | 281,337 | 18.08.04 | |
| PRIVATE DONORS | | | | 683 | 14.10.04 | |
| SINGAPORE - RC/DEUTSCHE BK | | 35,000 | SGD | 25,312 | 05.08.04 | |
| SWEDISH - GOVT | | 600,000 | EUR | 100,500 | 27.07.04 | |
| SWISS- GOVT | | | | 250,000 | 29.07.04 | |
| SWISS - RC | | | | 128,342 | 06.08.04 | |
| SWISS - PRIVATE DONOR | | | | 200 | 30.08.04 | |
| TURKISH - RC | | 10,000 | USD | 12,645 | 13.08.04 | |
| UNITED ARAB EMIRATES - RC | | 785,714 | BDT | 16,500 | 29.07.04 | |

Bangladesh - floods

ANNEX 1

APPEAL No. 15/2004

PLEDGES RECEIVED

29/10/2004

| DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF | DATE | COMMENT |
|----------------------------|----------|----------|------|-----------|------|---------|
| | | | | | | |
| SUB/TOTAL RECEIVED IN CASH | | | | 6,675,067 | CHF | 94.7% |

KIND AND SERVICES (INCLUDING PERSONNEL)

| DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF | DATE | COMMENT |
|-------------------------------------|-----------|----------|------|-----------|----------|---------|
| NORWEGIAN - RC | | 530,652 | NOK | 96,844 | 18.08.04 | |
| GREAT BRITAIN | DELEGATES | | | 4,400 | | |
| NEW ZEALAND | DELEGATES | | | 15,200 | | |
| SWEDEN | DELEGATES | | | 32,400 | | |
| KOREA REP. | DELEGATES | | | 30,600 | | |
| SUB/TOTAL RECEIVED IN KIND/SERVICES | | | | 179,444 | CHF | 2.5% |

ADDITIONAL TO APPEAL BUDGET

| DONOR | CATEGORY | QUANTITY | UNIT | VALUE CHF | DATE | COMMENT |
|--------------------|----------|-----------|------|-----------|----------|--|
| SAUDI ARABIAN - RC | | 1,332,326 | SAR | 40,472 | 03.08.04 | BILATERAL: TENTS, BLANKETS, CARPETS, FOOD, MEDICINES |
| SUB/TOTAL RECEIVED | | | | 40,472 | CHF | |