

*Bilateral partner national society (PNS) projects in tsunami-affected countries\* – Annex to Operations Update no. 60*

Table of contents			
<i>Country</i>	<i>Page no.</i>	<i>Country</i>	<i>Page no.</i>
Indonesia	1	Sri Lanka	44
Thailand	39	India	101

*\*As reported to country delegations of the International Federation. For most up-to-date information, please contact the respective partner national society directly.*

## Indonesia

### 1. Health and Care

Known and planned health and care projects of partner national societies operational in Indonesia:

<b>HEALTH and CARE</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Nanggroe Aceh Darussalam Province: Aceh Besar and Banda Aceh Districts	PH 9 PSP in tsunami affected regions Aceh	<ul style="list-style-type: none"> <li>Programme activities ongoing. Coordination with the Indonesian Red Cross (Palang Merah Indonesia/PMI) NAD, PMI Aceh Besar and Banda Aceh branches, other partner national societies (PNS), relevant governmental agencies (Ministry of Education/MoE) and community members ongoing. Psychosocial programme (PSP) offices were set up in PMI branches in Banda Aceh and Aceh Besar.</li> </ul>	
	Target area to be identified in cooperation with the Ministry of Health (MoH) of Indonesia, PMI, and other stakeholders	CPH 45 Social mobilization support to MoH measles campaign	<ul style="list-style-type: none"> <li>Target area to be identified in cooperation with the Ministry of Health (MoH), PMI and other stakeholders.</li> </ul>	

	Nanggroe Aceh Darussalam Province: Banda Aceh District (Sub-district Kuta Alam) and Aceh Besar District (Sub-districts of Pulo Aceh, Mesjid Raya and Baitussalam)	CPH 73 Integrated community health, hygiene and nutrition education pilot project	<ul style="list-style-type: none"> <li>• Coordination work ongoing with PMI NAD chapter and respective branches to develop steering committee and finalize prospect plan proposal. PMI volunteers to participate in malaria free campaign organized by MoH, World Health Organization (WHO), and other stakeholders and will support social mobilization component. Expansion into Aceh Jaya and Sabang is under consideration.</li> </ul>	
	Nanggroe Aceh Darussalam Province: Province-wide with a particular emphasis on Aceh Jaya, Aceh Barat, Nagan Raya and Aceh Barat Daya Districts and other high-risk areas	CPH 81 Support to the Aceh provincial health office and WHO in the second round of the polio campaign	<ul style="list-style-type: none"> <li>• Project completed. In addition, PMI supported the third round of the campaign in November and will support the fourth and fifth rounds by mobilizing communities</li> </ul>	
	Aceh Province, Aceh Besar District (sub-districts of Lhok'nga, Leupung, Darussalam, Baitussalam, Peukan Bada, Mesjid Raya, Darul Imarah, Lembah Seulaway)	CPH126 Meeting healthcare needs in communities and IDP camps of post-tsunami Aceh Besar	<ul style="list-style-type: none"> <li>• Project contract in development with implementing partner Plan International</li> </ul>	
<b>Australian Red Cross</b>		PH 9 PSP	<ul style="list-style-type: none"> <li>• Project cancelled</li> </ul>	

	Simeulue Island, all sub-districts	CPH86 Community-based first aid training	<ul style="list-style-type: none"> <li>• Community based first aid (CBFA) training now in its ninth week with an average of 11 PMI volunteers attending regularly. They are about half way through the programme; however, numbers have dropped in recent weeks due to volunteers participating in a food delivery programme with the World Food Programme (WFP). PMI have agreed that any future activities could be coordinated with non-governmental organizations (NGOs) so that volunteers are not taken away from the two mornings of CBFA training/week. Repeat training sessions have been organised so PMI members can 'catch up'.</li> <li>• Statements of attainment have been awarded to 12 staff (American Red Cross) and nine volunteers for completion of first aid components of the programme ('CPR and caring for the unconscious casualty'). 14 CBFA volunteers have also completed the 18 hour training block in 'first aid management for injury' (staff are also being trained in a similar version of the programme).</li> <li>• The CBFA budget (April 2006-Feb 2008) has been compiled and submitted by health delegate and awaiting comments by country and programme managers. First aid session given to 72 children (average 14 years old) in Sinabang. The school has been supporting three teachers under the CBFA programme. The CBFA health delegate has been using the 74 hour training curriculum provided by PMI and the Federation to develop teaching and assessment materials.</li> </ul>	
<b>Canadian Red Cross</b>	Aceh Province	CPH 82 Support to the Aceh province provincial health office for the 2nd round of polio National Immunization Day (NID)	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Aceh Province	CPH83 Support to the PMI Aceh province for the independent monitoring of the 2nd round of polio NID	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	

<p><b>Danish Red Cross</b></p>	<p>Meulaboh; Aceh Barat Teunom; Aceh Jaya</p>	<p>PH 9 PSP</p>	<p><b>Seunebok, Ujung Baroeh, Ujung Kalak</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kits: consumables or play kits for two kindergartens; musical instruments for four elementary, one junior and two high schools. Total number of students: 1,653</li> <li>• Danish Red Cross (DRC) has handed over activities to the community. Women are continuing to meet for sewing sessions and have started to sell their products.</li> <li>• One elementary school head master has participated in PSP presentations organized by DRC/PMI PSP staff and the head of the Department of Education in Meulaboh</li> <li>• One elementary school teacher has participated in a workshop to adapt a teachers' manual, organized by DRC/PMI PSP</li> <li>• Preparation of the programme in the 18 elementary schools in Johan Pahlawan has started. Teachers' training ready to start early next quarter in eight of the 18 elementary schools in Meulaboh.</li> </ul> <p><b>Drien Rampak</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kits: consumables or play kits for five kindergartens; musical instruments for two elementary, 1 junior and two high schools.</li> </ul> <p><b>Rundeng</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kits: consumables or play kit for nine elementary one junior and one high school</li> <li>• Two elementary school head masters have attended PSP presentations</li> <li>• Two teachers from elementary schools participated in a workshop to adapt the American Red Cross teachers' manual to Acehnese.</li> </ul> <p><b>Kampung Belakang</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kits: consumables or play kit for four elementary schools</li> <li>• Two elementary school head masters have attended PSP presentations</li> <li>• One elementary school teacher has participated in workshop to adapt the American Red Cross teachers' manual to Achenese</li> </ul> <p><b>Suak Ribee</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kit that consisted of consumables or play kit for one elementary and one junior high school</li> </ul> <p><b>Leuhan</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kit which consist of consumables or play kit for four elementary schools and music instruments for one high school</li> <li>• Community activities: sewing for 40 women; end of the six-month-training. DRC continues to establish links with livelihoods NGOs.</li> </ul>	
--------------------------------	---	---------------------	---	--

			<p>Children's activities have been handed over to the community:</p> <ul style="list-style-type: none"> <li>• Focus group discussions held with parents to assess difficulties encountered with children, in preparation for the next programme.</li> <li>• Psychosocial activities with children handed over to the community.</li> <li>• One elementary school head master has attended the presentation PSP</li> <li>• Two elementary school teachers have participated in workshop to adapt American Red Cross teachers' manual to Acehnese</li> </ul> <p><b>Lapang</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kit which consist of consumables or play kit for one kindergarten three elementary, two junior and five high schools</li> <li>• Two elementary school headmasters have attended PSP presentation</li> <li>• Two teaches from elementary schools have participated in a workshop to adapt the American Red Cross teachers' manual to Acehnese</li> </ul> <p><b>Meurebo</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kit comprising consumables or play kit for two kindergartens and one high school.</li> </ul> <p><b>Gampa</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kit comprising consumables or play kit for one elementary school</li> <li>• One elementary school head master has attended PSP presentation</li> <li>• One elementary school teacher has participated on workshop to adapt the American Red Cross teachers' manual to Acehnese.</li> </ul> <p><b>Tanjung and Peunaga Rayeuk</b></p> <ul style="list-style-type: none"> <li>• Distribution of school kit which comprises consumables or play kit for one kindergarten</li> </ul> <p><b>Ujung Tanjung</b></p> <ul style="list-style-type: none"> <li>• Exit strategy for psychosocial activities has started</li> <li>• Women sewing group: training will continue with the 40 women until early next quarter. DRC continues to establish links with the group with a livelihoods NGO</li> <li>• DRC handed over the children activities to the community: four women from the community have been trained on PSP activities and are implementing them once a week. Materials have been provided by DRC and DRC is monitoring the activities.</li> </ul> <p><b>Lhok Guci</b></p> <ul style="list-style-type: none"> <li>▪ 66 teachers from 31 schools are been trained on the use of music instruments</li> <li>▪ Agreement with MoE and headmasters of the ten elementary schools to implement PSP</li> </ul>	
--	--	--	---	--

			<ul style="list-style-type: none"> <li>▪ Distribution of school kits for the elementary school</li> </ul> <p><b>Tuwi Kareung</b></p> <ul style="list-style-type: none"> <li>▪ Distribution of school and PSP kits for students and families from one elementary school</li> </ul> <p><b>Distribution of school kits to one elementary school and PSP kits to the family in the other 21 villages in Teunom, Krueng Sabee and Calang sub-district.</b></p>	
<b>French Red Cross</b>	Johan Pahlawan	PH 48 Dispensary medical support	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	PIDIE district - Simpang Tiga sub-district: Mantak, Pulo Gajah Mate - Kembang Tanjung sub-district: Pasi Lhok, Jeumeurang, Pasi Lancang, Pasi Leubu - Bandar Baru sub-district: Tua Lada - Kota Sigli: Blok Bengkel	CPH 31 Reconstruction/ rehabilitation of 17 <i>polindes</i>	<ul style="list-style-type: none"> <li>• The programme was initially for 17 <i>polindes</i> (village midwife clinics) but has been reduced to seven after an overlapping problem with an NGO.</li> <li>• The well and septic tank installation was implemented in May as part of the reconstruction programme. The budget only includes the reconstruction phase so costs will have to be covered with the equipment budget.</li> </ul>	
	All the schools of sub-district of Johan Pahlawan (around 30 schools)	CPH 62 School health action	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Aceh Barat Daya	CPH136 Support to Public Curative Health Care System	<ul style="list-style-type: none"> <li>• Waiting for approval from headquarters</li> </ul>	
<b>German Red Cross</b>	Sabang	PR74 H Health centres	<ul style="list-style-type: none"> <li>• Construction of health centres are in planning process.</li> </ul>	Retaining walls and infrastructure needs land levelling; land clearing needs to be prepared by municipality.
	Teunom	PR75 H Health centres	<ul style="list-style-type: none"> <li>• Checking bill of quantity, preparing proposals for company contracts.</li> <li>• Renovation has been completed for three centres</li> </ul>	

<b>Hong Kong branch of the Red Cross of China</b>	Tsunami affected regions Aceh	PH 9 PSP	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Lhokseumawe and Aceh Utara	PH 85 Rehabilitation and reconstruction of 27 sub-health centres (Pustu) and village midwife clinics (Polindes)	<ul style="list-style-type: none"> <li>Construction completed, inspection ongoing, collaboration with Federation regarding the water sanitation component on-going.</li> </ul>	<ul style="list-style-type: none"> <li>Due to the escalation of material costs, the original budget can no longer cover the water supply part of the project. Discussions ongoing as to how to cover this component of the project</li> </ul>
<b>Japanese Red Cross</b>	Simeulue, Sinabang	CPH 61 Reconstruction of Simeulue Hospital	<ul style="list-style-type: none"> <li>Project agreement was finalised and signed by PMI and Japanese Red Cross</li> </ul>	
	Nagan Raya	CPH 78 Rehabilitation of public health facilities in Nagan Raya district	<ul style="list-style-type: none"> <li>55% of the target has been achieved</li> </ul>	
		CPH 129 Rehabilitation of public health facilities in Nagan Raya district		
	Simeulue	CPH 79 Rehabilitation and reconstruction of public health facilities on Simeulue island	<ul style="list-style-type: none"> <li>Long and cumbersome procedure between PMI and KKI. Selection of the consultant by KKI</li> </ul>	
	Banda Aceh	CPH 132 Assistance of nursing schools in and around Banda Aceh	<ul style="list-style-type: none"> <li>Concept just approved by MPTF</li> </ul>	
<b>Korean Red Cross</b>	10 sites in Aceh Besar	PH 86 Health facility reconstruction	<ul style="list-style-type: none"> <li>One health centre completed and others close to finish</li> </ul>	

<b>Norwegian Red Cross</b>	Sabang	PH 12 Nursing academy	<ul style="list-style-type: none"> <li>• Construction of a new nursing academy: contract signed with contractor who mobilized and started work last quarter. Foundation/concrete work completed for all six buildings and construction has now started.</li> <li>• Training: teachers from Hedmark College Norway have carried out training programmes in May according to plan. A clinical instructor seminar for 29 participants has been completed. Ongoing planning for next training.</li> </ul>	
	Banda Aceh	CPH 35 Mental health hospital	<ul style="list-style-type: none"> <li>• Reconstruction of one hospital: The overall aim of the project is to improve the living facilities for patients and working condition for staff. BPKJ, BRR, Norwegian Red Cross have agreed on site plan and layout. Design ongoing and development programme ongoing. Preparations underway for study tour for four staff of rehabilitation unit.</li> </ul>	
	Jakarta	CPH121 Emergency national field hospital system	<ul style="list-style-type: none"> <li>• Planning meeting held in Jakarta with MoH and PMI. Dismantling of the field hospital in Bantul is being used for training/drills. The hospital was deployed in Bantul after the Yogyakarta earthquake with warehouse and personal management support from Norwegian Red Cross. Logistics support provided with deployment/relocation, transport from Bantul to Jakarta. Miscellaneous support for the new field hospital unit.</li> </ul>	
<b>PMI</b>	Banda Aceh	CPH 99 Construction of building for blood transfusion unit and its facilities in	<ul style="list-style-type: none"> <li>• Australian Red Cross and CIDA fund the project. Tendering process for the contractor has taken place.</li> </ul>	
	Aceh Utara in Lhokseumawe	CPH 100 Renovation of PMI Hospital	<ul style="list-style-type: none"> <li>• (No report received)</li> </ul>	
	Aceh Utara Lhok Seokon	CPH145 Small hospital in Lhok Seokon	<ul style="list-style-type: none"> <li>• (No report received)</li> </ul>	
<b>Saudi Red Crescent</b>	Banda Aceh	PH46 PSP Banda Aceh	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	
	Aceh	CPH23 Four Mobile Clinics	<ul style="list-style-type: none"> <li>• Project completed</li> </ul>	

	Banda Aceh	CPH 24 Hospital rehabilitation and equipment	• Project completed	
	Aceh Besar	CPH 25 Constructing 5 (five) new medical centres	• Project completed	
	Banda Aceh	ZH101 Delivery of 375 tonnes of medicine, tents and food	• Project completed	
	Nias	ZH102 Food for Ramadan	• Project completed	
	Aceh	ZH103 Distribution of 860 tonnes of medicine, blankets, tents, bed sheets, cloths, carpets, shoes, chairs, kitchenware and food	• Project completed	
	Aceh Province and Nias	ZH107 Handover of 20 ambulances to PMI HQ for Aceh Province and Nias	• Project completed	
	Banda Aceh	CPH133 To upgrade the conditions for the patients in Iskandar Hospital	• Project completed	
	Banda Aceh	CPH134 To upgrade the emergency room of Iskandar Hospital	• Project completed	
		CPH138 Building small clinic centre in Krueng Lam Kareung	• Project completed	

	Banda Aceh	CPH140 Medical equipments for Iskandar Muda Hospital	<ul style="list-style-type: none"> <li>Supplying medical equipment for ICU, ICCU, cardiology, and radiology projects completed</li> </ul>	
	Aceh Besar	CPH141 Medical equipments and furniture for five (5) Clinics Health Centre	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Aceh Besar	CPH142 Two Health Centres in Lambung and Meunasah	<ul style="list-style-type: none"> <li>The two clinic health centre buildings are still under construction, to be finished by September 2006.</li> </ul>	
<b>Singapore Red Cross</b>	Nias	New General Hospital	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Aceh Barat	General Hospital Meulaboh	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
<b>Swiss Red Cross</b>	Pidie district/sub-districts; Sigli Hospital in Sigli city. Ten villages in Meureudu, 5 villages in Muara Tiga	CPH 91 Sigli health package	<ul style="list-style-type: none"> <li>The construction of new <i>pustus</i> (health facilities) are in progress</li> </ul>	
	In Aceh Besar district Bakoy temporary living centre (TLC) Bong Pageu TLC	CPH 92 Primary Health Care in Bakoy and Bong Pageu TLCs	<ul style="list-style-type: none"> <li>Hygiene promotion activities in Raider. Internally displaced people (IDPs) from Gua Gajah moved to Krueng Raya. Name of programme has changed from “Primary health care in Bakoy and Bong Pageu” has changed to “Health related education and training in Aceh Besar”</li> </ul>	
<b>Turkish Red Crescent</b>	Banda Aceh	PH 11 Neontology / paediatric intensive care units for Zainoel Aubodin State Hospital	<ul style="list-style-type: none"> <li>Project completed and handed over to hospital management.</li> </ul>	
	Banda Aceh	PH 9 PSP	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	

<b>Consortium: Australian, Norwegian &amp; German RC, and Hong Kong RCB</b>	Nanggroe Aceh Darussalam Province and Nias Island	PH 6 Ambulance services	<ul style="list-style-type: none"> <li>The ambulance crew is active and responding to calls on a regular basis. Community dissemination strategies have been developed and are being put in place. The crew has responded to increasing numbers of calls and logistics and finance systems are being finalised. Logistics and finance systems are being put in place and the PMI chapter is overseeing the implementation. Calls are regularly received for services and the crew despatched. Training of the ambulance crew in medical first responder and first aid has been finalised and proceed early next quarter. Recruitment of volunteers is being undertaken.</li> </ul>	<ul style="list-style-type: none"> <li>Reconstruction of the new pharmacy warehouse will need to be completed before the remainder of equipment and supplies can be installed. Developing systems in logistics and financial procedures has proven difficult with mechanisms in need of development and fine tuning. Recruitment of local volunteers for the service and identification of a suitable work site has taken time.</li> </ul>
<b>Consortium: Australian RC &amp; Hong Kong RCB</b>	Nanggroe Aceh Darussalam Province	PH 7 HIV/AIDS	<ul style="list-style-type: none"> <li>PMI staff for the project have been recruited in Banda Aceh and Aceh Besar and have undergone training for working with people living with HIV/AIDS. Consultants Bangkok helped to develop a KAP for PMI branches, which has now been finalized.</li> </ul>	<ul style="list-style-type: none"> <li>Recruitment of local volunteers for the service has taken time and needing to develop culturally sensitive approaches may caution the approach</li> </ul>
<b>Consortium: Australian &amp; Italian RC</b>	Nanggroe Aceh and North Sumatra	PH 8 Blood Services	<ul style="list-style-type: none"> <li>Operational costs for the Banda Aceh blood transfusion unit (BTU) are being met and this is allowing services to be maintained at the BTU. The BTU equipment and materials have been moved to a temporary building so that construction of the new BTU in Banda Aceh can be undertaken. Training of staff for PMI continues in Jakarta</li> </ul>	<ul style="list-style-type: none"> <li>Programme is under review following advise from the Federation's global advisory panel</li> </ul>
<b>Consortium: Australian, &amp; Netherlands RC</b>	Nanggroe Aceh and North Sumatra	PH 10 CBFA	<ul style="list-style-type: none"> <li>Implementation of programme is anticipated to proceed as planned once the personnel are in country.</li> </ul>	<ul style="list-style-type: none"> <li>Recruitment of personnel has been delayed</li> </ul>
<b>Consortium: Australian Norwegian &amp; German RC Hong Kong RCB</b>	North Sumatra	PH 45 Ambulance services	<ul style="list-style-type: none"> <li>Enhance the healthcare capacity of PMI in order to make available a quality ambulance service for the population of North Sumatra. Organizational structure for the ambulance service was set up between the national headquarters, chapter, and branch.</li> </ul>	

<b>Consortium: Federation, French, Japanese &amp; Spanish RC</b>	Aceh Barat and Nagan Raya	PH 84 Reconstruction, rehabilitation and equipment of health facilities	<ul style="list-style-type: none"> <li>• Waiting for headquarters' approval</li> </ul>	
<b>Consortium: France Japanese &amp; Spanish RC, Federation</b>	Aceh Barat Daya CBFA, Nagan Raya	CPH 3 Reconstruction, rehabilitation and equipment of health facilities	<ul style="list-style-type: none"> <li>• Project undergoing a feasibility assessment</li> </ul>	
<b>Consortium: French &amp; Japanese RC Hong Kong RCB,</b>	Bireuen - Kota Juang (Cot Teukuh) - Kuala (Weu Jangka) - Peulimbang (Puuk) - Samalanga (Meulum) - Gandapura (Cot Tufah)	CPH 32 Puskesmas and Pustus Construction Rehabilitation	<ul style="list-style-type: none"> <li>• The Hong Kong branch of the Red Cross Society of China has approved the equipment list and budget and is in charge of the equipment of the five health facilities.</li> <li>• The French Red Cross is in charge of the reconstruction/rehabilitation phase of the project.</li> </ul>	

Progress of known and planned water and sanitation projects of partner national societies operational in Indonesia:

<b>WATER AND SANITATION (Health and Care)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Nanggroe Aceh Darussalam: Aceh Besar, Aceh Jaya, Sabang, Banda Aceh Districts	PW 56 Water sanitation	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Nanggroe Aceh Darussalam: Aceh Jaya District, Calang	PW 57 Water sanitation	<ul style="list-style-type: none"> <li>Formal approval received in April. Field office in Calang is being set up in cooperation with the Federation and the Canadian Red Cross</li> </ul>	
	Nanggroe Aceh Darussalam: Aceh Besar, Banda Aceh, Aceh Barat, Pidie and others as identified by IOM and the American Red Cross	PW 59 Transitional Shelter Facilities	<ul style="list-style-type: none"> <li>149 transitional houses built by the International Organization of Migration (IOM) with American Red Cross funding.</li> </ul>	
	Nanggroe Aceh Darussalam: Banda Aceh, Aceh Besar and Aceh Jaya Districts	EMW3 Red Cross and Red Crescent Movement Immediate Needs Response in IDPs Temporary Settlements	<ul style="list-style-type: none"> <li>Expanded two-year programme proposal and budget in development</li> </ul>	
	Aceh Besar	CPW19 Water sanitation project in four villages	<ul style="list-style-type: none"> <li>American Red Cross involvement relates to hygiene promotion component</li> </ul>	
<b>Australian Red Cross</b>	Simeulue; Sinabang Lalla Bahagia village (Salang Sub-District)	CPW 63 Community-Based Water and Sanitation	<ul style="list-style-type: none"> <li>Septic tanks have been completed in Lalla Bahagia village. Materials have been ordered for construction of latrines and septic tanks in the second project village of Suak Manang early next quarter (55 households).</li> </ul>	<ul style="list-style-type: none"> <li>Programme implementation conditions have changed dramatically due to the changes in housing programme.</li> </ul>

	Aceh Besar; Darrasulam Lam Kruet Lepung	EMW 4 Water Sanitation in Temporary Living Centres	<ul style="list-style-type: none"> <li>• 125 families have been placed in transitional shelters with full water and sanitation facilities according to Sphere standards. A health assessment has been undertaken and plans developed to work with 12 key community members to help disseminate health and hygiene messages.</li> <li>• Discussions have also taken place with the local health centre staff to have them involved in health activities at the camp. Ongoing maintenance and repairs are being carried out as required to ensure that the facilities remain in good condition.</li> <li>• Two camps are completed and handed over to 365 beneficiary families. The camps are at Cot Cut where 166 families were housed and the stadium site, where 203 families were placed. All infrastructure with regards to water and sanitation and a community building and access have been met and continued support will be given to ensure that the camp functions smoothly. Health assessments are being conducted and meetings held with local health authorities to ensure that the communities have access to health services.</li> </ul>	<ul style="list-style-type: none"> <li>• The programme faced challenges following land allocation issues</li> </ul>
<b>Canadian Red Cross</b>	Aceh Besar (sub-districts: Baitussalam and Darul Imarah); Aceh Jaya (sub-districts: Jaya and Krueng Sabee)	EPW 5 Emergency support to water and sanitation conditions in 9 temporary living centres	<p>The Canadian Red Cross is providing services to over 5,000 beneficiaries in Aceh Jaya and Aceh Besar. Over the next 12 months, the goal is to expand these services to 16,000 beneficiaries. On-going/completed activities: TLC Lampasi Enking I, Lampasi Enking II, Lampasi Enking III (Darul Imarah, Aceh Besar): drainage work; repair of piping networks and water pump; repair of washing areas. TLC Kajhu: repair and cleaning of shallow wells; clean water supply (installation of 20,000 litre bladders); piping network repair (for water supply to latrines). TLC Walubi (Calang, Aceh Jaya): solid waste management; de-sledging of septic tanks; repair of piping network in latrines/MCK.</p> <p>The CRC water sanitation programme includes a hygiene promotion campaign, training of community based educators, and the distribution of hygiene materials to minimize potential health risks in villages.</p> <p>Activities in Aceh Besar:</p> <ul style="list-style-type: none"> <li>• Water samples taken from five points in three TLCs tested positive for E-coli and other contaminants and are currently not suitable drinking water sources. Further action to reduce groundwater contamination in the Lampasi Engking TLCs will be take</li> <li>• Completed construction of a 10,000 litre bladder in TLC Lampasi III; a clean drinking water supply was provided to reduce dependency on contaminated boreholes.</li> </ul>	Standardized objective key performance indicators are required (especially for the sections: target achieved # and target achieved %).

			<ul style="list-style-type: none"> <li>• Finalized cleaning of six shallow wells in TLC Lampasi III; water supply for washing and bathing was increased.</li> <li>• Repaired piping network from water tower to latrines in the Lampasi III TLC, restoring water supply to latrines.</li> <li>• Procured material for the repair of the Meunasah in the Lampasi II TLC; repairs were carried out by community members.</li> <li>• Cleaned three shallow wells in TLC Lampasi II, increasing water supply for washing and bathing.</li> <li>• Completed construction of two latrines in Lampasi II TLC; Sphere standard for sanitation/latrine use achieved.</li> <li>• Cleaned four shallow wells in Lampasi I TLC; increased water supply for washing and bathing.</li> <li>• Repaired foundation for 5,000 litre bladder in TLC Walubi Mata Ie, resuming water trucking to this TLC.</li> <li>• Provided materials for the repair of barrack roof; community members carried out repairs, making adequate shelter available for IDPs living in Kahju TLC.</li> <li>• Distributed 60 waste disposal bins in six TLC in Aceh Besar with sticker promotion tools for waste separation; TLCs have proper waste disposal options for organic and inorganic waste.</li> </ul> <p>Activities in Aceh Jaya:</p> <ul style="list-style-type: none"> <li>• Eight wells were repaired, additional wells are under construction and well cleaning in progress, increasing water supply and improving water quality in Cuenamprong villages.</li> <li>• 50 water storage bins were installed in Walubi latrines; IDPs have access to sufficient water storage facilities in accordance with Sphere standards.</li> </ul>	
<b>Canadian Red Cross</b>	Aceh Besar and Aceh Jaya	CPW146 TLC and IDP Tent Camp Water and Sanitation Improvement Project	<ul style="list-style-type: none"> <li>• Concept just approved by MPTF</li> </ul>	

<b>French Red Cross</b>	Pidie & Bireuen	PW 65 Water Supplies to IDPs: 1st phase	<ul style="list-style-type: none"> <li>Production and distribution by trucks of drinkable water to IDPs sites in Pidie and Bireuen; the programme was set up during the emergency phase and is progressively reducing, to be replaced by the second phase of the water supply operation (permanent access to water on the same sites)</li> </ul>	<ul style="list-style-type: none"> <li>Problems encountered with access to the camps due to roads damaged by flood.</li> </ul>
	Pidie & Bireuen	PW 66 Water Supplies to IDPs: 2nd phase	<ul style="list-style-type: none"> <li>The programme aims at providing permanent water supply to beneficiaries in order to replace the water distribution operation of the French Red Cross (FRC). Beneficiaries are mainly IDPs living in camps or TLCs. Public drinking water supply is also provided at village level. The FRC will also provide sanitation and hygiene promotion support if these activities are not covered by TLCs or another agency.</li> </ul>	<ul style="list-style-type: none"> <li>This program has been delayed due to operational constraints and has mainly restarted in the field in January 2006.</li> </ul>
	Meulaboh Hospital Cuk Niak Dhien	PW 68 Rehabilitation Public Hospital	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Johan Pahlawan / Meulaboh 3 barrack camps Woyla, Samatiga and Bubon sub districts	CPW 70 Water sanitation and solid waste management in IDP camp and TLC	<ul style="list-style-type: none"> <li>Project completed in three location of Kuta Padang, Suak Ribee, and Ujung Baroh villages in Johan Pahlawan sub-district Aceh Barat. Water sanitation activities in the rest of the sub-districts in Aceh Barat (Woyla, Bubon, and Samatiga) are still ongoing.</li> </ul>	
	Pidie district - Pante Raja sub-district (Reudep, Peurade, Keude) - Kota Sigli (Cot Teungoh, Baro Raya, Tijue) Bireuen District - Samalanga sub-district, Keude Aceh.	CPW 80 Pre-emergency response for IDP living under tents	<ul style="list-style-type: none"> <li>This programme was part of the RCRC Movement action group to improve the conditions in camps before the rainy season.</li> </ul>	

	Nias: Gunung Sitoli	CPW 124 Solid waste management in Gunung Sitoli	<ul style="list-style-type: none"> <li>The project includes three components: <ol style="list-style-type: none"> <li>improving the sanitary situation in households. HELP (German NGO) leading the activities are now socializing the Ilir area in Gunung Sitoli City.</li> <li>Improving the cleanliness in urban area by reorganizing waste collection. Cooperation with PU is running well and the FRC bins implementation that started last quarter saw 200 collective bins installed in Gunung Sitoli City by May.</li> <li>Decrease the sanitary and environmental impact of the dump Site design in course.</li> </ol> </li> </ul>	<ul style="list-style-type: none"> <li>The component number 3 is delayed by difficulties concerning the design of the new sanitary landfill (or final disposal site)</li> </ul>
	Aceh Barat Samatiga	CPW137 Water sanitation facilities delivery to assist the return of displaced population	<ul style="list-style-type: none"> <li>This project is in partnership with Habitat for Humanity.</li> </ul>	
	Pidie & Bireuen	PW 65 Water Supplies to IDPs: 1st phase	<ul style="list-style-type: none"> <li>Production and distribution by trucks of drinkable water to IDPs sites in Pidie and Bireuen; the programme was set up during the emergency phase and is progressively reducing, to be replaced by the second phase of the water supply operation (permanent access to water on the same sites)</li> </ul>	<ul style="list-style-type: none"> <li>Problems encountered with access to the camps due to roads damaged by flood.</li> </ul>
	Pidie & Bireuen	PW 66 Water Supplies to IDPs: 2nd phase	<ul style="list-style-type: none"> <li>The programme aims at providing permanent water supply to beneficiaries in order to replace the water distribution operation of the French Red Cross (FRC). Beneficiaries are mainly IDPs living in camps or TLCs. Public drinking water supply is also provided at village level. The FRC will also provide sanitation and hygiene promotion support if these activities are not covered by TLCs or another agency.</li> </ul>	<ul style="list-style-type: none"> <li>This programme has been delayed due to operational constraints and has mainly restarted in the field in January 2006.</li> </ul>
<b>German Red Cross</b>	Teunom	PW 3 Wells and latrines	<ul style="list-style-type: none"> <li>1,220 wells cleaned and 456 repaired. Project completed</li> </ul>	
<b>Kuwait Red Crescent</b>	Banda Aceh	Instalasi Seawater Desalination Plant	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
<b>Norwegian Red Cross</b>	Simeulue Barat	PW 1 Water and sanitation	<ul style="list-style-type: none"> <li>63 wells and latrines constructed in 14 villages of Simeulue Barat. Norwegian Red Cross in cooperation with PMI and PDAM is implementing water supply system in Simeulue Barat and Teluk Dalam sub-district.</li> </ul>	
	Aceh Besar and Aceh Jaya	CPW 1 Water and sanitation Sumatra west coast	<ul style="list-style-type: none"> <li>Targets are sub-project areas (with or without boreholes). Programme at 80% of human resources, drilling rig is 100% and water sanitation teams are at two-thirds capacity.</li> </ul>	

	Sabang	Maintenance team for temporary living camps	<ul style="list-style-type: none"> <li>14 families with children relocated from IDP camps to houses funded by Norwegian Red Cross. Building platforms and replacing tents for 50 families. General maintenance in seven IDP camps. Replacement/supply of equipment/relief items.</li> </ul>	
<b>Spanish Red Cross</b>	District: Aceh Barat Kec: Johan Pahlawan Desa: Lapang, Meulaboh,	PW 4 & 5 Rebuilding of Intake of Lapang Water Network	<ul style="list-style-type: none"> <li>Intake and pre-sedimentation tank construction in process; 2,000 flood meters are installed; rehabilitation of six cross river completed and one awaiting rehabilitation of the road</li> </ul>	
	Aceh & Nias	CPW 12 PMI water sanitation capacity building	<ul style="list-style-type: none"> <li>Base of PMI water sanitation emergency unit being created in Bandung with project management staff having finished their Masters training in the University of Copenhagen, Denmark.</li> <li>PMI water sanitation team fully deployed to support IDPs affected by the Mount Merapi volcano and those affected by the earthquake in Yogyakarta with water purification plants, tankers and bladders. Spanish Red Cross water sanitation delegates are providing technical advice in the field.</li> </ul>	
	District Aceh Barat Kec Samatiga Desa Cot Seumereng Kec Johan Pahlawan, Kec Meureubo Kec Arongan Lambalek	EMW 1 Emergency support to water and sanitation conditions in 9 Temporary Living Centres	<ul style="list-style-type: none"> <li>The population of nine TLC have enough quality water and sanitation facilities</li> </ul>	
	South Nias	CPW150 Improved access to clean-safe drinking water and sanitation for 5.424 people (1.297 families)	<ul style="list-style-type: none"> <li>Concept paper to be submitted at the MPTF meeting next quarter.</li> </ul>	
	Bandung	CPW151 PMI Water sanitation ERU training centre	<ul style="list-style-type: none"> <li>Concept paper to be submitted at the task force meeting next quarter.</li> </ul>	

<b>Swiss Red Cross</b>	Banda Aceh and Aceh Besar	Rehabilitation of water infrastructure in Banda Aceh and district of Aceh Besar	• Project completed	
	West of Banda Aceh Matei District Aceh Besar	XW 121 Reconstruction of water line Gle Taron	• Project completed	
	Aceh Besar District Main provision of water for Banda Aceh	XW 122 Rehabilitation of Lambaro water treatment plant	• Project completed	
	District Aceh Besar Lampieneung village	XW 123 Water supply of Lampieneung social secondary school	• Project completed	
	Banda Aceh	XW 124 Rehabilitation and equipment of PDAM office, reconstruction and equipment of one warehouse.	• Project completed	
	Seulineum village in Aceh Besar district	XW 125 Water supply of Seulineum social secondary school and rehabilitation of girls dormitories	• Project completed	
	Aceh Besar (close to Banda Aceh)	XW 126 Rehabilitation of Siron II water treatment plant	• Project completed	

<b>Turkish Red Crescent</b>	Lhok Nga, Mesjid Kueh, Mesjid Cot Goh, Meunasah Tnajung, Jineu Sampang Rima	XW 55 Water and sanitation in 5 districts	<ul style="list-style-type: none"> <li>Project completed. Turkish Red Crescent has, to date, distributed 13,939,655 litres of clean water to three districts.</li> </ul>	
<b>Consortium: American RC and Hong Kong RCB</b>	Nangroe Aceh Darussalam: Aceh Besar District, Peukan Bada Sub-District (Beuradeun, Keuneuedue, Lampisang, Keutapang)	CPW19 Water sanitation project in four villages	<ul style="list-style-type: none"> <li>American Red Cross involved in the hygiene promotion component of the project. Agreement signed between PMI and Hong Kong branch of the Red Cross Society of China; contract between PMI and KKI.</li> <li>Set up community committee in all villages and obtained beneficiaries' list. KKI preparing detailed engineering design and tender documents. Continuous communication with communities regarding project updates and time schedule on-going. Continuous communication with PDAM on-going</li> </ul>	<ul style="list-style-type: none"> <li>This programme is a consortium with the American Red Cross (conducting PHAST training in four villages). For more information on programme implementation, please refer to INFRA 279</li> </ul>
<b>Consortium: French RC, Norwegian RC</b>	Aceh Barat and Nagan Raya	PW 69 Boreholes and latrines	<ul style="list-style-type: none"> <li>Norwegian Red Cross team in Jangka Buya have completed five freshwater boreholes.</li> </ul>	

## 2. Disaster management

Known and planned disaster management projects of partner national societies operational in Indonesia:

DISASER MANAGEMENT				
Partner National Society (PNS)	Location	Planned	Progress / Achievement	Remarks
<b>American Red Cross</b>	Aceh Besar, Jaya, Barat, Nagan Raya, Pulo Aceh, North Sumatra	CPD 27 PERTAMA Integrated Community-Based Risk Reduction in 150 communities	<ul style="list-style-type: none"> <li>Proposal in development. Coordination work ongoing with PMI NHQ, NAD, Federation, other PNS, communities, and various stakeholders</li> </ul>	
<b>Danish Red Cross</b>	16 villages in Aceh Jaya around Teunom	CPD2 PD 92 CBRR programme 2005-09	<ul style="list-style-type: none"> <li>DRC has established ICBRR office in Teunom, Socialization for communities has commenced, and PMI sub-branch board has been established. Disaster preparedness posters and leaflets have been distributed.</li> </ul>	
<b>French Red Cross</b>	Aceh, West Sumatra, Jambi, Jakarta, Yogyakarta, Bali	CPD 4 Reinforcement of national disaster response coordination	<ul style="list-style-type: none"> <li>Second training session held in May. Survey is ready and distributed to disaster management actors in Indonesia.</li> </ul>	<ul style="list-style-type: none"> <li>Implications of the new DM bill need to be considered.</li> </ul>
<b>German Red Cross</b>	Teunom / Calang	CPD 26.08 Emergency storage	<ul style="list-style-type: none"> <li>Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Japanese Red Cross</b>	Aceh Barat, Nagan Raya, Simeulue branches	CPD 8 Branch warehouses construction and preparedness	<ul style="list-style-type: none"> <li>This project is combined with PO39 (construction of PMI Nagan Raya branch office)</li> </ul>	
<b>Korean Red Cross</b>	Aceh Besar	CPD26.12 Emergency storage	<ul style="list-style-type: none"> <li>Waiting for the new design from PMI/Federation</li> </ul>	
<b>Malaysia Red Crescent</b>	Cunda Plaza	PD 49 DM / risk reduction	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
<b>Consortium: Norwegian RC, Japanese RC</b>	Banda Aceh, Medan, Surabaya, Jakarta	PD 13 DR and logistics capacity	<ul style="list-style-type: none"> <li>Construction of warehouse for emergency storage, stocking and warehouse management.</li> </ul>	<ul style="list-style-type: none"> <li>Due to land issue problems, the projects are on hold.</li> </ul>

		(warehouses)		
<b>Consortium: Federation, Spanish RC, Australian RC</b>	Aceh and North Sumatra	CPD 14 Early warning communication system	<p>June activities:</p> <ul style="list-style-type: none"> <li>• Training module for the training program on early EWS/EC for radio operators was developed and implemented. The course content has been revised and improved.</li> <li>• Supported PMI in the technical and managerial aspect of organizing training programmes by orienting them on the development of training programme and training modules. Provided 50% financial support for the training.</li> <li>• A conceptual framework of the linkages of community-based early warning system (CBEWS) with that of the governmental EWS was developed. 46 PMI staff/Volunteers from 7 PMI branch offices including NAD chapter were trained on radio operation. Four people received training of trainers; these trainees were mobilized for the training of radio operators.</li> </ul>	
<b>Consortium: Federation, American RC, British RC, Canadian RC, Danish RC, France RC, German RC, Spanish RC</b>	Aceh Besar, Aceh Jaya, Aceh Barat, Sabang, Simeulue and Nias	CPD 26 Integrated community-based risk reduction	<p>June activities:</p> <ul style="list-style-type: none"> <li>• Developed a format and collected updated information relating to ongoing ICBRR activities in tsunami affected areas of Aceh and North Sumatra provinces including CRC sector programme areas.</li> <li>• Conducted mapping of organizations working in the field of ICBRR. The output of this assessment will guide CRC for possible intervention at the community level.</li> </ul>	
<b>Consortium: Canadian RC, Australian RC</b>	Bireuen	CPD 26.04 Emergency storage	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Australian RC, Japanese RC, Norwegian RC</b>	Simeulue	CPD 26.05 Emergency storage	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	
<b>Consortium: Spanish RC, Japanese RC, French RC</b>	Meulaboh	CPD 26.07 Emergency storage	<ul style="list-style-type: none"> <li>• Waiting for further plan to be developed by Federation/PMI</li> </ul>	

<b>Consortium: Federation, Netherlands RC</b>	Nias	CPD 26.09 Emergency storage	• Waiting for further plan to be developed by Federation/PMI	
<b>Consortium: Federation, French RC</b>	Aceh Barat Daya	CPD 26.19 Emergency storage	• Waiting for further plan to be developed by Federation/PMI	
<b>Consortium: Japanese RC</b>	Nagan Raya	CPD 26.20 Emergency storage	• Waiting for further plan to be developed by Federation/PMI	

### 3. Recovery

Known and planned recovery projects of partner national societies operational in Indonesia:

<b>RECOVERY (RECONSTRUCTION)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Australian Red Cross</b>	Simeulue	CPR 52 Community-based construction	<ul style="list-style-type: none"> <li>A series of meetings have been held to discuss progress of construction and to try and determine solutions. A second assessment needs to be undertaken.</li> </ul>	<ul style="list-style-type: none"> <li>Discrepancies on the information relating to the community needs in the area.</li> </ul>
	Simeulue : Sinabang	CPR 53 Construction of houses	<ul style="list-style-type: none"> <li>All documentation is still not in place. Land preparation that was begun is now pending as a decision is still not made. The BRR is not happy with the site identified and the costs that will be incurred to clear the land.</li> </ul>	<ul style="list-style-type: none"> <li>Land allocation from BRR has been obtained but finalization of ownership is pending. Issues have been once again raised as to the exact site of the land and the rightful ownership</li> </ul>
	Aceh Besar	CPR 90 Construction of houses	<ul style="list-style-type: none"> <li>A series of meetings have been held with a number of prospective partners working in housing construction in Banda Aceh and quite specifically Aceh Besar. Negotiations are ongoing with identification of beneficiaries as well as land identification. A multifaceted approach will be taken working with a number of different partners.</li> </ul>	<ul style="list-style-type: none"> <li>Finalisation of documentation. ARC is committed to building 1,500 houses in the Aceh Besar area and will work with a number of implementing partners.</li> </ul>
	Nias	CPR117 Reconstruction Nias Island	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Nias Island	CPR 126 Reconstruction of houses	(No report received)	
<b>British Red Cross</b>	Aceh Besar, Aceh Jaya, Sabang, Pulo Aceh Island	PL 15 Pil Pr. R Livelihood initiative pilot project	<ul style="list-style-type: none"> <li>Out of the total 287 houses to be built, 16 have been completed, and another 271 are under construction. American Red Cross is managing the water sanitation component of the project.</li> </ul>	
	Aceh Besar and Aceh Jaya	CPL22 Reconstruction of houses	<ul style="list-style-type: none"> <li>Preparation work is still going on, and construction work is expected soon start for some of the 2,109 houses to be built.</li> </ul>	

<b>Canadian Red Cross</b>	Nias Utara, Aceh Besar, Aceh Jaya	CPR 21 & CPR 42 Housing Reconstruction, Rehabilitation and Livelihood Support	<ul style="list-style-type: none"> <li>• Aceh Besar: 240 houses are under construction in Aceh Besar. BPN (land registry) has begun issuing land certificates. Further housing contracts will be awarded over the next weeks.</li> <li>• Aceh Jaya: ECF completed site reconnaissance. Initial indications are that one village may have difficulty in accessing water and possibly two villages have potentially serious environmental issues. Land issues, particularly in the villages to be relocated, are considered high risk in the project programming.</li> <li>• Nias Island: Two shelter project managers have been mobilized to Nias.</li> </ul>	
		CPR144 Temporary Shelter Supports	<ul style="list-style-type: none"> <li>• Concept approved by Movement partnership task force</li> </ul>	
<b>Chinese and French Red Cross societies</b>	Aceh Jaya; Jaya; Kuala village	CPL67 R Housing (300 units), infrastructure (road and public facilities)	<ul style="list-style-type: none"> <li>• The evaluation process for tenders was completed and the result will be announced. Land clearing in both villages completed.</li> <li>• Procurement for office equipment and vehicle completed.</li> </ul>	
	Bireuen district, Samalanga sub-district. Villages of Samalanga and Rheum Barat	PR 89 Rehab and reconstruction of two schools	<ul style="list-style-type: none"> <li>• The initial programme (reconstruction of schools) was completed in November 2005. Some additional works have had to be implemented, the last phase of which will take place next quarter.</li> </ul>	
	Pidie district Kota Sigli sub-district (Kota Sigli) Muara tiga sub-district (Curee) Jangka Buya sub-district (Jurong Teungoh) Ulim sub-district (Tijen Husen) Simpang Tiga sub-district (Gigieng) Pante Raja sub-district (Mesjid)	CPR 33 Eight Schools Reconstruction and rehabilitation	<ul style="list-style-type: none"> <li>• The initial programme was for eight schools but has been reduced to six after it was discovered that two schools had already been built by another agency (ALISEI).</li> </ul>	<ul style="list-style-type: none"> <li>• Difficulties in launching the programme due to limited human resources capacity of the FRC and the number of other programmes in reconstruction. List of equipment from the MoE difficult to obtain.</li> </ul>

	Pidie district, Kota Sigli sub-district, villages of Benteng, Blang Paseh, & Blok Bengkel	CPR 113 Housing of 306 families	<ul style="list-style-type: none"> <li>Construction by selected contractors with daily supervision of the FRC reconstruction department.</li> </ul>	<ul style="list-style-type: none"> <li>Increase in housing costs (workers' payment and material prices); difficulties in identifying the beneficiaries and defining the policy for "special cases" (i.e. land owners). No collection system yet for waste water.</li> </ul>
<b>German Red Cross</b>	Sabang	PR 74 Houses Construction of 193 houses	<ul style="list-style-type: none"> <li>43 houses completed and handed over. Electricity still to be provided by BRR. Another 145 houses under construction.</li> </ul>	
	Sabang: Krueng Raya, Iboih, Bawah Timur, Pria Laot, Aneuk Laot	PR 74 (PR 88) Renovation and reconstruction of five schools	<ul style="list-style-type: none"> <li>Three schools completed and handed over; one school under construction, and construction of the last one will start next quarter</li> </ul>	
	Teunom	PR 75 Schools Rehabilitation and reconstruction of 14 schools	<ul style="list-style-type: none"> <li>Renovation of three schools completed. Nine schools under construction. New tender process needed for two schools.</li> </ul>	
	Banda Aceh	PR 75 Houses Construction of 704 houses	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Banda Aceh	PR 87 Rehabilitation and reconstruction of three element schools	<ul style="list-style-type: none"> <li>1 school in construction, 1 school in tendering process, 1 school in planning process</li> </ul>	
	Calang	CPR 75 Construction of private houses for tsunami / earthquake victims	<ul style="list-style-type: none"> <li>37 houses in progress</li> </ul>	
<b>Hong Kong Red Cross branch</b>	Lhokseumawe and Aceh Utara	CPR 38 Reconstruction and Rehabilitation of 9 elementary schools and 2 senior high schools	<ul style="list-style-type: none"> <li>Project agreement signed by HKRC and PMI and contract between PMI and KKI (technical consultant) signed. Revision of the scope of work to one of the school involved, KKI preparing tender documents and DED, target to announce tender next quarter. Coordination with Federation in supporting the water sanitation portion of project ongoing</li> </ul>	

	Aceh Utara	CPR 101 Residential Housing Rehabilitation Programme (RHRP)	<ul style="list-style-type: none"> <li>Project proposal and budget approved by HKRC HQ, project agreement between PMI and HKRC signed. Contract between KKI and PMI signed. . KKI is preparing tender documents. Coordination with American Red Cross in supporting the water sanitation portion of project ongoing. Continuous progress update with Camat and community regarding the design, material used and time schedule. Further coordination with community underway</li> </ul>	
<b>Japanese Red Cross</b>	Nagan Raya	PR78 Health facilities	<ul style="list-style-type: none"> <li>A final agreement signed between PMI-JRCS for initial 38 health facilities. Achieve a general understanding on a list of medical and non-medical equipment for health facilities among stakeholders. Land certificated reports have been collected from five sub-districts.</li> </ul>	<ul style="list-style-type: none"> <li>Long and cumbersome procedure between PMI and KKI. Selection of the consultant by KKI. Construction materials, such as cement, wood and sands, costs double over six months. Due to delay of process, KKI has not designed DED.</li> </ul>
	Simeulue island	PR79 Health facilities	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Aceh Barat district: Woyla	PR 90 Permanent housing construction	<ul style="list-style-type: none"> <li>Phase one construction (8 houses) completed in December 2005</li> <li>Preparation for phase 2 construction (98 houses) ongoing: <ul style="list-style-type: none"> <li>-Finalization of beneficiaries number</li> <li>-Finalization of house design and community meetings with beneficiaries</li> </ul> </li> <li>Selection of contractor</li> </ul>	<ul style="list-style-type: none"> <li>Negotiation ongoing for provision of relocation land.</li> <li>Waiting for official confirmation of IDP number from local authority.</li> </ul>
	Aceh Barat	CPR9 Permanent shelter	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Whole NAD Aceh province	CPR 16 Reconstruction & Rehabilitation Fund	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
<b>Malaysian Red Crescent</b>	Simeulue Tenga sub-district and Salang sub-district	CPR 66 Construction of houses (part of Australian RC shelter project in Simeulue)	<ul style="list-style-type: none"> <li>The 86 houses under construction are 75% completed. The number of houses to be rebuilt was reduced due to the rise in the construction cost which has doubled, and rebuilding damaged houses by house owners. Due to the budget constraint above, houses that are 100% damaged will be rebuilt in this project. As BRR has planned to rebuild houses in the district, JRCS will negotiate with BRR for the remaining houses, which were initially planned to be rebuilt but excluded from the revised plan.</li> </ul>	

	Banda Aceh	PR 76 Orphanage	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Pidie	XR 76 Orphanage	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
<b>Netherlands Red Cross and Palang Merah Indonesia</b>	Lamrem	CXR18 Housing construction (250 houses)	<ul style="list-style-type: none"> <li>Water sanitation activities will be added to the programme. Rebuilding temporary school; proposal is in progress.</li> </ul>	
	Tapak Gajah (Sabang)	CPR 95 Rehabilitation Programme	<ul style="list-style-type: none"> <li>Tender procedure started</li> </ul>	
	Ujung Bata	CXR 17 Housing (401 houses)	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Punge Jurong	CPR 106 Housing and public facilities	<ul style="list-style-type: none"> <li>Ground ceremony held on December 27 2005. Tendering process for the consultant completed. PMI will build 265 housing of the 631 units. Land clearing, drainage system and a pedestrian street to be managed by American Red Cross, through `cash for work` programme. Village planning is underway. The construction implementation delayed due to two PMI partners pulling of the project.</li> </ul>	
<b>Saudi Red Crescent Singapore and Spanish Red Cross societies</b>	Banda Aceh	CPR 107 Monument on mass grave for the victim of tsunami	<ul style="list-style-type: none"> <li>Ground ceremony was held on December 27 2005. Construction plan is temporarily delayed due to land issue.</li> </ul>	
	Aceh Besar	CPR139 Board for orphan students	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Meulaboh	CXR16 Repair of Meulaboh Harbour	<ul style="list-style-type: none"> <li>The project has been completed and handed over to the authorities in Meulaboh</li> </ul>	
	Aceh Barat	PR117 Provision of temporary shelter	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	

	Aceh Barat Kec: Meurebo Kec: Samatiga Kec: Arongan Lambalek Kec: Bubon Kec: Kaway XVI	CPR 9 Permanent shelter	<ul style="list-style-type: none"> <li>Construction of temporary shelter in Ujung Nga village Samatiga sub-district was completed.</li> </ul>	<ul style="list-style-type: none"> <li>MoU signed on 2 June 2005 with two modifications dated on 7 December 2005 and the 22 March 2006</li> </ul>
	District Aceh Barat Kec Kaway XVI: Desa Pasi Jeumpa Kec Kaway XVI Desa Pasi Kumbang Kec. Pante Cereumen: Desa Krueh Beukah Kec. Bubon: Desa Layung Kec. Meurebo: Desa Peunaga Cut Kec. Johan Pahlawan: Desa Kuta Padang Kec. Arongan Lambalek: Desa Drien Rampak	CPR 11 Education & Social Facilities	<ul style="list-style-type: none"> <li>Education facilities in Pasi Kumbang village are completed, facilities in Kuta Padang village are under construction.</li> </ul>	
	District Aceh Barat. Sub-districts Johan Pahlawan and Kaway XVI.	EMR 109 Provision of Temporary Shelter	<ul style="list-style-type: none"> <li>The project in Lapang is completed with the construction and hand over of 182 temporary shelters</li> </ul>	
<b>Swiss Red Cross</b>	Banda Aceh	PR 70 Orphan School Bantuan Bencana Alam, Banda Aceh	<ul style="list-style-type: none"> <li>Construction of one school including dormitories is in progress. 100 % of piling done and 75% of foundation finished.</li> </ul>	
	Sigli city	CPR 17 Reconstruction of junior & senior school Pidie, Sigli	<ul style="list-style-type: none"> <li>The backfilling works are in progress. Detailed studies and work preparations in progress for the drainage channel.</li> </ul>	<ul style="list-style-type: none"> <li>In agreement with the Department of Education, the number students were drastically reduced. The result is a smaller school.</li> </ul>

	Pidie District Relocation of TLC	CPR 93 Housing, livelihood, Health, Education in Curee	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Banda Aceh	Construction of temporary school facilities	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Eumpe Awee	Construction of school, shelter, and health facilities	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
<b>Turkish Red Crescent</b>	Banda Aceh	XR 55 Community Centre Project	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Lhokgna, Peukan Bada Banda Aceh, Lhokgna Aceh Besar; Bitai	PR 80 Three schools and their facilities PR 81 Joint SMP school construction PR 82 Permanent housing units in Aceh Besar	<ul style="list-style-type: none"> <li>The projects are completed and handed over to the village authorities.</li> </ul> <hr/> <p>1- The project is completed and handed over to the village authorities.</p> <p>2- Construction of 350 houses in Bitai, Banda Aceh is completed. Construction of 200 of 500 houses completed in Lampuuk, Lhoknga Aceh Besar.</p>	
<b>Consortium: Swiss and German RC</b>	Langsa District	PR 71 Aceh, Reconstructions 2005 – 2006 Aceh, Langsa, School for tsunami displaced children	<ul style="list-style-type: none"> <li>Project on hold</li> </ul>	

## RECOVERY (LIVELIHOODS)

Partner national society (PNS)	Location	Planned	Progress / Achievement	Remarks
<b>American Red Cross</b>	Nanggroe Aceh Darussalam Province: Aceh Besar and Banda Aceh Districts	PL 52 Sanitation initiatives Aceh Besar, Jaya, Barat Daya, Nagan Raya	<ul style="list-style-type: none"> <li>Project completed in November 2005. With the involvement of 55 PMI volunteers and five PMI staff members, the project benefited 4,097 people in 13 villages directly (with total population of more than 20,000), providing \$560,000 USD in cash for their work. Activities completed included tsunami trash removal, drainage construction, road and small bridge rehabilitation, water gate rehabilitation, and tent replacement</li> </ul>	<ul style="list-style-type: none"> <li>Cash for work final report being prepared</li> </ul>
	Nanggroe Aceh Darussalam Province: Aceh Besar, Banda Aceh, Aceh Jaya, Pidie, Bireun Districts	CPL 72 Livelihood Revitalization: Rehabilitation and Reconstruction of Safe and Hygienic Public Market Facilities	<ul style="list-style-type: none"> <li>Funded by American Red Cross, implemented by CHF. Proposal development in progress. Coordination work with various stakeholders, including Trade and Industry Department of Indonesia, BRR, PMI and others ongoing</li> </ul>	
	Aceh Besar and Aceh Jaya	CPL 127 Community Development, livelihoods and financial access	<ul style="list-style-type: none"> <li>Funded by American Red Cross, implemented by Mercy. Proposal development in progress</li> </ul>	
<b>Australian Red Cross</b>	Simeulue; Alafan and Ganting village Airpinang	CPL 65 Community-Based Livelihood	<ul style="list-style-type: none"> <li>21 schools have received complete sets of school books. Volunteers identified through Kuala Mukmur school; some 55 students involved in project site where approximately 9,500 mangrove seedlings have been planted. Mangrove nurseries have been established and one community is rehabilitating its cocoa plantation. Cocoa plantation identified - Ganting (Simeulue Timur) project in fifth month of implementation, second site identified (Trans Meranti - Teupah Selatan) – Mud crab specialists visited the island to identify sites for the implementation of the first phase of the mud crab project.</li> </ul>	<ul style="list-style-type: none"> <li>There has been reluctance on the part of some of the government ministries to engage with the project. Access difficulties due to broken bridges delays distributions</li> </ul>

<b>British Red Cross</b>	Pulo Aceh Island Llhong	PL 15 Pil Pr. L Livelihood initiative pilot project	<ul style="list-style-type: none"> <li>The total number of households expected to receive financial support through this project is 2,296. Out of these so far 1,949 households (85%) are included in the project.</li> </ul>	Unexpected delays caused by developing a data management system that would, over time, accelerate the payment of the cash grants to beneficiary bank accounts. Poor infrastructure in Aceh Besar. Inadequate government allocation of fuel to Aceh. Use of participatory approaches to identifying eligible beneficiaries has been more time-consuming than anticipated
	Aceh Jaya	CPL 22 Livelihood program	<ul style="list-style-type: none"> <li>The total number of households expected to receive financial support through this project is 3,656. Out of these so far 2,917 households (80%) are included in the project.</li> </ul>	Unexpected delays caused by developing a data management system that would, over time, accelerate the payment of the cash grants to beneficiary bank accounts
	Aceh Jaya	CPL 49 Organizational Development through one year internship and on the job training of University Undergraduates (KSR ) through one year internship to Movement Response	<ul style="list-style-type: none"> <li>The total number of students expected to receive financial support through this project is 250. Out of these at the moment 100 students (40%) are receiving support under this project.</li> </ul>	

<b>Canadian Red Cross</b>	Aceh Jaya and Aceh Besar	CPL21 & CPL42 Housing & Livelihoods	<ul style="list-style-type: none"> <li>White Reynolds International (WRI/I) completed the context analysis of micro-credit report in Aceh Besar and Aceh Jaya. The report's findings were presented to the Federations livelihoods technical working group and reviewed by CRC HQ, field managers, gender specialist and other personnel with micro-credit expertise.</li> <li>In reviewing the findings of the WRI/I context analysis, CRC has determined that it will not actively engage in micro-credit activities in Aceh Besar and Jaya. However, CRC is requesting WRI/I to continue with its baseline assessment and SWOT analysis in Aceh Besar. These two initiatives will now look at the potential for livelihoods programmes with a broader scope. The population groups that the baseline and SWOT will take into consideration are women, EVIs and unemployed youth (men and woman). The PMI will be encouraged to be involved in the entire process.</li> </ul>	
	Aceh Besar, Aceh Jaya Aceh Jaya & Aceh Besar	CPL 59 Coastal Rehabilitation, Livelihoods and Disaster Risk Reduction CPL143 Community support	<p>June activities:</p> <ul style="list-style-type: none"> <li>New CRC livelihoods manager now in place.</li> <li>Baseline information and SWOT analysis information was gathered for six villages in Aceh Besar.</li> <li>Community meetings were held in most Aceh Besar villages.</li> </ul> <p>1. Strategies developed for livelihoods programme will minimize overlap and duplication with other agencies and will take into account other organizations successes and challenges.</p> <p>2. Concept approved by the Movement task force</p>	
<b>Danish Red Cross</b>	Aceh Jaya, sub-district Teunom.	CPL 125 Primary Production Support Programme	<ul style="list-style-type: none"> <li>The overall objective is to establish a flourishing and active society able to take charge of a self-driven development process at the community level, using both own and additional external resources.</li> <li>The intermediate objective is for the local economy and nutrition of 16 tsunami-affected communities (3,200 families) to be improved through re-establishment of sustainable agricultural production on arable land destroyed by the tsunami and by establishing home-gardens. Programme targets include numerous discrete activities such as village assessments, site selection, surveying and feasibility processes.</li> </ul>	<p>Bidders' conference held 26 June - selection of contractor and signing of contract for flood dyke rehabilitation latest by 10 July; work anticipated to start mid-late July. Community contracts signed with 13 out of 16 villages - drainage rehabilitation and digging of new channels - contract equals 37.4 kilometres of drainage, hectares of agricultural lands benefiting being assessed June/July. Monthly newsletter distributed 1 July. The DRC will continue to use programme parameters in order to</p>

				ascertain diverse activity progress. Note separation of dyke and drainage works as this differs between communities. Nine villages directly benefiting from main flood dyke repairs. A further three (non targeted villages) will benefit and others indirectly. Relative time constraint in tendering process - some hostility from local contractors.
<b>French Red Cross</b>	Sigli	PL15 Revival of Krupuk Activity in Cot Jaja	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Sigli	PL50 Revival of Tikar activity in Rawa village	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Pidie district, Kembang Tanjung, Lancang village + Pante Raja sub-district	CPL 20 Shelter & fishing equipment	<ul style="list-style-type: none"> <li>Distribution of professional kits (boats, net, shelter, and spin) to restart the activity of Jermai fisherman.</li> </ul>	
	Lancang, Pasi Lhok, Jeumeurang	CPL 28 Aquaculture Project in Pidie district	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Pidie district, Simpang Tiga sub-district	CPL 30 Income Generating project for Women Krupuk Maker	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	
	Pidie district, Meureudu (Meuraksa) and Meurah Dua (Meunasah Jurong)	CPL 34 Income Generating project for women tikar maker	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	

	Banda Aceh	CPL 102 Income generating project for fish sellers and basket holders	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Pidie - Glupang - Minyak	CPL 130 Support to a bread factory	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
<b>Irish Red Cross</b>	Banda Aceh, Aceh Besar, Aceh Jaya and possibly in Aceh Barat.	CPL 48 Secondary education cash assistance programme	<ul style="list-style-type: none"> <li>Second phase of the programme has been completed. Some 5,000 beneficiaries aimed for by the end of September.</li> </ul>	
<b>Japanese Red Cross</b>	NAD & North Sumatra	CPL122 Comprehensive public information program	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
	Banda Aceh	CPL 118 Coastal Rehabilitation and Livelihoods Project in Deah Baro Village	<ul style="list-style-type: none"> <li>Project agreement was signed by both parties of PMI and JRCS</li> </ul>	
	NAD	CPL 128 Coastal Rehabilitation, Livelihoods, and DM Project in NAD	<ul style="list-style-type: none"> <li>Still finding project sites in the east and the southeast Aceh based on the information provided by BRR, BAPEDAS, and Department of Forestry regional office</li> </ul>	
<b>Malaysian Red Crescent and Norwegian Red Cross</b>	Desa Blang Mangat, Lhokseumawe Twelve villages in Simeulue Barat	XL 77 Adoption of village Desa Blang Mangat, PW 1 L Livelihood program	<ul style="list-style-type: none"> <li>(No report received)</li> <li>PRA in 14 villages, Simeulue Barat completed.</li> <li>Market Malasin targeted for mat weaving, agriculture, and fisheries activities.</li> </ul>	
<b>Saudi Red Crescent</b>	Banda Aceh	XL100 Food for Ramadan	Project completed	
	Banda Aceh	XL104 Distribution of meat of 100 hundred cows to the refugees camps	Project completed	
<b>Spanish Red Cross</b>	NAD	EMZ120 Distribute 200 (two hundred) cows for province NAD	<ul style="list-style-type: none"> <li>Project completed</li> </ul>	

	Nias	CPL149 Increment of agriculture, livestock and small industry productivity	<ul style="list-style-type: none"> <li>(No report received)</li> </ul>	
<b>Consortium: British RC, Danish RC</b>	Aceh Jaya	CPL 22 Livelihood	<ul style="list-style-type: none"> <li>Unexpected delays caused by developing a data management system that would over time accelerate the payment of the cash grants to beneficiary bank accounts.</li> </ul>	

#### 4. Organizational development

Known and planned organizational development projects of partner national societies operational in Indonesia:

<b>ORGANIZATIONAL DEVELOPMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Australian Red Cross</b>	Simeulue Island	CPO 89 Branch support to PMI on Simeulue Island	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	
<b>French Red Cross</b>	Pidie	PO 19 Pidie branch building	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	
<b>German Red Cross</b>	Teunom	PO 24 Aceh Jaya (Teunom) branch building	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	
<b>Japanese Red Cross</b>	Whole of Aceh Province Aceh	CPO 5 Reestablishment of Red Crescent youth organization	<ul style="list-style-type: none"> <li>• Project agreement was signed by both parties of PMI and JRCS</li> </ul>	
	Whole of Aceh Province Aceh	CPO 6 Youth and Junior friendship	<ul style="list-style-type: none"> <li>• Project agreement was signed by both parties of PMI and JRCS</li> </ul>	
<b>Korean Red Cross</b>	Banda Aceh	PO 14 Training centre Banda Aceh	<ul style="list-style-type: none"> <li>• Waiting for the land issue to be resolved</li> </ul>	
	Aceh Besar	PO 31 Aceh Besar branch building	<ul style="list-style-type: none"> <li>• Waiting for the land issue to be resolved</li> </ul>	
<b>Netherlands Red Cross</b>	Nias	PO 25 Nias branch building	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	
<b>Consortium: French RC, Australian RC,</b>	Bireuen	PO 20 Bireuen branch building	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	

<b>Canadian RC</b>				
<b>Consortium: Australian RC, Japanese RC, Norwegian RC</b>	Simeulue	PO 21 Branch building, Simeulue	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	
<b>Consortium: Spanish RC, Danish RC, French RC, Japanese RC</b>	Meulaboh	PO 23 Aceh Barat (Meulaboh) branch building	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	
<b>Consortium: Federation, Korean RC</b>	Jakarta	PO 26 National training centre	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	
<b>Consortium: Federation, Canadian RC, Netherlands RC</b>	Jakarta	PO 27 National Office PMI	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	
<b>Consortium: Japanese RC, French RC, Spanish RC</b>	Nagan Raya	PO 39 Nagan Raya branch building	<ul style="list-style-type: none"> <li>• Concept paper for PMI chapter and branch buildings in NAD and Nias to be submitted at task force meeting for approval of the Movement partners.</li> </ul>	

## Thailand

### 1. Health and Care

Known and planned health and care projects of partner national societies operational in Thailand:

<b>HEALTH AND CARE</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned Project</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Finnish Red Cross</b>	Phang Nga	Public health services / health infrastructure <ul style="list-style-type: none"> <li>To increase the quality of the basic health care provided to the population of the Phang Nga province.</li> <li>Equipment and materials will be procured to support the programmes and/or if needs are identified to be urgent and require attention.</li> </ul>	<ul style="list-style-type: none"> <li>Constructions started in five of seven hospitals. Overall the works advanced well and in time. Reporting from worksites is satisfactory (weekly follow up and quality inspection reports).</li> <li>Elaboration of the needs assessed on medical facility and equipment done</li> </ul>	In cooperation with: <ol style="list-style-type: none"> <li>Thai Red Cross Society (TRCS) Phang Nga chapter</li> <li>TRCS headquarters, focal person</li> <li>Director of Phang Nga health authority and directors of the concerned health facilities</li> </ol>
	Phang Nga	CBFA training /psychosocial programmes (PSP) <ul style="list-style-type: none"> <li>Programmes to continue and the target groups will be selected keeping in mind the most vulnerable.</li> </ul>	<ul style="list-style-type: none"> <li>Cooperation with the Mental Health Recovery Centre in planning the psychosocial programme (PSP) in Phang Nga.</li> </ul>	
			Support to the Finnish disaster victim identification (DVI)-team	<ul style="list-style-type: none"> <li>Cold storage equipments ordered for all provincial hospital blood banks based on the needs assessment carried out earlier this year jointly by TRCS, Finnish Red Cross and the hospitals. Delivery expected next quarter.</li> <li>Supporting six Andaman Sea Red Cross chapters in hiring a blood donor recruitment coordinator. Four coordinators hired to date.</li> <li>Planning development of a `voluntary blood donor programme for blood safety` (DBDP) seminar, to be held in Phuket September 2006</li> </ul>

	Ranong, Phang Nga, Phuket, Krabi, Trang, Satun	<p>Blood transfusion service (BTS) programme</p> <ul style="list-style-type: none"> <li>The purpose of this project is to improve blood service operations and blood safety in the tsunami-affected Andaman Sea provinces.</li> <li>Finnish Red Cross provides blood service related technical advice and other support.</li> </ul>	<ul style="list-style-type: none"> <li>Constructions started in five of seven hospitals. Overall the works advanced well and in time. Reporting from worksites is satisfactory (weekly follow up and quality inspection reports).</li> <li>Elaboration of the needs assessed on medical facility and equipment done</li> </ul>	<p>In cooperation with:</p> <ul style="list-style-type: none"> <li>Thai Red Cross Society (TRCS) Phang Nga chapter</li> <li>TRCS headquarters, focal person</li> <li>Director of Phang Nga health authority and directors of the concerned health facilities</li> </ul>
<b>Swedish Red Cross</b>		<ul style="list-style-type: none"> <li>Support to Swedish citizens and their family members affected by tsunami.</li> </ul>	<ul style="list-style-type: none"> <li>The Swedish Red Cross participated in providing psychosocial and logistical support to nearly 3,000 affected Swedish citizens since Dec 2004 and closed its activities in Thailand on 30 April 2006.</li> </ul>	Swedish Red Cross
<b>Consortium: Finnish, French, Norwegian and Swedish Red Cross societies</b>		<ul style="list-style-type: none"> <li>Sea rescue, water safety, first aid and emergency response training</li> </ul>	<ul style="list-style-type: none"> <li>Organized the `2<sup>nd</sup> International seminar on first aid` in Bangkok in June 2006, jointly with TRCS and Swedish Red Cross.</li> </ul>	<ul style="list-style-type: none"> <li>Sea rescue, water safety, first aid and emergency response training</li> </ul>

## 2. Disaster management

Known and planned disaster management projects of partner national societies operational in Thailand:

<b>DISASTER MANAGEMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned Project</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Finnish Red Cross</b>	Six Andaman Sea provinces	<p>Communication and information project.</p> <ul style="list-style-type: none"> <li>Finnish Red Cross has committed to providing technical know how and funding for the Info &amp;</li> </ul>	<ul style="list-style-type: none"> <li>Planning for SAR /information and communications element of the sea rescue and emergency response programme is in process.</li> </ul>	

		Communications portion of the SAR program		
<b>Hong Kong branch of Red Cross Society of China</b>	Phang Nga, Phuket, Ranong, Trang, Satun provinces	<ul style="list-style-type: none"> <li>Support fire prevention projects in camps/shelters Project to run through January 2006.</li> </ul>	<ul style="list-style-type: none"> <li>Training sessions were conducted from October to December 2005.</li> <li>TRCS headquarter is currently preparing for procurement of fire extinguishers, expected to be completed by next quarter.</li> </ul>	<ul style="list-style-type: none"> <li>All activities planned and implemented by TRCS.</li> </ul>
<b>Swedish Red Cross</b>	Phang Nga, Phuket, Ranong, Trang, Krabi, Satun provinces.	<ul style="list-style-type: none"> <li>Sea Rescue And Emergency Response Programme: First Aid Training Project</li> </ul>	<ul style="list-style-type: none"> <li>An additional three people from the first aid and health care training department made a study visit to the Swedish Red Cross in April to participate in academic training, first aid training, and to visit various chapters and districts. The visit was successful and further enhanced the understanding of TRCS staff how volunteers are active in a sister national society.</li> <li>In June, a three and half day international seminar was held to consolidate learning made since the inception of first aid project activities in October 2005. A new format for first aid training is now in use, whereas the training-for-trainers is still being developed to incorporate learning from the past six months</li> </ul>	<ul style="list-style-type: none"> <li>A budget meeting will be held next quarter</li> <li>A partner national society (PNS) meeting is scheduled between the Thai, Finnish, Norwegian and Swedish Red Cross societies in August with the intent to prepare an MoU for signing in September</li> </ul>
	Trang	<ul style="list-style-type: none"> <li>Community based public education employing a multi-hazards approach in disaster risk management.</li> </ul>	<ul style="list-style-type: none"> <li>The TRCS Trang chapter is reviewing the proposal</li> <li>Due to the tsunami `reprioritisation and reallocation of resources` exercise, further involvement in this activity has been put on hold</li> </ul>	
<b>Consortium: Finnish, French, Norwegian and Swedish Red Cross societies</b>		<ul style="list-style-type: none"> <li>Sea rescue, water safety, first aid and emergency response training</li> </ul>	<ul style="list-style-type: none"> <li>Cooperation strengthened with Thai Royal Navy, Marine Police, Marine Department (Ministry of Transport), Department of Disaster Prevention and Mitigation DPM (Ministry of Interior),</li> </ul>	<ul style="list-style-type: none"> <li>The next meeting of the consortium is planned for August</li> </ul>

### 3. Recovery

Known and planned recovery projects of partner national societies operational in Thailand:

<b>RECOVERY (RECONSTRUCTION)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned Project</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Hong Kong branch of Red Cross Society of China</b>	Kuraburi, Phang-Nga	<ul style="list-style-type: none"> <li>Provide 30 shelters for those people who are afflicted with extreme cases of emotional distress in Kuraburi, Phang-Nga Province</li> </ul>	<ul style="list-style-type: none"> <li>Completed in mid-June 2005</li> </ul>	All activities planned and implemented by TRCS.
	Ranong Province	<ul style="list-style-type: none"> <li>Repair the sport field of Bang Bane School</li> </ul>	<ul style="list-style-type: none"> <li>Proposal approved by TRCS and Hong Kong branch of the Red Cross Society of China (HKRC) headquarters. Letter of exchange will be signed in July to kick off the project.</li> </ul>	
<b>RECOVERY (LIVELIHOODS)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned Project</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Finnish Red Cross</b>	Phang Nga	Repatriation of the Thai tsunami victims	<ul style="list-style-type: none"> <li>The Finnish Red Cross-supported repatriation of bodies of victims from disadvantaged family backgrounds has been successfully completed. In total, 101 bodies were sent back to their families in January/February 2006.</li> </ul>	
<b>Swedish Red Cross</b>	Phuket	<ul style="list-style-type: none"> <li>Support 13 children affected by the tsunami to continue their schooling over the next five years Planned to continue through 2019</li> </ul>	<ul style="list-style-type: none"> <li>A report was provided by the Bureau of Education and the TRCS Phuket chapter</li> <li>A transfer of funds was made during the quarter.</li> </ul>	
	Phang Nga	<ul style="list-style-type: none"> <li>Funding for two kindergarten teachers in Baan Nam Kem village.</li> </ul>	<ul style="list-style-type: none"> <li>A transfer of funds was made during the quarter.</li> </ul>	<ul style="list-style-type: none"> <li>Continued funding beyond the initial two-year period is being considered by Swedish Red Cross headquarters</li> </ul>
<b>Hong Kong Branch of the</b>	Phang Nga Province	<ul style="list-style-type: none"> <li>Provide fishing gears to around 200 affected fishermen families</li> </ul>	<ul style="list-style-type: none"> <li>Completed in November 2005.</li> <li>Follow up assessment underway by TRCS.</li> </ul>	All activities planned and implemented by TRCS.

<b>Red Cross Society of China</b>	Ranong Province	<ul style="list-style-type: none"> <li>Build 300 fishing boats Project to run through mid 2006</li> </ul>	<ul style="list-style-type: none"> <li>Cancelled by the Ranong Red Cross chapter as needs already met</li> </ul>	
	Ranong Province	<ul style="list-style-type: none"> <li>Provide computers to schools</li> </ul>	<ul style="list-style-type: none"> <li>Proposal approved by TRCS and HKRC headquarters. Letter of exchange will be signed in July to kick off the project.</li> </ul>	
	Ranong Province	<ul style="list-style-type: none"> <li>Provide tools and training for organic farming in Muang Gluang Village</li> </ul>	<ul style="list-style-type: none"> <li>Finalizing proposal details with the Ranong Red Cross chapter</li> </ul>	
<b>Consortium: French and Swedish Red Cross societies</b>	Phuket province	<ul style="list-style-type: none"> <li>Support to children affected by the tsunami to continue their schooling over the next five years</li> </ul>	<ul style="list-style-type: none"> <li>The Swedish and French Red Cross societies were invited to attend a meeting with all students, teachers and guardians, while the Board of Education explained the system of disbursement.</li> </ul>	

#### 4. Organizational development

Known and planned organizational development projects of partner national societies operational in Thailand:

<b>ORGANIZATIONAL DEVELOPMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
Swedish Red Cross	Bangkok, TRCS national headquarters	<ul style="list-style-type: none"> <li>Support the development of volunteer management and systems in TRC</li> </ul>	<ul style="list-style-type: none"> <li>Swedish Red Cross expert from the OD department facilitated a successful `volunteering excellence` workshop for TRCS management in June together with the Asia Pacific regional volunteering delegate, Kuala Lumpur</li> <li>Official workshop report is now available</li> </ul>	

## Sri Lanka

### 1. Health and Care

Progress on known and planned health and care projects of partner national societies operational in Sri Lanka:

<b>HEALTH AND CARE</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Enhancing resilience through a community-based psychosocial support programme in Matara, Kalutara, Galle, SLRCS national headquarters (NHQ), Colombo city, Colombo district, Gampaha	<ul style="list-style-type: none"> <li>Develop the capacity of the branch to implement programmes which enhance community psychological and social well-being.</li> <li>Promote psychosocial well-being of the community through schools.</li> <li>Strengthen community protective factors.</li> <li>Assist community members to establish a “sense of place”.</li> <li>Enhance national capacity to disseminate best practices and lessons learned.</li> </ul>	<ul style="list-style-type: none"> <li>Worked in 50 schools training teachers and students in psychological first aid and improving the learning environment.</li> <li>Distributed 22,109 school kits in five districts to encourage creating and expressive activities among students.</li> <li>Worked in 52 communities to bring residents together for festivals and community clean up campaigns.</li> <li>Renovated 10 community centres.</li> <li>Developed 13 community maps to identify and prioritize community risks, resources and protective factors.</li> <li>Trained 1,165 people to provide psychosocial support services.</li> <li>Provided 16,129 people with psychosocial support.</li> </ul>	Project implementation is going well. American Red Cross enjoys a very good working relationship with the Sri Lanka Red Cross Society (SLRCS) and other partner national societies (PNS) and NGOs carrying out psychosocial support work in Sri Lanka.
<b>Australian Red Cross</b>	Refurbishment of Velvettiturai Hospital in Jaffna	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>Negotiations completed.</li> <li>Initial designs and plans completed.</li> <li>Seeking approval from authorities.</li> <li>Total number of beneficiaries 10,000.</li> </ul>	
	Refurbishment of Ambalantota Hospital in Hambantota	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>Negotiations completed.</li> <li>Architectural designs nearing completion.</li> <li>Total number of beneficiaries 10,000.</li> </ul>	<ul style="list-style-type: none"> <li>Delays due to negotiating process with deputy director health services, SLRCS, MoH.</li> </ul>
	IOM Eye Care in 6 districts	<ul style="list-style-type: none"> <li>Identify and correct visual impairment due to refraction errors in spectacles</li> </ul>	<ul style="list-style-type: none"> <li>Negotiations completed.</li> <li>Initial designs and plans completed.</li> </ul>	

		<p>among beneficiaries in six tsunami-affected districts.</p> <ul style="list-style-type: none"> <li>Identify other causes of visual impairments among the project beneficiaries and refer them for appropriate care and follow-up at district hospitals.</li> <li>Strengthen the local health system to respond to the optometric and ophthalmologic needs of the project beneficiaries through capacity building of health personnel, provision of institutional support and community participation.</li> <li>Raise community awareness on the major causes of visual impairments and prevention.</li> </ul>	<ul style="list-style-type: none"> <li>Seeking approval from authorities.</li> <li>Total number of beneficiaries 10,000.</li> </ul>	
	First aid programme in Jaffna and Hambantota	Expand and develop the SLRCS first aid programme to increase its capacity to respond to accidents and emergencies.	<ul style="list-style-type: none"> <li>Negotiations completed.</li> <li>Architectural designs nearing completion.</li> <li>Total number of beneficiaries 10,000.</li> </ul>	
	HIV/AIDS and safer blood	<ul style="list-style-type: none"> <li>Contribute to the reduction of the HIV/AIDS rate in Sri Lanka.</li> <li>Create a physical, mental, social and economic environment for selected people living with HIV/AIDS.</li> <li>Empower the people living-with-HIV/AIDS network.</li> <li>Messages related to sexually transmitted infections (STI) and HIV/AIDS will reach peer groups in all SLRCS branches.</li> <li>Ensure a safer supply of blood through the recruitment and retention of low risk, voluntary non remunerated blood donors (VNRBD).</li> </ul>	Project concept paper withdrawn.	
<b>Austrian Swiss Red Cross</b>	Construct 3 central dispensaries (Kokkadicholei,	Construct 3 central dispensaries.	<ul style="list-style-type: none"> <li>Project under planning phase.</li> </ul>	

	Kathiraveli, Sonthivelli) in Batticaloa			
	Rehabilitation of Chundikulam district hospital in Kilinochchi	Rehabilitation of a district hospital.	<ul style="list-style-type: none"> <li>Project suspended. Lack of funds.</li> </ul>	
	Rehabilitation of Mulliyian central dispensary	Rehabilitation of Mulliyian central dispensary.	<ul style="list-style-type: none"> <li>Project suspended. Lack of funds.</li> </ul>	
<b>Belgian Red Cross - Flanders</b>	Community-based health (CBH) in Matara	Full implementation of CBH programme, continued delivery of primary health care, development of SLRCS health promotion programme and basic health care related to sanitation/hygiene.	<ul style="list-style-type: none"> <li>First aid trainings started.</li> <li>Attended first training-of-trainers (ToT) seminars in Colombo.</li> <li>Good cooperation with organizational development (OD) programme.</li> <li>Preparation of expansion to Monaragala district (proposal ready).</li> </ul>	
	Construction of health facilities in Mirissa in Matara	Continue and finalize the repair and improvement of damaged (infra) structure and installations. Continue and finalize the refurbishment of the hospital with consumable supplies and medical equipment.	<ul style="list-style-type: none"> <li>Designing phase finalized</li> <li>Tendering procedure finalized.</li> <li>Tender board meets early next quarter.</li> <li>Construction work to begin next quarter.</li> </ul>	
	Construction of health facilities in Weligama in Matara	Continue and finalize the repair and improvement of damaged (infra) structure and installations. Continue and finalize the refurbishment of the hospital with consumables supplies and medical equipment.	<ul style="list-style-type: none"> <li>Designing phase finalised.</li> <li>Tendering procedure finalised.</li> <li>Tender board meets next quarter.</li> <li>Construction work to begin next quarter.</li> </ul>	
<b>Belgian Red Cross - Luxemburg</b>	Psychosocial support in Kalutara	Project completed in September 2007.	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Psychosocial support in Kilinochchi and Mullaitivu	Promotion of psychosocial wellbeing of disaster-affected populations.	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	

<p><b>Canadian Red Cross (CRC)</b></p>	<p>Community-based health (CBH) with psychosocial component in Anuradhapura, Galle, Polonnaruwa and Vavuniya</p>	<p>To develop and strengthen the capacity of tsunami-affected and other vulnerable individuals, families and communities to improve their health and living conditions through self-help action facilitated by the community, SLRCS and government.</p>	<p><b>CBH - Galle (Tawalama):</b></p> <ul style="list-style-type: none"> <li>• CBH project team and 20 community health volunteers (CHV) in Tawalama were trained to conduct participatory rapid assessment (PRA) in March 2006. 800 out of the targeted 1,250 families have been visited since the start of the project. The Ministry of Health (MoH) Tawalama committed two hours each week for CBH health promotion. CBH Tawalama is operational seven days a week to facilitate community participation. Field team expressed the need to emphasize psychosocial programme (PSP) training given the prevalence of family violence, alcohol abuse and child abuse. Three-day basic first aid training for 25 participants (CBH team and CVs) held from 7-9 June. Total number of beneficiaries 1,380.</li> </ul> <p><b>CBH - Anuradhapura (Horowupotana):</b></p> <ul style="list-style-type: none"> <li>• First CBH and second PRA were completed for first segment district level government officials. The CBH team with the support of 50 CHVs visited 500 out of 1,544 families in 15 villages. Community assessment is ongoing. Water sanitation, family violence, nutrition, access to primary health care have been identified as priorities. A three-day basic level first aid training course was held on 17 May for 25 CHVs. Child protection sessions for village committees were held.</li> </ul> <p><b>CBH - Vavuniya (Cheddikulam):</b></p> <ul style="list-style-type: none"> <li>• First and second levels (district and divisional levels) PRAs have been completed. Out of 1,000 families targeted, the field team has visited 500. Government has allocated land for CWC to be constructed by the Canadian Red Cross. Total number of beneficiaries 503.</li> </ul> <p><b>CBH - Polonnaruwa (Pimburattewa):</b></p> <ul style="list-style-type: none"> <li>• Basic CBH training including Red Cross</li> </ul>	<p>Looking at the possibility of including an in-school feeding programme for children in the project communities.</p>
--	--	---	---	--

			dissemination and first aid has been completed for project team member. Conducted PRA at local health authority and government levels upon field team training. Three-day basic level first aid training conducted on 17 May for 25 CHVs. CBH team provided first aid services on Environmental Day. Total number of beneficiaries 115.	
	To be determined.		<ul style="list-style-type: none"> <li>• Research for drafting a curriculum is in progress.</li> <li>• Meeting held with Ministry of Education and UNICEF for possible integration of 'Be safe' programme into Masters training curriculum for 100 teachers, with ability to train all teachers on the island.</li> <li>• Translations for children's book and lesson cards underway</li> <li>• Begin integration of COC and child protection into Canadian Red Cross programs</li> <li>• Developed partnership with Federation to disseminate importance of COC and child protection to all Federation staff and provide mandatory training.</li> </ul>	
	Rehabilitation of Bentota Peripheral Unit in Galle; Madampagama Rural Hospital in Galle	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>• Following the visit of the monitoring and evaluation team from the Canadian Red Cross headquarters, a decision was taken to prioritize the CBH, the provision of oxygen storage facilities in six health institutions and to complete the operation at Kilinochchi district hospital. All other projects were put on hold.</li> </ul>	<ul style="list-style-type: none"> <li>• Project pending</li> </ul>
	Rehabilitation of Kilinochchi Base Hospital; rehabilitation of Kilinochchi District General Hospital	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>• Provided medical/surgical support to Kilinochchi general hospital. The team included a surgeon, one operating theatre nurse, a teaching nurse, one anaesthetist and a programme manager. The team has provided medical care, trained local doctors and nurses,</li> </ul>	<ul style="list-style-type: none"> <li>• Purchase and installation of equipment must be included in contract</li> <li>• The remaining budget of USD 640,000 will be used to purchase equipment for the new hospital.</li> </ul>

	(equipment only); rehabilitation of Maruthenkerny Peripheral Unit in Jaffna		<p>and assessed the hospital needs by procuring and doing the installation of essential equipment. Canadian Red Cross has provided operating theatre equipment to update the hospital facilities.</p> <ul style="list-style-type: none"> <li>• Provided nursing support to health facilities in Pallai and Marathankerny. An in-depth evaluation of the project was conducted jointly by the Canadian Red Cross staff in Kilinochchi and external consultant.</li> <li>• Minor rehabilitations of the nurses' quarter and men's ward are underway.</li> <li>• Canadian Red Cross is also establishing the inventory of the pharmacy into a data base.</li> <li>• The Canadian Red Cross logistic department has started the process of procuring medical equipment for the new hospital in Kilinochchi. The equipment which will be used in the operating theatre/intensive care unit will enable the hospital to function more effectively and at a higher level.</li> <li>• On 30 June 2006, as originally planned, the Canadian Red Cross stopped providing medical staff to support the Kilinochchi district hospital.</li> <li>• Minor rehabilitations of the nurses' quarter and men's ward continue.</li> </ul>	<p>The list of equipment is being reviewed by the Ministry of Health in Kilinochchi.</p>
	Rehabilitation of Vavuniya General Hospital	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>• Provided medical/surgical support to Kilinochchi general hospital. The team included a surgeon, one operating theatre nurse, a teaching nurse, one anaesthetist and a programme manager. The team has provided medical care, trained local doctors and nurses, and assessed the hospital needs by procuring and doing the installation of essential equipment. Canadian Red Cross has provided operating theatre equipment to update the hospital facilities.</li> </ul>	<ul style="list-style-type: none"> <li>• Purchase and installation of equipment must be included in contract</li> <li>• The remaining budget of USD 640,000 will be used to purchase equipment for the new hospital. The list of equipment is being reviewed by the Ministry of Health in Kilinochchi.</li> </ul>

			<ul style="list-style-type: none"> <li>• Provided nursing support to health facilities in Pallai and Marathankerny. An in-depth evaluation of the project was conducted jointly by the Canadian Red Cross staff in Kilinochchi and external consultant.</li> <li>• Minor rehabilitations of the nurses' quarter and men's ward are underway.</li> <li>• Canadian Red Cross is also establishing the inventory of the pharmacy into a data base.</li> <li>• The Canadian Red Cross logistic department has started the process of procuring medical equipment for the new hospital in Kilinochchi. The equipment which will be used in the operating theatre/intensive care unit will enable the hospital to function more effectively and at a higher level.</li> <li>• On 30 June 2006, as originally planned, the Canadian Red Cross stopped providing medical staff to support the Kilinochchi district hospital.</li> <li>• Minor rehabilitations of the nurses' quarter and men's ward continue.</li> </ul>	
	Provision of oxygen storage facilities countrywide	To promote appropriate health care delivery to the tsunami-affected population through the restoration of health care infrastructures.	<ul style="list-style-type: none"> <li>• Provided medical/surgical support to Kilinochchi general hospital. The team included a surgeon, one operating theatre nurse, a teaching nurse, one anaesthetist and a programme manager. The team has provided medical care, trained local doctors and nurses, and assessed the hospital needs by procuring and doing the installation of essential equipment. Canadian Red Cross has provided operating theatre equipment to update the hospital facilities.</li> <li>• Provided nursing support to health facilities in Pallai and Marathankerny. An in-depth evaluation of the project was conducted jointly by the Canadian Red Cross staff in Kilinochchi and external consultant.</li> </ul>	<ul style="list-style-type: none"> <li>• Purchase and installation of equipment must be included in contract</li> <li>• The remaining budget of USD 640,000 will be used to purchase equipment for the new hospital. The list of equipment is being reviewed by the Ministry of Health in Kilinochchi.</li> </ul>

			<ul style="list-style-type: none"> <li>• Minor rehabilitations of the nurses' quarter and men's ward are underway.</li> <li>• Canadian Red Cross is also establishing the inventory of the pharmacy into a data base.</li> <li>• The Canadian Red Cross logistic department has started the process of procuring medical equipment for the new hospital in Kilinochchi. The equipment which will be used in the operating theatre/intensive care unit will enable the hospital to function more effectively and at a higher level.</li> <li>• On 30 June 2006, as originally planned, the Canadian Red Cross stopped providing medical staff to support the Kilinochchi district hospital.</li> <li>• Minor rehabilitations of the nurses' quarter and men's ward continue.</li> </ul>	
	Community - based health in Kilinochchi, Mullaitivu and Vavuniya North.	To provide community - based health.	<ul style="list-style-type: none"> <li>• Provided medical/surgical support to Kilinochchi general hospital. The team included a surgeon, one operating theatre nurse, a teaching nurse, one anaesthetist and a programme manager. The team has provided medical care, trained local doctors and nurses, and assessed the hospital needs by procuring and doing the installation of essential equipment. Canadian Red Cross has provided operating theatre equipment to update the hospital facilities.</li> <li>• Provided nursing support to health facilities in Pallai and Marathankerny. An in-depth evaluation of the project was conducted jointly by the Canadian Red Cross staff in Kilinochchi and external consultant.</li> <li>• Minor rehabilitations of the nurses' quarter and men's ward are underway.</li> <li>• Canadian Red Cross is also establishing the inventory of the pharmacy into a data base.</li> <li>• The Canadian Red Cross logistic department has started the process of procuring medical</li> </ul>	<ul style="list-style-type: none"> <li>• Purchase and installation of equipment must be included in contract</li> <li>• The remaining budget of USD 640,000 will be used to purchase equipment for the new hospital. The list of equipment is being reviewed by the Ministry of Health in Kilinochchi.</li> </ul>

			<p>equipment for the new hospital in Kilinochchi. The equipment which will be used in the operating theatre/intensive care unit will enable the hospital to function more effectively and at a higher level.</p> <ul style="list-style-type: none"> <li>On 30 June 2006, as originally planned, the Canadian Red Cross stopped providing medical staff to support the Kilinochchi district hospital.</li> <li>Minor rehabilitations of the nurses' quarter and men's ward continue.</li> </ul>	
	Construction of a cardiology unit for the Jaffna teaching hospital.	To construct a cardiology unit for Jaffna teaching hospital.	<ul style="list-style-type: none"> <li>Following the visit of the monitoring and evaluation team from the Canadian Red Cross headquarters, a decision was taken to prioritize the CBH, provision of oxygen storage facilities in six health institutions, and to complete the operation at Kilinochchi district hospital. All other projects were put on hold.</li> </ul>	
	Health improvement through self help	To improve health through self help.	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Psycho-social support. programme running in Galle, Matara and Hambantota	To be determined	<ul style="list-style-type: none"> <li>No update provided.</li> </ul>	
	Community health project in Colombo	Community health project.	<ul style="list-style-type: none"> <li>Project proposal submitted to Canadian Red Cross headquarters</li> </ul>	
<b>Danish Red Cross</b>	Psychosocial support in Ampara, Batticaloa and Trincomalee	To enhance psychosocial recovery of the population directly and indirectly affected by the tsunami, to enable the same population to return to 'normal life'/improve their livelihood and to build capacity of the SLRCS to support psychosocial activities.	<ul style="list-style-type: none"> <li>Project proposal submitted to Canadian Red Cross headquarters</li> </ul>	
	Pre-tsunami school - based PSP & health programme in Jaffna	<ul style="list-style-type: none"> <li>Health and psychosocial needs and rights of children affected by armed conflict and its aftermath improved</li> </ul>	Project proposal submitted to Canadian Red Cross headquarters	

		<p>though school-based and self-reliant actions.</p> <ul style="list-style-type: none"> <li>• Psychosocial and physical wellbeing of 2,800 children and their families affected by armed conflict in grades 6-8 in Jaffna district improved by August 2006.</li> <li>• SLRCS NHQ and Jaffna branch's capacity to manage PSP projects is improved by the end of August 2006.</li> </ul>		
	Pre-tsunami integrated ICRC health awareness programme in Jaffna	The ability of individuals, families and communities to prevent and care for diseases at the household and community level is strengthened through health education programmes with a community-based approach managed by SLRCS headquarters and Jaffna branch.	<ul style="list-style-type: none"> <li>• This programme is managed by the ICRC.</li> </ul>	
	Nurse training school, permanent structure in Ampara	Construction of nursing school.	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Community-based health in Kalmunai /Ampara and Monaragala	<ul style="list-style-type: none"> <li>• To reduce communicable diseases in children under five.</li> <li>• To reduce malnutrition in children under five.</li> <li>• To improve social interaction and build social networks among child carers.</li> <li>• To build capacity of SLRCS to support public health care activities.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
<b>Finnish Red Cross</b>	Community-based health awareness in Ampara	The prevalence of preventable, communicable, non- communicable and water-related diseases are decreased in at least 22 or more rural communities in the district and health is improved through education programmes with a community based approach.	<ul style="list-style-type: none"> <li>• One motorbike donated to the branch.</li> </ul>	<ul style="list-style-type: none"> <li>• 12 village health committees established in Lahugala.</li> </ul>

	Hospital construction	<ul style="list-style-type: none"> <li>To ensure adequate level health services for the population of Ninthavur, Panama and Pottuvil.</li> </ul>	<ul style="list-style-type: none"> <li><u>Ninthavur district hospital:</u> Agreement of basic study with cost estimates signed with CECB on 1 June. Basic study of the need of the hospital in Ninthavur in process.</li> <li><u>Panama medical facilities:</u> Agreement of basic study with cost estimates signed with CECB on 1 June.</li> <li><u>Pottuvil district hospital:</u> Preparation of the project proposal continues. Drafts of proposed master plan received from CECB. Prequalification as a consultant in process. Design of temporary room for X-ray machine in process.</li> </ul>	<ul style="list-style-type: none"> <li>Need of hospital to be clarified.</li> <li>Specifications of construction to be finalised and contract to be awarded on turn key basis.</li> <li>Consultant agreement to be finalised and signed.</li> <li>Final project proposal to be issued.</li> </ul>
	Reconstruction of medical facility in Ampara Paediatric Ward	To ensure adequate hospital services for the population of Ampara.	This project has been withdrawn.	
<b>French Red Cross</b>	Rehabilitation and equipment of one occupational health unit in Habaraduwa and Unawatuna district hospital in Galle district	Reconstruction of both units will be completed, providing improved health and care service to the local population.	<ul style="list-style-type: none"> <li>Habaraduwa occupational health unit project proposal to be validated (starting date for the site works: August 2006 for two months).</li> <li>Unawatuna health centre in evaluation.</li> </ul>	
	Construction of 3 Gramodaya Health Centres in Ampara	Reconstruction will be complete, providing improved health and care service to the local population.	<ul style="list-style-type: none"> <li>Waiting instruction from the technical committee.</li> </ul>	
	Rehabilitation and equipment of one Centre for Elders in Galle	<ul style="list-style-type: none"> <li>Building rehabilitation and equipment</li> </ul>	<ul style="list-style-type: none"> <li>Project proposal to be validated (starting date for the site works: August 2006 for two months).</li> </ul>	

<b>German Red Cross</b>	Medical service at PTK hospital in Mullaitivu and hospital construction	<ul style="list-style-type: none"> <li>• Have a stable and well trained local staff.</li> <li>• Improve the medical service.</li> <li>• Local medical staff can provide medical service on their own.</li> </ul>	<ul style="list-style-type: none"> <li>• Provision of emergency response hospital.</li> <li>• 8 months medical service completed.</li> <li>• PTK hospital has become referral hospital for gynaeco-obstetrics.</li> <li>• Statistics to February 2006 - 458 surgeries, and 350 general examinations.</li> </ul>	
	Mullaitivu district hospital (except labour room), new site with upgrading. Reconstruct/rehabilitate 2 hospitals (Mullaitivu general hospital and PTK hospital)	<ul style="list-style-type: none"> <li>• To ensure adequate health services.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Uhana Central dispensary	To ensure adequate health services for the local population.	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Reconstruct or rehabilitate Sainthamaruthu district hospital	To ensure adequate hospital services for the population of Sainthamaruthu district.	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Addalaichenai Medical office of health office	To ensure adequate hospital services	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Reconstruct or rehabilitate Akkaraipattu district hospital (except maternity ward and delivery room)	To ensure adequate hospital services for the population of Akkaraipattu district.	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Rehabilitation of Kalavanchikudi district hospital in Batticaloa	To upgrade the hospital from a district hospital to a base hospital, and thus promote appropriate health care delivery to the tsunami-affected population.	<ul style="list-style-type: none"> <li>• Discussions with hospital in January regarding project scope and space issues with hospital management.</li> <li>• Consultant selected.</li> </ul>	
	Refurbishment & additions, and supply of equipment to	Project to be completed by mid-2007.	<ul style="list-style-type: none"> <li>• Procurement of acute equipment list underway, through the Federation.</li> <li>• Consultants appointed and designs expected</li> </ul>	

	Kallar Hospital, Batticaloa		next quarter.	
<b>Hong Kong branch of Red Cross Society of China</b>	Community - based health: rehabilitation of five emergency health structures and construction of an operative dispatch centre in Batticaloa town. Establishment of an emergency ambulances system in Batticaloa district.	To establish an emergency ambulance network in the district of Batticaloa and, through the improvement of the health conditions and awareness, reduce casualties and mortalities due to lack of proper and timely access to health infrastructure.	<ul style="list-style-type: none"> <li>• Consultant selected.</li> <li>• Design drawings completed and approved.</li> <li>• Four responses received for advertisement for short listing of contractors.</li> <li>• Scope for tender confirmed with consultant. Detail design in progress.</li> <li>• Agreed with deputy director health services scope of work for Phase 1.</li> </ul>	
	Funding SLRCS first aid training in Trincomalee and Batticaloa	<ul style="list-style-type: none"> <li>• To fund and monitor the first aid training programmes run by SLRCS.</li> </ul>	<ul style="list-style-type: none"> <li>• Project proposal approved.</li> <li>• Ready to start in Batticaloa.</li> <li>• In Trincomalee, there needs to be more first aid trainers.</li> </ul>	Funding SLRCS first aid training in Trincomalee and Batticaloa
<b>Irish Red Cross</b>	Medical support to Vakarai hospital.		<ul style="list-style-type: none"> <li>• Acute equipment list procured and distributed.</li> <li>• Designs completed and ready to go to tender.</li> </ul>	
<b>Italian Red Cross</b>	Community-based health – rehabilitation of 5 emergency health structures and construction of an operative dispatch centre in Batticaloa town. Establishment of an emergency ambulances system in Batticaloa district.	<ul style="list-style-type: none"> <li>• To establish an emergency ambulances network in the district of Batticaloa and, through the improvement of the health conditions and awareness, reduce casualties and mortality due to lack of proper and timely access to health infrastructure.</li> </ul>	<ul style="list-style-type: none"> <li>• Localize the land to build the operative centre and the five dispensaries.</li> <li>• The project proposal will be submitted no later than middle of February 2007.</li> <li>• Number of beneficiaries 30,000.</li> </ul>	Community-based health – rehabilitation of 5 emergency health structures & construction of an operative dispatch centre in Batticaloa town. Establishment of an emergency ambulances system in Batticaloa district.
	Medical support to Vakarai hospital.		<ul style="list-style-type: none"> <li>• The number of patients stabilized at 80 per day.</li> <li>• Start activities with internally displaced people (IDPs) in cooperation with ICRC.</li> <li>• Start activities of outreach.</li> <li>• Number of beneficiaries 21,200.</li> </ul>	Medical support to Vakarai hospital.

<b>Japanese Red Cross</b>	Community-based health – rehabilitation of 5 emergency health structures & construction of an operative dispatch centre in Batticaloa town. Establishment of an emergency ambulances system in Batticaloa district.	<ul style="list-style-type: none"> <li>To establish an emergency ambulances network in the district of Batticaloa and, through the improvement of the health conditions and awareness, reduce casualties and mortality due to lack of proper and timely access to health infrastructure.</li> </ul>	<ul style="list-style-type: none"> <li>Localize the land to build the operative centre and the five dispensaries.</li> <li>The project proposal will be submitted no later than middle of February 2007.</li> <li>Number of beneficiaries 30,000.</li> </ul>	Community-based health – rehabilitation of 5 emergency health structures & construction of an operative dispatch centre in Batticaloa town. Establishment of an emergency ambulances system in Batticaloa district.
	Medical support to Vakarai hospital.	<ul style="list-style-type: none"> <li></li> </ul>	<ul style="list-style-type: none"> <li>The number of patients stabilized at 80 per day.</li> <li>Start activities with internally displaced people (IDPs) in cooperation with ICRC.</li> <li>Start activities of outreach.</li> <li>Number of beneficiaries 21,200.</li> </ul>	Medical support to Vakarai hospital.
	Community-based health – rehabilitation of 5 emergency health structures & construction of an operative dispatch centre in Batticaloa town. Establishment of an emergency ambulances system in Batticaloa district.	<ul style="list-style-type: none"> <li>To establish an emergency ambulances network in the district of Batticaloa and, through the improvement of the health conditions and awareness, reduce casualties and mortality due to lack of proper and timely access to health infrastructure.</li> </ul>	<ul style="list-style-type: none"> <li>Localize the land to build the operative centre and the five dispensaries.</li> <li>The project proposal will be submitted no later than middle of February 2007.</li> <li>Number of beneficiaries 30,000.</li> </ul>	Community-based health – rehabilitation of 5 emergency health structures & construction of an operative dispatch centre in Batticaloa town. Establishment of an emergency ambulances system in Batticaloa district.
	Supply of urgently needed medical equipment in Kanthalei base Hospital Trincomalee district and Chillaw Hospital in Puttalam district	<ul style="list-style-type: none"> <li>To rehabilitate/reconstruct health facilities.</li> </ul>	<ul style="list-style-type: none"> <li>High cost non-medical and medical items are under the process of tender evaluation.</li> <li>The tender board is going to review and approve each item in accordance with the recommendations.</li> </ul>	Supply of urgently needed medical equipment in Kanthalei base Hospital Trincomalee district and Chillaw Hospital in Puttalam district

<b>Norwegian Red Cross</b>	Health Awareness in Batticaloa (integrated partnership project with ICRC)	<ul style="list-style-type: none"> <li>The current project will come to an end in 2006, and will be evaluated and a decision on whether to extended support will be taken based in the findings.</li> </ul>	<ul style="list-style-type: none"> <li>Reported by ICRC.</li> </ul>	
	Community-based Health, Nuwara Eliya	<ul style="list-style-type: none"> <li>Support in developing the capacity of the SLRCS branch to implement community-based health projects, with an initial focus on capacity building through the First Aid programme.</li> <li>To expand into more extensive community-based health activities as capacity increases and the volunteer base is extended.</li> </ul> <p>The branch, through its volunteer base, becomes a key player in assisting communities to reduce vulnerability to health risks.</p>	<ul style="list-style-type: none"> <li>A project proposal was submitted to the health technical committee for the initial. The proposal focuses on an integrated approach including organizational development (OD) and health components. The approach was well received by the health technical committee review team.</li> <li>The health committee review team approved the project proposal.</li> <li>A health coordinator was jointly recruited by the partners to be based in Nuwara Eliya and focus primarily on the first aid/community-based first aid (CBFA) programmes.</li> </ul>	A Norwegian Red Cross health delegate arrived in the reporting period to work on both the Nuwara Eliya project and the Matale project.
	Community-based Health , Matale	To reduce the vulnerability of communities against health hazards and risks associated with disaster by strengthening the capacity of the SLRCS at district and village to implement awareness programmes with a community-based approach.	<ul style="list-style-type: none"> <li>A concept paper was submitted and approved.</li> <li>A participatory rapid assessment (PRA) exercise has started in the districts with the participation of members of the branch health committee and the Norwegian Red Cross delegate.</li> <li>A project proposal incorporating the findings of the PRA is in process of being developed.</li> <li>A health coordinator was jointly recruited by the partners to be based in Matale and focus primarily on the CBH programmes.</li> </ul>	
	Temporary nursing schools in Ampara, Galle Kurunegala	The project aims to provide additional nursing training facilities for the Ministry of Health.	<ul style="list-style-type: none"> <li>All three temporary nursing school facilities have been completed and handed over to the MoH, including teaching aids.</li> <li>Construction of toilet was completed for the Kurunegala site.</li> </ul>	A problem of poor circulation of air in the Rubb hall (temporary warehouse) in Galle remains an issue. The principal of the facility is not content with the solution and the Galle Rubb hall structure may be removed.

	Reconstruction of Kattankudy Hospital in Batticaloa	To rebuild, on the original site, the Tsunami affected district hospital.	<ul style="list-style-type: none"> <li>• The project proposal was submitted to the technical committee and approved.</li> <li>• The tender process was initiated and completed for the design phase.</li> <li>• It was agreed with the SLRCS branch in Batticaloa that branch volunteers would clear the site of the damaged hospital under technical supervision of Norwegian Red Cross.</li> <li>• Dissemination activities were undertaken to ensure that all stakeholders are informed about the status of the project.</li> <li>• A building committee for Kattankudy (BUCK) was established at Colombo level including the SLRCS, the Federation, MoH and Norwegian Red Cross to be the decision making body for implementation.</li> </ul>	Progress of the project was delayed again due to the fact that there was local opposition to the MoH decision to rebuild on the old site. This was resolved with a further request to the MoH to confirm the original decision. This was received during the reporting period.
<b>Spanish Red Cross</b>	Community-based health Programme in Kalutara district, Sri Lanka	<ul style="list-style-type: none"> <li>• To strengthen the capacity of individuals, households, communities, and the local health care system to adopt and deliver health prevention, promotion, and primary health care activities, ongoing until September 2008.</li> </ul>	<ul style="list-style-type: none"> <li>• Established 10 village health committees (VHC) in the 10 public health midwife (PHM) areas which are selected for the first year. Selected 10 health promoters and 50 volunteers from the selected PHM areas.</li> <li>• Dissemination and first aid training for promoters, volunteers and community-based health core staff.</li> <li>• PRA training for volunteers, promoters and core staff. completed PRA on district and MoH level: identification of problems by community</li> <li>• Community focus group discussions and in-depth field observation</li> <li>• Community mapping according to the problems identify in all the communities</li> <li>• Total number of beneficiaries 25,259.</li> </ul>	
	Dengue awareness campaign in Galle	<ul style="list-style-type: none"> <li>• To promote health and sanitation practices aimed at preventing dengue cases.</li> </ul>	<ul style="list-style-type: none"> <li>• Programme completed.</li> <li>• Total number of beneficiaries 104,015.</li> </ul>	

Progress of known and planned water and sanitation projects of partner national societies operational in Sri Lanka:

<b>HEALTH AND CARE: WATER &amp; SANITATION</b>				
<b>Partner national society</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievements</b>	<b>Remarks</b>
<b>American Red Cross</b>	Community water supply and environmental sanitation in Matara and Hambantota	<ul style="list-style-type: none"> <li>To improve hygiene practices.</li> <li>To increase access to safe water.</li> <li>To improve community sanitation.</li> </ul>	<ul style="list-style-type: none"> <li>Built or rehabilitated 31 wells that provide 215 people with access to safe water.</li> <li>Provided 192 households with a consistent water supply through water tanks, wells or connections to the rural water supply network.</li> <li>Connected 138 houses to a modern sanitation system.</li> <li>Trained 1,072 people in good hygiene practices.</li> <li>Formed 11 water committees to ensure good water management.</li> </ul>	
	Matara resettlement housing water & sanitation	<ul style="list-style-type: none"> <li>To improve housing water and sanitation.</li> </ul>	<ul style="list-style-type: none"> <li>Connected 18 resettlement houses to the rural water supply network.</li> <li>Trained 45 people in good hygiene practices.</li> <li>Project to be expanded from 13 to 39 resettlement sites.</li> </ul>	
	New Housing, Water & Sanitation Programme running in Galle, Kalutara, Hambantota	<ul style="list-style-type: none"> <li>To improve hygiene practices.</li> <li>To increase access to safe water.</li> <li>To improve community sanitation.</li> </ul>	<ul style="list-style-type: none"> <li>Project proposals on hold until target areas further defined.</li> </ul>	
	School reconstruction in Matara, Galle, Kalutara, Hambantota (in partnership with SLRCS and Rotary Colombo Regal)	<ul style="list-style-type: none"> <li>Restore water and sanitation facilities for tsunami destroyed school.</li> <li>Improved hygiene practices for school children.</li> </ul>	<ul style="list-style-type: none"> <li>Four schools under construction.</li> <li>1 school recently completed.</li> <li>Identified community awareness workers to manage school hygiene clubs.</li> <li>Once schools are complete, American Red Cross will move forward with hygiene promotion activities and school water clubs.</li> </ul>	<ul style="list-style-type: none"> <li>Submitted “project withdrawal” form for Matara district project to Federation in April. Waiting for response.</li> </ul>
	Safe Water in Galle & Matara	<ul style="list-style-type: none"> <li>Provide safe drinking water.</li> </ul>	<ul style="list-style-type: none"> <li>On hold - awaiting the arrival of a water sanitation delegate for Galle to complete the</li> </ul>	

			proposal.	
	Water filters and hygiene promotion programme running in Galle, Matara, Hambantota and Kalutara, Colombo	<ul style="list-style-type: none"> <li>To improve hygiene practices.</li> <li>To increase access to safe water.</li> <li>To improve community sanitation.</li> </ul>	<ul style="list-style-type: none"> <li>Project approved by Movement; letter of agreement (LoA) signed with SLRCS.</li> <li>Training of workers at the pottery workshop started.</li> <li>Logo and promotional strategy under development with SLRCS.</li> <li>Reached agreements with suppliers for other components of the water filters (plastic bucket, colloidal silver, etc.)</li> </ul>	
<b>Australian Red Cross</b>	Water and sanitation for IDP camps in Hambantota	<ul style="list-style-type: none"> <li>Project complete in 2005.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed.</li> </ul>	
	Water bowsering in Hambantota	<ul style="list-style-type: none"> <li>Project completed, bowser handed over to SLRCS.</li> </ul>	<ul style="list-style-type: none"> <li>Bowser purchased and handed over to branch.</li> <li>Currently being used for new housing built by Maltese Red Cross.</li> <li>Long term use as income generation and support during drought periods.</li> <li>Total number of beneficiaries 2,000.</li> <li>Project completed.</li> </ul>	
	Water chlorinators – water board	<ul style="list-style-type: none"> <li>Assist the water and sanitation authorities to restore water and sanitation infrastructure to the condition prior to the tsunami.</li> </ul>	<ul style="list-style-type: none"> <li>Chlorinators purchased and handed over to the National Water Supply and Drainage Board (NWSDB).</li> <li>Total number of beneficiaries 20,000.</li> </ul>	
	Water supply for Moriakatoria housing	<ul style="list-style-type: none"> <li>Contribute in providing adequate water and sanitation facilities up to site and within site for permanent housing schemes.</li> </ul>	<ul style="list-style-type: none"> <li>Project on hold at request of NWSDB until quality of bore can be assessed.</li> </ul>	<ul style="list-style-type: none"> <li>Project still on hold; pressure by Australian Red Cross to continue.</li> </ul>
	Water supply for Seenimodoria housing	<ul style="list-style-type: none"> <li>Contribute in providing adequate water and sanitation facilities up to site and within site for permanent housing schemes for 400 houses in one new settlement and one existing village.</li> <li>This will include the construction of 20m water tower, treatment plant, pump house, and the installation of</li> </ul>	<ul style="list-style-type: none"> <li>Design, tender and contractual process completed.</li> <li>Construction of water towers and distribution network is 65% completed.</li> <li>Construction is on target and expected to be completed by September.</li> <li>Total number of beneficiaries 400 households.</li> </ul>	

		pumps, pipe works, and other works associated with distributing potable water. The project will be owned and managed by National Water Supply and Drainage Board in conjunction with a community development council, involving a 12 month handover process and capacity building.		
	Water supply for Beliatta housing	<ul style="list-style-type: none"> <li>Contribute in providing adequate water and sanitation facilities up to site and within site for permanent housing schemes.</li> </ul>	<ul style="list-style-type: none"> <li>Proposal withdrawn as outside of scope of Australian Red Cross appeal intent.</li> </ul>	
	Schools rainwater harvesting in Hambantota	<ul style="list-style-type: none"> <li>Project completed in 2005.</li> </ul>	<ul style="list-style-type: none"> <li>Nine rainwater harvesting tanks built for drought affected schools as part of a pilot for a larger rural programme.</li> <li>Total number of beneficiaries 500.</li> <li>Project completed.</li> </ul>	
	Rural water supply in Hambantota and Jaffna	<ul style="list-style-type: none"> <li>Contribute in providing adequate water and sanitation facilities to the rural population of the affected districts which were directly or indirectly affected by the tsunami.</li> </ul>	<ul style="list-style-type: none"> <li>Concept paper withdrawn.</li> </ul>	
	Water supply new housing Hathagala	<ul style="list-style-type: none"> <li>To contribute in providing water and sanitation facilities for permanent housing schemes.</li> </ul>	<ul style="list-style-type: none"> <li>Concept paper withdrawn.</li> </ul>	
<b>Austrian Swiss Red Cross</b>	Reconstruction of wells/latrines in as part of the general reconstruction programme in Batticaloa, Trincomalee, and Kilinochchi.	<ul style="list-style-type: none"> <li>Reconstruction of wells/latrines.</li> </ul>	<ul style="list-style-type: none"> <li>Project in planning phase for Batticaloa and Kilinochchi</li> <li>In Trincomalee Norwegian Red Cross has taken over the funding and implementation of the project.</li> </ul>	
<b>French Red Cross</b>	Potable water production in Ampara/Batticaloa	<ul style="list-style-type: none"> <li>Project will be completed in 2005.</li> </ul>	<ul style="list-style-type: none"> <li>Produced and distributed 120,000 litres per day.</li> </ul>	

	Well cleaning Ampara/Batticaloa	<ul style="list-style-type: none"> <li>Possible extension of programme to be determined.</li> </ul>	<ul style="list-style-type: none"> <li>1,500 wells completed; 800 in process.</li> </ul>	
	Construction of sewerage/ water treatment in Ampara/Batticaloa	<ul style="list-style-type: none"> <li>Construction of new standard sewerage water treatment.</li> </ul>	<ul style="list-style-type: none"> <li>Cash for work to clean all drainage system in Kalmunai.</li> </ul>	
	Piped water supply in Ampara	<ul style="list-style-type: none"> <li>The project will be completed.</li> </ul>	<ul style="list-style-type: none"> <li>Proposal submitted to the task force.</li> </ul>	
	Water trucking in Galle	<ul style="list-style-type: none"> <li>Water trucking to transitional camps in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed.</li> </ul>	
	Rehabilitation of one canal in Sudharma College, Galle	<ul style="list-style-type: none"> <li>Drainage of the canal</li> </ul>	<ul style="list-style-type: none"> <li>Project proposal submitted to the technical committee.</li> </ul>	
	Dickwella-Naygala transfer pipeline in Matara District	<ul style="list-style-type: none"> <li>Replacement of the pipeline</li> </ul>	<ul style="list-style-type: none"> <li>Project proposal submitted to the technical committee.</li> </ul>	
<b>German Red Cross</b>	Well cleaning and improvement.	<ul style="list-style-type: none"> <li>To clean a maximum of 1000 wells.</li> <li>To rehabilitate and improve sanitation facilities in temporary shelters.</li> <li>To provide hygiene promotion and training to the beneficiaries.</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Rain water harvesting and alternative drinking water sources.	<ul style="list-style-type: none"> <li>Installation of up to 160 individual/ public rain water harvesting facilities in Ampara District.</li> </ul>	<ul style="list-style-type: none"> <li>No progress update provided.</li> </ul>	
	Production of drinking water for camps in Pottuvil & Thirrukovil in Ampara district.	<ul style="list-style-type: none"> <li>Project will close in February 2006.</li> <li>Facilitate continuation of water supply through the water board and its partners.</li> <li>Training of volunteers and handover of the water treatment plant to SLRCS.</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Rural water system developed in Akkaraipattu resettlement area	<ul style="list-style-type: none"> <li>Tendering for construction</li> <li>Construction of 8 km of pipeline (100%) complete.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed.</li> </ul>	

	(Norochcholai)			
	Urban water systems developed for Akkaraipattu, Addalachenai and Oluvil in	<ul style="list-style-type: none"> <li>• Tendering for construction</li> <li>• Construction of 150 km of pipeline (75%) complete.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction of main pipeline from Bangalawadiya - Sainthamaruthu	<ul style="list-style-type: none"> <li>• Tendering for construction</li> <li>• Construction of 11 km of pipeline (100%)</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction of rural water system in Pottuvil in Ampara	<ul style="list-style-type: none"> <li>• Organization of the community</li> <li>• Construction together with the beneficiaries (community work).</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction of rural water system in Wadinagala	<ul style="list-style-type: none"> <li>• Organization of the community</li> <li>• Construction together with the beneficiaries (community work).</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
<b>Hong Kong branch of Red Cross Society of China</b>	Water and sanitation for transitional camps in Trincomalee	<ul style="list-style-type: none"> <li>• To ensure sustainable methods are in place to meet water and sanitation needs of the identified villages.</li> </ul>	<ul style="list-style-type: none"> <li>• Supplied bowsers to temporary villages.</li> <li>• Built wells and latrines</li> <li>• Two villages now self sufficient with wells and bowsering no longer required. Project completed except for ongoing monitoring visits.</li> </ul>	<ul style="list-style-type: none"> <li>• Wet weather and security situation have seriously affected these projects.</li> <li>• The third village, Soodaikudah, is now deserted due to air force bombing. Beneficiaries are now IDPs and being looked after by ICRC in another village.</li> </ul>
<b>Italian Red Cross</b>	Community wells operated by solar power	<ul style="list-style-type: none"> <li>• To decrease water-related diseases of the resident rural population by providing a different and safer approach at village, community and school level to the usage of water resources.</li> </ul>	<ul style="list-style-type: none"> <li>• Solar systems are completed.</li> <li>• Community-based organization have been legalized.</li> <li>• Process of handing over the systems is ongoing</li> <li>• Monitoring phase is ongoing</li> <li>• Number of beneficiaries 4,000.</li> </ul>	
	Water treatment and distribution in Batticaloa	<ul style="list-style-type: none"> <li>• Continuing treatment and distribution of safe drinking water in Kathankudi municipality</li> </ul>	<ul style="list-style-type: none"> <li>• Stable production of 45mc by day.</li> <li>• Volunteers have been visited more than 1,000 families</li> <li>• Laboratory of Kattankudy is completed and</li> </ul>	

			<ul style="list-style-type: none"> <li>process to hand over to local authority</li> <li>Number of beneficiaries 20,000.</li> </ul>	
	GIS – Water quality Monitoring	<ul style="list-style-type: none"> <li>To have information regarding water quality in the District</li> </ul>	<ul style="list-style-type: none"> <li>Wells in the south of the District has been selected</li> <li>Equipment has all been purchase</li> </ul>	
<b>Norwegian Red Cross</b>	Water sanitation to be defined in December 2005 following ongoing assessment.	<ul style="list-style-type: none"> <li>To provide a sustainable Water sanitation component for three housing resettlement sites, Trincomalee, as part of a consortium with the Austrian/Swiss Red Cross (ARC/SRC).</li> </ul>	<ul style="list-style-type: none"> <li>A suitable solution has been identified to provide the water and sanitation component which will limit the possibility of future groundwater pollution.</li> <li>Design phase in progress.</li> </ul>	<ul style="list-style-type: none"> <li>A MoU has been signed with American and Swedish Red Cross societies outlining the responsibilities of the partners. Reporting and coordination falls under the two societies.</li> </ul>
	<ul style="list-style-type: none"> <li>To rehabilitate the irrigated paddy fields formerly cultivated and to expand the irrigated paddy fields to areas formerly not cultivated, so as to provide improved livelihood for beneficiary families.</li> </ul>	<ul style="list-style-type: none"> <li>Rehabilitation and expansion of the irrigation system in Kuchchaveli division, Trincomalee in partnership with ARC/SRC</li> </ul>	<ul style="list-style-type: none"> <li>The project proposal was submitted to the technical committee and approved.</li> <li>Discussions have been held with the irrigation department to ensure appropriate division of tasks.</li> <li>Community-based organization (CBO) are being mobilized to implement the groundwork and ensure community participation in implementation.</li> <li>The project implementation has been affected by the security situation in the target areas.</li> </ul>	
<b>Spanish Red Cross</b>	Upgrading transitional shelter camps in Kalutara and Galle	<ul style="list-style-type: none"> <li>To upgrade sub-standard water and sanitation facilities in transitional shelter camps.</li> </ul>	<ul style="list-style-type: none"> <li>No progress update provided.</li> </ul>	
	Water and sanitation support to 1,000 permanent houses. Programme running in Kalutara and Galle.	<ul style="list-style-type: none"> <li>Water and sanitation support to 1,000 permanent houses. Programme running in Kalutara and Galle.</li> </ul>	<ul style="list-style-type: none"> <li>No progress update provided.</li> </ul>	

## 2. Disaster management

Progress of known and planned disaster management projects of partner national societies operational in Sri Lanka:

<b>DISASTER MANAGEMENT</b>				
<b>Partner national society</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Disaster Planning and Preparedness	<ul style="list-style-type: none"> <li>Disaster Planning &amp; Preparedness.</li> </ul>	<ul style="list-style-type: none"> <li>Proposal in process, plan to submit to Movement in August or September.</li> </ul>	
<b>Austrian Swiss Red Cross</b>	Distribution of hygiene parcels in Batticaloa (taken over from ICRC)	<ul style="list-style-type: none"> <li>Distribution of hygiene parcels.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed.</li> </ul>	
<b>British Red Cross</b>	Community-based disaster preparedness (CBDP) and OD in Batticaloa	<ul style="list-style-type: none"> <li>Branch DP committee to continue with development work within communities throughout 2006 and 2007.</li> <li>23 villages to be supported and DP committees established.</li> <li>20 community centres to be built during 2006/2007. Update training to be given to disaster preparedness, first aid and dissemination trainers.</li> <li>Train 500 new volunteers in basic training.</li> <li>Committees to work with branch committee to further DP work in communities.</li> <li>Support and on going training to be provided for communities.</li> </ul>	<ul style="list-style-type: none"> <li>In late February a branch DM coordinator and a British Red Cross Society (BRCS) DM delegate were nominated.</li> <li>Action plan for 2006 was discussed developed with the participation of SLRCS officers and the British Red Cross disaster management (DM) delegate.</li> <li>Six villages were identified in the government controlled areas. Kathankudy, Vantharumoolai West, Kayankeni, Sivantheevu, Navalady, Sithandy. PRA will be carried out in August.</li> <li>100 SLRCS volunteers were trained; 500 more will be given training on disaster preparedness and first aid</li> </ul>	
<b>Danish Red Cross</b>	Community-based Disaster Management in Kalmunai/Ampara and Monaragala	<ul style="list-style-type: none"> <li>Reduce vulnerability of the primary target group through community-based mitigation measures.</li> <li>Improve the psychosocial well-being of children.</li> <li>Improve SLRCS capacity to manage community-based DM Programmes.</li> </ul>	<p><b>Monaragala</b></p> <ul style="list-style-type: none"> <li>Branch level orientation meeting on community-based disaster management (CBDM) held in May.</li> <li>Provided technical inputs on the overall process of formulating SLRCS CBDM framework and manual.</li> <li>Participation in the overall process for the development of guidelines for CBDM implementation in Sri Lanka with SLRCS and other Movement partners.</li> </ul>	<ul style="list-style-type: none"> <li>Security is deteriorating in the project area</li> </ul>

			<ul style="list-style-type: none"> <li>• Preliminary fieldwork/surveys in the two selected target Muthukandiya and Buddama</li> <li>• Introduction meetings with stakeholders</li> <li>• Gaining access to communities and having the project officially approved by local authorities</li> <li>• Planning start-up meetings for stakeholders next quarter.</li> </ul> <p><b>Ampara</b></p> <ul style="list-style-type: none"> <li>• First SLRCS branch disaster response team (BDRT) established in Ampara with the training of 27 branch staff and volunteers.</li> <li>• BDRT standard operating procedures formulated and currently under review by the branch.</li> <li>• BDRT training curriculum being fined tuned for institutionalization at the national level and will be used as a standard for training BDRTs in other branches.</li> <li>• DM programme plan 2006 formulated and approved by branch governance, which provides a common road map for PNS support for branch DM activities.</li> <li>• Ampara branch staff has acquired full access into the Federation disaster management information system (DMIS) to expand the branch DM knowledge and information resources.</li> <li>• SLRCS response system reviewed as a platform for developing the branch level DM information system.</li> <li>• Inputs provided to the SLRCS DM policy, which led to the further enhancement and refinement of the draft DM policy</li> <li>• Provided technical inputs on the overall process of formulating SLRCS CBDM framework.</li> <li>• Participation in the overall process for the development of guidelines for CBDM implementation in Sri Lanka with SLRCS and other Movement partners.</li> <li>• An ocular survey was conducted in one of the target villages in Kalmunai Tamil division. Full implementation of this component will start in August</li> </ul>	
--	--	--	--	--

			as the third step after having substantial branch DM capacity to implement the community-based risk reduction process.	
<b>Canadian Red Cross</b>	Training Centres and DM projects conducted countrywide	<ul style="list-style-type: none"> <li>• Training centres: a meeting with DM is planned to discuss the issue. This activity was transferred from the OD plan to the DM plan.</li> <li>• DM projects with SLRCS have been discussed with CRC during a meeting in Galle. There is a need to identify which area will be undertaken by CRC in order to support the new OD plan.</li> </ul>	<ul style="list-style-type: none"> <li>• Mobile phones were purchased and delivered to Canadian Red Cross for distributions to the 26 branches</li> </ul> <p><b>Training centres:</b></p> <ul style="list-style-type: none"> <li>• In May, seven proposals were received from firms and professionals for the study on training centres.</li> <li>• The firm has been selected; ToR are under development. They were reviewed and signed by the SLRCS and the Canadian Red Cross.</li> <li>• Need to make sure there is no duplication with existing Federation logistics training.</li> </ul>	
	6-month distribution of hygiene kits Programme running in Kilinochchi, Jaffna.	<ul style="list-style-type: none"> <li>• Distribution of hygiene kits.</li> </ul>	<ul style="list-style-type: none"> <li>• Project completed.</li> </ul>	<ul style="list-style-type: none"> <li>• Since February 2005, the Canadian Red Cross distributed over 80,000 kits to people affected by the tsunami and plastic sheeting, 13,000 kitchen sets and 38,000 jerry cans for displaced families.</li> </ul>
	Assessments of all Sri Lanka transit camps are ongoing for a possible extension of the programme.	<ul style="list-style-type: none"> <li>• Assessment of transit camps for extension.</li> </ul>	<ul style="list-style-type: none"> <li>• Establish a contingency emergency fund for five years to respond to future disasters. This can be used to assist communities living in three transitional camps in Colombo until they receive permanent housing. The assistance aims at meeting basic needs.</li> </ul>	<ul style="list-style-type: none"> <li>• In 2005, conditions in the three temporary camps were improved by installing additional water taps, showers, toilets and improving the water supply as well as the sewage systems.</li> </ul>
<b>Finnish Red Cross</b>	Disaster management with emphasis on Ampara	Specific scope and areas for the Finnish Red Cross support in disaster management has not yet been identified. Therefore, there is no detailed project plan with set objectives and budgets.	<ul style="list-style-type: none"> <li>• Recruitment of DM officer has started by SLRCS.</li> <li>• Active integration of CBH and DM activities in Ampara branch</li> </ul>	

<b>German Red Cross</b>	Multipurpose Centres for Fishery and agriculture. ( See also livelihoods section)	<ul style="list-style-type: none"> <li>• Construction of the buildings</li> <li>• Develop disaster management activities for fishery and agriculture communities.</li> </ul>	<ul style="list-style-type: none"> <li>• No progress update provided.</li> </ul>	
	Ampara	<ul style="list-style-type: none"> <li>• Branch development in disaster management.</li> </ul>	<ul style="list-style-type: none"> <li>• No progress update provided.</li> </ul>	
<b>Hong Kong branch of RC Society of China</b>	Community-based disaster preparedness in Batticaloa and Trincomalee	<ul style="list-style-type: none"> <li>• To start work on Community-based disaster preparedness in Batticaloa and Trincomalee when security situation improves.</li> <li>• Support SLRCS &amp; Federation in other districts than above with regular planning sessions, training &amp; workshops, mapping activities, and overall country strategy.</li> </ul>	<ul style="list-style-type: none"> <li>• Supported stocks for flood relief and IDPs in Trincomalee area.</li> <li>• Supported Trincomalee branch during IDP problem with capacity building and general management advice (until taken over by ICRC).</li> <li>• Facilitated workshops in various locations around the country</li> <li>• Proposal approved for building DM warehouse at SLRCS branch in Batticaloa.</li> <li>• Assisted SLRCS and the Federation in Colombo level for general strategic planning.</li> </ul>	<ul style="list-style-type: none"> <li>• Due to the security situation, community-based activities in Trincomalee cannot be carried out.</li> </ul>
<b>Irish Red Cross</b>	Batticaloa buffer stocks	<ul style="list-style-type: none"> <li>• Buffer stocks for 7 villages</li> </ul>	<ul style="list-style-type: none"> <li>• Stocks delivered to Batticaloa branch.</li> <li>• Project completed.</li> </ul>	
<b>Japanese Red Cross</b>	Water safety programme running in Gampaha,	<ul style="list-style-type: none"> <li>• To run water safety programme incorporated with first aid training for volunteers.</li> </ul>	<ul style="list-style-type: none"> <li>• A technical assistance team from JRCS, a water safety training professionals spent a week in Gampaha and necessary training sessions are organised. In the meantime, the team assessed the overall capacity of swimming of local trainees.</li> <li>• A three year strategy development is ongoing including determination of trainees, core area of training.</li> <li>• A structure for implementation, monitoring and supervision of the project is being developed</li> </ul>	
	Construction of Disaster Management Centre in Trincomalee	<ul style="list-style-type: none"> <li>• To construct a Disaster Management Centre.</li> </ul>	<ul style="list-style-type: none"> <li>• Under planning processes</li> </ul>	
	Distribution of Essential Hygiene Kits and NFRI, Trincomalee District	<ul style="list-style-type: none"> <li>• To distribute hygiene kits and Non Food Relief Items.</li> </ul>	<ul style="list-style-type: none"> <li>• Project completed.</li> </ul>	

<b>Korean Red Cross</b>	SLRCS national disaster management centre (DMC)	<p>DM Centre Concept</p> <ol style="list-style-type: none"> <li>1. Training Centre <ul style="list-style-type: none"> <li>• To meet Sri Lanka Red Cross Society (SLRCS) needs to train its staff and volunteers</li> <li>• To serve Sri Lankan public by providing trainings</li> </ul> </li> <li>2. Conference Facility <ul style="list-style-type: none"> <li>• To facilitate workshops within SLRCS</li> <li>• To conduct international conferences</li> </ul> </li> <li>3. Emergency Warehouse <ul style="list-style-type: none"> <li>• To store disaster response items</li> <li>• To be used as transfer station in emergency</li> </ul> </li> <li>4. Disaster Management Office <ul style="list-style-type: none"> <li>• To manage disasters efficiently</li> <li>• To promote and operate DP/DR programmes</li> </ul> </li> <li>5. Tsunami Memorial Hall <ul style="list-style-type: none"> <li>• To commemorate 2004 Tsunami Disaster</li> <li>• To disseminate DM to the public</li> <li>• To give publicity of RC/RC movement response to the Tsunami disaster</li> </ul> </li> </ol>	<ul style="list-style-type: none"> <li>• Two-day DM consultative workshop sponsored by Korean Red Cross has been successfully concluded. Objectives: to learn global DM trend and tools available; identify branch needs in DM and obtain feedback on how to use the DMC. Participants: 50 SLRCS branch people (chairman and DM coordinator from each branch) and 11 PNS delegates, ICRC cooperation coordinator, two Federation DM delegates. Main facilitator: Federation regional DM coordinator for South Asia.</li> <li>• Contractor for the DMC construction still not finalized</li> </ul>	<ul style="list-style-type: none"> <li>• Still need further negotiation with the contractor.</li> </ul>
<b>Netherlands Red Cross</b>	Branch development in disaster management programme running in Galle and Hambantota	<ul style="list-style-type: none"> <li>• To develop the disaster preparedness and response capacities of the SLRCS branch in Hambantota.</li> <li>• To increase the capacities of school students and teachers in Hambantota district to prepare for and respond to disasters in a coordinated approach.</li> <li>• To increase the capacities of vulnerable communities in Hambantota district to prepare for and respond to disasters in a</li> </ul>	<ul style="list-style-type: none"> <li>• No progress update provided.</li> </ul>	

		<p>coordinated approach.</p> <ul style="list-style-type: none"> <li>To increase the population's awareness on disaster preparedness and the Red Cross in Hambantota district</li> <li>To increase the sustainability of the established volunteer network and enhance the effectiveness and impact of all branch activities in general.</li> </ul>		
<b>Disaster management and risk reduction in Eastern province</b>	Equipment and capacity building for SLRCS headquarters and provincial disaster management teams.	<ul style="list-style-type: none"> <li>The activities are carried out through multilateral programming. The first instalment for 2006 has been made.</li> </ul>	<ul style="list-style-type: none"> <li>The disbursement of the funds will take place over five years.</li> </ul>	<ul style="list-style-type: none"> <li>Disaster management and risk reduction in the eastern province</li> </ul>
<b>Spanish Red Cross</b>	Strengthening the disaster management capabilities of communities vulnerable to disasters in Sri Lanka	<ul style="list-style-type: none"> <li>To reduce communities' vulnerabilities to disasters by conducting disaster preparedness trainings, awareness campaigns, and disaster mitigation activities.</li> </ul>	<ul style="list-style-type: none"> <li>Project proposal being developed.</li> </ul>	
	Sea rescue and water safety. Programme running in Colombo, Kalutara, Galle, Matara, Hambantota		<ul style="list-style-type: none"> <li>Project postponed.</li> </ul>	

### 3. Recovery

Progress of known and planned reconstruction projects of partner national societies operational in Sri Lanka:

<b>RECOVERY: RECONSTRUCTION</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Australian Red Cross</b>	Village & housing in Jaffna	<ul style="list-style-type: none"> <li>Provide permanent housing ensuring adequate water, sanitation, public health and other services in accordance with government of Sri Lanka and Sri Lanka and Australian</li> </ul>	<ul style="list-style-type: none"> <li>Land cleared, surveyed and pegged out.</li> <li>Master plan developed</li> <li>Construction of four prototype house designs completed.</li> </ul>	

		Red Cross standards.	<ul style="list-style-type: none"> <li>Beneficiaries participating in house selection process.</li> <li>Livelihoods programme in connection to housing developed; construction related components being implemented.</li> <li>Preliminary water supply concept completed with drilling investigations underway to test concept assumptions.</li> <li>Total number of beneficiaries 2,000.</li> </ul>	
	Libraries reconstruction in Hambantota and Dickwella	<ul style="list-style-type: none"> <li>To provide a range of immediate support to the sector including (a) short-term rental of library premises, (b) library materials, (c) reading promotion programme.</li> <li>To physically reconstruct and re-equip two destroyed public libraries in tsunami-affected districts. These would be modern, well-equipped library/community media facilities which would not only support life-long learning, literacy, research and community archival activities, but would become, through computer and internet technologies, an integral part of a proposed national disaster early warning system.</li> </ul>	<ul style="list-style-type: none"> <li>Conceptual framework completed with National Library Board.</li> <li>Discussions with National Library and Archive Board and UNESCO over library recovery plan and strategy to guide programme completed.</li> <li>Proposal for transitional assistance to libraries is developed and seeking approval.</li> <li>Total number of beneficiaries 10,000.</li> </ul>	<ul style="list-style-type: none"> <li>Project is under consideration for re-prioritization of funds.</li> </ul>
	Home owner driven housing Project (Hambantota)	<ul style="list-style-type: none"> <li>Provide permanent housing to (42 homes) in Hambantota under UN Habitat owner driven model.</li> <li>Organisation of representatives bodies with the capacity to take decisions regarding their own rebuilding process.</li> <li>Rebuild essential physical facilities, including shelter.</li> <li>Create employment from the investment in the rebuilding</li> </ul>	<ul style="list-style-type: none"> <li>Owner built housing construction is in final stage: roof near completion on most houses, some rendering walls.</li> <li>Community development councils formed. Capacity building in progress.</li> <li>Water supply plans developed; implementation beginning.</li> <li>Livelihoods plan being implemented. Masonry and carpenters training near completion, some being used in construction; training for home gardens started; initiated women's development bank; children's scholarships needs assessment being undertaken;</li> </ul>	

		<p>process.</p> <ul style="list-style-type: none"> <li>Promote people's engagement in the reconstruction as a way of rebuilding shattered communities and imparting self-reliance.</li> </ul>	<ul style="list-style-type: none"> <li>Total beneficiaries: 42 households [168 individuals]</li> </ul>	
	Home owner driven housing Project (Jaffna)	<ul style="list-style-type: none"> <li>Provide permanent housing to (295 homes on 3 sites) in Hambantota under UN Habitat owner driven model.</li> <li>Organisation of representatives bodies with the capacity to take decisions regarding their own rebuilding process.</li> <li>Rebuild essential physical facilities, including shelter.</li> <li>Create employment from the investment in the rebuilding process</li> <li>Promote people's engagement in the reconstruction as a way of rebuilding shattered communities and imparting self-reliance.</li> </ul>	<ul style="list-style-type: none"> <li>Beneficiary's lists prepared.</li> <li>Several community mobilization meetings held.</li> <li>Structures being put in place to disburse funds to home owners for construction.</li> </ul>	
	Federation-UN Habitat National Owner Built Housing Programme (Ampara)	<ul style="list-style-type: none"> <li>Financial, technical and social support being provided to families to rebuild their own homes and village infrastructure, and restore livelihoods.</li> <li>Australian Red Cross a donor to Federation.</li> <li>Federation acts as donor to UN Habitat to support 300, with possible additional 150 owner built housing in tsunami affected districts. "Top Up" of USD \$2,500 to complete owner built houses.</li> </ul>	<ul style="list-style-type: none"> <li>Contractual and planning phase of the project has been completed.</li> <li>UN Habitat and communities have been mobilised for construction, and is beginning the foundation work of the project.</li> <li>Total beneficiaries: Australian Red Cross funding 300 houses [1,200 individuals]</li> </ul>	

		<ul style="list-style-type: none"> <li>This includes strengthening and mobilising communities, initiating livelihood projects and facilitating construction.</li> </ul>		
<b>Austrian/ Swiss Red Cross</b>	Relocation and construction of 410 houses and village infrastructure, including school in Trincomalee	<ul style="list-style-type: none"> <li>Build 410 houses.</li> <li>Develop an action plan together with the communities and facilitate activities.</li> <li>Build village infrastructure and rehabilitate local school.</li> <li>Contract with Construction Consultant signed. Site preparation, sign board placement and construction of seven sample houses completed.</li> </ul>	<ul style="list-style-type: none"> <li>MoU with Urban Development Authority (UDA). Beneficiary survey done. Layout plan done.</li> <li>Tender opening done.</li> <li>Construction work in Kalarawa and Pudahwakadu started (50% of the foundations)</li> <li>Salapayaru was re-tendered in four lots.</li> <li>Construction work (92 houses) in Salapayaru started</li> <li>Establishment of a brick factory (livelihood project) done.</li> <li>Infrastructure (roads) finished</li> <li>Total number of beneficiaries 423</li> </ul>	
	Reconstruction of 800 (200, 250, 350) houses in Batticaloa	<ul style="list-style-type: none"> <li>Build 800 houses.</li> <li>Provide vocational training for the beneficiaries (masonry and carpentry).</li> <li>Facilitate small-scale income generating activities.</li> </ul>	<ul style="list-style-type: none"> <li>Thiraimadu - MoU with UDA. Beneficiary survey and layout plan completed. Contract with construction consultant signed. Site preparation and construction of two sample houses underway. Sign board placement done. Road construction suspended. Total number of beneficiaries 156 households</li> <li>Nasiventivu - MoU with pertinent political authorities. Beneficiary survey, layout plan, site preparation, and signboard placement completed. Construction of one sample house done. 249 foundations completed. 234 houses under construction (150 with roof, 60 up to roof level). Total number of beneficiaries 423 households</li> </ul>	<ul style="list-style-type: none"> <li>Austrian/Swiss Red Cross decided to suspend works in early November, because UDA and the pertinent political authorities, after the relaxation of the buffer zone, have not been able to submit accurate new beneficiary lists. Federation decided to assume the financial commitment (MoU) in the event that there will be "left over" of beneficiaries.</li> </ul>
	Relocation and reconstruction of 580 houses in Kilinochchi	<ul style="list-style-type: none"> <li>To reconstruct 580 houses in Kilinochchi</li> </ul>	<ul style="list-style-type: none"> <li>MoU with pertinent political authorities. Beneficiary survey completed.</li> <li>Layout plan, site preparation, sign board placement and construction of three sample houses completed.</li> <li>Total number of beneficiaries 250.</li> </ul>	

			<ul style="list-style-type: none"> <li>• 250 foundations under construction</li> <li>• The second site Kovilvayal with 330 houses not yet started due to security reasons.</li> </ul>	
<b>Belgian Red Cross-Flanders</b>	Reconstruction of houses in Matara	<ul style="list-style-type: none"> <li>• Reconstruction of 160 houses in two GN divisions.</li> </ul>	<ul style="list-style-type: none"> <li>• Three houses finished, 12 within one week of completion, 25 in various stages of construction</li> </ul>	
	Relocation Project Grubebila	<ul style="list-style-type: none"> <li>• Construction of 51 double story houses</li> </ul>	<ul style="list-style-type: none"> <li>• Injunction order was lifted after court hearing. Construction restarted after being stopped for 1 month</li> <li>• 39 houses started, 10 within 1 week from completion</li> </ul>	<ul style="list-style-type: none"> <li>• Again good progress after resuming the works</li> </ul>
	Relocation Project Mudiyanselagewatta	<ul style="list-style-type: none"> <li>• Construction of 72 houses</li> </ul>	<ul style="list-style-type: none"> <li>• 34 houses reached the foundations and/or brickwork stage</li> <li>• Construction works are stopped after injunction order by Colombo Court of Appeals due to a land ownership dispute. (Previous owner vs. GoSL)</li> </ul>	
<b>Belgian Red Cross-Luxemburg</b>	Rehabilitation of partially destroyed 158 houses in Beruwela	<ul style="list-style-type: none"> <li>• To provide cash to families to repair damaged houses along same principles as reconstruction project.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction of 800 houses and reconstruction of 300 houses in Kalutara (including environmental cleaning)	<ul style="list-style-type: none"> <li>• Reconstruction of damaged houses will be completed by end 2006.</li> <li>• Construction of 800 new houses.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction of houses in Hambabtota	<ul style="list-style-type: none"> <li>• Construction of houses.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction of houses in Weligama	<ul style="list-style-type: none"> <li>• Construction of houses.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
<b>Canadian Red Cross</b>	Construction of 500 houses in Kilinochchi and Galle	<ul style="list-style-type: none"> <li>• Construction of 500 houses in Kilinochchi</li> <li>• Construction of 500 houses in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>• Several meetings took place with the Movement to accelerate the process.</li> <li>• Concept paper submitted</li> </ul> <p>The following documents were submitted to Canadian Red Cross headquarters in Ottawa as per the plan of action:</p> <ul style="list-style-type: none"> <li>• Risk analysis and mitigation strategy</li> <li>• Land availability assessment</li> <li>• Land ownership verification</li> <li>• Land clearance certificate</li> <li>• Contractor selection process</li> </ul>	

			<ul style="list-style-type: none"> <li>• Revision of budget</li> <li>• Meeting aimed to understand the problems faced for transporting construction materials especially cement and steel reinforcement (this reinforces confidence in present Canadian Red Cross methodologies proposed for construction in Vanni;</li> <li>• Meeting held with assistant GA. of Poonakari to seek assistance from land surveyor to confirm the demarcations of boundaries at the time work began at Pallikuda site;</li> <li>• Meeting with additional G.A. to finalize survey including clearing of fence and temporary huts at Ariviyalnagar site.</li> </ul>	
	Pahamune House in Kurunegala	<ul style="list-style-type: none"> <li>• Construction of Pahamune House.</li> </ul>	<ul style="list-style-type: none"> <li>• Following the visit of the monitoring and evaluation team from the CRC headquarters, a decision was taken to prioritize the Kilinochchi and Colombo housing projects.</li> </ul>	<ul style="list-style-type: none"> <li>• Project pending</li> </ul>
	Construction of two projects in Colombo: Rathmalana apt: 56 units Paransawatta apt: 160 units	<ul style="list-style-type: none"> <li>• Construction of Rathmalana and Paransawatta.</li> </ul>	<p>The following activities were completed for both projects:</p> <ul style="list-style-type: none"> <li>• Contractor has been selected following proper procedure as per the financial guidelines and the Federation procurement procedure to conduct <ul style="list-style-type: none"> <li>• preliminary survey,</li> <li>• preparation of project proposals,</li> <li>• architectural plans,</li> <li>• structural design,</li> <li>• tender documents, and</li> <li>• supervision of construction.</li> </ul> </li> <li>• The list of beneficiaries has been obtained from the divisional secretary and verified together with SLRCS and consultant by the partner responsible.</li> <li>• Canadian Red Cross with the collaboration of the consultant has <ul style="list-style-type: none"> <li>• developed the methodology,</li> <li>• set up the timeframe,</li> <li>• completed the layout plan,</li> <li>• conducted the soil investigation,</li> <li>• designed the structural plan.</li> </ul> </li> </ul>	

			<ul style="list-style-type: none"> <li>The risks have been analyzed and strategies of mitigation have been put in place</li> <li>The partners were consulted for <ul style="list-style-type: none"> <li>land ownership verification,</li> <li>land clearance certificate and</li> <li>land availability assessment.</li> </ul> </li> </ul> <p>The following documents were submitted to CRC headquarters as per PoA for both projects:</p> <ul style="list-style-type: none"> <li>risk analysis and mitigation strategy</li> <li>land availability assessment</li> <li>land ownership verification</li> <li>land clearance certificate</li> <li>contractor selection process</li> <li>revision of budget</li> </ul>	
<b>Finnish Red Cross</b>	Housing construction	<ul style="list-style-type: none"> <li>Proper housing with needed infrastructure provided for the population of 3,100 people affected by tsunami in Ampara District.</li> <li>Periyaneelavanai 240 flats.</li> <li>Kalmunai RDD&amp;IC land 180 flats.</li> <li>Maligakudy 100 houses.</li> <li>Kalunaikudy 100 houses.</li> <li>Maruthamunai 100 houses.</li> </ul>	<p><b>Donor driven</b>  <u>Kalmunai Periyaneelavanai 240 flats:</u>  Temporary road works done.  LoA signed on 18 May; site handed over 6 June; Fence work started on 11 July; commencement day agreed to be 24 July.  <u>Thamararaikulam 400 houses:</u>  Project cancelled.  <u>Kalmunai R.D.D.&amp; I.D. 180 flats:</u>  Housing units: Tenders outside the budget figures, needs another round of tenders with some changes in design.</p> <p><b>Owner driven</b>  <u>Maligakudy 100 houses:</u>  Project commencement sheet signed with UN Habitat on 12 July.  <u>Kalunaikudy 100 houses:</u>  Project commencement sheet signed with UN Habitat on 12 July.  <u>Maruthamunai 100 houses:</u>  Beneficiary list received and beneficiary interviews started.</p>	<ul style="list-style-type: none"> <li>Housing units: Delay and change from donor driven partly to owner driven due to the price escalation and uncertain security situation in Ampara district.</li> <li>Beneficiaries to be committed into the projects, in particular the donor driven projects.</li> <li>Water sanitation issues need to be solved in all projects.</li> <li>Unsatisfactory performance of the consultant may lead to termination of the agreement.</li> <li>Negotiations need to be done to include Maruthamunai into the agreement with UN Habitat.</li> </ul>

<b>French Red Cross</b>	Housing reconstruction for 1000 units in Ampara and Galle	<ul style="list-style-type: none"> <li>500 houses constructed in Ampara</li> <li>500 houses in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>Ampara tender board in process.</li> </ul>	
	Construction outside Buffer zone of 100 houses in Ampara	<ul style="list-style-type: none"> <li>100 houses constructed; possible expansion of programme.</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Construction outside buffer zone of 107 houses in Ambalangoda in Galle District	<ul style="list-style-type: none"> <li>House construction with some basic infrastructures (water supply, sewage system, internal roads)</li> </ul>	<ul style="list-style-type: none"> <li>Letter of guarantee signed by the district secretary and the French Red Cross. MoU to be signed.</li> </ul>	
	Reconstruction of 500 houses in Hikkaduwa and other divisions in Galle District	<ul style="list-style-type: none"> <li>500 houses constructed,</li> </ul>	<ul style="list-style-type: none"> <li>MoU to be signed week of 17 July</li> </ul>	
<b>German Red Cross</b>	Construction of 700 houses in Ampara	<ul style="list-style-type: none"> <li>200 houses constructed in Ampara.</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Construction of 1000 houses in Mullaitivu	<ul style="list-style-type: none"> <li>1000 houses constructed in Mullaitivu.</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Upgrading of Transitional Shelters in Ampara	<ul style="list-style-type: none"> <li>Upgrading of Transitional Shelters</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
<b>Hong Kong branch of Red Cross Society of China</b>	Community housing in Batticaloa  At Poonachimunai Village	Complete 42 houses & infrastructure & community facilities  (42 houses – possibly extend to 53)	<ul style="list-style-type: none"> <li>Model house fully completed.</li> <li>Block wall for 27 houses completed up to window sill level, nine up to lintel level.</li> <li>Concrete chimney heath for six houses cast.</li> <li>24 column pocket cast, 12 column shafts in progress.</li> <li>Construction of 1 box culvert wall completed to below the capping beam. Another excavation completed.</li> <li>Block casting in progress. Third block machine mobilized, production early next quarter.</li> </ul>	
	Community Housing in Trincomalee  All HKRC sites in Trincomalee area are in uncleared zones. All sites have reduced access due to security	<ul style="list-style-type: none"> <li>To complete the construction of houses in 5 villages.</li> <li>Total houses Sooranager, Eachilampattai, District (107 houses)</li> </ul>	<ul style="list-style-type: none"> <li>Foundation of 17 houses completed, another 6 partly completed before works stopped in mid-April 2006.</li> <li>Road works (internal gravel roads) stopped since mid April.</li> <li>Agreement with SLRCS to terminate the contract. Meeting early next quarter with SLRCS, the consultant and contractor to terminate the construction contract amicably.</li> </ul>	<ul style="list-style-type: none"> <li>Contractor unable to work in this area due to security situation. Trying to change to 'owner driven' approach with SDC.</li> </ul>

	<p>reasons and all sites have problems getting staff and equipment through checkpoints (both government &amp; LTTE).</p>		<ul style="list-style-type: none"> <li>• Received letter from beneficiary requesting change to owner driven housing.</li> <li>• Agreement with SLRCS to change the project to owner driven housing.</li> <li>• Discussed with Swiss Development Cooperation (SDC) to include this project in Phase II owner driven programme.</li> <li>• Met with government agency to discuss changing project to owner driven housing.</li> </ul>	
		<ul style="list-style-type: none"> <li>• Vaddavan village, Eachilampatai District (68 houses)</li> </ul>	<ul style="list-style-type: none"> <li>• One rubble foundation completed, two in progress. Another 8 excavations completed.</li> <li>• Block wall for model house above lintel.</li> <li>• Transport of material into Liberation Tigers of Tamil Eelam (LTTE) controlled area is heavily restricted. Despite discussion with government agency., permission to transport cement and reinforcement into site has still not yet been received.</li> </ul>	<ul style="list-style-type: none"> <li>• Pilot project for ‘design and build’ concept</li> </ul>
		<ul style="list-style-type: none"> <li>• Vallaitodam village, Eachilampattai District ( 22 houses)</li> </ul>	<ul style="list-style-type: none"> <li>• Survey plan is still outstanding from the district secretary (DS)</li> <li>• Agreed with SLRCS to change to owner driven housing.</li> <li>• Discussed with SDC to include this project in Phase II owner driven programme.</li> <li>• Met with government agency to discuss changing project to owner driven housing.</li> </ul>	<ul style="list-style-type: none"> <li>• Land issues – some beneficiaries wanting different plots of land</li> </ul>
		<ul style="list-style-type: none"> <li>• Murekankeni village, Seruvilla District (62 houses – maybe extend up to 106)</li> </ul>	<ul style="list-style-type: none"> <li>• Perimeter survey completed for original layout plan. Surveyor could not resume for revised layout due to security situation.</li> <li>• Revised layout plan approved by UDA on 14 June.</li> <li>• Site clearance partly completed, and stopped due to security situation.</li> <li>• District secretary supported building houses for all 106 villagers; awaiting approval from government agency.</li> <li>• Agreed with Hairu that model house would not be built on this site but instead should be built in Vaddavan.</li> <li>• Agreed with SLRCS to change to owner driven housing.</li> </ul>	

			<ul style="list-style-type: none"> <li>• Agreed with UN Habitat to include this project in Federation/UN Habitat owner driven programme.</li> <li>• Met with government agency early next quarter to discuss changing project to owner driven housing.</li> </ul>	
		<ul style="list-style-type: none"> <li>• Neenakerny, Muttur District, (140 houses)</li> </ul>	<ul style="list-style-type: none"> <li>• Surveyor could not resume on site for perimeter survey due to difficult security situation</li> <li>• Revised layout plan could not be finalized due to lack of perimeter survey.</li> <li>• Site clearance could not start due to lack of perimeter survey.</li> <li>• Agreed SLRCS to change to owner driven housing.</li> <li>• Agreed with UN Habitat to include this project in Federation/UN Habitat owner driven programme.</li> <li>• Met with government agency to discuss changing project to owner driven housing.</li> </ul>	
<b>Irish Red Cross</b>	House reconstruction Batticaloa	<ul style="list-style-type: none"> <li>• To have 50 houses reconstructed on beneficiaries own sites by end 2006.</li> </ul>	<ul style="list-style-type: none"> <li>• Work in progress and should be completed by October.</li> </ul>	
	Apartment construction Kalutara	First 64 apartments to be completed by April 2006 balance of 20 apartments cannot commence until school is built therefore possibly end 2007.	<ul style="list-style-type: none"> <li>• 64 apartments and infrastructure will be completed early September.</li> </ul>	
	School Construction, Kalutara	School should be completed mid 2007	<ul style="list-style-type: none"> <li>• Contract has been awarded and foundations have been laid.</li> </ul>	
	House construction in Batticaloa	Construction of houses.	<ul style="list-style-type: none"> <li>• This project is now more likely to become owner led reconstruction.</li> </ul>	
	school construction in Panadura	Construction of school.	<ul style="list-style-type: none"> <li>• Project completed.</li> </ul>	
	Replacement items for schools used as IDP camps		<ul style="list-style-type: none"> <li>• Project completed.</li> </ul>	
<b>Japanese Red Cross</b>	Construction of permanent houses in Trincomalee district	<ul style="list-style-type: none"> <li>• Construction of 1,000 houses</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Community Housing Project 5th Randith Kodilara Land,	<ul style="list-style-type: none"> <li>• Construction of permanent houses for 100 Tsunami affected families</li> </ul>	<ul style="list-style-type: none"> <li>• Construction works at the stage of completion.</li> <li>• Of 100 houses, 62 will be handed to beneficiaries in</li> </ul>	

	Trincomalee district		<p>August.</p> <ul style="list-style-type: none"> <li>Beneficiaries are well informed of construction and handing over schedule and procedures through beneficiaries meetings.</li> </ul>	
	Community Housing Project 5th Mile Post, Trincomalee district	<ul style="list-style-type: none"> <li>Construction of permanent houses for 72 Tsunami affected families</li> </ul>	<ul style="list-style-type: none"> <li>Construction works ongoing, approximately 30% completed.</li> </ul>	<ul style="list-style-type: none"> <li>Multi-donor site and livelihood support to be provided through joint effort among donors.</li> </ul>
	Community Housing Project Konesapuri , Trincomalee district	<ul style="list-style-type: none"> <li>Construction of permanent houses for 192 Tsunami affected people</li> </ul>	<ul style="list-style-type: none"> <li>Infrastructure (land clearance and levelling) work being carried out with support from the government. Construction work will commence once this is completed.</li> <li>Contractor awarded.</li> </ul>	<ul style="list-style-type: none"> <li>Multi-donor site and livelihood support to be provided through joint effort among donors.</li> </ul>
	Reconstruction and Rehabilitation of Kanthalei Base Hospital, Trincomalee	<ul style="list-style-type: none"> <li>Construction of Quarters for medical and non medical personnel in the hospital</li> </ul>	<ul style="list-style-type: none"> <li>Tender process ongoing, technical evaluation committee recommendation for consultant done.</li> <li>Consultant is working on developing master plan with the MoH.</li> </ul>	
	Construction of 105 temporary houses in Trincomalee	<ul style="list-style-type: none"> <li>Construction of 105 temporary houses</li> </ul>	<ul style="list-style-type: none"> <li>Construction of 94 units completed in November 2005 and beneficiaries settled. Some beneficiaries will move to JRCS supported permanent house (Randith Kodikara)</li> <li>It has been reported more than 30 households have left the temporary houses. Some are to move to JRCS supported permanent houses.</li> </ul>	
	Reconstruction and rehabilitation on General Hospital Chilaw	<ul style="list-style-type: none"> <li>Reconstruct and rehabilitate general hospital.</li> </ul>	<ul style="list-style-type: none"> <li>The project proposal for construction of a new three-storey building comprising emergency relief, out-patient department, clinics, laboratory, radiology, and intensive care unit is under processing and awaiting the CECB's master plan.</li> </ul>	
	Branch office construction in Puttalam and Gampaha	<ul style="list-style-type: none"> <li>Construction of Branch Office.</li> </ul>	<ul style="list-style-type: none"> <li>Proposal documents and draft drawings prepared</li> <li>Branch financial plan to ensure maintenance costs to be covered and sustainable fundraising initiatives.</li> <li>Strategic vision of 2010 for the branch is ongoing (to estimate branch activities, cost, income and expenditures in 2010).</li> </ul>	<ul style="list-style-type: none"> <li>Working group for branch office construction started</li> </ul>
<b>Netherlands Red</b>	Hambantota housing	<ul style="list-style-type: none"> <li>125 tsunami-affected families in</li> </ul>	<ul style="list-style-type: none"> <li>Construction has started on 6 single-storey and 9</li> </ul>	

<b>Cross</b>	reconstruction on own land	Hambantota town have been provided with adequate permanent housing outside the buffer zone.	double storey houses. <ul style="list-style-type: none"> <li>The progress of construction work is 53% and on target. The overall project progress is 67%. The quality of work is good; some design issues are being rectified.</li> </ul>	
	Family housing programme in Galle	<ul style="list-style-type: none"> <li>To rebuild 400 houses on own land outside the revised buffer zone, with the full participation of the concerned families, thus allowing for the re-establishment of their habitat in a sustainable manner.</li> </ul>	<ul style="list-style-type: none"> <li>Following a survey of 385 beneficiary families with fully or severely partially damaged houses, 161 families were confirmed as eligible for the project. They have a choice between 'reconstruction on own land' or 'cash for reconstruction' options.</li> <li>A letter of intent signed between the district secretary of Galle (along with a letter of guarantee - LoG), the SLRCS Galle branch and the Netherlands Red Cross (NLRC). Beneficiary list verified by the division secretary of Balapitiya attached to this letter of intent (LOI). In a donor meeting attended by the district secretary and south west housing reconstruction unit (SWHRU) /Reconstruction and Development Agency (RADA) the total amount of Phase 2 beneficiary families in Balapitiya was assigned to the SLRCS/NLRC. Of 350 families, 225 were surveyed. Final results of survey are still pending.</li> </ul>	
	Hambantota Reconstruction: renovation of one severely damaged house	<ul style="list-style-type: none"> <li>Beneficiary family is satisfied with, and has reoccupied renovated house.</li> </ul>	<ul style="list-style-type: none"> <li>After a lengthy delay, the technical committee (TC) finally granted approval on 16 May.</li> </ul>	
	Little Malta Village: Completion and rectification of unfinished work and reconciliation of outstanding payment claims.	<ul style="list-style-type: none"> <li>All beneficiaries in Malta Village are satisfied with and living in their housing units.</li> </ul>	<ul style="list-style-type: none"> <li>Site inspection carried out in the second week of May following which an estimated three weeks are required for completion of additional work:</li> <li>Additional work: repair of leaks in bathroom walls; rendering impermeable and cementing top and sides of roof ridges; reinforcing/replacing locks; fixing sinks; fixing water connections; supplying and fixing of gutters; redressing old work not up to quality standards.</li> <li>The cost for the approved variations remains within the budget. Additional work will be required. This does</li> </ul>	

			<p>not include the cost for repainting houses, which has not been decided yet.</p> <ul style="list-style-type: none"> <li>• Branch secretary agreed to contact the Hambantota government agency regarding the issuing of individual plot ownership deeds to beneficiaries.</li> <li>• Branch secretary agreed to contact Ceylon Electricity Board (CEB) to make legal and safe electricity connections.</li> <li>• American Red Cross has agreed to provide and install individual water tanks for all houses.</li> </ul>	
<b>Spanish Red Cross</b>	Construction of 64 permanent houses for tsunami-affected families, Lunawa Hospital Land, Colombo	<ul style="list-style-type: none"> <li>• To provide permanent shelter to 64 tsunami-affected families in Colombo.</li> </ul>	<ul style="list-style-type: none"> <li>• Started construction work for two blocks and nurse's quarters. Excavation work for all columns in two blocks and screed concrete completed.</li> <li>• Social activities with 64 beneficiary families: initial survey, focus group meeting with beneficiaries, meeting with community leaders and host community, meetings with authorities, cleaning of Lunawa hospital premises; awareness programme on maternity health, child care and family planning; started adult education programme; started follow up mechanism of health awareness programme,</li> </ul>	
	Construction of 45 houses - Mahawila Pandura div.	<ul style="list-style-type: none"> <li>• To provide permanent shelter to 45 tsunami-affected families in Colombo</li> </ul>	<ul style="list-style-type: none"> <li>• Due to several issues, the land has been rejected.</li> </ul>	
	Construction of 31 permanent houses for tsunami-affected families, Palagaskanda, Balapitya, Galle	<ul style="list-style-type: none"> <li>• To provide permanent shelter to 31 tsunami-affected families in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>• Trench of seven houses excavated and foundations of four houses completed. Construction is ongoing and includes: <ul style="list-style-type: none"> <li>○ Land levelling, now completed</li> <li>○ 14 excavations/13 foundations completed (lot No.13).</li> <li>○ Block work started in four houses (lot No.13).</li> <li>○ Blocking out completed at lot 15 on 2 May. Completed 14 units.</li> <li>○ Cement block work completed up to 6 feet in 4 units. Balance 17 units are levelling and cutting. Meeting with the beneficiaries to explain the construction, social and livelihood programme and visit the land with them.</li> <li>○ Beneficiaries assessment: to know the social-economic conditions and interest of moving to this land</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• There is a problem with the access road. This road has a large slope for the transport of construction materials.</li> <li>• The district secretary Hikkaduwa will provide final 22 beneficiaries list early next quarter.</li> </ul>

			<ul style="list-style-type: none"> <li>○ Total number of beneficiaries 31 households.</li> </ul>	
	Construction of 20 permanent houses for tsunami-affected families, Katuwila Ground, Balapitya, Galle	<ul style="list-style-type: none"> <li>• To provide permanent shelter to 20 tsunami-affected families in district.</li> </ul>	<ul style="list-style-type: none"> <li>• An IDP camp inside the site has not allowed construction to start because some of the families living there are not eligible for housing.</li> </ul>	<ul style="list-style-type: none"> <li>• Spanish Red Cross has been asked by the government agency in Galle if they intend to pursue the project. However, several issues are being considered by SRC for implementation, including the necessity of houses in Galle district, which will be clear once the demarcation buffer zone is finalized.</li> </ul>
	Construction of 22 permanent houses for tsunami-affected families, Jayasekara Watta, Hikkaduwa, Galle	<ul style="list-style-type: none"> <li>• To provide permanent shelter to 22 tsunami-affected families in Kalutara.</li> </ul>	<ul style="list-style-type: none"> <li>• Construction is ongoing with land levelling completed, 17 units DPC completed.</li> <li>• Cement work completed up to 5 feet in 8 units.</li> <li>• Beneficiaries assessment conducted to determine the social-economic conditions and interest in moving to this land</li> <li>• Total number of beneficiaries 22 households.</li> </ul>	
	Construction of 125 permanent houses for tsunami-affected families, Godadenikanda, Akeemana division, Galle (Phase I 27 Houses)	<ul style="list-style-type: none"> <li>• To provide permanent shelter to 175 tsunami-affected families in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>• THRU/Irrigation Department will take responsibility to build the gabion wall to avoid damage to the irrigation tank.</li> <li>• Trench for 7 houses excavated and foundations of 3 houses completed.</li> <li>• Excavation completed for 9 units.</li> <li>• Land levelling over (19 houses).</li> <li>• Foundation completed 7 units.</li> <li>• Block work started in 7 houses</li> <li>• Meetings held with beneficiaries to explain the construction, social and livelihood programme.</li> <li>• Two beneficiaries' assessments completed.</li> <li>• Total number of beneficiaries 27 households</li> </ul>	<ul style="list-style-type: none"> <li>• The Irrigation Department is unable to build the gabion wall. Only 20 houses will be built.</li> </ul>
	Construction of 30 houses at 17&18	<ul style="list-style-type: none"> <li>• To provide permanent shelter to 30 tsunami-affected families in</li> </ul>	<ul style="list-style-type: none"> <li>• Cleaning of site, perimeter and contour survey pending. Access to the land needs to be solved first.</li> </ul>	<ul style="list-style-type: none"> <li>• The land has a big slope with unclear</li> </ul>

	Balapittiya division, Galle	Galle.	<ul style="list-style-type: none"> <li>Total number of beneficiaries 30 households.</li> </ul>	<p>boundaries; therefore it has been impossible to determine which area is suitable to build houses.</p> <ul style="list-style-type: none"> <li>Access to the land is not clear with no road enter the site and enable construction to start.</li> </ul>
	Reconstruction of 19 houses outside buffer zone, Peraliya, Hikkaduwa, Galle	<ul style="list-style-type: none"> <li>To provide permanent shelter to 19 tsunami-affected families in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>Inauguration ceremony held in March to hand last 11 houses to the beneficiaries.</li> <li>List of defects identified last quarter reviewed and submitted to the constructor for rectification.</li> <li>A legal document is been prepared to formally hand over the houses to the beneficiaries</li> <li>Total number of beneficiaries 19 households.</li> </ul>	
	Rehabilitation and upgrading of schools used as IDP welfare centres for tsunami-affected people in Galle	<ul style="list-style-type: none"> <li>To rehabilitate and upgrade educational infrastructures in tsunami-affected areas in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>Final tender document prepared and handed over to SLRCS procurement department.</li> <li>The consultant finalised; documents for the contractor sent for tender.</li> <li>Approval for designs from Ministry of Education.</li> </ul>	
	Rehabilitation and upgrading of schools used as IDP welfare centres for tsunami-affected people in Kalutara	<ul style="list-style-type: none"> <li>To rehabilitate and upgrade educational infrastructures in tsunami-affected areas in Kalutara.</li> </ul>	<ul style="list-style-type: none"> <li>Preparation of drawings and bill of quantities done</li> <li>Consultant and constructor selected</li> <li>Opening ceremony held for both of schools</li> <li>In May renovation work started for building No 1 in Miriswatta School; construction work also started for school water tank and well.</li> <li>Started work for main building and staff room in Alubomulla School.</li> </ul>	
	Construction of 69 houses for Tsunami affected people in , Lagos Watta II, Kalutara District	<ul style="list-style-type: none"> <li>Construction of 69 houses.</li> </ul>	<ul style="list-style-type: none"> <li>39 houses under construction and another 23 houses started</li> <li>Water Board agreed to open permanent supply line.</li> <li>Quotation obtained from Electricity Board.</li> <li>Social activities with 93 beneficiary families: initial survey, focus group meeting with beneficiaries, foundation lying ceremony, meeting with community leaders and host community, several meeting with</li> </ul>	<ul style="list-style-type: none"> <li>As of 30 June, the final decision from the government agency on the final beneficiary list has not been obtained.</li> <li>Check possibilities with government agency and Irish Red Cross to</li> </ul>

			<p>authorities.</p> <ul style="list-style-type: none"> <li>• Beneficiaries support: Around 10 beneficiaries worked in the site as labourers/ 11 beneficiaries received wall painting training by Federation and worked on the site painting their own houses.</li> <li>• Several meetings held because of political issues. Beneficiaries have been kept informed about the situation.</li> <li>• First 39 households selected out of the 93 list. Grama Niladhari (GN) prioritize vulnerable families and the first 39 were informed in a meeting with all the 90 (3 households from the initial list got a house already)</li> <li>• Meeting with first 39 beneficiaries to discuss distribution of houses and livelihood aspect:</li> <li>• Two <i>sramadana</i> (site cleaning) campaigns held with good participation from beneficiaries.</li> <li>• Total number of beneficiaries 430.</li> </ul>	<p>accommodate some beneficiaries in Janaraya Vidyalaya (Irish site) and to take over Old Nalandian abandoned part in Lagos Watte.</p>
<b>Turkish Red Crescent</b>	Turkish village in Matara – Midigama - construction of 500 separate 1-stage houses including: 1 temple 1 community centre 1 shopping centre 1 primary school	<ul style="list-style-type: none"> <li>• Project will be completed by May 2006</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction of 108 + 96 houses in Kalmunai in Ampara	<ul style="list-style-type: none"> <li>• Project will be completed by September 2006</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction of Kalutara community centre and repair of health and training centres	<ul style="list-style-type: none"> <li>• Project will be completed by end of 2006.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	

Progress of known and planned livelihood projects of partner national societies operational in Sri Lanka:

<b>RECOVERY: LIVELIHOOD</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>American Red Cross</b>	Environmental sanitation cash-for-work programme running in Matara and Hambantota	<ul style="list-style-type: none"> <li>• Improve tsunami-affected communities' environment and sanitation.</li> <li>• Reduce the economic impact of the disaster by providing employment opportunities to the affected families through cash-for-work programme</li> </ul>	<ul style="list-style-type: none"> <li>• Employed 1,659 vulnerable, tsunami-affected individuals (with a focus on widows, female heads of household, etc.)</li> <li>• Supported 8,295 people with much-needed income.</li> <li>• Removed 10,656m<sup>3</sup> of debris from tsunami-affected communities.</li> <li>• Cleared 4,522 acres of land of brush and debris.</li> <li>• Cleaned 19,251m<sup>2</sup> of canals and <i>coir</i> pits.</li> <li>• Conducted final evaluation of project in Matara district.</li> <li>• Finishing project in Hambantota district in August.</li> <li>• Last few projects include: <ul style="list-style-type: none"> <li>○ Using cleared debris to construct a 1km road to provide access to a fisherman camp in Yala Park.</li> <li>○ Cleaning and repairing a children's playground in Kirinda.</li> <li>○ Distributing leftover tools from the project to local beneficiaries.</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Project implementation in Hambantota delayed while awaiting permission to work from various government agencies (including the forestry department).</li> </ul>
<b>Australian Red Cross</b>	Livelihoods for new villages in Jaffna - IOM livelihoods for farmers (includes transitional shelter) in Jaffna	<ul style="list-style-type: none"> <li>• Restore livelihoods to improve standard of living.</li> <li>• Support training of villagers for skill and income generation.</li> <li>• Develop long-term livelihood programme.</li> </ul>	<ul style="list-style-type: none"> <li>• PRA almost completed.</li> <li>• Provision of water pumps for agriculture to 50 families.</li> <li>• Training and support to 150 families to restore soil quality with saline resistant crops.</li> <li>• Provided support for home gardens for 50 families.</li> <li>• Total number of beneficiaries 625</li> </ul>	<ul style="list-style-type: none"> <li>• Some delays due to security situation.</li> </ul>
	Livelihoods for new villages in Jaffna	<ul style="list-style-type: none"> <li>• A programme of projects that provide livelihood activities and infrastructure for beneficiaries of the ARC Jaffna Housing project and surrounding communities.</li> <li>• This includes support for the training of villagers for skill and income</li> </ul>	<ul style="list-style-type: none"> <li>• Preliminary consultation, research and feasibility is completed for a rice mill to be constructed and function;</li> <li>• A <i>palmyrah</i>-extraction plant constructed,</li> <li>• Training and support provided to rice producers.</li> <li>• Channel clearing cash for work and grant/saving</li> </ul>	

		generation and developing a long term livelihood programme.	concept is being considered.	
<b>Austrian Swiss Red Cross</b>	Cash-for-work clean-up operation, phase 1: beach cleaning; phase 2: road repair in Batticaloa	<ul style="list-style-type: none"> <li>To be determined.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed.</li> </ul>	
<b>Belgian Red Cross - Luxemburg</b>	Environmental cleaning/pre-construction in Beruwela	<ul style="list-style-type: none"> <li>To be determined.</li> </ul>	<ul style="list-style-type: none"> <li>Final report completed in March.</li> </ul>	
<b>British Red Cross</b>	Beach seine fishing pilot project in Batticaloa	<ul style="list-style-type: none"> <li>Expand pilot to main project, close by first quarter 2006.</li> </ul>	<ul style="list-style-type: none"> <li>Thirty nine fibre-reinforced plastic (FRP) boats distributed in Vaharai.</li> <li>Agreement made with Solidarite, to clear beach seine <i>pardus</i> (government assigned fishing areas) of tsunami debris. 25 percent of the work completed.</li> <li>25 boat owners have agreed to more equitable sharing of their profits with boat labourers. In addition to normal payments, they will share an additional 10% of their profits each month. Two meetings held with the participation of 60 labourers and 15 owners.</li> <li>53 beach seine boat owners, 1,500 households</li> </ul>	
	Fibre Reinforced Plastic (FRP) fishing rehabilitation in Batticaloa	<ul style="list-style-type: none"> <li>Project close planned for early 2006 – budget shown is for livelihoods diversification.</li> </ul>	<ul style="list-style-type: none"> <li>Sixty one deep sea FRP boats, engines and nets distributed in Vaharai. 570 households. Phase 1 - 100% completed.</li> <li>End project evaluation will be carried in August/September.</li> </ul>	
	Cross-cutting programme	<ul style="list-style-type: none"> <li>To be determined.</li> </ul>	<ul style="list-style-type: none"> <li>No progress update provided.</li> </ul>	
	Cash for Work in Matara		<ul style="list-style-type: none"> <li>No progress update provided.</li> </ul>	
	Village livelihoods - Cash for work, micro-credit and livelihoods capacity building in Batticaloa	<ul style="list-style-type: none"> <li>Expand participatory rural assessment into 26 villages.</li> <li>Improve marketing opportunities for fishing communities.</li> <li>Support vocational training and skills diversification..</li> </ul>	<ul style="list-style-type: none"> <li>First phase of livelihoods project- cash grant in 4 inland villages in Batticaloa district, Sivanteevu, Kachakodi , Kaluthavalai and Vetechenai, completed. No of beneficiaries 733. End project evaluation for cash grant programme (phase I) is scheduled for second week of September 2006.</li> <li>PRA is in progress in 4 identified villages in</li> </ul>	<ul style="list-style-type: none"> <li>Village livelihoods `cash for work`, micro-credit and livelihoods capacity building in Batticaloa</li> </ul>

			<ul style="list-style-type: none"> <li>Batticaloa; 16 more villages will be covered in August.</li> <li>Total beneficiaries 1,000 households.</li> </ul>	
<b>Canadian Red Cross</b>	Livelihoods and micro-projects in affected and non-affected branches – island wide	<ul style="list-style-type: none"> <li>To be determined</li> </ul>	<ul style="list-style-type: none"> <li>Following the visit of the monitoring and evaluation team from the Canadian Red Cross headquarters, a decision was taken to prioritize the carpentry and brick making projects.</li> </ul>	<ul style="list-style-type: none"> <li>Project pending</li> </ul>
	Vocational Training for dress making and computer training in Vanni, Poonakary, Pallai, Vaddakachchi and Kilinochchi	<ul style="list-style-type: none"> <li>Vocational Training for dress making &amp; computer training</li> </ul>	<ul style="list-style-type: none"> <li>Following the visit of the monitoring and evaluation team from the Canadian Red Cross headquarters, a decision was taken to prioritize the carpentry and brick making projects.</li> </ul>	
	Vocational training centre for carpenter in Colombo	<ul style="list-style-type: none"> <li>To be determined</li> </ul>	<ul style="list-style-type: none"> <li>Developed job descriptions for project</li> <li>Identification of the site with the SLRCS</li> <li>Concept paper and project proposal sent to Canadian Red Cross headquarters for review</li> <li>Impact assessment and communication strategy completed</li> </ul>	
	Livestock, Rehabilitation of Irrigation Canals & Bricks Making in Mullaitivu	<ul style="list-style-type: none"> <li>To be determined</li> </ul>	<ul style="list-style-type: none"> <li>Meeting held with the SLRCS branch to discuss recruitment procedure</li> <li>Resumes received with the SLRCS</li> <li>Project proposal sent to Canadian Red Cross headquarters for review</li> <li>Impact assessment and communication strategy completed</li> </ul>	<ul style="list-style-type: none"> <li>Project presented to the Tamil Eelam Economic Development Organization (TEEDOR) who raised concerns about SLRCS capacity to implement projects alone; agreed TEEDOR would prepare beneficiary list in consultation with SLRCS.</li> <li>All partners (SLRCS and beneficiaries) hope to see the project implemented</li> </ul>
<b>Finnish Red Cross</b>	Livelihoods related to housing construction in Ampara	<ul style="list-style-type: none"> <li>Livelihoods and community infrastructure of the coastal population directly affected by the tsunami is re-established.</li> </ul>	<ul style="list-style-type: none"> <li>Meetings held with SEI team and Federation livelihoods delegate.</li> <li>Cooperation will be started in Thirukkivil.</li> <li>SEI team attended VCA training in Ampara from 24-</li> </ul>	

			28 April. VCA held in Thirukkovil in May.	
<b>French Red Cross</b>	Housing reconstruction for 1000 units in Ampara and Galle	<ul style="list-style-type: none"> <li>• 500 houses constructed in Ampara</li> <li>• 500 houses in Galle.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction outside buffer zone of 100 houses in Ampara	<ul style="list-style-type: none"> <li>• 100 houses constructed; possible expansion of programme.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction outside buffer zone of 100 houses	<ul style="list-style-type: none"> <li>• 100 houses constructed; possible expansion of programme.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Construction outside Buffer zone of 200 houses	<ul style="list-style-type: none"> <li>• 200 houses constructed, possible expansion of programme.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
<b>German Red Cross</b>	Fabrication of housing materials	<ul style="list-style-type: none"> <li>• Production of fabrication materials by the beneficiaries corresponds to the progress of housing reconstruction.</li> </ul>	<ul style="list-style-type: none"> <li>• Setup of brick production has started.</li> <li>• Total number of beneficiaries 50 families.</li> </ul>	
	Multipurpose centres for fisheries and agriculture.	<ul style="list-style-type: none"> <li>• Construction of the buildings</li> <li>• Implementing capacity building activities through the departments of fisheries and agriculture.</li> <li>• Develop disaster management activities for fishery and agriculture communities.</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	
	Provision of 300 fishing nets / equipment / boats /motors	<ul style="list-style-type: none"> <li>• Complete distribution of materials</li> </ul>	<ul style="list-style-type: none"> <li>• 45 boats/motors distributed.</li> <li>• Total number of beneficiaries 300 families.</li> </ul>	
<b>Hong Kong branch of Red Cross Society of China</b>	Cash for work in Batticaloa, Trincomalee	<ul style="list-style-type: none"> <li>• 2 – 3 km of gravel roads at 5 separate villages</li> </ul>	Cash for work project finished in Batticaloa	
	Support to fisheries in Trincomalee and Batticaloa	<ul style="list-style-type: none"> <li>• Provide boats &amp; nets for the beach seine industry around Batticaloa.</li> </ul>	<b>Batticaloa</b> <ul style="list-style-type: none"> <li>• 7 boats delivered; remainder to be delivered soon.</li> <li>• Nets ready to purchase</li> </ul> <b>Trincomalee</b> <ul style="list-style-type: none"> <li>• Nets distributed</li> <li>• Boats and engines – still sourcing second-hand boats,</li> </ul>	Delay in funds due to security restrictions.

			as new boats not allowed by the government.	
	Agriculture in Trincomalee and Batticaloa	<ul style="list-style-type: none"> <li>Project will be completed.</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
<b>Irish Red Cross</b>	Livelihoods support in Batticaloa	<ul style="list-style-type: none"> <li>By end 2006, training to be completed and equipment procured</li> </ul>	<ul style="list-style-type: none"> <li>Project approved and assets for first 50 beneficiaries procured and being delivered</li> </ul>	
	Livelihoods support in Kalutara	<ul style="list-style-type: none"> <li>By end 2007, training to be completed and equipment procured</li> </ul>	<ul style="list-style-type: none"> <li>Computer skills course started for 40 students to run for another six weeks and then ongoing until end 2007. Asset replacement in selection process.</li> </ul>	
<b>Japanese Red Cross</b>	Vocational Training in Gampaha	<ul style="list-style-type: none"> <li>To provide vocational training for Tsunami affected group and to ensure they are equipped with skills</li> </ul>	<ul style="list-style-type: none"> <li>Project proposal approved by technical committee in April</li> <li>Project activities commenced (actual preparation for training activities including recruitment of staff)</li> </ul>	
	Livelihood Support for housing beneficiaries	<ul style="list-style-type: none"> <li>To provide support to the housing beneficiaries to ensure they are well settled in the housing sites and community is empowered</li> </ul>	<ul style="list-style-type: none"> <li>Beneficiaries meeting conducted to inform them of housing plans and schedule for all three sites in Trincomalee</li> <li>Completed needs assessment for 5<sup>th</sup> Mile Post and household survey in Kininya 100 families</li> </ul>	
<b>Korean Red Cross</b>	Colombo City branch furniture workshop	<ul style="list-style-type: none"> <li>To establish a furniture workshop. The workshop should cover its running cost and supply furniture to newly built houses. Tsunami survivors, 250 families, in Mattakuliya camp will be provided with basic furniture</li> </ul>	<ul style="list-style-type: none"> <li>The scope and budget of the project has been changed. More detailed plans and data from the branch is needed.</li> </ul>	<ul style="list-style-type: none"> <li>Insufficient information/data from the branch.</li> </ul>
	Colombo district branch livelihood tools distribution	<ul style="list-style-type: none"> <li>To assist tsunami affected families in Moratuwa to recover and improve their livelihoods.</li> </ul>	<ul style="list-style-type: none"> <li>Tender for the livelihood equipment suppliers completed.</li> <li>The branch purchased all necessary items</li> <li>Distribution of the items to 68 families in Moratuwa completed in April and three-month monitoring is planned.</li> </ul> <p>Distributed items include: welding plant, compressor and painting gun for painters, carpenter tools, bicycles with fish box , sewing machines, mobile carts</p>	<ul style="list-style-type: none"> <li>Distribution completed.</li> <li>Three-month monitoring is planned.</li> </ul>
<b>Netherlands Red Cross</b>	Provision of boats, engines, nets and fuel for fishery societies in	<ul style="list-style-type: none"> <li>Project to run only through November 2005.</li> </ul>	<ul style="list-style-type: none"> <li>Project has been completed and final report has been drafted (six FRP boats, 19 x 25 horsepower (HP) engines, and three 9.9HP engines were handed over to</li> </ul>	<ul style="list-style-type: none"> <li>Delay in project completion caused by late delivery by</li> </ul>

	Hambantota	<ul style="list-style-type: none"> <li>Fishermen in Hambantota and the district fishery society have been supported in generating their own income.</li> </ul>	beneficiaries. 300 sets of fishing gear and one set of fishing rods were handed over to beneficiaries in November 2005).	supplier.
	Income generation	<ul style="list-style-type: none"> <li>Support to income-generating projects and micro-businesses by: Recapitalization of lost assets; (Start-up) grants / materials; refinancing loans from deceased or disabled business-people; Provision of infrastructural investments micro-business sector. In total 2.500 households. Programme started in July 2005.</li> </ul>	<ul style="list-style-type: none"> <li>Project is finalized.</li> <li>For registration purposes data have been sent in to the task force.</li> <li>Evaluation report has been drafted.</li> </ul>	
	Fish market in Hambantota	<ul style="list-style-type: none"> <li>Project to run only through November 2005.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed. <ul style="list-style-type: none"> <li>50 basic fish stalls were handed over to Urban Council (UC) and beneficiaries on 20/10/2006.</li> <li>Baskets handed over to UC and beneficiaries in 20-1-2006.</li> <li>40% of the fish-vendors stated that the qualities of the Fish-stalls are not appropriate. Almost 66% of the clients stated that the quality of the fish and the hygiene of the market have improved.</li> <li>The fish market is regularly (although not daily) maintained by the UC.</li> <li>SLRCS/NLRC has established an open working-relation with the UC, resulting among other things, in the (meanwhile approved) plan to finance the construction of a public market in Hambantota (small shops and a vegetable market).</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>Draft report has been prepared. After the project some stalls were removed with approval from the UC.</li> <li>After discussions with fish-vendors they agreed that smaller improvements could be done by themselves or the UC (repair lockers, adjust angle of desk, increase size of desks).</li> </ul>
	Production of field crops in Tissamaharama division in Hambantota	<ul style="list-style-type: none"> <li>Project to run through to March 2006</li> <li>Support farmers in field-crop cultivation in Tissamaharama.</li> </ul>	<ul style="list-style-type: none"> <li>All beneficiaries have attended one day-training on field crop cultivation. In addition 96 (87%) attended one-day training on financial management.</li> <li>The beneficiaries have been visited and monitored on average 13 times by representatives of the Ministry of Agriculture (MoA).</li> <li>Seeds, fertilizers, equipment and cash-grant have been handed-over to beneficiaries.</li> </ul>	

	Fishery society in Gurupokuna: Provision of boats, engines and nets	<ul style="list-style-type: none"> <li>Project to run through to December 2005.</li> <li>Income generation for fishermen in Hambantota</li> </ul>	<ul style="list-style-type: none"> <li>Project completed.</li> <li>14 FRP boats were handed over to beneficiaries 1 canoe was handed over to beneficiary.</li> <li>16 x 25 HP engines were handed over to beneficiaries.</li> <li>1 x 9.9 HP engine was handed over to a beneficiary.</li> <li>63 sets of nets were handed over to beneficiaries.</li> </ul>	<ul style="list-style-type: none"> <li>Project has been completed, final interim report to be drafted. Delay was caused by late delivery by supplier. 1 Beneficiary received in the period between project-approval and delivery, a boat from another (INGO).</li> </ul>
	Construction of public market in Hambantota	<ul style="list-style-type: none"> <li>Construction of Public Market</li> </ul>	<ul style="list-style-type: none"> <li>Discussions with UDA, government agency, minister and beneficiaries on rental conditions and the MoU. Discussions with Association of Dutch Municipalities (VNG) to coordinate the support to UDA. MoU signed on 16 May. First instalment paid</li> <li>Contracted quantity surveyor. Quantity surveyor assessed bill of quantity.</li> </ul>	<ul style="list-style-type: none"> <li>Long discussions with UDA on rental conditions and additional funding from VNG-Holland.</li> </ul>
	Entrepreneurship Development in the Food/Agriculture in Hambantota	<ul style="list-style-type: none"> <li>Entrepreneurship Development in the Food/Agriculture</li> </ul>	<ul style="list-style-type: none"> <li>Beneficiaries received specifications and collected quotes for equipment they will be using.</li> <li>Beneficiaries finalized business plans; they have decided to either set up a cooperative or a sales association.</li> <li>25 women in Unakuruwa attended the eight-day training.</li> <li>21 women in Dewramwehera attended a similar training. Training was evaluated and reports are available on request. The women have opened bank accounts and started business.</li> <li>SLRCS/CBO are involved in beneficiary selection and introduction of the project. SLRCS participated in community meetings and fully involved in discussions in Dewramwehera and Unakuruwa</li> </ul>	<ul style="list-style-type: none"> <li>In Unakuruwa the women decided to work in four groups and in Dewramwehera to form a cooperative. In effect, only five businesses will now start. Registration of a cooperative seems only possible after they run business for a couple of months.</li> </ul>
	Provision of 3-wheelers in Hambantota	<ul style="list-style-type: none"> <li>Provision of 3-wheelers</li> </ul>	<ul style="list-style-type: none"> <li>5 three-wheelers were handed over to beneficiaries</li> <li>Insurances and revenue-taxes were paid for beneficiaries in April.</li> </ul>	
	Coir making in	<ul style="list-style-type: none"> <li>Coir making.</li> </ul>	<ul style="list-style-type: none"> <li>Project complete.</li> </ul>	

	Hambantota			
	Training and asset provision to Women Headed Households	<ul style="list-style-type: none"> <li>Tsunami-affected Women Headed Households in Hambantota district have been supported to start or improve their income-generating activities.</li> </ul>	<ul style="list-style-type: none"> <li>Project proposal approved. Scheduled first introduction meeting with women development Federation.</li> </ul>	
	Provision of boats, engines and nets in Unakuruwa	<ul style="list-style-type: none"> <li>Fishermen in Unakuruwa have been supported in generating their own income.</li> </ul>	<ul style="list-style-type: none"> <li>Received quotations. Discussed with beneficiaries. Purchased assets.</li> </ul>	Project implementation has been delayed because of late TC approval (originally scheduled for 1 April and was finally granted on 18 April. Further delay is caused by postponed verification of beneficiary-selection.
	Provision of sprinkler irrigation system in Hambantota	<ul style="list-style-type: none"> <li>Livelihoods of tsunami-affected and vulnerable households not affected by the tsunami have been restored and secured. Provision of 77 sprinkler irrigation systems.</li> </ul>	<ul style="list-style-type: none"> <li>Procurement-process carried out. Sprinkler systems have been ordered.</li> <li>Contract with MoA has been prepared.</li> </ul>	
Spanish Red Cross	Environment Cleaning for tsunami-affected communities in Galle and Kalutara	<ul style="list-style-type: none"> <li>Cleaning of the houses and communities.</li> <li>Provide some cash to the most vulnerable people of the communities.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed in September 2005.</li> <li>1,050 houses cleaned.</li> </ul>	
	Increasing Households incomes by reviving agricultural in Kalutara District	<ul style="list-style-type: none"> <li>Distribution of nursery plants and items for nursery management beneficiaries</li> </ul>	<ul style="list-style-type: none"> <li>Family business garden (FBG), nursery management and mushroom cultivation trainings completed.</li> <li>Entrepreneurship training conducted by the Entrepreneurship Development Board of Kalutara district for 90 beneficiaries (23-24 May)</li> <li>All distributions completed</li> <li>Access database prepared per component</li> <li>Creation of farmers association among the beneficiaries in Halkandawila Agrarian Service Centre</li> <li>Continuous field visits and monitoring</li> <li>Follow up and evaluation meetings with the department of Agriculture (February and May)</li> </ul>	<ul style="list-style-type: none"> <li>Heavy rain has destroyed and damage 30% of the FBG, so cleaning planting needs to start again. It will take one and a half months to harvest again</li> <li>Request for support to FBG with links to credit facilities. Basic training and equipment obtained, farming needs to start.</li> </ul>

	Rehabilitation of tsunami-affected cinnamon industry in Southern Sri Lanka	<ul style="list-style-type: none"> <li>To increase and improve productivity of tsunami-affected cinnamon lands in Galle district.</li> </ul>	<ul style="list-style-type: none"> <li>First cash grant rehabilitation and replanting second cash grant for replanting have been provided.</li> <li>198,550 planting materials distributed by Department of Export Agriculture (DEA).</li> <li>11.8 metric tonnes of cinnamon fertilizer distributed for rehabilitation.</li> <li>Four training session for farmers: selecting planting materials from the nurseries, method of planting, weed management and cultural practices.</li> <li>Four training session for farmers: fertilizer application.</li> <li>Three farmer training programmes in the Cinnamon Research Centre on pest and control diseases, nurseries management and harvesting.</li> <li>Four training sessions on cinnamon quality</li> <li>Four farmer organisations established</li> <li>Monthly farmers meetings in each organisation.</li> <li>Monthly monitoring visits to farms.</li> <li>Constant DEA technical support and monitoring.</li> <li>Discussion with provincial irrigation engineer about blocked drainage systems last quarter and received answer from district livelihood coordinators</li> <li>*63,580 black polybags and 50,000 transparent polybags distributed for the rehabilitation of cinnamon lands and affected nurseries.</li> <li>Total number of beneficiaries 387.</li> </ul>	
	Distribution of 25,000 sarees and 25,000 sarongs all around Sri Lanka	<ul style="list-style-type: none"> <li>Distribution of cloths to the most vulnerable families' island wide.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed in February 2006.</li> </ul>	
	Distribution of 25,000 girl uniforms and 25,000 boy uniforms all around Sri Lanka	<ul style="list-style-type: none"> <li>Distribution of cloths to the most vulnerable families' island wide.</li> </ul>	<ul style="list-style-type: none"> <li>Project completed in February 2006.</li> </ul>	
<b>Taiwan Red Cross</b>	Livelihoods development for 2000 beneficiaries in Galle and Colombo.	<ul style="list-style-type: none"> <li>Livelihoods development for 2000 beneficiaries.</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	

#### 4. Organizational development

Known and planned organizational development projects of partner national societies operational in Sri Lanka:

<b>ORGANIZATIONAL DEVELOPMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement</b>	<b>Remarks</b>
<b>Australian Red Cross</b>	Branch development in Jaffna	<ul style="list-style-type: none"> <li>• Governance and management structure at branch and division sub-branch is strengthened.</li> <li>• All human resources are available to carry out activities according to branch development plan.</li> <li>• Appropriate infrastructure minimises future maintenance costs.</li> <li>• The general management capacity of branch officers is strengthened.</li> <li>• Financial mobilization strategy clarifies strategy to improve sustainability and self-reliance.</li> <li>• The capacity of the branch to recruit, train and retain volunteers is enhanced.</li> <li>• The capacity of the branch to carry out programme is developed.</li> </ul>	<ul style="list-style-type: none"> <li>• Project planning process workshop and branch income generation proposals complete.</li> <li>• Governance workshops complete.</li> <li>• Project remains on hold due to security concerns.</li> <li>• Total number of beneficiaries 200.</li> </ul>	
	Town Planning /Settlement and Coastal Management in 3 districts (Jaffna, Ampara and Hambantota)	<ul style="list-style-type: none"> <li>• Australian Red Cross is funding a project managed by Planning Institute of Australia to build the capacity of town planning and coastal management in tsunami affected Sri Lanka. Tasks include:</li> <li>• Introduction of base mapping technologies</li> <li>• Review national and regional spatial and strategic plans to support more robust settlement patterns, infrastructure investment decisions and economic development.</li> </ul>	<ul style="list-style-type: none"> <li>• Opening ceremony of project took place on 1 June 2006.</li> </ul>	

		<ul style="list-style-type: none"> <li>Revised local town plans and governance systems for settlements directly affected by the Tsunami to create a sustainable future for these communities.</li> <li>Build local capacity and provide practical education, training and assistance to help rebuild Tsunami affected communities and foster sustainable governance systems, economic and community development.</li> </ul>		
<b>Austrian Swiss Red Cross</b>	Branch development. Programme running in Batticaloa, Kilinochchi, Trincomalee and Ratnapura	<ul style="list-style-type: none"> <li>Branch development.</li> </ul>	<ul style="list-style-type: none"> <li>Project suspended. Lack of funds.</li> </ul>	
<b>Belgian Red Cross - Flanders</b>	Branch development in Matara	<ul style="list-style-type: none"> <li>Implementation of branch development project.</li> <li>Start of activities in different divisions of the district.</li> </ul>	<ul style="list-style-type: none"> <li>Training of branch management ongoing.</li> <li>Introductions with new BEO.</li> <li>Activities in youth training centre started.</li> </ul>	<ul style="list-style-type: none"> <li>Branch development in Matara</li> </ul>
	Branch development in Monaragala	<ul style="list-style-type: none"> <li>Implementation of branch development project.</li> <li>Start of activities in different divisions of the district.</li> </ul>	<ul style="list-style-type: none"> <li>Solution found to problems with office building.</li> <li>English courses started for 80 youth.</li> <li>Music courses to start early next quarter.</li> </ul>	
<b>Canadian Red Cross</b>	Countrywide Organizational development and capacity building	<ul style="list-style-type: none"> <li>Complete the strategy plan</li> <li>Develop a volunteer resource management system.</li> <li>Formalize some regional structures.</li> <li>Develop tools and workshops for branch-level needs Assessments related to local project proposal.</li> <li>Capacity building at branch level with emphasis on physical structures. i.e. branch offices, training centres and vehicles.</li> <li>Develop an action plan for review</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	

		<p>and development of SLRCS policy.</p> <ul style="list-style-type: none"> <li>• Develop training programme for basic office management at the branch level and standardize the structures and operating procedures on a national level.</li> <li>• Establish standardized training systems.</li> <li>• Review and development of the SLRCS first aid programme.</li> <li>• Develop financial accountability structures and procedures.</li> <li>• Develop project proposal competence and annual planning.</li> <li>• Establish and implement communications and information-sharing systems.</li> <li>• Develop monitoring, reporting and evaluation systems in all branches.</li> <li>• Establish improved partnerships/linkages with stakeholders, governments and NGO's.</li> <li>• Volunteer training primarily in disaster management, first aid, branch-level governance, financial procedures, branch level management.</li> <li>• Support to branch programme activities, particularly fund raising.</li> </ul>		
<b>Finnish Red Cross</b>	Organizational development and capacity building Colombo and Ampara	<ul style="list-style-type: none"> <li>• Sri Lankan Red Cross Society (SLRCS) is a well functioning National Society alleviating effectively suffering of the most vulnerable people in Sri Lanka</li> </ul>	<ul style="list-style-type: none"> <li>• Negotiations continued with Kegalle and Badulla.</li> <li>• Governance and management training proposal prepared for the SLRCS.</li> <li>• Establishment of the new divisions (Nintavur and Pottuvill) and units going on</li> </ul>	<ul style="list-style-type: none"> <li>• Finnish Red Cross new OD delegate started mission in April.</li> </ul>
<b>German Red Cross</b>	Construction of Branch building for SLRCS Mullaitivu district	<ul style="list-style-type: none"> <li>• Construction and equipment of branch building</li> </ul>	<ul style="list-style-type: none"> <li>• No programme update provided.</li> </ul>	

	branch			
	Branch development Programme running in Ampara and Mullaitivu	<ul style="list-style-type: none"> <li>Branch development</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
<b>Korean Red Cross</b>	Korea Sri Lanka Red Cross Disaster Management & Training Centre, At Katunayeka	<p>DM Centre Concept</p> <ol style="list-style-type: none"> <li>1. Training Centre <ul style="list-style-type: none"> <li>To meet Sri Lanka Red Cross Society (SLRCS) needs to train its staff and volunteers</li> <li>To serve Sri Lankan public by providing trainings</li> </ul> </li> <li>2. Conference Facility <ul style="list-style-type: none"> <li>To facilitate workshops within SLRCS</li> <li>To conduct international conferences</li> </ul> </li> <li>3. Emergency Warehouse <ul style="list-style-type: none"> <li>To store disaster response items</li> <li>To be used as transfer station in emergency</li> </ul> </li> <li>4. Disaster Management Office <ul style="list-style-type: none"> <li>To manage disasters efficiently by setting up a disaster communication centre operating within SLRCS.</li> <li>To promote and operate DP/DR programmes</li> </ul> </li> </ol>	<ul style="list-style-type: none"> <li>The contract has been awarded and construction will commence early next quarter. (Construction expected to be completed in 18 months).</li> </ul>	<ul style="list-style-type: none"> <li>The project has been handed over to SLRCS and KRC delegation is phasing out.</li> </ul>
<b>Netherlands Red Cross</b>	Branch development in Hambantota and Galle	<ul style="list-style-type: none"> <li>Galle and Hambantota branches of the Sri Lankan Red Cross Society (SLRCS) will function as branches with the characteristics of a well-functioning national society as defined by the Federation and hence will be addressing real needs of the most vulnerable people in their districts with real and accepted solutions</li> </ul>	<ul style="list-style-type: none"> <li>Participatory assessments have been made in the Galle and Hambantota branch to prepare project proposals of which the branches accept ownership.</li> <li>Total number of beneficiaries 345 people.</li> </ul>	
<b>Norwegian Red Cross</b>	Organizational development and	<ul style="list-style-type: none"> <li>Funding channelled through the Federation multilateral programme.</li> </ul>	<ul style="list-style-type: none"> <li>Reported through the Federation.</li> </ul>	<ul style="list-style-type: none"> <li>Pledge management note (PMN) submitted.</li> </ul>

	capacity building			
<b>Spanish Red Cross</b>	Strengthening the Finance Department of SLRCS	<ul style="list-style-type: none"> <li>Project to run only through December 2005</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Strengthening the youth Red Cross in Sri Lanka	<ul style="list-style-type: none"> <li>To strengthen Sri Lanka Red Cross (SLRCS) Youth structure, by developing and training young volunteers in project planning and implementation, so as to promote youth participation and volunteering</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	
	Strengthening the capacity of SLRCS NHQ and branches to achieve its humanitarian mandate	<ul style="list-style-type: none"> <li>To enhance SLRCS capacities with a view of meeting the criteria of a well-functioning national society.</li> </ul>	<ul style="list-style-type: none"> <li>No programme update provided.</li> </ul>	

## India

### 1. Disaster management

Known and planned disaster management projects of partner national societies operational in India:

<b>DISASTER MANAGEMENT</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievement October – December 2005</b>	<b>Remarks</b>
<b>Canadian Red Cross</b>			<ul style="list-style-type: none"><li>• Recovery assessment contribution and branch support (vehicle, computers, contributions and headquarters costs) – No progress during the quarter</li><li>• The integrated project for promotion of child development has been approved by the IRCS and the work has been initiated. DM coordinator appointed by the state branch in order to ensure smooth running of the project.</li><li>• Micro-credit projects – No progress during the quarter</li></ul>	The in-country PNS did not provide information and so have incorporated information from Indian Red Cross headquarters
<b>Spanish Red Cross</b>			<ul style="list-style-type: none"><li>• No progress reported in disaster preparedness stock project</li></ul>	

## 2. Recovery

Known and planned recovery projects of partner national societies operational in India:

<b>RECOVERY (LIVELIHOODS)</b>				
<b>Partner national society (PNS)</b>	<b>Location</b>	<b>Planned</b>	<b>Progress / Achievements</b>	<b>Remarks</b>
<b>Canadian Red Cross</b>	Tamil Nadu (Kanyakumari and Cuddalore )		<ul style="list-style-type: none"><li>• No progress during the reporting period</li></ul>	
<b>Hong Kong Branch of the Red Cross Society of China</b>	Andhra Pradesh		<ul style="list-style-type: none"><li>• No progress during the reporting period</li></ul>	
<b>Spanish Red Cross</b>			<ul style="list-style-type: none"><li>• No progress during the reporting period</li></ul>	