

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération Internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

PAKISTAN: EARTHQUAKE

31 October 2005

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 181 countries.

In Brief

Appeal No. 05EA022; Operations Update no. 9; Period covered: 27 – 31 October 2005; Appeal coverage: 37%; ([click here to go directly to the attached Contributions List, also available on the website](#)).

Appeal history:

- Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million (USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries).
- Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 (USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six months, as an increasingly serious situation has unfolded.
- Operations Update, No. 5, revised down the number of targeted families to 70,000 (some 500,000 beneficiaries) based on the newly assessed delivery capacity and average family size of seven.
- Revised Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 million) to assist 81,000 families (some 570,000 beneficiaries) for six months.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000.

Outstanding needs: To date CHF **27.2** million has been received in cash and in kind contributions total CHF **29.1** million. More pledges are in the pipeline and will be reflected in the next operations update. Additional pledges – especially in cash – are very urgently needed.

Related Emergency or Annual Appeals: [Pakistan Annual Appeal 05AA049](#), [South Asia Regional Annual Appeal 05AA051](#)

Operational Summary:

The emergency operation continues to be complex and challenging. Shelter continues to be the main priority, largely due to the scale of the disaster and the imminent onset of winter.

The Federation is regarded as one of the key players among the humanitarian agencies in Pakistan. Distributions figures have increased daily, with some 8,675 families or more than 60,000 beneficiaries reached since operations started 11 days ago. The Federation and Pakistan Red Crescent Society (PRCS) started airlifting special relief items by helicopter to isolated villages in the North West Frontier Province (NWFP). The joint operation with the United Nations Joint Logistics Centre (UNJLC), the United Nations Humanitarian Air Services (UNHAS) and the International Organisation for Migration (IOM) is intended to last up to one month.

Since the onset of operations, the PRCS has provided emergency health care for nearly 20,000 patients - 9,330 through the Federation coordinated ERUs in NWFP. This is an indication of increased medical care being provided to the most vulnerable. In Balakot, the Swedish/Austrian ERU team has set up a treatment plant providing much needed water supply to some 10,000 beneficiaries.

The problem of staffing levels is looming. Key PRCS staff on loan to the operation have now returned to their

respective branches. PRCS is also under pressure to find more trained volunteers. The RDRT teams are all due to leave in the coming ten days as are most FACT members and we are now looking to rotate in new members to support RDRT activities. We are also trying to fill human resource vacancies as soon as possible.

Funding support for the appeal is still moving slowly. Cash contributions are urgently needed to allow the Red Cross and Red Crescent to rapidly scale up emergency operations.

[Click here to view the latest situation map; also available at http://www.ifrc.org/docs/pubs/disasters/map-271005.pdf](http://www.ifrc.org/docs/pubs/disasters/map-271005.pdf)

For further information specifically related to this operation please contact:

- *In Islamabad: Pakistan Red Crescent, Khalid Kibriya (Secretary General), phone +92 51 9250 404; fax: +92 51 925 0408*
- *In Islamabad: Irja Sandberg (Head of Delegation), email; ifrcpk08@ifrc.org; phone + 92 51 925 0416, fax +92 51 443 0745; Azmat Ulla (Acting Head of Delegation), email azmat.ulla@ifrc.org, phone +92 301 522 6903; Flemming Nielson (Head of Operations), email: flemming.nielson@ifrc.org, mobile: +92 0300 555 4522 (Pakistan) + 41 79 217 3343*
- *In Geneva: Jagan Chapagain (South Asia Regional Officer), jagan.chapagain@ifrc.org, phone +41 22 730 4316, fax +41 22 733 0395; Christine South, christine.south@ifrc.org phone +41 22 730 4529; Penny Elghady (Asia Pacific Department), penny.elghady@ifrc.org, phone: +41 22 730 4864.*
- *For logistics /mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: Victoria Tattersfield (Logistics Department), victoria.tattersfield@ifrc.org, phone +4122 730 4852; mobile: +41 79 308 9820; fax +41 22 730 4906.*

All International Federation assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGO's\) in Disaster Relief](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response](#) in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation's website at <http://www.ifrc.org>

Background

An earthquake with a magnitude of 7.6 on the Richter scale, centered 95 kilometres north-east of Pakistan's capital, Islamabad, struck at 0350 GMT (0850 local time) on 8 October 2005, with tremors felt across the region from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, over 57,000 were killed with some estimates much higher. Some 77,000 people were injured and more than 3.5 million people made homeless. The disaster is one of deadliest in the region in a century.

Situation

The emergency operation continues to be complex and challenging. Shelter continues to be a priority, largely due to the scale of the disaster and the imminent onset of winter. About 40 percent or more of the affected people are in remote villages high in the mountains. In some cases, even those in the valleys are inaccessible with major roads impassable due to intermittent landslides. Due to the nature of the terrain and with weeks left before cold weather sets in, distribution of winterized tents and blankets to remote mountain areas remains a priority and a huge challenge. The Federation is regarded as one of the key players among humanitarian agencies in Pakistan.



Many remote mountainous villages remain inaccessible with roads destroyed by the earthquake

The Pakistan government has underlined this problem and all-out efforts are being made with all available resources to reach and assist people in inaccessible areas. The government action plan for short-term relief includes identification of suitable sites for tents in each district of NWFP and PAK; supply of tents, blankets/quilts, mattresses, stoves/gas heaters and other essential items; and creation of the set up for camp management. The government foresees a likelihood of tent cities, as not

all the beneficiaries will be reached in the remote areas and will have to come down to the valleys. Currently, the Federation is looking into a three-fold approach on shelter: to increase the speed of delivery/distribution of winterized tents; to assist the IOM in further concept development on shelter (transition and permanent) and on data collection around supply and demand; and to bring in simple, prefabricated houses (constructed with the beneficiaries), delivered in a package with tools and cash.

On 30 October, a decision was made that the Line of Control (LoC) between Pakistan and India would be open to enable relief supplies to reach quake-hit Kashmiris. The Pakistan government has set up five relief camps along the LoC providing food, medical assistance and other relief goods and has permitted crossing across the line on foot.

Operational Development

On 31 October, the Federation started airlifting special relief items by helicopter to isolated villages in the Kagan Valley, NWFP. The operation is intended to last up to one month and will urgently provide basic necessities to vulnerable and remote communities affected by the devastating earthquake. The operation is being carried out in cooperation with the UNJLC, UNHAS and IOM. The Federation is conducting relief efforts on the ground while the UN provides helicopter support

The Pakistan Red Crescent has played an integral part in the airlifting of special relief items by helicopter to isolated villages in the NWFP. Altogether, three Red Cross Red Crescent teams made up of members of Pakistan Red Crescent and Southeast Asia regional disaster response teams (RDRT) – were transported by helicopter to villages inaccessible by road to carry out rapid aid distributions and assessment missions before these areas are cut off by the winter weather. These teams provided key human resources to support this operation and comprised locally-hired female staff and male volunteers to ensure adequate communication with vulnerable groups. A fourth team comprised staff from IOM.

Two Red Cross Red Crescent teams are already on the ground in the Kagan Valley, in the remote villages of Kahari and Sholgran which still remain cut off due to landslides. House-to-house assessments have identified the urgent need for tarpaulins, blankets and tool kits as well as community tents, which will be distributed by helicopter to some 300 families by 1 November.

The Federation relief distribution has increased daily, with some 8,675 families or more than 60,000 beneficiaries in Garhi Habibullah, Balakot and Batagram/Battal receiving assistance by 31 October. The Pakistan Red Crescent has distributed over 340 truckloads of relief goods to date, in both NWFP and PAK. Since operations started the PRCS has seen some 10,285 patients in PAK and, together with the Federation ERUs, treated some 9,330 patients in NWFP. Nearly 20,000 patients have received emergency health care since operations started. In Balakot, the Swedish/Austrian ERU team has set up a treatment plant and distribution points in town, providing much needed water supply to some 10,000 beneficiaries.

Coordination

Red Cross and Red Crescent Movement

Good relations continue on the ground between the ICRC and the Federation with an open exchange of information and cooperation. The Movement coordinator has arrived in the Federation delegation to work with participating national societies currently operating in the country. The head of the India delegation has been seconded to the Pakistan delegation as acting head, to support liaison between the Pakistan Red Crescent and the Federation.

The fully equipped base camp in Mansehra, ideal for transient staff travelling to distribution points, will be operational in about four days and at the moment can accommodate up to 48 persons. An office with living quarters has been rented and fitted out for longer term staff in Mansehra. Coordination is essential at base camp and plans are under discussion to relocate identified coordinators and staff from Islamabad to Mansehra in the coming weeks, to reinforce operations support in the field. Within the next week all operational coordination will be transferred to the field.

The Federation holds regular coordination meetings at base camp, attended by Pakistan Red Crescent staff, as well as in Batagram and other distribution points. Regular visits and contact is maintained with the various ERUs.

Most delegates entering Pakistan will need to obtain visas before leaving from the Pakistan embassy or consulate in their home country. An invitation letter will also be required from the Pakistan delegation (further details of requirements can be found on DMIS).

External partners

As mentioned earlier, there is good cooperation with the UNJLC, UNHAS and IOM to provide helicopter access to remote mountain areas of the Kagan Valley to bring urgently needed basic necessities to the vulnerable. The Federation is conducting the relief effort on the ground while the UN provides helicopter support opening up an innovative way for Red Cross Red Crescent teams to work in cooperation with UN agencies.

Cluster meetings in Islamabad continue to be attended by health and relief coordinators. In Mansehra, coordination continues to go well, with the Federation attending daily OCHA and cluster meetings.


Red Cross and Red Crescent action - objectives, progress, impact

1. Emergency relief (food and non-food)

Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding their future.

Progress/Achievements

Shelter remains the key issue. Distribution of shelter packages continues to focus on remote, hard to access villages. It has been reported that people are starting their seasonal descent from mountain areas and we are looking into the implications of this in terms of responding to needs.



Relief distribution has more than doubled since the last reporting period, with 8,675 or nearly 60,000 beneficiaries assisted to date. The Federation airlift, which started on the 31 October, has improved the distribution of goods to isolated villages in the Kagan Valley, NWFP. The operation is intended to last up to one month and will urgently provide basic necessities to vulnerable and remote communities affected by devastating earthquake.

Two Red Cross Red Crescent teams are already on the ground in the Kagan Valley, in the remote villages of Kahari and Sholgran. They are carrying out house-to-house assessments and have identified an urgent need for tarpaulins, blankets and tool kits as well as community tents. These will be distributed by helicopter to some 300 families by 1 November.

Four Rubb Hall (temporary warehouse) have been erected at Batagram, Balakot, and Garhri Habibullah and at the base camp in Mansehra.

Rapid assessments in the villages result in those worst affected (shelter-wise) being given beneficiary cards. Individuals then make their way down to distribution points at the Rubb Halls in Batagram and Garhi Habibullah and at a point near Balakot. This has resulted in far higher distribution figures and indicates that in some situations people in the mountainous villages desperate for tents, blankets and other relief items will come down and get them. The challenge now is to ensure that the logistics pipeline can keep up..

Federation relief distributions as of 31 October

Location	Tents	Blanket	Tarpaulins	No. of Families	No. of beneficiaries
Garhi Habibullah	3,694	23,685	3,533	3,694	25,858
Balakot	2,376	16,612	2,376	2,376	16,632
Batagram/Battal	2,605	18,665	2,605	2,605	18,235
Total	8,675	58,962	8,514	8,675	60,725

Constraints

The weather coupled with inaccessibility in remote areas remains the biggest challenge. In another month, many valleys will be cut off and the government is now urging those living in higher areas and move to tented camps.

The logistics of getting relief to mountainous areas is laborious and oftentimes slow (unloading from trucks to jeeps and then, in some cases, tractors or mules to reach difficult tracks) and limits distribution figures; distributions are supplementing those living in lower areas that are reachable by truck.

The problem of staffing levels is looming. Key PRCS staff on loan to the operation have now returned to their respective branches. PRCS is also under pressure to find more trained volunteers. The RDRT teams are all due to leave in the coming ten days as are most FACT members and we are now looking to rotate in new members to support RDRT activities. We are also trying to fill human resource vacancies as soon as possible.

2. Emergency health and care

Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate quality health care, safe water and sanitation services in the next six months

Two weeks on from the devastating earthquake in northern Pakistan, the ministry of health (MoH) of Pakistan has requested the all partners engaged in providing health care for the affected communities to forward their medium-term commitments and operational strategy. A large number of people have been injured they become more vulnerable day by day with the upcoming winter. Most of the health facilities in the disaster-affected areas have been damaged and are not operational; access to some is difficult and with the coming winter some will be inaccessible. The Federation health team in coordination with PRCS and other organizations is committed to continuing to identify those most at risk and put people and equipment in place to address the most urgent needs and where possible assist other organisations to fill the gaps in health care.

Since operations started the PRCS has seen some 10,285 patients in PAK and together with the Federation ERUs treated some 9,330 patients in NWFP. Nearly 20,000 patients have received emergency health care since operations started - an indication of increased medical activities by the organisation that is on track to deliver quality care to the most vulnerable.

Progress/Achievements

Basic health care:

In Batagram, the French ERU continues to provide outpatient services and, during the reporting period, has seen 337 patients in Batagram and 501 patients through mobile activities in Bateela. The total number of patients treated to date is 1,961. During the same period, the Spanish ERU basic health care unit has seen 50 patients, bringing the total number of patients treated thus far to 687.

Since 26 October, the PRCS mobile health team, together with one doctor and two nurses from the South Korean Red Cross, has seen 409 patients in Besham. The national society has had mobile health teams working across the NWFP, Jehlum Valley, Upper Chattar and Garhi Dopatta since the disaster struck and has seen over 15,000 patients. The incidence of scabies and diarrhoea has been stabilised, an indication that people are getting better access to clean water.

Volunteers of the Malaysian Red Crescent RDRT medical team, now based in the remote village of Mang outside Balakot, have seen 41 patients during the reporting period.

The Saudi Red Crescent field hospital in Mansehra began operations on 25 October, with a staff of 46 from Saudi Arabia and 19 Pakistani nurses and doctors. Within three days they had treated 225 patients. The Federation health delegate in the field has established good contact with them and anticipates continued contribution to the Red Cross Red Crescent health operations in NWFP.

In coordination and collaboration with the Pakistani MoH, the Italian Red Cross has established a 150 bed field hospital in Mansehra with plans to expand to 200 beds. Some 471 injured people have been admitted and 215 outpatients treated. They welcomed the visit of Federation and continued cooperation in relaying information about their activities.

As of 26 October, the Turkish Red Crescent has reported that it has reached over 44,000 beneficiaries with relief goods. In Muzaffarabad, a bakery has been open that provides 5,000 loaves of bread daily for affected victims. In Islamabad, a 100-tent camp and 10 tents for a school have been set up to provide shelter for those people who were evacuated from Muzaffarabad and nearby regions. Over 1,300 patients have also been treated through the Turkish Red Crescent health services.

The final consignment of hospital supplies arrived at the Federation multinational field hospital in Abbottabad two days ago and technicians have been working tirelessly to put the remaining wards and facilities in place. Within a few days, and with the hospital complex still under construction, the Japanese Red Cross surgical and nursing team started seeing patients, at a rate of 50 inpatients per day.

A memorandum of understanding has been signed with the Ayub Medical Centre, the 1,100 bed tertiary centre near the site of the field hospital. The Federation has established close cooperation with the centre, which had been structurally damaged and has received huge influxes of patients. Many of the patients are afraid to stay in the centre's buildings because of frequent tremors. The Federation hospital will alleviate the patient load, allow time for repairs and act as a referral point for ERUs and other health facilities across NWFP.

Together with the Federation health delegate, the Qatar Red Crescent made final arrangements to set up a primary health centre with 40 bed capacity in Dhuli Lower, in the district of Bagh. Federation equipment and supplies have arrived and are being transported to this remote and difficult location (a 7 hour drive or 25 minute helicopter ride), which gives an indication of the logistics challenges. The Qatar team has worked in close cooperation with the Federation and will also be conducting mobile field visits by foot to reach isolated areas.

The RDRT and PRCS volunteers joined forces this week to mobilize teams that flew by helicopter into remote and until now non-accessed areas. Each team had one member responsible for collecting health information, for identifying patients for evacuation and for delivering first aid for up to three days in difficult conditions.

Plans are underway to expand the Balakot and Batagram bases and conduct mobile clinics from these areas and continue to coordinate with the MoH in delivering services.

Psychosocial services:

The Turkish Red Crescent PSP team in Muzaffarabad has set up an education camp in Jalalabad, which will provide PSP training for local teachers. An orientation programme has started to provide basic psychosocial training to six teachers and four university student, identified to run education activities in the camps. Painting and social activities have been organized for children and group therapy sessions provided to teenage girls and boys aged 13-19.

The Turkish Red Crescent brochure “Coping with crisis situations” and “How could you help children in coping the impact of disasters” is being translated from Turkish to Urdu. An assessment to identify the number of children living in Jalalabad is also being carried out. Local experts (psychologists) have also been involved in TRCS activities.

Water and sanitation:

In Balakot, the Swedish/Austrian ERU team has set up a treatment plant and distribution points in town, providing much needed water supply to some 10,000 beneficiaries. Following an initial assessment, more distribution points are to be set up in villages according to demand. Water supply to the Spanish Red Cross clinic, as well as sanitation and hygiene education, will begin in the coming days.

In Batagram, the German/Austrian ERU has set up a treatment plant to produce high quality water for medical purposes. The ERU will also supply and distribute water to the French Red Cross clinic and Batagram hospital. Besides rivers and springs, the population of Batagram is served by two water bowsers, filled from springs some 15 km away. The regular water system in town is broken and could be repaired within one month. As consumption at this time is very low, mainly because of Ramadan (the Muslim fasting month), this provides some time to work on this system.

The Pakistan Government, anticipating the movement of people into the valleys in winter, is setting up a camp in Maira (30 km from Batagram). The Federation has been invited to provide technical advice on water and sanitation and health matters. The French ERU has been asked to move to the new camp as their present site will be closed down. Some 250-300 families have already settled in this area with no water sanitation structures in place. As of 31 October, a basic emergency water supply and emergency latrines (3 bladder plus tap stand/chlorination and pit latrines) were set up.

In Abbottabad, water supply and latrines have been set up at the Federation multinational field hospital located on the grounds of Abbottabad hospital. Construction of latrines/showers is expected to be completed within 11 days.

A water treatment plant in Bagh will provide water supply and sanitation to the Qatar Red Crescent primary health centre. In NWFP bigger urban areas such as Abbottabad and Mansehra have had minor or no damage to their water supply. On the other hand Balakot has been completely destroyed with nothing left to repair and work will have to be done to rebuild the structure.

Constraints

Many of the health workers either lost their lives or are caring for family members in the affected areas therefore recruitment of local nursing staff has become exceedingly difficult. The Federation urges all national societies to provide delegates who could fill this gap and help the Movement address as many health needs as possible.

Advancing winter will bring on a myriad of health conditions. This married with poor sanitation conditions is a challenge to meet. Sanitation will become an important priority in future.

3. Logistics/IT/Telecommunications

Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and telecommunication infrastructure in the operational areas.

Progress/Achievements

Logistics:

To date, the Federation has received 52 aircraft in country. Together with Pakistan Red Crescent distributions, over 400 truck loads of relief goods have been dispatched to the onward hub in Mansehra. The 40 M-6 trucks with 20 trailers, provided by the Norwegian Red Cross and loaded with 170 tents, over 1,800 plastic sheets, and 11,300 blankets for relief distribution, as well as 300 sleeping bags for volunteers, arrived in the last few days. The four-member Norwegian Red Cross transport support unit (TSU) is now awaiting relief distribution plans to deploy the 40 vehicles. Meanwhile, the plan is to send 10 trucks to Mansehra before the Eid holidays.

IT/Telecommunications:

The local IT officers in Islamabad and Mansehra have started to provide support to the operations. The new Wi-fi connection is operational in Islamabad, and final details of the Mansehra connection will be negotiated on 31 October.

An agreement has been made with an IBM recommended retailer to provide IBM T43 with backpack, IBM USB serial connector and other accessories with delivery available more or less day-to-day. If reliable, the procurement of HP desktops and printers will be made through the same company.

The BGAN unit has been set up in the base camp and the camp manager has been trained in the usage of the equipment. Due to the breakdown of several router power supplies, wireless is not yet operational in base camp. The BGAN connection is still operational in the Mansehra office, however, the extremely high traffic costs and timeframe are important factors in negotiating the Mansehra VSAT connection.

All cars have arrived, and those dispatched to the field have been programmed, and fitted with antennas. Initial training of drivers has been carried out, and quick guides for operation of radios provided in all cars. Masts for VHF and HF antennas in base camp have been procured, and will be mounted in south-north direction on an existing Rubhall in the camp.

According to experienced radio engineers in Islamabad, a repeater network will be almost impossible in mountainous areas, and therefore the plan so far is to rely on HF and simplex VHF network.

Constraints

A retailer for procurement of radio equipment has been identified but, due to stock problems, only a small part of the planned consignment can be delivered day-to-day. Federation standard units are not manufactured or distributed in Asia, and the use of Asia standard models need to be considered.

4. Communications – Advocacy and Public Information

Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red Cross and Red Crescent's interventions profiled through national and international media coverage

Progress/Achievements

An information delegate and a camera-person undertook a five-day field trip to Balakot to produce web articles and video news releases (VNRs) on water and sanitation and RDRT tent distribution in remote mountain villages - most of which were completely destroyed in the earthquake. An additional VNR is anticipated in the coming week to mark one month after the disaster - to be supported by a press release and a website story. One VNR was submitted through the Associate Press Network (APTN) feed in the previous reporting period.

A media strategy and key media messages for coming weeks are being developed in close cooperation with the coordinators of the relief operation.

The Sky News team has been reporting from the Balakot area for the past days and reported live from one of the tent distributions in the mountains. They are expected to stay a few more days in the area, and may do some more coverage on the Red Cross Red Crescent operation. GEO TV, a local television station will broadcast a live debate on media coverage of the earthquake on 1 November. The Federation has been asked to participate together with representatives from the CNN, BBC, and a news director from GEO.

Outstanding Needs

- Response to the appeal to date has been slow. Cash contributions are urgently needed to allow the Red Cross and Red Crescent to rapidly scale up emergency operations.
- Large-scale mobilization of relief items is needed (detailed mobilization table is available and updated on [Disaster Management Information System](#) (DMIS)). Among outstanding needs remain tarpaulins, winterized tents, blankets, jerry cans, buckets, kerosene lamps, kitchen sets, mattresses, bed sheets, hygiene parcels, water

purification tablets, pharmaceuticals (antibiotics and vaccines) and emergency health kits. Where possible, these relief items will be procured locally.

- The following longer-term positions need to be sought internationally, regionally and nationally: operations manager, head of support services, finance, information, reporting, IT/telecom, ERU coordinator, logistics coordinator, warehouse manager, fleet manager, relief coordinator and relief managers, water-sanitation coordinator, health coordinator, ERU health coordinator, field health managers, psychosocial support manager, shelter coordinator, and sub-office/sub-delegation managers. Where possible, these positions will be sought locally.

The map of the operation will be updated on a weekly basis and will be updated for the next Operations Update.

[Contributions list below; click here to return to the title page.](#)

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

CASH

REQUESTED IN APPEAL CHF ----->				152,033,929	TOTAL COVERAGE 37.1%	
AMERICAN - RC		850,000	USD	1,099,900	17.10.05	
AMERICAN - PRIVATE DONORS				129	25.10.05	
AUSTRALIAN - GOVT		3,000,000	AUD	2,956,500	10.10.05	
AUSTRALIAN - RC		500,000	AUD	492,750	19.10.05	MEDICINE & MEDICAL SUPPLIES
AUSTRALIAN - RC		500,000	AUD	492,750	25.10.05	MOB TABLE: EMERGENCY HEALTH KITS, SUPPLEMENTARY UNITS OF NEHK
BRITISH - RC		250,000	GBP	569,500	09.10.05	
BRITISH - GOVT/DIFD		1,500,000	GBP	3,417,000	27.10.05	
BRITISH PETROLEUM		500,000	USD	647,000	11.10.05	
CAMBODIAN - RC		15,000	USD	19,410	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		990,000	CAD	1,093,455	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		99,000	CAD	109,346	18.10.05	
CANADIAN - RC		1,000,000	CAD	1,104,500	19.10.05	PROCUREMENT 1300 WINTERISED TENTS
CHINA - HONG KONG RC BRANCH		500,000	HKD	81,500	10.10.05	PROCUREMENT SHELTER KITS
CHINA - MACAU - RC BRANCH				25,000	10.10.05	PURCHASE OF MEDICINES, BLANKETS & TENTS
CYPRUS - RC				13,354	12.10.05	
CZECH - RC		10,000	USD	12,940	25.10.05	
DANISH - RC				95,920	14.10.05	
DANISH - RC				492,769	20.10.05	
ECHO (05004)		810,747	EUR	1,262,333	13.10.05	
FINNISH - PRIVATE DONORS		200	EUR	311	12.10.05	
FRENCH - PRIVATE DONORS				467	21.10.05	
GERMAN - RC		500,000	EUR	778,500	27.10.05	
GERMAN - PRIVATE DONORS				148	18.10.05	
HELLENIC - RC				50,000	11.10.05	PURCHASE 10'000 BLANKETS
ICELANDIC - GOVT		75,000	USD	97,050	09.10.05	
IRISH - GOVT		300,000	EUR	467,100	13.10.05	
ITALIAN - GOVT		200,000	EUR	311,400	17.10.05	
ITALIAN - RC		200,000	EUR	311,400	13.10.05	PAKISTAN, INDIA
JAPANESE - RC		262,513	USD	339,692	11.10.05	
JAPANESE -RC		2,800,000	USD	3,623,200	25.10.05	PROCUREMENT FOR MOB TABLE: 10000 FAMILY TENTS, 10000 KEROSENE LAMPS, 10000 KEROSENE STOVE, 50000 BLANKETS
KOREA, REPUBLIC - RC		50,000	USD	64,700	10.10.05	
LATVIAN - GOVT		100,000	USD	129,400	13.10.05	
LIBYAN - RC				10,000	10.10.05	
LUXEMBOURG - GOVT		200,000	EUR	311,400	24.10.05	
MACEDONIA, FYR - RC		3,000	EUR	4,671	28.10.05	
MONACO - RC		30,000	EUR	46,710	17.10.05	
NETHERLANDS - GOVT		160,428	EUR	249,786	13.10.05	

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
NETHERLANDS - PRIVATE DONOR				779	28.10.05	
NEW ZEALAND - RC		100,000	NZD	89,600	20.10.05	
NEW ZEALAND - GOVT		400,000	NZD	358,400	25.10.05	
OPEC FUND F.INTERNATIONAL DEV.		1,000,000	USD	1,294,000	13.10.05	PAKISTAN, INDIA, AFGHANISTAN
POLAND - PRIVATE DONORS				3,235	17.10.05	
PRIVATE DONORS ON LINE				390,000	14.10.05	
SINGAPORE - RC				100,000	26.10.05	PROCUREMENT OF RELIEF ITEMS
SINGAPORE - PRIVATE DONOR		50,000	EUR	77,850	11.10.05	
SWEDISH - GOVT through RC		2,000,000	SEK	334,000	11.10.05	
SWEDISH - GOVT through RC & RC		15,400,000	SEK	2,571,800	14.10.05	
SWISS - PRIVATE DONORS				7,600	12.10.05	
USA - COCA-COLA		1,000,000	USD	1,294,000	11.10.05	
SUB/TOTAL RECEIVED IN CASH				27,303,255	CHF	18.0%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
					28.10.05	
AMERICAN - RC				2,665,700		3000 TARPULINS, 18000 KITCHEN SETS, 3000 BUCKETS, 5000 FAMILY TENTS, 70000 BLANKETS, 1000 WINTERISED FAMILY TENTS, 18000 HYGIENIC PARCELS, TRANSP./INS. ,
AUSTRIAN - RC				672,360		306 FAMILY TENTS, 76000 BLANKETS, TRANSP./INS.
BELGIAN - RC/FL				167,180		11720 BLANKETS, 3500 KITCHEN SETS, TRANSP./INS.
BELGIAN - RC/FR				666,676		12500 BLANKETS, 1250 KITCHEN SETS, 1478 FAMILY TENTS, 1259 TARPULINS, TRANSP./INS.
BRITISH - RC				1,882,850		2000 JERRICANS, 21700 BLANKETS, 2000 TARPULINS, 600 FAMILY TENTS, 600 KITCHEN SETS, 6000 WINTERISED FAMILY TENTS, TRANSP./INS.
CANADIAN - RC				1,564,950		12000 BLANKETS, 3300 BLANKETS HIGH LOFT, 100 TARPULINS, 2000 GRAMMAX TENTS, TRANSP./INS.
DANISH - RC				2,032,875		1, BASE CAMP, 30 EMERGENCY HEALTH KITS, 50 DELEGATE HEALTH KITS, TRANSP./INS.
DANISH - RC				567,938		ERU TELECOM & LOGISTICS UNITS
EGYPTIAN - RC				18,200		2000 BLANKETS, 20 FAMILY TENTS, TRANSP./INS.
FINNISH - RC				2,262,000		4000 WINTERISED FAMILY TENTS , 4000 HURRICANE LAMPS, 4000 STOVES, TRANSP./INS.
FRENCH - RC				79,950		2300 TARPULINS,1350 KITCHEN SETS, TRANSP./INS.

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
FRENCH - RC				769,491		ERU BASIC HEALTH CARE UNIT
GERMAN - RC				778,500		ERU SPECIALISED WATSANMODULE
GERMAN - RC				2,829,287		10000 BLANKETS, 4000 WINTERISED FAMILY TENTS, 10000 SLEEPING BAGS, 10000 HURRICANE LAMPS, 200 HOSPITAL BEDS, TRANSP./INS.
IRISH - RC				1,217,450		7300 BLANKETS, 2250 WINTERISED FAMILY TENTS, TRANSP./INS.
LUXEMBURG - RC				60,723		6000 BLANKETS, TRANSP./INS.
NEPAL - RC				6,500		1000 BLANKETS, TRANSP./INS.
NETHERLANDS - RC				1,022,320		30000 BLANKETS, 5000 TARPAULINS, 1000 FAMILY TENTS , 6000 KITCHEN SETS, 15 EMERGENCY HEALTH KITS, 53000BESHSHEETS, 1000 WINTERISED FAMILY TENTS, TRANSP./INS.
NORWEGIAN - RC				2,365,821		40 TRUCKS M6, 50 FAMILY TENTS , 16 TENTS DELTA, 21 TENTS 90 M2, \$620 TARPAULINS, 120 TENT GAMMAX, 1 MODULE MOTHER & CHILD CARE, 4 WATERTANKS, 11320 BLANKETS, 4 UN. WATER PURIFICATION UNITS, TRANSP./ INS.
NORWEGIAN - RC				1,036,116		ERU REFERRAL HOSPITAL EQUIPMENT, STAFFIN & TRANSPORT
QATAR - RC				3,210,053		6299 FAMILY TENTS, 1170 BEDS RIGID FRAME, 30480 BLANKETS, 92 VARIOUS MEDICINE, DATES, LENTILS, TRANSP./INS.
SPANISH - RC				227,205		8125 BLANKETS, 2400 TARPAULINS, 100 FAMILY TENTS, TRANSP./INS.
SPANISH - RC				533,699		1 ERU BASIC HEALTH CARE UNIT
SWEDISH - RC				344,020		ERU WAT-SAN, MASS SANITATION MODULE
SWEDISH - RC				206,804		976 WINTERISED TENTS
SWISS - RC				1,769,344		7220 BLANKETS, 3896 KITCHEN SETS, 2 EMERGENCY HEALTH KITS, 20000 BLANKETS, 4500 TARPAULINS, 200 FAMILY TENTS, 1562 KEROSENE HEATERS, 1000 WINTERISED TENTS, TRANSP./ INS.
VARIOUS DONORS	DELEGATES	12		144,000	12.10.05	
SUB/TOTAL RECEIVED IN KIND/SERVICES				29,102,012	CHF	19.1%

ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SUB/TOTAL RECEIVED				0	CHF	