

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération Internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

PAKISTAN: EARTHQUAKE

15 November 2005

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 181 countries.

In Brief

Appeal No. 05EA022; Operations Update no. 13; Period covered: 11-14 November 2005; Appeal coverage: 62.2%; ([click here to go directly to the attached Contributions List, also available on the website](#)).

Appeal history:

- Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million (USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries).
- Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 (USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six months, as an increasingly serious situation has unfolded.
- Operations Update, No. 5, revised down the number of targeted families to 70,000 (some 500,000 beneficiaries) based on the newly assessed delivery capacity and average family size of seven.
- Revised Emergency Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 million) to assist 81,000 families (some 570,000 beneficiaries) for six months.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000.

Outstanding needs: To date CHF 94.6 million has been received, of which CHF 38.7 is in cash and CHF 55.8 is in kind contributions. More pledges are in the pipeline and will be reflected in the next operations update. Additional pledges – especially in cash – are very urgently needed.

Related Emergency or Annual Appeals: [Pakistan Annual Appeal 05AA049](#), [South Asia Regional Annual Appeal 05AA051](#)

Operational Summary:

The International Federation, Pakistan Red Crescent (PRCS), ICRC, United Nations and other relief agencies say earthquake survivors living in mountainous areas need to receive shelter and food supplies by the start of December before road and air transport are severely hampered, to get them through the winter.

The Federation/PRCS special helicopter relief operation, taking advantage of good weather, has reached about 2,700 families in Jared and Paras in the Kagan Valley with tarpaulins, blankets and jerry cans/buckets. To date, the Federation/PRCS have distributed relief goods to some 117,000 beneficiaries in quake-affected areas.

Basic health care services have reached over 36,000 patients so far, with emergency response units (ERUs) continuing to treat patients in Balakot and Batagram and set to expand to the under-served areas of Kohistan in the coming weeks. About 26,000 people have benefited from water sanitation services and the hygiene promotion teams are now developing a long-term hygiene promotion campaign.

For further information specifically related to this operation please contact:

- In Islamabad: Pakistan Red Crescent, Khalid Kibriya (Secretary General), phone +92 51 9250 404; fax: +92 51 925 0408
- In Islamabad: Irja Sandberg (Head of Delegation), email; ifrcpk08@ifrc.org; phone + 92 51 925 0416, fax +92 51 443

0745; Azmat Ulla (Acting Head of Delegation), email azmat.ulla@ifrc.org, phone +92 301 522 6903; Flemming Nielsen (Head of Operations), email: flemming.nielsen@ifrc.org, mobile: +92 0300 555 4522 (Pakistan) + 41 79 217 3343 (Geneva)

- In Geneva: Jagan Chapagain (South Asia Regional Officer), jagan.chapagain@ifrc.org, phone +41 22 730 4316, fax +41 22 733 0395; Christine South (Pakistan Desk Officer), christine.south@ifrc.org phone +41 22 730 4529; Penny Elghady (Asia Pacific Department), penny.elghady@ifrc.org, phone: +41 22 730 4864.
- For logistics /mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: Victoria Tattersfield (Logistics Department), victoria.tattersfield@ifrc.org, phone +4122 730 4852; mobile: +41 79 308 9820; fax +41 22 730 4906.

All International Federation assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGO's\) in Disaster Relief](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response](#) in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation's website at <http://www.ifrc.org>

Background

An earthquake with a magnitude of 7.6 on the Richter scale, centered 95 kilometres north-east of Pakistan's capital, Islamabad, struck at 0350 GMT (0850 local time) on 8 October 2005, with tremors felt across the region from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, enormous numbers of people have been killed and injured. More than 3.5 million people have been made homeless. The immensity of the disaster is one of the deadliest in the region in living memory.

Situation

Clear skies and cooler weather in Pakistan's mountainous earthquake stricken region have been favourable for helicopter pilots rushing to deliver shelter, food and medical aid ahead of the arrival of winter snow. The mainly dry and settled spell is expected to last for the next few days.

Meanwhile, the process of relocating over 12,000 quake-affected people accommodated in tented villages in Islamabad has started with the return of 1,000 displaced people to their hometowns. The government has launched a nation-wide volunteer drive to hire 1,500 volunteers to help earthquake victims rebuild houses, ahead of the international donors' conference on 19 November. This conference called by the government of Pakistan aimed at filling funding shortfalls and looking ahead to the recovery phase.



As winter approaches, the Federation is distributing tarpaulins and shelter repair kits to quake-affected people in highland areas

The United Nations International Children's Education Fund (UNICEF) has started a massive campaign to immunize some 800,000 children affected by the earthquake in North West Frontier Province (NWFP) and Pakistan administered Kashmir (PAK), against various potentially fatal diseases such as polio and diphtheria. Children living in remote mountain villages, cut off by landslides, are particularly vulnerable to disease due to malnutrition. Health conditions in the camps that are springing up in a number of lower lying areas continues to cause concern for humanitarian agencies.

The fourth crossing point at the Line of Control (LoC) has opened for the exchange of relief goods to quake-affected people. However, like the earlier three openings, the fourth one also failed to witness any human movement across the dividing line. A schedule to allow civilians to cross the LoC is currently under negotiation.

On 15 November, a powerful car bomb exploded in central Karachi outside an outlet of a U.S. restaurant chain, killing at least three people and wounding a further eight. U.S. fast food outlets in Karachi have been targeted before with previous bombings.

Operational Development

Since Federation/Pakistan Red Crescent relief distributions started on 19 October, aid has reached nearly 117,000 beneficiaries in quake-affected areas. On average, 1,500 tents have been distributed daily to families. Through the helicopter relief operation the Federation has reached about 2,700 families in Jared and Paras in the Kagan Valley with tarpaulins, blankets and jerry cans/buckets.

The Federation has provided basic health care services to over 36,000 patients so far, with the health ERUs continuing to treat patients in Balakot and Batagram and set to expand to Kohistan in the coming weeks. A team of 30 doctors at the 100-bed PRCS hospital established at Al Shifa Eye Trust has so far operated on 365 patients with critical injuries, performing some 30 operations daily. Most patients with severe injuries have come from Muzaffarabad and the surrounding areas to the hospital, which includes orthopaedic and plastic reconstruction surgery facilities.

To date, the Federation water sanitation ERUs, which continue to produce and distribute water in Balakot and Batagram and the surrounding areas, have reached about 26,000 people. The hygiene promotion teams, currently based in Balakot and Batagram are planning a long-term hygiene promotion campaign.

Coordination

Red Cross and Red Crescent Movement

The Federation and ICRC have continued to cooperate and coordinate on issues related to the earthquake operations, and recently agreed to conduct a joint field security assessment. Furthermore, the head of the Federation's operation in Mansehra and of the ICRC's operation in Muzaffarabad have agreed to hold weekly meetings to ensure the sharing of resources and to enhance operations on a practical level.

External partners

Together with, and in support of PRCS, the Federation attends weekly meeting with the Federal Relief Commission to discuss the strategies and plans of the humanitarian community and the government and to improve coordination.

In Islamabad, meetings are ongoing with cluster heads from various agencies. A recent health cluster meeting with the World Health Organisation (WHO) reported that investigations into the 190 cases of watery diarrhoea in the Muzaffarabad camps showed the cases to be linked to poor water and sanitation conditions. The WHO is trying to find solutions to the problem. Further cases of watery diarrhoea and Hepatitis A have also been found in the mountain town of Chanari. Unconfirmed cases of diphtheria and meningitis have also been reported in earthquake-affected regions. To help identify serious water-borne diseases such as cholera, the Federation has proposed the use of cholera test kits in the field. At the Abbottabad health cluster meeting, the Ministry of Health (MoH) asked for support from agencies in Shanla and Kohistan districts, northwest of Batagram. Kohistan has been identified by authorities as one of the most neglected and under-served districts in the region.

Relief sub-cluster meetings have been established for specific geographical areas in the Siran Valley, Batagram, Balakot and Gari Habibullah. The PRCS field officer responsible for each area will represent the Federation/PRCS at these meetings.

Red Cross and Red Crescent action - objectives, progress, impact

1. Emergency relief (food and non-food)

Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding their future.

Progress/Achievements

Relief goods distributed by the Federation since the start of operation have reached nearly 117,000 beneficiaries in quake-affected areas. The special helicopter relief operation has reached about 2,700 families in Jared and Paras in the Kagan Valley with tarpaulins, blankets and jerry cans/buckets. Focus is also being given to the local purchase of construction kits to enable people to build their own temporary shelter.

With the onset of snow in higher mountainous areas, people have started to come down to the lowlands. Army officials in Balakot estimate, through their registration process, that about 1,000 people are arriving daily. So far about 13,500 people have come down from the Kagan Valley and a further 4,500 people from the Allai Valley. Requests for assistance have largely been for tents, which people take back to the mountains or to extended family homes.

According to Red Crescent volunteers in Paras village, there had been earlier influx of people from the high mountain areas in response to a request from the authorities who had assured them of assistance in the form of food, shelter and financial grants. However, insufficient assistance and a lack of privacy in the tented camps had led many to return to their villages. This reinforces the need to continue to target villages at higher altitudes and to provide them with materials to build makeshift shelters.

During the reporting period, the relief team conducted a medium-term planning exercise for future assessments and distributions as well as a mapping exercise of the geographic areas to be covered by the operation. A one-day workshop was carried out with more than 50 Red Cross Red Crescent staff and volunteers involved in the relief operation. The workshop provided an opportunity to discuss and solve problems encountered in the field relating to distributions, review the plan of action for each team, and examine the newly developed assessment forms for clarity and ease of use. It also provided an opportunity for the Federation to talk to the teams about the Movement in general. The support was welcomed by the teams.

Constraints

Federation/PRCS relief distributions have slowed down in the reporting period because of a delay in the arrival of tents, a priority item along with tarpaulins and blankets. Other goods, including sleeping bags, will only be distributed to new villages to avoid any disputes that may potentially arise from those that have not received these items in the earlier distribution phase.

Eighteen regional disaster response team (RDRT) members have left Pakistan and a further four are expected to leave in the coming days. So far, only 11 replacements have been found - seven relief RDRT members from Nepal Red Cross and four relief/health members from Southeast Asia. All are due to arrive in Pakistan in the next few days. There is an urgent need for an RDRT coordinator for three months and national societies are urged to put forward the names of potential delegates. Further work is being led by the regional delegations in Delhi and Bangkok to find further RDRT members.

2. Emergency health and care

Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate quality health care, safe water and sanitation services in the next six months.

Progress/Achievements

Basic health care:

The Federation health teams have treated over 36,000 patients to date. At the multi-national field hospital in Abbottabad additional Federation ward nurses and locally hired staff arrived during the reporting period. The hospital is on track to expand to 200 beds in the coming weeks, with an additional three wards needing to become operational to take the maximum number of patients.

The Agha Khan Foundation, based at the Karachi University Medical Centre, has offered to provide volunteers to perform reconstructive surgery, a welcome development that will greatly improve the quality of life for many patients. The proposed specialists will be self sufficient while based in Abbottabad.

In Balakot, the Spanish basic health ERU has seen over 300 patients during the reporting period, bringing the total number of patients seen to date to over 2,100. The ERU, now on its second rotation, has two overlapping teams working in-country until March/April 2006. To ensure both teams are adequately supported, local staff numbers have been increased to five, including three nurses, one technician and a translator.

In Batagram, the French health ERU has to date treated over 3,600 patients and has run remote clinics in Bateela and Rashang. A semi-permanent hospital now under construction in front of the ERU is a cause for concern, with water run-off and muddy conditions likely to affect clinic facilities over winter. At this stage it is difficult to say what impact the hospital will have on the ERU's work. While the team has some local staff, an ongoing challenge has been to get the local authorities on board. A German Red Cross doctor has joined the ERU for a short period and is able to provide medical advice when the regular doctor is in the field. The number of cases related to the earthquake is decreasing with a shift in needs towards primary health care.



The Spanish basic health care ERU in Balakot has treated over 2,000 patients since operations started.

The PRCS/Korea Red Cross team has seen over 5,500 patients in its mobile clinics in Besham, Shanla and Pachton. In the first weeks following the earthquake the PRCS team reported that these areas were well served but recent visits reveal that the team is the only one delivering primary health care to the area. The Federation considers these communities along the Indus River as high priority, as other agencies have stated that they will not have a health presence in these areas.

In Chakoti and Gharhi Dopata in PAK, more than 15,000 patients have been treated by PRCS. The Federation is supporting PRCS with water and sanitation materials and consumables for the Chakoti basic health care unit.

The under-served district of Kohistan (total population 500,000) has 37 health facilities, 23 of which were damaged by the earthquake. The MoH has committed to support nine of these facilities. Currently, only three medical officers work in the district, none of whom are female. This poses a threat to women's health care in the area and needs to be addressed.

The Federation, MoH district officer and PRCS disaster manager are conducting an assessment in Dasu, the capital of Kohistan, to determine the extent of the damage. The assessment is looking at the need for relief items, support provided by other agencies, the existing capacity of the health services and the availability of warehousing and accommodation. The team will also look at the capacity of the PRCS branch staff and volunteers and then identify the basic health units to be supported. The team is also looking into the possibility of establishing a base in Dasu to serve the surrounding area.

In coordination with the MoH and other organisations the Federation aims to support basic health units (BHUs) in Kohistan, Batagram, Balakot and Gari Habibullah. The final identification of the targeted units and the local counterparts will be compiled this week, with delivery of a BHU support package within the next two weeks. The package will include a 22 metre square tent, a kerosene heater, a generator, hospital beds, and, where a medical officer is present, a NEHK supplementary drug box.

Psychosocial support:

The psychosocial support delegate met with the army and with various agencies, including UNHCR in Balakot, Batagram, and Gari Habibullah, as well as with non-governmental organisations (NGOs) implementing health services and social/child related services in the major camps. Further visits have been planned to the Allai Valley where small unofficial camps have been set up with insufficient support services. The Federation and Turkish Red Crescent in Muzaffarabad also met to exchange ideas and coordinate future activities and the Danish Red Cross is

starting to work with PRCS on a psychosocial support project funded by ECHO to strengthen the psychological well being and reliance of communities affected by the earthquake in NWFP and Islamabad.

The government and UNHCR plan to open a tent camp in Abbottabad to accommodate some 2,000 people over the winter. Discussions are underway about the possibilities of running psychosocial programmes at the camp. Also under discussion are possible children's activities at the Federation's multi-national field hospital in Abbottabad.

Water and sanitation:

The Federation's water sanitation ERU teams have provided services to over 26,000 people since operations started three weeks ago. In Balakot, the Swedish/Austrian ERU has provided water supply to some 14,000 people. In Batagram and surrounding areas, the German/Austrian ERU has distributed over 65,000 litres of water reaching some 7,000 to 8,000 beneficiaries. Twenty-five latrines have been completed and additional materials purchased to construct more latrines.

In Maira, the Federation continues to supply water to about 4,000 people living in tented camps. Construction of permanent latrines by another agency has not happened and the Federation's hygiene promotion team has been restricted in its ability to intervene in the camp.

The hygiene promotion teams in Balakot and Batagram have established contact with other agencies, local authorities, women health workers and skilled local labourers. Contacts have been made with local contractors to support latrine construction.

In Bagh/Dhuli, the water treatment plant should be completed and producing water in the next few days. At the multi-national hospital in Abbottabad, eight latrines and four showers are expected to be completed in the coming days. The water system has improved with several distribution points for patients.

The Italian Red Cross and the MoH in Mansehra have requested technical advice for the installation of water and sanitation facilities for their hospital site. The Federation water and sanitation team conducted a technical assessment and urged the authorities to install an incinerator to manage medical waste as per WHO guidelines.

3. Logistics/IT/Telecommunications

Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and telecommunication infrastructure in the operational areas.

Progress/Achievements

IT/Telecommunications:

Recabling of the wired/wireless network and connection to uninterrupted power supply (UPS) in the coordination office has been completed, and the backup internet line system is operational. This will secure close to 100 percent uptime for the network connection. Since the wireless connection in the delegation office is only temporary, it has been agreed to install DSL connection for PRCS instead of point-to-point sharing of the wireless solution. Quotations are currently being requested for this connection.

The VSAT setup has had a further delay due to legal changes of contract, and therefore the Mansehra office and base camp are both running on the more expensive RBGAN system (aggregate traffic 100-150 megabyte per day at a daily cost of USD 600-900). It is urgent that the VSATs are up and running shortly to reduce traffic costs. With the main operations office due to be located in Mansehra town rather than base camp, the radio room will now be set up there.

Several Codan 9350 antenna tuners have been damaged in traffic accidents. If a high frequency (HF) antenna is available in Islamabad, one of the car radios will be set up as a temporary base station. First tests of angled HF antennas on the cars have been successful, and if further testing shows good results, a local company will be asked to produce metal angles to enable the use of the whip antenna as a vertical directed antenna.

Once the PRCS radio capacity building project has been approved, a local company will install and maintain all radio stations, and provide training using the training material created by the Danish Red Cross ERU in Pakistan to PRCS capacity in this area.

A new ERU member recently took charge of IT telecom support in Mansehra for one month, and is due to be replaced by another delegate in early December. Activities in the coming week includes setting up IT systems in the new office, grounding the VSAT power supplies, and setting up the radio room. Continuous HF testing has also been planned. The structure of one delegate and one local staff in Mansehra and of one coordinator and one local staff in Islamabad is proving to be a good solution to the expanding IT/telecom role. The urgent need for IT coverage was relieved by the arrival of 25 laptops this week.

Constraints

The Logistics Department in Geneva have notified in kind donors about a change in the procedures covering the import of relief items. The Pakistan government has established an Emergency Relief Cell to process the documentation on incoming goods. This cell has requested that the Pakistan delegation receives the original documentation on all importation. There is concern as to the feasibility of this requirement and the Federation is looking into how best to address this with the authorities.

4. Communications – Advocacy and Public Information

Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red Cross and Red Crescent's interventions profiled through national and international media coverage

Progress/Achievements

A press release was issued about assistance to women health workers living in earthquake struck areas in order to boost Pakistan's national health system. The release will be followed up with a field trip, which will lead to a website story and possible video news release. The story is also to be pitched to news agencies and the media. Interviews were given to Danish television, Icelandic radio and the BBC. The Norwegian, Swedish and German Red Cross societies have also requested information and support for their national media teams and Portuguese Red Cross requested video footage for a domestic television programme.

The information delegate joined the special relief helicopter operations on a field trip and accompanied PRCS to Chakoti, to profile the work of the national society.

Outstanding Needs

- Response to the appeal has picked up in recent days however we would still urge donors to continue to contribute the Appeal. Cash contributions are still needed to allow the Red Cross and Red Crescent to fully mobilize its emergency operations and to remain flexible to changing needs as we move into winter.
- The detailed mobilization table is available and updated on [Disaster Management Information System \(DMIS\)](#). The Federation is still working on mobilizing specific relief items and it is important that donors coordinate with the Secretariat's Logistics Department in Geneva regarding outstanding needs. Where possible, relief items will be procured locally.
- The following longer-term positions need to be sought internationally and regionally: head of operations, deputy head of operations, head of support services, finance delegate, human resources delegate, legal delegate, information coordinator, IT/telecom coordinator, logistics delegate, procurement delegate, warehouse manager, security coordinator, shelter coordinator, recovery coordinator, health coordinator, health delegates, general surgeon, orthopaedic surgeon, operating theatre and surgical ward nurses, shelter coordinator, and water and sanitation delegates (including hygiene).

[Contributions list below; click here to return to the title page.](#)

[The map of the operation is attached to this report as Annex 2 and will be updated on a weekly basis.](#)

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

15/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

CASH

REQUESTED IN APPEAL CHF ----->				152,033,929	TOTAL COVERAGE 62.2%	
ADC FOUNDATION		10,000	USD	12,805	31.10.05	
AMERICAN - RC		850,000	USD	1,099,900	17.10.05	
AMERICAN - PRIVATE DONORS				45,149	25.10.05	
AUSTRALIAN - GOVT		3,000,000	AUD	2,956,500	10.10.05	TENTS, BLANKETS, TARPAULINS, KITCHEN SETS, AIRFREIGHT
AUSTRALIAN - RC		500,000	AUD	480,500	19.10.05	MEDICAL SUPPLIES, VACCINES, CHOLERA KITS
AUSTRALIAN - RC		500,000	AUD	480,500	25.10.05	NEW EMERGENCY HEALTH KITS
BRITISH - RC		250,000	GBP	569,500	09.10.05	
BRITISH - GOVT/DIFD		1,470,588	GBP	3,344,117	27.10.05	
BRITISH PETROLEUM		500,000	USD	647,000	11.10.05	
CAMBODIAN - RC		15,000	USD	19,410	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		990,000	CAD	1,093,455	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		99,000	CAD	109,346	18.10.05	
CANADIAN - RC		1,000,000	CAD	1,088,200	19.10.05	PROCUREMENT 1300 WINTERISED TENTS
CANADIAN - RC		1,000,000	CAD	1,088,200	02.11.05	
CANADIAN - GOVT CIDA/HAPS		990,000	CAD	1,077,318	09.11.05	
CHINA - HONG KONG RC BRANCH		500,000	HKD	83,100	10.10.05	PROCUREMENT SHELTER KITS
CHINA - MACAU - RC BRANCH				25,000	10.10.05	PURCHASE OF MEDICINES, BLANKETS & TENTS
CYPRUS - RC				13,354	12.10.05	
CZECH - RC		10,000	USD	12,940	25.10.05	
DANISH - RC				95,920	14.10.05	
DANISH - RC				492,769	20.10.05	
ECHO (05004)		810,747	EUR	1,262,333	13.10.05	
FINNISH - PRIVATE DONORS		200	EUR	311	12.10.05	
FRENCH - RC		400,000	EUR	618,200	07.11.05	
FRENCH - PRIVATE DONORS				467	21.10.05	
GERMAN - RC		500,000	EUR	778,500	27.10.05	
GERMAN - PRIVATE DONORS				148	18.10.05	
HELLENIC - RC				50,000	11.10.05	PURCHASE 10'000 BLANKETS
ICELANDIC - GOVT		75,000	USD	97,050	09.10.05	
ICELANDIC - RC		17,000,000	ISK	357,000	14.11.05	
INDONESIA - PRIVATE DONOR				128	28.10.05	
IRISH - GOVT		300,000	EUR	467,100	13.10.05	
IRISH - GOVT		350,000	EUR	540,925	28.10.05	
ITALIAN - GOVT		200,000	EUR	311,400	17.10.05	
ITALIAN - RC		150,000	EUR	231,825	10.10.05	+ FOR INDIA, EUR 50'000 (DM , see AA047), FOR RELIEF SUPPLIES
JAPANESE - RC		262,513	USD	339,692	11.10.05	

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

15/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
JAPANESE - RC		2,800,000	USD	3,585,400	25.10.05	PROCUREMENT OF 10000 FAMILY TENTS, 10000 KEROSENE LAMPS, 10000 KEROSENE STOVE, 50000 BLANKETS
JAPANESE - RC		150,000,000	JPY	1,662,000	09.11.05	
KOREA, REPUBLIC - RC		50,000	USD	64,700	10.10.05	
LATVIAN - GOVT		100,000	USD	129,400	13.10.05	
LIBYAN - RC				10,000	10.10.05	
LICHTENSTEIN - PRIVATE DONOR				300,000	28.10.05	
LUXEMBOURG - GOVT		200,000	EUR	311,400	24.10.05	
MACEDONIA, FYR - RC		3,000	EUR	4,671	28.10.05	
MONACO - RC		30,000	EUR	46,710	17.10.05	
NETHERLANDS - GOVT		160,428	EUR	247,941	13.10.05	
NETHERLANDS - RC		213,904	EUR	330,588	03.11.05	
NETHERLANDS - PRIVATE DONORS				825	28.10.05	
NEW ZEALAND - RC		100,000	NZD	89,600	20.10.05	
NEW ZEALAND - GOVT		400,000	NZD	358,400	25.10.05	
NORWEGIAN - GOVT/RC		10,000,000	NOK	1,975,000	09.11.05	RELIEF ACTIVITIES INCL. CHILDREN & VULNERABLE GROUPS
OPEC FUND F.INTERNATIONAL DEV.		600,000	USD	768,300	13.10.05	+ INDIA (DM, 05AA047) AND AFGHANISTAN (DM, 05AA045), USD 200'000 EACH FOR RELIEF SUPPLIES
PHILIP MORRIS		30,000	USD	38,415	24.10.05	
PHILIPPINES - RC		10,000	USD	12,805	03.11.05	
POLAND - PRIVATE DONORS				3,235	17.10.05	
PRIVATE DONORS ON LINE				390,000	14.10.05	
SINGAPORE - GOVT & RC				100,000	26.10.05	PROCUREMENT OF RELIEF ITEMS
SINGAPORE - GOVT & RC				100,000	09.11.05	PROCUREMENT EMERGENCY RELIEF & MEDICAL
SINGAPORE - PRIVATE DONOR		50,000	EUR	77,850	11.10.05	
SOUTH AFRICA - PRIVATE DONOR		1,000	USD	1,280	27.10.05	
SWEDISH - GOVT through RC		2,000,000	SEK	334,000	11.10.05	
SWEDISH - GOVT through RC & RC		15,400,000	SEK	2,571,800	14.10.05	
SWEDISH - RC		25,000,000	SEK	4,050,000	08.11.05	
SWISS - PRIVATE DONORS				15,600	12.10.05	
USA - COCA-COLA		1,000,000	USD	1,294,000	11.10.05	
WHO STAFF- VERF				4,000	09.11.05	
SUB/TOTAL RECEIVED IN CASH				38,767,982	CHF	25.5%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
in kind list updated					15.11.05	

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

15/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
AMERICAN - RC				3,682,200		28000 BUCKETS, 70000 BLANKETS , 3000 TARPULINS, 5000 FAMILY TENTS, 18000 KITCHEN SETS, 1000 WINTERISED FAMILY TENTS, 18000 HYGIENIC PARCELS, 1600 TENTS GAMMAX, 42900 BLANKETS QUILTS
AUSTRIAN - RC				698,000		10500 HYGIENIC PARCELS, 7 EMERGENCY HEALTH KITS, 300 FAMILY TENTS, 76000 BLANKETS,
AUSTRIAN - RC				463,650		ERU WATER TREATMENT & SUPPLY LINE, PERSONNEL
BELGIAN - RC/FL				310,816		11720 BLANKETS, 20060 JERRYCANS, 275 WINTERISED FAMILY TENTS, 3500 KITCHEN SETS
BELGIAN - RC/FR				401,850		12500 BLANKETS, 1250 KITCHEN SETS, 1478 FAMILY TENTS, 1250 TARPULINS
BRITISH - RC				3,610,190		600 KITCHEN SETS, 6000 WINTERISED FAMILY TENTS, 2000 JERRYCANS 10L., 20000 JERRYCANS 20L., 500000 WATER PURIFICATION TABLETS, 25000 HURRICANE LAMPS, 600 FAMILY TENTS, 41300 TARPULINS 4X6M, 300 TARPULINS 4X60M., 21700 BLANKETS, 50 KITS TAPSTAND & PIPEWORK WAT/SAN
CANADIAN - RC				2,413,516		3000 WINTERISED FAMILY TENTS, 2000 GRAMMAX TENTS, 3300 BLANKETS HIGH LOFT, 12000 BLANKETS 80%, 5 EMERGENCY HEALTH KITS, 94 TARPULINS
DANISH - RC				510,213		1, BASE CAMP, 15 EMERGENCY HEALTH KITS, 50 DELEGATE HEALTH KITS, 9000 TARPULINS
DANISH - RC				563,850		ERU TELECOM & LOGISTICS UNITS
EGYPTIAN - RC				14,000		2000 BLANKETS, 20 FAMILY TENTS
FINNISH - RC				2,885,050		10'000 KEROSENE STOVES, 5500 HURRICANE LAMPS, 59 DOUBLE FLY TENTS, 6357 WINTERISED FAMILY TENTS
FRENCH - RC				149,004		2856 KITCHEN SETS, 1440 HURRICANE LAMPS, 13940 JERRYCANS, 2300 TARPULINS
FRENCH - RC				415,580		ERU BASIC HEALTH CARE UNIT
GERMAN - RC				778,500		ERU SPECIALISED WATSAN MODULE
GERMAN - RC				2,500,000		10000 SLEEPING BAGS, 30000 TARPULINS, 10000 HURRICANE LAMPS, 10000 BLANKETS, 4000 WINTERISED FAMILY TENTS, 200 HOSPITAL BEDS,
IRISH - RC				936,500		7300 BLANKETS, 2250 WINTERISED FAMILY TENTS
LUXEMBURG - RC				128,000		6000 BLANKETS, 10 EMERGENCY HEALTH KITS
NEPAL - RC				5,000		1000 BLANKETS

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

15/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
NETHERLANDS - RC				3,695,840		573 FAMILY TENTS, 27 EMERGENCY HEALTH KITS, 20000 TARPULINS, 51490 BLANKETS 80 %, 30000 BLANKETS 50%, 7000 KERSONE HEATERS, 153000 BEDSHEETS, 46500 BLANKETS QUILTS, 20500 HYGIENIC PARCELS, 2427 WINTERISED TENTS, 16000 KITCHEN SETS.
NORWEGIAN - RC				13,386,783		11320 BLANKETS, 8 RUBHALL TENTS, 50 FAMILY TENTS, 3000 SLEEPING BAGS, 1620 TARPULINS, 21 TENTS 90M2, 417 TENTS DELTA, 120 TENTS GAMMAX, 1 LABORATORY MODULE, 1 X-RAY MODULE, 95 SURGICAL SUPPLY KITS, 45 TENTS ALFA, 4 WATER PURIFICATION UNIT, 1 MOTHER & CHILD CARE MODULE, 2 WATERTANKS 5M3, 2 WATERTANKS 10M3, 40 TRUCKS M6, 3 CHOLERA KITS
NORWEGIAN - RC				500,000		ERU REFERRAL HOSPITAL
QATAR - RC				2,725,999		6299 FAMILY TENTS, 1170 BEDS RIGID FRAME, 48480 BLANKETS, 92 VARIOUS MEDICINE, DATES, LENTILS, ASSORTED FOOD
SINGAPORE - RC				52,340		13900 FOOD RATION MRS,
SPANISH - RC				96,625		8125 BLANKETS, 2400 TARPULINS, 100 FAMILY TENTS
SPANISH - RC				415,580		1 ERU BASIC HEALTH CARE UNIT
SWEDISH - RC				593,220		ERU WAT-SAN, MASS SANITATION MODULE UNIT
SWEDISH - RC				242,112		976 WINTERISED TENTS, 3000 SLEEPING BAGS
SWISS - RC				1,380,630		4500 TARPULINS, 1200 FAMILY TENTS, 2 EMERGENCY HEALTH KITS, 6140 BLANKETS, 80%, 20000 BLANKETS 50%, 1562 KEROSENE HEATERS, 2500 KITCHEN SETS, 2000 WINTERISED TENTS
VARIOUS DONORS	DELEGATES	12		144,000	12.10.05	
VARIOUS DONORS				12,125,366		ESTIMATED INTERNATIONAL TRANSPORT/INSURANCE COSTS (30% OF TOTAL VALUE OF RELIEF ITEMS)
SUB/TOTAL RECEIVED IN KIND/SERVICES				55,824,414	CHF	36.7%

ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED


15/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SUB/TOTAL RECEIVED				0	CHF	



Pakistan: Earthquake

Situation map
 Issued 14 November 2005



- Earthquake epicenter
 - Federation delegation or hub
 - ICRC delegation or sub-delegation
 - Emergency Response Unit (ERU)
 - Regional Disaster Response Team (RDRT)
 - Federation base camp (provided by Danish RC)
 - Federation and/or ICRC logistics center
 - UN operations centre
- Provinces**
- Indian Jammu & Kashmir
 - North-west Frontier
 - Pakistan-administered Kashmir
 - Punjab
- Administrative boundaries
 - Capital
 - City
 - City extension
 - Highway, Hard, All weather
 - Main road, Hard, All weather
 - Secondary road, Loose, All weather
 - Local road, Loose, Dry weather
 - Track, Loose, Dry weather
 - Airport
 - Airfield
 - railroad station
 - Mountain tops
 - Lakes
 - Main rivers

The maps used do not imply the expression of any opinion on the part of the International Federation of Red Cross and Red Crescent Societies or National Societies or the ICRC concerning the legal status of a territory or of its authorities.

Map data sources: ESRI, Keyobs, Federation, ICRC