

# OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies  
Fédération internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge  
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja  
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

## INDONESIA: YOGYAKARTA EARTHQUAKE

Appeal No. MDRID001  
30 August 2006

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 185 countries.

### In Brief

**Operations Update no. 12; Period covered: 11 to 25 August 2006;**  
**Appeal target: CHF 38,045,439 (USD 31 million or EUR 24 million);**  
**Appeal coverage: 82%;**  
**Outstanding needs: CHF 7.6 million (approx. USD 6.1 million or EUR 4.8 million)**  
*(Click here to go directly to the attached Contributions List, also available on the website).*

#### Appeal history:

- Preliminary appeal launched on 27 May 2006 for CHF 12.8 million for 8 months to assist 200,000 beneficiaries.
- Revised appeal was launched on 6 June 2006 for CHF 38 million to assist 325,000 beneficiaries for 12 months.

#### Operational Summary:

A revised Plan of Action (PoA) is being finalized and will focus on building the capacity of communities and enabling them to rebuild their lives and return to their pre-disaster conditions. After the successful construction of model shelters in 22 target communities, the priority now shifts to the completion of 17,000 such shelters in the affected districts. More than 500 shelters are under construction through an unconventional but encouraging competition. The distribution of 6,146 tool kits has enabled 30,730 families to start rebuilding their houses. With the approaching rainy season, instead of distributing 20,000 tool kits, the funds will be redirected to construct more temporary shelters. Emergency relief distribution continues to fill the gaps with 51,140 families already receiving the complete packages.

#### For further information specifically related to this operation please contact:

- Indonesian Red Cross (PMI): Mr. Arifin M. Hadi (acting head of disaster management division); mobile: +62.811.943.952; telephone: +62.21.799.2325 ext. 222; email: [arifinmhd@telkom.net](mailto:arifinmhd@telkom.net)
- Federation country delegation in Indonesia: Peter Cameron (acting head of delegation); email: [peter.cameron@ifrc.org](mailto:peter.cameron@ifrc.org); mobile: +62.81.2104.8209; fax: +62.21.7918.0905
- Federation secretariat in Geneva (Asia Pacific department): Josse Gillijns (regional officer); email: [josse.gillijns@ifrc.org](mailto:josse.gillijns@ifrc.org) phone: +44.22.730.4224, fax: +41.22 733.0395; or Satchida Rana (senior assistant); email: [satchida.rana@ifrc.org](mailto:satchida.rana@ifrc.org); phone: +44.22.730.4429; fax: +41.22 733.0395

## Background

An earthquake with a magnitude of 6.3 on the Richter scale struck near the city of Yogyakarta in Central Java at 05:54 hrs local time on 27 May 2006 causing extreme and widespread destruction. The earthquake, its epicentre located some 20 km southeast of Yogyakarta at a depth of 10 km, caused tremors that were felt across the region, as far away as Semarang and Surabaya on the opposite coast of Java. Considerable lives were lost, and injuries and damages severely affecting villages in more remote areas south of Yogyakarta, especially in and around Bantul. The latest official figures remain at 5,749 people killed, over 38,000 injured, more than 127,000 houses completely destroyed and over 450,000 additional houses damaged by the earthquake. It is estimated that 1,173,742 people were made homeless as a result of this earthquake.

## Operational developments

The long-term plan of action (PoA) (August 2006 to January 2007), is finalized and includes early recovery programmes with a focus on building the capacity of the communities to enable them to return to their regular pre-disaster conditions.

The provision of temporary shelter, basic health, water and sanitation facilities, and the distribution of tool kits to reconstruct houses will constitute the priorities of early recovery support.

The draft PoA outlines the following desired outcomes:

- a) Restored income generation possibilities/potential for mobility
- b) Resilient individuals, families and communities able to cope with the psychological and physiological effects of the quake and other disastrous situations through restored *gotong royong* systems (a local Javanese community cooperative practice).
- c) A stronger, better prepared and better equipped Indonesian Red Cross (Palang Merah Indonesia or PMI).



**A completed model temporary house constructed utilizing locally available bamboo and local craftsmen. The house can be constructed in five days at the cost of 150-200 USD and lasts for 3 to 5 years.**

To achieve the above outcomes, the following priorities have been set for the coming months:

- a) Complete emergency relief distribution and phase it out by the end of August/mid-September.
- b) Ensure that the people living in makeshift shelters of tents and tarpaulins are moved to roofed temporary shelters prior to the rainy season.
- c) Ensure that earthquake affected communities have access to basic health care until the government puts the health infrastructures in place.

Model shelters are now complete in all 22 target villages in Bantul and Klaten. The houses are allocated according to needs and people's capacity to rebuild houses (especially the handicapped and women-headed families). Emphasis is now on the speedy construction of such houses so that all the targeted 17,000 temporary shelters can be completed before the rainy season. Furthermore, many people are still living in the makeshift tents and tarpaulins therefore a decision has been taken to reduce the ongoing purchase and distribution of tool kits to 10,000 instead of the originally planned 20,000 so as to enable the construction of 6,500 additional shelters. Discussions on ways to support the remaining families targeted for tool kits distribution are ongoing. So far, 30,730 families have received tool kits to clear the rubble and rebuild their houses.

Emergency relief distribution continues to fill in the gaps with 51,140 families having received complete packages. The PMI branches, with support from the Federation, are finalizing the exact number of families who have received at least one item as part of the relief support. Record keeping challenges in the initial phase of the relief distribution have led to inconsistent figures. As of now 99,187 families have been identified as having received at least one item as part of the relief support.

Contributions by the regional disaster response teams (RDRT) and emergency response units (ERU) have enabled the operation to move ahead with recovery programmes since the onset of the operation.

RDRT members assisted the PMI and the Federation in assessment, logistics and procedural set up for the distribution of relief goods. Since the RDRT members came from neighbouring countries, they were familiar with the affected area, the people, their culture and the language, which made it easier for them to work with PMI in delivering immediate support to those affected by the earthquake. The RDRT's later deployment to health services mobilized mobile health clinics in the most affected districts in Bantul and Klaten where they served 517 patients.

A joint Spanish/ American Red Cross emergency relief response unit (ERU) arrived at the earthquake hit area on 1 June and immediately started supporting the Federation and PMI in the operation. The ERU team was also joined by four RDRT members and partner national societies like Qatar Red Crescent. Together with the British Red Cross logistics team, more than 96,000 families had received relief items before the ERU left in early July. The last member of the RDRT left Yogyakarta on 7 July followed by ERU members a few days later after the arrival of longer term delegates. One RDRT member was appointed as a long term delegate.

### Reconstruction through *gotong royong*



**Mutiyani and other community leaders checking their tools in Kulon Progo district**

Mr. Mujiyo of Bararan village, Kulon Progo, is happy to share the tool kit provided by the PMI/Federation with his neighbours. He says it will support them to help each other. He is the coordinator of a five-member group that will share a tool kit to clear the rubble and rebuild their houses. When asked whether it will be difficult to share the kit among five families, another group member Arjodinomo says, "That is not a problem at all. It has brought us together even more. We love *gotong royong*, working together and helping each other."

The PMI/ Federation approach to reconstruction, by providing tool kits and supporting the construction of temporary shelters, respects the spirit of *gotong royong*, which encourages communities to work together and decide collectively on how to help each other. Currently, the communities in Gantiwarno are busy constructing houses in the form of a competition with the same spirit of *gotong royong*. Communities are encouraged to support each other and work collectively to build houses for the community. Under the early recovery programme, people collectively decide on the equipment and the construction methods, and utilize the resources made available by the PMI/ Federation.

Arjodinomo adds, "We will complete one house and start building another. We will work jointly to rebuild our houses."

## Red Cross and Red Crescent action - objectives, progress, impact

### Emergency relief (food, non-food and emergency shelter)

**Overall Goal: Beneficiaries have the necessary immediate support to meet their basic needs for food, non-food items and shelter until their permanent needs are met for the long-term.**

#### Objectives:

- **Food:** 65,000 families (approximately 325,000 beneficiaries) have supplementary food support until such time as they are able to resume their own income generating activities.
- **Non-food items:** 65,000 families (approximately 325,000 beneficiaries) have the necessary household items and basic economic support to restore domestic stability and their own capacity to initiate their recovery is reinforced.
- **Emergency shelter:** 65,000 families (approximately 325,000 beneficiaries) are provided with the appropriate type of emergency shelter, tools and materials to support their immediate recovery needs, with consideration of temporary, intermediate requirements for coping with the pending monsoon rain season that normally starts in September/October.

The distribution of relief items continue to ensure all targeted families receive all the items that make up the full relief package (please refer to update no. 8 for the list of items). So far, 51,140 families have received complete packages. PMI branches are working to finalize the exact number of beneficiaries who have received relief items because of record keeping difficulties in the initial phase of emergency relief distribution. So far, 99,187 families have been identified as having received at least one item of the relief support. A clearer picture of distributed items and beneficiaries will be provided in the coming update.

The distribution of 6,146 tool kits is complete and will now support 30,730 families in reconstructing their houses. Tool kits will be limited to 10,000 kits (50,000 families) instead of the 20,000 kits originally planned (100,000 families). Funds will instead be redirected to construct an additional 6,500 temporary shelters in preparation for the rainy season.

Results of the post-distribution assessment in Bantul district are expected by the end of August. The pilot assessment will be replicated in other operational areas at the end of relief distributions (now envisaged around mid-September).

#### Early recovery/ emergency shelter

Model houses in all the targeted 22 sub-districts of Bantul and Klaten has now completed. The focus is now on speeding up the construction of such houses in the communities so that a target of 17,000 temporary shelters can be completed before the rainy season starts in early October.

In order to speed up the construction, a week-long competition participated by 130 communities is being held in Gantiwarno sub-district of Klaten. The competing communities will construct more than 500 temporary houses made of bamboo, woven mats and a tile roof by the end of August. The competition also aims to encourage communities to construct houses based on the model shelters using locally available materials and local craftsmen, and in the spirit of *gotong royong*, a local Javanese community cooperative practice. The houses will be evaluated and the winners will be awarded based on the speed of construction, attractiveness and women participation in the construction work.

The PMI, with support from the Federation, has prepared and distributed an educational video on shelter construction explaining the technical and cultural aspects of the house and construction method. As the construction work on the shelters takes speed, more PMI volunteers have joined the temporary shelter team. University undergraduates preparing to complete their voluntary service in three weeks, continue to work with the communities.

Discussions are underway among the PMI, the Federation, the emergency shelter cluster and the local government to decide on areas to be included under the expansion of the emergency shelter programme. The shelter cluster continues to advocate to the government of Indonesia (GoI) in allowing more resources to be used for temporary shelters for approximately 30 per cent of the 300,000 badly damaged and destroyed houses.

The emergency shelter cluster group reports that 94 per cent of total affected households have received emergency shelter roofing materials, either a tent or a tarpaulin. All households are projected to receive it by the end of August. The agencies have focused on coordinating the completion of all outstanding emergency shelter needs and in promoting best practices in shelter construction.

## Health and Care

**Overall goal: The mortality and morbidity amongst the affected population is reduced to pre-disaster levels by addressing immediate basic health care needs and future health risks through preventative and basic health care interventions.**

The health situation in earthquake affected areas remains stable. In the past few weeks, the main morbidity threat is acute respiratory infections (ARI). The PMI mobile teams, with support from the Federation, continue to provide home-based care to the injured and sick people who have no or limited access to other health facilities. The PMI has also started working with the Medecins Sans Frontieres (MSF) health teams as part of the handover process. The MSF has now ceased to accept new cases and plan to withdraw by the end of August when PMI take on some case load. The team is visiting patients with severe injuries/wounds in the sub-districts of the most affected Bantul district.

The weekly epidemiological data issued by WHO/PHO reports that 22,168 consultations have been made in Yogyakarta province and Klaten district with 6,239 acute respiratory infection (ARI) and 570 diarrhoea cases. One new tetanus case has been reported during this period but has not been confirmed. Similarly, six typhoid and two unconfirmed measles cases have also been reported. The provincial health office (PHO), World Health Organization (WHO) and the PMI, with support from the Federation delegation, continue to monitor the health situation and provide necessary health services to the affected.

**Objective 1: To provide psycho-social support programmes (PSP) to affected communities in districts severely affected by the earthquake and to PMI volunteers supporting the response.**

The PSP team of the PMI conducted a group sharing programme in Bantul for 50 adults. People from the affected communities were encouraged to share their experiences and problems after the disaster and support each other to cope with the situation.

**Objective 2: Reduce the impact of the most common diseases and ailments seen in post disaster situations, including epidemics.**

The second round of tetanus vaccinations planned for the fourth week of August will also include diphtheria and measles vaccinations for those who missed out during the first round. This will be carried out across both the provinces of Yogyakarta and Central Java.

**Objective 3: To provide 325,000 beneficiaries with access to preventive, basic clinical and physical health and rehabilitation services.**

The PMI in Bantul has seconded a physiotherapist and two nurses to work with the Medecins Sans Frontieres (MSF) health teams as part of the handover of cases to PMI. The team has visited 35 patients with severe injuries/wounds in the sub-districts of Bambanglipuro, Sewon and Camden. Plans are underway to recruit additional physiotherapists to staff an interim rehabilitation post in Camden and to support home care visits.

The PMI mobile clinics continue to visit communities and provide services in Bantul and Sleman where they have treated 602 patients in this reporting period, including 44 who were less than five years of age. Mobile clinics are planned to recommence in Klaten in the coming weeks.

The PMI volunteers on standby in Boyolali remain observant of the health situation in the Mt. Merapi affected areas where community health centres, locally called *puskesmas* (health posts) have started functioning. Any severe pulmonary damage from smoke inhalation has not been detected in the area.

**Objective 4: To support and coordinate efforts with Movement partners and international partners in support to the PMI and its government (MOH).**

The Federation continues to support and coordinate efforts with other health partners. Many NGOs will be closing down or down sizing their operations in Bantul in the coming weeks. This will create a sudden but short influx of patients to PMI's mobile clinics and local district health service providers. It is hoped that with a more coordinated and planned approach, PMI will be able to take on additional workload. Many *puskesmas* in this area still remain either non-functional or partially functional.

**Objective 5: To ensure the target population has access to adequate and safe water supply, sanitation and hygiene promotion, materials and facilities to prevent significant outbreaks of water supply, sanitation and hygiene related disease.**

The PMI and the Federation are coordinating with other agencies in the field working on water and sanitation (watsan) to find out the gaps in watsan facilities in the earthquake affected areas. According to the UN Office for the Coordination of Humanitarian Affairs (OCHA), the watsan actors in the field have, except for a few villages, covered water needs well. However, the promotion of health sanitation has been left behind.

The PMI, with support from the Federation, has trained 12 volunteers to run the well cleaning project. Field work will begin after the completion of a survey of the sub-districts of Bantul, Sewon, Pleret, Igitimori and Pandak this week. The PMI, with the support of the Federation, continues to truck 44,000 litres of water daily to displaced people in the camp in Klaten after the Spanish Red Cross closed the operation. Discussions between PMI and the German Red Cross are underway for support in cleaning 600 wells in the district of Gunung Kidul.

## Organizational Development

**Overall Goal: PMI in the affected area has the structures, systems, skills and capacities to deliver quality services to the most vulnerable.**

**Objective: PMI's organisational structures in the affected areas are rebuilt and have increased capacity, skills and resources to implement PMI's Strategic Plan and continue to provide services to vulnerable groups in the earthquake-stricken areas.**

Activities for organizational development have been incorporated with other programmes prior to the arrival of the organizational development delegate and the start of core activities.

PMI volunteers have been trained on financial and project management through the early recovery and watsan programmes. As part of capacity building efforts, the Federation counterparts and PMI volunteers and staff work together in the same office in order to share and learn from each other.

## Communications – Advocacy and Public Information

Efforts have been made to share information on the Federation/ PMI activities through the media. Radio discussions on early recovery and tool kit distribution have been organized in the past few weeks. Radio and television networks have been approached and used to advocate the needs of the affected communities on watsan, health and shelter facilities. There are plans to make more use of the media to disseminate health and sanitation messages.

[Contributions list below; click here to return to the title page.](#)

*The International Federation undertakes activities that are aligned with its Global Agenda, which sets out four broad goals to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of humanity".*

*Global Agenda Goals:*

- *Reduce the numbers of deaths, injuries and impact from disasters.*
- *Reduce the number of deaths, illnesses and impact from diseases and public health emergencies.*
- *Increase local community, civil society and Red Cross Red Crescent capacity to address the most urgent situations of vulnerability.*
- *Reduce intolerance, discrimination and social exclusion and promote respect for diversity and human dignity.*

*All International Federation assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGO's\) in Disaster Relief](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response \(Sphere\)](#) in delivering assistance to the most vulnerable.*

*For longer-term programmes in this or other countries or regions, please refer to the Federation's Annual Appeal. For support to or for further information concerning Federation programmes or operations in this or other countries, or for national society profiles, please also access the Federation's website at <http://www.ifrc.org>*

*For longer-term programmes, please refer to the [Tsunami plan of action 2005-2010](#).*

# Indonesia - earthquake

ANNEX 1

APPEAL No. MDRID001

## PLEDGES RECEIVED

25/08/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

### CASH

REQUESTED IN APPEAL CHF ----->	38,045,439	TOTAL COVERAGE 82.2%	
ALBANIAN - RC	10,000	USD 12,113 01.06.06	
AMERICAN - RC	219,000	USD 265,275 30.05.06	
AMERICAN - GOVT/USAID-OFDA	1,000,000	USD 1,211,300 02.06.06	
AMERICAN - GOVT/USAID-OFDA	925,000	IDR 121,175 09.06.06	
ANDORRA - GOVT	20,000	EUR 31,400 11.07.06	
AUSTRALIAN - GOVT	850,000	AUD 786,250 14.06.06	EMERGENCY RELIEF
AUSTRALIAN - RC	200,000	AUD 185,000 30.06.06	FOOD, NON-FOOD, SHELTER
BELGIUM - GOVT	257,866	EUR 405,623 14.07.06	PROCUREMENT OF HYGIENE PARCELS
BOSNIA & HERZEGOVINA - RC	25,565	EUR 40,137 28.06.06	
BRITISH - RC	150,000	GBP 340,650 28.05.06	
BRITISH - RC	200,000	GBP 456,000 07.06.06	
BRITISH - GOVT/DIFD	980,392	GBP 2,235,294 07.06.06	OPERATIONAL COSTS, OVERHEADS
BRITISH - PRIVATE DONOR		1,130 29.06.06	
CAMBODIA - PRIVATE DONOR	100	USD 121 31.05.06	
CANADIAN - RC	100,000	CAD 112,100 27.05.06	
CANADIAN - GOVT	500,000	CAD 560,500 28.05.06	
CANADIAN - GOVT/CIDA/HAPS	643,500	CAD 714,285 09.06.06	
CANADIAN - GOVT/CIDA/HAPS	495,000	CAD 545,490 23.06.06	
CHINA - HONG KONG RC BRANCH	200,000	HKD 32,500 28.05.06	RELIEF ITEMS
CHINA - HONG KONG RC BRANCH	2,000,000	HKD 311,800 07.06.06	EMERGENCY SHELTER
CHINA - MACAU RC BRANCH		30,000 09.06.06	SHELTER, MEDICINES
CROATIA - GOVT/RC		220,000 30.05.06	
CYPRUS- RC		10,834 15.06.06	
CZECH - RC	4,494	USD 5,444 31.05.06	
DANISH - RC		38,670 27.05.06	
DANISH - GOVT		795,395 27.06.06	
EGYPTIAN - RC	50,000	USD 60,565 07.06.06	
ECHO (03002)	2,165,397	EUR 3,375,854 02.06.06	
ESTONIA - RC	32,000	EUR 49,888 05.06.06	
FINNISH - RC	80,000	EUR 124,720 31.05.06	
FINNISH - GOVT	200,000	EUR 311,800 31.05.06	
HELLENIC - RC	20,000	EUR 31,180 14.06.06	
IRISH - RC	50,000	EUR 77,950 31.05.06	SHELTERS
IRISH - GOVT	500,000	EUR 779,500 30.05.06	
IRISH - RC	106,000	EUR 166,420 10.07.06	EMERGENCY RELIEF ITEMS
ISLAMIC MEDICAL ASSOCIATION	10,000	USD 12,113 08.06.06	
ITALIAN - GOVT	500,000	EUR 779,500 16.06.06	
JAPANESE - GOVT	1,000,000	USD 1,211,300 02.06.06	HEALTH & WATER SANITATION ACTIVITIES
JAPANESE - RC	100,000,000	JPY 1,081,000 04.06.06	
JAPANESE - RC	200,000,000	JPY 2,162,000 09.06.06	CHF 60'000 PROCUREMENT OF 15000 TETANUS VACCINE
JAPANESE - RC	244,400,000	JPY 2,637,076 21.08.06	TOOLKITS DISTRIBUTION
KOREAN - RC	270,529,000	KRW 348,982 22.08.06	
LATVIA - RC	25,000	EUR 39,250 04.07.06	
LIBYAN - RC		10,000 30.05.06	

# Indonesia - earthquake

ANNEX 1

APPEAL No. MDRID001

## PLEDGES RECEIVED

25/08/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
LIECHTENSTEIN - RC				30,000	13.07.06	
LUXEMBOURG - GOVT		100,000	EUR	155,900	13.06.06	
LUXEMBOURG - RC		30,000	EUR	46,770	06.06.06	
MONACO - RC		31,135	EUR	48,881	06.06.06	
NETHERLANDS - GOVT		1,000,000	EUR	1,579,000	30.05.06	
NETHERLANDS - RC		400,000	EUR	628,000	07.07.06	RELIEF SUPPLIES
NETHERLANDS - NATURAL DISASTER FUND		10,000	EUR	15,700	13.07.06	
NEW ZEALAND - GOVT		500,000	NZD	399,500	29.05.06	
NEW ZEALAND - RC		250,000	NZD	194,500	20.06.06	
NORWEGIAN - GOVT/RC		3,500,000	NOK	697,550	28.06.06	
OPEC FUND		600,000	USD	726,780	09.06.06	
PRIVATE DONORS ON LINE				96,421	26.06.06	
QATAR - RC				115,718	13.07.06	PROCUREMENT OF 1700 BODY BAGS, 250 TARPULINS, 3 EMERGENCY HEALTH KITS, 100 DRESSING MODULES, 25000 SURGICAL GLOVES
SENEGAL - PRIVATE DONOR		100	EUR	157	01.06.06	
SINGAPORE - GOVT/RC		150,000	SGD	115,335	05.06.06	RELIEF ITEMS
SINGAPORE - PRIVATE DONOR		50,000	EUR	77,950	01.06.06	
SLOVENIA - GOVT		41,606	EUR	65,322	05.07.06	
SWEDISH - GOVT		3,000,000	SEK	509,460	30.05.06	
SWEDISH - GOVT		3,800,000	SEK	639,996	27.06.06	
SWISS - RC				100,000	29.05.06	
SWISS - PRIVATE DONORS				17,013	31.05.06	
USA - PRIVATE DONORS				486	01.06.06	
USA - NY / PRIVATE DONORS		446	USD	549	13.07.06	
USA - NY / KRAFT FOODS INC.		25,000	USD	30,750	13.07.06	
USA - NY/FIRST DATA WESTERN FOUND.		150,000	USD	184,500	13.07.06	
WHO/VERF - STAFF MEMBERS				4,000	29.05.06	
SUB/TOTAL RECEIVED IN CASH				29,207,822	CHF	76.8%

## KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
					10.08.08	
AMERICAN - RC/SPANISH - RC				35,104		ERU RELIEF, COMPLETE
AMERICAN - RC		82,000	USD	101,106		RELIEF ERU STAFF
AMERICAN - RC				212,800		80000 SLEEPING MATS
BELGIUM - RC				379,574		19000 TARPULINS, 3 EMERGENCY HEALTH KITS
BRITISH - RC				44,080		ERU LOGISTICS MK1 MODULE
CANADIAN - RC				185,417		10000 TARPULINS

# Indonesia - earthquake

ANNEX 1

APPEAL No. MDRID001

## PLEDGES RECEIVED

25/08/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
DANISH - RC				34,629		ERU TELECOMMUNICATION 440 ANTITETANUS IMMUNOGLOBULINS, 15000
GERMAN - RC				159,530		TETANUS VACCINE, 1837 MINOR SURGERY SETS, 200 MONO PP, 1000 AXILLARY CRUTCH, 30 AMOXYCILLIN, 100'000 PROTECTION MASKS  15000 TETANUS VACCINES, 2 EMERGENCY HEALTH KITS, 1500 MINOR SURGERY KITS, 10000
JAPANESE - RC				912,331		INFUSION SETS, 10000 IV CANNULA, 6235 AXILLARY CRUTCH , 9600 AMOXYCILLIN, 1 ERMERGENCY HEALTH KIT, 24000 TARPAULINS,
SPANISH - RC				12,472		10 KITS, WATERTANKS
SUB/TOTAL RECEIVED IN KIND/SERVICES				2,077,043	CHF	5.5%

## ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CHINESE - RC		50,000	USD	60,565	29.05.06	DIRECT ASSISTANCE
IRANIAN - RC		254,720	USD	308,542	07.06.06	DIRECT ASSISTANCE: 1500 PCES TENTS, 1500 SETS GROUND SHEETS, 5000 PCS SOAP
QATAR - RC		200,000	USD	246,000	06.07.06	DIRECT ASSISTANCE: 200 HOSPITAL BEDS, ORTHOPEDIC EQUIPMENT, RELIEF DELEGATE
UNITED ARAB EMIRATES		1,073,370	USD	1,300,173	04.06.06	DIRECT ASSISTANCE: 35 MT DRUGS, TENTS, BLANKETS
SUB/TOTAL RECEIVED				1,915,280	CHF	