

Operations update



International Federation
of Red Cross and Red Crescent Societies

Pakistan: Monsoon Flash Floods

Emergency appeal n° MDRPK006
GLIDE n° [FL-2010-000141-PAK](#)
Operations update n° 10
12 October 2010

Period covered by this operations update: 28 September - 5 October 2010.

Appeal target (current): CHF 75,852,261 (USD 72.5 mil or EUR 56.3 mil);

Appeal coverage: To date, the appeal is 66 per cent covered in cash and kind; and 76 per cent covered including contributions currently in the pipeline. Funds are still urgently needed to support the Pakistan Red Crescent Society in this operation to assist those affected by the floods. [<see updated donor response report; or contact details>](#)

Appeal history:

- The [revised emergency appeal](#) was launched on 19 August 2010 for CHF 75,852,261 (USD 72.5 mil or EUR 56.3 mil) for 18 months to assist 130,000 flood-affected families (some 900,000 beneficiaries).
- An [emergency appeal](#) was initially launched on a preliminary basis on 2 August 2010 for CHF 17,008,050 (USD 16,333,000 or EUR 12,514,600) for 9 months to assist 175,000 beneficiaries.
- Disaster Relief Emergency Fund (DREF): CHF 250,000 (USD 239,406 or EUR 183,589) was allocated on 30 July 2010 to support the National Society's response to the emergency.

Summary:

This operations update provides the latest information available. Further details on the background and activities of this operation under the revised emergency appeal are available [here](#).

The plan of action for the floods operation is being finalized by the operations team, working together with the Pakistan Red Crescent Society (PRCS) and further supported by the transitional planning and assistance team (TPAT). The field visits have been completed and TPAT has given input on their findings in the plan of action.

As of 4 October a total of 168,291 families have received food items that were distributed by PRCS/the International Federation of Red Cross and Red Crescent Societies (IFRC) with other Movement partners. The PRCS/IFRC relief distribution of food and non-food items have been on-going. It has been agreed between PRCS/IFRC and in-country partner national societies that all relief distributions made by partner national societies (PNS) will be tracked.



Pakistan Red Crescent Society, with the support of the International Federation of Red Cross and Red Crescent Societies (IFRC) has distributed food items to 19,554 families (as of 4 October) in different flood affected areas. IFRC aims to double the food distributions by hiring new suppliers for food, to ensure the national society and IFRC are able to meet the food needs of people living in snow-bound areas of Pakistan before winter.

Photo: Pakistan Red Crescent Society.

To date, American Red Cross, Australian Red Cross/Australian government, Austrian Red Cross, Bangladesh Red Crescent Society, Belgium Red Cross (Flanders), Belgium Red Cross (French), British Red Cross, Canadian Red Cross/Canadian government, Danish Red Cross, Fiji Red Cross, Finnish Red Cross, French Red Cross, German Red Cross, Hong Kong branch of the Red Cross Society of China, Macau branch of the Red Cross Society of China, Icelandic Red Cross, Iranian Red Crescent, Irish Red Cross, Japanese Red Cross, Republic of Korea Red Cross, Luxembourg Red Cross, Monaco Red Cross, Nepal Red Cross, Netherlands Red Cross, New Zealand Red Cross/New Zealand government, Norwegian Red Cross/Norwegian government, Singapore Red Cross, Spanish Red Cross, Swedish Red Cross/Swedish government, Swiss Red Cross, Taiwan Red Cross, UAE Red Crescent, OPEC Fund for International Development (OFID), US Agency for International Development (USAID), the Italian government and private donors (including the Credit Suisse Foundation), have made contributions to this appeal.

On behalf of the Pakistan Red Crescent Society, the International Federation of Red Cross and Red Crescent Societies (IFRC) would like to thank all partners for their generous response to this appeal.

The situation

The government's national disaster management authority (NDMA) reports the floods have caused 1,963 deaths and injury to 2,927 people. An estimated 1.9 million houses have been damaged by the floods throughout the country. It is estimated that more than 20 million people have been affected by the floods, averaging to about one in every 10 people being affected.

Weather had remained dry in most parts of the country over the past week and the Pakistan Meteorological Department has predicted that the country will be dry for the next seven days (as of 7 October).

Internally displaced people (IDP) have continued to move back to their districts of origin in northern Sindh. However, many of these people remain displaced due to standing water and severe damage to their houses. (See Operation Update 9 for details). Though some IDPs have made rapid returns to their homes, in particular in Jacobabad; IDP needs are still crucial in the district.

An inter-agency "survival strategy" is being rolled out in Sindh, with a coordinated action plan for the north of the province now in place and a plan for the south currently being developed. The strategy involves integrated efforts by the water, sanitation and hygiene (WASH), health, nutrition and food clusters to reduce morbidity and mortality among the most vulnerable.

The majority of IDPs in Khyber Pakhtunkhwa (KPK) and Punjab have returned to their areas of origin. An inter-agency returns framework is being put in place to ensure the assistance that is being provided to those who have returned is effective.

Road access in the northern districts of KPK has improved. However, with the winter months approaching, a contingency plan is being put together between the NDMA and other agencies in the field as accessibility to these areas may be cut off when the cold winter weather arrives. Scaled up recovery of basic community infrastructure and repositioning of stocks in these areas is needed while access to northern areas of KPK is still available.

Coordination and partnerships

Movement coordination: The Pakistan Red Crescent Society (PRCS) continues to work closely with IFRC, the International Committee of the Red Cross (ICRC) and in-country partner national societies (PNSs) in implementing the activities in response to the floods. This includes regular coordination meetings at all levels

During this reporting period IFRC's President, IFRC's head of country office and the PRCS secretary general visited Charsadda, to see the the devastation caused by the floods first hand including damaged houses and infrastructure. The team was also a part of the distribution of food and non-food items to the affected population.

The IFRC President had a meeting with Pakistan President Zardari, the health minister, the national disaster management authority (NDMA) chairman, UNOCHA, ICRC head of delegation and IFRC staff. A Joint Statement on the Red Cross Red Crescent Movement response to the flood crisis in Pakistan was issued.

Matthias Schmale, Under Secretary General IFRC, is scheduled to arrive in Islamabad on 10 October 2010.

In-country partner national societies include Turkish Red Crescent, Swiss Red Cross, Spanish Red Cross, Qatar Red Crescent, German Red Cross, Danish Red Cross, Canadian Red Cross and American Red Cross. The IFRC country office also maintains in constant communication with the Asia Pacific zone office in Kuala Lumpur on strategic issues and technical support for this operation.

Coordination: PRCS and IFRC maintain a close working relationship with NDMA, provincial and district level disaster management authorities and local government. The IFRC country office regularly attends the relevant coordination meetings.

National Society capacity: PRCS has some 130,000 volunteers, 150 trained disaster response team members, 42 disaster management cells, and 103 mobile and basic health units. A major portion of these resources have been mobilized in response to the floods, including 27 PRCS health teams (which are working with the two IFRC basic health care ERU), two water and sanitation emergency response units, and one mass sanitation module from previous emergency operations.

To date, surge capacity in support of the national society has been provided from the IFRC Asia Pacific zone office in terms of operations coordination, procurement, reporting, logistics, water and sanitation, and recovery. Support in disaster management has also been given by German Red Cross and American Red Cross. Additional support is being provided by the South Asia regional office.

Red Cross and Red Crescent action

During the reporting period the transitional planning and assistance team (TPAT) has been working on finalizing the plan of action for the floods operation. The TPAT field visits have been completed. The findings of the field assessment visits were shared in a half-day workshop which highlighted that all the sectors interventions are needed to be integrated into a consolidated early recovery response package.

The replacement for the floods coordinator arrived in country on 3 October to support the ongoing operations.

TPAT has been working with the respective IFRC counterparts in finalizing the plan of action for the floods. On 3 October the flood operations team, TPAT and the IFRC Pakistan country office staff attended a workshop to review the revisions to the existing plan of action.

The PRCS teams remain operational in all provinces affected, providing response to relief needs, health, water and sanitation and shelter. An RDRT team with 10 members is being deployed to support PRCS on these different sectors. The first team members are expected to arrive on 6 October.

Presently, assistance for this operation has been and continues to be provided by the following teams, supported by various Red Cross Red Crescent societies:



Three in-country support staff:

Administration	IFRC
Watsan	IFRC
Reporting	IFRC



10 ERUs supported by the following national societies:

2 Logistics	Danish/Finnish and British
2 Relief*	Benelux/French and Benelux/Danish
2 Watsan M15	Pakistan supported by Spanish, and German/Austrian
1 Watsan M40	Pakistan supported by Austrian/Swedish
1 MSM	Pakistan, previously supported by British
2 BHC	Norwegian/Canadian/Japanese/Hong Kong and French/Japanese/Australian

* American Red Cross is also supporting a two-person Relief Cell for information management.



Seven-person Transitional Planning Assistance Team with the following nationalities:

American	Peruvian
Australian (2)	Swedish
British	Swiss

Progress towards outcomes

Assistance from PRCS with the support of IFRC, ICRC and PNSs continues in the field, through food and non-food item distributions, emergency shelter, health, water and sanitation interventions. Security issues continue to influence the movement of humanitarian workers and thus, limit the implementation of activities under this operation.

Restoring family links (RFL):

To date, PRCS and ICRC have made 746 telephone calls that include 653 in-country and 93 abroad. 649 family members have been successfully reunited by PRCS/ICRC RFL interventions. The RFL needs assessment and provision of family link mobile services continues in Tank and Dera Ismail Khan (DI Khan) districts, KPK. PRCS's RFL teams are also operational in Baluchistan working with district and provincial branches to identify and respond to RFL needs on the ground. The ICRC and PRCS teams are also working to support local authorities in order to identify needs related to unidentified dead bodies in order to ensure that no one goes unaccounted for. Training of PRCS volunteers is ongoing.

Relief distributions (food and basic non-food items)


Outcome: The basic food and non-food household needs of 130,000 affected families are met over the next nine months.

Outputs (expected results): The immediate needs of 130,000 displaced families are met through the distribution food and essential non food items

Activities planned: For further details on activities under this appeal, click [here](#).

Progress

PRCS/IFRC relief distributions of food and non-food items continued during the reporting period. In the recent Movement coordination meeting, PRCS and IFRC agreed with the in-country PNSs to track all relief distributions made by the PNSs. The IFRC relief cell has been working in close coordination with the PNSs to get a clear Movement response to the floods operations. As of 4 October, the relief distributions of IFRC/PRCS with other Movement partners has reached 168,291 families with food items distribution.



Details of the non-food item distributions by PRCS/IFRC and the Movement partners is as follows:

	Tarpaulin e (2)	Jerrycan (1)	Blankets (7)	Hygiene Kits (1)	Hurricane Lamp	Kitchen Sets (1)	Tents (1)	Stoves (01)	M. Net (2)	Shelter kit	Basin	Soaps	Bucket
Punjab	25,316	19,956	76,636	10,738	-	14,618	2,110	-	7,260	-	7,308	41,388	3,280
Sindh	12,900	9,100	12,500	10,500	-	7,575	6,822	-	12,600	3,100	-	20,100	-
KPK	72,446	52,339	181,493	50,609	2,017	41,247	8,111	3,058	32,769	1,950	12,412	175,254	8,134
Baluchistan	-	4	-	3,508	-	-	5,795	-	-	-	-	20,706	-
GB	-	-	-	-	-	-	461	-	-	-	-	-	-
FATA	11,832	6,148	18,072	7,012	-	6,148	-	-	-	-	400	42,072	3,348
AJK	894	161	2,111	427	-	347	599	193	-	-	-	-	-
Total	123,388	87,708	290,812	82,794	2,017	69,935	23,898	3,251	52,629	5,050	20,120	299,520	14,762

As the third month of the operation is approaching, the IFRC relief cell is currently working on reconciling the old figures from the first month of the floods operation with recent relief activities. The relief coordinator is working in close coordination with the IFRC relief teams and PRCS disaster management team to discuss the issues related to distribution plans, distribution needs and procurement and coordination.

The IFRC has hired a new supplier for the food items, so as to double food distributions in the flood affected areas. This will facilitate the relief teams to reach the people in the northern areas, where access will be a problem once winter sets in.

Bilateral support

Partner national society	Relief Progress and Activities	Location
Canadian Red Cross	1,000 families reached with food items and 1,400 families with NFI. 600 family hygiene kits also distributed to 600 families	Swat, Charsadda, Risalpur and Nowshera, KPK
Danish Red Cross	750 families reached with food and NFI (.	Swat, KPK
German Red Cross	Additional 1,188 families were assisted with the distribution of food items and 760 families received NFI kits during the reporting period including: 884 tents, 1,768 tarpaulin, 4,420 blankets, 1768 mosquito nets and 884 hygiene kits	KPK
Iranian Red Crescent	Relief materials including tents, blankets, moquettes (carpet floor covering), kitchen sets, jerry cans, medicine, bottled water and food, provided to PRCS.	Sindh
Kuwaiti Red Crescent	10 tonnes of dates, to be distributed by PRCS.	Punjab
Qatar Red Crescent	3,200 families have been reached with food and NFI:	Swat, DI Khan, KPK
Swiss Red Cross	Distributed food packs to 37,600 families in KPK, Sindh and Punjab as well as. 500 tents and family packages.	Charsadda, KPK, Sindh and Punjab
Turkish Red Crescent	Food items and hygiene kits provided in Punjab, KPK, Sindh and Baluchistan.	Nowshera, KPK

Challenges

Security remains the main challenge in the relief operation, but overall progress has continued.

Shelter

Outcome: Improved conditions for 130,000 most vulnerable displaced families through provision of emergency shelter and restoration activities over the next 18 months in coordination with other agencies and sectors.

Outputs (expected results):

- 1) Basic emergency shelter needs of 85,000 affected families are met over the next three to nine months.
- 2) Restoration of 45,000 houses through the provision of clean up kits and shelter kits and additional materials

Activities planned: For further details on activities under this appeal, click [here](#).

Progress

The shelter project is to be scaled up with sufficient staff to execute the programme to complete the planned objectives within the timeline of 18 months. The PRCS shelter director and engineer are to be the focal points and will be supported by core national staff and three IFRC shelter delegates at the PRCS headquarters.

In order to ensure the programme has appropriate staff due to the volume of work to be undertaken over the next 18 months, it has been proposed that additional national and international staff are to be recruited in the next few weeks. This will assist PRCS in capacity building for future programmes. The main areas of the operation under shelter will be KPK, Punjab, Sindh and Gilgit. However, as winter is approaching, the operation will first focus on the northern regions while accessibility to the beneficiaries is still manageable.

PRCS has recent shelter experience from the 2005 earthquake. Having learnt from that experience and programme, similar organizational structures will be practiced. Shelter officers (SO) for each sector will be deployed under registered project managers (RPM) in all provinces, while on the ground PRCS volunteers will be working under supervision of those shelter officers in each sector in the same provinces.

The situation on the ground is still unsettled and the demand for shelter intervention may increase.

Relief to recovery objectives	Families
The provision of winterized transitional shelter and shelter kits in KPK highlands	8,000
Owner driven home repairs	30,000
The provision of transitional shelter and washrooms in KPK, Punjab, Sindh, Gilgit	35,000

Bilateral support:

Through bilateral support, Turkish Red Crescent (TRC) has set up 2,082 prefabricated houses for people affected by the floods with 420 in KPK, 1,262 in Punjab and 400 in Baluchistan.

Challenges

One of the main challenges is the implementation and prioritization of the plan in the northern region before the winter weather sets in. Beneficiaries in these locations will need winter transitional shelters to protect the most vulnerable families from the cold weather.

The selection of national staff will be involved in identifying the beneficiaries in the most affected communities and developing a distribution plan for delivering shelter materials over five provinces.

The planning of shelter activities continues. Shelter materials such as tents, plastic sheeting, rope, communal toolkits and cleaning kits are being delivered to regional warehouses.

Emergency health and care



Outcome: 130,000 families receive primary health care services for nine months.

Outputs (expected results): Reduced morbidity and mortality through improved access to basic preventive and curative health care services in the vulnerable population, especially among women and children.

Activities planned: For further details on activities under this appeal, click [here](#)

Progress

While PRCS focused its emergency health services in KPK and Sindh, it expanded the operation of mobile health units in Sindh province where many areas are still inundated, or experience further displacement due to the overflow of Manchar lake. Five additional medical teams are supporting the health response in Sindh, which brings the total to 34 (including two basic health care emergency response units (BHC ERU) in Sindh). As of 4 October, 128,017 individuals have been reached by these teams.



Acute watery diarrhoea cases top the list (20 per cent of the total patients seen), followed by acute respiratory infection (ARI) (17 per cent), skin infections and/or diseases (14 per cent) and anaemia (seven per cent). The other 42 per cent are minor cases, which includes maternal and child care consultations.

Two BHC ERUs are operating in the Larkana and Dadu districts in the Sindh province, and are working alongside local PRCS branch volunteers. On 6 October the eight-person French-Japanese-Australian BHC ERU is setting up the unit in Mehar Tehsil Hospital of Dadu district, while two mobile medical health teams will deliver outreach preventive and curative services in Mehar and Khairour Nathan Shah areas. While working with PRCS branch staff and volunteers, the ERU is also building the capacity of these human resources in operating and managing the unit for a three-month period.

Likewise, the 18-member Norwegian-Japanese-Canadian BHC ERU in Larkana district continues to operate its mobile medical health clinic in Shahdad Kot district. From 27 September to 4 October, a total of 395 patients have been seen in four camps. Skin infections, wound infections, diarrhoea and suspected malaria were common ailments treated. Community health activities through health hygiene education, prenatal and breastfeeding promotion and psychosocial support (PSP) were actively progressing with PRCS local volunteers trained and mobilized. ERU BHU in Garhi Khairo, northern Sindh, will soon be established as a result of the field assessment done by the BHC ERU teams with their PRCS counterparts and ICRC.

Health and hygiene promotion and education in camps continue to be the big efforts undertaken by PRCS volunteers. Working together with relief distribution teams, these health promoters disseminated information on proper use of water purifiers and disinfectant, and the use of impregnated mosquito nets to prevent malaria and dengue that pose risks to the affected families. Key disease prevention and health promotion messages in emergency situation will be reviewed for reproduction for inclusion in the family packed relief parcels.

As PRCS continues to assess the evolving situation, PRCS plans to mobilize an additional 29 medical health teams to expand the medical services to people residing in IDP camps and those living in temporary shelters with relatives and in poor hygiene conditions. The proposed medical health teams will include 13 mobile medical health units and 16 in fixed health stations covering a total of 25 districts in moderately and severely affected areas in four provinces.

PSP activities are implemented as one of the main activities extended by the medical health units initiated by the Norwegian-Japanese-Canadian ERU-BHU team. Eleven local PRCS volunteers were trained and are now involved in the daily routine work of the unit. About 6,719 individuals (66% of which are children) have benefitted from various PSP activities.

Bilateral support

Partner national society	Relief Progress and Activities	Location
Canadian Red Cross	As of 4 October, CRC has provided emergency health care to 16,928 individuals through four medical health units in flood-affected areas in Swat. CRC also supports a five-person paramedic team 8,012 have been reached with dissemination of hygiene promotion messages.	Swat, Charsadda, Nowshera, Risalpur (KPK)
German Red Cross	German Red Cross has been supporting seven static centres (Basic Health Units) in district Shangla and Kohistan, which have examined 6,484 patients, other activities include vaccination, antenatal care, postnatal care, family planning services, conducted nine deliveries (live births) and referred 28 malnourished children. Health education has also been provided from 1 September till 30 Sep 2010. GRC is also supporting two MHUs working in district Nowshera that have treated 17,246 patients and 3,766 individuals have received health education. GRC is also supporting two MHUs in district Kohistan which has started work from 15th Sep 2010 data still to come. Two PRCS/German Red Cross mobile health units have started work in Kohistan from 15 September. Two GRC supported mobile medical clinics started working in Dadu working together with PSP activities by DRC.	KPK, Sindh
Iranian Red Crescent	A medical team comprising two doctors, three nurses and a technician has arrived and has established a medical camp in Thatta at the internally displaced persons (IDP) camp.	Sindh
Qatar Red Crescent	Qatar Red Crescent has established a medical camp in Kalam operational from 16 September 2010. An average 150 patients are being examined on a daily basis. QRC set up a second medical camp in civil hospital Madyan (KPK).	Kalam, Madyan Swat, KPK
Swiss Red Cross	Funded the procurement of CHF100,000 worth of medicine for PRCS. Support through renting a new hospital building for a a civil hospital in Madyan which was destroyed by the floods	Madyan, KPK

Challenges

- Security threats remain a challenge.
- The situation remains fluid. IDPs are now returning to their places; those from the school camps are moving to government installed camps. A large number of IDPs are living with their relatives.
- Building strong working relationships between ERU and PRCS counterparts is affected by the short rotation periods and this needs to be rebuilt whenever team members are exchanged.
- Data collection and disease surveillance continues. Information received tends to be sketchy, inaccurate and difficult to obtain.
- Crowds of non-affected families seeking medical consultations were observed. Follow-up consultations for the same patients is not closely monitored as the information system is not well in place yet to include reporting from the field to headquarters.

Water, sanitation and hygiene promotion

Outcome: Improve health and reduce the risk of water and sanitation related diseases for 130,000 families for 12 months, through access to safe water and appropriate sanitation and hygiene promotion.

Outputs (expected results): Emergency safe water and appropriate sanitation among the affected population in KPK, Punjab and Sindh provinces has been established along with increased awareness about good hygiene

Activities planned: For further details on activities under this appeal, click [here](#).

Progress

PRCS/IFRC water and sanitation (watsan) ERUs are collectively producing 655,000 litres per day in the field and an average of 93,000 people benefit from this on a daily basis. PRCS/Swedish-Austrian, German and Spanish Red Cross water and sanitation ERUs have collectively distributed 10.4 million litres of water in Punjab and Sindh. All water, sanitation and hygiene promotion activities are carried out by PRCS staff and volunteers,

supported by the ERU team members and delegates. In total, 187,000 people have benefited by the different watsan interventions in the flood affected areas. In KPK, Sindh and Punjab 434,232 aqua tabs have been distributed by PRCS.

Water

The Swedish Red Cross delegate, together with the PRCS engineer, and Work and Services Department Dadu branch, visited eight camps in Dadu in the Sindh province. It was observed there was no need for water supply or sanitation. Furthermore, assessments in the area with "wild" camping in Chhandan was carried out. In Chhandan, there are around 300 flooded villages within a 20km radius and around 10,000 people are affected and without proper water. The water is slowly receding and people have started to move back slowly, depending on their home situation.

PRCS/German Red Cross is operating in the Thatta district of the Sindh province. PRCS/Spanish Red Cross is providing water in the Larkana district through the deployment of five water treatment plants.

Sanitation

The PRCS/IFRC team carried out assessments in many camps in the Larkana area. Sanitation became a situation: It has become a serious issue in all those camps. Sanitation has not been dramatically improved due to limited access to latrines, but more importantly, the inappropriate use of latrines exaggerated the situation. A total of 266 latrines have been constructed in flood affected areas as of 5 October. Fifty-six latrine stances have been constructed in the Larkana bus stop camp.

Hygiene promotion

The new British MSM team arrived last week and is working to improve sanitation and hygiene situation in Larkana in cooperation with PRCS.

Livelihoods

Outcome: 70,000 flood affected families re-establish their livelihoods and household economic security through the provision of cash grants or vouchers over the next 18 months.

Outputs (expected results): Flood affected families are able to re-establish their livelihoods including replacement of important household assets contributing to household economic security.

Activities planned: For further details on activities under this appeal, click [here](#)

Progress

A large scale distribution of wheat seeds for rabi planting has been postponed by PRCS due to uncertainties in available land for planting. This not only included difficulties to ensure the clearance of land from flood debris and deposits, but also significant changes in plot sizes and locations due to flood scouring and resulting land demarcation. Some pilot seed distributions were proposed for KPK to inform wider distributions for the next *Kharif* season. Vegetable seeds will also be distributed alongside other non-food items in the coming weeks.

A field assessment visit was also carried out for Sindh to look for the possibility of relief and recovery interventions which could be linked up once the flood water recedes. It is estimated that it will take at least three months to re-establish and then another three months before the next crops could be harvested. People would have to return with food for at least three months, tools and construction materials, and seeds for vegetables and rice.

Challenges

Security constraints continue to limit the team's progress in the field. Visits planned to the south of the country are presently on hold.

In Sindh, land ownership is rare; most of the people cultivate the land owned by a landlord. Thus, in such a case the seed distributions may complicate relationships between the tenants and the landlords.

Logistics

During the reporting period, all the logistics bases have been up and running with incoming food and non-food items being dispatched to the distribution points for the relief ERUs and PRCS relief to carry out their operation. Air and sea consignments are arriving in the country and are being rerouted to the respective warehouses.

The second rotation of the British Red Cross ERU team leader arrived on 29 September. The British Red Cross ERU logistics is looking to reinforce the team. Two delegates are presently deployed to Sukker (team leader) and Multan (watsan and hygiene) respectively. The British Red Cross Logistics team are also looking at recruiting additional local staff for their operation. In the meantime, the Danish/Finnish Red Cross logistics ERU based in Mardan have agreed to release one of their team members to temporarily support the British Red Cross logistics ERU in Sukker.

The warehouse space in the logistics base in Sukkur will be reinforced with an additional Rubhall. This is one of the priorities in Sukkur.

The delivery of the second food items contract has started. With the completion of this contract, the delivery of food items will be doubled which will help to increase the number of beneficiaries served. The doubling of food distribution will be done on a weekly basis, as there is a pressing need to reach as many beneficiaries as possible before the winter months.


Consolidated pipeline and stock information across the country for the IFRC supply chain is now available daily from the logistics unit in Islamabad. Requisition for seeds and fertilizers has been currently put on hold by the recovery coordinator until further notice.

Response to mobilization of relief goods now stands with almost all goods 100 per cent covered. Goods need to arrive in the country at a constant speed to be able to keep warehouses stocked with all the commodities required for distributions. More information will be collected from PNS on the estimated arrival of their consignments.

Donors are requested to coordinate with the IFRC [Regional Logistics Unit \(RLU\)](#) based in Kuala Lumpur with regard to in-kind contributions. The RLU will provide shipping instructions and commodity tracking numbers prior to shipping. Procurement of goods and transport can also be arranged through RLU.

With PRCS stock, and in-kind stock already delivered and in the pipeline from ware houses in Kuala Lumpur and the Dubai regional logistics unit, and from international and national suppliers, the following graph indicates the current coverage and gaps based on non-food item needs for 75,000 families (as per the current mobilization table available on the Disaster Management Information System (DMIS)).

Table: Consolidation of relief goods arriving in-country and being dispatched from warehouses for distribution since the beginning of the operation up to 24 September 2010



Communications – advocacy and public information

The IFRC communications team is actively involved in ensuring the floods, their impact and the current needs of the affected population remain in the consciousness of the world at large. To that end, photos, and new web stories, the latest one focusing on IFRC President Konoe's recent visit to Pakistan, are being posted on the IFRC website (www.ifrc.org).

The IFRC communications team is supporting PRCS and its participation in the "Disaster Expo" in Islamabad from 8-10 October. The event coincides with World Disaster Day, as well as with the fifth anniversary of the 2005 earthquake. The exhibition provides PRCS with the opportunity to showcase the skills of its staff and volunteers and their ability to respond to natural disasters.

Two Swiss journalists will visit opposite ends of the country starting 8 October. In Sindh province the journalists will get a close-up look at the relief efforts and the plight of people still being affected by flood waters. They will then travel to Charsadda in the north. The resulting stories will be featured in a prominent Swiss magazine (L'Hebdo) and in a Swiss regional newspaper (Neue Luzerner Zeitung).

How we work

All IFRC assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGOs\) in Disaster Relief](#) and the [Humanitarian Charter and Minimum Standards in Disaster Response \(Sphere\)](#) in delivering assistance to the most vulnerable.

The IFRC's vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

The IFRC's work is guided by [Strategy 2020](#) which puts forward three strategic aims:

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-violence and peace.

Contact information

For further information specifically related to this operation, please contact:

Pakistan Red Crescent Society:

- Ilyas Khan, secretary-general, mobile: +92 333 5114223, email: sec.general@prcs.org.pk

Federation country office, Islamabad: (phone: + 92 300 5554503)

- Pepe Salmela, head of office; email: pepe.salmela@ifrc.org.
- Younos Karim programme/Movement coordinator; email: younos.karim@ifrc.org
- Nelson Castano, floods operations coordinator; phone: + 92 308 5205000; email: nelson.castano@ifrc.org

Federation South Asia regional office, New Delhi: (phone: +91 11 24111125; fax: +91 11 24111128)

- Azmat Ulla, head of regional office, email: azmat.ulla@ifrc.org.
- Michael Higginson, Regional programme coordinator, email: michael.higginson@ifrc.org.

Federation Asia Pacific zone office, Kuala Lumpur (phone: +603 9207 5700; fax: +603 2161 0670)

- Jagan Chapagain, head of operations; email: jagan.chapagain@ifrc.org.
- Daniel Bolaños, operations coordinator; phone: +603 9207 5728; mobile: +6012 283 7305; email: daniel.bolanos@ifrc.org
- Jeremy Francis, regional logistics coordinator, phone: +603 9207 5753, fax: +603 2168 8573, mobile: +6012 2989762, email: jeremy.francis@ifrc.org.
- Alan Bradbury, head of resource mobilization and PMER; phone: +603 9207 5775, email: alan.bradbury@ifrc.org.
Please send all funding pledges to zonerm.asiapacific@ifrc.org.
- For media enquiries: Patrick Fuller, zone communications manager; mobile: +6012 230 8451, email: patrick.fuller@ifrc.org

[<click here to return to the title page>](#)

MDRPK006 - Pakistan - Monsoon Floods

Appeal Launch Date: 02 aug 10

Appeal Timeframe: 30 jul 10 to 02 feb 12

Interim Financial Report

Selected Parameters	
Reporting Timeframe	2010/7-2010/8
Budget Timeframe	2010/7-2011/12
Appeal	MDRPK006
Budget	APPEAL

All figures are in Swiss Francs (CHF)

I. Consolidated Funding

	Disaster Management	Health and Social Services	National Society Development	Principles and Values	Coordination	TOTAL
A. Budget	60,769,539	13,109,192			1,068,530	74,947,261
B. Opening Balance	0	0			0	0

Income
Cash contributions

American Red Cross	105,530					105,530
Australian Red Cross (from Australian Government)	273,420	273,420				546,840
Austrian Red Cross	8,277					8,277
Belgian Red Cross (Flanders)	3,657					3,657
Belgium - Private Donors					201	201
British Red Cross	5,737					5,737
Canadian Red Cross	2,196,579					2,196,579
China Red Cross, Hong Kong branch	1,291					1,291
Egypt - Private Donors					1,042	1,042
Fiji Red Cross					1,028	1,028
France - Private Donors					500	500
Germany - Private Donors					1,316	1,316
Germany Red Cross	4,895					4,895
Halai Sakina					10,544	10,544
Indonesia - Private Donors	5,195					5,195
Iranian Red Crescent	11,066					11,066
Irish Red Cross	115,332					115,332
Italian Government Bilateral Emergency Fund	548,848					548,848
Italy - Private Donors					2,681	2,681
Luxembourg - Private Donors					342	342
Nepal Red Cross					2,000	2,000
Netherlands - Private Donors					66	66
Netherlands Red Cross	10,477					10,477
New Zealand Red Cross (from New Zealand Government)		366,750				366,750
Norwegian Red Cross	5,284					5,284
On Line donations					21,919	21,919
OPEC Fund For International Development	517,331					517,331
Qatar Private Donors	328					328
Republic of Korea Red Cross	50,000					50,000
Saudi Arabia - Private Donors	10,392					10,392
Singapore Red Cross	105,152					105,152
Swedish - Private Donors					3,444	3,444
Swedish Red Cross	27,889				27,889	55,777
Swedish Red Cross (from Swedish Government)	350,307					350,307
Switzerland - Private Donors	1,000				1,300	2,300
Taiwan Red Cross Organisation		103,756				103,756
Thomson Reuters					2,625	2,625
VERF/WHO Voluntary Emergency Relief	3,000					3,000
C1. Cash contributions	4,360,986	743,926			76,896	5,181,808

Outstanding pledges (Revalued)

American Red Cross	3,085,150					3,085,150
Australian Red Cross	231,310	231,310				462,620
Bangladesh Red Crescent	1,059					1,059

International Federation of Red Cross and Red Crescent Societies

MDRPK006 - Pakistan - Monsoon Floods

Appeal Launch Date: 02 aug 10

Appeal Timeframe: 30 jul 10 to 02 feb 12

Interim Financial Report

Selected Parameters	
Reporting Timeframe	2010/7-2010/8
Budget Timeframe	2010/7-2011/12
Appeal	MDRPK006
Budget	APPEAL

All figures are in Swiss Francs (CHF)

<i>British Red Cross</i>	343,396				343,396
<i>Canadian Red Cross (from Canadian Government)</i>	472,559	181,754		72,701	727,015
<i>China Red Cross, Macau branch</i>	15,000				15,000
<i>Consolidated Contractors Co. (CCC)</i>	102,838				102,838
<i>Danish Red Cross (from Danish Government)</i>	323,632	124,474		49,789	497,895
<i>Icelandic Red Cross</i>		30,000			30,000
<i>Iranian Red Crescent</i>				20,568	20,568
<i>Monaco Red Cross</i>	52,493				52,493
<i>Netherlands Red Cross (from Netherlands Government)</i>	328,084				328,084
<i>New Zealand Red Cross</i>	74,000				74,000
<i>Norwegian Red Cross (from Norwegian Government)</i>	570,314	285,157		95,052	950,523
<i>Singapore Red Cross</i>	215,000				215,000
<i>Spanish Red Cross</i>	78,740				78,740
<i>United Arab Emirates Red Crescent</i>	20,568				20,568
<i>VERF/WHO Voluntary Emergency Relief</i>	4,700				4,700
C2. Outstanding pledges (Revalued)	5,918,843	852,694		238,111	7,009,648
Inkind Goods & Transport					
<i>Austrian Red Cross</i>	139,586				139,586
<i>Belgian Red Cross (Flanders)</i>	60,013				60,013
<i>British Red Cross</i>	88,254				88,254
<i>Canadian Red Cross</i>	1,091,915				1,091,915
<i>China Red Cross, Hong Kong branch</i>	21,256				21,256
<i>Germany Red Cross</i>	75,305				75,305
<i>Iranian Red Crescent</i>	273,186				273,186
<i>Netherlands Red Cross</i>	165,668				165,668
<i>Norwegian Red Cross</i>	82,266				82,266
C4. Inkind Goods & Transport	1,997,447				1,997,447
C. Total Income = SUM(C1..C6)	12,277,277	1,596,620		315,007	14,188,904
D. Total Funding = B + C	12,277,277	1,596,620		315,007	14,188,904
Appeal Coverage	20%	12%		29%	19%

II. Movement of Funds

	Disaster Management	Health and Social Services	National Society Development	Principles and Values	Coordination	TOTAL
B. Opening Balance	0	0			0	0
C. Income	12,277,277	1,596,620			315,007	14,188,904
E. Expenditure	-2,570,621	-3,265			-15,768	-2,589,654
F. Closing Balance = (B + C + E)	9,706,656	1,593,355			299,239	11,599,250

International Federation of Red Cross and Red Crescent Societies

MDRPK006 - Pakistan - Monsoon Floods

Appeal Launch Date: 02 aug 10

Appeal Timeframe: 30 jul 10 to 02 feb 12

Interim Financial Report

Selected Parameters	
Reporting Timeframe	2010/7-2010/8
Budget Timeframe	2010/7-2011/12
Appeal	MDRPK006
Budget	APPEAL

All figures are in Swiss Francs (CHF)

III. Consolidated Expenditure vs. Budget

Account Groups	Budget	Expenditure					TOTAL	Variance
		Disaster Management	Health and Social Services	National Society Development	Principles and Values	Coordination		
A							B	A - B
BUDGET (C)		60,769,539	13,109,192			1,068,530	74,947,261	
Supplies								
Shelter - Relief	15,725,000	1,184,682				1,184,682	14,540,318	
Clothing & textiles	6,760,000	195,361				195,361	6,564,639	
Food	13,000,000	68,444				68,444	12,931,556	
Seeds,Plants	8,500,000						8,500,000	
Water & Sanitation	5,550,000	19,864	2,826			22,690	5,527,310	
Medical & First Aid	4,940,000		171			171	4,939,829	
Teaching Materials	200,000						200,000	
Utensils & Tools	4,420,000	57,749				57,749	4,362,251	
Other Supplies & Services	3,276,000	42,926				42,926	3,233,074	
Total Supplies	62,371,000	1,569,027	2,997			1,572,024	60,798,976	
Land, vehicles & equipment								
Vehicles	322,000						322,000	
Computers & Telecom	169,215						169,215	
Office/Household Furniture & Equipm.	60,200						60,200	
Others Machinery & Equipment	25,000						25,000	
Total Land, vehicles & equipment	576,415						576,415	
Transport & Storage								
Storage	550,000	42,168				42,168	507,832	
Distribution & Monitoring	1,300,000	552,021				552,021	747,979	
Transport & Vehicle Costs	800,000	677			614	1,290	798,710	
Total Transport & Storage	2,650,000	594,865			614	595,479	2,054,521	
Personnel								
International Staff	2,100,000				872	872	2,099,128	
Regionally Deployed Staff	20,000						20,000	
National Staff	67,600	540			615	1,155	66,445	
National Society Staff	879,782						879,782	
Consultants	100,000	2,261				2,261	97,740	
Total Personnel	3,167,382	2,801			1,487	4,288	3,163,094	
Workshops & Training								
Workshops & Training	425,000						425,000	
Total Workshops & Training	425,000						425,000	
General Expenditure								
Travel	297,000	9,942			4,394	14,337	282,663	
Information & Public Relation	175,000				1,081	1,081	173,919	
Office Costs	309,818	543			6,718	7,262	302,556	
Communications	176,000	80	42		511	633	175,367	
Professional Fees	53,400						53,400	
Financial Charges		8,776				8,776	-8,776	
Other General Expenses	172,000						172,000	
Total General Expenditure	1,183,218	19,342	42		12,704	32,088	1,151,130	
Programme Support								
Program Support	4,574,246	124,316	226		962	125,504	4,448,742	
Total Programme Support	4,574,246	124,316	226		962	125,504	4,448,742	
Services								
Services & Recoveries		8,783				8,783	-8,783	
Total Services		8,783				8,783	-8,783	
Operational Provisions								
Operational Provisions		251,487				251,487	-251,487	

International Federation of Red Cross and Red Crescent Societies

MDRPK006 - Pakistan - Monsoon Floods

Appeal Launch Date: 02 aug 10

Appeal Timeframe: 30 jul 10 to 02 feb 12

Interim Financial Report

Selected Parameters	
Reporting Timeframe	2010/7-2010/8
Budget Timeframe	2010/7-2011/12
Appeal	MDRPK006
Budget	APPEAL

All figures are in Swiss Francs (CHF)

III. Consolidated Expenditure vs. Budget

Account Groups	Budget	Expenditure					TOTAL	Variance
		Disaster Management	Health and Social Services	National Society Development	Principles and Values	Coordination		
A		B					A - B	
BUDGET (C)		60,769,539	13,109,192			1,068,530	74,947,261	
Total Operational Provisions		251,487					251,487	-251,487
TOTAL EXPENDITURE (D)	74,947,261	2,570,621	3,265			15,768	2,589,654	72,357,607
VARIANCE (C - D)		58,198,918	13,105,926			1,052,763	72,357,607	