

EL SALVADOR: EARTHQUAKE

25 October 2001

Appeal no. 2/2001

CHF 9,385,698

Situation report no. 16

Appeal coverage 92.6%

Outstanding needs CHF 693,378

The situation The Salvadorean Red Cross (SRC)/Federation has initiated the rehabilitation phase of the earthquake operation which includes significant components of health, disaster preparedness and capacity building. Following a planning meeting held in early October, a comprehensive plan of action is currently being developed for the remainder of 2001 and 2002 in coordination with participating national societies (PNS) and other partners to ensure the continuation of coordinated, focused activities.



The context

A major earthquake measuring 7.6 on the Richter scale occurred off the coast of El Salvador on Saturday, 13 January 2001 at 11:33 am local time. The epicenter of the earthquake was some 105 km south-south east of the capital, San Salvador. The earthquake caused major damage in the departments of San Miguel, Santa Ana, La Libertad, La Paz and San Salvador. The most heavily affected area was the neighbourhood of "Las Colinas" in the suburbs of Santa Tecla/Nueva San Salvador, where the earthquake triggered a landslide, covering an estimated 400 houses in mud. However, later assessments revealed a broader impact as rural areas across the country were severely damaged, resulting in the displacement of whole communities.

One month after this earthquake, an aftershock registering 6.6 on the Richter scale struck some 30 km east of San Salvador on Tuesday, 13 February at 8:22 a.m local time, reducing many rural communities to rubble, killing over 300 persons and causing major damage to water systems.

On Saturday, 17 February, at approximately 14.24 hours local time, El Salvador was shaken by a further tremor, the epicentre of which was in the south of the city of San Salvador. The quake measured 5.3 on the Richter scale, caused landslides and damaged more homes.

Latest events

During the first months of this year's rainy season, El Salvador saw little to no rain in the eastern part of the country, severely impacting on the departments of La Unión, San Miguel, Morazán, and Usulután where limited water caused loss of crops, mainly affecting poor families. Since 1998, the Salvadorean population has been suffering from inconsistent, low rainfall during the winter season.

According to World Food Programme (WFP) data, the impact of the drought has affected 62 municipalities, reducing significantly crops of corn, beans, rice and sorghum, as well as the water melon, which is a source of additional income for poor farmers. The WFP calculates that 80% of the crop was lost in the most-affected municipalities and that small to medium farmers have lost around 38% of their average annual income. However, the main threat will occur during the second harvest (September to November), which tends to be weaker due to the rainy season and the prevalence of hurricanes. In addition, there are concerns regarding next year's crop given that the drought phenomenon is increasing in severity year by year.

As a result of assessments in the field, carried out by the Salvadorean Red Cross (SRC)/Federation, a drought appeal (Appeal 31/2001 - see Federation website www.ifrc.org) and action plan have been drawn up. This consists of medium-term intervention with distribution of seeds and fertilisers to 2,500 families in March and April of next year. The detailed plan of action is available upon request.

During the reporting period, El Salvador was also affected by the "red tide". This consists of a harmful algae which contaminates sea life, mainly bivalve molluscs. The consumption of such seafood can produce intoxication and is potentially fatal. In response, the Salvadorean local authorities suspended fishing and sale of such seafood, resulting in loss of income for fishermen.

In support of the hurricane Iris operation (Appeal 33/2001), the Federation delegation in El Salvador provided one vehicle and three delegates, one of whom is currently in Belize City assisting in the coordination of the operation with the Belize Red Cross Society.

Red Cross/Red Crescent action

To mitigate the effects of the "red tide", the Salvadorean Red Cross, with support from the Federation and in coordination with CENDEPESCA (the Fishing Development Centre), distributed food kits to

1,000 families between 28 September and 11 October in the coastal departments of Ahuachapan, Sonsonate, La Paz, La Libertad, La Unión and Usulután. The kits were composed of corn wheat, rice vegetable oil, salt and sugar. This food kit seeks to provide complementary food for a family of five members for one month.

Emergency phase Objective 1: To meet the basic needs and support the resettlement of the population of the “Cafetalón” macro-shelter.

On 12 May, the Cafetalón macro shelter was closed by the government. The families remaining in tents at the shelter were housed at two sites set up by the government and the municipality: El Cobanal (150 families) and El Chanmico (350 families). A small number of people remain at the Polideportivo shelter and are being assisted by the government and MSF (Doctors Without Borders); the remainder have either returned to their previous homes or are living with family members.

Red Cross support to the Cafetalón shelter consisted of distribution of kits containing food, water, bedding, kitchen, hygiene and sanitation sets to 724 families. Over the four months during which the Cafetalón shelter was operating, the Salvadorean Red Cross (SRC) supported government efforts to meet the basic needs of those affected by the disaster. The SRC received support from the American Red Cross, the German Red Cross, the Japanese Red Cross Society, the Netherlands Red Cross and the Spanish Red Cross. 149 families, who had lived in El Cafetalón, received temporary shelters in Santa Tecla in July.

Emergency phase Objective 2: To provide the basic needs and support the resettlement of 30,000 (6,600 Federation case load) families in the departments of Sonsonate, Ahuachapán, Cuscatlán, San Miguel, Santa Ana, La Paz, Usulután, San Vicente and San Salvador.

- ***Relief: distributions and water and sanitation***

Red Cross activities in relief distribution have been completed and the focus is now on the rehabilitation programme. Relief distributions carried out reached more than the 6,600 caseload originally targeted.

Food distributions reached 9,900 families in various parts of the country, and water distributions reached 62 communities during the first three months of the operation in the departments of Cojutepeque and Sonsonate. In addition, with support from the Belgian Red Cross, 7,100 hygiene kits were distributed in these departments. As a result, in total, relief distributions benefited over 17,000 families.

Objective 3: To prevent the outbreak of epidemics by providing primary and preventative health care for targeted displaced populations.

In accordance with Strategy 2010, the Salvadorean Red Cross/Federation envision the prevention of the outbreak of epidemics and the provision of primary and preventative health care to the population by focusing on community health. Following a visit from representatives of the Japanese Red Cross Society, an agreement focusing on health and rehabilitation programmes has been drawn up and is ready for signature by the National Society, the Japanese Red Cross Society and the Federation.

The main components of this programme include the rehabilitation and reconstruction of government structures, such as health posts and schools (school rehabilitation programmes are mentioned under objective 8). The programme includes capacity building of the Salvadorean Red Cross at headquarters and branch level, strengthening of the Salvadorean Red Cross health department with human and material resources, and will be carried out in coordination with the American Red Cross health programmes. This rehabilitation and reconstruction programme will form an integral part of the overall Federation action plan which coordinates health, disaster preparedness and prevention and organisational development components uniting them under one integrated plan.

The field coordination delegate has recently arrived in the country and is designing integrated projects for the health programme supported by the Japanese Red Cross. The governmental structures to be supported will be selected through careful assessment.

Between 28 August and 13 September, a consultant from the Canadian Red Cross was present in the country to assess possible support from the National Society to the Salvadorean Red Cross. During his visit he met with the National Society, participating National Societies (PNSs), and the Federation as well as with other international and national organisations working in the area of health.

• **Water and Sanitation**

Water and Sanitation is an important component of the overall health programme. Recent activities fall under the long term rehabilitation phase which has been initiated in this field.

Currently there are tanks in different communities in the departments of Cuscatlán, Santa Ana and La Libertad. These tanks are constantly being refilled by either the two tanker trucks provided by the British Red Cross (BRC), or by the rain water catching project. Below is an explanatory table indicating how water is provided to communities in need through the provision of tanks.

	Location	Community and Department	Tank Capacity	Refill Source
1	School	La Palma Uno, Cojutepeque - Cuscatlán	5,000 lt.	Rainwater
2	School	La Palma Dos, Cojutepeque - Cuscatlán	1,000 lt.	Rainwater
3	Elderly Asylum	Carrizal Tres, Cojutepeque - Cuscatlán	5,000 lt.	Rainwater
4	School	Carrizal Uno, Cojutepeque - Cuscatlán	5,000 lt.	Rainwater
5	School	Carrizal Dos, Cojutepeque - Cuscatlán	10,000 lt.	Rainwater
6	Church	Cujuapa, Cojutepeque - Cuscatlán	10,000 lt.	Rainwater
7	School	Santa Cruz Michapa, Cojutepeque - Cuscatlán	5,000 lt.	Rainwater
8	Green Area	Los Llanos Uno - Santa Ana	5,000 lt.	Tanker Trucks
9	School	Los Llanos Dos - Santa Ana	5,000 lt.	Tanker Trucks
10	School	Los Conejos, Ciudad Arce - La Libertad	5,000 lt.	By local pipe system
11	School	Las Delicias, Ciudad Arce - La Libertad	5,000 lt.	Rainwater

The number of beneficiaries in each community will be detailed in the next report.

To date, an overall total of 208m³ of drinking water has been distributed in Santa Ana and San Vicente, 88m³ and 120 m³ respectively, through use of the BRC water tankers.

The metropolitan area of San Salvador suffered from a water cut for 4 to 6 days, while the National Aqueduct and Sewer Association (ANDA) carried out repairs to the water system network. Therefore, ANDA requested the Salvadorean Red Cross and the Federation to provide support in zone 9 with water tankers to avoid lack of access to water in some colonies. The National Society operated from 9 to 12 September in Las Margaritas, Soyapango, San Felipe, Veracruz, San Bartolo and Ilopango distributing a total of 424,000 litres to 8,000 families.

The “child to child” programme, in coordination with CARE, has been completed. 137 children from the third grade from three schools in Cojutepeque took part and the programme was carried out with six Red Cross youth volunteers from the local branch. The programme targeted children with the objective of encouraging health activities and hygiene promotion as well as inducing a behaviour change in relation to sanitation. The children involved in the programme will now duplicate their newly-acquired knowledge among other children in their schools, family and community.

Since the first PHAST (Participatory Hygiene and Sanitation Transformation) training was carried out in June at national level, to which in addition to Federation and National Society participants, members of OXFAM, UNICEF, PROVIDA (a national NGO specialising in health), CARE, CHF and the Ministry of Health were invited, 12 capacity building workshops have been carried out. This training has the objective of creating conditions that allow community participation in hygiene education methods. To date, 49 communities have benefited (137 hours in total). The programme will continue until December.

The communities which benefited from the training are listed below:

Department	Communities	Training Workshops
Sonsonate	32	5
Santa Ana	14	3
La Libertad	2	3
EL Salvador University	*	1

Other water and sanitation activities include the latrine project which has two main objectives: to complement the “Techos” programme (see objective 8); and to support and ensure cooperation with the German Red Cross, the French Red Cross and MSF.

A Memorandum of Understanding (MoU) has been signed with MSF according to which the Federation will provide the structure of latrines, and MSF will provide the remaining components. 67 latrines are targeted for completion in Los Llanos, Santa Ana.

A German Red Cross/Federation cooperation agreement is pending: the plan consists of the construction of 100 latrines in the communities of Armenia, Tres Ceibas, and Fraternidad, all in the Department of Sonsonate and as a complement to German Red Cross permanent housing project. In addition to the latrines, the community will be provided with hygiene education.

Federation support to the French Red Cross is currently under discussion, and the communities under consideration for implementation of the programme include Tamanique, department of La Libertad. At the moment, field evaluations are taking place.

Objective 4: To provide psycho-social support to the affected population and volunteers.

Psycho-social support activities, carried out both by the French and Italian Red Cross Societies, have been concluded. At the outset of the operation, the crisis intervention brigades were trained in psychological first aid and identification of serious cases. The American Red Cross continues its mental health programme and is now in an evaluation process. It is intended that strengthening of the health department structure will include provisions for activities in mental health. Currently, the Salvadorean

Red Cross, the American Red Cross and the Federation are holding meetings to produce a plan in which psycho-social support will play a significant role in the mission of the health department.

Emergency phase Objective 5: To improve the health of communities affected by the disaster through the development of community health brigades.

The health brigade, which operated for six months following the earthquake in the departments of La Paz, San Vicente and Usulután, concluded its activities in August. During the initial phase, the brigade brought assistance in health and psychological support as well as health education and prevention. Four communities were assisted in each department with education in environment and sanitation, psychological first aid, health first aid, disaster prevention and tropical disease prevention. The work was coordinated with eight health units of the local Ministry of Health, national hospitals, local education authorities and four Red Cross branches. A total of 352 people benefited from the capacity building in first aid, 194 people benefited from psychological support, and 315 people benefited from the disaster preparedness capacity building. For further information on this programme, a final report has been made available by the brigade coordinators.

Objective 6: To ensure the capacity of the National Society to deliver effective disaster response services in the immediate and medium term future.



During the reporting period, a National Intervention Team (NIT) workshop was carried out by the Salvadorean Red Cross, with support from the Federation, to promote and train national staff from the Society in disaster response. The workshop took place from 21 - 26 August and is the second of its kind in this country. 27 participants from the SRC attended and the topics included the Seville Agreement, response coordination and future vision, logistics, information, finance and damage and needs assessment.

On 22 October, the Salvadorean Red Cross plans to hold a second SPHERE workshop, following that which took place in the month of June. The workshop will last approximately one week and will be facilitated by participants who took part in the first workshop. The main objectives of this national workshop are: the strengthening of capacities for disaster response by improving the quality of initial evaluations and project design; promoting a strong commitment for the use of the SPHERE standards as well as consideration of human rights; and creating the capacity for further dissemination of the SPHERE project within the region.

Objective 7: To strengthen the disaster response capacity and preparedness of the SRC and of communities to explore and implement appropriate mitigation measures at the local level and to strengthen the links between National Society branches and vulnerable communities.

The MoU between the Salvadorean Red Cross and the Federation for the school brigades programme, as part of the scholars' DPP plan, has been signed. This programme has been initiated through assessments and meetings with school authorities, and capacity building will be carried out during the school year 2001-2002. The two main objectives are to intervene in those schools which were affected by the earthquake and to promote disaster preparedness and prevention, as well as to target those schools which will fall under the rehabilitation programme. Activities are being carried out by Salvadorean Red Cross youth, with support from the Federation, and are targeting 50 schools in all parts of the country in cooperation with other disaster preparedness programmes, using Central America Migration Intervention (CAMI) material.

In disaster preparedness and prevention, a programme of three modules continues to be implemented by the Salvadorean Red Cross. Some communities have already completed the modules and others continue with the activities. This programme targets 40 communities, most of which have presented risk maps and are currently preparing for the activity which completes the capacity building and which involves the simulation of a disaster.

In addition to long term disaster prevention programmes, the Federation has also recently supported the water rescue workshop carried out by the Society at national level. Approximately 54 participants from 14 branches attended this training which is carried out each weekend for a period of a month.

On 13 October, and in support of the UN International Strategy for Disaster Reduction Day, the Salvadorean Red Cross invited its staff to a presentation given by a member of UNDP and the SRC relief office. The UNDP representative presented the history and outline of the international strategy, and the SRC relief department presented the work it has been carrying out in disaster reduction, including the risk maps drawn up by communities.

Objective 8: To increase the social well being of the affected population through increased respect for the rights of the most vulnerable - including children and the elderly - and a reduction of family violence.

Emergency phase: "Techos Programme"

The “Techos” programmes have been concluded. These two programmes were carried out by Salvadorean Red Cross volunteers with support from the Federation delegation and aimed to alleviate the housing problem of 4,000 families. At the time of completion, a total of 4,438 families had benefited from the “Techos” temporary housing in various departments of the country. Families prepared the land themselves, and with the training and instruction of branch volunteers within their area, constructed their “Techos” themselves. Initial instruction and a demonstration to branch volunteers was carried out by the company supplying the materials. The table below indicates the delivery of the “Techos” delivery by geographical area:

Techos Programme with support from the Japanese Red Cross - 2,500 Techos

Department	Municipality	Number of Families
Ahuachapan	Tacuba	350
Santa Ana	El Congo	500
Santa Ana	Santa Ana	425
Sonsonate	Sonsonate	500
La Libertad	Ciudad Arce	200
Cuscatlan	Santa Cruz Analquito	60*
La Libertad, Santa Ana	Chanmico, Santa Ana	250*
La Libertad, Santa Ana	Nancintepeque, La Libertad	66*
San Salvador	Santa Tecla	149*
TOTAL:		2'500

* As per the cooperation agreement, these “Techos” were delivered and set up in collaboration with the International Migration Organisation (OIM): 60 techos in Cuscatlán, ACSUR: 250 techos in La Libertad and Santa Ana, MDM (Doctors of the World): 66 techos in La Libertad and Santa Ana, and the German Red Cross: 60 techos in Santa Tecla.

Techos Programme with support from the Netherlands Red Cross - 1,938 Techos

Community	Municipality/Department	Beneficiary Families
Nuevo Amanecer	San Martin/San Salvador	64
Apancino	San Martin/San Salvador	26
El Sauce	San Martin/San Salvador	26
Las Delicias	San Martin/San Salvador	114
El Milagro	San Martin/San Salvador	91
San Jose Primero	San Martin/San Salvador	81
La Flor	San Martin/San Salvador	43
San Martin Urban Area	San Martin/San Salvador	893
TOTAL:		1'338

Community	Municipality/Department	Beneficiary Families
San Juan de Dios	San Vicente	16
Las Puertas	San Vicente	35
Acahuapa	San Vicente	10
Com. Rosa Pacas	San Vicente	14
El Milagro	San Vicente	11
Dos Quebradas	San Vicente	32
Jazmin	San Vicente	17
Santa Lucia	San Vicente	20
California	San Vicente	17
Los Garcias	San Vicente	18
San Vicente Urban Area	San Vicente	410
TOTAL:		600

Water and sanitation:

To ensure adequate sanitation for those families which benefited from the “Techos” Programme, latrine installation will take place at the sites of Santa Ana, Sonsonate, La Libertad and Ahuachapan where the temporary housing has been set up. Currently, efforts are concentrating on two simultaneous phases: the selection of the participating private enterprises and the evaluation of the temporary “Techos” beneficiaries. House by house evaluation has taken place in six sites, and the needs for latrines as well as the hygiene conditions have been identified.

Site	Techos Evaluated	Beneficiaries
Sonsonate	266	234
Santa Ana	208	113
Ciudad Arce	47	41
El Congo	286	213
Armenia	100	100
Los Llanos	92	67
TOTAL:	999	768

Temporary Classrooms:

The temporary classrooms in San Esteban Caterina, with support from the Netherlands Red Cross, have been completed. The construction of 18 classrooms in this community was an initiative taken as a result of the need to teach 900 children who were unable to attend class after the earthquake damaged much of the infrastructure in their community. The construction of the classrooms was carried out by the Salvadorean Red Cross and the Federation in coordination with CARE, the Ministry of Education, the local church, and the American Red Cross, which provided a water and sanitation component made up of 10 latrines and 2 water tanks. The inauguration of the classrooms took place on 31 August, attended by the President of the Salvadoran Red Cross and representatives of the National Society, the Federation, PNSs, local authorities and NGOs.



Objective 9: To strengthen the National Society branches and to increase their ability to address the needs of the most vulnerable through sustained and effective programming and service delivery.

During the reporting period, an organisational development delegate joined the Federation delegation in El Salvador to help strengthen the Salvadorean Red Cross as well as guide appropriate development at both headquarters and branch level. Organisational development (OD) is part of the integrated programme which the Federation delegation intends to implement over the long term. OD activities are currently focused on assessment of the branches and assistance in the improvement of the national development plan.

Objective 10: To promote a coherent Red Cross image.

As a result of the seminar for journalists on disasters, the Salvadorean Red Cross information department holds regular meetings with the media and extends invitations to events of interest. The regional activities focusing on capacity building in information matters have been completed in three branches: Ahuachapan, Sonsonate and Santa Ana. Currently, activities are being carried out in San Vicente where 17 volunteers are being trained from the branches of San Vicente, San Lorenzo, Zacatecoluca and San Sebastian. This programme has the objective of forming a communicators network which is prepared and has the necessary tools for producing a communications strategy for internal awareness-raising as well as seeking to improve the relationship with the media, including at branch level.

Outstanding needs

At the beginning of October, the Salvadorean Red Cross/Federation delegation held a two day meeting with the objective of drawing up an action plan for the period 2001-2002. After the budget revision, the appeal coverage stands at 92.6% and contributions are still expected from the Japanese and Netherlands Red Cross.

Contributions

See Annex 1 for details.

Peter Rees-Gildea
Head a.i.
Relationship Management Department

Santiago Gil
Head
Americas Department

This and other reports on Federation operations are available on the Federation's website: <http://www.ifrc.org>

Central America / El Salvador, earthquake						ANNEX 1
APPEAL No. 02/2001		PLEDGES RECEIVED			25.10.2001	
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CASH						TOTAL COVERAGE
REQUESTED IN APPEAL CHF ----->				9'385'698		92.6%
CASH CARRIED FORWARD						
AMERICAN - PRIVATES				8'626	24.01.01	
AMERICAN - 2 PRIVATES				2'688	02.02.01.	
AMERICAN - PRIVATES		5'400	USD	8'791	15.02.01	
AMERICAN - RC				41'402	20.08.2001	INV. SRI 2551/A
ANDORRAN - RC				31'976	02.02.01	
ARGENTINIAN - RC		1'896	ARS	3'087	16.03.01	
AUSTRIAN - RC		1'000'000	ATS	111'799	15.01.01	
AUSTRALIAN - GOVT		100'000	AUD	91'330	23.01.01	FOOD, MEDICINES, SHELTER MATERIALS AND BLANKETS
AUSTRALIAN - RC		65'000	AUD	58'429	14.02.01	
AUSTRALIAN - RC		33'595	AUD	30'199	06.04.01	
AUSTRALIAN - RC		45'377	AUD	40'726	02.08.2001	ORGANIZATIONAL DEVELOPMENT
BARBADOS - RC				3'262	01.06.2001	
BELGIUM - GOVT/RC		5'437'402	BEF	207'355	22.01.01	PURCHASE OF 7'172 HYGIENE KITS
BELIZE - RC		500	USD	885	18.07.2001	
BRITISH - GOVT (DFID)		98'039	GBP	242'156	16.01.01	EARMARKING TO BE SPECIFIED
BRITISH - RC				170'000	12.02.01	REIMBURSEMENT DREF
BRITISH - GOVT (DFID)		55'792	GBP	134'459	19.02.01	2X WATER TANKERS (MAX. 6 MONTHS)
BRITISH - RC		90'000	GBP	216'900	02.03.01	
BRITISH - PRIVATE				100'000	15.03.01	
BRITISH - PRIVATE				126	29.01.01	
BRITISH - RC				123'237	13.09.2001	COSTS FOR DELEGATE
CANADIAN - RC		70'000	CAD	77'112	16.01.01	
CANADIAN - GOVT		150'000	CAD	165'240	17.01.01	CANNOT BE USED FOR PURCHASE OF FOOD ITEMS
CANADIAN - RC		150'000	CAD	162'375	02.02.01	WATER & SANITATION TRAINING & DP
CANADIAN - RC		150'000	CAD	162'375	16.02.01	HEALTH CLINICS & WATER SANITATION
CANADIAN - RC		300'000	CAD	324'750	19.02.01	CANNOT BE USED FOR PURCHASE OF FOOD ITEMS
CANADIAN - RC		200'000	CAD	216'500	19.02.01	HEALTH & CAPACITY BUILDING
CHILEAN - RC		11'000	USD	17'908	20.02.01	
CYPRUS - RC				5'270	14.02.01	
DANISH - RC		92'500	DKK	18'657	19.01.01	
DANISH -RC		185'000	DKK	38'110	15.02.01	
DANISH -RC		34'123	DKK	6'930	03.08.2001	
DANISH -RC		16'527	DKK	3'302	07.08.2001	
DANISH - RC		4'204	DKK	858	12.09.2001	
FINNISH - RC		43'729	EUR	65'773	15.01.01	
FINNISH GOVT		159'778	EUR	245'802	02.03.01	

HONG KONG - RC				57631	26.02.01	
ICELANDIC - RC		1'000'000	ISK	19411	15.01.01	
IRANIAN - RC		20'000	USD	34'264	17.04.01	
IRISH - RC		20'000	IEP	38'190	16.01.01	
IRISH - GOVT		200'000	IEP	381'900	15.01.01	
IRISH - RC				136'710	20.03.01	
IRISH - RC				38'700	29.05.2001	
IRISH - PRIVATE		25'395	EUR	39'133	09.05.2001	
ITALIAN - RC		100'000'000	ITL	77'700	18.01.01	EMERGENCY SHELTER MATERIALS & FOOD
ITALIAN - PRIVATE				335	02.02.01	
JAPANESE - RC				37'000	16.01.01	
JAPANESE - GOVT		498'870	USD	812'160	16.02.01	TEMPORARY DWELLINGS (2'500 KITS)
JAPANESE - RC				142'000	16.02.01	COSTS OF DELEGATE TO BE CHARGED
JAPANESE - RC		347'933	USD	566'435	16.02.01	MOBILE COMMUNITY HEALTH BRIGADES PROGRAMME (3 BRIGADES, 3 MONTHS)
KOREA, REPUBLIC - RC				30'000	17.01.01	
KUWAIT - RC		50'000	USD	83'950	28.02.01	
LIECHTENSTEIN - RC				53'150	13.02.01	
LIECHTENSTEIN - RC				42'650	17.04.01	HEALTH AND WATER
LIECHTENSTEIN - PRIVATE				15'000	27.02.01	
MALTESE - RC				29'725	16.02.01	
MALTESE - RC				7'682	18.05.2001	
MONACO - RC		200'000	FRF	46'900	14.01.01	
MONACO - RC		78'715	FRF	18'309	23.07.2001	
NETHERLANDS - GOVT		566'843	NLG	389'592	01.02.01	FOR PURCHASE OF HYGINE KITS, INDUSTRIAL KITCHENS, BED KITS, MANAGEMENT / OPERATION SUPPORT
NETHERLANDS - GOVT/RC		75'056	NLG	51'586	01.03.01	
NEW ZEALAND - GOVT		100'000	NZD	71'770	16.01.01	
NEW ZEALAND - RC		36'439	NZD	25'285	12.04.2001	
NEW ZEALAND - RC		8'621	NZD	6'277	28.05.2001	
NORWEGIAN - RC		250'000	NOK	46'350	18.01.01	
NORWEGIAN - GOVT		2'060'000	NOK	385'410	24.01.01	
OPEC		200'000	USD	335'000	18.01.01	EMERGENCY RELIEF SUPPLIES
PHARMACIA & UPJOHN FOUNDATION		25'000	USD	40'700	29.01.01	RELIEF ITEMS
SHELL INTERNATIONAL		25'000	USD	40'700	24.01.01	
SINGAPORE - RC				23'000	22.01.01	
SINGAPORE - RC				2'918	14.02.01	
SPANISH - PRIVATE				1'000	27.02.01	
SWEDISH - GOVT/RC		600'000	SEK	104'580	15.01.01	
SWEDISH - GOVT/RC		1'045'000	SEK	181'517	21.02.01	
SWEDISH - RC		502'895	SEK	87'353	19.04.01	
SWISS - PRIVATES				200	16.01.01	
SWISS - 10 PRIVATES				2'765	14.02.01	
SWISS - PRIVATE				300	26.02.01	
SWISS - PRIVATE				2'500	05.03.01	
SWISS - PRIVATE		679	USD	1'180	23.03.01	
SWISS - PRIVATE				1'500	15.02.2001	
TUNISIAN - RC		1'977	USD	3'338	19.04.2001	
TURKISH - RC				50'000	17.01.01	
UNITED ARAB EMIRATES		10'000	AED	4'433	05.02.01	
UNHCR STAFF				4'248	19.02.01	
VENEZUELA - PRIVATE		3'651'8'000	VEB	85'087	15.02.01	
WHO STAFF				2'000	22.01.01	
ONLINE DONATIONS		415	USD	687	30.01.01	
ONLINE DONATIONS				5'315	22.02.01	
ONLINE DONATIONS				11'865	26.02.01	
ONLINE DONATIONS				5'928	08.03.01	
SUNDRY INCOME - PRIVATES				188	27.02.01	
ONLINE DONATIONS				2'318	20.03.01	
ONLINE DONATIONS				7'390	10.04.01	
PRIVATE DONOR		3'000	USD	4'974	13.03.001	
PRIVATES				1'892	23.05.2001	
SUB/TOTAL RECEIVED IN CASH				7 838'476	CHF	83.5%

KIND AND SERVICES (INCLUDING PERSONNEL)						
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
BRITISH - RC		7'487	GBP	18'044	27.02.01	MDPE PIPE, PUMPS, TAPS, SUCTION HOSE, TRANSPORTATION
ERICSSON		36'506	USD	59'432	15.01.01	SEE PMN FOR DETAILS
FINNISH - RC		6'500	EUR	10'000	15.01.01	FACT TEAM MEMBER COSTS
FRENCH - RC		223'430	EUR	343'725	21.02.01	160 TENTS 27 M2, 600 FAMILY TENTS 12M2
NETHERLANDS - RC		411'122	NLG	286'997	16.01.01	EMERGENCY HEALTH KITS, GENERATORS, DISPENSARY TENTS, FAMILY TENTS, REINF. PLASTIC SHEETING, JERRY CANS, KITCHEN SETS
Australia	Delegate(s)			20'000		OB re TP
Canada	Delegate(s)			14'620		
Great Britain	Delegate(s)			24'640		
Finland	Delegate(s)			24'312		
Spain	Delegate(s)			52'074		
SUB/TOTAL RECEIVED IN KIND/SERVICES				853'844	CHF	9.1%