

# OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies  
Fédération Internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge  
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja  
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

## PAKISTAN: EARTHQUAKE

4 November 2005

*The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 181 countries.*

### In Brief

**Appeal No. 05EA022; Operations Update no. 10; Period covered: 1-3 November 2005; Appeal coverage: 37.6%;** ([click here to go directly to the attached Contributions List, also available on the website](#)).

#### Appeal history:

- Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million (USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries).
- Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 (USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six months, as an increasingly serious situation has unfolded.
- Operations Update, No. 5, revised down the number of targeted families to 70,000 (some 500,000 beneficiaries) based on the newly assessed delivery capacity and average family size of seven.
- Revised Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 million) to assist 81,000 families (some 570,000 beneficiaries) for six months.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000.

**Outstanding needs:** To date CHF 57.1 million has been received, of which CHF 26.7 million is in cash and CHF 30.4 million is in kind contributions. More pledges are in the pipeline and will be reflected in the next operations update. Additional pledges – especially in cash – are very urgently needed.

**Related Emergency or Annual Appeals:** [Pakistan Annual Appeal 05AA049](#), [South Asia Regional Annual Appeal 05AA051](#)

#### Operational Summary:

The ongoing emergency relief operation in Pakistan is one of the most challenging and one of the biggest ever faced by the humanitarian community. Nearly one month after the disaster, relief operations are still building and, despite the Movement providing what is estimated to be one of the most coordinated operations recently, the needs of vulnerable people still far outweighs the response.

As part of the Federation's relief strategy in the devastated areas, a feasibility study is being carried out to determine the appropriateness of cash grant distributions for affected families. The initiative is well aligned with the national plan of action outlined by the Pakistan government in response to the earthquake. Since distributions started two weeks ago, relief goods have reached some 76,000 beneficiaries.

More than 22,500 people have had access to health care services provided by the Federation/Pakistan Red Crescent Society (PRCS). The 200-bed multinational hospital in Abbottabad is now operational and some 334 surgical inpatients have been treated so far. Distribution of water sanitation facilities continues to expand, with new systems expected in Bagh in the coming days. In Balakot, water production has increased to reach some 13,000 beneficiaries.

**It is urgent that donor national societies inform the logistics department in Geneva of the progress of all items in the pipeline and update them regarding ongoing availability and arrival times. This is particularly relevant with regard to tents as production levels are very restricted.**

**For further information specifically related to this operation please contact:**

- In Islamabad: Pakistan Red Crescent, Khalid Kibriya (Secretary General), phone +92 51 9250 404; fax: +92 51 925 0408
- In Islamabad: Irja Sandberg (Head of Delegation), email; [ifrcpk08@ifrc.org](mailto:ifrcpk08@ifrc.org); phone + 92 51 925 0416, fax +92 51 443 0745; Azmat Ulla (Acting Head of Delegation), email [azmat.ulla@ifrc.org](mailto:azmat.ulla@ifrc.org), phone +92 301 522 6903; Flemming Nielsen (Head of Operations), email: [flemming.nielsen@ifrc.org](mailto:flemming.nielsen@ifrc.org), mobile: +92 0300 555 4522
- In Geneva: Jagan Chapagain (South Asia Regional Officer), [jagan.chapagain@ifrc.org](mailto:jagan.chapagain@ifrc.org), phone +41 22 730 4316, fax +41 22 733 0395; Christine South, [christine.south@ifrc.org](mailto:christine.south@ifrc.org), phone +41 22 730 4529; Penny Elghady (Asia Pacific Department), [penny.elghady@ifrc.org](mailto:penny.elghady@ifrc.org), phone: +41 22 730 4864.
- For logistics /mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: Victoria Tattersfield (Logistics Department), [victoria.tattersfield@ifrc.org](mailto:victoria.tattersfield@ifrc.org), phone +4122 730 4852; mobile: +41 79 308 9820; fax +41 22 730 4906.

All International Federation assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGO's\) in Disaster Relief](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response](#) in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation's website at <http://www.ifrc.org>

## Background

An earthquake with a magnitude of 7.6 on the Richter scale, centred 95 kilometres north-east of Pakistan's capital, Islamabad, struck at 0350 GMT (0850 local time) on 8 October 2005, with tremors felt across the region from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, enormous numbers of people have been killed and injured. More than 3.5 million people have been made homeless. The immensity of the disaster is one of the deadliest in the region in a century.

## Situation

The official death toll from the earthquake has increased dramatically over the last few days to more than 73,000, and figures could rise further. The sharp jump from 57,600 just days earlier may well be related to concerted efforts to clear up debris since the disaster struck nearly one month ago. The number of injured stands at 69,000 and there is a likelihood of a further increase.

Aftershocks of the quake are likely to continue. Severe cold waves and winds are expected in the northeast and other mountainous regions with temperatures in quake-hit areas set to drop to freezing by mid-November. With a bitter Himalayan winter fast approaching, there is an urgent call for tents and blankets to reach those affected families living in remote villages.

The Eidul Fitr holidays have begun and are being celebrated with sobriety and solemnity this year to express solidarity with quake survivors. All government officials working in relief camps have been directed to remain on duty to provide basic facilities. The Eid holidays have reduced the speed and movement of relief goods to affected populations.

Pakistan and leading international agencies have estimated that the ongoing relief operations in North West Frontier Province (NWFP) and Pakistan-administered Kashmir (PAK) could be completed in one year but the reconstruction of houses and infrastructure could take four to five years. The first draft of a damage assessment is



**Concerted efforts to clear up debris since the earthquake has dramatically increased the death toll in the country**

expected to be ready within days and the full document will be made public at the international donor's conference in Islamabad on 19 November.

## **Operational Development**

The Federation and Pakistan Red Crescent Society (PRCS), together with partner Red Cross Red Crescent societies, continue to focus on emergency response, primarily the distribution of tents and shelter materials, treating the injured and providing health care, and identifying ongoing needs. Almost 11,000 tents, 74,000 blankets and over 10,500 tarpaulins have been distributed by the Federation to over 76,000 beneficiaries since relief operations started two weeks ago. The PRCS has, to date, dispatched over 460 truckloads of relief goods and is seeking further tents and blankets.

In line with the medium-term strategic plan developed by the NWFP health department, the Federation has offered support to the establishment of temporary primary health care facilities and health "houses", provide essential primary health care and secondary services, and set up a coordination body and mechanisms to implement district health plans under the Pakistan department of health. To date, the Federation/PRCS has provided more than 22,500 patients with health care services.

In Maira camp, the German/Austrian Red Cross specialized water and sanitation emergency response unit (ERU) has filled water storage tanks and provided small distribution lines with tap stands to service some 2,000-3,000 people. Emergency latrines have also been built, to last until better infrastructure is in place. In Balakot, the Austrian/Swedish water and sanitation ERU has increased water production in the past few days serving some 13,000 beneficiaries.

## **Coordination**

### **Red Cross and Red Crescent Movement**

A Federation recovery coordinator has joined the coordination office in Islamabad to identify, map and plan a one-twelve month recovery strategy and implementation plan for highly vulnerable communities affected by the earthquake. The plan will focus on the anticipated priority areas of shelter, livelihoods, health and disaster risk reduction, working in conjunction with other Movement actors. Replacement of the recovery coordinator with a long-term delegate is already a priority.

The Federation logistics team has maintained a close working relationship with ICRC to maximize the efficiency of joint operations. The team is also liaising and coordinating actions with the United Nations Joint Logistics Centre (UNJLC) and other key actors to ensure the Federation logistics operation uses all information and resources as efficiently and effectively as possible.

Most delegates entering Pakistan will need to obtain visas before leaving from the Pakistan embassy or consulate in their home country. An invitation letter will also be required from the Pakistan delegation (further details of requirements can be found on [DMIS](#)).

It is important that all movement of human resources is initiated by request from the delegation and that both Geneva human resources department and the delegation human resources focal point is informed of any arrivals. The delegation is extremely busy at this time and cannot guarantee support to any unannounced arrivals.

### **External partners**

The key issue in terms of relief response, particularly for those areas that will be inaccessible by December, is the coordination of the international community's humanitarian response with the Pakistan Federal Relief Commission, which includes both the Pakistan military and civilian authorities.

Coordination and cooperation with the ministry of health (MoH) at both the district and national level is advancing well. A coordinated health report with input by the Federation, identifying priorities and gaps that will arise in the coming months and the intentions of partners, will be submitted to the Pakistan government by the district health services.

The Federation continues to attend meetings in Islamabad and the field with cluster heads from United Nations Office for the Coordination of Humanitarian Affairs (OCHA), Oxfam and United Nations High Commissioner for Refugees (UNHCR), among others. It also continues to provide valuable advice and support to the shelter cluster led by International Organization for Migration (IOM). In Batagram, for instance, the rural water supply sanitation project (RWSSP) and United Nations Children's Fund (UNICEF) recently met and agreed to rebuild the Batagram water system, 17 "zones" in total. The Federation-coordinated water and sanitation ERU has been offered additional materials by UNICEF for the Maira camp, which is expanding daily.

## Red Cross and Red Crescent action - objectives, progress, impact


### 1. Emergency relief (food and non-food)

**Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding their future.**

#### Progress/Achievements

Federation distributions figures have increased daily, with nearly 76,000 beneficiaries reached since operations began two weeks ago. Almost 11,000 tents, 74,000 blankets and over 10,500 tarpaulins have been distributed to affected populations. The Eid holidays will slow down the speed and movement of relief goods to families, with relief distributions expected to restart after the holidays as new supplies start to arrive at the base camp in Mansehra. The distribution hub of Mansehra, now emptied of relief goods, is closed for the three day holiday.

Accumulative Relief Distribution as of 3 November



As part of the Federation's relief strategy in the devastated areas, a feasibility study is currently being carried out to determine the appropriateness of cash grant distributions for affected families who have access to local markets. The findings of the study are expected to be available in the next week. If this is feasible, many more people will be reached in a short time than is currently possible. The initiative fits in well with the national plan of action outlined by the Pakistan government in response to the earthquake.

The Federation relief missions carried out by air in remote locations in the Kagan valley delivered community tents, a quantity of tools and other repair material to two villages. The logistics for the mission was provided by UNJLC and the United Nations Humanitarian Air Services (UNHAS) and the cargo by the IOM. Assessment missions in other areas during the reporting period indicated the areas were already being assisted. Planned distributions will take place after the Eid holidays. This operation, conducted mainly by the Federation regional disaster response teams (RDRT) to reach remote mountain communities, will continue to be a priority for the coming weeks. Work is also underway to take forward plans to provide construction kits to families.

## 2. Emergency health and care

**Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate quality health care, safe water and sanitation services in the next six months.**

### Progress/Achievements

#### *Basic health care:*

The 200-bed Federation multi-national field hospital at the Ayub Medical Centre teaching hospital, Abbottabad, will continue to provide health services as outlined in the recently-signed memorandum of understanding. Word has spread in neighboring Mansehra that the hospital is operational and provides quality care, and some 334 surgical inpatients have been treated so far. Local translators, cleaners, ward nurses, assistant nurse, and office staff are in place with additional nurses yet to be employed.

The Norwegian Red Cross team has done an extraordinary job in establishing the quality hospital in such a short time and promoting the Movement. There have also been valuable contributions from other national society teams such as from the Japanese Red Cross.

The Italian Red Cross and Saudi Red Crescent (together with their governments) also run field hospitals in Mansehra, and have committed to continue to operate during the medium term. The Saudi Red Crescent is also exploring the possibility of re-constructing district headquarters' Mansehra hospital.

In line with the medium-term strategic plan developed by the NWFP health department, the Federation has expressed a keen interest in supporting the following components:

#### *Establishment of temporary primary health care (PHC) facilities and health "houses"*

The health houses, through the mobilization of women health workers who provide basic health services related to mother and child healthcare (MCH), immunization or health education, have been one of the effective community-based health programmes. The Federation intends to contribute to the resumption of this undertaking through the provision of 200 winterized tents for women health workers/supervisors in selected under or un-served communities. Based on identified needs and gaps, the Federation can also support in the provision of essential medicines, equipment and supplies to be used by local health workers or to be supplied to selected PHC facilities/centres.

The Federation has many member societies, with decades-long experience of implementing community-based health programmes through the training and mobilization of health volunteers and community organizations. In this respect, the Federation together with the PRCS will also be in the position to contribute to the strengthening of community health system through community-based health programmes.

#### *Provision of essential primary health care and secondary services*

The Federation has already established two basic health care units in Batagram and Balakot, through the French and Spanish Red Cross societies, respectively. The units have been committed to providing outpatient services for 10,000 persons for a period of three to four months, and can be expanded to 20-bed in-patient services if necessary. They also have outreach capability. For example, the French Red Cross team has sent a mobile health unit to Banna Alie, Pachto, Bateela and Rashang to assess and respond to needs. The Federation is interested to work with district health authorities to integrate staff and services in order to expand the services of each unit to become 40-beds units, and to ensure the smooth hand-over of unit facilities after four months.

As the rehabilitation of damaged health facilities will take time and many organizations are already seeing cases of disease linked to poor sanitation, the Federation will focus increasingly on sanitation and hygiene support and will continue to expand the operation of mobile health services in the next six months. It will also seek to include



**Children injured in the disaster are receiving treatment at the Federation multi-national hospital, Abbottabad. Red Cross Red Crescent volunteers also run some education programmes**

reproductive health and other services in this response. The Federation would like to undertake this by tapping health staff from the local area – this will complement one of the strategic components of the Pakistan government’s plan, which aims to locate and support local hospital and PHC staff to help them resume their duties.

*Establishment of a coordinating body and mechanism to implement district health plan*

The Federation, and its Red Cross and Red Crescent member societies, will work closely with the government-designated coordinating body to ensure that proposed contributions are in line with the overall strategic components and directions of the department of health plan. The PRCS, the Federation and its partners are preparing for a recovery planning process which will outline the Movement’s contribution to the long-term plans of the government in different sectors, including health.

**Red Cross Red Crescent health care services as of 3 November**

Red Cross Red Crescent	Location	No. of patients
PRCS mobile health unit	Pakistan administered Kashmir (various locations)	11,420
PRCS mobile health unit	NWFP (including Balakot, Garhi Habibullah)	2,237
PRCS/Korean Red Cross mobile health	NWFP (including Mansehra base camp, Besham)	2,457
Spanish Red Cross ERU	Balakot	1,386
French Red Cross ERU	Banna Alai, Batagram, Bateela, Pachto, Rashang	3,027
RDRT/ Malaysian Red Crescent medical team	Mansehra base camp and Mang/Mountains	719
Federation multinational field hospital (daily inpatients)	Abbottabad	334
Italian Red Cross field hospital	Mansehra	686
Saudi Red Crescent field hospital	Mansehra	225
<b>Total</b>		<b>22,491</b>

***Psychosocial support:***

Turkish Red Crescent psychosocial support programme (PSP) activities will be carried out in six camps in Jalalabad, Tariq Abad, Tori Park, Meratonia, Celabandi and AIMS. The operation targets 10,000 people, with 18 specialists including two PSP specialists, ten teachers, one volunteer clinical psychologist and five psychologists. Some of these camps have already been visited by Turkish Red Crescent specialists to plan the programme and ten local teachers have been trained. Local psychologists will be sourced from Lahore. The Abbasi Medikal Institute Hospital has agreed to dispatch two psychiatrists for clinical patients in the camps. The Danish Red Cross is also working to support the PSP programme with technical expertise and resources in quake-affected areas.

***Water and sanitation:***

In Maira, the German/Austrian Red Cross ERU has filled water storage tanks at Maira camp and provided small distribution lines with tap stands. Emergency latrines have also been built to last until a better infrastructure is in place. At present, some 2,000-3,000 people are in the camp, with 25 more tents being added daily. A further influx is expected after Eid. The army now calculates that in the first stage the camp will accommodate 6,000, instead of the earlier estimated 40,000 people.

In Batagram, latrine construction at the French Red Cross basic health care ERU has been completed. Water production is expected to increase significantly during the next few days, as the Batagram 1 camp becomes operational. General water consumption will increase with the end of the Muslim fasting month, Ramadan, and a further influx of people from mountain villages will also put additional demands on water supply.

In Balakot, water production has increased in the past few days and has now reached some 13,000 beneficiaries. At the Federation’s multi-national field hospital in Abbottabad, the construction of latrines/showers has progressed well. Emergency latrines (six cubicles) have been set up and are in use until work is completed. The basic water system for patients has also improved. In Bagh, the Federation water and sanitation team will assist the Qatar Red Crescent set up systems at their field hospital in the coming days.

### 3. Logistics/IT/Telecommunications

**Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and telecommunication infrastructure in the operational areas.**

#### Progress/Achievements

##### *Logistics:*

Air and sea freighted Federation relief goods and equipment continue to flow into Islamabad, Peshawar and Karachi, with 64 flights received and over 227 truckloads of goods dispatched. Together with PRCS, some 475 truckloads of goods have been dispatched to date. The Islamabad coordination office continues to carry out fleet management, procurement and reporting activities for the Federation while the logistics team in Mansehra has kept the set up running, supporting Federation operations in and around Balakot, Batagram and Garhi Habibullah where Rubb halls (temporary warehouse tents) have been erected.

The Mansehra hub will carry out the receipt, warehousing and dispatch of relief goods and resources using, as much as possible, the transport support unit deployed in Batagram and Balakot. In addition, this hub will carry out fleet management, procurement and reporting activities for Federation operations in Mansehra.

#### Constraints

A medical warehouse is urgently needed for medical supplies as the one initially identified and rented for this purpose has been handed over to PRCS.

##### *IT/Telecommunications:*

The base camp office has been set up, and wireless internet connection by RBGAN satellite connection now covers the entire base camp compound. The Mansehra office will be relocated to base camp within days. Wired connection has been installed in all three office tents for non-wireless computers.

A good price for VSAT connection has been negotiated for Batrasi base camp and the Mansehra office building, but connections can only be made after the Eid holiday. The connections should be operational by 11 November, and another connection has been planned for Abbottabad. The operation has received a donation of 25 IBM laptops, which will cover immediate needs. These will be transported to the field in the coming days.

### 4. Communications – Advocacy and Public Information

**Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red Cross and Red Crescent's interventions profiled through national and international media coverage**

#### Progress/Achievements

Two video news releases (VNRs) are being finalized this weekend, with the one on relief distributions to be released through APTN on 7 November to mark one month after the earthquake. A web story will also be released on that occasion. Interviews were set up with Radio France International, Finnish/Swedish Radio, Danish media and several Icelandic print and broadcasting media. The information delegate liaised with the BBC television for a special earthquake edition on 4 November, which was broadcasted out of Muzaffarabad.

A long-term information delegate has joined the operation. Both information delegates coordinated with media teams from the Swedish, Danish, Norwegian and Japanese Red Cross societies, all preparing fundraising campaigns to take place in their respective countries next week.

Preparations for the Federation secretary general's visit on 6-7 November are underway, with information delegates providing speaking points and background information on the operation. Some key messages will be relayed to the media to mark the one-month anniversary.

#### Outstanding Needs

- Response to the appeal to date has been slow. Cash contributions are urgently needed to allow the Red Cross and Red Crescent to rapidly scale up emergency operations.

- Large-scale mobilization of relief items is needed (a detailed mobilization table is available and updated on [Disaster Management Information System](#) (DMIS). Among outstanding needs remain tarpaulins, winterized tents, blankets, jerry cans, buckets, kerosene lamps, kitchen sets, mattresses, bed sheets, hygiene parcels, water purification tablets, pharmaceuticals (antibiotics and vaccines) and emergency health kits. Where possible, these relief items will be procured locally.
- The following longer-term positions need to be sought internationally, regionally and nationally: operations manager, head of support services, information, reporting, IT/telecom, ERU coordinator, logistics coordinator, warehouse manager, fleet manager, health coordinator, ERU health coordinator, field health managers, psychosocial support manager, shelter coordinator and heads of sub-offices. Where possible, these positions will be sought locally.

The [map of the operation](#) is attached (see annex 2) to this report and will be updated on a weekly basis.

**[Contributions list below; click here to return to the title page.](#)**

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

04/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

### CASH

REQUESTED IN APPEAL CHF ----->				152,033,929		TOTAL COVERAGE 37.6%
ADC FOUNDATION		10,000	USD	12,805	31.10.05	
AMERICAN - RC		850,000	USD	1,099,900	17.10.05	
AMERICAN - PRIVATE DONORS				19,539	25.10.05	
AUSTRALIAN - GOVT		3,000,000	AUD	2,956,500	10.10.05	
AUSTRALIAN - RC		500,000	AUD	492,750	19.10.05	MEDICINE & MEDICAL SUPPLIES
AUSTRALIAN - RC		500,000	AUD	492,750	25.10.05	MOB TABLE: EMERGENCY HEALTH KITS, SUPPLEMENTARY UNITS OF NEHK
BRITISH - RC		250,000	GBP	569,500	09.10.05	
BRITISH - GOVT/DIFD		1,470,000	GBP	3,342,780	27.10.05	
BRITISH PETROLEUM		500,000	USD	647,000	11.10.05	
CAMBODIAN - RC		15,000	USD	19,410	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		990,000	CAD	1,093,455	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		99,000	CAD	109,346	18.10.05	
CANADIAN - RC		1,000,000	CAD	1,104,500	19.10.05	PROCUREMENT 1300 WINTERISED TENTS
CHINA - HONG KONG RC BRANCH		500,000	HKD	81,500	10.10.05	PROCUREMENT SHELTER KITS
CHINA - MACAU - RC BRANCH				25,000	10.10.05	PURCHASE OF MEDICINES, BLANKETS & TENTS
CYPRUS - RC				13,354	12.10.05	
CZECH - RC		10,000	USD	12,940	25.10.05	
DANISH - RC				95,920	14.10.05	
DANISH - RC				492,769	20.10.05	
ECHO (05004)		810,747	EUR	1,262,333	13.10.05	
FINNISH - PRIVATE DONORS		200	EUR	311	12.10.05	
FRENCH - PRIVATE DONORS				467	21.10.05	
GERMAN - RC		500,000	EUR	778,500	27.10.05	
GERMAN - PRIVATE DONORS				148	18.10.05	
HELLENIC - RC				50,000	11.10.05	PURCHASE 10'000 BLANKETS
ICELANDIC - GOVT		75,000	USD	97,050	09.10.05	
INDONESIA - PRIVATE DONOR				128	28.10.05	
IRISH - GOVT		300,000	EUR	467,100	13.10.05	
ITALIAN - GOVT		150,000	EUR	231,825	17.10.05	INDIA, EUR 50'000 (DP - AA047)
ITALIAN - RC		200,000	EUR	311,400	13.10.05	PAKISTAN, INDIA
JAPANESE - RC		262,513	USD	339,692	11.10.05	
JAPANESE -RC		2,800,000	USD	3,623,200	25.10.05	PROCUREMENT FOR MOB TABLE: 10000 FAMILY TENTS, 10000 KEROSENE LAMPS, 10000 KEROSENE STOVE, 50000 BLANKETS
KOREA, REPUBLIC - RC		50,000	USD	64,700	10.10.05	
LATVIAN - GOVT		100,000	USD	129,400	13.10.05	
LIBYAN - RC				10,000	10.10.05	
LUXEMBOURG - GOVT		200,000	EUR	311,400	24.10.05	
MACEDONIA, FYR - RC		3,000	EUR	4,671	28.10.05	

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

04/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
MONACO - RC		30,000	EUR	46,710	17.10.05	
NETHERLANDS - GOVT		160,428	EUR	249,786	13.10.05	
NETHERLANDS - PRIVATE DONOR				779	28.10.05	
NEW ZEALAND - RC		100,000	NZD	89,600	20.10.05	
NEW ZEALAND - GOVT		400,000	NZD	358,400	25.10.05	
OPEC FUND F.INTERNATIONAL DEV.		600,000	USD	768,300	13.10.05	INDIA (DP- AA047) & AFGHANISTAN (DP - AA045), USD 200'00 EACH
PHILIP MORRIS		30,000	USD	38,415	24.10.05	
PHILIPPINES - RC		10,000	USD	12,805	03.11.05	
POLAND - PRIVATE DONORS				3,235	17.10.05	
PRIVATE DONORS ON LINE				390,000	14.10.05	
SINGAPORE - RC/GOVT				100,000	26.10.05	PROCUREMENT OF RELIEF ITEMS
SINGAPORE - PRIVATE DONOR		50,000	EUR	77,850	11.10.05	
SOUTH AFRICA - PRIVATE DONOR		1,000	USD	1,280	27.10.05	
SWEDISH - GOVT through RC		2,000,000	SEK	334,000	11.10.05	
SWEDISH - GOVT through RC & RC		15,400,000	SEK	2,571,800	14.10.05	
SWISS - PRIVATE DONORS				15,450	12.10.05	
USA - COCA-COLA		1,000,000	USD	1,294,000	11.10.05	
SUB/TOTAL RECEIVED IN CASH				26,716,453	CHF	17.6%

## KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
A number of in-kind contributions are on their way to Pakistan. The list will be updated as soon as all details are available.						
AMERICAN - RC				2,665,700		3000 TARPULINS, 18000 KITCHEN SETS, 3000 BUCKETS, 5000 FAMILY TENTS, 70000 BLANKETS, 1000 WINTERISED FAMILY TENTS, 18000 HYGIENIC PARCELS. TRANSP./INS. ,
AUSTRIAN - RC				672,360		306 FAMILY TENTS, 76000 BLANKETS, TRANSP./INS.
BELGIAN - RC/FL				167,180		11720 BLANKETS, 3500 KITCHEN SETS, TRANSP./INS.
BELGIAN - RC/FR				666,676		12500 BLANKETS, 1250 KITCHEN SETS, 1478 FAMILY TENTS, 1259 TARPULINS, TRANSP./INS.
BRITISH - RC				1,882,850		2000 JERRICANS, 21700 BLANKETS, 2000 TARPULINS, 600 FAMILY TENTS, 600 KITCHEN SETS, 6000 WINTERISED FAMILY TENTS, TRANSP./INS.
CANADIAN - RC				1,564,950		12000 BLANKETS, 3300 BLANKETS HIGH LOFT, 100 TARPULINS, 2000 GRAMMAX TENTS, TRANSP./ INS.
DANISH - RC				2,032,875		1, BASE CAMP, 30 EMERGENCY HEALTH KITS, 50 DELEGATE HEALTH KITS, TRANSP./INS.
DANISH - RC				567,938		ERU TELECOM & LOGISTICS UNITS

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

04/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
EGYPTIAN - RC				18,200		2000 BLANKETS, 20 FAMILY TENTS, TRANSP./INS.
FINNISH - RC				3,440,710		5798 WINTERISED FAMILY TENTS , 5500 HURRICANE LAMPS, 10'000 STOVES, 59 DOUBLE FLY TENTS, TRANSP./INS.
FRENCH - RC				79,950		2300 TARPAULINS,1350 KITCHEN SETS, TRANSP./INS.
FRENCH - RC				769,491		ERU BASIC HEALTH CARE UNIT
GERMAN - RC				778,500		ERU SPECIALISED WATSANMODULE
GERMAN - RC				2,829,287		10000 BLANKETS, 4000 WINTERISED FAMILY TENTS, 10000 SLEEPING BAGS, 10000 HURRICANE LAMPS, 200 HOSPITAL BEDS, TRANSP./INS.
IRISH - RC				1,217,450		7300 BLANKETS, 2250 WINTERISED FAMILY TENTS, TRANSP./INS.
LUXEMBURG - RC				60,723		6000 BLANKETS, TRANSP./INS.
NEPAL - RC				6,500		1000 BLANKETS, TRANSP./INS.
NETHERLANDS - RC				1,022,320		30000 BLANKETS, 5000 TARPAULINS, 1000 FAMILY TENTS , 6000 KITCHEN SETS, 15 EMERGENCY HEALTH KITS, 53000BEDSHEETS, 1000 WINTERISED FAMILY TENTS, TRANSP./INS.
NORWEGIAN - RC				2,365,821		40 TRUCKS M6, 50 FAMILY TENTS , 16 TENTS DELTA, 21 TENTS 90 M2, \$620 TARPAULINS, 120 TENT GAMMAX, 1 MODULE MOTHER & CHILD CARE, 4 WATERTANKS, 11320 BLANKETS, 4 UN. WATER PURIFICATION UNITS, TRANSP./INS.
NORWEGIAN - RC				1,036,116		ERU REFERRAL HOSPITAL EQUIPMENT, STAFFIN & TRANSPORT
QATAR - RC				3,357,333		6299 FAMILY TENTS, 1170 BEDS RIGID FRAME, 48480 BLANKETS, 92 VARIOUS MEDICINE, DATES, LENTILS, TRANSP./INS.
SPANISH - RC				227,205		8125 BLANKETS, 2400 TARPAULINS, 100 FAMILY TENTS, TRANSP./INS.
SPANISH - RC				533,699		1 ERU BASIC HEALTH CARE UNIT
SWEDISH - RC				344,020		ERU WAT-SAN, MASS SANITATION MODULE
SWEDISH - RC				206,804		976 WINTERISED TENTS
SWISS - RC				1,769,344		7220 BLANKETS, 3896 KITCHEN SETS, 2 EMERGENCY HEALTH KITS, 20000 BLANKETS, 4500 TARPAULINS, 200 FAMILY TENTS, 1562 KEROSENE HEATERS, 1000 WINTERISED TENTS, TRANSP./INS.
VARIOUS DONORS	DELEGATES	12		144,000	12.10.05	
SUB/TOTAL RECEIVED IN KIND/SERVICES				30,428,002	CHF	20.0%

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

04/11/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------


### ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SUB/TOTAL RECEIVED				0	CHF	



# Pakistan: Earthquake

Situation map  
 Issued 4 November 2005



ICRC is lead RC/RC agency in Pakistan-administered Kashmir  
 PRC/Federation in the other areas

- Earthquake epicenter
  - Federation delegation or hub
  - ICRC delegation or sub-delegation
  - Field Assessment Coordination Team (FACT)
  - Emergency Response Unit (ERU)
  - Regional Disaster Response Team (RDRT)
  - Federation and/or ICRC logistics center
  - UN operations centre
- Provinces**
- Indian Jammu & Kashmir
  - North-west Frontier
  - Pakistan-administered Kashmir
  - Punjab
- Administrative boundaries
  - Capital
  - City
  - City extension
  - Railroads
  - Highway, Hard, All weather
  - Main road, Hard, All weather
  - Secondary road, Loose, All weather
  - Local road, Loose, Dry weather
  - Track, Loose, Dry weather
  - Airport
  - Airfield
  - railroad station
  - Mountain tops
  - Lakes
  - Main rivers

The maps used do not imply the expression of any opinion on the part of the International Federation of Red Cross and Red Crescent Societies or National Societies or the ICRC concerning the legal status of a territory or of its authorities.

Map data sources: ESRI, Keyobs, Federation, ICRC