

# OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies  
Fédération Internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge  
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja  
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

## PAKISTAN: EARTHQUAKE

22 December 2005

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 183 countries.

### In Brief

**Appeal No. 05EA022; Operations Update no. 20; Period covered: 13-19 December 2005; Appeal coverage: 71.3%;** ([click here to go directly to the attached Contributions List, also available on the website](#)).

#### Appeal history:

- Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million (USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries).
- Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 (USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six months, as an increasingly serious situation has unfolded.
- Operations Update No. 5 of 17 October 2005 revised down the number of targeted families to 70,000 (some 500,000 beneficiaries), based on the newly assessed delivery capacity and average family size of seven.
- Revised Emergency Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 million) to assist 81,000 families (some 570,000 beneficiaries) for six months.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000.

**Outstanding needs :** To date CHF 108.4 million has been received, of which CHF 59.1 million is in cash and CHF 49.3 million in kind. More pledges are in the pipeline and will be reflected in the next operations update; updates are now being issued on a weekly basis. Additional pledges – especially in cash – are still urgently needed.

**Related Emergency or Annual Appeals:** [Pakistan Annual Appeal 05AA049](#), [South Asia Regional Annual Appeal 05AA051](#)

#### Operational Summary:

The Federation and the Pakistan Red Crescent Society (PRCS) have scaled up relief operations in the remote and difficult-to-reach areas of Kohistan and the Allai Valley in northern Pakistan to reach a priority 25,000 families before the onset of heavy snows. Additional resources, including some 100 PRCS volunteers and additional transportation (commercial trucks, Norwegian Red Cross M6 trucks and helicopters), have been called in to deliver shelter materials and other non-food items to earthquake-affected people before the end of the year.

The health programme has expanded services beyond Balakot, Garhi Habibullah and Batagram, with mobile health teams reaching communities in the remote Shangla district. To date, over 108,000 people have received health services delivered by Red Cross Red Crescent partners in the country. Assessments of water and sanitation needs in affected areas are ongoing, with a recent expansion into the Besham area, serviced by the mobile health clinics. The Federation's transport support unit continues to truck water to distribution points in and around Balakot and Batagram, helping the Swedish/Austrian and German/Austrian water-sanitation emergency response units deliver water to communities in those areas.

**For further information specifically related to this operation please contact:**

- In Islamabad: Khalid Kibriya (Secretary-General), Pakistan Red Crescent Society; email: [hilal@isb.comsats.net.pk](mailto:hilal@isb.comsats.net.pk), Phone: +92.51.925.0404; Fax: +92.51.925.0408

- In Islamabad: Per Jensnaes (Acting Head of Delegation); email: [pakistaneq02@ifrc.org](mailto:pakistaneq02@ifrc.org); Phone: +92.300.555.4502; Fax: +92.51.443.0745; Flemming Nielsen (Head of Operations); email: [flemming.nielsen@ifrc.org](mailto:flemming.nielsen@ifrc.org); Mobile: +92.0300.555.4522 (Pakistan); +41.79.217.3343 (Geneva)
- In Geneva: Jagan Chapagain (South Asia Regional Officer), email: [jagan.chapagain@ifrc.org](mailto:jagan.chapagain@ifrc.org); Phone: +41.22.730.4316; Fax: +41.22.733.0395; Christine South (Pakistan Desk Officer); email: [christine.south@ifrc.org](mailto:christine.south@ifrc.org); Phone: +41.22.730.4529; Penny Elghady (Asia Pacific Department); email: [penny.elghady@ifrc.org](mailto:penny.elghady@ifrc.org); Phone: +41.22.730.4864.
- For logistics/mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: Victoria Tattersfield (Logistics Department); email: [victoria.tattersfield@ifrc.org](mailto:victoria.tattersfield@ifrc.org); Phone: +41.22.730.4852; Mobile: +41.79.308.9820; Fax: +41.22.730.4906.

All International Federation assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGOs\) in Disaster Relief](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response](#) in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation's website at <http://www.ifrc.org>

## Background

An earthquake with a magnitude of 7.6 on the Richter scale, centred 95 km northeast of Pakistan's capital, Islamabad, struck at 08:50 local time (03:50 GMT) on 8 October 2005, with tremors felt across the region from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, over 73,000 people have been killed and 128,000 injured. More than 3.5 million people have been made homeless. The immensity of the disaster is such that it remains one of the deadliest in the region in living memory.

## Situation

The Ministry of Health has launched a special vaccination campaign in relief camps in Pakistan-administered Kashmir and North West Frontier Province (NWFP) to protect earthquake-affected people from tetanus, diphtheria and meningitis. According to the ministry, about 70 percent of people have already been vaccinated against these diseases but the campaign will cover those that have recently joined the camps from high mountain areas. Severe cold weather has seen an increase in cases of pneumonia and respiratory diseases in northern Pakistan.

On 15 December, the bus service linking India and Pakistan-administered Kashmir resumed with seven passengers on board. The 170-kilometre highway, between the capitals of Srinagar and Muzaffarabad, was reopened in April, connecting the two sides for the first time in almost 60 years, but the earthquake had caused road blocks and damaged the *Aman Setu*, or Peace Bridge. The April revival of the bus run linking families divided for decades was one of the most tangible signs of progress in the slow but steady peace process between India and Pakistan. Pakistan officials have stated that the earthquake has provided an opportunity for building further links between the Kashmiris on both sides of the Line of Control.

The Government of Pakistan has approved 30 million Pakistan rupees (660,000 Swiss francs) for the National Volunteer Movement (NVM), established after the earthquake for young volunteers to assist with relief and rehabilitation efforts. Some 40,000 registration forms have been issued across the country, but so far only 5,220 applications have been received. The NVM plans to induct approximately 3,000 volunteers in earthquake-affected areas for the rehabilitation process and is seeking skilled people in the medical, educational and construction fields. Female volunteers, in particular, have been encouraged to apply in the areas of health, education, camp



**The Federation and PRCS have scaled up relief operations to reach communities living in remote areas of Kohistan and the Allai Valley in the next few weeks**

management and trauma counselling. The PRCS is in discussion with the government to see how these plans relate to the mandate and role of the national society.

## Operational developments

Continued clear weather in Pakistan's northern mountains has provided a respite for earthquake-affected communities living in remote areas and has enabled the Federation/PRCS to scale up relief operations. In order to reach a priority 25,000 families over an intensive two- to three-week period, additional relief and logistics teams have been built up, including regional disaster response teams (RDRT) and some 100 new PRCS volunteers. While beneficiary figures are still coming in from the scaled-up distributions in Kohistan and the Allai Valley, ongoing relief operations have, to date, reached nearly 280,000 families in Balakot, Batagram and Garhi Habibullah. Human resources are still an issue, but the situation is expected to improve with the arrival of two Federation delegates to help with coordination efforts on the ground.

Health services provided by Red Cross Red Crescent partners meanwhile have reached more than 108,000 beneficiaries. The French and Spanish emergency response units (ERU) continue to treat patients in Balakot and Batagram, referring serious cases to field hospitals, including the Federation's multi-national hospital in Abbottabad. Meanwhile, mobile health teams have expanded services further to the north and west of the country, reaching remote communities in the Shangla district. Water-sanitation activities have focused during the reporting period on emergency installations in Kohistan, Batagram (including the Allai Valley), Besham (Shangla district) and Balakot. Production and distribution of potable water is ongoing in Balakot and Batagram, with the Swedish/Austrian and German/Austrian ERUs reaching over 40,000 beneficiaries in the towns and surrounding areas.

## Coordination

### Red Cross and Red Crescent Movement

During the reporting period, a meeting was held in the field with the Federation staff, emergency response unit team leaders and a representative of the PRCS to discuss the prospective handover of ERUs to national society counterparts. A Federation facilitator has been requested to assess PRCS capacity and to help lead the service handover process in 2006.

Weekly meetings have continued between the Federation delegation in Mansehra and the ICRC in Abbottabad. Discussions during this reporting period have focused on the winter scale-up plan and possible use of ICRC helicopters and other resources to support this.

The Federation/Danish Red Cross psychosocial programme (PSP) team recently held a coordination meeting with an assessment panel from the Belgium Red Cross. Another assessment team, from the Qatar Red Crescent Society (QRCS), visited the field hospital in Bagh to plan similar activities. In the same period, the Federation visited the field hospital together with the QRCS secretary general. The QRCS coordinator and psychologists will meet with the Federation in the coming days to discuss the approach, training modules and general coordination of activities.

A three-week overview of the security situation in Pakistan has concluded. New travel rules and regulations have now been put in place and a 24-hour radio room established in the Mansehra office to cover all field operations. The Federation is now seeking to recruit a long-term security delegate for the operation.

### External partners

Along with the PRCS branch secretary for NWFP, the Federation attended the weekly interagency coordination meeting in Mansehra with heads of other international agencies. The Federation continues to attend weekly shelter coordination meetings led by the International Organization for Migration (IOM) in Mansehra. Together with IOM, the United Nations, the Norwegian Refugee Council, and other actors, a PRCS field officer participated in a joint assessment mission in the Kaladaka tribal area (close to Oghi Thesil). However, no needs were identified in the area. A joint assessment in the areas surrounding Garhi Habibullah and Balakot identified some 500 families in need of assistance.

Participation in the weekly field health cluster meeting is increasing, with all partner agencies attending the last session that focused on water and sanitation issues. According to epidemiological surveillance, disease morbidity relating to water-borne diseases is high in the region and partner agencies have agreed to strengthen water quality and hygiene promotion activities. International agencies also agreed during the period, to support six basic health units in the area. The World Health Organization (WHO) will assist with the supply of prefabricated structures, while the Federation will provide items including tents, generators, kerosene heaters, new emergency health kits, beds and tarpaulins.

## **Red Cross and Red Crescent action - objectives, progress, impact**

### **1. Emergency relief (food and non-food)**

**Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding their future.**

#### **Progress/Achievements**

The Federation/PRCS has, to date, distributed relief goods including winterized tents, blankets, tarpaulins by land and air to nearly 280,000 beneficiaries in NWFP. More than 10,000 kitchen sets, 14,000 bed sheets, nearly 7,000 hygiene kits, 6,000 stoves and 800 hurricane lamps have also been distributed to communities so far.

To ensure maximum support to the scale-d-up relief operations in Kohistan and the Allai Valley, two districts that experience harsh winter conditions, the Federation/PRCS has temporarily scaled down operations in Balakot, Batagram, Garhi Habibullah and the Sirin Valley. In Kohistan, where distributions are being carried out by commercial trucks, about 1,300 families in Dubair, Dasu, and Palas/Patan so far have received relief items. Some 160 family kits have also been airlifted from the Rubb hall (temporary warehouse) in Banna for distribution in Gantar in the Allai Valley. Delivery and distribution to this remote area is restricted and will be supported by the the M6 trucks and helicopters.

The number of RDRT members and PRCS volunteers has increased considerably in the past week to handle the increased number of distributions now taking place on a daily basis. In addition to 100 newly recruited volunteers, including 34 women, the PRCS has maintained 50 volunteers on standby as back-up in the event of a further push to support the scaled up operations. Volunteers will undergo a brief induction course run by the Federation/PRCS to ensure they are adequately prepared for the operation. The PRCS branch secretary for NWFP is now based in Mansehra to support effective field coordination. Two additional relief delegates from the Canadian and Danish Red Cross are expected to join the scaled-up operations in the coming weeks.

In view of the harsh weather conditions expected in Kohistan and the Allai Valley, the focus of the scaled up relief distribution has been targeted to reach an estimated 25,000 families in these two areas. So far, only smaller-scale distributions have taken place but, with sufficient resources including volunteers and vehicles, teams are now prepared for the larger-scale distributions.

The Federation/PRCS joint relief distribution with the Agency for Technical Cooperation and Development (ACTED) to 4,050 families in the union councils of Hangorai, Kawai and Mahadri in the Kagan Valley was postponed until 20 December due to logistics constraints. Meanwhile, joint distributions with the Swiss Agency for Development and Cooperation and Swiss Humanitarian Aid (SDC/SHA) to 1,300 affected families in Jareed and 1,200 families in the Balakot area are expected to finish in the coming days. No further assessments are being carried out in the Kagan Valley during the period of the scale-d-up relief operation.

The QRCS, working together with the Federation/PRCS has targeted a further 10,000 affected families in Chatter Plain, Battal, Ichrian and Hilkot. Relief distributions, planned between 20 December and 9 January 2006, will take place at the QRCS compound in Chatter Plain.

## Federation relief distributions as of 19 December

Location	Tents	Blankets	Tarpaulins	Sleeping bags	Quilts	Jerry Cans	Families
Garhi Habibullah	10,994	72,079	13,094	2,409	14,236	736	11,731
Balakot air/land	7,768	62,660	12,237	3,596	7,328	4,940	13,054
Batagram/Battal	12,496	84,231	14,621	3,513	25,098	2,032	14,546
Kohistan/Allai Valley	622	1,869	615	0	3,924	0	623
<b>Total</b>	<b>31,880</b>	<b>220,839</b>	<b>40,567</b>	<b>9,518</b>	<b>50,586</b>	<b>7,708</b>	<b>39,954</b>

**Constraints**

A delay in arrival of stoves, tents and other non-food items in Mansehra has meant that the Federation/PRCS will need to carry out another round of distributions to these families in the early 2006, to provide them with the remaining relief items.

**2. Emergency health and care**

**Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate quality health care, safe water and sanitation services in the next six months.**

**Progress/Achievements****Basic Health Care:**

The Federation multi-national field hospital in Abbottabad continues to provide care to patients referred from the Ayub Medical Complex (AMC) and Federation/PRCS basic health care units in Balakot, Batagram and Besham. Transportation of patients and patients' compliance with referral advice are major reasons for the low referrals from other health facilities. Physiotherapy and psychosocial sessions continue to be the most prominent services provided, with some 405 and 279 patients benefiting from these services, respectively.



**Over 65 percent of the patients that visit Federation field hospitals in Pakistan are women.**

The seven-member Japanese Red Cross medical team ended their two-month mission in the field hospital last week, and were replaced by a team from the Bangladesh Red Crescent Society. The new team including one surgeon, an anaesthetist and eight female nurses will serve at the hospital for the next six weeks.

In Balakot, the Spanish basic health ERU continues to deliver health care to earthquake-affected people, with acute respiratory infection being the most common complaint. The number of patients visiting this facility is stable and similar to previous weeks.

The French basic health ERU continues to operate in Batagram and runs two mobile health teams working in villages in the surrounding area. With out-reach activities the number of beneficiaries has increased considerably during the week under review. The health team is working on modifying the pattern of health services to address health education and promotion needs, in particular practices related to women and children. Given access to helicopter transportation, the team will expand its work to otherwise inaccessible locations in the Allai Valley.

**Constraints**

There is an urgent need for local staff and PRCS volunteers to support the expanding health programme. The need for an additional ambulance to transport referred patients to Abbottabad has also been identified.

## Red Cross Red Crescent health figures as of 18 December

Health units	Locations	Beneficiaries
PRCS mobile medical teams (PAK)	Muzaffarabad, Lower Tandali, Jehlum Valley, Upper Chatter, Garhi Doppatta	29,660
PRCS mobile medical teams (NWFP)	Balakot, Garhi Habibullah	4,300
PRCS (Korean) mobile medical team	Besham (NWFP) (KRCS team has now left)	4,382
Federation (Spanish) basic health care unit	Balakot (NWFP)	4,410
Federation (French) basic health care unit	Batagram (NWFP)	7,038
Federation (Malaysian) medical unit	Balakot (NWFP)(team has now left)	1,182
Federation multi-national field hospital (Norwegian/Japanese) daily inpatients	Abbottabad (NWFP)	7,733
Federation (RDRT/German/Japanese) mobile medical teams	Kagan Valley (NWFP) (team has now left)	107
Qatar Red Crescent	Upper Dhuli, Bagh district (PAK)	5,818
Italian Red Cross field hospital	Mansehra	686
Saudi Red Crescent field hospital	Mansehra	23,799
Turkish Red Crescent hospital	Muzzafarabad	19,102
<b>Total</b>		<b>108,217</b>

**Water and sanitation:**

During the reporting period, water and sanitation activities have concentrated on emergency installations in the districts of Kohistan, Batagram (including the Allai Valley), Besham (Shangla district) and Balakot. Assessments were carried out in Ma ira (Shangla district) and the Allai Valley to determine the need for water rehabilitation schemes in affected villages currently being supported by the Federation's mobile health teams. Pipes and tanks will be dispatched to Besham in the coming week for installation in three identified villages, which will supply some 10,000 people with clean water.

In Batagram, the German/Austrian ERU continues to treat and provide potable water at an average of 20,000-30,000 litres per day for about 10,000 beneficiaries. Deliveries are supported by two Norwegian Red Cross supplied M6 trucks, at a rate of 10-15,000 litres per day. Village water rehabilitation schemes are underway in the Allai Valley, with further assessments underway of villages affected by the earthquake. Two toilets/washrooms and one water supply line have been installed in the Federation's Rubb hall warehouse in Banna.

Two pit latrines have been completed in Batagori and four at the Batagram police station. In Shangli Payen, the construction of washrooms for men and women has started in two locations. At the same time, an area has been identified for waste management and preparations are underway for a waste management campaign. Distribution of family hygiene kits and health education support for women in Battamori has been completed, reaching some 5,254 beneficiaries. The hygiene promotion team also distributed 117 hygiene kits to families in the tent village of Bandigo.

In Balakot, the Swedish/Austrian ERU continues to deliver chlorinated water to various points in town and the surrounding villages with transport provided by two M6 trucks and one tractor. Water consumption in the area varies from 125,000-145,000 litres per day, reaching an estimated 22,000 beneficiaries. In the last five weeks, 150 latrines and three public bathrooms have been constructed in the area and more than 500 hygiene kits have been distributed.

Rotation of emergency response unit (ERU) personnel is ongoing, with the replacement of six Swedish, Austrian and German technicians' in Balakot and Batagram during the reporting period. Recruitment of a third water-sanitation delegate and a PRCS counterpart is in progress.

**Psycho-social programme (PSP):**

The three Federation/Danish Red Cross PSP field teams for Batagram, Balakot and Garhi Habibullah have been selected and will attend a five-day training module on psycho-education, mobilizing communities, and

participatory methods in early January. Training of 58 local staff at the field hospital in Abbottabad will take place before the end of the year. Meanwhile, recruitment of two PRCS field staff for the Abbottabad hospital, to replace counsellors from the Marie Stopes Society, has already started.

The Turkish Red Crescent Society (TRCS) has identified 86 children in the H-11 camp to attend sessions with the community centre volunteer psychologist, four days a week. The TRCS has helped set up a cricket team for teenagers living in the H-11 camp and organized other sports activities in the camp. Nearly 900 people have so far been supported with psychological first aid, group and individual counseling, and social activities in Mera Tanolia, Chela Bandi, Tariq Abad, Thuri Park and Jalalabad camps. Two PRCS field staff, trained, supervised and monitored through the local non-government organization Rozan, will work together with the TRCS at the H-11 camp in Islamabad.

### 3. Logistics/IT/Telecommunications

**Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and telecommunications infrastructure in the operational areas.**

#### Progress/Achievements

##### *Logistics:*

Within the framework of the winter distribution scale-up plan, the Federation this week prepared a detailed and integrated logistics and distribution plan. The detailed operational plan is split into two target areas - the Allai Valley, which will be covered by helicopter and by the Norwegian Red Cross-donated M6 trucks to ensure reach down to final distribution points and in Kohistan, where relief packages will be supplied by commercial trucks from warehouses in Islamabad and Mansehra to Rubb halls in Batagram and directly on to final distribution points.

The Federation is producing daily updates of the latest daily figures for distributions and is looking into listing these on the Disaster Management Information System (DMIS). The operations team in the field is also issuing daily information on the progress and challenges faced during the scaled-up distribution period. These, together with detailed distribution plans for Kohistan and the Allai Valley, are available on request.

### 4. Communication – Advocacy and Public Information

**Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red Cross and Red Crescent's interventions profiled through national and international media coverage.**

#### Progress/Achievements

The information delegate has provided photos and presentations to visitors from the Pakistan, Swedish, Austrian, French, and New Zealand Red Cross societies. During the reporting period, the delegate accompanied two Red Cross and media teams from New Zealand and Sweden on a week-long field trip to earthquake-affected areas.

An outline of a video to raise the Movement's profile in Pakistan and abroad has been developed and should be ready by mid-January 2006. A video news release for APTN, to be distributed to BBC and other television networks, is currently being developed.

#### Outstanding Needs

- Response to the appeal is progressing steadily. There are contributions in the pipeline that will help coverage; however, donors are urged to continue to support the appeal. Cash contributions are still needed to allow the Red Cross and Red Crescent to fully mobilize its emergency operations and to remain flexible to changing needs as we move into winter.
- The detailed mobilization table is available and updated on [Disaster Management Information System \(DMIS\)](#). The Federation is still working on mobilizing specific relief items to respond to developing needs in the field and it is important that donors coordinate with the Secretariat's logistics department in Geneva regarding outstanding needs. Where possible, relief items are being procured locally.


- The following longer-term positions need to be sought internationally and regionally: programme coordinator, operation liaison delegate, recovery coordinator, health delegates, heli-ops relief delegate, field relief operations coordinator, security delegate and IT/telecommunications coordinator.

**[Situation map and contributions list below; click here to return to the title page.](#)**



# Pakistan: Earthquake

Situation map  
 Issued 2 December 2005



- Earthquake epicenter
- Federation delegation or hub
- Federation base camp (provided by Danish RC)
- Federation and/or ICRC logistics center
- ICRC delegation
- ICRC sub-delegation
- Hospital
- PRCS and/or Federation Basic Health Unit (BHU)
- Emergency Response Unit (ERU)**
- Basic Health Care (BHC)
- IT/Telecom
- Logistics
- Water & Sanitation (WATSAN)
- Administrative boundaries
- Provinces**
- Indian Jammu & Kashmir
- North-west Frontier
- Pakistan-administered Kashmir
- Punjab
- Railroads
- Highway, Hard, All weather
- Main road, Hard, All weather
- Secondary road, Loose, All weather
- Local road, Loose, Dry weather
- Track, Loose, Dry weather
- Airport
- Airfield
- railroad station
- 17-24 November snow cover

The maps used do not imply the expression of any opinion on the part of the International Federation of Red Cross and Red Crescent Societies or National Societies or the ICRC concerning the legal status of a territory or of its authorities.

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

21/12/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

### CASH

REQUESTED IN APPEAL CHF ----->				152,033,929	TOTAL COVERAGE 71.3%	
ADC FOUNDATION		10,000	USD	12,805	31.10.05	
AMERICAN - RC		850,000	USD	1,099,900	17.10.05	
AMERICAN - RC		1,000,000	USD	1,280,500	01.11.05	
AMERICAN - RC		362,100	USD	475,075	08.12.05	HELICOPTER OPERATIONS ONE MONTH
AMERICAN - PRIVATE DONORS				64,560	25.10.05	
AUSTRALIAN - GOVT		3,000,000	AUD	2,956,500	10.10.05	TENTS, BLANKETS, TARPAULINS, KITCHEN SETS, AIRFREIGHT
AUSTRALIAN - RC		500,000	AUD	480,500	19.10.05	MEDICAL SUPPLIES, VACCINES, CHOLERA KITS
AUSTRALIAN - RC		500,000	AUD	480,500	25.10.05	NEW EMERGENCY HEALTH KITS
AUSTRALIAN - RC				300,000	15.11.05	56 NEW EMERGENCY HEALTH KITS
BRITISH - RC		250,000	GBP	569,500	09.10.05	
BRITISH - GOVT/DIFD		1,470,588	GBP	3,344,117	27.10.05	
BRITISH - RC		250,000	GBP	568,500	17.11.05	
BRITISH - GOVT/DEC		214,663	GBP	488,143	18.11.05	PROCUREMENT OF STOVES
BRITISH - GOVT/DEC		1,331,250	GBP	3,027,263	18.11.05	PROCUREMENT OF HYGIENE KITS
BRITISH - GOVT/DEC		692,250	GBP	1,574,176	18.11.05	PROCUREMENT OF SHELTER KITS
BRITISH - RC		500,000	GBP	1,129,500	20.12.05	CORRUGATED IRON
BRITISH - PRIVATE DONORS				2,786	03.11.05	
BRITISH PETROLEUM		500,000	USD	647,000	11.10.05	
CAMBODIAN - RC		15,000	USD	19,410	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		990,000	CAD	1,093,455	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		99,000	CAD	109,346	18.10.05	
CANADIAN - RC		1,000,000	CAD	1,088,200	19.10.05	PROCUREMENT 1300 WINTERISED TENTS
CANADIAN - RC		1,000,000	CAD	1,088,200	02.11.05	
CANADIAN - GOVT CIDA/HAPS		990,000	CAD	1,077,318	09.11.05	
CANADIAN - RC		750,000	USD	984,000	09.12.05	HELICOPTER OPERATIONS 2 MONTHS
CHINA - HONG KONG RC BRANCH		500,000	HKD	83,100	10.10.05	PROCUREMENT SHELTER KITS
CHINA - HONG KONG RC BRANCH		4,000,000	HKD	679,600	29.11.05	
CHINA - MACAU - RC BRANCH				25,000	10.10.05	PURCHASE OF MEDICINES, BLANKETS & TENTS
CHINA - MACAU - RC BRANCH				15,000	09.12.05	PURCHASE OF MEDICINES
CROATIAN - RC		20,000	EUR	30,950	30.11.05	
CYPRUS - RC				13,354	12.10.05	
CZECH - RC		10,000	USD	12,940	25.10.05	
DANISH - RC				95,920	14.10.05	
DANISH - GOVT through RC				492,769	20.10.05	
DANISH - GOVT through RC				294,069	16.11.05	
DANISH - GOVT through RC				196,842	28.11.05	
ECHO (05004)		810,747	EUR	1,262,333	13.10.05	
FINNISH - PRIVATE DONORS		700	EUR	1,083	12.10.05	
FRENCH - RC		400,000	EUR	618,200	07.11.05	

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

21/12/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
FRENCH - PRIVATE DONORS				1,770	21.10.05	
GERMAN - RC		500,000	EUR	778,500	27.10.05	
GERMAN - RC		500,000	EUR	772,750	21.11.05	PURCHASE WINTERISED TENTS
GERMAN - PRIVATE DONORS				148	18.10.05	
HELLENIC - RC				50,000	11.10.05	PURCHASE 10'000 BLANKETS
ICELANDIC - GOVT		75,000	USD	97,050	09.10.05	
ICELANDIC - RC		17,000,000	ISK	357,000	14.11.05	
INDONESIA - PRIVATE DONOR				128	28.10.05	
IRISH - GOVT		300,000	EUR	467,100	13.10.05	
IRISH - GOVT		350,000	EUR	540,925	28.10.05	
IRISH - RC		100,000	EUR	154,550	16.11.05	
IRISH - RC		500,000	EUR	772,750	25.11.05	PROCUREMENT OF HYGIENE KITS
IRISH - RC		350,000	EUR	541,625	13.12.05	PURCHASE WINTERISED TENTS
ITALIAN - GOVT		200,000	EUR	311,400	17.10.05	
ITALIAN - RC		150,000	EUR	231,825	10.10.05	+ FOR INDIA, EUR 50'000 (DM , see AA047), FOR RELIEF SUPPLIES
JAPANESE - RC		262,513	USD	339,692	11.10.05	
JAPANESE - RC		2,800,000	USD	3,585,400	25.10.05	PROCUREMENT OF 10000 FAMILY TENTS, 10000 KEROSENE LAMPS, 10000 KEROSENE STOVE, 50000 BLANKETS
JAPANESE - RC		150,000,000	JPY	1,662,000	09.11.05	
KOREA, REPUBLIC - RC		50,000	USD	64,700	10.10.05	
LATVIAN - GOVT		100,000	USD	129,400	13.10.05	
LIBYAN - RC				10,000	10.10.05	
LICHTENSTEIN - PRIVATE DONOR				300,000	28.10.05	
LUXEMBOURG - GOVT		200,000	EUR	311,400	24.10.05	
LUXEMBOURG - RC		40,000	EUR	61,900	21.12.05	PROCUREMENT OF CORRUGATED IRON SHEETS
MACEDONIA, FYR - RC		3,000	EUR	4,671	28.10.05	
MONACO - RC		30,000	EUR	46,710	17.10.05	
NETHERLANDS - GOVT		160,428	EUR	247,941	13.10.05	
NETHERLANDS - RC		213,904	EUR	330,588	03.11.05	
NETHERLANDS - RC		534,759	EUR	826,471	10.11.05	
NETHERLANDS - RC		855,615	EUR	1,324,064	28.11.05	
NETHERLANDS - PRIVATE DONORS				825	28.10.05	
NEW ZEALAND - RC		100,000	NZD	89,600	20.10.05	
NEW ZEALAND - GOVT		400,000	NZD	358,400	25.10.05	
NEW ZEALAND - GOVT		250,000	NZD	231,125	28.11.05	
NORWEGIAN - GOVT/RC		10,000,000	NOK	1,975,000	09.11.05	RELIEF ACTIVITIES INCL. CHILDREN & VULNERABLE GROUPS
NORWEGIAN - GOVT/RC		5,500,550	NOK	1,086,359	09.11.05	

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

21/12/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
OPEC FUND F.INTERNATIONAL DEV.		600,000	USD	768,300	13.10.05	+ INDIA (DM, 05AA047) AND AFGHANISTAN (DM, 05AA045), USD 200'000 EACH FOR RELIEF SUPPLIES
PHILIP MORRIS		30,000	USD	38,415	24.10.05	
PHILIPPINES - RC		10,000	USD	12,805	03.11.05	
POLAND - PRIVATE DONORS				3,235	17.10.05	
PRIVATE DONORS ON LINE				369,748	17.11.05	
SAUDI ARABIA - PRIVATE DONOR		10,344	USD	13,245	16.11.05	
SINGAPORE - GOVT & RC				100,000	26.10.05	PROCUREMENT OF RELIEF ITEMS
SINGAPORE - GOVT & RC				100,000	09.11.05	PROCUREMENT EMERGENCY RELIEF & MEDICAL
SINGAPORE - PRIVATE DONOR		50,000	EUR	77,850	11.10.05	
SLOVENIAN - GOVT		14,981	EUR	23,153	17.11.05	
SLOVENIAN - GOVT		27,727	EUR	42,924	07.12.05	
SOUTH AFRICA - PRIVATE DONOR		1,000	USD	1,280	27.10.05	
SPANISH - PRIVATE DONORS				4,467	14.11.05	
SWEDISH - GOVT through RC		2,000,000	SEK	334,000	11.10.05	
SWEDISH - GOVT through RC & RC		15,400,000	SEK	2,571,800	14.10.05	
SWEDISH - RC		25,000,000	SEK	4,050,000	08.11.05	
SWEDISH - RC		20,000,000	SEK	3,250,000	15.12.05	
SWISS - RC				100,000	28.11.05	
SWISS - PRIVATE DONORS				14,800	12.10.05	
SWISS - PRIVATE DONOR				25,000	09.12.05	
TAIWAN RED CROSS ORGANISATION		59,000	USD	77,408	05.12.05	PROCUREMENT OF MEDICAL SUPPLIES
UNITED ARAB EMIRATES -RC		10,000	USD	12,805	01.11.05	
USA - COCA-COLA		1,000,000	USD	1,294,000	11.10.05	
WHO STAFF- VERF				4,000	09.11.05	
SUB/TOTAL RECEIVED IN CASH				59,135,416	CHF	38.9%

## KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
in kind list updated					21.12.05	
AMERICAN - RC				4,653,495		30518 BEDSHEETS, 28000 BUCKETS, 70000 BLANKETS, 3000 TARPAULINS, 5000 FAMILY TENTS , 18000 KITCHEN SETS, 1000 WINTERISED FAMILY TENTS, 18000 HYGIENIC PARCELS, 50000 SHAWLS, 2000 TENTS GAMMAX, 92900 BLANKETS QUILTS, 30000 CORRUGATED IRON SHEETS,
AUSTRIAN - RC				904,350		21000 HYGIENIC PARCELS, 7 EMERGENCY HEALTH KITS, 300 FAMILY TENTS, 76000 BLANKETS, 18000 BLANKETS QUILT,
AUSTRIAN - RC				463,650		ERU WATER TREATMENT & SUPPLY LINE, PERSONNEL

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

21/12/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
BELGIAN - RC/FL				1,320,816		60000 BEDSHEET, 11720 BLANKETS, 45000 BLANKETS QUILT, 20060 JERRYCANS, 1525 WINTERISED FAMILY TENTS, 3500 KITCHEN SETS,
BELGIAN - RC/FR				401,850		12500 BLANKETS, 1250 KITCHEN SETS, 1478 FAMILY TENTS, 1250 TARPAULINS
BRITISH - RC				3,602,650		600 KITCHEN SETS, 6000 WINTERISED FAMILY TENTS, 2000 JERRYCANS 10L., 17850 JERRYCANS 20L., 504000 WATER PURIFICATION TABLETS, 25000 HURRICANE LAMPS, 600 FAMILY TENTS, 41300 TARPAULINS 4X6M, 300 TARPAULINS 4X60M., 21700 BLANKETS, 50 KITS TAPSTAND & PIPEWORK WAT/SAN
CANADIAN - RC				2,578,516		3000 WINTERISED FAMILY TENTS, 2000 GAMMAX TENTS, 3300 BLANKETS HIGH LOFT, 12000 BLANKETS 80%, 5 EMERGENCY HEALTH KITS, 94 SHEETING TARPAULINS, 11000 TARPAULINS,
DANISH - RC				1,025,320		1.5, BASE CAMP, 30 EMERGENCY HEALTH KITS, 50 DELEGATE HEALTH KITS, 8000 KITCHEN SETS, 9000 TARPAULINS, 750 WINTERISED FAMILY TENTS
DANISH - RC				563,850		ERU TELECOM & LOGISTICS UNITS
EGYPTIAN - RC				14,000		2000 BLANKETS, 20 FAMILY TENTS
FINNISH - RC				2,985,050		10'000 KEROSENE STOVES, 5500 HURRICANE LAMPS, 59 DOUBLE FLY TENTS, 6607 WINTERISED FAMILY TENTS
FRENCH - RC				512,796		4791 KITCHEN SETS, 20910 JERRYCANS, 1440 HURRICANE LAMPS, 15000 SHAWLS, 2300 TARPAULINS, 15 MT WINTER CLOTHES
FRENCH - RC				415,580		ERU BASIC HEALTH CARE UNIT (ECHO FUNDED)
GERMAN - RC				778,000		ERU SPECIALISED WATSAN MODULE (ECHO FUNDED)
GERMAN - RC				3,300,000		10000 SLEEPING BAGS, 30000 TARPAULINS, 10000 HURRICANE LAMPS, 10000 BLANKETS, 6000 WINTERISED FAMILY TENTS, 200 HOSPITAL BEDS, 1 MOBILE KITCHEN,
IRISH - RC				936,500		7300 BLANKETS, 2250 WINTERISED FAMILY TENTS
LUXEMBURG - RC				174,300		6000 BLANKETS, 10 EMERGENCY HEALTH KITS, 2200 CORRUGATED IRON SHEET
NEPAL - RC				5,000		1000 BLANKETS

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

21/12/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
NETHERLANDS - RC				4,757,846		573 FAMILY TENTS, 27 EMERGENCY HEALTH KITS, 20000 TARPAULINS, 51516 BLANKETS 80 %, 30000 BLANKETS 50%, 7000 KEROSONE HEATERS, 182900 BEDSHEETS, 72000 BLANKETS QUILTS, 45000 HYGIENIC PARCELS, 2427 WINTERISED TENTS, 16000 KITCHEN SETS, 10 SUPPL.UNITS OF NEHK,
NORWEGIAN - RC				3,211,844		11320 BLANKETS, 1 DIATHERMY, 2 DOCTORS OFFICE MODULES, 9 HEATERS, 3 CHOLERA KITS, 1 LABORATORY MODULE, VARIOUS MEDICAL ITEMS, 2 PROPAC ECG MONITORS, 5655 SLEEPING BAGS , 95 SURGICAL SUPPLY KITS, 1 MOTHER AND CHILD CARE MODULE, 1620 TARPAULINS, 5 TENTS ALFA, 27 TENTS DELTA, 120 TENTS GAMMAX, 21 TENTS 90M2, 50 FAMILY TENTS 16M2, 8 TENTS WAREHOUSE, 40 TRUCKS M6, 4 WATER PURIFICATION UNITS, 2 WATERTANKS 10M3, 2 WATERTANK 5M3, 1 X-RAY MODULE
NORWEGIAN - RC				730,000		ERU REFERRAL HOSPITAL
QATAR - RC				2,791,117		20000 AMOXYCILLIN, 6158 FAMILY TENTS, 1170 BEDS RIGID FRAME, 6582 BEDSHEETS, 34881 BLANKETS QUILT, 48480 BLANKETS 80%, 2200 BODY BAGS , 700 BUCKETS, 55072 HYGIENIC PARCELS, 2000 JERRYCANS 10L, 1200 JERRYCANS 20 L., 40 FIRST AID KITS FOR CAR, 1001 KITCHEN SETS, 300 HURRICANE LAMPS, 925 SHAWLS, 92 VARIOUS MEDICINE, DATES, LENTILS, ASSORTED FOOD
SINGAPORE - RC				52,340		13900 FOOD RATION MRS,
SLOVENIAN - RC				463,650		5 MEDICAL ITEMS VARIOUS, 10000 SLEEPING BAGS
SPANISH - RC				119,225		8125 BLANKETS, 504 SLEEPING BAGS, 2400 TARPAULINS, 150 FAMILY TENTS
SPANISH - RC				415,580		1 ERU BASIC HEALTH CARE UNIT (ECHO FUNDED)
SWEDISH - RC				593,220		ERU WAT-SAN, MASS SANITATION MODULE UNIT
SWEDISH - RC				230,448		904 WINTERISED TENTS, 3000 SLEEPING BAGS
SWISS - RC				1,699,630		4000 AMOXYCILLIN, 40000 BEDSHEETS, 4500 TARPAULINS, 200 FAMILY TENTS, 2 EMERGENCY HEALTH KITS, 12500 BLANKETS QUILT, 6140 BLANKETS, 80%, 20000 BLANKETS 50%, 1562 KEROSENE HEATERS, 2500 KITCHEN SETS, 1000 SHAWLS, 8000 CORRUGATED IRON SHEETS, 2000 WINTERISED TENTS
SWEDEN	DELEGATES			37,200		
SWISS RC	DELEGATES			18,400		

# Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

## PLEDGES RECEIVED

21/12/2005

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
VARIOUS DONORS				9,555,421		ESTIMATED INTERNATIONAL TRANSPORT/INSURANCE COSTS (30% OF TOTAL VALUE OF RELIEF ITEMS)
SUB/TOTAL RECEIVED IN KIND/SERVICES				49,311,644	CHF	32.4%

## ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SUB/TOTAL RECEIVED				0	CHF	