

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération Internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

PAKISTAN: EARTHQUAKE

6 January 2006

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 183 countries.

In Brief

Appeal No. 05EA022; Operations Update no. 21; Period covered: 20 December 05 - 5 January 06; Appeal coverage: 72.8%; ([click here to go directly to the attached Contributions List, also available on the website](#)).

Appeal history:

- Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million (USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries).
- Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 (USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six months, as an increasingly serious situation has unfolded.
- Operations Update No. 5 of 17 October 2005 revised down the number of targeted families to 70,000 (some 500,000 beneficiaries), based on the newly assessed delivery capacity and average family size of seven.
- Revised Emergency Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 million) to assist 81,000 families (some 570,000 beneficiaries) for six months.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000.

Related Emergency or Annual Appeals: [South Asia Regional Appeal MAA52001](#)

Operational Summary:

The Federation's and the Pakistan Red Crescent Society's (PRCS) scaled-up relief operation is moving forward and has reached well over 50 per cent of the additional beneficiaries targeted for assistance by mid-January. Nearly 462,000 beneficiaries in North West Frontier Province (NWFP) have been reached with relief goods including winterized tents, blankets, quilts and tarpaulins by land and air routes.

Worsening weather is causing concern and delayed distributions for a few days at the start of the year. However, it has improved in the past two days and planned operations have restarted. Distributions and follow up will be helped by the deployment of 12 all-terrain vehicles and four belt wagons from the Norwegian Red Cross to support the field operations in the worsening weather.

With the severe winter conditions, there has been an increase in the number of villagers in the north of NWFP to converge on the army established "tented villages" in Besham and the Allai Valley. The Federation health and relief teams have set up a Rubb hall warehouse in Besham to support basic health care units and provide advanced storage for relief items. Water and sanitation facilities are also being established in these locations.

Health services provided by Red Cross and Red Crescent partners have now reached nearly 143,000 beneficiaries, while the two water emergency response units (ERU) in Batagram and Balakot are continuing to deliver around 130,000 to 150,000 litres per day to the population. Four trucks equipped with water tanks are providing potable water for about 39,000 people in the two areas. The cluster system is looking into a possible separate cluster on hygiene to address some of the major hygiene problems arising the camps and "tented villages".

For further information specifically related to this operation please contact:

- In Islamabad: Khalid Kibriya (Secretary-General), Pakistan Red Crescent Society; email: hilal@isb.comsats.net.pk, Phone: +92.51.925.0404; Fax: +92.51.925.0408
- In Islamabad: Per Jensnaes (Acting Head of Delegation); email: pakistaneg02@ifrc.org; Phone: +92.300.555.4502; Fax: +92.51.443.0745; Ted Itani (Acting Head of Operations); Mobile: +92.0300.555.4522 (Pakistan); +41.79.217.3343 (Geneva)
- In Geneva: Jagan Chapagain (South Asia Regional Officer), email: jagan.chapagain@ifrc.org; Phone: +41.22.730.4316; Fax: +41.22.733.0395; Christine South (Pakistan Desk Officer); email: christine.south@ifrc.org; Phone: +41.22.730.4529; Penny Elghady (Asia Pacific Department); email: penny.elghady@ifrc.org; Phone: +41.22.730.4864.
- For logistics/mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: Victoria Tattersfield (Logistics Department); email: victoria.tattersfield@ifrc.org; Phone: +41.22.730.4852; Mobile: +41.79.308.9820; Fax: +41.22.730.4906.

All International Federation assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGOs\) in Disaster Relief](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response](#) in delivering assistance to the most vulnerable. For support to or for further information concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, please access the Federation's website at <http://www.ifrc.org>

Background

An earthquake with a magnitude of 7.6 on the Richter scale, centred 95 km northeast of Pakistan's capital, Islamabad, struck at 08:50 local time (03:50 GMT) on 8 October 2005, with tremors felt across the region from Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, over 73,000 people have been killed and 128,000 injured. More than 3.5 million people have been made homeless. The immensity of the disaster is such that it remains one of the deadliest in the region in living memory.

Situation

Two major shocks hit the region in late December causing panic amongst earthquake survivors. However, fortunately, no casualties were reported and limited further damage was done.

This week saw the weather worsen in Pakistan, with dense fog and snow in mountainous areas and rain and mud at lower levels. Bad weather has stopped air operations over the past few days and has constrained some road operations. This slightly delayed the planned scaling up of the relief operation. Nevertheless, the weather has picked up in the past few days and there are still hopes to reach the number of target beneficiaries by mid-January. The knock-on effect of bad weather on population movement however may affect planned operations, and will have to be monitored in the coming days.



Spontaneous tent villages are springing up and causing concerns for hygiene and safety.

Operational developments

The Federation and PRCS scale up relief operation is moving forward and has reached well over 50 per cent additional beneficiaries targeted for assistance by mid-January. Nearly 462,000 beneficiaries in NWFP have been reached with relief goods including winterized tents, blankets, quilts and tarpaulins by land and air routes. As mentioned above, the bad weather has restricted distribution in some areas; it is hoped that this will pick up and allow the planned distributions to be completed as planned by mid-January. The transport support unit trucks are also helping with distributions and the Norwegian Red Cross will deploy 12 all-terrain vehicles and four belt wagons to support the field operations in the worsening weather.

As villages at high altitude are now facing severe winter conditions, more villagers are starting to descend to lower levels. Currently, the situation on the ground is very fluid and it is difficult to foresee the exact movement of the populations and its affect on operations. In the north of NWFP, a number of the people whose houses were destroyed have started to converge on the army-established “tented villages” in Besham and the Allai Valley. The Federation health and relief teams are setting up a Rubb hall warehouse in Besham to support completion of the installation of basic health care units and to provide advanced storage for relief items. Water and sanitation facilities are also starting to be installed in these locations this week.

Health services provided by Red Cross and Red Crescent partners have now reached nearly 143,000 beneficiaries, while the two water and sanitation ERUs in Batagram and Balakot are continuing to deliver an average of 130,000 to 150,000 litres per day to the population. Four trucks equipped with water tanks are working in the two areas, providing potable water for about 39,000 people. The cluster system is looking into a possible separate cluster on hygiene to address some of the major hygiene problems arising the camps and “tented villages”. The Federation is looking into taking on hygiene promotion activities in Batagram one camp.

Coordination

Red Cross and Red Crescent Movement

Further meetings were held in the field with the Federation staff, the PRCS representatives and emergency response unit team leaders to further discuss the prospective handover of ERUs to national society counterparts. The Federation is still seeking a suitable person to support and facilitate the process in the coming months, who will ensure coherence in the ERU handover from the different teams as well as support PRCS at branch and headquarters level to prepare to take on some of these responsibilities.

Preparations are underway for the partnership meeting in January. Regular discussions are held with the leadership of the PRCS to help them prepare for the meeting and finalize an agreed agenda. There is also regular contact with the International Committee of the Red Cross (ICRC) to discuss the planning and, in particular, the field visit options. Weekly meetings continue between the Federation delegation in Mansehra and the ICRC in Abbottabad to ensure ongoing best use of resources.

External partners

The Federation has continued to provide key support to the shelter cluster led by International Organization for Migration (IOM). Recent field visits from donors and other stakeholders have recognized the valuable support provided by the Federation to the work of this cluster and to the provision of better information management. The Federation is currently seeking a second information delegate to provide support to the shelter cluster.

The PRCS and Federation continue to attend weekly interagency coordination meetings in both Islamabad and Mansehra. Participation in weekly cluster meetings, particularly at field level, is increasing and requires a major commitment from field resources already fully engaged in the scaled up relief operation. However, the team is trying to participate as far as possible, particularly at this time when many cluster groups are working on planning for the coming months.

Red Cross and Red Crescent action - objectives, progress, impact

1. Emergency relief (food and non-food)

Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding their future.

Progress/Achievements

The Federation/PRCS has, to date, distributed relief goods including winterized tents, blankets, tarpaulins by land and air to nearly 462,000 beneficiaries in NWFP (over 66,000 families). More than 44,000 tents, 325,000

blankets, 114,000 quilts and nearly 83,000 tarpaulins have been distributed to date across the target regions. In addition, nearly 32,000 kitchen sets, 38,000 jerry cans, 17,000 stoves, and 29,000 hygiene kits have been distributed to communities.

The planned scale up of the relief operation has gone ahead during the reporting period. The operation has now nearly full covered all the target families in the Kohistan area and well over 50 per cent of families in the Chattar Plain. In addition, the distributions in the Allai Valley are also now over 50 per cent covered. Plans for the coming days are to focus on remaining areas around Shangla and Besham and to complete distributions to 10,000 families in Chattar Plain.

As mentioned above, the bad weather has restricted distribution in some areas. This has picked up again in the past two days and it is hoped that it will allow the distributions to be completed as planned. The transport support unit trucks are helping with distributions in difficult conditions and the arrival of the 12 all-terrain vehicles and four belt wagons from the Norwegian Red Cross, plus a team of 15 mountain specialists, will provide additional support and mobility for the operation in the coming weeks. The new team will be managed by the transport support unit (TSU).

The number of regional disaster response teams (RDRT) members and PRCS volunteers has increased considerably in the past week to handle the number of distributions now taking place on a daily basis. Two additional relief delegates have also now joined the team and are taking forward the scaled up relief operation. Good cooperation with the United Nations Children's Fund (UNICEF) has led to the provision of an additional 30,000 blankets for the operation.

Federation relief distributions as of 19 December

Location	Tents	Blankets	Tarpaulins	Sleeping bags	Quilts	Jerry cans	Kitchen sets	Families
Allai / Chattar	1,161	26,485	19,597	330	33,650	9,867	11,278	12,809
Garhi Habibullah	11,716	77,260	14,534	2,409	17,817	2,116	3,275	12,465
Balakot air/land	8,371	67,057	14,094	4,910	10,287	6,638	3,617	17,768
Batagram/Battal	8,235	56,850	8,844	1,747	13,590	432	1,512	8,360
Siran Valley	3,751	23,841	5,602	2,024	9,667	1,800	1,850	3,752
Kohistan/Allai Valley	10,792	76,673	20,112	277	29,094	16,850	10,342	10,870
Total	44,026	325,166	82,783	11,697	114,105	37,703	31,874	66,024

2. Emergency health and care

Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate quality health care, safe water and sanitation services in the next six months.

Progress/Achievements

Basic Health Care:

The Federation multi-national field hospital in Abbottabad continues to provide care to patients referred from the Ayub Medical Complex (AMC) and Federation and PRCS basic health care units in Balakot, Batagram and Besham. The number of admitted patients is decreasing, but the medical and nursing care provided by this facility is still critical for the referred patients from other health facilities. These cases are mostly coming with complications, infected bed sores and paraplegic case with spinal injuries. During the reporting period, physiotherapy and psychosocial support continued to be the most prominent services, with a total of 361 and 237 patients benefiting from these services respectively.

During the period, health and hygiene promotion remained the major focus of health activities. The two mobile teams in Besham are working according to plan, as are the two in Batagram and Allai. Half of the team members promote health and hygiene and carry out assessments in the village communities, while the other half provides treatment for the sick. The teams also have discussions with the women in each community on health issues relating to women and children. The mobile teams are working in close coordination with the national society to

meet the needs of affected communities. Needs assessment are shared with relief and water and sanitation coordinators, to ensure there is a more coherent response to non-health needs in these communities. The mobile teams also received hygiene promotion training – this training was also provided to 23 participants from government health facilities and to members of the Federation relief team.

A new field delegate has joined these teams during the reporting period and is planning to do a formal assessment of the villages presently visited by the mobile health teams and of further villages in the area. A second expatriate health delegate joined the team in Balakot to support further mobile health teams. There are however some gaps in the schedule of mobile clinics due to the reliance on helicopter for transport to villages and it has been decided to concentrate on areas with greater year-round accessibility, to reach the health needs of the maximum number of beneficiaries in these neglected areas. The teams are also in discussion with district health authorities on further possible support to existing health staff and are examining whether to provide health and hygiene promotion support to two camps currently supported by the Cuban medical teams.



Basic health education and hygiene promotion is presented to community groups

In Balakot the Spanish Red Cross basic health ERU continues to be engaged in regular health care delivery. Although patient number are decreasing, this facility is still well utilized. An orientation visit was paid by the new health coordinator during the past week to discuss key issues, such as the need for good local staff and medical supplies and other available health services. In Batagram, the French Red Cross ERU reported no major changes in the health situation in the district. The relationships with authorities, the military and other organizations are still excellent. Discussions have started regarding the hand over strategy for the existing basic health care ERUs. The Federation is currently looking for a facilitator to support this process and to help with the capacity building of PRCS provincial branch to enable them to take on this work. PRCS informed that they have initiated the process of hiring local staff for these ERUs.

The PRCS basic health care unit in Garhi Doputta has been functional since the early days of emergency. The unit has a capacity of 20 beds plus outreach activities. This basic health care unit (BHU) is providing primary health care, including antenatal, natal and postnatal care to patients. The average number of patients per day is around 100. Also, the Qatar Red Crescent's 40-bed primary health care unit continues to provide clinic and outreach services to areas in and around Bagh. The QRCS is now also providing immunization to children in cooperation with UNICEF, while a health educator is also working on health education, promotion, personal hygiene and a female doctor has arrived to provide health care for children.

Water and sanitation:

During the reporting period, the Austrian and German Red Cross ERU in Batagram continued to deliver an average of 30'000 litres of purified water per day to the population of the town and surrounding camps and to the French basic health care ERU. Two transport support unit (TSU) trucks are continuing to support the distribution. The team is looking into winterization of the town's water plant. Assessments for the implementation of water supply schemes are underway in remote areas, with the help of the newly-arrived Austrian and German technicians.

In Balakot, the Austrian and Swedish Red Cross ERU has been increased with the arrival of three new staff. The newly-arrived persons will increase the capacity for the sanitation programme (latrine and public bathroom

construction). Currently, the production of treated water is varying between 135,000 and 240,000 litres per day. The ERU has also erected two T95 tanks (each with a capacity of 95,000 litres) to provide and store raw water. After treatment the water is transferred to three T70 tanks to be chlorinated before it being delivered to users in various parts of town and the surrounding villages. Besides the piped water network, seven T11 (10,500 litre) tanks have been erected in places not reachable by pipes. These tanks are filled on daily basis by two trucks, from the TSU and by one hired tractor. Responding to requests from local authorities and the army, the Federation team has conducted assessments to look into the supply of potable water to remote areas. The programme would be in cooperation with UNICEF.

Sanitation and hygiene promotion continues to be a high priority. Currently there are two teams working out of Balakot and Batagram respectively. In Balakot, two expatriate staff are working with local staff and PRCS volunteers to develop the programme. In the past week, the team has completed 21 latrines in the “tented villages” and is forecasted to complete another 20 latrines this week. Several three-stall bathrooms are also under construction. Hygiene promotion is also going ahead with the distribution of hygiene kits, the recruitment of female health workers, the education of local women and some innovative “theatre – sketch” instructive sessions. The team plans to concentrate on the construction of women’s bathroom facilities in the coming weeks. Reports note that the personal hygiene messages given to women prior to distribution of kits have been well received.

In Batagram, the delegates are also supporting ongoing hygiene promotion work and latrine construction. In the past week, 39 latrines have been completed and another 25 are planned. Hygiene kits have been distributed in Shangli Payan and through the French Red Cross basic health care ERU, while hygiene promotion has been taken forward through training, dissemination and education. However, the team also notes that the recent bad weather has affected the progress of the sanitation work. The team has recruited two male volunteers to assist with health/hygiene education and water point assessment. Six Federation volunteers will also attend the joint Federation, UNICEF, Oxfam, World Health Organization and Rural Water Supply and Sanitation Project (RWSSP) masters training workshop on hygiene promotion. Progress has been made on the development of hygiene promotion monitoring and reporting tools.

Psycho-social programme (PSP):

This period has seen a focus on training in the PSP programme. Training of local staff at the Abbottabad field hospital has been completed, with 58 participants taking part in two training modules. Sixteen PRCS staff also participated. The modules include training in psychosocial approaches and activities, psycho-education modules and community participation, as well as dissemination of the Red Cross Red Crescent Principles. The second phase of the training will take place at the end of January, after the PRCS team has gained some experience and supervision in the field. Participants from the Turkish Red Crescent team also participated on the community mobilization and participation section.

All four field teams have now been introduced to their working environment in the four camps (H-11 in Islamabad, Maira in Battagram/Besham, Havalia in Abbotabad/Balakot and Garhi Habibulla). The field workers carried out some basic assessments and created links with the communities, and with the camp management and the different organisations working there. Additionally they have made contacts with camp people who might be interested to be enrolled as project volunteers and be responsible for activities. A PRCS volunteer has been employed as an assistant programme manager to supervise the three teams in NWFP and a PRCS programme manager has also been recruited.

There has been support for the training modules for teachers, health staff, other relief workers and Imams. A new team will be sent out shortly to continue the training modules for various professional groups in Bagh. The field is currently discussing the possibility of sharing the module for Imams with other field staff and with the local community group, Rozan, in order to integrate important cultural elements in the approach. A plan for starting up activities and training with volunteers is being worked on.

3. Logistics/IT/Telecommunication

Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and telecommunication infrastructure in the operational areas.

Progress/Achievements

Logistics:

The logistics team continued to provide full support to the scaled up relief operation. The helicopter operation continued to support the air operation – the AYR Aviation helicopter has provided over 72 hours of flying time in the past three weeks and additional support has been provided through the ICRC MI-8T helicopter. The transport support unit also continued to support the increased distribution, with 13 trucks working on the operation in Banna and the Allai Valley and a further four working out of Mansehra and Abbottabad. Four more supported the water and sanitation programme in Battagram and Balakot. As mentioned earlier in the report, the Norwegian Red Cross is additionally supplying 12 all-terrain vehicles and four belt wagons, plus kit to support the relief operations in the difficult winter conditions. These vehicles will be arriving in the next week.

At present, VSAT connection is working well and a server running windows has been installed. There is also a proposal to install a PBX phone exchange to improve communications between the different offices. The radio room is fully operational, with a staff of three radio operators and a senior radio operator who is helping with the roster and training. The drivers are also being trained in radio communication to improve usage. However, there is still a need to improve the installation of some of the Codan radios in the cars and the base antenna to support the proper operation of the radio network. The VHF system is also being used for short-range communication without problems.

The main priority at this time is to ensure proper communication through the HF system to ensure vehicles going into isolated areas in winter can keep in contact. In order to do so, the delegation has bought new terminals and connectors locally to improve the system. The IT delegate is scheduling visits to the different field locations during the coming two weeks to verify the proper operation of the different systems, particularly the HF radios.

A network for PRCS has been installed complete with server, Internet access, wireless router, wireless access point and training is being provided to national society staff. The system is now fully operational.

4. Communication – Advocacy and Public Information

Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red Cross and Red Crescent’s interventions profiled through national and international media coverage.

Progress/Achievements

During the reporting period, the information delegate drafted an information pack for a press release, web story and video news release on the scaled up relief operations. The video news release will be shared with the main TV channels. Other stories are under development for the Federation website.

The delegate supported the visit of a Dutch media crew looking into water and sanitation and hygiene promotion activities and a Slovenian TV crew. The PRCS media person was also encouraged to brief the teams on the activities of PRCS. A British freelance journalist was also assisted with possible Red Cross Red Crescent story angles. The information delegate has also been working with ICRC media colleagues to support visiting press teams in Pakistan-administered Kashmir.

A photograph selection has been made and will be used for the coming partnership meeting. Dozens of photographs have been provided to PRCS to be used for their 2006 calendar. The draft information plan has now been prepared together with the media team from PRCS and is ready for finalization. The outline of the video project to raise the profile of the Red Cross Red Crescent in Pakistan is progressing and should be ready for mid-January.

Outstanding Needs

- Response to the appeal is progressing steadily. There are contributions in the pipeline that will help coverage; however, donors are urged to continue to support the appeal. Cash contributions are still needed to allow the Red Cross and Red Crescent to fully mobilize its emergency operations and to remain flexible to changing needs as we move into winter.


- The detailed mobilization table is available and updated on [Disaster Management Information System \(DMIS\)](#). The Federation is still working on mobilizing specific relief items to respond to developing needs in the field and it is important that donors coordinate with the Secretariat's logistics department in Geneva regarding outstanding needs. Where possible, relief items are being procured locally.
- The following longer-term positions need to be sought internationally and regionally: programme coordinator, operation liaison delegate, recovery coordinator, health delegates, security delegate and IT/telecommunication delegate.

[Contributions list below; click here to return to the title page.](#)



Pakistan: Earthquake

Situation map
 Issued 2 December 2005



- Earthquake epicenter
- Federation delegation or hub
- Federation base camp (provided by Danish RC)
- Federation and/or ICRC logistics center
- ICRC delegation
- ICRC sub-delegation
- Hospital
- PRCS and/or Federation Basic Health Unit (BHU)
- Emergency Response Unit (ERU)**
- Basic Health Care (BHC)
- IT/Telecom
- Logistics
- Water & Sanitation (WATSAN)
- Administrative boundaries
- Provinces**
- Indian Jammu & Kashmir
- North-west Frontier
- Pakistan-administered Kashmir
- Punjab
- Railroads
- Highway, Hard, All weather
- Main road, Hard, All weather
- Secondary road, Loose, All weather
- Local road, Loose, Dry weather
- Track, Loose, Dry weather
- Airport
- Airfield
- railroad station
- 17-24 November snow cover

The maps used do not imply the expression of any opinion on the part of the International Federation of Red Cross and Red Crescent Societies or National Societies or the ICRC concerning the legal status of a territory or of its authorities.

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/07/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

CASH

REQUESTED IN APPEAL CHF ----->					TOTAL COVERAGE	
					152,033,929	72.8%
ADC FOUNDATION		10,000	USD	12,805	31.10.05	
AMERICAN - RC		850,000	USD	1,099,900	17.10.05	
AMERICAN - RC		1,000,000	USD	1,280,500	01.11.05	
AMERICAN - RC		362,100	USD	475,075	08.12.05	HELICOPTER OPERATIONS ONE MONT
AMERICAN - PRIVATE DONORS				64,560	25.10.05	
AUSTRALIAN - GOVT		3,000,000	AUD	2,956,500	10.10.05	TENTS, BLANKETS, TARPAULINS, KITCHEN SETS, AIRFREIGHT
AUSTRALIAN - RC		500,000	AUD	480,500	19.10.05	MEDICAL SUPPLIES, VACCINES, CHOLERA KITS
AUSTRALIAN - RC		500,000	AUD	480,500	25.10.05	NEW EMERGENCY HEALTH KITS
AUSTRALIAN - RC				300,000	15.11.05	56 NEW EMERGENCY HEALTH KITS
AUSTRIAN - RC		50,000	EUR	77,825	03.01.06	
BRITISH - RC		250,000	GBP	569,500	09.10.05	
BRITISH - GOVT/DIFD		1,470,588	GBP	3,344,117	27.10.05	
BRITISH - RC		250,000	GBP	568,500	17.11.05	
BRITISH - GOVT/DEC		214,663	GBP	488,143	18.11.05	PROCUREMENT OF STOVES
BRITISH - GOVT/DEC		1,331,250	GBP	3,027,263	18.11.05	PROCUREMENT OF HYGIENE KITS
BRITISH - GOVT/DEC		692,250	GBP	1,574,176	18.11.05	PROCUREMENT OF SHELTER KITS
BRITISH - RC		500,000	GBP	1,129,500	20.12.05	CORRUGATED IRON
BRITISH - PRIVATE DONORS				2,786	03.11.05	
BRITISH PETROLEUM		500,000	USD	647,000	11.10.05	
CAMBODIAN - RC		15,000	USD	19,410	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		990,000	CAD	1,093,455	13.10.05	
CANADIAN - GOVT/CIDA/HAPS		99,000	CAD	109,346	18.10.05	
CANADIAN - RC		1,000,000	CAD	1,088,200	19.10.05	PROCUREMENT 1300 WINTERISED TENTS
CANADIAN - RC		1,000,000	CAD	1,088,200	02.11.05	
CANADIAN - GOVT CIDA/HAPS		990,000	CAD	1,077,318	09.11.05	
CANADIAN - RC		750,000	USD	984,000	09.12.05	HELICOPTER OPERATIONS 2 MONTHS
CHINA - HONG KONG RC BRANCH		500,000	HKD	83,100	10.10.05	PROCUREMENT SHELTER KITS
CHINA - HONG KONG RC BRANCH		4,000,000	HKD	679,600	29.11.05	
CHINA - HONG KONG RC BRANCH		2,000,000	HKD	330,600	23.12.05	PURCHASE OF WINTERISED TENTS
CHINA - MACAU - RC BRANCH				25,000	10.10.05	PURCHASE OF MEDICINES, BLANKETS & TENTS
CHINA - MACAU - RC BRANCH				15,000	09.12.05	PURCHASE OF MEDICINES
CROATIAN - RC		20,000	EUR	30,950	30.11.05	
CYPRUS - RC				13,354	12.10.05	
CZECH - RC		10,000	USD	12,940	25.10.05	
DANISH - RC				95,920	14.10.05	
DANISH - GOVT through RC				492,769	20.10.05	
DANISH - GOVT through RC				294,069	16.11.05	
DANISH - GOVT through RC				196,842	28.11.05	

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/07/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
ECHO (05004)		810,747	EUR	1,262,333	13.10.05	
FINNISH - PRIVATE DONORS		700	EUR	1,083	12.10.05	
FRENCH - RC		400,000	EUR	618,200	07.11.05	
FRENCH - PRIVATE DONORS				1,770	21.10.05	
GERMAN - RC		500,000	EUR	778,500	27.10.05	
GERMAN - RC		500,000	EUR	772,750	21.11.05	PURCHASE WINTERISED TENTS
GERMAN - PRIVATE DONORS				148	18.10.05	
HELLENIC - RC				50,000	11.10.05	PURCHASE 10'000 BLANKETS
ICELANDIC - GOVT		75,000	USD	97,050	09.10.05	
ICELANDIC - RC		17,000,000	ISK	357,000	14.11.05	
INDONESIA - PRIVATE DONOR				128	28.10.05	
IRISH - GOVT		300,000	EUR	467,100	13.10.05	
IRISH - GOVT		350,000	EUR	540,925	28.10.05	
IRISH - RC		100,000	EUR	154,550	16.11.05	
IRISH - RC		500,000	EUR	772,750	25.11.05	PROCUREMENT OF HYGIENE KITS
IRISH - RC		350,000	EUR	541,625	13.12.05	PURCHASE WINTERISED TENTS
ITALIAN - GOVT		200,000	EUR	311,400	17.10.05	
ITALIAN - RC		150,000	EUR	231,825	10.10.05	+ FOR INDIA, EUR 50'000 (DM , see AA047), FOR RELIEF SUPPLIES
JAPANESE - RC		262,513	USD	339,692	11.10.05	
JAPANESE -RC		2,800,000	USD	3,585,400	25.10.05	PROCUREMENT OF 10000 FAMILY TENTS, 10000 KEROSENE LAMPS, 10000 KEROSENE STOVE, 50000 BLANKETS
JAPANESE - RC		150,000,000	JPY	1,662,000	09.11.05	
KOREA, REPUBLIC - RC		50,000	USD	64,700	10.10.05	
LATVIAN - GOVT		100,000	USD	129,400	13.10.05	
LIBYAN - RC				10,000	10.10.05	
LICHTENSTEIN - PRIVATE DONOR				300,000	28.10.05	
LUXEMBOURG - GOVT		200,000	EUR	311,400	24.10.05	
LUXEMBOURG - RC		40,000	EUR	61,900	21.12.05	PROCUREMENT OF CORRUGATED IRON SHEETS
MACEDONIA, FYR - RC		3,000	EUR	4,671	28.10.05	
MONACO - RC		30,000	EUR	46,710	17.10.05	
NETHERLANDS - GOVT		160,428	EUR	247,941	13.10.05	
NETHERLANDS - RC		213,904	EUR	330,588	03.11.05	
NETHERLANDS - RC		534,759	EUR	826,471	10.11.05	
NETHERLANDS - RC		855,615	EUR	1,324,064	28.11.05	
NETHERLANDS - RC		213,904	EUR	331,016	19.12.05	
NETHERLANDS - PRIVATE DONORS				825	28.10.05	
NEW ZEALAND - RC		100,000	NZD	89,600	20.10.05	
NEW ZEALAND - GOVT		400,000	NZD	358,400	25.10.05	
NEW ZEALAND - GOVT		250,000	NZD	231,125	28.11.05	

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/07/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
NORWEGIAN - GOVT/RC		10,000,000	NOK	1,975,000	09.11.05	RELIEF ACTIVITIES INCL. CHILDREN & VULNERABLE GROUPS
NORWEGIAN - GOVT/RC		5,500,550	NOK	1,086,359	09.11.05	
NORWEGIAN - RC		1,748,067	NOK	339,125	15.12.05	TSU
OPEC FUND F.INTERNATIONAL DEV.		600,000	USD	768,300	13.10.05	+ INDIA (DM, 05AA047) AND AFGHANISTAN (DM, 05AA045), USD 200'000 EACH FOR RELIEF SUPPLIES
PHILIP MORRIS		30,000	USD	38,415	24.10.05	
PHILIPPINES - RC		10,000	USD	12,805	03.11.05	
POLAND - PRIVATE DONORS				3,235	17.10.05	
PRIVATE DONORS ON LINE				369,748	17.11.05	
SAUDI ARABIA - PRIVATE DONOR		10,344	USD	13,245	16.11.05	
SINGAPORE - GOVT & RC				100,000	26.10.05	PROCUREMENT OF RELIEF ITEMS
SINGAPORE - GOVT & RC				100,000	09.11.05	PROCUREMENT EMERGENCY RELIEF & MEDICAL
SINGAPORE - PRIVATE DONOR		50,000	EUR	77,850	11.10.05	
SLOVENIAN - GOVT		14,981	EUR	23,153	17.11.05	
SLOVENIAN - GOVT		27,727	EUR	42,924	07.12.05	
SOUTH AFRICA - PRIVATE DONOR		1,000	USD	1,280	27.10.05	
SPANISH - PRIVATE DONORS				4,467	14.11.05	
SWEDISH - GOVT through RC		2,000,000	SEK	334,000	11.10.05	
SWEDISH - GOVT through RC & RC		15,400,000	SEK	2,571,800	14.10.05	
SWEDISH - RC		25,000,000	SEK	4,050,000	08.11.05	
SWEDISH - RC		20,000,000	SEK	3,250,000	15.12.05	
SWISS - RC				100,000	28.11.05	
SWISS - PRIVATE DONORS				14,800	12.10.05	
SWISS - PRIVATE DONOR				25,000	09.12.05	
TAIWAN RED CROSS ORGANISATION		59,000	USD	77,408	05.12.05	PROCUREMENT OF MEDICAL SUPPLIES
UNITED ARAB EMIRATES -RC		10,000	USD	12,805	01.11.05	
USA - COCA-COLA		1,000,000	USD	1,294,000	11.10.05	
SWISS WHO/VERF STAFF				4,000	09.11.05	
USA - ADC FOUNDATION		10,000	USD	12,805	31.10.05	
USA - ALTRIA KRAFT		50,000	USD	65,600	15.12.05	
USA - APPLIED MATERIALS		34,684	USD	45,505	15.12.05	
USA - EMC		36,000	USD	47,232	15.12.05	
USA - ENTERPRISE FOUNDATION		250,000	USD	328,000	15.12.05	
USA - HARRIS FOUNDATION		100,000	USD	131,200	15.12.05	
USA - INTEL FOUNDATION		500,000	USD	656,000	15.12.05	
USA - LEHMAN BROTHERS		165,279	USD	216,846	15.12.05	
USA - SAMYATEX		2,500	USD	3,280	15.12.05	
				61,720,450		40.6%
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
in kind list updated					06.01.06	

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/07/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
AMERICAN - RC				4,338,495		30518 BEDSHEETS, 28000 BUCKETS, 70000 BLANKETS, 3000 TARPULINS, 5000 FAMILY TENTS, 18000 KITCHEN SETS, 1000 WINTERISED FAMILY TENTS, 18000 HYGIENIC PARCELS, 50000 SHAWLS, 2000 TENTS GAMMAX, 152900 BLANKETS QUILTS,
AUSTRIAN - RC				1,368,000		21000 HYGIENIC PARCELS, 7 EMERGENCY HEALTH KITS, 300 FAMILY TENTS, 1000 WINTERISED FAMILY TENTS, 76000 BLANKETS, 18000 BLANKETS QUILT,
AUSTRIAN - RC				463,650		ERU WATER TREATMENT & SUPPLY LINE, PERSONNEL
BELGIAN - RC/FL				1,720,816		60000 BEDSHEET, 11720 BLANKETS, 95000 BLANKETS QUILT, 20060 JERRYCANS, 1525 WINTERISED FAMILY TENTS, 3500 KITCHEN SETS,
BELGIAN - RC/FR				417,850		12500 BLANKETS, 1250 KITCHEN SETS, 1558 FAMILY TENTS, 1250 TARPULINS
BRITISH - RC				3,602,650		600 KITCHEN SETS, 6000 WINTERISED FAMILY TENTS, 2000 JERRYCANS 10L., 17850 JERRYCANS 20L., 504000 WATER PURIFICATION TABLETS, 25000 HURRICANE LAMPS, 600 FAMILY TENTS, 41300 TARPULINS 4X6M, 300 TARPULINS 4X60M., 21700 BLANKETS, 50 KITS TAPSTAND & PIPEWORK WAT/ SAN
CANADIAN - RC				2,578,516		3000 WINTERISED FAMILY TENTS, 2000 GAMMAX TENTS, 3300 BLANKETS HIGH LOFT, 12000 BLANKETS 80%, 5 EMERGENCY HEALTH KITS, 94 SHEETING TARPULINS, 11000 TARPULINS,
DANISH - RC				1,025,320		1.5, BASE CAMP, 30 EMERGENCY HEALTH KITS, 50 DELEGATE HEALTH KITS, 8000 KITCHEN SETS, 9000 TARPULINS, 750 WINTERISED FAMILY TENTS
DANISH - RC				563,850		ERU TELECOM & LOGISTICS UNITS
EGYPTIAN - RC				14,000		2000 BLANKETS, 20 FAMILY TENTS
FINNISH - RC				2,993,900		10000 KEROSENE STOVES, 5500 HURRICANE LAMPS, 6666 WINTERISED FAMILY TENTS
FRENCH - RC				362,796		4791 KITCHEN SETS, 20910 JERRYCANS, 1440 HURRICANE LAMPS, 15000 SHAWLS , 2300 TARPULINS,
FRENCH - RC				415,580		ERU BASIC HEALTH CARE UNIT (ECHO FUNDED)
GERMAN - RC				778,000		ERU SPECIALISED WATSAN MODULE (ECHO FUNDED)

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/07/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
GERMAN - RC				3,300,000		10000 SLEEPING BAGS, 30000 TARPULINS, 10000 HURRICANE LAMPS, 10000 BLANKETS, 6000 WINTERISED FAMILY TENTS, 200 HOSPITAL BEDS, 1 MOBILE KITCHEN,
IRISH - RC				936,500		7300 BLANKETS, 2250 WINTERISED FAMILY TENTS
LUXEMBURG - RC				116,000		6000 BLANKETS, 10 EMERGENCY HEALTH KITS,
NEPAL - RC				5,000		1000 BLANKETS
NETHERLANDS - RC				4,757,846		573 FAMILY TENTS, 27 EMERGENCY HEALTH KITS, 20000 TARPULINS, 51516 BLANKETS 80%, 30000 BLANKETS 50%, 7000 KEROSENE HEATERS, 182900 BEDSHEETS, 72000 BLANKETS QUILTS, 45000 HYGIENIC PARCELS, 2427 WINTERISED TENTS, 16000 KITCHEN SETS, 10 SUPPL.UNITS OF NEHK,
NORWEGIAN - RC				2,930,574		11320 BLANKETS, 1 DIATHERMY, 2 DOCTORS OFFICE MODULES, 9 HEATERS, 3 CHOLERA KITS, 1 LABORATORY MODULE, VARIOUS MEDICAL ITEMS, 2 PROPAC ECG MONITORS, 7355 SLEEPING BAGS, 95 SURGICAL SUPPLY KITS, 2 MOTHER AND CHILD CARE MODULE, 1620 TARPULINS, 5 TENTS ALFA, 29 TENTS DELTA, 870 TENTS GAMMAX 24M2, 21 TENTS 90M2, 50 FAMILY TENTS 16M2, 8 TENTS WAREHOUSE, 40 TRUCKS M6, 4 WATER PURIFICATION UNITS, 2 WATERTANKS 10M3, 2 WATERTANK 5M3, 1 X-RAY MODULE
NORWEGIAN - RC				730,000		ERU REFERRAL HOSPITAL
QATAR - RC				2,312,371		20000 AMOXYCILLIN, 6158 FAMILY TENTS , 1170 BEDS RIGID FRAME, 6582 BEDSHEETS, 34881 BLANKETS QUILT, 45960 BLANKETS 50%, 2200 BODY BAGS, 700 BUCKETS, 44 GENERATORS, 12569 HYGIENIC PARCELS, 1998 JERRYCANS 10L, 1200 JERRYCANS 20 L, 40 FIRST AID KITS FOR CAR, 1001 KITCHEN SETS, 300 HURRICANE LAMPS, 925 SHAWLS, 92 VARIOUS MEDICINE, DATES, LENTILS, ASSORTED FOOD
SINGAPORE - RC				52,340		13900 FOOD RATION MRS,
SLOVENIAN - RC				463,650		5 MEDICAL ITEMS VARIOUS, 10000 SLEEPING BAGS
SPANISH - RC				119,225		8125 BLANKETS, 504 SLEEPING BAGS, 2400 TARPULINS, 150 FAMILY TENTS
SPANISH - RC				415,580		1 ERU BASIC HEALTH CARE UNIT (ECHO FUNDED)
SWEDISH - RC				593,220		ERU WAT-SAN, MASS SANITATION MODULE UNIT

Pakistan - earthquake

ANNEX 1

APPEAL No. 05EA022

PLEDGES RECEIVED

01/07/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SWEDISH - RC				230,448		904 WINTERISED TENTS, 3000 SLEEPING BAGS
SWISS - RC				1,699,630		4000 AMOXYCILLIN, 40000 BEDSHEETS, 4500 TARPULINS, 200 FAMILY TENTS, 2 EMERGENCY HEALTH KITS, 12500 BLANKETS QUILT, 6140 BLANKETS, 80%, 20000 BLANKETS 50%, 1562 KEROSENE HEATERS, 2500 KITCHEN SETS, 1000 SHAWLS, 8000 CORRUGATED IRON SHEETS, 2000 WINTERISED TENTS
SWEDEN	DELEGATES			37,200		
SWISS RC	DELEGATES			18,400		
VARIOUS DONORS				9,555,421		ESTIMATED INTERNATIONAL TRANSPORT/INSURANCE COSTS (30% OF TOTAL VALUE OF RELIEF ITEMS)
SUB/TOTAL RECEIVED IN KIND/SERVICES				48,916,828	CHF	32.2%

ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
SUB/TOTAL RECEIVED				0	CHF	