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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 254,449 was 
allocated from the IFRC’s Disaster 
Relief Emergency Fund (DREF) on 
15 October 2012 to support the Red 
Cross of Benin in delivering 
assistance to some 10,000  
beneficiaries. Unearmarked  funds to 
repay DREF are encouraged. 
 

The Red Cross of Benin, with 
support from IFRC, provided 
assistance to 750 households 
affected by the floods in Malanville 
and Karimama municipalities for 
three months. In this operation 
timeframe, the National Society was 
able to install 750 tents, build 37 
emergency latrines and rehabilitate 
14 other latrines, 39 showers and 
soakaway pit. Following these 
activities, the affected communities, 
supported by the Red Cross of 
Benin,  set up a health committee for 
each site where they collected 
hygiene materials contributed by community members themselves to maintain the site's cleanliness.  
Materials collected included hoes, machete, rakes, shovels, brooms, wheelbarrows, garbage cans, picks 
and jerry cans for washing hands after defecationIn Tounga kouka in Malanville, a motorized pump 
provided to the community to enable them to have clean water. These actions have allowed the population 
to gradually integrate into their daily lives good hygiene (hand washing after defecation), proper utilization 
of latrines and  the consumption of safe water . 

 

The operation was conducted in good understanding between the RDRT deployed and the team of the 
National Society and strong collaboration with local and health authorities who accompanied the National 
Society in the implementation of various activities. The operational capacity of the National Society was 
also strengthened through various trainings as a part of the response activities carried out. 
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Due to a clerical error in the regional office, a planned replenishment of disaster relief items deployed from 
regional stocks was overlooked and resulted in the underspend of CHF 125, 029 which has been returned 
to DREF. IFRC’s regional office will seek to replenish the disaster preparedness stocks through other 
means. 

 

The Canadian Red Cross and government, Netherlands Red Cross and government as well as the 
Belgian Red Cross and government contributed to the replenishment of the DREF allocation made for this 
operation.  
 

The major donors and partners of DREF include the Australian, American and Belgian governments, the 
Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, the 
European Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian 
governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross and 
government, the Netherlands Red Cross and government, the Norwegian Red Cross and government, the 
Spanish Government, the Swedish Red Cross and government, the United Kingdom Department for 
International Development (DFID), the Medtronic and Z Zurich Foundations, and other corporate and 
private donors. Details of DREF contributions are found on: 
http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf  
 
The IFRC, on behalf of Benin Red Cross, would like to extend its thanks to all partners for their generous 
contributions.  
 
<click here for the final financial report, or here to view contact details> 

 

The situation 
The Niger River burst its banks in the month of September on a distance of at least one (1) kilometer 
destroying almost everything in its path and causing massive damage. The municipalities of Karimama and 
Malanville were most affected in the north of Benin. Further to a rapid assessment of the situation, it 
emerged the following results:  
 

COMMUNES Number of affected households Number of affected persons 

KARIMAMA 7,328 36,640 

MALANVILLE 717 7,217 

TOTAL 8,045 43,857 

 

Approximately 3,000 traditional houses were destroyed, displacing 2,180 households or 10,292 displaced 
people had to move and find shelter with host families, other safe sites as well as schools. The damage to 
hoses was exacerbated because a significant number of houses are built from poor materials composed of 
mud walls with a grass thatched roof. The majority of the population consists of fishermen and farmers. 

 
In line with its humanitarian mandate, the Benin Red Cross was present in the field to provide assistance to 
the affected populations. This program provided: 

 Assistance to 950 households (450 in Malanville and 500 in Karimama) or 6,650 people in both 
municipalities through distribution of non-food items; 

 Training of volunteers from the Red Cross Benin including trainers of trainers in hygiene and sanitation, 
hygiene promoters and community volunteers whose role is to raise awareness in good hygiene 
practices. 

 
The Federation and NS participated in coordination meetings before and during the operation. The good 
relationship allowed the National Agency of Civil Protection to provide the latter with two trucks to transport 
non-food items in two affected municipalities and a 4X4 vehicle for moving members of the national Board 
for the launch of the distribution. 
 

Red Cross and Red Crescent action 
The assistance provided by the Red Cross of Benin to the flood affected people begun with the planning of 
the operation spearheaded by the NS, in particular those identified as the most vulnerable. The criteria used 

http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf
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to identify vulnerability threshold took into account the damage to their home and associated property, 
children under five in the household, the elderly with no support and evidence of female heads of households 
with children at a young age. 
 
Emergency latrines and showers, sinks, hand washing points, dishwashers, two classrooms and tarpaulin 
shelters were also constructed. Some latrines were rehabilitated and a well for safe drinking water was 
drilled and installed with the requisite pump. In addition, hygiene promoters were trained to promote 
awareness of good hygiene practices among affected population. 

 
Achievements against outcomes 
 

Relief distributions (food and basic non-food items)  

Outcome: Adequate assessment data is collected in the affected areas and analysed to develop 

relevant intervention plans. 

Outputs:  
 

 Detailed assessment information is 
available for the affected areas. 
 

  A relevant plan of action for the 
proposed interventions is developed. 
 

 The assessment information and 
intervention plan is shared with other 
humanitarian actors and authorities 
through relevant coordination 
mechanisms. 

Planned  activities:  
 

 Rapid induction training of 100 volunteers in 
assessment, distribution, monitoring and evaluation. 

 Conduct detailed field assessments in affected 
areas. 

 Provide assessment reports. 

 Analyse the collected information to develop and 
prioritize and develop the most relevant targeting for 
the proposed interventions. 

 Advocate for improved coordination mechanisms and 
make all BRC assessment information available for 
other humanitarian actors and authorities 

 

 
Impact: A mission to assess needs and plan the implementation was carried out in the field. This ensured 
distribution in the respective sites by the NS and other actors were correctly targeted. The distributions were 
based on the real needs of beneficiaries taking into account the number of families and their vulnerability by 
providing them with blankets to cover themselves against the cold as well as containers to store the drinking 
water.  
 
Mobilization of volunteers was flawless and they had an orientation session concerning the evaluation and 
organization of distribution. Also, the Benin Red Cross through its local branches participated in the 
development of the communal contingency plan as a proaction to prevent and / or alleviate the suffering of 
people in at-risk areas particularly Malanville and Karimama. The Benin Red Cross's contingency plan for 
floods is currently being finalized. 
 

Emergency shelter 

Outcome: Some 750 households (3’750 beneficiaries) benefit from emergency shelter distribution 

Outputs  

 750 households are provided with 
appropriate emergency shelter and 
technical assistance 
 

 750 households have received basic 
relief items (sleeping mats, blankets, 
kitchen sets) 

 
 
 
 
 
 

planned activities: 

 Identify and register beneficiaries, in coordination 
with other partners 

 Provide shelter kits, a guidance flier and timber for 
simple framing to targeted beneficiaries 

 Train volunteers to support and assist the 
beneficiaries with the construction of emergency 
shelter 

 Assist 750 families in erection of emergency 
shelter. 

  Distribute basic NFIs (2 mats, 2 blankets and 1 
kitchen set per family) 

  Monitor, evaluate and report on the activities. 
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Impact: The Benin Red Cross was able to install with the DREF activities, 750 tents for affected populations 
and homeless living in makeshift shelters with thatched roofs. A RDRT shelter focal point trained volunteers 
to build temporary shelters who later assisting communities in the erection of their shelters through the 
"learning by doing” approach.  
 
A total of 950 families received essential household items, with each family receiving 2 blankets, 2 mats, 1 
jerry can, 10 pieces of soap, 1 kitchen kit as summarized in the table below: 

 

 

Localités/Hameaux 

N
b

re
 d

e
 

m
é
n

a
g

e
s
 

N
b

re
 d

e
 

P
e
rs

 

C
o

u
v

e
r 

P
ré

v
u

e
s
 

C
o

u
v

e
r 

S
e
rv

ie
s
 

N
a
tt

e
s
 

P
ré

v
u

e
s
 

N
a
tt

e
s
 

S
e
rv

ie
s
 

J
e
rr

y
c
a
 

P
ré

v
u

s
 

J
e
rr

y
c
a
 

S
e
rv

is
 

s
a
v
o

n
s

 
P

ré
v
u

s
 

S
a
v
o

n
s

 

s
e
rv

is
 

k
it

 d
e

 

C
u

is
in

e
 

P
ré

v
u

s
 

K
it

 d
e

 

c
u

is
in

e
 

s
e
rv

is
 

MALANVILLE 

Malanville centre 
(Haro Benda) 

160 1 120 320 320 320 320 160 160 1 600 1 600 0 0 

Goroudjidé 178 1 246 0 0 356 356 0 0 0 0 0 0 

Toungakouka 61 427 0 0 0 0 0 0 0 0 61 61 

Djérotounga 51 357 0 0 0 0 0 0 0 0 51 51 

Total 450 3 150 320 320 676 676 160 160 1 600 1 600 112 112 

KARIMAMA 

Bomitounga 62 434 124 124 124 124 62 62 620 620 62 62 

Soutounga 31 217 62 62 62 62 31 31 310 310 31 31 

Kampement 75 525 150 150 150 150 75 75 750 750 75 75 

Monsey 332 2 324 664 664 664 664 332 332 3 320 3 320 332 332 

Total 500 3 500 1 000 1 000 1 000 1 000 500 500 5 000 5 000 500 500 

GRAND TOTAL 950 6 650 1 320 1 320 1 676 1 676 660 660 6 600 6 600 612 612 

 

Challenge:  
The Benin Red Cross does not have enough specialists in construction of emergency shelters and has even 
requested by other humanitarian structures for installation tents. It is therefore necessary to train volunteers 
from the Red Cross shelter in Benin especially in the tent set up. 
 
Due to the high cost of local materials that are hard to find at certain times, it is important to put a 
prospecting system of local materials in the affected areas and around to quickly get supplies in case of 
disaster.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Emergency health and care 

Outcome: Reduce the floods related health risks for 10’000 beneficiaries for 3 months through 
community-level 

Outputs   

 Up to 10’000 beneficiaries (2’200 
households) are targeted in disease 

planned activities: 

 Conduct assessment of health needs of the affected 
population 
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prevention and health promotion 
activities at Community-level in 2 
regions 
 

 Improve the overall health situation 
in the area. 

 
 

 Provide affected communities with First Aid and referral 
services 

 Organize health education and hygiene promotion 
activities among the affected population to prevent 
disease outbreak and contagion. (Initiate activities for 
disease prevention and health messages through the 
development of IEC materials) 

 Monitor the situation and ensure adequate reporting 

 
Impact: Patients among the affected population were referred by the volunteers to the health centres for 
better care. Volunteers from Karimama and Malanville municipalities were trained in health and hygiene 
promotion. In total 15 hygiene promoters and 92 community volunteers were equipped to make hygiene 
promotion a regular and sustainable activity. In addition IEC materials were developed for conducting 
outreach activities. 
 

Water, sanitation, and hygiene promotion 

Outcome: Reduced risk of waterborne and sanitation related diseases during Emergency situation 
for 2’200 households through hygiene promotion and improvement of basic water and sanitation 
services accessibility 

Outputs  

 Improved knowledge of hygiene practices 
amongst the targeted households. 
 

 Increased access to safe drinking water for 
the targeted households. 

 

 The target population is provided with basic 
sanitation facilities in adequate quantity 
which respects sphere standards 

planned activities: 

 Support and train volunteers to conduct rapid 
assessment to identify key hygiene 
messages and provide the necessary 
information for the design of hygiene kits 
fitted with treatment option 

 Train and orient volunteers to conduct 
hygiene promotion activities in all 
displacement camps 

 Distribute soap and household water 
treatment kits to 2’200 households (bucket, 
jerry can, and aqua tabs) and provide 
necessary demonstration/training. 

  Conduct awareness sessions on household 
water treatment and conservation 

  Organise pre-diagnosis and feasibility 
studies on existing sanitation facilities and 
IDP sites 

 Procure tools and materials for emergency 
latrine and bath house construction 

 Rehabilitate 5 latrines at the displacement 
sites. 

 Construct 5 emergency latrines 

  Construct 5 bath houses equipped with 
washing space 

 
Impact:  
The deployed RDRT for water and sanitation worked closely with the DM, shelter and water and sanitation 
focal points of Benin Red Cross during the implementation of activities. An evaluation template was 
developed and 10 volunteers (5 from the local committee) were oriented and engaged for 4 days in a field 
survey. The use of data enabled prioritization of activities with the participation of the Health Officers such as 
institutional sanitation facilities to be rehabilitated and resettlement sites which need dishwashers and 
showers. Thus, during this period, with hygiene promoters in consultation with the beneficiaries who 
participated in providing the workforce, 38 emergency latrines, 19 washing-hands, 41 showers, 18 bins, 8 
hoppers and 1 incinerator was installed in nine sites. 
 
A total of 34 contaminated wells were disinfected in 5 boroughs of Karimama, drilling (cased well) on the 
island of Djero tounga, aquatabs distributed in harobanda and Djero tounga. Some 2,200 households were 
also reached with the awareness raising sessions. In addition, interventions on access to clean drinking 
water in the settlement sites reached a total of 1,627 households. 
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In terms of awareness sessions (community meeting, talks, focus groups and home visits), a total of 184 
sessions were made in the field by community volunteers under the supervision of hygiene promoters 
 
Challenge:  Behaviour change is a long process, it is important to organize and monitor volunteers for the 
sustainability of the achievements of this DREF so that people cannot fall again into the old practices that 
can make them sick. More intensive humanitarian diplomacy involving local authorities and village leaders 
from different backgrounds is essential for the sustainability of the achievements. 
 

      
     
 
 
 
 
 
 
 
 
 
 
 
 
 

                          
A hand washing device model                                                                                        Emergency latrines construction 

 
Logistics 
The cost of transporting NFIs Porto-Novo (headquarters of the SN where are stored NFI) to the affected 
areas was very high considering the distance and the status of some roads while the budget line for this 
purpose was limited. 
 
The majority of sites/villages could only be reached through the stretch of water either by pirogues or 
motorized canoes in 2 or 3 hours one way. Therefore, there is need to reassess the amount allocated for 
travel and transport by the Federation, taking account of these issues in the future. 
 
 
Review and lessons learnt 
A review of this DREF operation (carried out concurrently for three DREFs in Benin) was carried out in March 
2013 with the support of IFRC’s Africa zone and the West Africa regional offices, together with Swedish Red 
Cross, to review the effectiveness of the DREF operation and identify best practices and lessons learnt from 
these recent multiple DREF operations for the National Society and IFRC. 
 
The main conclusion from the mission is that Red Cross of Benin, although a small National Society, has the 
capacity with good leadership and a strong volunteer network, to carry out fast onset emergency operations 
with the support of DREF.  The challenges highlighted were in terms of transport and logistics and with such 
the multiple operations ongoing at the same time, it was felt that they could have benefitted from 
reinforcement through an IFRC Operations Manager. However, the presence and support from the West 
Africa regional office’s disaster management officer was greatly appreciated. 
 
On a positive note, the multiple emergency operations, including this one, have offered the National Society 
a great opportunity to increase their visibility. Parades, TV slots, banners, radio messages etc. have 
contributed to a greater understanding of the Red Cross Fundamental Principles and to the work that the 
National Society is carrying out in response to the multiple disasters as well as their on-going work.  
 
Contingency planning is ongoing together with local and national authorities and the Red Cross of Benin is 
considered a reliable partner in emergencies and also entrusted the responsibility to distribute material that 
Government bodies put at disposal of vulnerable populations. The National Society is an official partner of 
the national disaster management body.  
 
The challenge for the National Society moving forward is now how to consolidate this experience and the 
lessons learned and build on these capacities with a view to ensuring sustainability of activities and retention 
of human resources in the absence of substantial longer term funding. It is felt that with the support of this 
evaluation the National Society has a greater opportunity to seek partner collaboration to further develop 
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their work with longer-term programmes including disaster prevention and preparedness. The review findings 
and recommendations can be used as a base to build a proposal for developing the National Society 
contingency planning and branch development. 
 
 
Conclusion 
The combined factors of the overflow of the River Niger, the precariousness of construction materials added 
to the climate changes observed the past three years, the north of Benin is now an area of high vulnerability 
deserving special attention. 
 
The operation conducted by the Red Cross Benin has been highly appreciated by both the beneficiaries and 
the local authorities who have spared no effort to facilitate the task to the Benin Red Cross . Government 
authorities have also regularly been informed about the different activities done by the National Society  and 
have received progress reports notably the Ministry of Interior and the Ministry of Health. 
 
Finally, local authorities have congratulated the CRB for the work well done and expressed the hope that the 
promptness with which the Benin Red Cross has intervened, will be maintained for the benefit of vulnerable 
populations and victims of disasters. A plot of land now being offered to the local Committee of Karimama to 
host its headquarters. 
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Contact information 
For further information specifically related to this operation please contact: 

 IFRC West Coast Regional Representation: Daniel Sayi, Regional Representative; phone: +225 

22 50 13 19; mobile: +225 66775261; email: daniel.sayi@ifrc.org 

 IFRC Zone: Daniel Bolanos, Disaster Management Coordinator, Africa; phone: +254 (0)731 067 

489; email: daniel.bolanos@ifrc.org 

 IFRC Geneva: Christine South, Operations Support, Phone: +41.22.730.4529, email: 

christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 
022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 West and Central Africa hub: Elisabeth Seck, Resource Mobilization Officer, Dakar; phone: +221 
33 869 36 60; mobile: +221 77 450 59 49; email: elisabeth.seck@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting): 

 IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org 

 

 



Click here 

1. Final financial report below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:daniel.sayi@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 259,449 259,449

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 259,449 259,449

D. Total  Funding = B +C 259,449 259,449

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 259,449 259,449
E. Expenditure -134,420 -134,420
F. Closing Balance = (B + C + E) 125,029 125,029

Other Income
DREF Allocations 259,449 259,449
C4. Other Income 259,449 259,449

Selected Parameters
Reporting Timeframe 2012/10-2013/5Programme MDRBJ009
Budget Timeframe 2012/10-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ009 - Benin - Floods
Timeframe: 12 Oct 12 to 12 Jan 13
Appeal Launch Date: 12 Oct 12

DREF Report

DREF Report Prepared on 28/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 259,449 259,449
Relief items, Construction, Supplies
Shelter - Relief 48,000 48,000

Construction Materials 5,575 5,638 5,638 -63

Clothing & Textiles 7,200 7,200

Water, Sanitation & Hygiene 22,510 22,317 22,317 193

Teaching Materials 2,450 1,975 1,975 475

Utensils & Tools 39,375 39,375

Total Relief items, Construction, Supp 125,110 29,930 29,930 95,180

Land, vehicles & equipment
Computers & Telecom 3,000 1,418 1,418 1,582

Total Land, vehicles & equipment 3,000 1,418 1,418 1,582

Logistics, Transport & Storage
Storage 1,124 1,124 -1,124

Distribution & Monitoring 3,000 1,662 1,662 1,338

Transport & Vehicles Costs 26,000 10,406 10,406 15,594

Total Logistics, Transport & Storage 29,000 13,192 13,192 15,808

Personnel
International Staff 15,000 10,011 10,011 4,989

National Society Staff 9,200 9,657 9,657 -457

Volunteers 27,100 36,322 36,322 -9,222

Total Personnel 51,300 55,990 55,990 -4,690

Workshops & Training
Workshops & Training 19,000 10,044 10,044 8,956

Total Workshops & Training 19,000 10,044 10,044 8,956

General Expenditure
Travel 8,000 10,325 10,325 -2,325

Information & Public Relations 5,004 144 144 4,860

Office Costs 1,600 1,095 1,095 505

Communications 600 853 853 -253

Financial Charges 1,000 3,224 3,224 -2,224

Total General Expenditure 16,204 15,641 15,641 563

Indirect Costs
Programme & Services Support Recover 15,835 8,204 8,204 7,631

Total Indirect Costs 15,835 8,204 8,204 7,631

TOTAL EXPENDITURE (D) 259,449 134,420 134,420 125,029

VARIANCE (C - D) 125,029 125,029

Selected Parameters
Reporting Timeframe 2012/10-2013/5Programme MDRBJ009
Budget Timeframe 2012/10-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ009 - Benin - Floods
Timeframe: 12 Oct 12 to 12 Jan 13
Appeal Launch Date: 12 Oct 12

DREF Report

DREF Report Prepared on 28/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 259,449 0 259,449 259,449 134,420 125,029

Subtotal BL2 259,449 0 259,449 259,449 134,420 125,029

GRAND TOTAL 259,449 0 259,449 259,449 134,420 125,029

Selected Parameters
Reporting Timeframe 2012/10-2013/5Programme MDRBJ009
Budget Timeframe 2012/10-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ009 - Benin - Floods
Timeframe: 12 Oct 12 to 12 Jan 13
Appeal Launch Date: 12 Oct 12

DREF Report

DREF Report Prepared on 28/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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