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Emergency appeal n° MDRNG014 
GLIDE n° FL-2012-000138-NGA 
24 May 2013  
 
 
This Revised Emergency Appeal revises the budget upwards to CHF 3,923,663 (from CHF 3,453,527) and extends 
the operation timeframe for an additional 3 months to 31 
December 2013 to support the Nigerian Red Cross Society 
to respond to the remaining needs of communities affected 
by the floods. This operation will be completed by the end 
of December 2013 and a final report made available by 
end March 2014. 
 
Appeal target (current): CHF 3,923,663. <click here to 

view the attached Revised Emergency Appeal Budget> 
 
Appeal coverage: over 100% (against the former budget 
of CHF 3.4m) and 98% (against the now revised budget of 
3.9m); <click here to go directly to the updated donor 
response report, or here to link to contact details and  here 
to view the map of the affected area >  

 
Appeal history: 

 This Emergency Appeal was initially launched on a 
preliminary basis on 29 September 2012 for CHF 
899,094 to assist 10,000 beneficiaries for 6 
months. 

 CHF 200,000 was initially allocated from the Federation’s Disaster Relief Emergency Fund (DREF) to 
support the Nigerian Red Cross Society (NRCS) to respond.  

 The Emergency Appeal was launched on 22 November 2012 to expand the operation in terms of 
geographic scope, activities, budget and duration, with completion targeted for 25 September 2013. 

 Operation Update no°1 was issued on 27 December 2012.  

 Operation Update no°2 was issued on 28 January 2013. 

 A Six- month summary update was issued on 25 April 2013. 
 

Summary: This Emergency Appeal has currently received over 100 percent of the requested funding enabling 
the deployment of a full operational team to the field. This revision presents an updated strategy, based on an 
analysis of the appropriateness of previously planned activities in response to changes in the context. Following 
shelter and water and sanitation recovery assessments, the primary focus will move to early recovery.  
 
Due to a range of contextual and environmental factors, there is a need to extend the timeframe of the flood 
operation of this appeal until 31 December 2013 in order to ensure that the remaining needs of communities 
affected by the floods can be addressed. The appeal extension also reflects the consequences of the operational 
challenges and constraints that have been experienced throughout the previous months.Furthermore,the 
Emergency Appeal, which was previously covering 11 affected states (Adamawa, Anambra, Bayelsa, Benue, 
Delta, Edo, Kogi, Niger, Plateau, Rivers and Taraba), will now include Lmo State.  
 

Revised Emergency Appeal  

Nigeria: Floods 
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In the revised Emergency Appeal, planned activities will continue to include relief distributions, hygiene 
and health promotion. Following assessments carried out; there will also be an increase to the emergency shelter 
kits distributed and the construction of 100 shelters in 3 vulnerable communities in Kogi state.  
 
The displaced population did not stay in IDP camps or settlements for long but returned to their homes much 
earlier than anticipated. As a result of this, the contents of the emergency shelter package were revised at an 
early stage to accommodate the changed needs of repair materials for families returning to their homes. The 
number of tarpaulins was reduced to one per returnee family and the timber was excluded from the package. 
These changes are reflected in the revised shelter outcomes. 
 
In terms of water and sanitation, a number of further revisions have become necessary due to a range of 
complexities experienced within the operation, including increasing prices materials. The number of beneficiaries 
receiving hygiene promotion items alongside relief has been reduced to 4,000 households in 12 states. 
Households receiving the health and hygiene sensitization will be maintained at 7,142 households (28,000 
beneficiaries alongside relief, and an additional 22,000 in Edo, Delta and Kogi states).  The latrines strategy has 
been changed from the construction of 200 emergency latrines (25 were built only at the emergency phase in Edo 
state) to the construction of 20 VIP latrines in Kogi state (3 institutional and 17 households).  
 
An additional aspect to the Emergency Appeal revision will be increased emphasis on preparedness for emerging 
crises, which are predicted to result from the rainy season of 2013. A stock preposition strategy will be 
implemented over the coming weeks to increase response efficiencies. 
 
The operation in Nigeria continues to function in a challenging security environment. In different areas of the 
country, operations are coordinated and planned considering security restraints and implemented accordingly. 
 
On behalf of the NRCS, IFRC thanks all donors, partners and beneficiaries for their invaluable support for the 
operation. 

 

The situation 
 
As noted in Operations Updates n°1, n°2 and six month summary, the current situation is back to normal in terms 
of flooding. The rivers are now at to their usual levels.  Families have returned to their communities and are now 
struggling to get back to their normal lives. There are still shelter needs, along with access to clean water, 
sanitation needs and health risks. Even if excessive floods are not necessarily expected in the short term, the 
rainy season has started, and the situation could rapidly deteriorate and put many people at risk.  
 
Between July and October 2012, heavy rains led to serious floods in most parts of the country, affecting 7 million 
people. The Nigerian authorities contained the initial excess run-off through contingency measures, but after 
water reservoirs overflowed, authorities were obliged to open dams to relieve pressure in both Nigeria and 
neighbouring countries of Cameroon and Niger leading to the inundation of river banks and infrastructure 
resulting in loss of property, livestock and livelihoods in many areas. In other parts of the country, people were 
also affected by earlier flash floods.  
 
The IFRC deployed two consecutive Field Assessment and Coordination Teams (FACT) to support the NRCS to 
undertake a needs assessment and develop a plan of action. On the basis of the assessment information, the 
NRCS in collaboration with the IFRC launched a Preliminary Emergency Appeal. Following an integrated 
approach, the response to the floods has involved the distribution of relief items, emergency shelter support, 
water, sanitation, hygiene promotion, health and early recovery. The operation was expanded (in the field of relief, 
shelter, emergency health, water and sanitation) through this Emergency Appeal, to target 12 highly affected 
states (Adamawa, Anambra, Bayelsa, Benue, Delta, Edo, Kogi, Lmo, Niger, Plateau, Rivers and Taraba).At the 
onset of the flooding, many displaced people took shelter in camps but in November 2012, most states closed 
down the IDP camps and encouraged residents to return back home. However, people have returned to find their 
houses damaged by the floods and crops destroyed affecting their livelihoods. Indeed, large areas of agricultural 
land were inundated just before harvest time and food prices in many flooded areas have risen, increasing the 
food insecurity of the affected population.  
 
The Movement has shifted to rehabilitation and recovery with an expanded shelter recovery programme as well 
as water and sanitation programmes focussed on supporting on returning populations.  
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Coordination and partnerships 
 
The IFRC moved quickly to provide surge capacity to the NRCS in establishing the relief operation in response to 
the flooding. The IFRC mobilized all the disaster management tools in its system, including: DREF, Regional 
Disaster Response Teams (RDRT), Field Assessment and Coordination Teams (FACT), Emergency Response 
Units (ERU), Emergency Appeal (EA) and a Head of Emergency Operations (HEOps). 
 
The activation of these tools involved the coordination of Red Cross and Red Crescent Movement resources 
through the supply of staff on loan to the different tools from the surrounding National Societies and the 
Participating National Societies (PNS). The IFRC has been coordinating its activities with the ICRC in Nigeria 
since the beginning of the operation.  
 
The NRCS has coordinated its response with key stakeholders including the National Emergency Management 
Agency (NEMA), State Emergency Management Agencies (SEMAs), UN Agencies, International Non 
Governmental Organizations (INGOs), Community Based Organizations (CBOs), Corporate Bodies and the 
affected populations. These organizations at a point in time depended on the IFRC and NRCS for information as 
a result of its swift conduct of Rapid Assessment, the results of which were shared with them.  
 
The NRCS signed a Memorandum of Understanding (MoU) in the areas of assessment, training, and relief 
among others. The IFRC and NRCS team has continued to ensure good coordination with the NEMA and 
proposed to support the ongoing recovery shelter programme. A meeting with NEMA is planned in order to 
discuss the nature of the partnership in this area.  
 
Save the Children (STC) signed a MoU with NRCS in 2001, and following the 2012 floods, have provided Non 
Food Items (NFIs) to compliment the IFRC/NRCS activities outlined in the Emergency Appeal. The support from 
STC is outlined in a MoU signed between NRCS and STC, which was signed on 14 December 2012.  
 
An agreement was finalized with Oxfam in Nigeria. The partnership entailed financial support from Oxfam to the 
NRCS for the provision of water and sanitation activities, including hygiene promotion. The expanded activities 
widen the overall Red Cross and Red Crescent Movement response to the flooding in the affected state of Kogi. It 
is should be noted that a MoU was signed in 2012 for collaboration in the areas of field operations and training 
activities related to emergencies.  
 
The United Nations High Commissioner for Refugees (UNHCR) has been an old partner of the NRCS since the 
Liberia and Sierra Leonean wars. Following the 2012 floods, UNHCR and the NRCS have entered a MoU and 
been working to create a relief distribution plan in nine states affected by the flood but predominantly not covered 
by the appeal (Borno, Cross River, Enugu, Imo, Kebbi, Kwara, Jigawa, Niger and Plateau states). Since the 
CERF funds were received in Nigeria during the month of March 2013, the NRCS informed the branches in these 
states to be ready to receive the NFIs in their respective warehouses. The distribution is planned to start in April 
2013. 
 
Following the floods, a MoU was signed between the United Nations Population Fund (UNFPA) and the NRCS. 
The two organizations are working together to distribute sexual and reproductive health kits, dignity kits and 
hygiene kits to 15,000 beneficiaries in the Anambra, Bayelsa, Cross River, Delta, Edo and Imo states. UNFPA are 
also in the process of organizing training on sexual and reproductive health in Calabar for nine NRCS volunteers 
from Taraba, Adamawa and Imo states, and 1 HQ staff member. Once trained, the volunteers will then support 
the distribution of 5,000 additional dignity kits. In December, 2012, UNFPA also donated 10,000 condoms. 
 
It should be noted that the NRCS and UNICEF entered into partnership in the area of training, assessment and 
operations including response three years ago. The MoU has lapsed but plans are underway to review and renew 
the partnership in April 2013. Nigeria Liquefied Natural Gas (NLNG) has also donated to the Emergency Appeal 
and indicated an interest in partnering with the NRCS. A MoU is to be signed shortly to support the NRCS in the 
refresher training of Emergency and First Aid Teams (EFATs) across the country. 
 

Red Cross and Red Crescent action 
 
Overview  
During the emergency phase, surge capacity in the form of ERU and RDRT roster members were deployed to 
Nigeria by the Finnish, Netherlands, Tanzania, Cote d’ivore, Benin and Sierra Leone Red Cross National 
Societies (please refer to Operation Update n° 1).  Since the emergency phase is considered almost completed, 
all implementation and operations management is now done by NRCS supported by the IFRC country team. 

http://www.ifrc.org/docs/Appeals/12/MDRNG01401.pdf


 4 
Monitoring mechanisms, indicators and means of verification has been identified for all operational 
objectives and an external evaluation is planned at the end of the operation to document impact and lessons 
learned.   

 
 
 
The revised operation 
 

Shelter and Non Food Items 

Outcome: The immediate shelter and settlement needs of the target communities (50,000 beneficiaries 
or 4,100 households) are met. 

Outputs (expected results) Activities planned 

 Emergency shelter 
assistance (1/2 tarpaulins, 1 
shelter tool kit) is provided 
to 3,635 HH  

 Identification and registration of targeted households. 

 Procurement and distribution of emergency shelters material. 

 Training of volunteers in Shelter Kit and sensitization of the 
volunteers for the emergency sheltering activities and basic DRR 
principles. 

 Monitor and report on distribution; 

 Evaluation of the emergency sheltering response. 

 Essential Household Items/ 
Non-Food Items are 
provided to 4,000 HH 

 Procure and distribute NFIs. 

 Identification and registration of beneficiaries. 

 Assessment to define NFIs content. 

 Returning households 
receive assistance in 
rebuilding or repairing their 
homes or permanent 
shelters (100 HH in Kogi 
state) 

 Identification and registration of beneficiaries. 

 DRR trainings on building flood resistant shelter. 

 Procurement of material and construction of shelters (2 communities 
for 70 shelters). 

 Procurement, distribution of shelter materials and technical support 
on rebuilding / repairing (1 community for 30 shelters). 

 Monitor, evaluate and report on the shelter construction. 

 NS local branch volunteers from other communities visit the DRR 
training sites to increase the impact of the intervention. 

 
Progress: Shelter support has been provided alongside relief distributions (please refer to previous Operation 
Updates), and continues as planned. Over 3,950 affected households received basic NFIs distribution in 12 
states, and 3,525 households received an emergency shelter kit in 9 states. Due to people returning to their 
communities, and not gathering in collective centres/IDP camps, there was a reduction in the distribution of 
tarpaulins and timber as households no longer needed to construct temporary shelters, but materials to repair 
their homes. The tarpaulins distributed have been used to provide protection while repairs were carried out.  
 
With the support of the shelter delegate and NRCS counterpart, 100 households were registered for recovery 
shelter support in 3 communities in Kogi state, with 2 different strategies. In two communities, shelters are being 
built with the support and collaboration of the local population (70 shelters). In the third community, materials to 
repair the damaged houses are being distributed and support for reconstruction of 30 shelters provided. At the 
time of the Revised Emergency Appeal, 40 shelters of the planned 70 were in progress and the materials for 
remaining 30 shelters were being distributed to a third community. Also, legal considerations relating to land 
management and ownership are being finalized for each of the 100 households by involving civil society to get the 
required documentation to the beneficiaries.  
 
With the support of CRATerre, an institute specialised in earth construction (please refer to Operation Update 
n°2), three communities received shelter training on improvements that can be made to the construction of their 
houses. The CRATerre training was carried out to increase the resilience of these communities by reducing their 
shelter and settlement related vulnerabilities to climatic hazards, with a specific focus on floods.  During the 
training, a demonstration was provided on the different types of walls that can be constructed when building 
traditional houses, and best practices on shelter construction also shown. CRATerre will be invited to complete an 
independent evaluation of the shelter programme in June 2013. The consultancy is within the framework of the 
MoU between the IFRC and CRATerre, which was signed in November 2012. 
 
 

http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
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Emergency health and care 

Outcome: Increase knowledge in targeted communities (50,000 beneficiaries /7,142 households) of how 
to prevent and control flood-related health infections.  

Outputs (expected results) Activities planned 

 Prevention and control of 
malaria promoted to population 
of targeted communities (4,000 
HH) 

 

 Sensitize targeted communities on dangers of malaria and its 
symptoms. 

 Distribute mosquito nets (part of relief distributions) and sensitize 
households (HH) as to their use. 

 Prevention and control of 
diarrhoea promoted to 
population of targeted 
communities (7,142 HH). 

 Sensitize targeted communities on signs and symptoms of 
dehydration. 

 Sensitize targeted communities on prevention of diarrhoea 
(linked with HP activities in WatSan). 

 Demonstration of ORS to HH in the targeted communities. 

 Households in targeted 
communities are reached with 
Information, Education and 
Communication (IEC) 
messages on health promotion 
and disease prevention (7,142 
HH). 

 Carry out house-to-house visits and group education sessions on 
disease prevention and health promotion in targeted 
communities. 

 
Progress: The health and care programme has been revised in terms of numbers of outputs and planned 
activities due to the change in the emergency context. The beneficiaries did not gather in camps but returned to 
their villages, which changed the projections in relation to the interventions possible and ways of measuring our 
impact. 
 
The most important change is that the 2 health NDRT members are now working in collaboration within the water 
and sanitation team. Since the 55 NRCS volunteers were trained in health and hygiene sensitization, both teams 
now travel at the same time to monitor, supervise and evaluate the activities organised in the communities. Health 
sensitizations are continuing and cover: malaria prevention and control, the possible causes, preventive 
measures such as hand washing and also treatment using Oral Rehydration (ORS). NRCS volunteers also 
provide demonstrations on the application of ORS, and how to improvise by using a household iodized salt and 
sugar solution. Child birth and antenatal care health related problems are also being addressed in three states; 
and demonstrations are being given on how to use the mosquito nets distributed by the relief team.  
 
So far 22,009 beneficiaries (3,446 children, 9,126 male and 9,437 female) in 9 states (Adamawa, Anambra, 
Benue, Delta, Edo, Kogi, Niger, Plateau and Rivers states) have been reached. Over the next 2 months, with the 
support of the 2 health NDRTs, a further 19,286 beneficiaries in 3 states (Kogi, Edo and Delta) have been 
targeted.   
 
Please refer to the Operation Update – six month summary for further information on health activities. It is 
expected that a Health Coordinator will be engaged to further the program reach and assist with the professional 
development of the NRCS. 

 

Water, sanitation, and hygiene promotion 

Outcome: Immediate reduction in risk of water related diseases in targeted communities (50,000 
beneficiaries or 7,142 households) through the provision of safe drinking water, sanitation facilities, 
and knowledge on basic hygiene practices.  

Outputs (expected results) Activities planned 

 Hygiene related items (NFIs), 
which meet SPHERE 
standards are provided to and 
used by the population in the 
targeted communities (28,000 
beneficiaries or 4,000 HH). 

 Distribute hygiene related items (NFIs) - water treatment 
chemicals, soap, jerry cans and buckets - to HHs in targeted 
communities. 

 Provide HHs in targeted communities with sensitization on safe 
hygiene and sanitation practices, water treatment and use of the 
NFIs.  

 Sanitation facilities are 
provided to three targeted 
communities in Kogi state 
according to SPHERE 

 Build 25 latrines according to SPHERE standards. 

 Build 20 VIP latrines (3 institutional and 17 households). 

 Establish community water and sanitation committees 
responsible for the maintenance of latrines and appropriate 

http://www.ifrc.org/docs/Appeals/12/MDRNG01403.pdf
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standards. vector control. 

 Safe drinking water is provided 
to targeted population (4,000 
households) 

 Distribute aquatabs tablets and pur sachets from two WatSan kit 
2. 

 Hygiene promotion activities 
which meet SPHERE 
standards in terms of the 
identification and use of 
hygiene items provided to 
target population. (7,142 
households, 20 teachers, 10 
community-based volunteer 
leaders and 1,800 students). 

 Hygiene promotion activities provided to target population. 

 Distribution of leaflets. 

 Provide clean up materials to ten targeted communities in three 
states; and sensitization on how to use the materials in order to 
reduce disaster risk in the communities. 

 Train 30 teachers in 3 states; and School Hygiene Clubs in 10 
Primary Schools. 

 

 Water points are tested to 
measure water quality based 
on International Standards (in 
three targeted communities in 
Kogi state). 

 Conduct tests of water points used by the beneficiaries; 

 Collect/share results of tests with the NRCS and beneficiaries. 

 Develop/share recommendations with Government/WASH 
stakeholders. 

 
Progress: An IFRC water and sanitation delegate is working with 1 water and sanitation RDRT. New types of 
community latrines have been designed and 1 pilot has almost being completed in a local school in Kogi state. At 
the time of the publication of this revision, an additional 19 latrines are being procured. In total, 17 household and 
3 institutional (multi chamber  - two male/female cabin - VIP design) will now be constructed, in the three 
communities (Mosum Ose, Odogwu and Ozahi) that are being targeted by shelter interventions in the Kogi state, 
to ensure integration of the early recovery activities being provided through the operation. IFRC/NRCS decision 
making has been based on the need to ensure that the latrines constructed are sustainable (durable) and suitable 
for the location. 
 
In the Mosum Ose (560 population) and Ozahiu (370 population) communities, in accordance with SPHERE 
standards, the latrines constructed will provide adequate sanitation for 85 percent of the population. In Odogwu, 
one institutional latrine will be constructed at the local health centre. Community water and sanitation committees 
will receive training on how to maintain the latrines.  
 
The water and sanitation team had built 25 household emergency latrines in Edo state by November 2012 
(please refer to Operations Update n°2). Due to the change in strategy from the construction of emergency to 
institutional latrines, expenditure for materials such as for timber, cement, sand, gravel, plastic sheet, tools and 
nails has been reduced.  
 
The 55 NRCS volunteers (39 males and 16 females) trained in hygiene and health promotion (please refer to 
Operation Update –six month update), with support from 215 community based volunteers have reached 7,096 
households (49,672 beneficiaries) with health and hygiene promotion messages, and provided household water 
treatment (HHWT) to 3,659 households (25,613 beneficiaries); and will now focus their efforts on monitoring of 
practices in the targeted communities 
 
The Emergency Appeal revision includes hygiene promotion training for 30 teachers in Delta, Edo and Kogi states 
on, which will be supported by the local branches as well as local authorities including the Local Education 
Authorities. The water and sanitation delegate is in the process of contacting partners such as UNICEF in order to 
plan this activity. Following the teachers training, schools hygiene clubs will be created in 10 Primary Schools in 
the Delta, Edo and Kogi states targeting 1,600 students. 
 
WatSan kit 2 and 5 were not deployed in any camps because the affected population returned to their 
communities. However, aquatab tablets and purification sachets were taken from both WatSan kit 2 and 
distributed alongside relief distributions. 
 
A new output has been also inserted to the water and sanitation activities. Water points will be tested in the three 
targeted communities in Kogi state alongside the shelters and latrine construction projects. The quality of the 
water used by the community will be tested and results will be shared with the beneficiaries and the NRCS. Also, 
recommendations will be developed based on the results of the tests carried out, which will be shared by NRCS 
with key government agencies and actors, as well as to other WASH partners in Nigeria to inform potential further 
action.  
 

http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
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Please refer to Operation Update – six month summary for further information on water, sanitation and 
hygiene promotion activities. 
 

Progress: IFRC/NRCS has secured funding to organize a two-week DRR training of trainers (ToT) on how to carry 
out VCAs at community level (please refer to Operation Update – six month summary). The VCA training will 
target 20 people from NRCS state branches. NRCS will conduct VCA with communities in order to then move 
towards supporting them address the risks and hazards that identified. The National Society is in the process of 
considering which areas to be targeted by this intervention 

 
The Emergency Appeal revision includes the prepositioning NFIs to support 750 households, which will be divided 
in 2 warehouses in Kano (north) and Lagos (south) in case of disaster. The procurement of NFIs will be 
determined by the remaining inventory. Basic WatSan items for 1000 households already in stock and not 
considered relevant for immediate distribution will also be placed in the preparedness stocks. 
 
In the Emergency Appeal revision there is also an addition within the shelter programme for DRR and 
preparedness; as funding has been secured to enable a series of workshops to be held with state branches that 
are annually affected by floods. The workshops will be organized and planned in close coordination with National 
Emergency Management Agency (NEMA), and will have a DRR shelter focus. 

 

Logistics 

 
Progress: Logistics services continue to support the ongoing operation in many states with transport, warehousing, 
distribution and dispatch of remaining NFIs. The team is now covered by one RDRT and one NDRT. Logistics is 
closely supporting the shelter programme for the local procurement of all the materials required for construction. It 
is the delegation’s intention to recruit a logistics delegate in order to support the capacity building of the National 
Society, and to ensure application of all IFRC procedures.  

 

Communications – Advocacy and Public Information 

Progress: A communications strategy has been elaborated to support the operation focussing on two priorities: 

 Advocacy on part of disaster-affected people as to the size and impact of the floods.  

 To improve the image of the National Society. 

Disaster Risk Reduction and Preparedness 

Outcome:  Increase the capacity of targeted communities (and NRCS)  to prepare for respond to floods 
and landslide disasters 

Outputs (expected results) Activities planned 

 Disaster risk reduction and 
preparedness activities carried 
out in targeted communities 

 Train 50 volunteers on Vulnerability Capacity Assessment (VCA) 
guidelines and tools. 

 Train 20 staff as VCA Trainer of Trainers (ToT). 

 Conduct VCA with communities in targeted states. 

 Conduct shelter risk mitigation training for 25 volunteers involved 
in the shelter activities. 

 Develop community hazard maps in each of the targeted 
communities. 

 Develop community contingency plans and community based 
early warning systems. 

 Carry out public awareness and public education for DRR 
activities. 

 Preposition NFIs for 750 HH 
(Per HH - 3 blanket, 2 
buckets, 1 jerry can, 1 kitchen 
sets, 3 mats, 3 mosquito nets, 
1 shelter tool kits, 8 bars of 
soap and 1 tarpaulin) and 
additional WatSan supplies. 

 Procurement and preposition of 2,500 buckets, 2,250 blankets, 
2,250 sleeping mats, 14,000 bars of soap, 2,600 jerry cans, 750 
kitchen sets, 2,250 mosquito nets, 1000 tarpaulins and 750 
shelter tool kits  in two different warehouses. 

 Development of disaster preparedness stock release and 
replenishment mechanisms. 

 Increased capacity is available 
to implement relevant shelter 
and settlement activities 
(NRCS and community level) 

 Facilitate Lessons Learned Workshop and record good practices 
with all involved Branches of the NRCS (CRATerre). 

 Hold a second National NRCS workshop on DRR regarding 
Shelters activities (CRATerre). 

http://www.ifrc.org/docs/Appeals/12/MDRNG01403.pdf
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The IFRC deployed a regional communications officer to Nigeria in November 2012 to work with the National 
Society in the collection of photos, video and beneficiary stories to bring global attention to the floods. The material 
created was shared with partnering National Societies and posted on www.ifrc.org. IFRC communications will 
continue to work with the National Society and liaise with the reporting delegate in Nigeria to continue to raise 
awareness of the needs in Nigeria, and to promote the response. 

 
Due to the socio-political complexities that prevail across the country, initiating beneficiary communications 
activities within the operation has been problematic; the radio program that had been planned has not been 
progressed. However, the IFRC and NRCS intend to explore in collaboration potential opportunities to develop 
capacities in this area in the longer term.  
 
In the targeted communities receiving shelter interventions, the population has participated in the construction 
and/or repair of their homes – this has included providing labour, materials and equipment. IFRC/NRCS in 
collaboration with CRATerre will be carrying out a survey, which will provide a mechanism for beneficiaries to 
feedback on their satisfaction with the shelter support that has been provided. 
  

Security 

The security situation in Nigeria is precarious throughout the country with particular militant threats emanating from 
the north eastern regions where Islamist extremist group, Boko Haram, regularly carries out militant attacks on 
government targets including security forces, as well as civilians. Both petty and violent crime pose a threat to IFRC 
personnel due to the availability of firearms, notably in the northern border areas near Niger and Chad, Benin to the 
west, in the capital Abuja, and in other main centres. There is a high risk of kidnapping in the southern Delta region, 
although the Red Cross Movement is unlikely to be specifically targeted. There has been a recent spike in 
confrontations between Boko Haram and Nigerian Government forces and the security situation is likely to 
deteriorate across the north east, including in Adamawa over the coming weeks. IFRC should maintain a high level 
of security awareness when operating in Nigeria. 

 

Capacity of the IFRC 

This emergency appeal supports an IFRC country team consisting of country representative, operations manager 
(limited period), technical delegates (shelter, water and sanitation, health/hygiene) and support functions 
(admin/finance, reporting, and logistics). The IFRC country team supports the NRCS in management and 
implementation of the planned activities and necessary monitoring, evaluation and reporting. 
 
The IFRC country team is also working with the NRCS to prepare the transition of this emergency operation into 
longer term programming. Within the operational timeframe, the team will support the NRS in development of a 
long-term planning framework and an annual appeal, which will support them in fundraising for the necessary 
means for continuous implementation of relevant programmes. In agreement with the NRCS, the IFRC is planning 
to maintain its permanent presence in Nigeria to provide the necessary support. The IFRC Country Representation 
in Abuja is supported by the IFRC Regional Representation for Africa West Coast, the IFRC Zone office in Nairobi 
and the IFRC secretariat in Geneva. 
 

Capacity of the National society 

The NRCS is represented in all affected states and has mobilized resources at the branch level. A total of 380 
volunteers have been mobilized for this operation, focussing on the most affected areas in the 12 target states to 
reach 50,000 people with materials and support consisting of emergency shelter and recovery, basic household 
items, provision of water and sanitation facilities in camps, household water purification tablets, first aid, 
sensitization on flood-related health risks, water, sanitation and hygiene promotion activities. 

 

 Budget summary 

See attached budget for details.  
 
 
 

Walter Cotte       Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 

 

http://www.ifrc.org/
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Contact information 
For further information specifically related to this operation please contact: 

 Nigeria Red Cross Society: Bello H Diram ,Secretary General; phone: +234 805 777 99 93; email: 

bdiram@nrcsng.org 

 IFRC Nigeria: Javier Barrera, Country Representative, phone: +234 818 714 2362; email: 

javier.barrera@ifrc.org 

 IFRC Regional Representation: Daniel Sayi, Regional Representative, West Coast, Abidjan, Côte 

d’Ivoire office phone; +22566775261 email: daniel.sayi@ifrc.org 

 IFRC Zone: Daniel Bolaños, Disaster Management Coordinator, Africa; phone: +254 (0)731 067 489; 

email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 

29; email: christine.south@ifrc.org 

 IFRC Zonal Logistics Unit (ZLU): Rishi Ramrakha, Head of Zone Logistics Unit, Africa; phone 

+254 20 283 5142, Fax +254 20 271 2777, email: rishi.ramrakha@ifrc.org  

For Resource Mobilization and Pledges: 

 Regional Representation: Elisabeth Seck, Resource Mobilization Officer, Dakar; phone: +221 33 

869 36 60; mobile: +221 77 450 59 49; email: elisabeth.seck@ifrc.org  

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator; phone: +251-93-003 4013; 

fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries)  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate, Africa; Phone: +254 731 06 72 77; email: 
robert.ondrusek@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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Volunteers 180 362 180 362

EMERGENCY APPEAL 24-05-13

Nigeria Floods (MDRNG014)
Multilateral 
Response

Inter-Agency 
Shelter Coord.

Bilateral 
Response Appeal Budget CHF

Budget Group

Shelter - Relief 221,234 221,234
Shelter - Transitional 155,000 155,000
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 100,904 100,904
Clothing & Textiles 213,742 213,742
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 351,022 351,022
Medical & First Aid 44,319 44,319
Teaching Materials 0
Utensils & Tools 267,815 267,815
Other Supplies & Services 0 0
Emergency Response Units 0
Cash Disbursements 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,354,035 0 0 1,354,035

Land & Buildings 0
Vehicles 0
Computer & Telecom Equipment 9,881 9,881
Office/Household  Furniture & Equipment 41,667 41,667
Medical Equipment 0
Other Machinery & Equipment 0
Total LAND, VEHICLES AND EQUIPMENT 51,548 0 0 51,548

Storage, Warehousing 15,500 15,500
Distribution & Monitoring 18,452 18,452
Transport & Vehicle Costs 295,991 295,991
Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 329,944 0 0 329,944

International Staff 910,869 910,869
National Staff 43,357 43,357
National Society Staff 159,673 159,673
Volunteers 180 362, 180 362,
Total PERSONNEL 1,294,261 0 0 1,294,261

Consultants 19,286 19,286
Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 19,286 0 0 19,286

Workshops & Training 198,683 198,683
Total WORKSHOP & TRAINING 198,683 0 0 198,683

Travel 190,611 190,611
Information & Public Relations 39,022 39,022
Office Costs 119,677 119,677
Communications 57,362 57,362
Financial Charges 29,762 29,762
Other General Expenses 0
Shared Office and Services Costs 0
Total GENERAL EXPENDITURES 436,434 0 0 436,434

Partner National Societies 0
Other Partners (NGOs, UN, other) 0
Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 239,472 0 239,472
Total INDIRECT COSTS 239,472 0 0 239,472

Pledge Earmarking & Reporting Fees 0
Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 3,923,663 0 0 3,923,663

Available Resources
Multilateral Contributions 0
Bilateral Contributions 0
TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 3,923,663 0 0 3,923,663
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