
 

 

 
 

Emergency appeal n° MDRPH011 
GLIDE n° TC-2012-000197-PHL 
Operation update n°4 
27 March 2013 
 

 
Period covered by this operation 
update: 9 February to 20 March 2013 
 
Appeal target (current): 
CHF 16,267,217 
 

Appeal coverage: The appeal is 32 
per cent covered. Donations are 
urgently needed to enable Philippine 
Red Cross to meet the immediate 
needs of the most vulnerable typhoon-
affected families. 
 
<Click for attached financial report

1
,  

donor response list, or contact 

details >  
 
Appeal history: 

 21 December 2012: An 
emergency appeal launched 
for CHF 16,267,217 to assist 
40,000 families (some 200,000 
people) for 18 months.  

 5 December 2012: A 
preliminary emergency appeal 
issued for CHF 4,523,369 to 
cover 10,000 families (some 
50,000 people) for 11 months. 

 Disaster Relief Emergency Fund (DREF): CHF 393,198 was allocated to support the national society in 
its initial response to this disaster. 

 
Summary: More than three months after Typhoon Bopha, Philippine Red Cross (PRC) continues to intervene in 
affected areas having transitioned from relief to early recovery. PRC is supported by the International Federation 
of Red Cross and Red Crescent Societies (IFRC), as well as other Movement partners including the International 
Committee of the Red Cross (ICRC) and partner national societies including Australian Red Cross, Finnish Red 
Cross, German Red Cross, The Netherlands Red Cross and Spanish Red Cross. 
 
This update reports on continuous progress made by PRC within the context of the IFRC-supported emergency 
operation. Relief distributions have since been completed and interventions are now focusing on early recovery 
activities including provision of shelter repair kits in the most affected areas of Agusan del Sur, Bukidnon and 
Compostela Valley. All the targeted 17,000 families in Agusan del Sur, Bukidnon, Compostela Valley, Palawan 
and Siquijor have been provided with food packages and essential non-food items including blankets, jerry cans 
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 The financial report attached shows the reporting period ending  28 February 2013. 

Emergency appeal operation update 

Philippines: Typhoon Bopha 

 
 

This man transports repair items received from the Red Cross. With the early 
recovery phase fully underway, distribution of shelter repair kits (SRKs) to 3,544 
families in Agusan del Sur, Bukidnon and Compostela Valley has advanced. 
Further funding to support shelter is needed.   Photo: Hajime Matsunaga/IFRC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19933&record=2&last=204
http://www.ifrc.org/docs/appeals/Active/MDRPH011.pdf
http://adore.ifrc.org/Download.aspx?FileId=37483
http://www.ifrc.org/docs/Appeals/12/MDRPH011PEA.pdf
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and sleeping mats as well as hygiene kits. Some 580 community health volunteers have been mobilized and 
conducted basic health and hygiene promotion sessions alongside relief distributions as well as detailed health 
and hygiene promotion using the participatory hygiene and sanitation transformation in emergencies (PHASTER) 
approach to the benefit of 25,000 families. 
 
While relief distributions are closed and health and hygiene promotion continues, PRC is also providing safe 
drinking water to typhoon-affected families and implementing activities to ensure that those living in ‘tent cities’ 
have access to proper sanitation. As of mid-March, PRC had distributed 951,200 litres of water to some 18,000 
affected families in Compostela Valley. As regards sanitation, PRC has set up kitchen areas, drainages and 
latrines through cash-for-work approach. In total, the 2,000 workers mobilized in these communities have also 
dug drainages and poured gravel on the ground to lessen mud. Water and sanitation activities have been carried 
out through a joint partnership with German Red Cross and Spanish Red Cross. 
 
With the early recovery phase fully underway, PRC has undertaken distribution of shelter repair kits (SRKs) to 
3,544 families in Agusan del Sur, Bukidnon and Compostela Valley. Distributions are ongoing. Meanwhile, 
preparations have advanced for delivery of typhoon-resilient shelter assistance where a joint assessment was 
conducted by PRC, IFRC, ICRC, German Red Cross and Spanish Red Cross during the first and second week of 
March in the hardest hit areas of Compostela Valley, Davao Oriental and Surigao del Sur. Shelter has been 
identified as the top priority, not only because of the large numbers damaged or destroyed, but also because of 
the limited funding that has been obtained for shelter interventions. 
 
Results of the joint assessment conducted in March show that livelihoods are intricately connected to shelter as 
those who are unable to repair or rebuild their homes cited lack of sustainable income as the reason, hence 
making it the second top need. As such, livelihood activities under this intervention are expected to commence in 
April. During this reporting period, to some extent, livelihood activities relate to the cash-for-work approach being 
applied for water and sanitation activities. 
 
To date, contributions towards the IFRC emergency appeal have been received from Red Cross Red Crescent 
partners, government partners and institutional partners – including the European Commission’s Humanitarian 
Aid and Civil Protection (ECHO). Red Cross Red Crescent partners who have contributed are American Red 
Cross, British Red Cross, Canadian Red Cross/Canadian government, Danish Red Cross/Danish government, 
Japanese Red Cross Society, Red Cross of Monaco, New Zealand Red Cross/New Zealand government, 
Swedish Red Cross, and Taiwan Red Cross Organization. The governments of Italy and Japan have also given 
donations. Swiss Red Cross has provided bilateral contribution directly to PRC. 
 
On behalf of the PRC, the IFRC would like to thank partners and donors for their immediate response to this 
present appeal. It is worth noting that with the donations received to date, IFRC can only deliver shelter repair 
materials to 6,000 of the targeted 15,000 families and typhoon-resilient shelter to 600 of the targeted 4,000 
families. As such, funds are urgently needed to enable the PRC to meet shelter needs of the most vulnerable 
typhoon-affected families. 
 

The situation 
On 4 December 2012, Typhoon Bopha made landfall in the Philippines. Its passage across the country took five 
days and left extensive damage and devastation in its wake. The impact of Bopha was most felt in Mindanao 
Island’s Davao Oriental and Compostela Valley provinces where it triggered flash floods and mudslides, causing 
loss of life, and wiping out homes, lifelines, livelihoods and infrastructure.  
 
The effects of Typhoon Bopha were massive. According to official statistics, there were more than 1,100 deaths, 
with more than 800 people still missing. In the aftermath of the typhoon, which affected some 6.3 million people 
across 34 provinces, more than 233,000 houses were left damaged or destroyed – 202,000 in Davao and 
CARAGA regions alone – forcing thousands of families to seek temporary shelter in evacuation centres. In 
addition to loss of lives, displacement of people and destruction to homes, the storm caused extensive damage 
on agriculture and other forms of livelihoods. 
 

Coordination and partnerships 
Movement coordination: The Movement operational coordination mechanism continues to engage at Manila 
and field levels. Movement partners continue to hold ad hoc meetings on the latest developments and to share 
plans so as to ensure that their support does not overlap or duplicate, but rather is complementary. During the 
reporting period, the incoming IFRC head of delegation conducted field visits to the most affected provinces of 
Compostela Valley and Davao Oriental. As well, he attended meetings with the European Commission on 
Humanitarian Aid and Civil Protection (ECHO) for a possible second phase of funding that would support early 
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recovery efforts. The country office has since submitted a proposal to ECHO, which, if approved, would see the 
action carried out as a consortium with partners including Finnish Red Cross, German Red Cross, Netherlands 
Red Cross and Spanish Red Cross.  
 
Coordinating with authorities: As an auxiliary to public authorities – and as mandated in Republic Act 10072 – 
PRC continues to maintain a strong relationship with government bodies through participation or collaboration 
with the following: (i) the National Disaster Risk Reduction Management Council (NDRRMC); (ii) provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) local government 
units. PRC participates in NDRRMC meetings and coordinates with disaster risk reduction and management 
councils at the provincial, municipal and barangay levels, the Department of Social Welfare and Development 
(DSWD), Department of Health (DOH) and the relevant government-led clusters that have been activated. 
 
Inter-agency coordination: PRC and IFRC continue to participate in meetings on inter-agency coordination. The 
cluster approach is implemented in the Philippines on an open-ended basis with IFRC as the shelter cluster co-
lead in natural disasters. IFRC also participates in humanitarian country team (HCT) meetings. The Red Cross 
consortium also coordinated with INGOs in determining specific geographical areas where interventions will focus 
so as to avoid duplication and to build synergies. 
 
Shelter cluster coordination: IFRC continued to provide overall coordination for agencies working in the shelter 
sector. The shelter cluster coordination team includes the cluster coordinator, information manager, and technical 
advisor. The team has provided technical guidance on appropriate shelter interventions, identified gaps and 
overlaps, and is liaising with the government, donors and organizations working in shelter to ensure consistency 
of the response with humanitarian principles. The coordination team has also worked to ensure that the shelter 
cluster was well represented in the UN Appeal process and works in close coordination with other clusters 
(including WASH, protection, early recovery and livelihoods clusters) to ensure a holistic approach. 
 
A second detailed assessment was conducted in the field from 25 February to 1 March 2013 by a shelter cluster 
assessment team facilitated by a REACH

2
 assessment coordinator. The assessment report is available at the 

shelter cluster website.  
 
The shelter cluster has conducted disaster risk reduction training in Compostela and New Bataan municipalities 
reaching 130 participants including Barangay representatives, shelter implementing partners agencies and PRC 
chapters.   The shelter cluster coordination has received support from AUSAID, Australian Red Cross and Swiss 
Red Cross. 
 

Red Cross and Red Crescent action 
Overview 
During reporting period, the PRC intervention shifted from relief to early recovery. Relief distributions have been 
completed, with all 17,000 families targeted under this emergency appeal operation having been reached. The 
relief activities (distribution of essential food and non-food items, including hygiene kits) covered the most affected 
areas of Agusan del Sur, Bukidnon, Compostela Valley, Palawan and Siquijor. Distribution of shelter repair kits 
has since reached 3,500 families in Agusan del Sur, Bukidnon and Compostela Valley. 
 

Progress towards outcomes 

Relief distributions (food items)  

Outcome: Immediate food needs of 17,000 typhoon-affected families (85,000 persons) are met through the 

provision of appropriate food items within three months. 

Output (expected result) Activities planned 

 
The immediate food needs of 
17,000 families are met through 
food distributions. 

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for food distributions. 

 Distribute foodpackages to 17,000 families (85,000 persons). 

 Undertake real-time needs assessments to identify families in need of 
additional relief assistance.  

 Monitor and report on distributions. 

                                                 
2 REACH is a joint initiative of  two INGOs (IMPACT Initiatives and ACTED) and the United Nations Institute for Training and 
Research (UNITAR) Operational Satellite Applications Programme (UNOSAT)  

https://www.sheltercluster.org/Asia/Philippines/TyphoonPablo2012/Pages/default.aspx
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Progress 
Distributions of food packages to 17,000 families have since been completed. Activities done under this 
intervention were undertaken by PRC with the support of IFRC and German Red Cross, with the latter specifically 
supporting distribution of 3,000 food packages. 
 
 

Table 1. Number of families assisted with food items through IFRC support 
 

Area No. of families 

Agusan del Sur 5,000 

Bukidnon 5,000 

Compostela Valley 5,000 

Palawan 1,500 

Siquijor 500 

Total 17,000 

 
 
 

Relief distributions (non-food items)  

Outcome: The living conditions of 17,000 affected families (85,000 persons) are improved through the 

provision of appropriate non-food items within four months. 

Output(expected result) Activities planned 

 
The immediate needs of 17,000 
families that have incurred 
losses or damage to household 
items are met through 
distribution of non-food items.  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 

 Distribute blankets (two per family) and sleeping mats (two per family) to 
17,000 families (85,000 persons). 

 Distribute jerry cans, for household level water storage, to 17,000 families 
(85,000 persons). 

 Distribute hygiene kits to 17,000 families (85,000 persons)(see also 
health and care). 

 Distribute kitchen sets to 2,200 families (11,000 persons).   

 Undertake real-time needs assessments to identify families in need of 
additional relief assistance.  

 Conduct post-distribution surveys. 

 Monitor and report on distributions. 

 
Progress 
Distribution of all non-food items under this emergency appeal has been fully completed. PRC provided 17,000 
families in Agusan del Sur, Bukidnon, Compostela Valley, Palawan and Siquijor with non-food packages 
comprising two blankets, one jerry can and two sleeping mats. The 17,000 families also received hygiene 
supplies. A standard hygiene kit contains five toothbrushes, a tube toothpaste, a bottle of shampoo, five pieces of 
bathing soap, five plastic combs, a pack cotton buds (with 200 pieces), a pack of sanitary napkins (with 10 
pieces), a nail cutter/clipper, a bar of washing soap, two packs of disposable razors, two rolls of toilet paper and 
five face towels. 
 

Table 2. Number of families provided with non-food relief under this emergency appeal operation  
 

Area Non-food packages  Hygiene kits  

Agusan del Sur 5,000 5,000 

Bukidnon 5,000 5,000 

Compostela Valley 5,000 5,000 

Palawan 1,500 1,500 

Siquijor 500 500 

Total 17,000 17,000 
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Health  

Outcome: The immediate health risks of 40,000 typhoon-affected families (200,000 persons) as well as 
teachers and students in 30 schools are met through disaster prevention and health promotion activities in 
communities within 16 months. 

Outputs (expected results) Activities planned 

 
40,000 families, as well as 
teachers and students in 30 
schools have improved 
knowledge in the prevention and 
home care of water-borne, 
water-related and other 
infectious diseases.  
 

 Undertake rapid surveys to determine baseline and end-line levels of 
awareness on priority water-borne, water-related and other infectious 
diseases in communities impacted by the typhoon. 

 Produce and distribute information, education and communication (IEC) 
materials relevant for disease prevention and health promotion, and 
distribute to priority families in target communities and in 30 schools 
alongside awareness/education campaigns (these include the five to be 
supported in rehabilitating/constructing water and sanitation facilities). 

 Provide hygiene kits to 17,000 families (85,000 people) to reinforce safe 
hygiene practices (see also non-food relief). 

 Mobilize families, as well as teachers and students in 30 schools, for the 
dissemination of relevant disease prevention, health and hygiene 
messages and conduct activities to promote health

3
.  

 
PRC capacity to plan and 
manage health components of 
the typhoon emergency 
response and recovery 
programme (including future 
emergencies) is enhanced. 

 Recruit and induct/train short-term health staff/workers and volunteers to 
manage and implement community health services. 

 Coordinate and collaborate with health authorities and humanitarian 
partners at different levels. 

 Conduct periodic field monitoring and reviews, as well as an evaluation of 
the health component of the flood response. 

 Towards the end of the operation, develop/update emergency health 
preparedness and response plan and mechanisms, as part of the overall 
PRC response. 

 Train selected staff at headquarters and chapters on emergency health 
response management. 

 
Psychosocial well-being of 
affected communities and 
emergency responders 
promoted. 

 Provide psychosocial support to affected community members and 
responders involved in the operation.    

 Monitor and report on activities. 

 
Progress 
In addition to conducting basic hygiene promotion sessions for 17,000 families alongside relief distributions, PRC 
engaged 580 community health volunteers (CHVs) who have reached 25,000 families in the most affected 
communities with awareness sessions on prevention of diseases like dengue, diarrhoea and leptospirosis, 
promotion of proper hand-washing and good sanitation practices in the communities reached. The sessions were 
reinforced with distribution of posters bearing disease prevention and hygiene messages. 
 
 

Table 3. Families reached with hygiene promotion 

 

Area No. of families reached 

Agusan del Sur  5,219  

Bukidnon  1,063  

Compostela Valley  9,303  

Davao Oriental  6,267  

Palawan  564  

Siquijor - 

Surigao del Sur  2,533  

Total 24,949  

 
 

                                                 
3
Such as clean-up and sanitation campaigns, community mobilization for nutrition promotion or immunization 
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Using resources mobilized outside the emergency appeal, PRC has since provided psychosocial support to 
11,112 individuals through counseling, play-therapy and stress-debriefing sessions. Furthermore, a total of 1,326 
persons have been reunited with their families through assistance in restoring family links.   At the moment, there 
is one welfare desk set up in the ‘tent cities’ in Compostela Valley and another one in Davao Oriental 
accommodating three municipalities (Baganga, Boston and Cateel). Psychosocial support will continue for at least 
six months, for as long as there is a need from those affected by the typhoon. 
 
 

Water and sanitation 

Outcome: 5,000 families (25,000 persons) as well as students and staff in five schools have improved access 

to water or sanitation facilities as well as improved environmental sanitation in 16 months. 

Outputs (expected results) Activities planned 

 
5,000 families in communities have 
access to safe water and improved 
environmental sanitation.  

 Setup of temporary water storage points in communities and 
evacuation centres for distribution to affected communities. 

 Rehabilitate/construct water points (tube wells fitted with hand 
pumps) pending connection of potable water by the authorities.  

 Support clearing of debris, drainage de-clogging, and rehabilitation 
of damaged small-scale water and sanitation facilities in affected 
communities (through cash for work). 

 Transport collected debris to proper deposit sites in coordination 
with local authorities. 

 Monitor and report on activities. 

 
4,000 families that receive typhoon-
resilient shelter assistance also have 
improved access to sanitation 
facilities. 

 Provide appropriate latrine and septic tank construction materials to 
4,000 families whose houses were destroyed.   

 Provide guidance to the targeted 4,000 families on construction of 
pour-flush latrines and septic tanks as integral components of 
transitional shelters(see also typhoon-resilient shelter). 

 Monitor construction of pour-flush latrines and septic tanks – as 
integral components of transitional shelters – where necessary 
ensuring that the construction takes into account the unique needs 
of people with disabilities.  

 
Students and staff in five schools 
have improved access to water and 
sanitation facilities.  

 Coordinate with the Department of Education (DepEd), principals 
and local authorities in identifying five schools that will be 
supported in rehabilitating/constructing water and sanitation 
facilities. 

 Coordinate with local authority engineers and principals of five 
identified schools on the design of appropriate water and sanitation 
facilities. 

 Rehabilitate/construct water and sanitation facilities in five schools 
that have been used as evacuation centres or have been severely 
affected by the typhoon. 

 Support the five schools in forming water and sanitation 
committees to spearhead proper maintenance of the facilities. 

 Mobilize teachers and students in the five schools, for the 
dissemination of relevant disease prevention, health and hygiene 
messages and conduct activities to promote health (these form part 
of the 30 targeted water and sanitation section). 

 
Progress 
During the reporting period, PRC continued to provide safe drinking water to typhoon-affected families and 
implementing activities to ensure that those living in ‘tent cities’ have access to proper sanitation. Water activities 
have been carried out through a joint partnership with Spanish Red Cross. As of 15 March, PRC had distributed 
951,200 litres of water to 17,970 typhoon-affected families in the municipalities of Compostela and New Bataan in 
Compostela Valley. These municipalities are where PRC has set up three ‘tent cities’ to accommodate some 
typhoon-displaced families. As well as installing nine water tanks in the ‘tent cities’, PRC is supporting the refilling 
of 21 tanks that were installed by local government units and the Catholic Relief Services. PRC has also 
undertaken small scale rehabilitation works on two springs (one in Monkayo and one in New Bataan) used water 
sources for some 600 families. This entails provision of pipes, repair of spring collection boxes and organization of 
informal groups to undertake repair works on cash-for-work basis. 
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With regards to sanitation, as well as setting up four kitchen areas, digging drainages, pouring gravel and 
installing 14 emergency latrines in three tent cities, during the reporting period, PRC constructed ten semi-
permanent latrines. The sanitation activities have been implemented by community members mobilized on cash-
for-work basis, with some 1,940 persons engaged in this regard. The persons engaged were provided with daily 
wages as a source of income. Sanitation activities have been carried out through a joint partnership with German 
Red Cross. 
 
 

Shelter  

Outcome: 19,000 affected families have safer shelter solutions through the provision of locally appropriate 

materials, tools and guidance on improved building techniques within 18 months. 

Outputs (expected results) Activities planned 

 
15,000 families whose houses were 
damaged by the typhoon have 
received shelter repair materials. 

 Form a shelter project team that will lead identification and 
orientation of beneficiaries, including creating awareness on 
typhoon-resilient construction techniques.  

 Undertake detailed sector-specific assessments for shelter to 
inform the selection of beneficiaries and prioritization by locality.  

 Conduct market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries.   

 Identify, verify and register affected families that will receive shelter 
repair materials and tools.  

 Mobilize targeted beneficiaries, provide them with orientation on 
the programme purpose and distribution process, and promote 
better building techniques.  

 Provide tarpaulins and/or shelter repair tools for up to 1,400 families. 

 Provide PHP 10,000 conditional cash grants or vouchers to 15,000 
families for exchange with shelter repair kits.  

 Monitor and report on activities. 

 
4,000 families whose houses were 
destroyed as a result of the Typhoon 
Bopha have rebuilt transitional 
shelters applying typhoon-resilient 
techniques. 

 Form a shelter project team that will lead identification and 
orientation of beneficiaries, including creating awareness on 
typhoon-resilient construction techniques. 

 Conduct market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries. 

 Undertake detailed sector-specific assessments for shelter to 
inform the selection of beneficiaries and prioritization by locality.  

 Identify, verify and register affected families who will receive shelter 
repair materials and tools.  

 Validate that each selected family owns the land or has permission 
to rebuild on the land proposed, and that the site is outside the 
area demarcated as 'no-build zone' by the authorities.  

 Conduct advocacy for access to appropriate land sites to resettle 
affected families living within areas demarcated as 'no-build zone' 
by the authorities.  

 Where relocation sites are available, advocate for the authorities to 
undertake basic site preparation, including site clearing, lot 
subdivision and demarcation, construction of roads, provision of 
piped water, and connection of electricity.  

 Conduct market research to establish prices of shelter materials, 
identify and map suppliers of shelter materials, send out requests 
for quotations/tender documents, and undertake procurement of 
materials in line with existing procedures.  
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 Construct model houses in selected localities to demonstrate better 
building techniques and to provide beneficiaries with visual 
demonstration on how to construct their houses.  

 Provide appropriate transitional shelter materials and tools to 4,000 
families whose houses were destroyed for them to reconstruct 
using better building techniques with the help of their fellow 
community members.   

 Monitor construction works being undertaken by beneficiary 
families with the help of their fellow community members, and 
provide relevant technical assistance and guidance.  

 Undertake a house occupancy survey and report on activities. 

 
Progress 
Planning for shelter interventions started alongside relief distributions, specifically targeting families that lack the 
capacity to repair/rebuild their damaged homes. With the focus of this emergency appeal operation shifting to 
early recovery, the distribution of repair materials and tools to 3,544 families in Agusan del Sur, Bukidnon and 
Compostela Valley has been completed.  Based on the contributions received todate for this operations, the 
overall number of families that can be reached with shelter materials currently stands at 6,000.  
 
 

Table 4. No. of families assisted with shelter repair kits 
 

Area No. of families assisted 

Agusan del Sur 1,650 

Bukidnon 894 

Compostela Valley 1,000 

Total 3,544 

 
 
Shelter repair kits are being provided using two approaches. Firstly, families in remote areas are provided with a 
combination of shelter toolkits (worth PHP 3,000), eight pieces of high quality corrugated galvanized iron (CGI) 
sheets (worth PHP 3,500), three pieces of marine plywood (worth PHP 1,000) and cash grants or vouchers worth 
PHP 2,500 (to obtain other shelter repair items such as nails). Secondly, for areas that are not far from main 
markets – and where markets are functioning well – assisted families have been provided with PHP 10,000 
conditional cash grants or vouchers for them to obtain their choice of other shelter repair tools and items. 
 

 

Livelihoods  

Outcome: Coping mechanisms of 5,000 affected families are improved in 18 months through voucher or 

cash-based solutions for restoring livelihoods. 

Outputs (expected results) Activities planned 

5,000 affected families have restored 
their livelihoods, strengthening their 
self-reliance through the provision of 
vouchers or cash grants. 

 Establish a cash-based programming (CBP) working group – 
comprising PRC staff and IFRC delegates – to provide overall 
guidance for the project. 

 Undertake detailed assessments to identify specific communities 
in most need of early recovery assistance. 

 Establish chapter cash-based programming (CBP) teams – 
comprising Red Cross staff and volunteers – in provinces/cities 
where livelihoods assistance is most needed. 

 Organize orientation sessions and support identified communities 
in forming barangay programming committees (BPC) – 
comprising community members, community leaders, members 
of the civil society and religious groups, among others – that will 
lead the beneficiary selection process.  

 Undertake social mapping, participatory consultations and create 
a short-list of the most vulnerable households in need of 
livelihoods assistance. 
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 Organize participatory community sessions to select - from the 
short-list - the most vulnerable households that will receive 
livelihoods assistance in accordance with PRC’s beneficiary 
selection criteria. 

 Organize beneficiary orientation sessions for households that are 
selected to receive livelihoods assistance and guide them on the 
conditions they need to fulfil in order to receive the grants.  

 Provide selected 5,000 households with relevant forms to apply 
for livelihoods assistance and guide them in preparing proposals 
outlining their preferred solutions to a maximum of PHP 10,000 
per family. 

 Identify and engage a suitable cash remittance service provider 
with a network in affected areas and capacity to disburse 
livelihoods grants to selected families. 

 Disburse PHP 10,000 grants – in two instalments – to 5,000 
households through the cash remittance service provider 
engaged or provide PHP 10,000 vouchers.  

 Monitor and report on the disbursement and utilization of the 
vouchers/grants and the progress of livelihood activities for the 
5,000 households supported. 

 
Progress 
Preparations for implementation of activities under this sector have advanced following the detailed joint 
assessments conducted by the Red Cross team in Compostela Valley, Davao Oriental and Surigao del Sur. 
Results of the assessment will inform the implementation of specific livelihood activities, tentatively starting late 
April. Nevertheless, during the reporting period, implementation of sanitation activities on cash-for-work basis 
ensured that the 1,940 persons engaged received income in the form of daily wages, thereby putting them at a 
better position to meet their day-to-day needs. 
 
 

National society preparedness for response  

Outcome: The disaster preparedness and response capacity of PRC national headquarters and selected 

chapters in affected areas strengthened within 18 months. 

Outputs (expected results) Activities planned 

 
PRC national headquarters and 
chapters in operational areas have 
improved their disaster response 
capacities.  

 Form, train and equip five search-and-rescue teams. 

 Undertake rehabilitation and improvement works on one of PRC’s 
main regional warehouses, for de-centralized pre-positioning of 
stocks. 

 Facilitate the improvement and provision of essential office 
equipment for three PRC chapter offices. 

 Provide a vehicle for one chapter to assist in response and 
monitoring.  

 Provide two Rubb halls to PRC national headquarters.  

 Provide essential training and workshops in relevant disaster 
preparedness and response sectors.  

 
Progress 
In addition to serving beneficiaries, this operation is also putting effort on improving the capacity of Agusan del 
Sur, Bukidnon, Compostela Valley, Palawan and Siquijor chapters of PRC. IFRC delegates and staff are working 
alongside their PRC counterparts, thereby providing on-the-job coaching and mentoring. In order to ensure that 
PRC’s national headquarters and respective chapters develop adequate capacity to implement activities in a 
sustainable manner, IFRC is supporting the salaries of some of PRC’s operational staff. IFRC has also provided 
essential office equipment to PRC’s Agusan del Sur chapter to augment its ongoing operation. In the coming 
months, IFRC will support in equipping two chapters with relevant search and rescue equipment and training a 
core search and rescue team. The search and rescue capacity will help position the chapters to respond better in 
case of future potential disasters. 
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Logistics  

 
To provide better support to this operation, the IFRC in-country logistics team – which currently comprises one 
delegate and two officers– has been strengthened. A third logistics officer has since been recruited while a new 
logistics delegate has been identified and is expected to start on 23 March. In addition, the field logistics officer 
who was previously engaged in Tropical Storm Washi operation will be re-deployed to support this operation. The 
expanded logistics team will support PRC in the procurement of goods, coordinating the international mobilization 
of items via the zone logistics unit (ZLU) in Kuala Lumpur, identifying, negotiating and liaising with suppliers, and 
tracking the movement of goods from suppliers or Red Cross warehouses to individual distribution points. 
 
Relief distributions drew largely from pre-positioned stocks, and the procurement process relating to NFI to 
replenish those items has been completed. Blankets, sleeping mats and jerry cans have been procured locally 
while hygiene kits and CGI sheets are being procured via ZLU in Kuala Lumpur, Malaysia. All donors are 
requested to coordinate with ZLU regarding outstanding needs. 
 
 

Communications – Advocacy and Public Information 

 
PRC and IFRC communication teams continue to work closely to highlight the needs of the affected communities 
and Red Cross Red Crescent response, ensuring a steady flow of timely and accurate information targeted at key 
stakeholders including the media, national societies, and prospective donors. During the reporting period, the 
communications team continued to provide updated factsheets with talking points for National Society 
communicators and spokespersons.  
 
Communications support to the operations will continue to be provided by the IFRC Southeast Asia regional 
office in Bangkok and the Asia Pacific zone office in Kuala Lumpur. Previous articles can be found on the 
Philippine field operations page of IFRC public website and IFRC Flickr stream. Regular updates and stories are 
also posted on PRC’s website. 
 

Contact information 

For further information specifically related to this operation, please contact: 

 Philippine Red Cross: 

 Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph; 

phone +63 2 525 5654; fax +63 2 527 0857 

 IFRC Philippines country office:  

o Bernd Schell, country representative; email: bernd.schell@ifrc.org;  

phone +63 2 309 8622; mobile +63 917 476 1266 

o NecephorMghendi, operations manager; email: necephor.mghendi@ifrc.org;  

phone +63 2 309 8622; mobile +63 928 471 2335 

 IFRC Southeast Asia regional office, Bangkok: 

o  Anne Leclerc,  head of regional office, email: anne.leclerc@ifrc.org;  

phone: +662 661 8201; fax: +662 661 9322  

 IFRC Asia Pacific zone office, Kuala Lumpur: 

o Al Panico, head of operations, email: al.panico@ifrc.org;  

phone: +603 9207 5700  

o Raul Paredes Toledo, operations coordinator, email: raul.paredes@ifrc.org;  

phone: +603 9207 5771, mobile: +6012 230 8249 

o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org,  

phone:+603 9207 5753; mobile: +6012 298 9752 

o Alan Bradbury, head of resource mobilization and PMER, email: alan.bradbury@ifrc.org; 

phone: +603 9207 5775, fax: +603 2161 0670. 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 

mailto:florent.chane@ifrc.org
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/philippine-red-cross-plans-to-double-its-typhoon-washi-response/
http://www.flickr.com/photos/ifrc/sets/72157632281657671/with/8290855916/
http://www.redcross.org.ph/
mailto:gwendolyn.pang@redcross.org.ph
mailto:selvaratnam.sinnadurai@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:raul.paredes@ifrc.org
mailto:florent.chane@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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Click here 

1. Financial statement below  

2. Return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 

Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and 

thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

 

 

IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


Selected Parameters
Reporting Timeframe 2012/12-2013/2
Budget Timeframe 2012/12-2014/7
Appeal MDRPH011
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 05 dec 12 to 31 jul 14

Appeal Launch Date: 05 dec 12

MDRPH011 - Philippines - Typhoon Bopha
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 16,267,217 16,267,217

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 45,779 45,779
British Red Cross 354,931 354,931
Danish Red Cross 307,338 307,338
European Commission - DG ECHO 1,301,056 1,301,056
Italian Government Bilateral Emergency Fund 241,692 241,692
Japanese Government 290,594 290,594 826,724
Japanese Red Cross Society 218,318 218,318
New Zealand Red Cross 385,750 385,750
Red Cross of Monaco 12,335 12,335
Swedish Red Cross 708,891 708,891
Taiwan Red Cross Organisation 45,600 45,600
The Canadian Red Cross Society 424,058 424,058
VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 4,338,342 4,338,342 826,724

C. Total  Income  = SUM(C1..C4) 4,338,342 4,338,342 826,724

D. Total  Funding = B +C 4,338,342 4,338,342 826,724

Coverage = D/A 27% 27%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 4,338,342 4,338,342 826,724
E. Expenditure -1,725,100 -1,725,100
F. Closing Balance = (B + C + E) 2,613,241 2,613,241 826,724
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MDRPH011 - Philippines - Typhoon Bopha
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 16,267,217 16,267,217

Relief items, Construction, Supplies
Shelter - Relief 3,544,684 658,485 658,485 2,886,199
Shelter - Transitional 7,360,000 116 116 7,359,884
Clothing & Textiles 231,200 164,999 164,999 66,201
Food 391,000 262,015 262,015 128,985
Water, Sanitation & Hygiene 483,000 46,132 46,132 436,868
Utensils & Tools 128,080 55,098 55,098 72,982
Other Supplies & Services 180,000 180,000
Cash Disbursment 1,175,000 1,175,000
Total Relief items, Construction, Supplies 13,492,964 1,186,845 1,186,845 12,306,119

Land, vehicles & equipment
Vehicles 30,000 30,000
Computers & Telecom 8,100 8,100
Total Land, vehicles & equipment 38,100 38,100

Logistics, Transport & Storage
Storage 172,000 12,373 12,373 159,627
Distribution & Monitoring 48,000 1,217 1,217 46,783
Transport & Vehicles Costs 59,900 21,123 21,123 38,777
Logistics Services 40,000 121 121 39,879
Total Logistics, Transport & Storage 319,900 34,835 34,835 285,065

Personnel
International Staff 840,750 71,493 71,493 769,257
National Staff 224,450 7,462 7,462 216,988
National Society Staff 21,600 1,029 1,029 20,571
Volunteers 34,400 1,922 1,922 32,478
Total Personnel 1,121,200 81,906 81,906 1,039,294

Consultants & Professional Fees
Consultants 76,750 38,684 38,684 38,066
Professional Fees 6,500 5 5 6,495
Total Consultants & Professional Fees 83,250 38,690 38,690 44,560

Workshops & Training
Workshops & Training 20,000 159 159 19,841
Total Workshops & Training 20,000 159 159 19,841

General Expenditure
Travel 40,500 26,360 26,360 14,140
Information & Public Relations 30,000 5,558 5,558 24,442
Office Costs 19,050 5,900 5,900 13,150
Communications 21,250 3,418 3,418 17,832
Financial Charges 3,600 3,716 3,716 -116
Other General Expenses 10,100 225 225 9,875
Shared Office and Services Costs 74,468 3,784 3,784 70,684
Total General Expenditure 198,968 48,961 48,961 150,007

Contributions & Transfers
Cash Transfers National Societies 197,263 197,263 -197,263
Total Contributions & Transfers 197,263 197,263 -197,263

Operational Provisions
Operational Provisions 27,684 27,684 -27,684
Total Operational Provisions 27,684 27,684 -27,684
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Reporting Timeframe 2012/12-2013/2
Budget Timeframe 2012/12-2014/7
Appeal MDRPH011
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 05 dec 12 to 31 jul 14

Appeal Launch Date: 05 dec 12

MDRPH011 - Philippines - Typhoon Bopha
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 16,267,217 16,267,217

Indirect Costs
Programme & Services Support Recover 992,835 105,062 105,062 887,773
Total Indirect Costs 992,835 105,062 105,062 887,773

Pledge Specific Costs
Pledge Earmarking Fee 3,495 3,495 -3,495
Pledge Reporting Fees 200 200 -200
Total Pledge Specific Costs 3,695 3,695 -3,695

TOTAL EXPENDITURE (D) 16,267,217 1,725,100 1,725,100 14,542,116

VARIANCE (C - D) 14,542,116 14,542,116
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