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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

 
Summary: CHF 139,315 was allocated from the 
IFRC’s Disaster Relief Emergency Fund (DREF) 
on 19 January, 2013 to support the national 
society in delivering assistance to some 2,759 
beneficiaries in the affected area of Alloya in the 
arrondissement (district) of Chee-Ahomadegbe, 
municipality of Lalo in Couffo department south-
west of Benin. 
 
On 6 January, a fire broke out in the village of 
Alloya, resulting in in the destruction of hundreds 
of houses and displacement of almost 3,000 
people, leaving the affected families in a very 
vulnerable situation without any shelter. 
 
The Benin Red Cross (BRCS) responded 
immediately to the disaster by providing first aid 
and community-based hygiene and sanitation 
activities and supported the National Society’s 
community based health and water, sanitation and hygiene promotion activities alongside the response of 
the authorities. In the aftermath of the fire disaster, the Beninese authorities decided to distribute tents to 
the most affected families, making it necessary to change the proposed activities of the IFRC DREF 
operation. 
 
The planned tarpaulins were left out of the procurement process, and during distribution of basic 
household items, an excess of 95 kits were not needed in the affected community and were therefore 
stored as disaster preparedness stocks. 
 
An assessment of the intended emergency latrine areas showed that the soil could not support the 
originally planned design, and due to increased costs of the modified design, the number of emergency 
latrines was reduced to 6 blocks of 2 latrines. 
 
The BRCS has committed to support the repairs of destroyed houses in cooperation with the authorities. 
The amount budgeted for tarpaulins was therefore used for items more relevant for this activity. To finalize 
all activities, this operation was extended for one month.  
 
A DREF review was carried out by an IFRC team including representatives of  BRCS the IFRC regional 
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representation for Africa West Coast, the IFRC Africa Zone office and the Swedish Red Cross (member of 
the DREF advisory group). 
 
The Netherlands Red Cross and government as well as the Belgian Red Cross and government 
contributed to the replenishment of the DREF allocation made for this operation. A balance of CHF 4,801 
will be returned to the DREF. The major donors and partners of DREF include the Australian, American 
and Belgian governments, the Austrian Red Cross, the Canadian Red Cross and government, Danish Red 
Cross and government, the European Commission Humanitarian Aid and Civil Protection (ECHO), the 
Irish and the Italian governments, the Japanese Red Cross Society, the Luxembourg government, the 
Monaco Red Cross and government, the Netherlands Red Cross and government, the Norwegian Red 
Cross and government, the Spanish Government, the Swedish Red Cross and government, the United 
Kingdom Department for International Development (DFID), the Medtronic and Z Zurich Foundations, and 
other corporate and private donors. The IFRC, on behalf of Benin Red Cross, would like to extend thanks 
to all for their generous contributions. Details of DREF contributions are found on: 
http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf 
 
<click here for the final financial report, or here to view contact details> 

 

The situation 
Benin, like most of the others countries in the west coast, experiences the Harmatten wind, (December to 
March) which is a dry dusty wind blowing across the Sahara desert right through costal West African 
countries, resulting in frequent bush fires leading to the burning of huge farmlands, villages and other 
environmental entities in this period when the vegetation is dry and readily flammable. 
 
On the afternoon of 6 January 2013, in Alloya village, in the arrondissement of Chee-Ahomadegbe 
municipality of Lalo in Couffo Department (south-west of Benin) a fire broke out in one of the houses and 
with the Harmatten wind blowing, several other houses were taken at the same time and the efforts made by 
the population to contain the fire were unsuccessful. 
 
Almost everything was destroyed, with one death and several people injured, leaving 2,759 people (460 
households) homeless. Volunteers from the BRCS were mobilized and remained alongside the affected 
populations to provide them with the necessary support in assembling tents provided by the authorities and 
organizing sanitation awareness activities. The municipal authorities entrusted to the Red Cross the 
management of site activities and distribution of items collected or made available from Town Hall. 
 
All distributions were done to the great satisfaction of the municipality and beneficiaries. 
 
In order to improve the living conditions of the population and reduce the risk of another fire occurring, the 
municipality commissioned one surveyor to carry out a plan of subdivision of the village for its reconstruction 
based on the types of housing in the area. The master plan has been done, validated by the local authorities 
and has served as the plan for reconstruction of houses. 
 

Red Cross and Red Crescent action 
 
Local authorities and the BRCS went to the field to assess the scale of the situation and damage and provide 
moral support to those affected. The local government and authorities extended its assistance to populations 
affected with food and non-food items. At local level, the BRCS worked in partnership with municipal 
authorities, community leaders and local authorities. Volunteers from the local committee supported the 
implementation of planned activities in the DREF under the coordination of one local focal point who is 
trained in shelter and relief. 
 
As the local authorities have redesigned basic layout of the village based on rainfall analysis, the village 
received some in-kind donations in the form of roofing sheets and timber. BRCS revised its plans to 
complement the authorities’ actions. 
 
The extension of the operation obtained with no additional cost enabled the  finalization of the reconstruction 
of houses by the redirection of funds originally planned for tarpaulins to cement and bricks. This allowed  
provision of basic construction material to 112 local houses in line with the local authorities’ plans and  also 
the completion of the construction of latrines. 
 

http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf
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Achievements against outcomes 
 

Relief distributions/ Emergency shelter 

Outcome: The immediate needs on shelter and household basic equipment of the victims are met  

Outputs (expected results):  

 Temporary shelter provided to 310 
families still displaced from the fire 
 

 Basic household items are provided to 
460 most affected households 

 
 

Activities planned:  

 RDRT deployment (shelter and relief focus) to 
support NS in implementation of activities 

 Mobilize and train 30 Red Cross volunteers on 
registration and distribution strategies of the Red 
Cross; 

 Carry out needs assessment to ensure the 
availability of reliable data for delivering assistance. 

 Develop beneficiary targeting strategy and 
registration system to deliver intended assistance. 

 REVISED: Procurement and distribution of iron 
sheets, nails and timber for repairs of 112 houses. 

 Provide a shelter kit training to 20 volunteers 

 Provide technical assistance to the beneficiaries 
during the construction of the temporary shelters 

 Procure 1280 blankets, 1215 mats, 460 kitchen sets, 
460 jerry cans, 460 buckets and distribute to 460 
most affected households. Distribution per family 2 
blankets, 2 mats, 1 kitchen set, 1 jerry can, 1 bucket) 
Some relief items mobilized by the government have 
been distributed already, and this distribution will 
cover the gap (as indicated in the table under 
coordination and partnership.) 

 Control supply movements from point of dispatch to 
end user. 

 Monitor and evaluate the relief activities and provide 
reporting on relief distributions. 

 

Impact: The selection of 30 volunteers was made, volunteers trained on identification and distribution. The 
different items were purchased and distributed as follows: buckets, jerry cans, mats, blankets, soaps with 
kitchen kits which were taken from the regional stock and will be replaced. In total 365 households were 
assisted with NFI.  

 

 Households 
served 

Blankets Mats Buckets Jerry 
cans 

Soap Kitchen 
kits 

Planned 460 1280 1215 460 460 8280 460 

Done 365   730 730 365 365 6570 365 

 
 
 
 
 
 

 

 

 

 

 

 
The 95 remaining kits will be in stock and will be used in other emergencies. 

 
For the shelter component, 21 volunteers were trained for 3 days on the shelter kit under the supervision of a 
shelter delegate from the Swiss Red Cross with the support of BRCS focal point for the response. This 
person helped deliver several training sessions. The national disaster relief coordinator organized the 
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training and facilitated the session on risk reduction. At the end of this session, BRCS has improved capacity 
to develop their shelter response. 
 
A total of 168 packets iron sheets, 224 boxes of galvanized spikes, 675 boxes of ordinary spikes; 5,432 units 
of wood were made available to communities for the erection of the 112 houses. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

                       A kit donation, Photo BRCS           Houses reconstruction, Photo BRCS 

 
Challenges.  
 
With polygamy commonly practiced in the area, family size usually ranges on average between 7 and 9 
family members (with others potentially higher). Since the quantity of relief items were calculated based on 
the total number of beneficiaries, but distributed according to IFRC standard family kit, some items were left 
over after the distribution. For future operations, a clear understanding at all levels of basis of calculations 
needs to be emphasized. 
 

 
Impact: BRCS volunteers were on the site providing first aid services and they helped to evacuate the 
wounded to the health centre. Subsequently, the authorities deployed a nurse on site with basic equipment 
for the care of people. The four first aid kits were purchased and made available to the field team. 
 

Water, sanitation, and hygiene promotion 

Outcome: The risk of waterborne and water related diseases has been reduced  

Outputs (expected results) :Target population is 

provided with adequate environmental sanitation 

measures  

 

activities planned: 

 Construction of 10 block of 3 emergency latrines 
and 10 blocks of 3 showers 

 Procurement and distribution of 8,280 soaps to 
460 families 

 Hygiene awareness raising provided to affected 
families. 

 Monitoring and reporting on activities 

Emergency health  

Outcome: The adverse effects of the disaster on health of affected population are reduced 

Outputs (expected results)  

 First aid has been provide to affected 
people and several cases referred to health 
centre 

Activities planned:  

 Red Cross volunteers continue to provide First 
Aid to victims and referral of victims to appropriate 
Health Facilities. 

 Procurement of 4 first aid kits 

 Monitor the situation and prepare a report 
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Impact: The distribution of soap was made at the same time with NFI as a kit. For latrines, given the soil 
characteristics, it was difficult to construct the emergency latrines and given the development towards 
rebuilding the village, with the village subdivision plan, the amount allocated to this section may not be for 10 
block of 3 as planned but 6 blocks of 2 latrines done. 
 

National Society Preparedness 

Outcome: The effects of the disaster on health of affected population are reduced 

Outputs (expected results): National Society staff 
and volunteers are informed about the nature and 
trend of Fire  based on sensitization and awareness 
campaign strategies. 

 
 

Activities planned:  

 Orient/ Train 30 volunteers on fire mitigation and 
prevention Initiate social mobilization activities 
through the development of IEC materials and fire 
mitigation and prevention messages in affected 
area 

 Conduct 24 sensitization sessions on fire 
mitigation and prevention 

 Monitor the situation and prepare a report 

 
Impact: The tools to raise awareness on  fire have been developed and cascaded. 30 volunteers were 
trained on techniques of awareness and community mobilization with an emphasis on appropriate tools to 
raise awareness on fire but also common diseases in this period and their prevention. 27 sensitization 
sessions have been done (3 sessions per week done by volunteers in teams of two or three during nine 
weeks) 1,620 HH were visited in Alloya and the neighbouring village. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
     Community sensitization, Photo CRB 

Lessons learnt: 
 

 The involvement of local authorities as well as the willingness of populations to collaborate with the 
National Society facilitated the work of volunteers.  It is worth noting that they played a key role 
during the initial assessment and response 
 

 The close collaboration between the National Society and municipal authorities ensured 
complementary relief actions resulted in an added value in the support to affected communities. The 
operation was highly appreciated by the beneficiaries and the local authorities who have joined 
hands to support efforts made by BRCS. The authorities hope that the promptness with which the 
National Society has responded to the disaster will be maintained for the benefit of beneficiaries. 

 

 Considering the devastation caused by the fire, the impact of the operation has been significant. The 
fire prevention messages and materials are sustainable elements of the operation. This knowledge is 
now embedded in local communities and will persist after the end of the DREF operation. 

 

 Distribution of NFIs should reflect the real needs of affected families and IFRC standards should be 
flexible to accommodate variances in family size. Consider regarding women as heads of 
households. 
 

 Construction of latrines, along with hand washing facilities, should be given priority at an earlier 
stage in a similar operation. 
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Contact information 
For further information specifically related to this operation please contact: 

 

 IFRC Regional Representation: Daniel Sayi, Regional Representative, West Coast, Abidjan, Côte 
d’Ivoire office phone; +225 66 775 261 ; email: daniel.sayi@ifrc.org 
 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: 
+254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 
29; email: christine.south@ifrc.org 

 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 
022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 
For Resource Mobilization and Pledges: 

  IFRC West and Central Africa hub: Elisabeth Seck, Resource Mobilization Officer, Dakar; 
phone:+221 33 869 36 60; mobile: +221 77 450 59 49; email: elisabeth.seck@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation and reporting): 

 IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 731 067 277; email: 
robert.ondrusek@ifrc.org  

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:daniel.sayi@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:elisabeth.seck@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 139,315 139,315

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 139,315 139,315

D. Total  Funding = B +C 139,315 139,315

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 139,315 139,315
E. Expenditure -134,514 -134,514
F. Closing Balance = (B + C + E) 4,801 4,801

Other Income
DREF Allocations 139,315 139,315
C4. Other Income 139,315 139,315

Selected Parameters
Reporting Timeframe 2013/1-2013/8Programme MDRBJ011
Budget Timeframe 2013/1-2013/5Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ011 - Benin - Fire
Timeframe: 18 Jan 13 to 20 May 13
Appeal Launch Date: 18 Jan 13

Final DREF Report

Final DREF Report Prepared on 17/Sep/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 139,315 139,315
Relief items, Construction, Supplies
Shelter - Relief 18,600 15,525 15,525 3,075

Construction Materials 12,400 15,321 15,321 -2,921

Clothing & Textiles 17,400 17,177 17,177 223

Water, Sanitation & Hygiene 8,900 8,816 8,816 84

Medical & First Aid 480 476 476 4

Utensils & Tools 20,240 6,357 6,357 13,883

Other Supplies & Services 4,968 4,826 4,826 142

Total Relief items, Construction, Supp 82,988 68,498 68,498 14,490

Land, vehicles & equipment
Computers & Telecom 1,519 1,519 -1,519

Total Land, vehicles & equipment 1,519 1,519 -1,519

Logistics, Transport & Storage
Storage 293 293 -293

Distribution & Monitoring 300 300

Transport & Vehicles Costs 6,100 6,829 6,829 -729

Total Logistics, Transport & Storage 6,400 7,122 7,122 -722

Personnel
International Staff 11,500 8,933 8,933 2,567

National Society Staff 4,600 8,269 8,269 -3,669

Volunteers 7,400 7,738 7,738 -338

Total Personnel 23,500 24,940 24,940 -1,440

Workshops & Training
Workshops & Training 8,500 9,454 9,454 -954

Total Workshops & Training 8,500 9,454 9,454 -954

General Expenditure
Travel 4,000 4,085 4,085 -85

Information & Public Relations 3,224 5,577 5,577 -2,353

Office Costs 600 759 759 -159

Communications 600 1,035 1,035 -435

Financial Charges 1,000 3,315 3,315 -2,315

Total General Expenditure 9,424 14,771 14,771 -5,347

Indirect Costs
Programme & Services Support Recover 8,503 8,210 8,210 293

Total Indirect Costs 8,503 8,210 8,210 293

TOTAL EXPENDITURE (D) 139,315 134,514 134,514 4,800

VARIANCE (C - D) 4,800 4,800

Selected Parameters
Reporting Timeframe 2013/1-2013/8Programme MDRBJ011
Budget Timeframe 2013/1-2013/5Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ011 - Benin - Fire
Timeframe: 18 Jan 13 to 20 May 13
Appeal Launch Date: 18 Jan 13

Final DREF Report

Final DREF Report Prepared on 17/Sep/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 139,315 0 139,315 139,315 134,514 4,801

Subtotal BL2 139,315 0 139,315 139,315 134,514 4,801

GRAND TOTAL 139,315 0 139,315 139,315 134,514 4,801

Selected Parameters
Reporting Timeframe 2013/1-2013/8Programme MDRBJ011
Budget Timeframe 2013/1-2013/5Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ011 - Benin - Fire
Timeframe: 18 Jan 13 to 20 May 13
Appeal Launch Date: 18 Jan 13

Final DREF Report

Final DREF Report Prepared on 17/Sep/2013 International Federation of Red Cross and Red Crescent Societies
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