
 
A Red Cross volunteer sensitizing a group of women 
on water treatment in Karimama District in Benin. 
Photo/ IFRC 

 

 

 
DREF operation n° MDRBJ012 
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Update n°1 - 9 December, 2013  

 
 

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross and Red Crescent emergency response. The 
DREF is a vital part of the International Federation’s disaster response system and increases the ability 
of National Societies to respond to disasters. 

Period covered by this update:  
20 September to 28 November 2013.  
 

Summary: CHF 193’944 was allocated from the 
IFRC’s Disaster Relief Emergency Fund (DREF) on 
20 September 2013 to support the Benin Red Cross 
National Society in delivering assistance to some 
7’000 beneficiaries for 3 months. 
 

The floods disaster that occurred in September 
displaced about 10,000 persons in the municipalities 
of Malanville and Karimama.The Benin Red Cross 
targeted its assistance to the most affected population 
in the affected villages and temporary camp sites. 
 
 

The National Society with support from IFRC has 
distributed non-food relief items (NFI) to 600 
households most affected in 15 communities and 
camps sites in Karimama and Malanville districts. 
Some of the items distributed include shelter kits, kitchen sets, soap, sleeping mats, buckets, blankets, 
mosquito bed nets and jerry cans. About 50 Red Cross volunteers who had been trained are presently 
carrying out sensitization activities on good health and hygiene practices in the target communities and 
camp sites. The rehabilitation and construction of water and sanitation facilities has commenced while 
emergency latrines constructed at camp sites are now being used by the beneficiaries. 
 
The National Society is working in collaboration with local authorities, the National Directorate for Civil 
Protection and humanitarian actors including Care-Benin. The collaboration has ensured that there is no 
duplication in the delivery of relief and emergency services.  
 
With implementation set to take longer than originally planned due to the delay in the delivery of relief 
items meant for the replenishment the regional stock, a one month no-cost extension is being requested 
to allow the completion of the replenishment process and all related financial administration activities, as 
well as an internal review to take place. As such, the operation will now be completed by 20 January 
2014, and the Final Report made available by end April 2014. 
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The Netherlands Red Cross, Belgian Red Cross and Belgian Government, The European Commission 
Humanitarian Aid and Civil protection (DG ECHO), the Canadian Red Cross and Canadian Government 
contributed towards the replenishment of the DREF allocation made for this Operation.  
 
The majors donors and partners of DREF include the Australian, the Netherlands Red Cross and 
government; American and Belgian governments, DG ECHO, the Canadian Red Cross and government, 
the Austrian Red Cross, Danish Red Cross and government, the Irish and the Italian governments, the 
Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross and government, 
the Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross and 
government, the United Kingdom Department for International Development (DFID), and other corporate 
and private donors.  
 
<click here to view contact details or here for the interim financial report> 

The situation 
Heavy rains during the third quarter of 2013, which led to the River Niger overflowing its banks, 
caused flooding in the Malanville and Karimama districts north of Benin. The flooding mostly affected 
communities living around the river bank as it caused severe damage to property, farmland, crops, 
houses and social infrastructure, subsequently increasing the risk of food insecurity. According to the 
communal platform, the flash flood destroyed more than 3,000 houses and affected 13,000 hectares 
of farmland, leaving more than 10,000 people displaced and more than 30,000 affected. 
 
Although the flood water has receded and some of the displaced have started returning to their 
damaged houses, many households remain in temporary camp sites in Malanville and Karimama 
districts where humanitarian actors including the Red Cross are providing basic immediate support to 
them. Many of the affected persons are farmers who have started sourcing for means of re-starting 
their daily farming or fishing activities. However, as the rains give way to the dry season, the region is 
faced with scourging heat and its consequences especially on children, some of whom are facing 
nutritional challenges. 

 

Coordination and partnerships 
The Benin Red Cross (BRC) as an active member of the communal platform for risk reduction actively 
participates in response intervention. The local branches of BRC with technical support from the 
regional resource persons deployed in the Japanese government/IFRC supported recovery and 
resilience project carried out preliminary assessment and assisted some of the most affected families 
with immediate relief assistance. The National Society worked closely with country’s National Agency 
for Civil Protection (ANPC

1
) in monitoring the situation in the affected districts.  

 

Red Cross and Red Crescent action 
 
The local branches of the BRC in Karimama and Malanville mobilized volunteers to carry out rapid 
assessment of the situation and sensitization on hygiene promotion of internally displaced persons 
(IDPs) sites or regrouping sites. The Malanville branch in addition provided tarpaulins to some of the 
displaced families for emergency shelter. IFRC through its Regional Representation based in Abidjan 
and the country team continue to work with National Society to provide further immediate relief 
assistance to some of most affected families. The local branches of the Red Cross mobilized 
volunteers who carried out identification and registration of Red Cross targeted beneficiaries in the 
affected villages. 
 
 
 
 
 
 
 

                                                 
1
 ANPC – Agence Nationale de la Protection Civile 
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Progress towards outcomes 
 

 
Progress: The National Society with technical support from an IFRC deployed regional resource 
person has developed a detailed operation implementation plan and the implementation is ongoing. 
All stakeholders are clear on their activities and guided on the targets and timeframe. 
 
The 50 volunteers trained in needs assessments, beneficiary registration and distribution of relief 
items techniques were taken through a refresher training session to ensure their effective service 
delivery in the operation. 
 
BRC collaborated with the local authorities and the ANPC to collect and analyse data collected during 
preliminary assessments prior to the launch of this operation. This task was facilitated by the 
existence of the communal platform on risk reduction, which mobilized and deployed its human 
resources to support the assessments. The results of the assessments were useful to the finalisation 
of plan of action and implementation of activities. With the support of this DREF, a more detailed 
assessment was carried out, with focus on the water and sanitation facilities to be rehabilitated and 
sites for the new ones to be constructed. Further information on this is detailed under the water and 
sanitation section. 
 
 

Emergency Assessments 

Outcome:   Adequate assessments data are collected and analysed in the affected areas to 
develop appropriate response plans. 

Outputs  Planned activities 

 Detailed needs assessment data 

iscollected and analysed. 

 An appropriate action plan is 

developed. 

 

 

 Orientation session / training of 50 

volunteers in needs assessment, 

beneficiary registration and distribution. 

 Carry out detailed assessments and 

analyse collected information. 

 Develop detailed implementation plans for 

each operational objective and establish 

operational priorities. 

Emergency shelter and non-food items 

Outcome: Meet the immediate emergency shelter and basic non-food item needs of 600 
households (3,000 beneficiaries) in Karimama and Malanville 

Outputs  Planned activities 

 600 most vulnerable households 

have received emergency shelter 

materials and construction support. 

 600 most vulnerable households 

have received household kit 

consisting of two sleeping mats, two 

blankets and one kitchen set. 

 Identification and registration of beneficiaries 

in coordination with others partners 

 Procure and distribute emergency shelter 

and non-food items (1,200 tarpaulins, 600 

sets of tools and material for framing, 1,200 

blankets, 1,200 sleeping mats and 600 

kitchen sets) to the targeted beneficiaries 

 Replenish distributed items released from 

IFRC stocks 

 Trained volunteers assist the affected 

population with erection of temporary 
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Progress: The BRC has identified and registered 600 most vulnerable households sheltered in 
temporary camp sites and with relatives and friends (350 families in Karimama and 250 others in 
Malanville). Some of the beneficiary selection criteria used during the exercise includes the family 
size, availability of water and sanitation facilities and extent of damages to houses. 
 
Following the identification exercise, a coordination meeting of partners with Care and municipal 
authorities was organized at the municipal council to harmonize the intervention of actors in order to 
avoid duplication of tasks. The meeting also enabled other actors to be aware of and cover identified 
gap after the Red Cross presented its areas of interventions. 
 
The Red Cross has this far distributed non-food items to the registered 600 households (3,283 
beneficiaries) in 15 communities of Karimama (10) and Malanville (5). Items distributed included 
1,200 blankets, 600 jerry cans, 600 sleeping mats, 600 buckets, 600 kitchen sets and 12,000 bars of 
soap (200g) and shelter kits. The beneficiaries were supported by the Red Cross volunteers in 
mounting their temporary shelter using the shelter kits. 
 
The process of replenishing the regional stock from where non-food items (NFI) were deployed was 
initiated with Dubai for items such as shelter kits, tarpaulins, jerry cans and kitchen sets. The others 
items (mats, mosquito nets, blankets, buckets, soap) have been procured from the local market. 
Other items procured locally include rain boots and coats, and 12 life jackets for the safety of 
volunteers who have to travel on water to reach beneficiaries with relief items and sensitization. 
 
 
Challenges: 
  
Due to various constraints, the shipment that initially was supposed to arrive on 5 December 2013 is 
delayed due to congestion in transhipment port towards West Africa as the final destination. The new 
date of arrival scheduled for 22 December 2013. 
 
Following this unforeseen development, a one-month non-cost extension request is being made 
through this update for the completion of all activities related to the replenishment including all 
financial bookings. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

shelters 

 Monitoring and reporting of the distribution 

and construction of temporary shelters 

 Conduct sectorial detailed assessments to 

establish strategy for the re-construction of 

damaged houses with mitigation measures to 

reduce impact of floods in the areas affected. 
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Emergency Health/Nutrition 

Objective: Meet the basic health needs for at least 7,000 people (1,400 households) 

Outputs Planned activities 

 At least 7,000 people (1,400 

households) are targeted in the 

health promotion activities and 

disease prevention at the community 

level and in both municipalities 

 The 600 households targeted for 

emergency shelter and non-food 

items receive mosquito nets 

 Conduct  an assessment of the health 

needs of the affected population 

 Organize activities to promote hygiene and 

health education within the affected 

population to prevent outbreaks. (develop 

disease prevention activities and health 

messages through the duplication of IEC 

materials) 

 Monitor and report on activities 

 Identification and registration of 

beneficiaries in coordination with others 

partners. 

 Distribute 1,200 mosquito nets to target 

population. 

 Replenish IFRC country stocks. 

 
 
Progress: The Red Cross has procured and subsequently distributed 1,200 mosquito bed nets. The 
information, education and communication (IEC) material has been produced and being used by the 
trained Red Cross during sensitization activities on good health and hygiene practices with focus on 
influencing behaviour change. One hundred and fifty sensitization sessions on good hygiene practices 
were carried out in 15 camp sites/communities in Malanville and Karimama as of last week of 
November 2013 as summarized in the table below: 
 
Table 1: Summary of sensitisation sessions conducted and people reached. 
 

Districts Number of 
communities/

camp sites 

Number of 
Sessions 

Number of 
Households 

reached 

Number of  
Females 
reached 

Number of 
Males 

reached 

Number of 
Children 
reached 

Karimama 5 90 240 323 367 533 

Malanville 10 60 390 684 454 526 

Total 15 150 630 1,007 821 1,059 

  
 

Water, Sanitation and Hygiene promotion  

Outcome: Reduce the risk of waterborne diseases on the 1,400 targeted households through 

health promotion, improving access to drinking water and sanitation basic services. 

Output Planned activities 

 The 600 households targeted for 

emergency shelter and non-food items 

have access to adequate safe water. 

 The total target population benefit from the 

activities of hygiene promotion. 

 The target population has access to basic 

sanitation facilities in sufficient quantity 

 Train/refresh volunteers in household 

water treatment and storage 

techniques. 

 Procure and distribute 600 jerry 

cans, 600 buckets and 300,000 aqua 

tabs. 
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Red Cross volunteers erecting an emergency 
latrine in one of the camp sites. Photo/ IFRC 

 
 
 
 
 
 
 
 
 

respecting the sphere standards.  Rehabilitation of 4 water points.  

 Training / retraining of 50 volunteers 

on key messages to convey on 

hygiene and carry out activities to 

promote hygiene 

 Procure and distribute 12,000 soaps 

 Monitor and report on activities 

 Conduct pre-diagnostic and feasibility 
studies on existing health facilities 
and IDP sites. 

 Purchase tools and materials for the 
construction of emergency latrines 
and showers. 

 
Progress: Fifty (50) community volunteers who were identified for rapid assessment activities have 
been trained on hygiene promotion and social mobilization techniques in Karimama and Malanville. 
 
The DREF operation team has carried out an 
assessment and identified latrines and water 
facilities to be rehabilitated. In addition, a 
feasibility study for new water points and latrines 
facilities to be constructed was also carried out. 
The selection process of sites for institutional 
latrines to be rehabilitated has been concluded 
whilst the selection of external partners to carry 
out the rehabilitation is ongoing.                 
 
The Red Cross team has completed the 
construction of emergency latrines in camps 
sites, which are now being used by the 
beneficiaries. Beneficiaries were also sensitized 
on the maintenance of the latrines. In addition, 
12,000 bars of soap have been distributed since 
the start of the operation in promoting good hygiene. 
 
 

Logistics 

Outcome: Adequate logistic support is provided for the implementation of the operation 

Output  Planned activities 

 Coordinate the mobilization of relief 

items, the receipt and made available 

for distribution on the identified sites  

 Provide logistical support to transport items, staff 

and Volunteers on the intervention sites 

 Coordinate logistics and transport with partners 

and local organizations if needed 

 Produce a report on logistic activities 
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Progress: The ongoing Japanese government/IFRC recovery and resilience project team provided 
logistic support to the DREF operation team as some of the affected areas are within the project 
operational area. Where necessary, the operation team secured other transport means to complement 
the support from the recovery/resilience project team. To facilitate access to some target areas 
accessible by waterway, the National Society procured 12 life jackets for use by the volunteers. 

 

 

 

Contact information 
For further information specifically related to this operation, please contact: 

 In Benin: Tibouté Sama Emilie, Secretary General ai;Phone: +229 959 63 091; Email: 

etiboute@yahoo.fr 

 IFRC West Coast Regional Representation: Daniel SAYI, West Coast Regional 

Representative; phone:+225 22 50 13 22; (+225) 66775261 / 45347668; email: 

daniel.sayi@ifrc.org    

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 
888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

For Resource Mobilization and Pledges: 

 West and Central Africa hub: Elisabeth SECK, Resource Mobilization Officer, Dakar; 
phone: +221 33 869 36 60; mobile: +221 77 450 59 49; email: elisabeth.seck@ifrc.org   

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 

731 067277;  email: robert.ondrusek@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:etiboute@yahoo.fr
mailto:daniel.sayi@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:elisabeth.seck@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 193,944 193,944

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 193,944 193,944

D. Total  Funding = B +C 193,944 193,944

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 193,944 193,944
E. Expenditure -106,108 -106,108
F. Closing Balance = (B + C + E) 87,836 87,836

Other Income
DREF Allocations 193,944 193,944
C4. Other Income 193,944 193,944

Selected Parameters
Reporting Timeframe 2013/9-2013/10Programme MDRBJ012
Budget Timeframe 2013/9-2013/12Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ012 - Benin - Floods
Timeframe: 20 Sep 13 to 20 Dec 13
Appeal Launch Date: 20 Sep 13

Interim Report

Interim Report Prepared on 06/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 193,944 193,944
Relief items, Construction, Supplies
Shelter - Relief 39,000 39,000

Construction Materials 6,000 6,000

Clothing & Textiles 20,400 20,400

Water, Sanitation & Hygiene 17,400 17,400

Utensils & Tools 24,000 24,000

Total Relief items, Construction, Supp 106,800 106,800

Land, vehicles & equipment
Others Machinery & Equipment 1,440 1,440

Total Land, vehicles & equipment 1,440 1,440

Logistics, Transport & Storage
Distribution & Monitoring 3,000 3,000

Transport & Vehicles Costs 6,800 1,650 1,650 5,150

Logistics Services 9,000 9,000

Total Logistics, Transport & Storage 18,800 1,650 1,650 17,150

Personnel
International Staff 10,000 1,039 1,039 8,961

National Society Staff 5,800 56 56 5,744

Volunteers 14,200 56 56 14,144

Total Personnel 30,000 1,151 1,151 28,849

Workshops & Training
Workshops & Training 11,300 11,300

Total Workshops & Training 11,300 11,300

General Expenditure
Travel 9,000 9,000

Information & Public Relations 2,367 2,367

Office Costs 900 900

Communications 700 263 263 437

Financial Charges 800 457 457 343

Total General Expenditure 13,767 720 720 13,047

Operational Provisions
Operational Provisions 96,110 96,110 -96,110

Total Operational Provisions 96,110 96,110 -96,110

Indirect Costs
Programme & Services Support Recover 11,837 6,476 6,476 5,361

Total Indirect Costs 11,837 6,476 6,476 5,361

TOTAL EXPENDITURE (D) 193,944 106,108 106,108 87,836

VARIANCE (C - D) 87,836 87,836

Selected Parameters
Reporting Timeframe 2013/9-2013/10Programme MDRBJ012
Budget Timeframe 2013/9-2013/12Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ012 - Benin - Floods
Timeframe: 20 Sep 13 to 20 Dec 13
Appeal Launch Date: 20 Sep 13

Interim Report

Interim Report Prepared on 06/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 193,944 0 193,944 193,944 106,108 87,836

Subtotal BL2 193,944 0 193,944 193,944 106,108 87,836

GRAND TOTAL 193,944 0 193,944 193,944 106,108 87,836

Selected Parameters
Reporting Timeframe 2013/9-2013/10Programme MDRBJ012
Budget Timeframe 2013/9-2013/12Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ012 - Benin - Floods
Timeframe: 20 Sep 13 to 20 Dec 13
Appeal Launch Date: 20 Sep 13

Interim Report

Interim Report Prepared on 06/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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