
 
 

CAR Red Cross volunteers assisted affected families to 

retrieve personal belongings buried under rubble in the 

aftermath of the storm. Photo/CAR Red Cross 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 294,903 was allocated from the 
IFRC’s Disaster Relief Emergency Fund (DREF) on 
21 March, 2013 to support the Central African 
Republic Red Cross (CAR Red Cross) in delivering 
assistance to some 8,710 beneficiaries (1,314 
families), or to replenish disaster preparedness 
stocks. 
 
In response to the violent storm that ravaged some 
towns and neighbourhoods of the CAR on Sunday 4 
March 2013, various resources were mobilized to 
handle the situation. The CAR Red Cross mobilized 
160 volunteers in the affected localities (30 in Bouar, 
50 in Bimbo, 30 in the 6

th
, 30 in the 4

th
 and 20 in the 

2
nd

 Subdivisions of Bangui) - who effectively 
conducted a rapid assessment of the situation. A 
total of 1,006 family houses were completely 
destroyed and 308 others partially damaged. With 
support from IFRC’s DREF, CAR Red Cross had 
planned to assist families through the provision of 
emergency shelter and non-food items, and to 
conduct health and hygiene promotion activities to minimize the potential outbreak of diseases. Up to 140 
volunteers were mobilized to support these actions. This operation had to be implemented over 3 months, 
and therefore completed by 30 June 2013. However, barely a week after the approval of the DREF, 
President Bozize was overthrown, and the volatile security situation that ensued could not guarantee the 
safety of Red Cross volunteers and staff in the field for the implementation of this operation. Thus there 
was no other option but to stop the implementation of the DREF operation prematurely. 
 
Financial situation: Due to the early suspension of this operation based on security analysis, only CHF 
18,940 was spent on operational activities and the remaining CHF 275,984 has been returned to the 
DREF. The expenditures were mainly mobilisation of personnel and printing of awareness materials. 
 
<click here for the final financial report, or here to view contact details> 

DREF final report 
Central African Republic: Local storm 
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The situation 
On 4 March 2013, strong winds hit the 6th, 4th and 3rd subdivisions of Bangui as well as Bimbo and Bouar. 

A total of 160 volunteers from local committees of the CAR Red Cross in the affected localities assessed the 

situation and identified 1,314 families (8,710 people) who had lost their houses to the severe wind storms. Of 

the 1,314 affected families, 295 were in the Sixth Subdivision, 195 in the Fourth, 79 in the Third, 495 in 

Bimbo and 250 in Bouar. These 1,314 families were either homeless or had lost their belongings in the 

storm and required emergency assistance.  

 

Table 1: Summary of the situation on the ground after the disaster  
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Sixth  
Subdivision  
Of  Bangui 

265 30 295 1,415 473 177 2,065 93 24 09 wounded 

Fourth 
Subdivision  
of Bangui 

109 86 195 466 449 345 1,260 42 17 10 wounded 

Third 
Subdivision  
of Bangui 

59 20 79 521 479 395 1,395 12 11 05 wounded 

BIMBO 394 101 495 1,499 492 484 2,475 93 49 10 wounded 

BOUAR 
 

179 71 250 615 503 497 1,615 17 - 
 

TOTAL 1,006 308 1,314 4,416 2,396 1,898 8,710 257 101 34 wounded 

 

The wind storm caused enormous human and material damage, with 1,006 houses completely destroyed 

and 308 others partially damaged, leaving 34 persons wounded. Up to 869 wells were polluted by debris and 

914 latrines destroyed. Some school buildings and market sheds were also partially destroyed. 
 
The conditions of these already vulnerable people further deteriorated with the arrival of Seleka rebels in the 
capital, Bangui, on Sunday 24 March, thus, worsening the security situation. So far, the situation has not 
really improved. Despite the goodwill of the national society and the support of the Federation that had 
already deployed a regional resource to provide support, the NS initiated some activities but the 
implementation of these activities planned for the vulnerable have, so far, been impossible. These 
populations are still vulnerable and have tried as much as possible to adapt to the situation, though the 
security situation is even worse than the damage caused by the local storm. 
 

Red Cross and Red Crescent action 
 
CAR Red Cross mobilized its volunteers to conduct a rapid assessment in the aftermath of the disaster. 
Volunteers in affected areas provided first aid to people who were injured, and also assisted in their 
evacuation to health centres. They also assisted affected families to recover some of their belongings where 
possible from the rubble and offered psychosocial support where needed. 
 
After the approval of the DREF, some activities such as volunteer training and printing of T-shirts were 
carried out by the NS. Even the MoU prepared with the view to launching activities between the NS and the 
Regional Representation was not finalized. All NS activities focused on relief and assistance to the affected 
population. A DREF suspension request was initiated, but this insecurity situation that lasted until April and 
characterized by clashes in localities and subdivisions of the capital, Bangui, led to the cancellation of the 
DREF, although the regional resource had already been deployed for the operation. The only activity carried 
out within the context of this disaster was the mission of the National Disaster Manager to conduct an in-
depth assessment during the drafting process, before completing information that enabled the finalization 

and validation of the DREF. However, the NS had sent the national disaster management coordinator on a 

mission to conduct a more or less detailed assessment of the situation during the drafting stage, before 
completing the information that was used to finalize and validate the DREF. The regional resource had 
already been deployed to monitor the implementation of other activities that were being implemented by the 
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NS such as the training of volunteers in the Third, Fourth and Sixth (Petevo) Subdivisions of Bangui and in 
Bimbo town, as well as the preparation of aprons, leaflets, posters, and  show cards. 
 

Achievements against outcomes 
 
Several activities were planned in areas of health, WATSAN, emergency shelter, logistics and monitoring, 
but apart from the training and printing of awareness-raising materials, no other activity was concretely 
implemented due to insecurity prevailing in the country. However, the attention of the NS was diverted to 
assisting the affected population. 
 

Emergency health 

Outcome: The immediate risks to the health of the 1,514 affected families are reduced 

Outputs (expected results) Activities planned  

 The health situation and 

immediate risks  in the 

aftermath of the storm are 

assessed and responded to; 

  Community-based disease 

prevention and health promotion 

is provided to the target 

population;  

 Epidemic prevention and control 

measures are carried out. 

 Provide first aid to people who are injured; 

 Provide referrals for affected people to health centres; 

 Brief 140 volunteers on the installation and use of treated 
mosquito nets; 

 Distribute 3 treated mosquito nets each to the 1,314 affected 
families; 

 Train the 1,314 families (8,710 people) targeted in on how to 
install and use mosquito nets; 

 Sensitize communities on health risks associated with natural 
disasters, epidemics and weather conditions.   

 

Impact: 
Apart from providing first aid to the wounded, most activities under this component were not implemented. 
This situation further deteriorated because in addition to the living conditions of affected populations that 
worsened following the violent winds, the crisis made it hard to assist and provide emergency support to 
them, and totally destroyed the little they had, or all what had survived the winds. To date, the people 
affected live in very difficult conditions. 
 
However, awareness materials (leaflets and posters) that were produced will be used another time. The NS 
will organize these awareness-raising activities in the localities concerned. 
 

Water, sanitation and hygiene promotion (WASH) 

Outcome: The capacity of the 1,314 affected families (8,710 people) is strengthened against 
potential outbreak of diseases related to poor hygiene 

Outputs (expected results) Activities planned  

 At least 90 per cent of the affected population 

is sensitized on health risks associated with 

natural disasters and the prevention of 

diseases such as malaria.  

 Information, education and communications 

materials are produced and distributed in 

affected communities to increase knowledge 

of recommended water, sanitation and 

hygiene practices 

 Sanitation kits are distributed to Red Cross 

teams to support affected communities to 

improve sanitation in affected areas 

 Targeted families receive 12 pieces of 200g 

bars of soap and a hygiene kit each 

 Polluted water sources are cleaned 

 Targeted families receive Aqua tabs and are 

provided with guidance on safe utilization 
 
 

 Conduct training/ refresher for 60 of the 140 

volunteers on water and the CLTS (Community-

led Total Sanitation) approach 

 Produce leaflets and posters bearing messages 
on reducing health and hygiene risks related to 
natural disasters, epidemics and diseases.  

 Sensitize communities on risks associated with 
natural disasters, epidemics, weather 
conditions and other diseases related to poor 
hygiene.  

 Procure 14 sanitation kits and hand over to the 
14 operational teams formed (10 volunteers per 
team). Each kit includes a wheelbarrow, two 
shovels, two rakes, two raincoats, three pairs of 
boots, three pair of gloves, three nose masks, 
etc. 

 Procure 15,768 pieces of 200g soap and 
distribute 12 pieces per family (4 pieces/ 
month) 

 Procure 1,314 hygiene kits and distribute to the 
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affected families 

 Procure 30 blocks of Aqua tabs and distribute 
to all affected families, accompanied with 
sensitization to families on proper utilization 

 Train volunteers on identifying, cleaning and 
safe chlorination of polluted water sources 

 Support cleaning and safe chlorination of 
polluted water sources identified 

  Conduct sanitation activities in the Sixth, 
Fourth and Third Subdivisions of Bangui, Bimbo 
and Bouar using the CLTS approach. 

 Ensure  monitoring, evaluation of and reporting 
on water, sanitation and hygiene promotion 
activities. 

 

Impact:  
Apart from leaflets (1500), posters (500) as well as show cards (40) that were produced for awareness-
raising, the security situation made it impossible to implement activities. These materials will be used another 
time by 80 volunteers that were trained in distribution and hygiene promotion techniques at the rate of 4 
teams of 20 persons in the third, fourth and sixth subdivisions of Bangui and in Bimbo town. 
 
This situation still remains worrisome because the affected population was left to themselves, in a state of 
vulnerability that was further aggravated by the effects of the political and military crisis. It should be noted 
that the needs identified largely remain, and have to be addressed in one way or another.  
 

Emergency shelter 

Outcome: Contribute to improving the living conditions of the 1,314 affected families (8,710 
people) identified as most vulnerable due to complete or partial damage to their houses 

Outputs (expected results) Activities planned 

 Targeted families receive construction materials 

and tools to build and/or repair emergency and 

damaged shelters; 

 Targeted families receive sleeping mats and 

blankets;  

 A total of 20 volunteers are trained to sensitize 

communities on utilization of tool kits and 

construction. 

 

 
 
  

 Procure 2,012 tarpaulins, 2,628 sleeping mats, 
2,628 blankets, 3,942 mosquito nets (ITNs), 
13,140 iron sheets, 2,464 rafters, 1,848 slats 
and 1,314 tool kits in accordance with IFRC 
procurement standards; 

 Distribute tarpaulins and tool kits to 1,006 
families to build emergency shelters; 

 Distribute tool kits, iron sheets (18 pieces 
each), rafters (8 pieces each) and slats (6 
pieces each) to 308 families to repair their roofs 

 Distribute sleeping mats and blankets (2 each) 
to the 1,314 affected families; 

 Train 20 volunteers on shelter kits and 
construction; 

 Ensure monitoring, evaluation of and reporting 
on the distributions, training and sensitization 
activities carried out 

 
Impact:  
No action was taken under this component due to the crisis that prevailed in almost all parts of the country. 
 

Logistics 

Outcome: The items planned are purchased and put at the disposal of the CAR Red Cross early 
enough to facilitate project implementation. 

Outputs (expected results) Activities planned 

 Relief materials are made available in CAR-
affected localities to facilitate the 
implementation of the operation. 

 Conduct a refresher training for 140 volunteers 
on distribution and awareness raising 
techniques

1
 

                                                 
1
 This training had to be coupled with a combined briefing on emergency planning and reporting, as well as health, water, 

sanitation and finance. 
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 The regional stock in Yaoundé is replenished in 

preparation for subsequent operations. 
 

  

 Procure relief items in Yaoundé according to 
IFRC procurement standards  

 Ensure proper handling of the items in Yaoundé 
and  in CAR affected localities  

 Rent a truck for the transportation of the items in 
CAR to affected localities. 

 Rent  warehouses for the storage of the items 
prior to distribution 

 Transport these items to the five affected 
localities. 

 Ensure monitoring, evaluation of, and reporting 
on distribution activities. 

 Further assess the needs in the field to inform 
programming. 

 
Impact:  
No action was taken under this component due to the crisis that prevailed in almost all parts of the country. 
 

Monitoring and evaluation 
 
Impact: 
 
Just like under many other components, no logistical arrangements have been made due to the aggravating 
insecurity situation in the CAR and it was not possible to initiate any procurement process, talk less of 
transporting materials to the country within the framework of this DREF or in any other case, like the 
operation in the DRC. 
 
The situation continued to be monitored, but given the socio-political climate, the only solution was to cancel 
the DREF. If peace returns to the CAR, the situation will have to be reassessed before knowing what action 
to undertake in order to provide appropriate assistance to the vulnerable. 
 

Contact information 
 
For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Denis DUFFAUT, IFRC Central Africa Regional Representative; 

Office phone: +237 22 21 74 37; Mobile phone: +237 77 11 77 97; email: denis.duffaut@ifrc.org 

 IFRC Zone: Daniel BOLAÑOS, Disaster Management Coordinator, Africa; phone: +27 (0)11 303 

9735, mobile: +27 (0)835566911; email: daniel.bolanos@ifrc.org  

 

For Resource Mobilization and Pledges: 

 West and Central Africa: Elisabeth SECK, Resource Mobilization Officer, Dakar; phone: +221 33 
869 36 60; mobile: +221 77 450 59 49; email: elisabeth.seck@ifrc.org  

 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: Robert ONDRUSEK, PMER Coordinator; Phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org  

 

 
 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

mailto:denis.duffaut@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:elisabeth.seck@ifrc.org
mailto:robert.ondrusek@ifrc.org
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The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 294,904 294,904

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 18,940 18,940

D. Total  Funding = B +C 18,940 18,940

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 18,940 18,940
E. Expenditure -18,940 -18,940
F. Closing Balance = (B + C + E) 0 0

Other Income
DREF Allocations 18,940 18,940
C4. Other Income 18,940 18,940

Selected Parameters
Reporting Timeframe 2012/9-2013/9Programme MDRCF014
Budget Timeframe 2012/9-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCF014 - Central African Rep - Local Storm
Timeframe: 21 Mar 13 to 21 Jun 13
Appeal Launch Date: 21 Mar 13

Annual Report

Annual Report Prepared on 26/Sep/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 294,904 294,904
Relief items, Construction, Supplies
Shelter - Relief 112,809 112,809

Clothing & Textiles 53,303 53,303

Water, Sanitation & Hygiene 23,977 2,637 2,637 21,339

Total Relief items, Construction, Supp 190,088 2,637 2,637 187,451

Logistics, Transport & Storage
Storage 3,585 3,585

Distribution & Monitoring 14,150 14,150

Transport & Vehicles Costs 2,943 332 332 2,611

Total Logistics, Transport & Storage 20,678 332 332 20,346

Personnel
International Staff 10,778 1,105 1,105 9,673

National Society Staff 8,075 801 801 7,274

Volunteers 12,764 2,035 2,035 10,729

Total Personnel 31,617 3,941 3,941 27,677

Workshops & Training
Workshops & Training 13,711 891 891 12,820

Total Workshops & Training 13,711 891 891 12,820

General Expenditure
Travel 7,925 2,157 2,157 5,768

Information & Public Relations 7,485 7,536 7,536 -51

Office Costs 2,830 2,830

Communications 2,098 21 21 2,077

Financial Charges 472 270 270 202

Total General Expenditure 20,810 9,983 9,983 10,827

Indirect Costs
Programme & Services Support Recover 17,999 1,156 1,156 16,843

Total Indirect Costs 17,999 1,156 1,156 16,843

TOTAL EXPENDITURE (D) 294,904 18,940 18,940 275,964

VARIANCE (C - D) 275,964 275,964

Selected Parameters
Reporting Timeframe 2012/9-2013/9Programme MDRCF014
Budget Timeframe 2012/9-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCF014 - Central African Rep - Local Storm
Timeframe: 21 Mar 13 to 21 Jun 13
Appeal Launch Date: 21 Mar 13

Annual Report

Annual Report Prepared on 26/Sep/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 294,904 0 18,940 18,940 18,940 0

Subtotal BL2 294,904 0 18,940 18,940 18,940 0

GRAND TOTAL 294,904 0 18,940 18,940 18,940 0

Selected Parameters
Reporting Timeframe 2012/9-2013/9Programme MDRCF014
Budget Timeframe 2012/9-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCF014 - Central African Rep - Local Storm
Timeframe: 21 Mar 13 to 21 Jun 13
Appeal Launch Date: 21 Mar 13

Annual Report

Annual Report Prepared on 26/Sep/2013 International Federation of Red Cross and Red Crescent Societies
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