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Period covered 
24 November to 30 November 2013 
 
Appeal target (current):  
CHF 72,323,259 
 
Appeal coverage: To date, the 
appeal is 37 per cent covered with 
hard pledges, in cash and kind. 
Additional donations are urgently 
needed to enable Philippine Red 
Cross to meet the needs of affected 
families. Donors who wish to cover 
items procured locally are 
encouraged to give earmarked cash 
instead of in-kind donations. 
 
<click to go to donor response list 
or link to contact details> 
 
 
Appeal history: 
 This emergency appeal was launched on a preliminary basis on 12 November 2013 for CHF 72,323,259 to 
assist 100,000 families (500,000 people) within 18 months. This includes CHF 761,688 to support IFRC’s role 
in shelter cluster coordination.  
 CHF 475,495 was allocated from the International Federation of Red Cross and Red Crescent Societies 
(IFRC) Disaster Relief Emergency Fund (DREF) on 8 November 2013 to support the National Society in 
undertaking needs assessments and delivering immediate assistance to affected people.  
 This operation update provides an overview of the situation, progress made in relief and operational 
challenges. 
 
Summary 
The Philippine Red Cross (PRC) chapters in the areas affected by Typhoon Haiyan (locally known as 
Yolanda) continue to respond tirelessly to the needs of the affected population. PRC has continued to scale-up 
relief distributions, particularly of food parcels in the face of growing food insecurity. The total number of food 
parcels distributed by PRC and supporting partners is 88,041, reaching over 440,000 people. For those still 
living in evacuation centres, PRC is providing a range of welfare services, including serving hot meals, 
psycho-social support, guidance and tracing lost family members and friends. So far over 24,000 hot meals 
have been served, and almost 30,000 people have received either psychosocial support, guidance and/or 
counselling. 
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Water point installed in Tolosa (Leyte) by water and sanitation team  
Photo: Jarkkho Mikkonen/Finnish Red Cross 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20095&record=1&last=239
http://www.ifrc.org/docs/appeals/active/mdrph014.pdf
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IFRC operations have continued to prioritize immediate assistance and coordination, in support of PRC 
chapters in the most affected areas on Leyte, North Cebu and Panay. All emergency response unit (ERU) 
teams are now fully operational from the hubs in Tacloban and Ormoc (Leyte), Maya (North Cebu) and Iloilo 
(Panay), supported by the field assessment and coordination team (FACT) members based at the PRC 
operations centre in Cebu and in the field, and working hand-in-hand with PRC chapters. The International 
Committee of the Red Cross (ICRC) is supporting PRC efforts in Samar, particularly in the province of eastern 
Samar and in northen Negros. 
 
The pace of relief distributions has intensified, with the pipeline now fully operational, after over-coming a 
number of logistical challenges. Over 11,000 households have received non-food items (NFI) as of 30 
November, including much-needed tarpaulins. Shelter toolkits have been received in-country, and the first 
distributions are planned for North Cebu over the coming days. A detailed NFI relief distribution plan is 
currently being finalized together with PRC, with a target end date for all NFI distributions by 31 January 2014. 
 
In terms of health care, the two basic health units (BHU) continue to provide valuable and life-saving 
interventions, in conjunction with the  Department of Health (DOH) and PRC staff. The Japanese Red Cross 
BHU has seen a total of 978 patients during their first 10 days of operation. The Canadian Red 
Cross/Norwegian Red Cross BHU has admitted 230 patients to the in-patient facility, delivered 89 babies 
(including three sets of twins in the past days) and have completed 38 life-saving surgeries. 
 
The Spanish Red Cross M15, based in Tolosa, is producing an average of 30,000 to 40,000 litres of clean 
water per day. There are now 11 water distribution points spread across the municipality of Tolosa. This is 
coordinated with PRC’s management of 18 water distribution points in and around Tacloban, serviced by four 
water trucks. The two mass sanitation module (MSM) teams are now functional in eastern Leyte province. The 
Swedish Red Cross/Austrian Red Cross MSM team is working in the Tacloban urban area, and the German 
Red Cross MSM 20 is based in the coastal municipality of Dulag. A priority for all parties is the collection and 
removal of debris.To this end a large scale removal scheme is being planned in collaboration with PRC and 
other groups, particularly the UNDP. The German Red Cross MSM20 is supporting the debris removal 
campaigns of DOH in Dulag and Tolosa, and the IFRC FACT is planning a cash for work scheme that will 
employ 3,000 workers (in teams of 10) to remove rubble from barangays along the coast south of Tacloban.    
 
The FACT cash surge team and PRC cash focal point held a planning meeting during the week, resulting in a 
concept paper for unconditional cash grant which has been submitted to PRC for approval. The planned 
programme is very ambitious, both in terms of its reach and the rapidity of implementation. The intended start 
date is the first week of December in PRC branches, with an aggressive target for distribution within three 
months. 

In addition to scaling-up operations in all sectors, the focus over the past week has been on developing a 
detailed plan of action (PoA) to inform the process of creating one Movement wide PoA and revise the 
Emergency Appeal by early/mid-December.  
 
Overall, the situation is evolving day-to-day. What is clear is that needs are shifting rapidly, and vary according 
to the different areas. PRC and IFRC will continue to undertake more detailed assessments to ensure that 
gaps are filled and operations remain responsive to actual needs. 

 
 

The situation 
Typhoon Haiyan (locally known as Yolanda) – the strongest typhoon ever to hit the Philippines – made landfall 
in the central parts of the Philippines on Friday 8 November 2013, with maximum sustained winds of 235 kph 
and gusts of up to 275 kph.  
 
Although Tacloban City, in the province of Leyte, was one of the hardest hit, the effects of Typhoon Haiyan 
have been strongly felt in a number of other areas as well, in particular Guiuan (Eastern Samar), the northern 
tip of Cebu and Bantayan Island, Negros Occidental and Oriental, Panay and Palawan, as well as along the 
coastal strip to the south of Tacloban. Other affected areas include, but are not limited to, the provinces of 
Northern Samar, Samar, Bohol, Guimaras, Masbate, Biliran, Romblon and Mindoro. Bohol Island, affected by 
a strong earthquake in mid-October displacing more than 300,000 people (see Emergency Appeal 
MDRPH013) suffered mostly indirectly. The island depends on power supply from Leyte and was mostly 
without power for several weeks which lead to disruptions in water supply. 
 
 

http://www.ifrc.org/docs/Appeals/13/MDRPH013pea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH013pea.pdf
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According to the latest update released by the Philippine National Disaster Risk Reduction and Management 
Council (NDRRMC), a total of 2,376,217 families (11,236,054 people) were directly affected by Typhoon 
Haiyan, in 12,076 barangays across 44 provinces, in 589 municipalities and 57 cities. National authorities are 
still updating overall casualty figures, which now stand at 5,632 people killed, 26,136 injured and 1,759 
missing (NDRRMC, 1 December 2013). The total number of displaced families stands at 892,493, of which 
47,863 families are housed in 1,070 evacuation centres. 

 
The humanitarian impact of the typhoon has been massive, due to the deadly combination of powerful winds, 
heavy rains, and an unexpected tsunami-like storm surge which wiped out a number of coastal towns and 
cities – most notably Tacloban and communities along the Leyte coast to the south.  
 

This is essentially the story of two disasters: one, typhoon-related, with extensive wind damage, that has torn 
off roofs and flattened the surrounding countryside; the other one, additional enormous storm-driven surge, 
leaving wide-spread destruction and a sea of debris in its wake. Often likened to a tsunami, there are however 
important differences: the surge of water pushed everything in its path inland, with meters-deep flood waters 
swirling around for hours. Where there were once houses and communities, there is now but a huge tangled 
mass of debris, metres high in places. The damage extends to the surrounding countryside, which suffered the 
brunt of the wind, and is now a ghostly landscape, denuded of life.  
 
On Leyte alone, an estimated 1.2 million m3 of debris litter the surge-affected areas, of which only some 
70,000m3 have been secured to date. Most rice stocks were destroyed at barangay level and it is estimated 
that farmers currently have only five per cent of the seeds required for the up-coming planting season, which is 
in January1

. Furthermore, in some areas, 80 to 90 per cent of coconut trees have been destroyed.  
 
A massive emergency operation by the authorities and in-country partners has been underway, focusing 
initially on relief, health and shelter, as well as the provision of clean water where needed. Short and longer-
term recovery plans are also being developed, to cover livelihoods (including cash programming), transitional 
and more permanent, shelter needs.  
 
Access to the worst affected communities proved near impossible during the first week following the disaster, 
due to debris and infrastructure damage, which made roads impassable, and many of the airports and ports 
unusable. This initially delayed both emergency relief provision and assessments for some days, although the 
situation has improved considerably, and goods are flowing more regularly to all affected areas.  

 
Overall the situation is evolving day-to-day. What is clear is that needs have and continue to shift rapidly, and 
vary according to the different areas: 
 

 Government and local authorities are working flat out to restore key services. In many of the main 
cities affected by the surge, basic infrastructure - such as water, electricity and mobile communications 
-is being re-established. In Tacloban, banks, restaurants and markets are opening up progressively. 
Some streets have been completely cleared of rubble – although this is not yet the case for the smaller 
towns to the south.  New power lines are being installed, and crews are working non-stop to get some 
electricity back by Christmas. The affected population is reported to be heartened by these 
improvements, which is giving them some much needed hope for the future.  

 However progress is uneven, and particularly in more remote areas, where wind damage was at its 
peak, and where some key services will take weeks (if not months) to be re-established. There has 
been some concern that small, remote communities might be overlooked (particularly in Panay), 
because of the challenges of access, and cost considerations due to low beneficiary numbers. Many 
of these communities are constituted of poor indigenous people, reliant on agricultural, subsistence-
based economies. Other than the PRC, supported by IFRC, as well as government and local 
authorities, there have been few, if any, NGOs responding in these areas.  

 Furthermore, people in the towns and barangays along the coast to the south of Tacloban (Palo/ 
Tolosa / Tanauan / Dulag) are still living in an unending field of debris. Daily torrential downpours 
make already difficult living conditions even more miserable.  

 In addition, due to the huge influx of NGOs in response to Typhoon Haiyan, humanitarian space is at a 
premium in some areas or sectors particularly in Tacloban, where initial needs were great, and media 
coverage extensive, and less so in others. As emergency teams begin to rotate out, and as longer-
term response activities get into their stride, gaps are becoming more easy to identify. 
 

                                                 
1 Source: UN OCHA 
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What has become abundantly clear over the past weeks, is the huge resilience and determination being shown 
by the Filipino people, who are simply getting down to the task of clearing and rebuilding their lives, with 
whatever they have to hand. People are using any materials or tools available – sometimes only their hands - 
to cobble together some sort of shelter, or begin repairing their homes. Efforts at self-recovery are evident 
across the affected areas and need to be supported. 
 
This is increasingly being taken into account from an operational perspective, to reflect the reality on the 
ground, and ensure that recovery activities are being developed and rolled out hand-in-hand with emergency 
response activities, wherever feasible. 
 
PRC, IFRC and ICRC will continue to assess and re-assess on a regular basis.More in-depth assessments are 
being planned to inform potential longer-term health, disaster risk reduction programmes, as well as livelihoods 
and shelter support.  

 

Coordination and partnerships 
Movement coordination 
Since the disaster struck, the Red Cross Red Crescent Movement operational coordination mechanism has 
been active, with PRC arranging meetings to brief IFRC, ICRC and Partner National Societies (PNS) on its 
response plan and activities. Movement partners mapped out how they would collectively support PRC 
interventions, and a mutual agreement was reached in the days before the typhoon hit to have the ICRC and 
IFRC supporting PRC interventions in different geographical areas. A joint statement was signed by the PRC, 
ICRC and IFRC on Monday 11 November 2013.  
 

An operations team, comprised 
initially of 23 FACT members and 11 
ERUs, is based at the newly-
established PRC operations centre 
in Cebu, as well as at forward field 
locations in Leyte, North Cebu and 
Panay The team is working in close 
coordination with PRC Chapters in 
the affected areas, as well as PRC 
counterparts from national 
headquarters and PNS, in planning 
and implementing operations. IFRC 
holds coordination meetings three 
times a week in Cebu and Tacloban, 
co-hosted by PRC, and open to all 
Red Cross Red Crescent (RCRC) 
partners, to share information and 
discuss operational developments. 
 

To ensure coordination and integrated planning and operations, a surge team has had specialists based in 
both PRC headquarters in Manila and in the field. An early recovery adviser, international disaster response 
law adviser, information management specialist, operations management, human resources support and 
sector specialists are working closely with PRC in Manila to provide support and help with operational 
overview and coordination. Furthermore, the IFRC Asia Pacific zone office has been facilitating updates on 
PRC’s response and planned activities to the Movement partners who do not have in-country presence in the 
Philippines. An IFRC Movement coordinator is based in Manila to further strengthen coordination.  
 
The Philippines Movement support mission, as well as IFRC vice-president visited the operations during the 
week of 18 November. The high level mission consisted of the IFRC under secretary general, ICRC Asia 
director, and members from the Japanese Red Cross, Red Cross Society of China, New Zealand Red Cross, 
Finnish Red Cross, Swedish Red Cross, Norwegian Red Cross, Hong Kong branch of Red Cross Society of 
China, Republic of Korea National Red Cross, American Red Cross and Spanish Red Cross. The objectives of 
the mission were to 1) Identify the key issues and broad parameters of the “bigger picture” and long-term 
programming and 2) Contribute ideas to the development of a strategic operational framework for the 
Movement response. The mission has prepared a short document with main observations and 
recommendations. 
 
 
 

Canadian Red Cross and Norwegian Red Cross setting up a field hospital in Ormoc. 
Photo: Olav A. Salbones 
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Offers of direct support have been received from a number of Movement partners, through in-kind logistical 
support, the deployment of experts for surge capacity, the deployment of different types of ERUs and/or cash 
contributions to the appeal. Many PNS have launched national fundraising appeals. The ICRC has brought in 
rapid deployment teams and has been coordinating with various National Societies for the deployment of 
needed expertise.   
 
To date, contributions have been received from American Red Cross, Australian Red Cross, Austrian Red 
Cross, Belgian Red Cross (Flanders), British Red Cross/British government, Canadian Red Cross/ Canadian 
government, Danish Red Cross, Finnish Red Cross, French Red Cross, German Red Cross, Hong Kong 
branch of the Red Cross Society of China, Icelandic Red Cross, Irish Red Cross, Japanese Red Cross 
Society/Japanese government, Republic of Korea National Red Cross, Luxembourg Red Cross, New Zealand 
Red Cross/New Zealand government, Norwegian Red Cross/Norwegian government, Spanish Red Cross, 
Swedish Red Cross, Swiss Red Cross, Taiwan Red Cross Organization, and The Netherlands Red Cross/The 
Netherlands government. Contributions have also been received from the European Commission Directorate 
General Humanitarian Aid and Civil Protection, the Italian Government Bilateral Emergency Fund, Japanese 
government, Mexican government, UK Department for International Development and WHO Voluntary 
Emergency Relief Fund as well as ASPEN Insurance UK Services Ltd, Elsevier (Reed), OPEC Fund For 
International Development, Saab Group (Sweden) and private donors from Belgium, France, Indonesia, The 
Netherlands, Portugal, Switzerland and United States. In addition to this, many partner national societies and 
corporate partners have made pledges that are currently being processed.  
 
There is considerable Movement activity in Philippines outside of the multilateral IFRC and ICRC responses. 
Long-term bilateral partners of the Philippine Red Cross - the Australian Red Cross, the Netherlands Red 
Cross, German Red Cross, Finnish Red Cross and Spanish Red Cross - have been making significant 
contributions to the response.  
 
The German Red Cross has been supporting PRC distributions in North Cebu and Iloilo, the Finnish Red 
Cross in Aklan, and the Spanish Red Cross in Leyte and Cebu provinces. The German Red Cross, Spanish 
Red Cross and Finnish Red Cross have also contributed ERU teams to the IFRC and ICRC operations, and 
each are planning early recovery programmes that will cover a range of activities, including cash distributions, 
livelihoods and hygiene promotion. Many other national societies have been carrying out distributions 
alongside the PRC, or directly contributing goods-in-kind, including the Czech Republic, Iranian, Turkish, 
Indonesian, United Arab Emirates national societies. 
 
Other organizations from within the Movement have been taking part with surge support, most notably other 
national societies from the Southeast and East Asia regions, who have been making bilateral contributions to 
PRC health interventions. Regional disaster response team (RDRT) members from Malaysia, Indonesia and 
the Maldives are coming in support to logistics, relief and shelter teams. The Indonesian Red Cross, Red 
Cross Society of China and Republic of Korea National Red Cross have contributed mobile health teams that 
are serving remote communities in Leyte and Iloilo provinces. The Red Cross Society of China medical team, 
based out in Tacloban, has assisted over 1,046 patients. Their search and rescue team have found 46 bodies 
in collapsed buildings which have been handed over to local authorities.The Swiss Red Cross has been 
distributing shelter kits and corrugated iron sheeting, aiming to provide emergency shelter assistance to 3,000 
households in Bantayan, as well as looking into longer-term shelter needs. In addition, teams from the Qatari 
and Iranian National Societies are manning emergency health stations, fixed position clinics that will distribute 
medical care.  

 
The IFRC is coordinating more than 30 global employee fundraising campaigns for multi-national 
companies.The total of hard pledges to the appeal that have been confirmed with pledge numbers and in-kind 
donations numbers is 37 per cent as of 30 November 2013. See donor response list. 

 
Coordinating with the authorities 
As an auxiliary to public authorities, PRC maintains a strong relationship with government bodies through 
participation or collaboration with the following: (i) NDRRMC; (ii) provincial, municipal and barangay (village) 
disaster risk reduction and management councils; and (iii) local government units. PRC is participating in 
NDRRMC meetings and is coordinating with DSWD and DOH, and NDRRMC at the provincial, municipal and 
barangay levels. Based on lessons learned from the Haiti Earthquake, and as part of its commitment to 
Humanitarian Diplomacy, IFRC deployed a Disaster Law expert to provide advice as needed to PRC and other 
Movement partners, to humanitarian partners and to the authorities as needed on early steps to facilitate and 
regulate international disaster relief. 
 
 
 

http://www.ifrc.org/docs/appeals/active/mdrph014.pdf
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Inter-agency coordination 
PRC and IFRC are participating in the Humanitarian Country Team (HCT) meetings which are held on a 
regular basis. As the government has accepted international assistance, the HCT clusters, including 
permanent clusters already in the Philippines, have been activated for this response. IFRC is supporting 
PRC’s coordination efforts by participating in other relevant clusters to which the National Society may not be 
able to send a representative – particularly at sub-cluster level linked to field operations, together with PRC 
chapters whenever possible. 
 
Apart from being the co-lead of the emergency shelter cluster, IFRC is deploying surge capacity to support 
inter-agency coordination efforts so as to build synergies and avoid duplication. Among the cluster meetings 
that IFRC is participating or will participate in are the camp coordination and management (CCM) cluster, food 
security cluster, health cluster, water, sanitation and hygiene (WASH) cluster, logistics cluster, livelihoods 
cluster and the early recovery cluster. In addition, IFRC will play a prominent role in the cash working group, 
which it has supported to re-establish since July 2013. For more on clusters, see 
https://philippines.humanitarianresponse.info/. 
 
Shelter cluster coordination   
The IFRC-convened Shelter Cluster, co-led by the Department of Social Welfare and Development (DSWD) 
has seen significant scaling-up in the humanitarian hubs identified by the HCT.  Full-time dedicated 
coordination, technical, information management, and communications capacity has been supplied to the 
national Manila base (4), as well as the humanitarian hubs in Tacloban (5), Roxas (4), Cebu (1), and Bohol 
(1).  Sub-hub coordination is being provided through cluster partnerships in Ormoc (Save the Children), 
Guiuan (IOM), and Borongan City (Plan International), and coordinated through the Tacloban hub. In addition, 
dedicated assessment staff (6) are supporting the national cluster with resources provided by REACH.  In all, 
there are 15 staff provided from IFRC and National Societies (American, Australian, Benelux, British, 
Canadian and Spanish), 9 supporting staff from cluster partners (Acted, IOM, Plan International, REACH, 
Save the Children, UNHabitat), and 2 dedicated IFRC support positions from Geneva. 
 
Strategic planning in collaboration with government counterparts is progressing based upon capacity mapping 
of the cluster, incoming information on the response caseload, and the resources available to government and 
cluster partners.  An inter-cluster strategic response plan is being developed, with the launch targeted for 9 
December.  This will be complemented by the Shelter Cluster strategy which will be detailed based upon the 
overall response plan.  This strategy will encompass emergency shelter needs and solutions for completion 
during the first quarter of 2014, with on-going support for household shelter self-recovery for up to one year, 
for both displaced and non-displaced populations. 
 
Following from the recently finalized Multi-sectoral Initial Rapid Assessment (MIRA), a joint detailed shelter, 
water, sanitation and hygiene assessment is currently being conducted using the global REACH tool, with a 
partnership between IFRC and Acted to provide assessment capacity.  This representative, sampled 
assessment is being enumerated in the entire affected area to determine a number of situational factors, 
including extent and scale of shelter damage, self-recovery rates, vulnerabilities, displacement, and other 
cross-sectoral information. Preliminary, interim findings are expected by 7 December, to inform the Strategic 
Response Plan process, with a final report due on 15 December. In addition, a parallel study on the validity of 
damage data provided through Open Street Map is being conducted on behalf of the Shelter Cluster, and 
managed through REACH, as a project supported by American Red Cross and the Office of U.S. Foreign 
Disaster Assistance (OFDA).  Results from this innovative study are anticipated to inform future analyses of 
OSM data and monitoring. 
 
A number of inter-cluster Technical Working Groups (TWiGs) are being established to deal with specific issues 
related to defining appropriate response modalities and addressing advocacy positions. TWiGs on Housing, 
Land and Property (HLP), Cash, and Coconut Timber usage are on-going in Manila, with other hub-level 
TWiGs identifying appropriate emergency and recovery solutions and standards. 
 
More detailed information and materials from the Haiyan Shelter Cluster can be found on Typhoon Haiyan 
Shelter Cluster Website.  

  
Security 
A security assessment was conducted in Tacloban and surrounding operational areas during the week. The 
objective was to assess the overall security environment and the need for immediate security support, as well 
as establish a security information network. Meetings were held with the UN Department of Safety and 
Security (UNDSS), local security forces and a security guard provider. 
 

https://philippines.humanitarianresponse.info/
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Pages/default.aspx
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Pages/default.aspx
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The area remains under local authority curfew between the hours of 20:00 to 05:00 daily, but that curfew is 
expected to be relaxed in the coming days, given the more stable security environment, large presence of 
security forces and pressure from local citizens and the business community, now that daily life has begun to 
normalize. 
 
The IFRC base camp is expected to be operational within the next few days, and a security provider has been 
contracted to provide access and perimeter control. Other IFRC warehouse facilities were assessed 
and  support/advice provided. 
 
There has been close liaison with ITT ERU and base camp manager regarding the establishment of a radio 
room. This is now operational from the PRC operations centre in Cebu, and will be extended to the base camp 
in Palo as soon as it becomes operational. 
 
A new security coordinator has arrived in-country in support of operations. 
 
Staff Health 
An IFRC staff health delegate joined operational bases for two weeks, to assess needs and available health 
facilities, moving ahead. Staff health planning applies to both expatriates and nationally-recruited staff.  
The two hospitals in Cebu recommended by International SOS, have been visited. Direct contact with both has 
been established and staff can go there in case of sickness or injury. The hospitals have agreed to accept the 
Guarantee of Payment letter in case of hospitalisation. The medical evacuation plan (medevac) has been 
updated accordingly. 
The staff health FACT visited Tacloban to create the medevac plan. Two possibilities for hospitalisation were 
identified: Australian team (level 3) and Medecins Sans Frontieres (MSF) (level 2). 
Security and Staff Health hold a joint briefing every morning in the PRC Operations Centre in Cebu at 10:00. 
for newcomers. 
A staff health clinic is to be established at the base camp in Palo, with one expatriate, nurse or medical doctor, 
to run the clinic. The main tasks will be monitoring and ensuring good physical and mental health of all staff. 
The clinic will provide first aid, health advice and medical consultations, and psychosocial support to IFRC and 
PRC staff and volunteers. The medical evacuation plan will be updated regularly and the delegate will be 
involved in any possible medevacs. Field visits to other locations will be conducted as applicable. The staff 
health delegate will have a staff health focal point in each operational location. 
In addition, the health briefing package has been updated several times to ensure that all delegates arrive well 
prepared. All ERU and IFRC team leaders have been asked to create a medical evacuation plan for their 
respective areas. A template for the plan has been made available.  

 
  

Red Cross and Red Crescent action 
Based on its extensive experience in disaster management, as well as on preliminary and on-going 
assessments carried out by its Chapters, the Philippine Red Cross (PRC) determined early on that the 
response would require a large-scale humanitarian operation. The IFRC, ICRC and a number of other Red 
Cross Red Crescent Movement partners are supporting PRC’s efforts, to ensure that assistance reaches 
those affected by Typhoon Haiyan as quickly and effectively as possible. 
 
Philippine Red Cross Society (PRC) 
PRC is continuing with its massive response to Typhoon Haiyan, with over twenty chapters carrying out 
operations in affected regions, with support from national headquarters in Manila and various chapters from 
elsewhere in the country.  
Across all of the affected regions, PRC continues to scale-up relief distributions, particularly food parcels in the 
face of growing food insecurity. The total number of food parcels distributed by PRC and supporting partners 
is 88,041, reaching over 440,000 people. Over the coming weeks, large-scale relief distributions will continue 
in 11 provinces, with support from ICRC, IFRC and several bilateral partners. On 26 November alone, the 
PRC Leyte chapter distributed over 10,600 food parcels in and around Tacloban, reaching over 50,000 
people. 
 
In Tacloban, the PRC Leyte chapter has continued scaling-up and concentrating its activities, with support 
from PRC national headquarters (who have sent vehicles, staff and equipment), various partners and a huge 
influx of volunteers (over 4,000) have been recruited since the operation began. In the city and surrounding 
barangays the PRC has established 18 water stations, that have distributed over 2 million litres of clean water. 
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They have also provided support to the resurgent health facilities, including blood services, transporting 
patients, and mass immunization campaigns.  
For those still living in evacuation centres, PRC continues to provide a range of welfare services, including 
serving hot meals, psycho-social support, guidance and tracing lost family members and friends. So far over 
24,000 hot meals have been served, and almost 30,000 people have received either psychosocial support, 
guidance and/or counselling. 
 
PRC has established a modular camp for evacuees in Cebu, sufficient to house 50 families in the first 
instance. The camp can however be expanded for up to 250 families if needed. At present, needs are not that 
great, and planned facilities are considered to be sufficient. The camp plan is considered to be technically 
sound and the functions largely adhere to Sphere as well as Camp Coordination and Camp Management 
(CCCM) standards2. IFRC support to PRC, through the appeal, will consist of relief items, health items, 
funding of utilities and volunteers, as well sectoral advice, as needed.  
 
In addition, PRC is implementing a major health and watsan intervention in affected provinces, in collaboration 
with various partners. This is done through emergency health stations (in Leyte province), mobile health teams 
(in Palawan, Capiz and Leyte), and health and hygiene promotion campaigns (Cebu, Negros Occidental, 
Palawan, Leyte, and Panay).  
 
Achievements as of 30 November, 2013: 

Table 1:  Summary of relief and early recovery support by PRC (30 November 2013) 

Support provided Units delivered 
Number of people 
reached or served 

Food packages  88,041 440,205 

Hot meals 24,327 24,327 

Water stations (litres produced) 2,149,000 107,450 

Blood pressure measurement 220 220 

Medical support (first aid, consultation, health station visits) 5,458 5,458 

Health/hygiene promotion 54,623 54,623 

Restoring family links/ tracing / inquiry 32,126 32,126 

Guidance and counselling 16,127 16,127 

Psychosocial support 13,550 13,550 

 
ICRC 
ICRC has been focusing its relief efforts on the island of Samar. Together with the PRC it is distributing food 
parcels and essential household items (EHI), ensuring the provision of drinking water, health care services, 
and restoring family links. 
 
Up to 30 November 2013, ICRC interventions can be summarized as follows:  
 

 On-going distribution of food parcels: 11,925 households have received three-day food parcels from 
17 until 26 November;  in addition, 1,072  households received half month food rations beginning on 
28 November in Basey.  

 EHI distribution:  155 EHI were distributed on Victory Barangay on 23 November; 1450 EHI were 
distributed to 1072 HH in 8 barangays of Homonhon Island on 28 november. The planned distribution 
of 10,000 EHI kits (3 blankets, 2 tarpaulins, 2 jerry cans, 1 bucket and 1 kitchen set) started on 29 
November and should be terminated by 4 January 2014. 

 The Red Cross is the major actor for water supply on the island of Samar, with three WatHab teams, 
located Basey/Marabut, Balangiga area and Guiuan/Salcedo. Daily drinking water distribution is 
reaching 72,000 beneficiaries (approx.). Three mobile water treatment plants have been set-up in 
Borongo, Mercedes and Salcedo. 

 Three rubhalls in Guiuan are now set-up: 1 for WatHab, 1 for food and 1 for non food items. 
 On-going assessments are being carried out of 11 municipal health offices along the coast. 

                                                 
2 All IFRC assistance seeks to adhere to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in 
delivering assistance to the most vulnerable. 

http://www.sphereproject.org/
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 The BCHUs, set up in Basey and Balangiga, have been functional since 29 November, and Basey 
BCHU is already doing 150 consultations daily 

 A forensic expert was deployed to Manila and Tacloban to advise, cooperate and coordinate with the 
Philippine authorities on the proper management of the dead. Besides that, three forensic kits were 
donated to NBI Tacloban.  

 In addition, ICRC has been providing support to Philippine Red Cross personnel in putting relatives in 
contact with each other. Restoring family links (RFL) PRC headquarters is ensuring on-going cleaning-
up of the initial tracing caseload (more than 35’000 cases). As of 30 November, confirmed pending 
active tracing requests for the field amount to 426: 305 for Leyte, 93 for Samar, 24 for Cebu and 4 
others. The names of 473 missing persons have been posted around in Tacloban 

 
IFRC 
IFRC operations have continued to prioritize immediate assistance and coordination, in support of PRC 
chapters in the most affected areas on Leyte, North Cebu and Panay. All ERU teams are now fully operational 
from the hubs in Tacloban and Ormoc (Leyte), Maya (North Cebu) and Iloilo (Panay), supported by FACT 
members based at the PRC Operations Centre in Cebu and in the field, and working hand-in-hand with PRC 
chapters.  
 
Through various rapid multi-sector assessments in affected areas on Leyte, North Cebu and Panay, as well as 
review of PRC assessment data, interactive mapping developed with information management (IM) support, 
and secondary information, the IFRC teams, along with PRC local chapters, quickly identified key operational 
areas to focus immediate support. This is now being followed-up with more in-depth assessments to establish 
longer-term response activities. 
 

 
 

 
For the on-going emergency phase, the initial priority has been to support PRC’s distributions of food items, 
with the provision of essential non-food items (jerry cans / hygiene kits / tarpaulins), as well as to provide 
emergency health care, water and sanitation in the identified areas of operation. A cash-for-work programme 
is also being planned for the main communities south of Tacloban, focusing on debris clearance, so that 
shelter recovery activities can get underway. 
 
Prioritization of barangays and villages within operational zones is being done in conjunction with PRC 
according to specific selection criteria, including areas of need for capacity-building of PRC chapters.  

 
In addition to scaling-up operations in all sectors, most particularly relief distributions and sanitation activites, 
the focus over the past week has been on developing a detailed plan of action (PoA) to inform the creation of 
a Movement-wide PoA and to revise the Emergency Appeal by early/mid-December.  
 
Sectors have been working closely with PRC counterparts, ERU team leaders, and PNS to formulate their 
respective plans, and to include the initial approach to the recovery framework. 
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As the emergency operation moved into its third week, a number of factors have become increasingly clear, 
and these are also informing the revised PoA and eventual revision of the Appeal, as well as operational 
activities. Key considerations in planning have been: 

 The resilience, courage and capacity of the Filipino people, with the affected population already 
moving towards self-recovery, using whatever means they have at their disposal to begin putting their 
lives and homes back together; 

 A National Society which is already well-versed in disaster response, with a large base of well-trained 
volunteers and an extensive network of highly experienced Chapters; 

 Active and functional government agencies and local authorities, driving much of the rehabilitation and 
reconstruction work at community level; 

 A capable and knowledgeable population, with an established network of people skilled in health care, 
construction, and other key areas at local level. 

 
For these reasons, the strategy moving forward aims to focus on the following four underlying aims: 

 Defining an over-arching remit towards resilience to foster ‘safer communities’ across all sectors, and 
with particular emphasis on disaster risk reduction, ‘building-back-better’, and health prevention (e.g. 
dengue); 

 Providing support for self-recovery, in particular through shelter, cash-based programming and 
beneficiary communications; 

 Enhancing existing capacities, through technical support, with a view to (a) improving knowledge at 
local level based on experiences of best practice in other countries and (b) reinforcing existing PRC 
capacities to bolster key areas and strengthen future self-reliance; 

 Ensuring an integrated approach across sectors, to provide beneficiaries with full support in terms of 
their recovery. 
 

It has also been proposed that the PRC and IFRC will undertake a more detailed recovery assessment with 
PNS support.  The PRC supports recovery operations on a regular basis and has approaches and experience 
in areas of health, water and sanitation, shelter and livelihoods. This experience and local knowledge will 
continue to guide and inform the recovery programme. The provision of emergency cash using PRC cash 
preparedness protocols by the operation is a very positive step.  

 
Progress towards outcomes 
PRC is taking the lead in implementing the current operation, with the support of IFRC, Partner National 
Societies, ICRC and in-country institutional donors. The overall plan at this point in time – pending the 
finalization of the Movement-wide plan of action and the revised IFRC Emergency Appeal - is to respond to 
the needs of 100,000 families initially with the support of all partners.  
 
To boost service delivery and support field operations, IFRC has deployed 11 emergency response units 
(ERU), as well as a team composed of experienced disaster responders. The teams are supporting PRC and 
the IFRC country team in mounting and running a major operation. An integrated team, comprised mostly of 
members of the field assessment and coordination team (FACT) roster (20 FACT members in-country), 
continues to assist PRC with assessments, operations and planning, focusing more and more on supporting 
self-recovery through new areas of intervention such as cash programming and beneficiary communications 
over the coming weeks. An additional psychosocial support FACT member has been requested, to support 
coordination in that sector of intervention. A substantial support service unit is now fully functional at the PRC 
operations centre in Cebu and at PRC Manila headquarters, to ensure the smooth running of the operation. 
 

Table 2:   Surge Deployment 

Team 
Number of 

people 
Supporting Red Cross Red Crescent Partners 

FACT 20 Multiple National Societies 

Logistics ERU 7 British 

IT/Telecoms ERU 4 American and Danish 

Basic health care ERU 13 Japanese 

Basic health Care ERU 27 Canadian and Norwegian 

Water and sanitation M15 ERU 6 Spanish 

Mass Sanitation ERU  6 Austrian and Swedish  
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Mass Sanitation ERU 5 German  

Relief ERU  15 
American, French, Belgium, Netherlands, 
Luxembourg 

Logistics ERU  4 Finnish and Danish  

Base camp  3 Danish 

IT/Telecoms ERU 4 New Zealand 

RDRT Relief/Logistics/Shelter 5 Malaysia, Indonesia and Maldives 

 
A base camp (Danish Red Cross) is being set up in Palo (south of Tacloban) to support PRC and IFRC 
operations by providing appropriate living and working conditions, including toilets, showers, a kitchen, offices, 
administrative units and IT/telecommunications. The Danish Red Cross will also conduct an assessment as to 
whether the other operational units will need to be supported by a small base camp, or if there is enough 
infrastructure support for these teams. 
 
The operations and ERU teams are now planning for second rotations and longer-term staffing needs, to 
ensure that the necessary assistance and support to PRC operations continue to be provided in a seamless 
manner. 
 
Relief (food, non-food and unconditional cash) 

Outcome 1: Essential household needs of 100,000 affected families met within three months.  

Output (expected results) Activities planned 
Output 1.1: Affected families have 
access to essential food, non-food items 
and cash to meet immediate needs 

 Mobilize volunteers and provide them with an orientation 
on the beneficiary revalidation process and distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for 
distributions. 

 Distribute blankets (two per family) and sleeping mats (two 
per family) to 100,000 families (500,000 persons).  

 Distribute 10-litre jerry cans (two per family) for household-
level water storage, 100,000 families (500,000 persons).  

 Distribute hygiene kits (one per family) to 100,000 families 
(500,000 persons). 

 Distribute treated mosquito nets (two per family) to 5,000 
families (25,000 persons) in the province of Palawan.   

 Assemble market information to support emergency cash. 
Conduct rapid market assessments to address critical 
information gaps 

 Engage a suitable cash remittance service provider with a 
network in affected areas and capacity to disburse cash to 
50,000 families (250,000 persons). 

 Disburse unconditional grants worth up to PHP 2,000 
(about CHF 43) to up to 50,000 families (250,000 persons) 
through the remittance service provider to help meet 
additional needs. 

 Assemble market information to support emergency cash 
and conduct rapid market assessments to address critical 
information gaps 

 Conduct a post-distribution survey.  
 Monitor and report on distributions. 
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Relief 
Progress 
Relief distributions of NFI in support of PRC are now fully underway in all three distributions hubs: Tacloban 
(Leyte), Maya (North Cebu) and Iloilo (Panay). As of 30 November, distributions of NFI had reached over 
11,000 families.  
 
The pace of distributions is intensifying, with the pipeline now fully operational, after over-coming a number of 
logistical challenges: 

 In North Cebu, all 3,923 targeted households have been reached with a first round of NFI. 
 On Leyte, PRC with the support of American Red Cross and French Red Cross relief ERU team 

members continued distributions in their respective areas of operation (south of Tacloban and in 
Ormoc), reaching 5,067 households to date. The American Red Cross team is aiming to reach 1,000 
families per day over the coming weeks, with an overall target of 18,000 families – which represents 
25 per cent of PRC’s target in the area. 

 On Panay, the Benelux Red Cross/Danish Red Cross relief ERU team members were finally able to 
get NFI distributions underway as of 28 November in north-west Iloilo (Panay), to complement PRC’s 
extensive food distributions, and have reached 2,023 households. In addition to the basic package of 
NFI, the team also distributed some of the hygiene kits provided by the Republic of Korea National 
Red Cross on a bilateral basis. An ERU base camp / relief hub is being established near Carles, in 
north-west Iloilo, to facilitate operations, with the need for additional logistical support being assessed.  

 
A detailed NFI relief distribution plan is currently being finalized together with PRC, with an end target date for 
all NFI distributions of 31 January 2014. 

 
 
IFRC has also been providing financial support to PRC food distributions. At the beginning of the operation it 
was agreed that IFRC would reimburse the equivalent of 100,000 five-day food rations, to be procured locally 
through PRC chapters. To date, the following two-day rations have been procured and distributed with IFRC 
support:  

Province Food Packages 
Aklan                      6,362 
Antique                 3,792 
Capiz                      8,129 
Cebu                      8,853 
Iloilo                       14,827 
Leyte                   24,312 
Ormoc                   1,317 
Palawan               6,213 
TOTAL     73,805 

 
 

A collaborative effort has been institutionalized between PRC chapters and ERU team members, to implement 
plans of action for distribution, as well as integrate and coordinate with other agencies, with a view to 
identifying gaps and refining distribution plans. 
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Main constraints / challenges 

 Delays in transportation of relief goods to the operational hubs, due to problems of access and  
 congestion, now largely overcome. 
 Difficulties in communication with teams in the field due to multi-tasking, field visits, and limited 

communications facilities. 
 Need for better consolidation of assessment information. 

 
Cash Based Programming  
The FACT cash surge team and PRC cash focal point, supported by FACT beneficiary communications and 
a relief ERU team member, held a planning meeting during the week, with a view to analyzing the context 
and developing plans for unconditional cash grant assistance. The outcome of the meeting is as follows: 
 

 Based on poverty indicators, presence of functioning markets, priority areas for PRC, non-duplication 
with other organizations, as well as presence of functioning remittance company branches, the 
recommended initial municipalities to benefit from unconditional cash grant support are Leyte (19,000 
families), and Panay - specifically the provinces of Iloilo (16,000 families), Capiz (9,000 families), 
Antique (6,000 families). 

 Concept paper for unconditional cash grant developed and the recommended Typhoon Haiyan 
response program sent to PRC for approval by the secretary general. This includes a cash value 
representing 30 days of support.  

 Operational Plan, including the transfer mechanism, beneficiary communications, risk analysis, 
monitoring and evaluation, and field structure is in the process of finalization. 

·          
The planned programme is very ambitious, both in terms of its reach and the rapidity of implementation. The 
intended start date is the first week of December in PRC branches, with an aggressive target for distribution 
within three months. However, it was felt that this would be feasible, given PRC’s previous experience in this 
area, and important to undertake as soon as possible, given the tremendous needs and the impetus to 
support self-recovery. 

  
Emergency shelter 

Outcome 2: The immediate shelter needs of 60,000 typhoon-affected families are met within four months.  
Output (expected results)  Activities planned 
Output 2.1: Emergency 
shelter assistance is provided 
to families affected by the 
typhoon  
 

 Identify volunteers and staff to support the operations and provide 
them with an orientation on the beneficiary revalidation process 
distribution protocols. 

 Identify and register families who will receive emergency shelter 
assistance and provide them with an orientation on the project, 
distribution process, and guidance on installing the tarpaulins and 
tents. 

 Distribute tarpaulins and fixing material such as rope and tie wire to 
60,000 families.  

 Provide tents (one per family) for temporary accommodation of 5,000 
families.  

 Undertake monitoring to ensure that assisted families have correctly 
installed the tarpaulins and tents.  

 
Progress towards outcomes / main achievements 
The team has been working in the last week on the development of the PoA, coordinating closely with the 
other sectoral and cross-cutting areas, as well as on defining shelter strategies for the different phases of 
operation. 
 
Assessments are still on-going in Leyte. The team has looked at the south-east coast and inland, to identify 
possible distribution and programme areas. The town of Tolosa, which is also where the Spanish Red Cross 
water and sanitation ERU is based, has been chosen for implementation of an integrated programme, 
including core shelter. 
 



14 

In terms of emergency shelter assistance, tarpaulins have now been distributed to a total of 11,013 households 
(HH) as follows: 
 

 North Cebu target distribution of tarpaulins are now 100 per cent covered, at 3,923 HH; 
 In Leyte, over half of the planned 10,000 HH have been reached, at 5,067 HH 
 In Iloilo, although distributions only got underway mid-week, a total of 2,023 HH have received 

tarpaulins out of a planned 9,600 HH, which represents 20 per cent of the overall target. 
 

Shelter toolkits have now been received in-country, and the first distributions are planned for North Cebu over 
the coming days. 
 
Key messages are being developed, to provide beneficiaries with information on ’building-back-safer’ 
techniques. In addition, selection criteria and a more detailed assessment of early recovery needs of families in 
target communities is being undertaken. 

 
Shelter interventions are already in the early recovery or recovery phases. It is clear that the population is very 
resilient, and needs to be supported in their self-recovery process, while at the same time aiming to reduce 
their vulnerability to further hazards. 
 
Given peoples’ early and on-going efforts at self-recovery, the main immediate needs that have been identified 
overall, in terms of support under the Emergency Appeal are as follow: shelter toolkits, corrugated galvanized 
iron (CGI) and other roofing material, cash for shelter, along with technical support to build-back-safer. 
 
The types of kits to be distributed include: 

 Shelter toolkit (claw hammer, handsaw, wire, wood nails, roof nails, rope, shovel, shears, machete, 

hoe) aimed at affected vulnerable families with completely destroyed houses and difficult access to 
local market; 

 Cash grants: Aimed at affected vulnerable families with completely or partially destroyed houses and 
access to local markets to complement the tools or materials delivered. Different categories are yet to 
be specified, based on PRC standards. 

 Roofing kit (hurricane straps, CGI sheets, roofing nails, wood nails and safety gloves) aimed at 

affected vulnerable families with partially destroyed houses – roof damage and difficult access to 
market; 

Overall, the proposed shelter strategy remains unchanged from that outlined in Operations Update 2. A more 
detailed programme will be presented in the PoA and revised Appeal.   
 
FACT shelter delegates are currently based at the PRC operations centre (Cebu), and in Tacloban (Leyte), 
with a next rotation of members joining over the coming weeks. They will be joined by four RDRTs (the one 
from the Maldives already arrived), who will be co-ordinating shelter activities at field level and providing 
technical support to beneficiaries on the correct installation of materials provided, and on reconstruction of 
houses, as well as some training of PRC volunteers. 
 
Challenges or constraints 
 

 Difficulties in delivering NFI to Panay, which has delayed distributions. Logistics has been actively 
looking for solutions.  

 Lack of shelter counterpart at PRC to discuss and agree shelter strategies, building on NS capacity. A 
PRC/IFRC working group has been established in Manila, however all IFRC shelter delegates are 
currently based in Cebu and/or field hubs. 

 No shelter-trained PRC volunteers in the affected area. Training will be key. 
 Distribution of Information, Education and communication (IEC) material is awaiting approval by PRC, 

to use that designed by the Shelter Cluster. 
 There is no more need to procure tarpaulins or tents. Main needs going forward are for tools, 

construction material, and technical support. 
 



15 

Emergency Health  

Outcome 3: Immediate health and psychosocial risks of 100,000 affected families reduced. 

Outputs (expected results) Activities planned 

Output 3.1: Community-based 
disease prevention and health 
promotion are provided to the 
affected population 

 Mobilize PRC and community health volunteers.  
 Undertake surveys to determine baseline and end-line levels 

of awareness on priority infectious diseases in affected 
communities.  

 Produce and distribute information, education and 
communication (IEC) materials relevant for disease 
prevention and health promotion, and distribute to families in 
target communities alongside awareness/education 
campaigns.  

 Mobilize 100,000 families for the dissemination of relevant 
disease prevention, health and hygiene messages, and 
conduct activities to promote health. 

Output 3.2: Target population is 
provided with rapid medical 
management of injuries and 
diseases 

 Deploy two basic health care units, with stationary and/or 
mobile clinics and capacity for minor surgical procedures 

 Undertake rapid assessments for mobile outreach  in 
affected communities. 

 Coordinate with health partners about curative health needs  
and appropriate response 

Output 3.3: Gaps in medical 
infrastructure of the affected 
population filled 

 Undertake assessments to identify five damaged health 
facilities in target communities.  

 Rehabilitate selected five damaged health facilities in target 
communities. 

Output 3.4:  Psychosocial 
wellbeing of affected communities 
and emergency responders is 
promoted 

 Train/retrain psychosocial support providers. 
 Provide psychosocial support for up to 10,000 affected 

community members and responders involved in the 
operation. 

 Monitor and report on activities. 
 
Progress towards outcomes / main achievements: 

The two basic health units (BHUs) continue to provide valuable and life-saving interventions, in conjunction 
with the Department of Health (DOH) and PRC staff and volunteers.  

The Japanese Red Cross BHU in northern Cebu, designed to serve at least 30,000 people, is supporting a 
chronically understaffed rural health clinic that has been heavily damaged and provides mobile clinic services 
covering 20 barangays. The service is delivered in conjunction with local authorities and the DOH, and takes 
full advantage of the existing system of health workers and midwives that already exist at the community level. 
The Japanese Red Cross BHU, which is complemented by health staff from Australian Red Cross, French Red 
Cross and Hong Kong Red Cross, has successfully integrated community-based public health interventions 
and has established psychosocial activities. An initial knowledge, attitude and practise (KAP) survey has been 
completed (results to come). 
  
The Canadian Red Cross/Norwegian Red Cross BHU with surgical capacity is supporting Ormoc District 
hospital, the only surgical unit supporting a population of 190,000 people. Complemented by health staff from 
Hong Kong Red Cross, it is currently managing in-patients and surgeries alongside DOH and district hospital 
staff. The repair to the hospital is on-going and parts of the in-patient facilities have become available.  Full 
repair of the surgical wing should be completed in the next two weeks.  The ERU has successfully managed a 
potentially difficult situation. It has integrated staff from the hospital into the operation. It also collaborated with 
Mercy Malaysia which is currently running out-patient services. Conduct of psychosocial support activities have 
started in ERU premises. 
  
Several other PNS have deployed medical teams into the affected areas on a bilateral basis. The Republic of 
Korea National Red Cross has deployed a Level One unit to Iloilo; the Red Cross Society of China has 
deployed a 30-member team to Tacloban, implementing mobile clinics to areas without permanent NGO 
presence; and Singapore Red Cross is operational in Ormoc. The Republic of Korea National Red Cross and 
Red Cross Society of China teams  are coordinating regularly with PRC and IFRC, and as of this week have 
started to submit clinical data so that IFRC can report on their activities.  Both teams are seeing hundreds of 
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patients a day, with a variety of illnesses including minor traumas, acute respiratory infections and a lot of 
hypertension. Over its first four days of operation, the Korea Red Cross has seen 918 patients. 
 
In terms of overall numbers:  

 Japanese Red Cross BHU has seen a total of 978 patients during their first ten days of operation; 
 Canadian Red Cross/Norwegian Red Cross BHU has admitted a total of 230 patients to the in-patient 

facility. They have delivered 89 babies (including three sets of twins in the last two days) and have 
completed 38 life-saving surgeries. 
 

  
 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Challenges or constraints 

There are currently 68 registered international medical teams in the typhoon affected area with over 1,100 
medical personnel responding to the current disaster. These teams work with more than 100 national and local 
medical teams.  Many foreign medical teams will start to pull out this week, leaving gaps in service. Further 
assessment and coordination will be needed to ensure that continuity of service and support to the DOH is 
maintained. The needs have clearly shifted from trauma response to normal clinical care, with high rates of 
acute respiratory infection and hypertension being seen across the board.  
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The focus now shifts to maintaining support to the damaged health infrastructure, preventing outbreaks of 
disease and assessing how best to support community health care, particularly with regards to the high 
amount of non-communicable diseases in the community.  
 
Water and sanitation 

Outcome 4: Immediate reduction in risk of waterborne and water-related diseases in targeted communities 

Outputs (expected results) Activities planned 
Output 4.1 Continuous 
assessment of water, sanitation, 
and hygiene situation is carried out 
in targeted communities 

 Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities.  

 Continuously monitor the water, sanitation and hygiene situation 
in targeted communities.  

 Coordinate with other water and sanitation actors in target group 
needs and appropriate response. 

Output 4.2 Daily access to safe 
water which meets Sphere and 
WHO standards in terms of 
quantity and quality is provided to 
the target population 

 Deploy two water and sanitation module 15 ERUs. 
 Distribute safe water to the targeted affected population.  
 Conduct sessions on safe household water storage and 

treatment with follow up monitoring on the use of distributed 
items. 

 Demobilize water and sanitation module 15 unit. 
Output 4.3 (i) Adequate sanitation 
which meets Sphere standards in 
terms of quantity and quality is 
provided to target population 

 Deploy two mass sanitation ERUs 
 Conduct assessment to determine the sanitation needs of the 

targeted communities. 
 Select design for toilets based on consultation with targeted 

communities with considerations for safety, access for children 
and disabled, anal cleansing practices, national standards, and 
menstrual hygiene as well as environmental impact and 
sustainability. 

 Construct or rehabilitate toilets in targeted communities.  
 Support construction of 10,000 pour-flush latrines and septic 

tanks as integral components of transitional shelters.  
 Ensure that construction of 10,000 pour-flush latrines – as 

integral components of transitional shelters – takes into account 
unique needs of people with disabilities, where required.  

 Ensure toilets are clean and maintained, equip them with hand-
washing facilities, anal cleansing material or water and 
menstrual hygiene disposals, and ensure they remain functional. 

Output 4.3: (ii) Adequate water 
and sanitation which meets 
Sphere standards in terms of 
quantity and quality is provided to 
target schools 

 Coordinate with local authority engineers and principals of 
identified 20 schools on the design of appropriate water and 
sanitation facilities.  

 Rehabilitate or construct water and sanitation facilities in 20 
schools that were used as evacuation centres or were severely 
affected by the typhoon.   

 Support the 20 schools in forming water and sanitation 
committees to spearhead proper maintenance of the facilities.  

Output 4.4:  Hygiene promotion 
activities which meet Sphere 
standards in terms of the 
identification and use of hygiene 
items provided to target 
population. 

 Conduct needs assessment to define hygiene issues and 
assess capacity to address problems related to the same. 

 Select target groups, key messages, and methods of 
communicating with beneficiaries (mass media and 
interpersonal communication).  

 Develop a hygiene communication plan, and train volunteers to 
implement activities from the communication plan. 

 Design/Print IEC materials.  
 Assess progress and evaluate results.  
 Engage community on design and acceptability of water and 

sanitation facilities. 
 Construct or encourage construction and maintenance of hand-

washing facilities in targeted communities. 
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Output 4.5:  Hygiene-related 
goods which meet Sphere 
standards are provided to targeted 
families within three months 

 Mobilize volunteers and provide them with an orientation on 
distribution protocols. 

 Identify, register, verify and mobilize beneficiaries for 
distributions. 

 Distribute hygiene kits (one per family) to 100,000 families 
(500,000 persons). (See also Outcome 1 on relief). 

 Distribute 10-litre jerry cans (two per family) to 100,000 families 
(500,000 persons). (See also Outcome 1 on relief).  

 Determine whether additional distributions are required and 
whether changes should be made. 

 Monitor use of hygiene kits and water treatment products and 
user's satisfaction through household surveys and household 
water quality tests. 

Output 4.6:  Environmental 
sanitation improved 

 Undertake real-time needs/capacity assessment and detailed 
revalidation to identify areas in need of debris clearing.  

 Identify and mobilize community members to participate in 
environmental sanitation activities. 

 Support clearing of debris, drainage de-clogging, and small-
scale improvement of water and sanitation facilities in affected 
communities.  

 Coordinate with local authorities in ensuring the collection and 
proper disposal of rubble that cannot be recycled. 

 Assess the need and plan for vector control activities. 

 
Three IFRC ERUs and the FACT water and sanitation delegate are supporting the PRC with major water and 
sanitation interventions in the eastern area of Leyte province.  
 
The Spanish Red Cross Module 15 is fully established in Tolosa, which is along the coastal area south of 
Tacloban – an area that was heavily affected by the tsunami-like surge associated with Typhoon Haiyan. 
Water production started as from 21 November, producing an average of 30,000 to 40,000 litres of  clean 
water per day. There are now 11 water distribution points spread across the municipality of Tolosa, and a 
flatbed truck has been hired to facilitate distribution of water to the distribution points. This service is 
coordinated with the PRC, who are managing 18 water distribution points in and around Tacloban, serviced 
by four water trucks. The water and sanitation ERU is taking a leading role in the local WASH cluster and is 
working closely with the DOH, and will be doing an assessment of municipal water reservoirs and responding 
to contaminated water sources.  
 
Two MSM teams are now functional in eastern Leyte province. The Swedish Red Cross/Austrian Red Cross 
MSM team is working in Tacloban urban area, and the German Red Cross MSM 20 is based south in the 
coastal municipality of Dulag. In Tacloban, the Swedish Red Cross/Austrian Red Cross MSM has carried out 
cleaning activities in evacuation centres in advance of de-fogging and spraying activities to be carried out by 
the Japanese Army, which will reduce the risk of vector-borne disease (especially dengue fever and malaria) 
for 6,500 people living in evacuation centres. A three-day hygiene promotion workshop is being planned 
alongside PRC for training volunteers in hygiene promotion, in advance of extended hygiene promotion 
activities in evacuation centres where PRC has established water distribution points. In the past week, the 
German red Cross MSM 20 has become functional in the municipality of Dulag, and established contacts with 
the PRC, local government, health authorities and Spanish red Cross water and sanitation ERU.  
 
A priority for all parties is the collection and removal of debris, and a large scale removal scheme is being 
planned in collaboration with PRC and other groups, particularly the UNDP. Of an estimated 1.2 million m3 of 
debris, only about 70,000 m3 has been removed and taken to temporary dumping sites. The rapid removal of 
the remaining debris will have a direct consequence on sanitation, hygiene, health and will allow further 
water, sanitation and shelter programmes. The German Red Cross MSM20 is supporting the debris removal 
campaigns of the Ministry of Health in Dulag and Tolosa, and the IFRC FACT is planning a cash for work 
scheme that will employ 3,000 workers (divided in teams of 10) to remove rubble from barangays along the 
coast south of Tacloban that were hit by the storm surge. Organizing the protective equipment, tools and 
immunisation of these workers is underway, and work is due to commence in the coming weeks. 
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Early recovery – Shelter  

Outcome 5: 50,000 families have access to shelter and settlement solutions that will remain adequate 
until durable solutions are achieved. 

Output (expected results) Activities planned 
Output 5.1: 50,000 affected 
families have received 
shelter assistance as 
material and tools and/or 
cash grants to obtain their 
choice of shelter repair 
materials and tools, and 
have undertaken repairs 
satisfactorily 

 Form shelter project teams that will lead identification and orientation 
of beneficiaries, including mapping construction skills and creating 
awareness on typhoon-resilient construction techniques.  

 Identify and register families that will receive shelter assistance and 
provide them with orientation on the project, distribution process, and 
typhoon-resilient construction techniques.   

 Identify a cluster of families (five families per cluster) that will receive 
shelter toolkits. 

 Provide shelter toolkits for 8,000 families (one kit for a cluster of five 
families). 

 Provide cash grants and/or shelter materials and tools worth PHP 
10,000 (about CHF 213). 

 Through shelter project teams, provide beneficiary families with 
technical assistance to ensure that they undertake repairs applying 
safer construction techniques.  

 Conduct basic market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries.   

 Undertake regular monitoring to ensure that the targeted families 
have completed repairing their houses and have observed safer 
shelter instructions received. 

Output 5.2: The target 
families have accessed 
adequate typhoon-resilient  
transitional shelter solutions 
that they can improve for 
durable habitation  

 Form shelter project teams composed of local carpenters, masons, 
PRC volunteers and staff, engineers and IFRC staff/delegates.  

 Undertake detailed sector-specific assessments for shelter to inform 
the selection of beneficiaries and prioritization by locality. 

 Identify, verify and register affected families that will receive 
transitional shelter assistance. 

 Validate that each selected family owns the land or has permission to 
rebuild on the land proposed, and that the site is outside the area 
demarcated as 'no build zone' by the authorities. 

 Conduct advocacy for access to appropriate land sites to resettle 
affected families that are living within areas demarcated as 'no build 
zone' by the authorities. 

 Where relocation sites are availed, advocate for the authorities to 
undertake the basic site preparation, including site clearing, lot 
subdivision and demarcation, construction of roads, provision of 
piped water, and connection of electricity. 

 Conduct market research to establish prices of shelter materials, 
identify and map suppliers of shelter materials, send out requests for 
quotations/tender documents, and undertake procurement of 
materials in line with existing procedures. 

 Construct model houses in select localities to demonstrate better 
building techniques and provide beneficiaries with visual 
demonstration on how to construct their houses. 

 Provide appropriate transitional shelter and latrine construction 
materials, and/or cash grants to obtain the materials, to 10,000 
families whose houses were destroyed for them to rebuild using 
better building techniques with the help of their fellow community 
members. 

 Mobilize three skilled workers per transitional shelter to support 
beneficiary families in shelter rebuilding activities on cash-for-work 
basis.   

 Monitor construction works being undertaken by beneficiary families 
with the help of assigned skilled workers and fellow community 
members, and provide relevant technical assistance and guidance. 
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Early Recovery – Livelihoods  
Outcome 6: Income earning capacity of 20,000 affected families restored within 18 months  

Output (expected results) Activities planned 
Output 6.1: Typhoon-affected  
persons restore income earning 
capacity through self-designed 
livelihood solutions   

 Organize participatory community sessions to select 20,000 
families that will receive livelihoods assistance and provide 
them with an orientation on conditions they need to fulfil to 
receive the grants. 

 Assemble market information from secondary data and 
through rapid market assessment to ensure availability and 
price stability of livelihood inputs  

 Provide 20,000 families with PHP 10,000 grants in two 
instalments directly or through cash remittance to start the 
livelihood solutions outlined in their proposals 

 Undertake regular monitoring to ensure assisted families 
have started the livelihood solutions and assess their 
progress. 

 
National society service delivery capacity and disaster preparedness  

Outcome 7: National society capacity to deliver sustainable services is strengthened.  

Outputs (expected results)  Activities planned 
Output 7.1: PRC volunteer, staff and 
institutional capacity to deliver 
sustainable services is increased 
through provision of training  

 Disaster management capacity development.  
 Information management capacity development.  
 Logistics capacity development.  
 Technical skills training for staff and volunteers by each 

ERU.  
 Utilize and update recently-developed cash preparedness 

procedures  
 Enhance coordination with other actors involved CTP in the 

Philippines to encourage cross-institutional learning.  
Output 7.2: PRC capacity for timely 
and effective disaster response in 
health, water and sanitation is 
strengthened through provision of 
equipment  

 Essential office equipment for five chapters.  
 Rehabilitate two damaged chapter offices.  
 Vehicles for three chapters of PRC.  
 Provide water search and rescue training for 5 chapters of 

PRC. 

 
Progress 

 Collaboration with other agencies regarding market assessments and cash delivery systems is being 
further strengthened through the Philippines Cash Working Group and coordination support is being 
provided by the Cash Learning Partnership (CaLP) and a three-member FACT cash team. 

 PRC is recruiting an initial three new National Staff for cash transfer programming with the support of 
the IFRC. 

 In addition to meeting the direct needs of affected people, this operation is and will increasingly 
support the enhancement of PRC’s capacity to respond to multiple disasters and replenishment of 
disaster preparedness stocks. Details are available in the Emergency appeal operations update no 1.  

 Rehabilitation of a PRC warehouse building in Mandaue (Cebu) is currently underway. The PRC is 
planning to use the building as a regional disaster operations centre in the future. It is currently used 
as the PRC operations center, and  houses FACT/ERU and other IFRC and PNS personnel deployed 
as part of this operation. Basic offices have been set up, and plans are underway to re-establish water 
supply and electricity. A large warehouse space is co-located on the premises, which acts as the joint 
PRC/IFRC warehouse for operational purposes.  

 In support to reporting and data collection, a FACT information management delegate has been 
embedded within PRC’s operations centre in Manila, to work on streamlining PRC information 
management procedures and enhance capacity in this area. 

 Detailed needs and ways to support PRC delivery capacity and disaster preparedness are being 
identified and will be reflected in the revised emergency appeal. 

http://www.ifrc.org/docs/Appeals/13/MDRPH01401.pdf
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Logistics  
 
Since the onset of the disaster, the IFRC global logistics service (GLS) has been mobilizing resources and 
delivering logistics support to the operations through its global units,  primarily through the zone logistics unit 
(ZLU) in Kuala Lumpur. Emergency relief supplies have been airlifted from logistics preparedness stock held in 
Dubai and Kuala Lumpur. On 12 November, the IFRC GLS launched a mobilization table to coordinate Red 
Cross Red Crescent contributions (in-kind and cash) meeting immediate needs of 500,000 people. The initially 
expressed needs were fully covered within five days by donations from more than 27 National Societies and 
ICRC. Based on ongoing assessment of needs, the mobilization table was revised and republished on 26th 
November, adding health and shelter related items. 
 
Professional logistics support to the operation is being provided in accordance with IFRC standards, 
procedures and processes.  

 
Progress 

 The logistics set-up for the operation includes 21 people, namely the British Red Cross ERU,  the joint 
Finnish Red Cross/Danish Red Cross ERU, one logistics delegate, two FACT logistics experts, one 
RDRT and one fleet. A procurement candidate has been identified and will arrive in Cebu on 5 
December, to ensure that all local procurement of goods, services and transport are in line with IFRC 
procurement standards and procedures. Another fleet expert will arrive 5 December, to take over 
management of the vehicles on the ground. In addition, one more RDRT delegate is being identified for 
deployment. The British Red Cross ERU has requested a second rotation, scheduled to arrive in Cebu 
on 6 December. 

 Cebu is the primary logistics hub for this operation, with two sub-hubs established in Tacloban and 
Ormoc, both located on Leyte. Roxas on Panay island is being assessed for warehousing and local 
transport capacities, which will probably lead to establishment of a third logistics sub-hub.  The British 
Red Cross ERU is operating in Cebu and the Danish Red Cross/Finnish Red Cross ERU is settled in 
Tacloban.  

 To date (2 December), 21 flights have landed on the ground delivering relief supplies (vehicles, 
tarpaulins, jerry cans, hygiene parcels, blankets, family kits, interagency emergency health kits (EHK), 
shelter kits, mosquito nets, family tents, warehouse tents) from Dubai and Kuala Lumpur logistics 
stocks and the NS emergency response units. 

 Thirty-six vehicles have been imported by the Red Cross Red Crescent Movement into the Philippines, 
to support the on-going operation. These will be deployed to the field, as soon as suitable drivers can 
be identified and trained 

 Airlifts have been used at the start-up of the response which is gradually shifting to sea freights 
departing from Mombasa, Kuala Lumpur, China and India. Some sea freights from Asia have been 
identified to reach the Philippines within 6 to 7 days. 24,000 tarpaulins have already been shipped by 
sea freight from Mombasa, to arrive in Cebu on 8 December. The first intra-Philippines sea freight for 
this operation is also en route to deliver blankets to the affected areas in Cebu. 

 The main warehouse is established in Cebu and keeps receiving equipment and goods. The backlog of 
goods has been cleared, goods are being transferred and stored at the warehouse in the operations 
centre ready for distribution. Assessment of the Cebu Sea Port and handling facilities was conducted, 
and customs clearance for emergency relief items will be fast-tracked as it is done for air freights. 
Stock reports start to get reconciled, ensuring updated stock reports between the ZLU and the logistics 
teams on the ground.   

 The logistics hub in Tacloban is now fully functional, utilizing shared cluster warehouse space until 
mobile storage units can be installed for PRC/IFRC warehousing purposes 

 To meet the high demand of jerry cans and tarpaulins, GLS has reserved large quantities with 
framework agreement suppliers. Additionally, GLS has finalized tenders for hygiene parcels, tents, 
jerry cans blankets and sleeping mats, ready to place orders as soon as funding is confirmed. Tenders 
are closing for shelter toolkits and corrugated iron sheets. Apart from food, which is purchased locally, 
all items can be sourced through the Kuala Lumpur ZLU stock and tender arrangements made so far. 

 There exist a good coordination with the Logistics Cluster and where possible the IFRC teams are 
utilizing the surge transport capacity arranged by the Cluster (Roll-on/Roll-off to Tacloban) as well as 
the warehouse facilities offered through the Logistics Cluster Wiik halls in Tacloban. 

 Logistical challenges remain around damaged infrastructure and inaccessibility of some affected areas; 
lack of fuel and power supply restrictions. Finalization of relief distribution plans is important to facilitate 
the logistics strategy for the operation.  
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 Plans are in place to tender for the on-going transport needs of the relief distribution plan. Where 
possible, IFRC is linking in with sea transport services currently being provided by the logistics cluster, 
including a regular roll-on roll-off ferry operating directly from Cebu to Tacloban 

 A market assessment has been completed in Cebu City. While Cebu City is a significant commercial 
centre in the Philippines, recent market assessments highlight a shortage of core household items. 
With this in mind, all procurement options will continue to be considered, including Manila and 
international markets, to compare pricing and delivery timeframes 
 

Donors who wish to cover items procured locally are requested to give earmarked cash instead of in-kind 
donations. Donors who wish to cover tents, tarpaulins, hygiene kits, and collapsible jerry cans should note that 
the items may be procured from stock from the ZLU warehouse in Kuala Lumpur, Malaysia. All donors 
interested in earmarking are requested to coordinate with the ZLU. A mobilization table is available here. The 
mobilization table will be revised in line with the soon-to-be-finalized PoA. 
 
Challenges 
Logistics challenges are significant for response activities. While the Philippines has prevalent trucking and 
ferry (passenger and vehicle) services, these services have been stretched beyond their limits with the 
extreme volume of humanitarian relief equipment and goods. Access to all affected areas is now possible by 
road and sea, with some routes still highly congested. Operations are shifting to sea freight. 
 

IT/ Telecom  
 

The Danish Red Cross/American Red Cross IT/Telecom ERU deployed VSAT (satellite terminals) to three 
different locations (PRC operations centre in Cebu, Northern Cebu and Tacloban) to support the disaster 
operations where viable internet services were not yet available. This is significant because no such capability 
previously existed within the IFRC. This is the first deployment of these new systems and they have proved 
vital in providing immediate internet connectivity to the operation.  
 
Internet connectivity and WiFi coverage is available at the operations centre in Cebu. Successful negotiations 
were also carried out with a local Internet service provider (ISP) for free internet connectivity in the operations 
centre. IPS connectivity with 3G fall-over has been established. 
 
A joint PRC/IFRC radio room has also been set up in the operations centre, as well as a command centre to 
follow delegate and volunteer movements to the field. Implementation of the radio room has involved: 
 

 Installation of VHF and HF basestations 
 Establishment of manned IFRC/PRC radioroom (daily 06-24.00) in PRC operations centre; 
 Physical testing of VHF coverage map of Cebu City, Mandaue and LapuLapu city created; 
 Establishment and implementation of radio/security procedures; 
 Creation of simple, physically tested coverage map for Cebu, Mandaue and surrounding areas; 
 Successful negotiations with NTC (National Telecommunications Committee) regarding PRC/IFRC use 

of NTC VHF repeaters in affected areas; 
 Successful negotiations with NTC for 4 additional HF licenses. 

 
In the various operational field bases, IT/T ERU has been providing the following support: 
 

Ormoc (Leyte) 
 Established 3G/Wifi connectivity 
 Programming of VHF handsets 
 DSL connectivity in PRC chapter 

 
Tacloban (Leyte) 

 Establishment of office facilities in hotel  
 Establishment of emergency power in hotel 
 Installation of 3G/wifi connectivity in hotel 
 Installation of VHF radio in Spanish ERU vehicle 
 Assistance in setting up PRC chapter VHF repeater 
 Establishment of DSL internet connectivity in PRC chapter 
 Installation of VSAT in hotel 
 Coordination with IFRC regarding reestablishment of PRC HF radio in chapter 

 

mailto:florent.chane@ifrc.org
https://www-secure.ifrc.org/DMISII/Pages/03_response/0307_logistics.aspx
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Maya (North Cebu) 

 Installation of VSAT/WiFi in Japanese BHU 
 Programming of VHF handsets (off-standard) 

 
An IT helpdesk provides on-going support for the operation. The IT/Telecoms ERU has also set up a system of 
Skype phones in Tacloban, to enable free phone services to IFRC delegates, as well as to key operational 
personnel at their work location in Tacloban. 

 
Public and beneficiary communications 

Public communications 
Although international media interest in Typhoon Haiyan has waned, the communications team has focused 
on producing a range of communications materials designed to support National Society fundraising and 
publicity efforts, particularly around the one month anniversary of the Typhoon. These include news stories 
and audio-visual content focused on aspects of the IFRC/PRC operation, including photographs and video of 
watsan and RFL activities. The IFRC communications delegate in Tacloban also facilitated a media visit by the 
Republic of Korea National Red Cross and the Korean Broadcasting Company – KBC. Preparations are 
underway for the visit of the IFRC secretary general, which coincides with the one month anniversary. Media 
interest in the progress of the humanitarian response is expected to be renewed during this period and the 
IFRC communications team will deploy accordingly to capitalize on this. 

 
Beneficiary communications 
The FACT beneficiary communications delegate has been working closely with PRC and IM FACT to insert 
within PRC sitreps a section on communicating with beneficiaries, to gather primary data from chapters and 
teams assessing on the ground. Communications inputs where suggested for the PRC PoA and incorporated 
into the IFRC PoA sector plans. A monitoring and evaluation  framework is under discussion for beneficiary 
communications activities with teams.  
 
PRC continues to message important information on facebook and twitter. The PRC has been providing 
information through this channel on numerous critical information gaps – safety, psychosocial program, and 
safe rebuilding practices for shelter.  

 
Discussions are underway with regards to the use of radio programming for mass communications, as 
infrastructure is restored with PRC chapters. Ten thousand radios have been ordered and are now in the 
pipeline as NFIs. Other activities under discussion include the development of mobile cinema linked with 
health prevention activities. 
 
IFRC assessment teams have been provided with communication and information questions for their 
assessments, to gather primary data. Secondary data such as locations of radio stations has been mapped 
onto an external Red Cross Red Crescent Movement map with the help of a remote GIS team. 
 
Coordination with Communicate With Communities (CwC) working group and partners (UNOCHA) on the 
ground is on-going.  Updates are being provided to Communicating with Disaster Affected Communities 
(CDAC) for sit-reps on CwC. A complaints and response mechanism is under discussion for the cash 
programme with partners, as well as options for SMS communication with communities. A draft programme 
communications strategy has been developed and communication materials such as cash FAQs and flyers 
have been developed in draft form, for communication to beneficiaries of the cash programme.  
 
The FACT beneficiary communications delegate has set up Frontline for internal communications within the 
IFRC team. A section on the IFRC website is currently under development to capture all BC activities. In 
addition, plans for Human Resources response for three to six months have been developed, to include local 
and international staff recruitment.  
 
Capacity of the National Society 

PRC is the nation’s largest humanitarian organization and is recognized by ‘Republic Act No. 10072’ – also 
known as ‘Philippine Red Cross Act of 2009’ – as an independent, autonomous organization auxiliary to the 
authorities in the humanitarian field. PRC works through 100 chapters covering all administrative districts and 
major cities of the nation. In delivering services, PRC relies on a team of skilled, trained and experienced staff 
and volunteers with different areas of specialization. Currently, it has approximately 1,000 staff at the national 
headquarters and chapter levels, and approximately one million volunteers and supporters, of which 500,000 

http://webviz.redcross.org:8080/
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are active volunteers. Below the national headquarters level, a professional administrator, who doubles as the 
manager in charge of operations and administrative functions, represents each chapter of PRC. 
 
In view of this appeal, PRC will be supported to cover costs for 30 staff in its disaster management department 
for the entire duration of the operation. Some chapters where extensive activities are planned under this 
operation will be supported to engage relevant staff/volunteers to support project implementation and 
monitoring. All volunteers engaged in the operation shall be covered by the IFRC volunteer insurance scheme.  

 
Capacity of the IFRC 

IFRC maintains a country office in the Philippines, housed within PRC’s national headquarters. The office is 
headed by a country representative and currently has five delegates and eight staff supporting other on-going 
operations. The operations manager, logistics delegate and eight national staff (specializing in administration, 
communications and reporting, field support, finance, logistics, shelter, and water and sanitation) have taken 
on additional responsibilities related to this operation.   
 
Considering this massive operation, a separate, significant operational team has been recruited to manage the 
operation and support PRC in monitoring and implementation. There is close coordination and technical 
cooperation between the operations managers and delegates – for this and other operations. From the very 
beginning of this operation, IFRC and PRC have ensured minimal disruption to the three existing Emergency 
Appeals (Typhoon Bopha, Floods and Typhoons 2013 and the Central Visayas Earthquake). IFRC has kept 
field delegates originally assigned to on-going operations in their relevant field assignments, to maintain 
progress. PRC has mostly avoided moving operational staff from existing operations to the Haiyan operation. 
 
Pending recruitment of the longer-term operations team, a FACT team and ERUs are now operational, 
supported a number of additional experienced disaster responders, deployed from or through the Asia Pacific 
zone office or from Geneva, to mount and run an effective operation. Furthermore, a base camp ERU is being 
established to serve the operational base in Tacloban City.  
 
The IFRC Southeast Asia regional office in Bangkok and the Asia-Pacific zone office in Kuala Lumpur are 
providing technical and operational assistance in the following areas: communications; finance; health; 
logistics; operation coordination; resource mobilization; planning, monitoring, evaluation and reporting 
(PMER); shelter and water and sanitation.  
 
Monitoring and evaluation 

The IFRC is working to ensure continuous monitoring and reporting of the operation using its existing capacity 
in the country and the expertise of the delegates recruited to support PRC in this operation. Two FACT 
information management delegates and one FACT reporting delegate are working out of the Operations 
Centre in Cebu and Manila. 
 
PRC and IFRC remain committed to improve the quality of their humanitarian programmes. As a contribution 
to meeting this commitment, PRC, supported by its partners, will capture lessons for this operation. In 
accordance with the IFRC framework for evaluations, a real-time evaluation will be conducted for this 
operation, followed by a mid-term and eventually a final evaluation. The recommendations of these 
evaluations will improve future programming.  
 
The PMER unit is supporting the ongoing operations and Haiyan operation with direct deployment of staff 
members and direct support from the Asia Pacific zone office in Kuala Lumpur. A senior staff member of the 
PMER unit in Asia Pacific zone office is deployed as surge capacity to the Haiyan Operation, while a PMER 
staff member from the South Asia regional delegation is seconded to the Philippines delegation to deal with 
the reporting issues related to the other ongoing appeals. A PMER delegate seconded by the Canadian Red 
Cross has taken up the role as focal point for the PMER issues related to the Haiyan operation.  
  
To reliably monitor and collectively report on key data from National Societies and the IFRC secretariat for the 
Philippines Typhoon Haiyan operation, a Federation wide reporting system (FWR) will be set up.  
It will build on existing data collection and reporting mechanisms of the PRC and the IFRC global disaster 
response tools (FACT, ERUs)  and will incorporate any bilateral work done by Partner National Societies to 
present a collective picture of the Red Cross Red Crescent work in the Philippines. 
 
The system, once set up, will be used by Red Cross Red Crescent Societies involved in the Haiyan operation, 
as well as the IFRC secretariat. The FWR system will generate data for reporting to various stakeholders - the 
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general public, donors, governments, partners, media and the beneficiaries reached by the operation. These 
public reports will be available on the IFRC website. 
 
The data will enable us to demonstrate the comparative advantage of the Red Cross Red Crescent global 
network and its outreach. The FWR upholds the standards of transparency and accountability outlined in the 
Federation constitution and Strategy 2020. 
 
The ability to gather reliable data, monitor progress over time, and identify gaps or trends for internal decision-
making requires a minimum commitment to collect programmatic data in the Philippines every one to three 
months. To complement this data and obtain a full picture of IFRC progress to be used for public 
accountability purposes, financial data should be reported from National Societies’ headquarters every six 
months. Ideally FWR will continue until relief and recovery programmes are complete and the Red Cross Red 
Crescent Movement has provided an accounting of the funds raised for relief and recovery work in the 
Typhoon Haiyan operation. 
 
Humanitarian Diplomacy 

 
Learning from recent operations, especially the Haiti earthquake, humanitarian diplomacy is being integrated 
into the planning and implementation of the Haiyan Operation from the outset. The Asia Pacific zone office 
deployed an international disaster response law (IDRL) legal delegate within the first week of response to 
assist and advise the IFRC, PRC and other stakeholders on IDRL issues. The delegate is an active participant 
in the logistics cluster and has been requested by the Philippines Department of Foreign Affairs (DFA) to 
review various guidelines relevant to the Haiyan response. Some encouraging headway has been made 
toward the development of an All of Government Executive Order covering many IDRL related matters. IFRC’s 
contribution in this debate has been substantial.   
 
A number of legal issues that will impact on the structure and implementation of the operation moving forward 
have been identified and are being actively discussed with PRC and IFRC. It is expected that Humanitarian 
Diplomacy representation on the team will become formalized in the post-relief phase of the operation. 
_______________________________________________________________________________________ 

Contact information 
For further information specifically related to this operation, please contact: 
o Philippine Red Cross (phone: +63 2 525 5654; fax: +63 2 527 0857): 

o Gwendolyn Pang, Secretary General; email: gwendolyn.pang@redcross.org.ph   
o IFRC Philippines country office, Manila (phone +63 2 336 8622): 

o Bernd Schell, Country Representative; email: bernd.schell@ifrc.org 
o Birte Hald, Head of Typhoon Haiyan Operation, email: birte.hald@ifrc.org  

o IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201): 
o Anne Leclerc, Head of Regional Office; email: anne.leclerc@ifrc.org   

o IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax: +60 3 2161 0670):  
o Al Panico, Head of Operations; al.panico@ifrc.org 
o Christine Strater, Operations Coordinator; mobile: +6012 2130149; christine.strater@ifrc.org  
o Andreas Weissenberg, Operations Coordinator; mobile: +60122307895; 

andreas.weissenberg@ifrc.org  
o Florent Chané, Zone Logistics Coordinator; florent.chane@ifrc.org 
o Patrick Fuller, Communications Manager, patrick.fuller@ifrc.org  
o Nate Rabe, Coordinator, Resource Mobilization & Relationship Management, nathan.rabe@ifrc.org  
o Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting (PMER);   

peter.ophoff@ifrc.org 
Please send all pledges for funding to zonerm.asiapacific@ifrc.org 

 

Click here 

 Return to the title page 

 

mailto:gwendolyn.pang@redcross.org.ph
mailto:bernd.schell@ifrc.org
mailto:birte.hald@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:christine.strater@ifrc.org
mailto:andreas.weissenberg@ifrc.org
mailto:florent.chane@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:nathan.rabe@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org


26 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 
 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 

 

 
IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/

