
 

DREF Operation  Operation n° MDRTZ015; Glide n° FF-2014-000009-
TZA 

Date of issue: 1 February, 2014 Date of disaster: 21 January, 2014 

Operation manager (responsible for this EPoA: Holger 
Leipe 

Point of contact (name and title): Joseph Kimaryo, 
Director, Disaster Management, Tanzania RC 

Operation start date: 31 January, 2014 Expected timeframe: Three months 

Overall operation budget: CHF 180,676 

Number of people affected: 10,000 Number of people to be assisted: 2,000 

Host National Society presence (n° of volunteers, staff, branches): Tanzanian Red Cross: 50 volunteers, 5 
staff, 3 branches 
 

Red Cross Red Crescent Movement partners actively involved in the operation: IFRC. Spanish Red Cross, 
American Red Cross present in country. 
 

Other partner organizations actively involved in the operation: UNICEF, Government of Tanzania, 
Caritas,  Islamic Foundation (food relief items support to government) 
 

 

A. Situation analysis 

 

Description of the disaster   

During the night of 21st January 2014, heavy rains caused flash floods in Dumila/Dakawa area in Morogoro 
region, located approximately 270 kms West of Dar Es Salaam City. Initial information received on 22nd 
January reported of population displacements, extensive damages to infrastructure (roads, bridges, 
houses, schools, other public and religious buildings), and fields for crops. One person has been reported 
dead so far. 
 
A rapid assessment has been undertaken by the Tanzanian Red Cross (TRCS) National Society estimating 
that the number of displaced persons is more than 10,000. The worst affected district is Kilosa, where the 
displacement has taken place. The total number of affected villages is not yet confirmed due to 
geographical disperse areas and inaccessibility. According to situation updates by the assessment team at 
Magore village, most public buildings (schools, churches, mosques) along the Morogoro-Dodoma highway 
have been submerged.  
 
A key bridge on the highway that links Dar es Salaam City and Central/West Tanzania has been washed 
away by the floods leaving thousands of stranded road travellers. It is estimated that hundreds of houses in 
the areas affected have been brought down/flattened by the floods. The houses downstream were washed 
away and many others were flooded with mud and water destroying houses and belongings of people.  
There is massive destruction of fields and crops.  
 
Some of the displaced families have been hosted by relatives and friends, others are temporarily 
accommodated in schools/classrooms, and the majority is on safer/higher open grounds. Many of the 
households are currently staying out in the open, exposed to the weather conditions, including vulnerable 
individuals (elderly, pregnant women and small children etc.).  
 

Emergency Plan of Action (EPoA) 

Tanzania: Flash Floods  
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Summary of the current response 

 
Overview of Host National Society 
TRCS has many years of experience in responding to disaster situations, and has a core team within the 
national society trained in disaster management, preparedness, early warning etc. 
 
TRCS dispatched on Wednesday 22nd January, 2014 a team of three National Disaster Response Team 
(NDRT) Members to carry out a rapid needs and damage assessment of the prevailing situation to enable 
informed subsequent decisions and actions. 
 
TRCS initial response included supporting the police in search and rescue, first aid services, distribution of 
non-food relief items. Thursday 23rd January 2014, the NS dispatched an initial consignment of non-food 
relief items comprising of 300 blankets, 300 mosquito nets, 300 water buckets, 300 water jerry cans and 
WaterGuard purification tablets from its disaster preparedness stocks (DP). Part of this distribution is 
included in this DREF operation for replenishment (blankets and mosquito nets). (The jerry cans, buckets 
and water purification tablets will be replenished by United Nations Children’s Fund (UNICEF), a per an 
agreement described below under non RCRC actors) 
 
The NS DM is giving daily updates on the situation and planned actions to the Red Cross Red Crescent 
Movement partners. 
 
Overview of Red Cross Red Crescent Movement in country 
ICRC is present in-country, however in this operation they are not involved in the response. 
 
Spanish Red Cross (SRC) and American Red Cross (ARC) are based in Tanzania. TRCS is keeping them 
updated on the situation and they participate in the technical meetings at the National society, contributing 
with technical input. 
 
IFRC is not present in-country, however close coordination is maintained between the NS and the IFRC 
regional representation office in Nairobi. The regional and Zone office has been providing technical 
support to the National society in planning the DREF operation, and will closely monitor and assist the 
implementation. The IFRC regional office provided financial support that enabled the rapid situation and 
needs assessment that was undertaken. 
 
Overview of non-RCRC actors in country 
 
The Government, through the Prime Minister’s Office-Disaster Management Department (PMO-DMD), and 

the Morogoro Regional and local authorities, have been coordinating the search and rescue operation and 

relief mobilization. The Tanzania Police Force has deployed its helicopter for monitoring the search and 

rescue operation.  

On Thursday 23rd January 2014, the Prime Minister visited the affected areas and promised that the central 

government would deliver food assistance to the affected. He also ascertained the deployment of the 

military to assist in the re-construction of the damaged road infrastructure/bridges. 

The central government through the Prime Minister’s Office and the Morogoro regional authority has 

approached TRCS for emergency shelter items/tents and technical support for the construction of 

emergency shelter.  

The government has contracted a Chinese Construction Company for rehabilitating the damaged bridges. 

Tanesco (the national electricity supply company) is rehabilitating dislodged electric transmission/power 

lines.  

TRCS has a standby project agreement with UNICEF to support the NS with disaster preparedness through 

enabling stocks in the sectors of water, sanitation and hygiene (WASH), and Nutrition and Health. In the 

event of a disaster the NS can use the stock which is later replenished by UNICEF. 
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The PMO-DMD has donated relief items (Soap – 100 cartons, Tents - 26, Blankets – Large 300 and small 

500, Kitchen sets – 300 sets, Mats – 1,450), for distribution to affected families.  

The government of Tanzania through the President and the Prime Minister have ascertained to assist all 

the affected with food relief items and some NFIs. Discussions are ongoing on how to address the water 

and sanitation situation. 

The government has specifically asked TRCS to provide emergency shelter for the displaced. TRCS and 

the government is in dialogue on how to best address the needs and gaps.  

 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 

22nd January 2014, TRCS dispatched a team of three NDRT Members to carry out a rapid needs and 
damage assessment of the prevailing situation. Initial situation reports shared by TRCS team indicate that 
the worst affected district is Kilosa, where the displacement took place, followed by Mvomero.  

 
By 24th January 2014, the TRCS rapid assessment team had gathered data from two heavily affected 
Wards, namely Magore and Msowelo in Kilosa District. The assessment indicates that the total number of 
people displaced by the floods is over 10,000 (approximately 2,000 families).  
 
Table 1 below summarizes the affected households and damaged house structures in the affected 
villages/hamlets. 
 

Table 1: Villages/hamlets affected and house structures destroyed by floods in Magore and 
Msowelo Wards 
 

Ward: Magole ,Kilosa 
District 

Hamlets Households 
Affected 

Structures 
Destroyed 

 1. Magole 1446 360 

Villages: 2. Mabana- Usukumani 5 3 

1. Magole 3. Mbigili - Mateteni 821 101 

2. Mabana 4. Mbigili misufini 17 0 

3. Mbigili 5. Mbigili mbuyuni 235 13 

 6. Mbigili Tuatugawe 16 0 

 Total 2,540 477 

Ward: Msowelo, 
Kilosa District 

   

    

Villages:    

1. Msowelo  64 27 

2. Makwambe  12 3 

 Total 76 30 

Source: TRCS Initial Assessment Report, 24th Jan 2014  
 
The flash floods caused mass displacements and the majority of the displaced population live on 
safer/higher open grounds along the road, making emergency shelter a critical need. Many of the displaced 
households are still not hosted or accommodated in any shelter. Additionally, many of the houses were 
damaged by mud which also destroyed their belongings. Therefore some of the worst affected households 
will need not only emergency shelter but also some basic household items such as mattresses, blankets, 
mosquito nets, water storage containers (buckets/jerry cans), cooking utensils, food items and hygiene 
related items. 
 
The initial assessment indicates that most of the affected villages have their boreholes contaminated with 
flood/muddy water and the toilets are no longer used. In regards to water supply, the assessment team 
found that when the electrical poles in Magore were dislodged due to the floods, as a consequence the 
power blackout in the area subsequently affected the water supply, when the pumped system could not 
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send the water to the raised tank, which normally then distributes water to end users by gravity flow. 
Additionally, toilets have been submerged, further contaminating the affected areas. At the moment no 
actor has committed to address the issue of sanitation, including construction of latrines. The government is 
working to ensure this is addressed.  
 
Hygiene promotion and distribution of water and hygiene related NFIs is a critical need of the affected 
population. The displaced population is at high risk of malaria infection, and other communication and water 
and sanitation related diseases. Therefore, hygiene promotion and distribution of water and hygiene related 
NFIs is planned to minimize the risk of water and sanitation related diseases.   
 
There are general traumatic conditions resulting from both the loss of family belongings and the shock, 
calling for immediate psychosocial support services. 
 
The water has now started to recede in some areas however, many houses have been destroyed or 
flooded by mud and it is foreseen that until clearance of the areas have been done, many vulnerable 
households will remain in need of emergency assistance for some month to come. 
 

Risk Assessment 
Inaccessibility of some areas remains a concern. TRCS intends to continue assessment and potentially 
revise their intervention if needed, if additional vulnerable households are identified. 
 

Beneficiary selection: 
400 of the most vulnerable households will be selected for assistance based on damaged houses, and 
vulnerability. For special consideration will include the elderly, single parents, female-headed households, 
pregnant/lactating women and under-five children. The affected communities will be involved in the 
identification of beneficiaries. 
 

B. Operational strategy and plan 

 

Overall objective 

To provide for the immediate needs of 400 most vulnerable displaced families, through the provision of 
emergency shelter, basic household items, and support access to safe water. 
 
The target population for the emergency operation is 400 households most vulnerable households (around 
2000 people) whose houses were damaged and their belongings destroyed or lost. 
 

Proposed strategy 

This DREF operation will support TRCS in providing emergency shelter, non-food relief items for 400 
displaced and vulnerable households (approximately 2000 people) affected by the flash floods. Also, the 
interventions will aim at increasing access to safe water for the targeted households. 
 
Quality programming/needs assessment: 
TRCS intends to undertake an in depth situation and needs assessment, also including the inaccessible 
areas to ensure that needs of affected persons are being addressed. The operation might be revised 
based on the findings. 
  
Health and care: 
First aid services and referrals will be provided to the affected population, by already trained and 
experienced volunteers. Mosquito nets will be provided to 400 targeted vulnerable and displaced families 
(two per family) who are at high risk of malaria infection, along with demonstration of its proper usage. 
Psychosocial support will be provided to families who have been affected resulting from the loss of family 
belongings and the shock of the event. Ten volunteers will be trained in psychosocial support by TRCS staff 
trained recently in training of trainers (ToT) psychosocial support. Additionally, the DREF will replenish 300 
already distributed mosquito nets. 
 
Water, Sanitation and Hygiene Promotion 
Under this component of the operation TRCS will carry out hygiene promotion, distribution of water 
purification tablets, and hygiene related NFIs to minimize the risk of water and sanitation related diseases. 
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Hygiene/dignity kits will be distributed to 400 households specifically targeting households with women and 
children. Additionally, the 400 displaced families will be provided with three buckets per family, two jerry 
cans per family, and four laundry soap bars per family per month as part of the hygiene related NFIs.  
 
TRCS will continuously assess and review the water, sanitation and hygiene situation for the displaced, and 
work with the government to address issues. Should there be a need the DREF might be revised to 
address lack of sanitary facilities for the displaced families. 
 
Shelter and Household Items 
TRCS intends to assist 400 most vulnerable and displaced families to construct emergency shelter. 
Tarpaulins (3 per family), construction material, and tools will be provided.  Basic household items (kitchen 
set/one per family, blankets/ two per family, and mattresses/ two per family) will be provided to 400 of the 
most vulnerable displaced families. Volunteers will be trained in construction of emergency shelter as well 
as safe and resistant shelter constructions. Awareness campaigns on safety practices and safe shelter will 
be undertaken with the 400 displaced households.  
 
The DREF will also replenish 300 blankets that have already been distributed to displaced families. 
 

The DREF operation will address cross-cutting themes including gender and diversity mainstreaming to 
ensure the inclusion of most vulnerable groups like vulnerable women, children, persons with disabilities, 
the elderly and people living with HIV/AIDS. 
 
 

Operational support services 

 

Human resources 
 

HR planning table 

Position Title Sector Area 
Time 

(months) 
Specific roles, responsibilities, tasks 

Volunteers (30) Shelter, Relief 3 months Construction of emergency shelter, 
distribution of non-food NFIs, hygiene 
promotion activities 

Volunteers (10) Psychosocial 
support and 
health 

 Provide counselling services to the 
displaced persons, Distribute mosquito 
nets, First aid and referral services  

Volunteers (10) Watsan  Conduct Hygiene promotion campaigns. 
National Society HQ staff (5) Health, (2) 

WatSan, Shelter, 
Relief 

3 months Monitoring and supervision 

    

 
IFRC Regional Disaster Management Unit will provide technical support to ensure that the DREF is 
implemented as per the plan. Close monitoring of the operation will be provided. Finance department will 
ensure regular reporting is adhered to. Visit by the IFRC finance department is already planned. A 
Regional Disaster Response Team (RDRT) member will be deployed for 2 months for programme 
management, technical support and monitoring purposes. The RDRT will have a strong shelter and relief 
background. 
 
 

Logistics and supply chain 

 Procurement will be done locally through the NS Logistics Unit in line with IFRC procurement 
procedures. 

 Procured relief stock will be stored in the NS central storage facility before being distributed  to the 
targeted communities. Temporary storage based in the target communities will be set up   

 Delivery of relief items to the intended locations will done using NS Trucks  

 The 300 blankets and mosquito nets will be replenished. 
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Planning, monitoring, evaluation, & reporting (PMER) 

 Monitoring will be done regularly by NS staff  

 Lessons-learned workshop will be organized for staff and volunteers involved in the emergency      
operation  

 
IFRC Disaster management Coordinator will ensure monitoring structures and system will be put in place 
with regular reporting of both the narrative and financial. The National society will send regular operations 
update of the activities as per the plan and budget. 
 

Administration and Finance 

Tanzania Red Cross is on working advance system. The Financial returns will be reported according to 
the National societies accounting system.  
 
The Finance office in the regional office will provide technical support to the National society to ensure the 
activities are reported according to the budget lines. A technical support visit is planned by the IFRC 
regional finance in order to provide support and advice to the national society, and ensure that all 
procedures are adhered to.   
 

Communications: 
TRCS will work closely with the IFRC to raise awareness of the specific role and added value of Red Cross 
volunteers in emergency response. This will be done through the collection of human interest stories as 
well as key messages and photographs. In addition to regularly providing communication updates within the 
Movement, media will also be engaged to ensure awareness is raised among donors and the general 
public.  
 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming / needs assessment 

 

Outcome 1: A detailed situation and needs assessment is undertaken in the affected area, 
including currently inaccessible locations, to inform the design and implementation of the DREF 
operation 

Output: A detailed needs assessment undertaken 

Activities planned                                                            
Week 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Undertake in depth needs and situation assessment X               

The emergency plan of action is updated and revised 
as necessary to reflect needs 

X X              

 

Health & care 

 

Needs analysis:  

An initial assessment of the disaster by the Tanzania Red Cross Society indicates that the total number of 
people displaced by the floods is over 10,000 (approximately 2,000 families). The displaced population is at 
high risk of malaria infection, and other communication and water and sanitation related diseases e.g. 
diarrhoea hence, the provision of mosquito nets is an urgent need.  
 
There are general traumatic conditions resulting from both the loss of family belongings and the shock, 
calling for immediate psychosocial support services. 
 
The needs of the displaced families for basic survival are still unmet and there are no chances that the 
displaced people whose houses have been destroyed or flooded by mud will be able to recover soon. 
This means that the basic survival and relief assistance will be needed for at least three months.   
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Population to be assisted:  

The population being targeted for nets distribution is 400 households, each receiving three pieces of 
mosquito nets. The selection criteria are based on damaged houses, the elderly, single parents, female-
headed households, pregnant/lactating women and under-five children. 
 

Outcome 1: The immediate risks to the health of affected populations are reduced. 

Output 1.1 The health situation and immediate risks are addressed using agreed guidelines. 

Activities planned                                                            
Week 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Procure and transport 800 mosquito nets for malaria 
prevention (2 per family) 

X X              

Demonstration for the beneficiaries on how to use the 
mosquito nets 

X X X             

Distribute 800 mosquito nets to target population X X X             

Procure 50 first aid kits X               

Carry out first aid services to persons in need and 
referrals to identified appropriate health facilities. 

X X X X X X X X X X X X    

Output 1.2 Psychosocial support provided to the target population. 

Activities planned                                                            
Week 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Conduct two days training for 10 volunteers on 
psychosocial support 
 

X X              

Carry out psychosocial support services X X X X X X X X X X X X    

                

 

Water, sanitation and hygiene promotion 

 

Needs analysis:  

The initial assessment indicates that most of the affected villages have their boreholes contaminated with 
flood/muddy water and the toilets are no longer used. Hygiene promotion and distribution of water and 
hygiene related NFIs is a critical need of the affected population. The population is also at risk of water and 
sanitation related and other communicable diseases. Therefore, hygiene promotion and distribution of 
water and hygiene related NFIs is planned to minimize the risk of water and sanitation related diseases. 
 

Population to be assisted:  

The population being targeted for water, sanitation and hygiene intervention is 400 households for related 
NFIs. However, hygiene promotion targets the entire affected population, including children. The sanitation 
is still a challenge at the camp at the moment the government is working to ensure this is addressed.  
 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities. 

Output 1.1 400 affected families have increased access to safe water, and improved hygiene and 
sanitation conditions.  

Activities planned                                                            
Week 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Conduct continuous assessment of water, sanitation, 
and hygiene situation in case of deterioration or 
disease outbreak, and coordination with local 
Government authorities.  

X X X X X X X X X X X X    

Procure and transport hygiene-related NFIs 
(hygiene/dignity kits (toothbrush, toothpaste, sanitary 
pads, diapers), soap ,buckets and water treatment 
tablets) 

X X              

Distribute hygiene-related NFIs  to 400 families (1200 
buckets/3 per family, 800 jerry cans /2 per family, 400 
hygiene/dignity kits, 4800 laundry soap bars /4 bars per 

 X X X            
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family per month, 

Conduct training/demonstration at household level on 
how to use hygiene-related goods 

X X X             

Output 1.2 400 affected families have increased understanding on hygiene practices as a way of 
reducing the risks for diseases. 

Activities planned                                                            
Week 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Develop a hygiene communication plan (based on the 
needs assessment, hygiene issues, target group etc.) 

X X              

Training of volunteers on basic hygiene and sanitation 
practices and on how to implement HP activities 

X X              

Develop and print appropriate IEC materials on hygiene 
promotion. 

 X X             

Volunteers conduct awareness creation campaigns on 
good hygiene and sanitation practices  

 X X X X X X X X X X X    

 
 

Shelter and household items 

 

Needs analysis:  
The flash floods caused mass displacements and the majority of the displaced population live on 
safer/higher open grounds along the road, making emergency shelter a critical need. 400 emergency 
shelters will be constructed at Magore area where most of the displaced population will be hosted. The area 
is raised and hence, safe for temporary shelter erection.  
 
Population to be assisted:  
This emergency intervention targets 400 families out of the displaced population in Magore Ward which has 
been hit most. Additional selection criteria will be based on age, ill-health, and having no shelter support. 
 

Outcome 1 The immediate shelter and basic needs of the target population are met. 

Output 1.1. Emergency shelter assistance is provided to the target population. 

Activities planned                                                            
Week 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Develop Emergency sheltering strategy X X              

Identify volunteers and staffs to support the operation X               

Procurement and transport of shelter kits/tents and 
timber complementing the shelter kit 

X X X             

Procure construction materials for core wooden shelter  X X             

Provide volunteers with training temporary shelter set 
up 

 X              

Distribute Shelter kit (with timber/poles)   X X            

                

Output 1.2 Living conditions for 400 displaced and vulnerable families are improved through the 
provision of basic household items /non-food items (NFIs) 

Activities planned                                                            
Week 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Procure and transport kitchen sets (locally assembled 
sets  (3 pans, 6 plates, 6 cups, 6 bowls, 2 knives  and 6 
spoons), 800 mattresses, 800 blankets 

X X              

Distribute kitchen sets (one per family), mattresses (2 
per family) and blankets (2 per family) to 400 
households. 

 X X             

Output 1.3. 400 affected families have better understanding of safe shelter practices and flood-
resistant construction 

Activities planned                                                            
Week 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Basic training of TRCS volunteers on flood resistant  X              
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construction 

Volunteers conduct awareness creation campaign to 
raise understating of safety principles in place of origin 

   X X X          

Develop and print materials to promote safe shelter 
practices both in displacement sites and place of origin 

  X X            

 
 
Budget 
 
A total budget of CHF 180,676 is requested (see attached). 
 

 
 

Contact information 
For further information specifically related to this operation please contact: 

 In Tanzania: Joseph Kimaryo, Disaster Management Director; Tanzania Red Cross National Society; 
phone: +255 713 325 042; email: utouh2009.yahoo.com 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; 
phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org 

 IFRC Zone: Daniel Bolaños, Disaster Management Coordinator, Africa; phone: +254 (0)731 067 489; 
email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 
29; email: christine.south@ifrc.org 

 IFRC IFRC Zonal Logistics Unit (ZLU): Rishi Ramrakha, Nairobi; phone +254 20 283 5142, Fax +254 
20 271 2777, email: rishi.ramrakkha@ifrc.org  

For Resource Mobilization and Pledges: 

 In IFRC regional representation: Diana Ongiti, Senior RM Officer; phone +254 20 2835 276; email: 

diana.ongiti@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Zone: Robert Ondrusek, PMER Coordinator, Africa phone: +254 731 067277;  email: 
robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:utouh2009.yahoo.com
mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakkha@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:robert.ondrusek@ifrc.org
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01/02/2014

Budget Group

Shelter - Relief 46,000
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 0
Clothing & Textiles 24,700
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 24,180
Medical & First Aid 7,100
Teaching Materials 0
Utensils & Tools 9,200
Other Supplies & Services 0
Cash Disbursements 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 111,180

Land & Buildings 0
Vehicles 0
Computer & Telecom Equipment 0
Office/Household  Furniture & Equipment 0
Medical Equipment 0
Other Machinery & Equipment 0
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0
Distribution & Monitoring 0
Transport & Vehicle Costs 4,918
Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 4,918

International Staff 12,000
National Staff 0
National Society Staff 5,330
Volunteers 10,354
Total PERSONNEL 27,684

Consultants 0
Professional Fees 3,341
Total CONSULTANTS & PROFESSIONAL FEES 3,341

Workshops & Training 2,256
Total WORKSHOP & TRAINING 2,256

Travel 6,000
Information & Public Relations 11,000
Office Costs 2,270
Communications 0
Financial Charges 1,000
Other General Expenses 0
Shared Office and Services Costs 0
Total GENERAL EXPENDITURES 20,270

Partner National Societies 0
Other Partners (NGOs, UN, other) 0
Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 11,027
Total INDIRECT COSTS 11,027

TOTAL BUDGET 180,676

DREF OPERATION: TANZANIA FLOODS (MOROGORO/DAKAWA)

DREF Grant
Budget CHF
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