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PAKISTAN: EARTHQUAKE 30  May 2006 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 183 countries.  

In Brief 
Appeal No. 05EA022; Operations Update no. 25; Period covered: 16 March – 17 May 2006; Appeal 
coverage: 55.9%; (click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 
• Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million 

(USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries). 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000. 
• Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 

(USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six 
months, as an increasingly serious situation has unfolded. 

• Operations Update No. 5 of 17 October 2005 revised down the number of targeted families to 70,000 (some 
500,000 beneficiaries), based on the newly assessed delivery capacity and average family size of seven. 

• Revised Emergency Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 
million) to assist 81,000 families (some 570,000 beneficiaries) for six months. 

• Revised Emergency and Recovery Appeal launched on 28 March 2006 for CHF 227 million (USD 172 million 
or EUR 145 million) to assist over 1,085,000 beneficiaries through to the end of 2008. To date CHF 
127,207,168 has been received for the revised appeal, of which CHF 73 million is in cash and CHF 54.2 million 
is in-kind contributions.  As the appeal budget has been revised upwards to cover recovery and reconstruction, 
the coverage figure has changed accordingly.  Pledges, particularly un-earmarked cash, are needed to ensure the 
continuity of this operation. 

• This is the final operations update relating to the emergency phase of the operation as reflected in the revised 
emergency appeal launched on 25 October 2005.  The next operations update will cover the period up to the end 
of June 2006 and will report on progress under the revised emergency and recovery appeal 2005-08.  
Operations updates will be published every two months.   

 

Operational summary: The bulk of the emergency relief operations are winding down with the operation 
moving into recovery and rehabilitation. However relief activities targeting 20,000 families focusing on 
emergency shelter will continue. These families are those identified as not being able to take full advantage 
of the government cash grant reconstruction scheme. Relief needs will continue also as a result of the 
monsoon season (July - September) and into the next winter.  
 
The Appeal has now been revised to include recovery and reconstruction planning through the end of 2008.  
On that basis the budget has been increased to CHF 227 million (USD 172 million or EUR 98 million).  In 
addition to ongoing residual emergency relief needs, the Red Cross Red Crescent is committed to a three year 
recovery and reconstruction programme.  To meet the budget needs of the operation, a further CHF 100 
million is still required. 
 
To date 122,741 families (almost 860,000 people) have been assisted with emergency relief.  Within the first 
six months of the operation the target of 81,000 families was exceeded by 35 percent. More than 350,000 
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people have received medical assistance utilising services provided by the Pakistan Red Crescent Society 
(PRCS), Federation and bilateral partner Red Cross/Red Crescent national societies.   The Red Cross/Red 
Crescent family has been one of the biggest providers of assistance after the Pakistan authorities.  
 
The relief phase of the operation can be considered a success and the Red Cross/Red Crescent is committed 
to improving the depth and quality of the assistance and addressing the gaps which have been revealed.  It 
has been a massive logistical exercise while assessments, distributions and follow up activities have been 
conducted in remote, challenging terrain.  Pakistan Red Crescent Society (PRCS) staff and volunteers have 
been the backbone of the operation, providing the capacity to reach communities other humanitarian 
actors were reaching.  The biggest deployment of regional disaster response team (RDRT) members in the 
history of the Federation provided crucial reinforcement in the field, particularly in assessment and relief 
distribution activities.  
 
The Federation/PRCS is currently refining the plan of action for the rehabilitation/recovery activities 
based on the revised emergency and recovery appeal, consulting with multi-lateral and bilateral partner 
national societies, the PRCS and other agencies involved in the earthquake operation. 
 
The appeal to date has been generously supported by 43 Red Cross/Red Crescent National Societies (and in 
many instances funding from their respective governments) by cash and in-kind contributions.  Leading 
contributors have been the American Red Cross, Australian Red Cross, British Red Cross, Canadian Red 
Cross, Danish Red Cross, German Red Cross, Irish Red Cross, Japanese Red Cross, Netherlands Red 
Cross, Norwegian Red Cross and Swedish Red Cross.  ECHO has also been a generous supporter of the 
appeal. The full list of contributions can be seen at the end of this report.  

Related Emergency or Annual Appeals: South Asia Regional Annual Appeal 05AA051,  Pakistan Annual 
Appeal 05AA049 

For further information specifically related to this operation please contact:  
• In Islamabad: Khalid Kibriya (Secretary-General), Pakistan Red Crescent Society; email: khalid_kibriya@yahoo.com  ;  

phone: +92 51 925 0404; fax: +92 51 925 0408 
• In Islamabad: Azmat Ulla  (Head of Delegation); email: azmat.ulla@ifrc.org ; phone: +92 300 850 3317; fax: +92 51 443 

0745; Ted Itani (Head of Operations); email: ted.itani@ifrc.org ; mobile: +92 302 561 2191; 
• In Delhi: Bob McKerrow (Head of South Asia Regional Delegation); email: bob.mckerrow@ifrc.org ; phone: +91 11 2411 

1125; fax: +91 11 2411 1128. 
• In Geneva: Jagan Chapagain (South Asia Regional Officer), email: jagan.chapagain@ifrc.org; phone: +41 22 730 4316; 

fax: +41 22 733 0395; Christine South (Pakistan Desk Officer); email: christine.south@ifrc.org;  
phone: +41 22 730 4529; 

 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable. For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description of 
the national society profile, please access the Federation’s website at http://www.ifrc.org 
 
Background 
An earthquake with a magnitude of 7.6 on the Richter scale, centred 95 km northeast of Pakistan’s capital, 
Islamabad, struck at 08:50 local time (03:50 GMT) on 8 October 2005, with tremors felt across the region from 
Kabul to Delhi. The quake decimated large areas of northern Pakistan and northern India. The affected area of 
almost 30,000 square kilometres was the size of Belgium.  In Pakistan, 73,000 people were killed and more than 
120,000 were injured.  Approximately 3.5 million people were left homeless.  
 
Operational developments 
The Federation Pakistan earthquake revised emergency and recovery appeal 2005/08 was launched on 28 March 
2006 (http://www.ifrc.org/cgi/pdf_appeals.pl?05/05EA022revised2.pdf ).  The appeal, with a budget of CHF 227 
million, is seeking approximately an additional CHF 100 million to fund planned activities.  The new appeal 
details ongoing emergency relief activities and recovery and reconstruction plans for the next three years. 

http://www.ifrc.org/publicat/conduct/index.asp
http://www.ifrc.org/publicat/conduct/index.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
www.ifrc.org
http://www.ifrc.org/cgi/pdf_appeals.pl?05/05EA022revised2.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?annual05/05AA051.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?annual05/05AA049.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?annual05/05AA049.pdf
mailto: khalid_kibriya@yahoo.com
mailto: azmat.ulla@ifrc.org
mailto: ted.itani@ifrc.org
mailto: bob.mckerrow@ifrc.org
mailto: jagan.chapagain@ifrc.org
mailto: christine.south@ifrc.org
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Utilizing the UN Humanitarian Air Service, relief items were 
airlifted up the Kaghan Valley in April.  The emergency relief 
operation has now reached almost 860,000 people.  

 
The appeal plan of action is being further refined through May, taking into account inputs from 
assessments/evaluations by the Federation, PRCS, and multilateral and bilateral partner national societies. A 
programme planning consultant worked for three weeks in the field in April/May bringing together a more 
detailed, integrated plan. This process was further assisted with a two-week visit by the Geneva Secretariat 
Pakistan desk officer. A construction delegate arrived in May for an initial one-month mission to work with the 
PRCS on developing the construction components of the plan of action.   It is intended to have a long-term 
construction coordinator in place in the near future.  

 
The emergency relief operation continued but is 
scaling down as the operation moves into recovery 
and reconstruction.  Approximately a further 
17,000 families were assisted in the past two 
months bringing the total to 122,741.  This equates 
to almost 860,000 people being helped by the 
operation in the space of seven months.  
 
The government camp closure process which began 
in April has continued with a rapid return of 
internally displaced people (IDPs) to their home 
village/areas.  As of 6 May, the UNHCR said 
across North West Frontier Province (NWFP) and 
Pakistan administered Kashmir, 109,292 (69 
percent) of IDPs living in camps of 50 or more 
tents had returned home.  This left 50,996 people 
living in camps of some 50 tents.  UNHCR reports 
57 camps have now been closed with 99 remaining 

open. An emerging issue, which could increase the number of IDPs, is rubble clearing operations in affected areas 
and the decision by the government to relocate some villages due to their current high quake-risk sites.  There will 
continue to be landless people heading into the next winter.  
 
The Federation/PRCS is making provisions for families leaving camps which are not in a position to rebuild 
immediately.  Under the revised earthquake emergency and recovery appeal 2005-2008, emergency shelter 
assistance is planned for 20,000 families.  
 
The United Nations Humanitarian Air Service (UNHAS) which has been utilised by the Federation/PRCS for 
relief distributions will cease operations on 31 May. This service, provided free of charge to the Red Cross/Red 
Crescent, has been a valuable transport resource.   
 
There has been regular seismic activity in northern Pakistan with occasional landslides but no casualties reported 
in the past two months. The Pakistan national seismic monitoring centre reports that there have been 1925 
aftershocks since the 8 October quake and warns these will continue for the next six months.   
 
The upcoming monsoon season (July - September) combined with hills and mountainsides left unstable by the 
earthquake presents a further threat of major landslides.  It is anticipated some roads will become inaccessible for 
periods during the rainy season.   The Pakistan Meteorological department forecasts ‘normal’ rainfalls for this 
coming monsoon season.  
 
Government:  The Pakistan government’s earthquake relief coordination body, the Federal Relief Commission, 
ceased operation at the beginning of April 2006.  Residual government relief work is now under the auspices of 
the Earthquake Rehabilitation and Reconstruction Authority (ERRA).  The Relief Commission reports on its 
achievements over the six months since the quake, including distributions of; 
• 950,260 tents to 500,000 households. 
• 6,293,581 blankets to 3.5 million people. 
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• 245,974 tonnes of rations, 3,053 tonnes of medicines and 130,994 tonnes or miscellaneous items to affected 
people. 

 
The Federal Relief Commission was an ad hoc agency which was created in the wake of the 8 October earthquake.  
Together with, and in support of the PRCS, the Federation attended weekly meetings with the Federal Relief 
Commission where strategies and plans between humanitarian communities and the government were discussed 
and addressed. Its closure has no negative implications for the Federation/PRCS.  The Federation and the PRCS 
are now dealing with ERRA with the operation moving into recovery and reconstruction. 
 
The ERRA – UN early recovery plan was launched in May outlining a one-year period bridging the end of the 
relief phase and the start of full scale construction. The early recovery plan presents activities in eight sectors, 
detailing proposals costing USD 297 million with available funds of USD 107 million.  The Federation/PRCS 
revised emergency and recovery appeal 2006-08 is not part of the ERRA – UN early recovery plan.  However it 
was shared with the UN to assist it in avoiding duplication of operations/activities.     
 
The government announced in early April that the city of Balakot would not be rebuilt and a new location would 
be found.  The city, home to 300,000 people was almost entirely devastated.   The PRCS and Federation continue 
to consult with ERRA about locations for its planned reconstruction projects and sites are still being decided. 
 
Reconstruction projects will be registered with ERRA which is the approval granting body.  Government agencies 
(the Provincial and State Earthquake Reconstruction Agencies) will coordinate clearance of debris and monitor 
construction.  Designs for reconstruction need to gain ERRA approval.  ERRA warns that reconstruction costs are 
likely to escalate due to increases in building materials driven by market forces.  The United Nations Humanitarian 
Coordinator for Pakistan said the total reconstruction cost could be as high as USD 6 billion instead of the 
originally estimated USD 3.5 billion.  Prices for cement, steel and iron are already on the rise while escalating 
world oil prices will also impact. In an effort to regulate prices, ERRA held a meeting in May with the main 
cement, steel, sand and crush and transport providers and reached agreement on a ‘fixed price’ for these materials 
and services. The ‘fixed price’ is flexible but the aim is to prevent price gouging as demand rises.   
 
PRCS: The PRCS hosted a ‘lessons learnt’ event in Islamabad in April 2006.  The National Society, following a 
process of self-analysis and evaluation, presented its findings.  Attending were representatives from the 
Federation, ICRC, UN agencies, Embassies/High Commissions and PRCS staff and volunteers.  The findings 
included; 
 
Constraints/challenges  
• Mountainous/ rugged terrain – operating at altitudes of up to 3500 metres (12,000 feet) 
• Accessibility problems due to; 

– Limited communication infrastructure 
– Scattered nature of populations in mountainous countryside 
– Significant numbers of affected people living above the snow line.  
– Weather   
– Scarcity of available transportation 

• Lack of local volunteers available  
• Branch in Pakistan administered Kashmir was badly affected 
• NWFP branch infrastructure in affected districts not strong 
• Supply Chain Problems (lack of capacity in warehousing, proper packaging and transport and trained staff) 
• Needs Assessments were fragmented and from multiple sources often causing confusion.  
Successes/positive outcomes 
• The response was timely.  
• Identification of strengths and weaknesses in disaster response which will assist the National Society in 

improving its capacity 
• An enlarged volunteer base.  The challenge is now to retain these volunteers.  
• The image/profile of the PRCS has been enhanced in affected areas, in some instances bringing the National 

Society to the attention of people for the first time.  
• Good coordination between the PRCS, government agencies and NGOs  
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Lessons learnt 
• The need for improved disaster preparedness planning at all levels.  
• The need for an improved National Society communications network  
• International relief assistance should be needs and capacity based. There was a need for better consultation 

between the host national society and partners.  
 
Logistics: The Pakistan government announced in May a new tax/import duty regime for humanitarian goods 
coming into the country.  If the items can be purchased or made in Pakistan, then they are not eligible to be 
imported duty free.  Previously, with the exception of vehicles, a no objection certificate (NOC) could be applied 
for, for relief items.  This development could have significant budget implications for the operation.   Among 
items which will not be tax exempt is corrugated iron sheeting. 
 
The Federation Danish base camp in Mansehra, which had been operating since October 2005, was closed on 11 
April.  The camp, which had a capacity for up to 100 staff, was a valuable resource, providing accommodation for 
the numerous staff operating out of Mansehra.  Some of the tents and associated equipment have been handed over 
to the PRCS.   The camp was closed due to the decreasing number of staff operating out of Mansehra as the 
operation moves towards recovery and rehabilitation.  Staff are now being accommodated in rented houses. 
 
The Federation warehouse operation in Islamabad closed in April and the new warehouse compound in Mansehra 
has been established.  The Mansehra facility has ten Rubb halls with a capacity of 4000 square metres.   Most of 
the Islamabad-based logistics staff will relocate to Mansehra.   One staff member and the procurement delegate 
will remain in Islamabad.  
 
Human resources: As of mid-May 2006 there were 34 Federation delegates working in the areas of health, relief 
and recovery, logistics, fleet management, communications/reporting, support services, and water and sanitation.  
It is anticipated that a similar delegate presence will be maintained for the next two-three months with numbers to 
diminish thereafter. The decreased number of delegates will reflect the winding down of emergency relief 
activities and the localization of some positions and the transferring of greater ownership of the operation to the 
PRCS. The peak number of delegates (contributed by the Federation, partner national societies, regional disaster 
response teams, emergency response units, etc) was 154 at the end of November 2005.    
 
A new position of deputy head of delegation will be filled from June 3.  The deputy head of delegation’s roles will 
include that of movement coordination, taking over the tasks of the movement coordination delegate who ended 
his mission in April.  
 
At the height of the operation there were six emergency response units (ERUs) operating in the PRCS/Federation 
operational area of NWFP, covering health, water and sanitation (WatSan), IT/communications, and logistics.   
There are now technically no ERUs remaining in the PRCS/Federation operational area.  However the Swedish 
WatSan ERU in Balakot and the French health ERU in Batagram have remained but operate as Federation 
facilities.   
 
Over April/May two members of the Malaysian Red Crescent have provided valuable support assisting with 
training of the PRCS assessment, monitoring and evaluation teams.  
 
Security: There have been several negative media reports in Pashto language newspapers in Abbottabad about 
NGO/humanitarian agency activities.  These reports highlight comments from a group of religious-political parties 
making unspecific accusations about transgressions against local culture/religion and objecting to the employment 
of women.   While the Red Cross/Red Crescent has not been singled out, there is growing agitation which is of 
concern to humanitarian actors in the region.  The Federation and the PRCS are in discussions on how best to deal 
with the situation. With the relief phase ending, there is growing impatience in affected communities for further 
assistance, particularly in reconstruction.  The mood of acceptance so prevalent amongst communities is changing 
to that of wariness in some areas.   
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Pakistan Red Crescent volunteers preparing 
relief items for distribution in the Kaghan 
Valley, NWFP.  

Coordination  
The United Nations-facilitated cluster system is winding down, and ERRA is taking over the coordination role 
under eight sectors: education; health; livelihoods; water and sanitation; housing, shelter and camp management; 
support to needs of vulnerable groups; governance and disaster risk reduction; and coordination and common 
services.  Still operational under the UN cluster system are the inter-agency steering committee, logistics, 
information management, education, protection, livelihoods and public information.  The protection cluster group 
will continue at least until the end of the year.   
 
With the operation in a transitional phase, so are the coordination mechanisms and the Federation/PRCS are 
liaising with ERRA on how the sectoral interaction/coordination will proceed in the future.  
 
The liaison delegate has continued to represent the Federation at weekly United Nations Office for the 
Coordination of Humanitarian Affairs (UNOCHA) cluster coordination meetings, the interagency coordination 
meeting and the logistics cluster meeting. The liaison delegate also attends ERRA meetings. The security delegate 
attends the weekly NGO security forum in Mansehra. The head of delegation has regular interaction with various 
UN agencies.  
 
Internally, the head of delegation is attending the weekly PRCS chairperson’s meeting which involves 
management staff, board members and some heads of department. There is daily informal contact between the 
Federation, PRCS and the ICRC, while the Federation and the ICRC hold weekly management meetings. 
 
The French Red Cross signed a service agreement with the Federation in May. The Qatar Red Crescent signed 
such an agreement in March. The service agreement formalizes administration and service arrangements, 
including the provision of office space and support. Similar agreements are being negotiated with the American, 
Canadian, Belgian, Danish, and German Red Cross societies, who are all working or seeking to work bilaterally in 
Pakistan1. A new Movement partners meeting structure is planned. Hosted by the Federation, fortnightly meetings 
will be held involving all in-country partner national societies, PRCS and the ICRC, to discuss issues and optimize 
coherence between the partners. The internal Movement coordination structure will become more defined 
following the plan of action finalisation process during May which is taking account of all present partner national 
societies’ assessments and findings.  
 
During May the Federation conducted a detailed mapping of the activities and plans of bilateral national societies.  
This is to try to ensure that the Federation working with the PRCS, and the bilateral national societies working 
with the PRCS are creating a coherent plan of action without duplication.  The national societies of Denmark, 
Germany, Turkey, Saudi Arabia, Qatar, France, Canada, United States, Belgium and Switzerland have plans for 
bilateral cooperation with the PRCS.  Details are outlined in annex 1.  
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
1. Emergency relief (food and non-food) 
 
Objective: the basic shelter and household needs of 81,000 
earthquake-affected families (approximately 570,000 people) in 
northern Pakistan are met over the next six months, enabling them 
to start rebuilding their future. 
  
Progress/Achievements 
The Federation emergency relief operation has to date reached 122,741 
families (almost 860,000 beneficiaries based on the calculation of an 
average family size of seven members). Some of the families have 
received second distributions but are not counted twice. A total of 
17,000 new families have been reached during the reporting period of 
the past two months.  

                                                
1 All these national societies are also multilateral partners under the earthquake appeal.  



Pakistan: Earthquake; Appeal no. 05EA022; Operations Update no. 25 

/ / 57D./ 7-/ 2-/ 3 

6 

More than 21,000 families have now received corrugate d iron 
sheeting and shelter repair kits  

 
While the relief phase was scheduled to finish at the end of April, ongoing needs will continue to be met as per the 
plans outlined in the revised emergency and recovery appeal launched on 28 March 2006 
(http://www.ifrc.org/cgi/pdf_appeals.pl?05/05EA022revised2.pdf ).  The closure of relief camps in March/April, 
areas that are still unsafe due to tremors and the threat of landslides, and the oncoming monsoon season (July - 
September) mean vulnerable families will continue to require some level of emergency relief assistance.  
 
The following table is the consolidated list of relief item distributions from October 2005 through to 19 May 2006; 
 
 Shumlai Battal/Chattar/ 

Hillkot 
Allai Garhi 

Habibullah 
Balakot Batagram/ 

Battal 
Siran 
Valley 

Kohistan Total 

Families 
assisted 

2000 12,626 17,432 19,974 26,398 15,472 13,984 14,855 122,741 

Tents  0 710 1,517 13,566 9,568 9,486 11,567 12,233 58,647 
Blankets  0 8,725 65,681 89,666 83,865 74,502 68,892 74,750 466,031 
Tarpaulins  0 20,722 24,255 18,438 17,652 13,778 12,621 24,596 132,062 
CGI sheets 0 12,480 33,130 50,220 54,930 31,135 21,981 14,750 218,626 
Shelter repair 
kits 

0 1,248 3,312 5,022 5,393 3,101 2,189 1,463 21,728 

Sleeping bags 0 24 306 3,309 5,811 6,140 4,524 277 20,391 
Quilts 0 40,350 38,290 43,792 42,284 41,638 74,195 40,891 321,440 
Jerry cans 0 9,698 11,314 5,367 8,372 1,830 4,475 19,734 60,790 
Kitchen sets 2,000 9,777 8,597 6,251 5,336 3,550 7,512 12,053 55,076 
Hygiene kits 0 10,588 9,427 9,653 10,684 6,190 12,000 13,582 72,124 
Stoves 0 433 7,108 4,742 6,636 4,478 9,948 10,013 43,358 
Sheets 14,080 4,795 13,527 21,021 32,624 22,445 66,611 6,679 181,782 
Lamps 0 9,573 0 2,657 8,970 219 4,383 8,134 33,936 
Buckets 0 0 0 0 1,354 0 0 0 1,354 
Shawls 0 2,512 23,280 6,806 22,716 13,363 29,612 6,730 105,019 
Wheelbarrows 0 0 0 0 0 0 996 0 996 
 

 
Based on the general needs of beneficiaries for 
reconstruction materials, the relief operation is 
now focusing on the distribution of corrugated 
galvanized iron (CGI) sheets and shelter repair kits 
to affected families. Each family receives 10 CGI 
sheets and one repair kit. The repair kit consists of 
rope, a spade, axe, hammer, nails, nail covers, iron 
hooks and a sickle. The distribution process is a 
laborious one due to the challenge in handling and 
distributing the CGI sheets and shelter repair kits. 
The standard package of 10 CGI sheets and a 
repair kit weighs 172 kilograms. A temporary 
shortage of repair kits due to an unexpected 
increase in the number of eligible families and an 
over-taxed supply system also delayed some 
distributions. However, the supply issue has been 
resolved.  
 

Relief teams assessed the need for wheel barrows in Bedadi and Shinkiari where the communities have started 
repairing their houses and preparing the fields for sowing. Around 1000 wheel barrows have been distributed in 
the assessed areas. 
 
With the assistance of the Norwegian Red Cross supplied all terrain vehicles (ATV) and beltwagons, distributions 
in Satbani, Balakot were completed. Around 300 families received CGI sheets, shelter repair kits, blankets, quilts, 
hygiene parcels, sheets, shawls and wood burning stoves. Planned distributions by road of relief items in Jared, 
Kaghan, and Balakot were delayed due to bad weather. Due to the weather, road access up the Kaghan Valley 
became difficult and the decision was made to transport the items by helicopter.  With the generous assistance of 

http://www.ifrc.org/cgi/pdf_appeals.pl?05/05EA022revised2.pdf


Pakistan: Earthquake; Appeal no. 05EA022; Operations Update no. 25 

/ / 57D./ 7-/ 2-/ 3 

7 

11,316

17,758

36,950

20,432 19,345

3,658

13,282

0

5,000

10,000

15,000

20,000

25,000

30,000

35,000

40,000

Oct -
Nov

Nov -
Dec

Dec -
Jan

Jan -
Feb

Feb -
Mar

Mar -
Apr

Apr -
May

Fa
m

ili
es

 a
ss

is
te

d 

the United Nations Humanitarian Air Service (UNHAS) and the ICRC, items for 500 families in Kaghan were 
airlifted and distributed.  
 
The relief distributions for the targeted 20,000 families in Garhi Habibullah were completed during March.   Two 
relief teams did distributions to assessed families during the first half of the month while the remaining teams 
completed the task in the third week.  
  
As outlined above, assessments of where needs still exist are ongoing and relief distributions will continue. Four 
PRCS assessment teams, with the assistance of the Federation, conducted assessments of 4000 families in the 
remote and mountainous areas of Talhatti in Garhi Habibullah.  Planned distributions of CGI sheets and shelter 
repair kits to these families were delayed due to limited availability of the relief items.  The distributions were 
finalised during May.  
 
Overall during the reporting period, a further 9337 families received shelter repair kits and an accompanying 
98,393 CGI sheets.  
 
Preliminary assessments have defined some gaps in Ogai, Kala Dhaka, Shangla and nine of the 52 Union Councils 
in Abbottabad District. Five assessment, monitoring and reporting teams were formally trained in May and have 
been deployed - two to the Kaghan Valley and three to Abbottabad District. As a result of the training, 
assessments are proceeding more quickly than was the case when untrained teams were sent out in November 
2005 –January 2006.   
 
Kala Dhaka is in the vicinity of tribal areas which have security implications. Based on needs specified during the 
assessments and taking into consideration the sensitivity of the region, comprehensive planning is being 
conducted.  There is coordination with ICRC as well as the PRCS. A list of most affected villages is being 
compiled and detailed assessments involving local people will be conducted.   
 
The following graph details the number of new families reached during the course of the operation to date.  What 
is notable is the significant scaling up of families reached during the December-January period when a concerted 
effort was made to ensure as many vulnerable people were reached as possible as the winter set in.   The surge in 
relief distributions in April/May reflects the CGI/shelter repair kit distributions. Relief distributions will tail off as 
the operation enters recovery/rehabilitation. However, there will likely be a need for residual relief until early 
2007. The need is likely to rise slightly with the onset of winter in 2006-07. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The number of beneficiaries is impressive but the quality and depth of coverage needs improvement.  Sometimes 
the distribution plan was too rigid: For example while the average family size was estimated at seven people, some 
family groups consisted of 30 members, yet they only received one tent; some hygiene parcels were Euro-centric 



Pakistan: Earthquake; Appeal no. 05EA022; Operations Update no. 25 

/ / 57D./ 7-/ 2-/ 3 

8 

and contained items that were foreign to beneficiaries. There were instances of particular items supplied not being 
utilised properly by beneficiaries due to the items being unfamiliar or inappropriate in the local context.  For 
example communities in Kohistan did not know what to do with toothpaste and treated it as a sweet. In some 
communities women had not used commercially produced sanitary pads before.  These issues could have been 
overcome by beneficiaries being informed about what they were being given and how to use the items or with 
more thorough beneficiary consultation in the early stages and during the relief operation. There is a need to 
improve the capacity of PRCS staff and volunteers in assessment and distribution techniques – with 
communicating with beneficiaries a vital element of this. This process began with an intensive one week training 
in May of 24 PRCS staff/volunteers.  The training covered areas such as emergency response policy and tools, 
assessment, monitoring and reporting, logistics and risk analysis.  
 
On the whole relief items were appropriate, and changes were made to reflect the realities on the ground.  For 
example the distribution of kerosene heaters in some areas was discontinued due to the fact that beneficiaries 
could not get ready access to the fuel which was also expensive. Wood-burning heaters were distributed instead.  
 
A positive by-product of the relief distributions has been raising the awareness in communities of the existence 
and activities of the PRCS and the International Movement of the Red Cross and Red Crescent Societies. This 
greater awareness has helped build a relationship of trust between communities and the Movement which will be 
vital in the ongoing recovery/rehabilitation activities.  
 
Planned monitoring of areas of relief distribution and tracing of the migration of displaced families to their homes 
will identify further needs of affected communities and will allow the Federation to provide them with assistance 
as required. The results of this monitoring and evaluation will be reflected in the next operations update.  It will 
also provide a better picture of the impact of the operation, reflecting survey results of beneficiaries on their views 
of the quality and type of assistance provided.  
 
Constraints 
• Bad weather conditions during late March/early April caused landslides which delayed some distributions. 
• Some delays in the provision of supplies, in particular the shelter repair kits. The kits were procured locally as 

this was the most cost-effective and efficient solution.  However there were occasional periods where the 
suppliers could not meet demand. Off-shore sources were explored but would not have improved delivery 
times. 

• The absence of a proper database to provide proper accounting and tracing of distributed relief items.  The 
lack of the database has also meant the preparation of detailed reports to donors has been a complicated and 
time- consuming process. 

• Quality issues with some supplied items including hygiene kits. 
 
Disaster preparedness and capacity building  
To improve the capacity of the National Society in supporting communities in times of disaster, plans have been 
made to facilitate PRCS disaster-preparedness stocks in strategic locations in the earthquake affected areas of 
NWFP.   
 
The main warehouse complex is now based in Mansehra and warehouse facilities in Islamabad have been closed 
down.  At its peak operational capacity there was warehousing of 3800 square metres in Islamabad.    The 
Mansehra complex currently has ten Rubb halls (temporary warehouse tents) with a capacity for 12. A two Rubb 
hall facility is also being established in Banna.  The Mansehra complex is far more cost effective than the previous 
Islamabad facility.  
 
As outlined earlier, during May 24 PRCS staff and volunteers received training in assessment, monitoring, 
evaluation and reporting.  A second ‘trainer of trainers’ will be conducted in July. This pattern will be repeated 
during the final quarter of the year and again in 2007 and 2008.  
 
Monitoring of relief distributions will be maintained while other activities planned are tracing migration of 
displaced families to their homes, assessing their vulnerability and defining ways to further support them. 
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Recovery 
A recovery unit was established in January 2006 and covers the following areas; 
• Shelter/ reconstruction  
• Livelihood 
• Gender and community participation 
 
The unit is supporting post-earthquake recovery and rehabilitation needs. In response to any disaster, long term 
recovery programming is needed to address the issues of affected communities and individuals so that they can 
resume normal lives.   Various agencies have conducted studies to address this issue including the World Bank, 
United Nations agencies, ICRC, the Federation, multi-lateral and bilateral partner national societies and national 
and international non-government organisations (NGOs).  
 
Based on conclusions from the January 2006 partnership meeting in Islamabad attended by 23 partner national 
societies the recovery unit formulated the livelihoods component of the revised emergency and recovery appeal 
2005-08. Meanwhile a rapid assessment was conducted by the unit with the assistance of PRCS volunteers in 10 
villages in NWFP on livelihood and gender aspects. The affected areas are already faced with the challenges of 
poverty, scarcity of resources and services in a harsh environment.  Communities in these areas struggle for access 
to basic facilities and infrastructure in health, education and other services. The sudden loss of livelihood and 
assets related to agriculture and livestock has left families in an extremely vulnerable situation.   
 
Recruitment of field staff to carry out livelihood, gender and community participation activities commenced in 
April 2006. The recruitment is mainly for social organizers (male and female) who can establish close contact with 
communities in selected areas.  
   
Meanwhile to jump-start field activities, each recovery unit sector has developed a draft work plan. This plan will 
be further developed to ensure linkage to other sectors such health, water and sanitation and psychosocial support.  
The plan of action is being refined during May 2006 utilising assessments being conducted by multi-lateral and 
bilateral partner national societies.  One of the key elements of livelihood and gender activities is the establishment 
of community centres with the participation of targeted communities. Specialised field training in productivity and 
production, repairing infrastructure and rebuilding of the agricultural production fields is the key focus of these 
centres. Simultaneously, it is envisaged that these centres will provide an opening for a dialogue with women and 
men alike on gender vulnerabilities and building of localised capacities for social and economic development of 
women.     
 
2. Emergency health and care 
 
Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate 
quality health care, safe water and sanitation services in the next six months. 
 
Progress/Achievements 
To date more than 350,000 people, mostly women and children have been treated by the Federation, partner 
national societies and PRCS health units since the start of the operation. This includes beneficiaries served by 
mobile health teams, emergency response units, basic health units, field hospitals, and through support provided 
by 400 ‘lady health workers’ (see box below) and 25 government-run basic health units.   
 
A summary of the latest available consolidated health beneficiaries since the start of the operation is as follows: 
 

Health facility Location  Operational status as of 
April 2006 

Beneficiaries 

PRCS mobile health units  Pakistan administered Kashmir 
(various locations – currently one 
basic health unit with out-reach 
activities at Garhi Doputta) 
 

Still active  76,9702 

                                                
2 This figure includes data from Chakoti spanning mid-January to April which had not been previously reported. 
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Lady health workers are a crucial 
frontline resource in health care in 
Pakistan.  Employed by the Ministry of 
Health, they receive 15 months training 
and are responsible for up to 1000 
households each. They are often the 
first contact between the community 
and the formal health services in 
Pakistan. There are around 100,000 
lady health workers nationwide.   They 
work in the community providing 
services such as home visits, health 
education, maternal and child health 
services and are a crucial partner in the 
Red Cross/Red Crescent health 
programme.  

PRCS mobile health units 
  

NWFP - Balakot, Besham (and also 
formerly operating in Garhi 
Habibullah) 

Still active  9,415 

PRCS/Federation/Korean 
Red Cross mobile health 
unit  

NWFP -Mansehra base camp, 
Besham  

Closed Dec 2005 4,382 

PRCS/Federation 
temporary facility (formerly 
Federation Spanish Red 
Cross ERU) 

NWFP – Balakot  Closed Apr 2006 7,629 

Federation French Red 
Cross health facility 
(formerly French Red 
Cross ERU) 

NWFP - Banna, Batagram, Bateela, 
Pashto, Rashang 

Still active 18,213 

RDRT/Malaysia Red 
Crescent 

NWFP – Mansehra district  Closed Nov 2005 1,182 

Federation multinational 
field hospital 

NWFP – Abbottabad  Closed Feb 2006 14,623 

Italian Red Cross field 
hospital  

NWFP – Mansehra Closed Nov 2005 686 

Qatar Red Crescent field 
hospital  

Pakistan administered Kashmir – 
Bagh 

Still active  33,627 

Saudi Red Crescent field 
hospital  

NWFP – Mansehra  Still active  133,784 

Turkish Red Crescent field 
hospital  

Pakistan administered Kashmir – 
Muzaffarabad  

Closed Mar 2006 54,435 

Total    354,946 
 
The PRCS/Federation (and French Red Cross in Batagram) is providing 
primary health care through five mobile health units (which will be 
increased to eight) in three locations - Besham, Balakot and the Allai 
Valley. Health education, mother and child health and women health 
issues are the main areas being addressed by these health teams. The 
Qatar Red Crescent provides regular mobile clinics in the Bagh area. 
These activities involve communities through male and female health 
committees established in each village of target areas.  
 
The role played by the mobile health units reaching remote and hard-to-
access areas was vital in providing timely assistance. The mobile health 
units were the only health care available for populations in areas such as 
the Allai Valley and the mountains of Balakot. The PRCS has run mobile 
health teams in their current form for the past five years, though the 
National Society has provided emergency health care at district level for 
decades. Initially these teams were providing emergency health care to 
the injured, stabilising them and referring them to higher health care 
facilities if available.  After approximately 45 days once the urgent 
emergency needs were met, the mobile health teams shifted their focus 
to primary health care.  
 
The two teams operating out of Besham visit 10 locations weekly, 
providing services to approximately 1000 people. The two teams in 
Balakot visit nine locations weekly, seeing up to 800 people.  
 
A key element in the success of the mobile health teams has been 
gaining the trust of the communities they work in.  This has been 
achieved by first communicating to village elders/leaders, explaining 
objectives and exactly what services will be provided.  Cultural/religious 
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The Federation/PRCS mobile health teams such as this one 
near Besham in NWFP are providing essential basic health care 
services to remote communities.  

sensitivities are taken into account such as providing separate areas/times for treating men and women.  
 
Overall the satisfaction level of the served communities is good, shown by ever increasing numbers of people 
utilising Red Cross/Red Crescent facilities.  It has been particularly encouraging to see the increase in the numbers 
of women utilising health services.  For example, early in the operation the mobile health teams in Besham and 
Balakot were treating a patient ratio of approximately 70 percent men and 30 women.  In the past two months, the 
proportion of women has risen to approximately 50 percent.   
 
While there was has been an encouraging increase in the number of women coming to the mobile health clinics 
there was a need to reach more of the female population.   Piloted in Besham, the mobile health teams established 
meetings with women’s groups in their own homes.  Each group consists of about 20 women. In these meetings 
specific women and child related health issues are discussed.  The first such group meeting was held in Jhambairra 
village in December and within a week this had extended to five houses and the system is now flourishing.    
Based on this success the women’s group system is now being rolled out in Balakot district.  
 
The mobile health teams are integrated with the 
WatSan component, conducting assessments for 
water and sanitation needs and then relaying the 
information.    
 
A strong working relationship has been 
established with district health departments, the 
Ministry of Health, World Health Organization 
(WHO) and NGOs working in the health field. 
There is a need to continue putting emphasis on 
enhancing primary health care activities in the 
identified areas and to scale up the PRCS 
presence via recruitment and training of 
volunteers to create a more sustainable 
emergency preparedness environment in the 
selected communities. 
 
Constraints 
The security of staff as a result of bad weather, difficult terrain, landslides and sporadic political/cultural 
incidences has presented constraints to implementing activities. Religious and cultural practices made the work of 
the health teams pertaining to female reproductive health services difficult. 
  
Water and Sanitation (WatSan) progress/achievements  
Water supply: The Federation/Swedish Red Cross water purification and distribution unit is continuing to operate 
in Balakot, supplying up to 210,000 litres daily of drinkable water for up to 15,000 people.  The unit, which has 
been operational since October 18 2005, continues to be a vital source of clean water for the local population.  The 
unit in Batagram was run by a German and Austrian Red Cross team and serviced up to 10,000 people daily, 
supplying 45,000 litres up until it was closed in mid April 2006.  The unit has been handed over to the PRCS for 
future use in emergencies.  
 
The Federation provided a pump, piping and a tank to an NGO operating in the Meira camp in Batagram district 
from October 2005.  This facility provided water for up to 5000 people daily until it shut down at the end of March 
2006.  The facility was closed with the camp rapidly emptying.  
 
Alongside the operation of the water treatment and distribution units in Balakot and Batagram, ten local personnel 
have been trained as water technicians. In total there are 35 workers able to operate the treatment plants, conduct 
water analysis and implement water supply schemes.  Training is ongoing for these personnel under Federation 
supervision.   The training of local personnel is a major achievement and boost to the PRCS WatSan capacity.  
Prior to the quake the National Society WatSan capacity was very low.  Indeed, there were no trained 
staff/volunteers available when the disaster struck and all the personnel had to be trained from scratch.  
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Sanitation: In the target areas of Balakot and Batagram, a further 400 latrines were constructed during the 
reporting period bringing the total to 1000 latrines and 200 rural bathrooms (constructed in steel and wood).   
 
Hygiene promotion: Hygiene promotion (also known as the ‘software’ component of WatSan) is an integrated 
component of the WatSan sector and has been conducted alongside the water supply and sanitation components. It 
is a vital activity in diminishing the prospects of transmission of water-related disease. There are two hygiene 
promotion and sanitation teams now operational. They were trained by the Swedish and German unit personnel.   
The teams are integrating with the mobile health teams and livelihoods activities.  The teams are operating in 
Balakot and Batagram and will soon expend their coverage to the Allai Valley.  
 
Hygiene promotion activities have been implemented since October 2005 by the Federation and ERU delegates 
together with PRCS staff and volunteers and members of the community. The activities are now including other 
areas where water supply and sanitation projects are implemented by the Federation and PRCS such as Banna in 
the Allai Valley, and surrounding areas of Balakot.  The new water and supply projects include rehabilitating 
existing water supply schemes and establishing new ones.  These will be conducted by Federation delegates and 
PRCS teams.  
 
Overall the WatSan teams have provided 10,000 families with hygiene promotion information (benefiting 
approximately 70,000 people). 
 
WatSan constraints 
The PRCS WatSan capacity of the PRCS is relatively basic.   There is no National Society branch in Mansehra, a 
major hub of the WatSan activities, though it is planned to establish one under the PRCS capacity building 
element of the revised emergency and earthquake appeal 2005-08.  The bulk of the WatSan activities remain under 
Federation direction, management and operation.  It is vital that locally recruited staff are given the requisite 
support from PRCS national headquarters in the long term to ensure the sustainability of the WatSan operation.   
 
Psychosocial Programme (PSP) progress/achievements 
The psychosocial programme, run by the Danish Red Cross on behalf of the Federation and supported by ECHO, 
has 18 PRCS staff members, 13 PRCS interns and has mobilized more than 100 community volunteers among the 
communities/camps. These staff and volunteers have been trained in psychosocial activities and community 
mobilization methods and have assisted more than 27,000 people since the operation began. Approximately 75 
percent of these have been women and children and the remaining 25 percent men.  Women and children were 
targeted but due to cultural issues, often access could only be gained if they were accompanied by a male relative.  
This had the positive spin-off of men who has psychosocial needs gaining benefit from the programme.  
 
The implementation has mainly focused on internally displaced persons gathered in four selected camps: 
• Islamabad camp in sector H11 
• Havelian Camp, Abbottabad district, NWFP 
• Garhi Habibullah camp, Mansehra district, NWFP 
• Meira camp, Shangla district, NWFP. 
 
Following the closure of the camps in April the psychosocial interventions are now being moved into the 
communities.  Nine villages have been identified around the towns of Balakot and Garhi Habibullah in Mansehra 
district. The villages have been selected after a thorough assessment and coordination with all people involved 
including the Federation, WHO, Pakistan government and other relevant agencies to ensure cohesion, meeting 
needs and avoiding duplication. There has been no specific psychosocial programme UN cluster but coordination 
has been achieved through the protection, education and health clusters.   
 
Two types of complementary activities have been developed: 
1. Social activities aiming at gathering people together, increasing their self-confidence through involvement in 

group activities and giving people the opportunity to socialise and regain a sense of normalcy.  
2. Awareness raising groups meetings, or ‘psycho-education’ activity: This activity aims at increasing the 

different target groups’ knowledge and understanding of the natural disaster and its effects, the normal 
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reactions to abnormal events, and the coping mechanisms that can be developed. It is also a forum for different 
categories – women in particular – to express themselves in groups and share experiences and feelings. 

 
The programme is being implemented under the framework of the PRCS. All staff are recruited and contracted by 
the National Society. There is daily interaction between PRCS staff and volunteers and a large number of 
beneficiaries, including individual meetings and group meetings. A participatory and flexible approach is applied; 
the programme is continuously developing and adjusting to arising needs.  
 
Assessments in two new areas Batagram and Banna staff have commenced. In Batagram PSP interventions will 
start in six villages in collaboration with the French Red Cross basic health units. In Banna, three unit councils 
have been allocated by WHO/Pakistan government and four-to-six villages will be selected in collaboration with 
Federation mobile health clinics.  
 
The majority of the population reached by the PSP programme has expressed satisfaction with the services 
provided. Community members are actively involved in the planning and organization of various activities. During 
a needs assessment for a new programme phase focus group interviews confirmed a great satisfaction for social 
group activities. The real impact or effect of the different interventions is difficult to measure over a short period 
of time. In addition the camps have now closed and people have returned to their home areas. This means that 
people have different needs and worries which are often related to livelihood and income and there is less focus on 
the psychological affects of the earthquake.  
 
The Danish Red Cross will submit a new proposal in May to extend support for the programme for another 12 
months. The target group will remain the same in the three areas in NWFP - Balakot/Gari Habibullah, Batagram, 
and Banna. The proposal will include development of an improved registration and reporting system. Furthermore, 
a baseline survey commenced in May to enhance some realistic indicators to enable impact monitoring. A review 
and an external evaluation have been planned during the new phase of the programme. 
 
The overall wellbeing of the beneficiaries had been improved but there is a high need for training, skills 
improvement and income-generating activities. People approve of and respect the way they are involved in 
selection, planning and running the activities.  Everywhere PSP has been implemented, communities are very 
willing to contribute with human recourses, shelter, land, forming committees etc.  
 
In the next project phase the emphasis will be put on re-establishing normal life and to rebuild hope and 
confidence by improving life skills, both technical and psychological. The psycho-education sessions used in the 
emergency phase are becoming less relevant to the new context, and new modules on general life skills issues such 
as coping with anger and stress, managing emotions, effective parenting and roles and responsibilities in the 
families are being developed. Furthermore the group interventions in the villages will focus on a holistic wellbeing 
approach which includes skill building, learning and promotion of public services. The project will increase 
awareness and knowledge for beneficiaries about the different services available both within the Red Cross/Red 
Crescent operation (such as health, water and sanitation) and those provided by external actors such as (I)NGOs 
and government agencies.  The project will also seek to enhance its referral system.  If a beneficiary receiving 
psychosocial support is identified as requiring assistance in another area such as shelter or primary health care, 
then they will be referred to the appropriate Red Cross/Red Crescent or external actor.  
 
PSP constraints  
The PRCS did not have any qualified staff to allocate for the project so all personnel had to be employed and 
trained from scratch. Since the salary scale had to follow the PRCS policies it has not been possible to attract 
experienced managers.  Those who have been recruited are young and have very little experience, but are very 
enthusiastic. 
 
The cultural tradition with strict separation of male and females at all levels of the social structures combined with 
a disparity between low- and high income groups have created many challenges within the practical management 
of the programme. Additionally the Pakistan culture has a collective-orientation, which influences all aspects of 
the decision process. The individual field team members will seek advice for all small changes or decisions from a 
superior authority and they find it very difficult to cope with expectations on independent views and creative 
solutions.  



Pakistan: Earthquake; Appeal no. 05EA022; Operations Update no. 25 

/ / 57D./ 7-/ 2-/ 3 

04 

 
3. Logistics/IT/Telecommunications 
 
Overall Objective: The ongoing PRCS and Federation relief operation have effective logistical, IT and 
telecommunications infrastructure in the operational areas. 
 
Logistics progress/achievements 
The Islamabad warehouse operation was shut down during April 2006 and the logistics operation transferred to 
Mansehra. The Mansehra warehouse base currently has ten Rubb halls with a capacity of approximately 4000 
square metres. 
 
The Geneva Secretariat logistics and resource mobilization department senior procurement officer made a ten-day 
procurement process review visit during May.  The officer carried out a general review of the procurement process 
and supply chain management. A report is expected to be completed by the end of May and will highlight how the 
Federation standard procurement procedures have been followed while conducting local purchases in Pakistan, 
any problems that have been revealed and recommendations to improve the quality of local procurement in 
Pakistan.  
 
The Transport Support Unit (TSU) has been wound up.  The TSU was a vital resource for field transportation. Of 
40 Norwegian Red Cross supplied M6 trucks, 28 were used for emergency relief transportation, six for supporting 
the WatSan teams and six as support vehicles.   The trucks are due to be re-exported to the Federation fleet base in 
Dubai by the end of May.  One of the trucks was destroyed in an accident in January.  Local trucks are now being 
utilized for transporting items. The Norwegian Red Cross also supplied four belt wagons and 12 all terrain 
vehicles for transportation to areas inaccessible to commercial trucks. These were returned to Norway in April.   
 
It has been a massive logistical exercise, particularly during the emergency relief phase.  The Federation logistical 
operation to date has handled; 
• 198 plane loads of relief items from various countries.  
• 865 shipments of cargo containers and/or truckloads of relief items and operation-related items. 
• Procured items to the value of CHF 7,567,000 (USD 6.2 million).  
• Facilitated the dispatch of 2,683 truckloads of relief items to affected areas.  
 
In addition to working closely with the ICRC, the Federation logistics team has also liaised with the United 
Nations Joint Logistics Centre (UNJLC) and other key actors to ensure the Federation logistics operation utilises 
all information and resources as efficiently and effectively as possible.    
 
Logistics constraints 
ERRA announced in May that there would be a new tax/duty regime for humanitarian items coming into the 
country.  Items which can be purchased/produced in Pakistan will not eligible for a ‘no objection certificate’ and 
import duties will be levied.  This had previously only applied to motor vehicles.  Among the items which will 
come under the new duty system will be CGI sheets.  The level of duty is still being determined but it is expected 
to be at least 10 percent which could have a significant adverse financial impact on the operation.   
 
The United Nations Humanitarian Air Service (UNHAS) operation will cease at the end of May.  This service, 
provided free of charge to the Federation/PRCS has been a valuable resource during the operation.  It has been 
utilized for transporting relief items such as the CIG airlift up the Kaghan Valley in April, moving personnel and 
has also been a security resource for potential evacuations.   
 
There have also been problems with the quality of some relief items. For example, locally procured hygiene kits 
were of poor standard in some instances and badly packed.  
 
IT/telecommunications progress/achievements  
All major IT and telecommunications needs have been met over the course of the first six months of the operation.   
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Major IT/telecommunications achievements include; 
• All staff at Islamabad and Mansehra offices are now working on Fedmail/Lotus Notes  
• Standard daily support activities are taking place for the networks and delegates systems. 
• Installation, setup and support for four staff houses internet access in Mansehra and two in Islamabad. 
• Installation and setup of the wireless network for the secondary office in Mansehra. 
• Installation of VSAT and wireless network at the new Logistics centre/ warehouse in Mansehra. 
• Support and repairs in Fedmail database systems in the delegate’s Lotus Notes clients in Mansehra and 

Islamabad. 
• Maintenance and adjustment of the radio networks in Islamabad and Mansehra offices. 
• Setup of a radio room at Islamabad office with new hired staff in order to operate from 7am to 7pm. 
• Coverage test from the Mansehra radio room in order to update the communication information. 
• The radio room is issuing daily weather and road reports and in coordination with the security delegate they 

are also in charge of distributing the security related reports. 
• Installation of VHF and HF systems in PSP cars and relief cars. 
• Distribution of VHF handhelds for the teams who request them. 
 
IT/telecommunications constraints  
High mountain ranges in the operational areas caused problems with high frequency radio communications and 
had to be addressed by testing different antenna angles and the possible use of NVIS antenna kits in vehicles. Due 
to an increased in demand, standard radio equipment has become difficult to procure in local markets during 
certain periods. 
 
4. Communication – Advocacy and Public Information: 

 
Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red 
Cross and Red Crescent’s interventions profiled through national and international media coverage. 
 
Progress/Achievements 
To date 25 operations updates (including this one) have been issued and published on the Federation website and 
14 Federation media releases issued.  Three joint fact sheets with the ICRC have also been produced.  
 
Since the beginning of the operation the Federation communications team has facilitated/assisted in excess of 100 
journalists and representatives of 20 partner national societies visiting the field. All visitors receive support such as 
briefings, logistical and technical assistance, interviews information materials and possible story angles.    
 
During the reporting period, the Federation helped facilitate visits to the field by a Norwegian television crew, 
Swiss radio journalist and Swiss magazine journalist.   
 
The Geneva Secretariat media service coordinated the media campaign for the six month mark of the operation.  A 
media release and a video news release were issued under embargo for April 8 highlighting the revised appeal.  
The VNRs were submitted to Associated Press TV Network (APTN) and the European Broadcasting Unit (EBU).  
They were utilized on BBC World, Sky News, and ABC (Australia) among others. A comprehensive press pack 
was distributed highlighting the work done to date, and also included photos, an opinion editorial, and an article on 
the operation.  The Federation website has a page dedicated to the earthquake operation and is updated frequently 
(http://www.ifrc.org/what/disasters/response/pakistan/index.asp ) 
 
The first of fortnightly joint PRCS/Federation/ICRC communications coordination meetings was held in May.    
The aim is, in addition to regular ad hoc contact between the Movement partners, to regularly exchange 
information, conduct joint planning and harmonize activities. 
 
The first of a fortnightly internal Federation staff bulletin was issued in May.  The bulletin is to keep delegates and 
staff up-to-date with operational developments, put various announcements in a consolidated form, and maintain 
awareness of all areas of the operation. An external newsletter featuring stories on the operation, photos etc is 
expected to be launched in June.  This will highlight the work of the PRCS, Federation and bilateral in-country 
partner national societies    

www.ifrc.org/what/disasters/response/pakistan/index.asp
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A media-awareness training was conducted for the 24 PRCS staff/volunteers attending the assessment, monitoring 
and reporting training in May   Media guidelines were issued for all Federation staff building up to the six month 
mark of the operation.  
 
Constraints 
Some of the planned activities such as information campaigns for beneficiaries, promotion of PRCS and 
Federation activities have not been conducted due to other operational priorities and staffing levels.  These will be 
pursued in the coming six months.  
 
The PRCS is keen to scale up its communications but it hampered by staffing levels/resources.  The Federation 
communications team is lending support to the National Society in this regard.   
 
Although the national media demands were handled adequately by the PRCS, the National Society requires further 
assistance in dealing with international media.   This is being pursed by the communications coordinator delegate 
who has been in place since March 2006.  The PRCS is also getting further support in website 
maintenance/development.  
 
Outstanding Needs: 
• The Appeal has now been revised to include recovery and reconstruction planning through until the end of 

2008.  On that basis the budget has been raised to CHF 227 million (USD172 million or EUR 98 million).  It 
is important that the Federation/PRCS continues to raise the profile of this important operation and highlight 
the challenges for the local communities to rebuild their homes and their lives.  To this end there is a need to 
continue to raise cash contributions to allow the Red Cross and Red Crescent to maintain support to these 
vulnerable people 

• There will be mobilization of some relief items for the ongoing relief needs and livelihood activities (e.g. 
seeds and tools).  Details of this will shared once the needs are confirmed via the mobilization table issued by 
the Logistics Department.  Where possible items will be procured locally. 

• The following longer-term positions need to be sought internationally, regionally and nationally: head of field 
office, construction coordinator, information delegate, IT/telecoms delegate, fleet delegate, health field 
delegate. Where possible, these positions will be sought locally.   

 
 
 

Map and contributions list below; click here to return to the title page. 
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Annex 1 
National Society  Area  Current activity  Future activity 
Danish Red Cross  • NWFP/Islamabad  Psychosocial programme  Second phase of 

psychosocial programme 
and develop primary 
health care programme 
on integrated needs 
assessment conducted 
by Federation 

German Red Cross  • NWFP  Organisational 
development, disaster 
management, health 

• Balakot -NWFP 
• Muzaffarabad - PaK 

Two mobile bakeries   

• Muzaffarabad – PaK 
• Islamabad 

Psychosocial programme  Psychosocial 
programme 

• Muzaffarabad – PaK Field hospital 1000 durable shelters, 
one community centre 

Turkish Red Crescent  

• Location being 
finalised 

 Disaster management 
and organisational 
development activities. 
Possible construction 

Saudi Red Crescent  • Mansehra – NWFP One field hospital  First aid training, PSP, 
40-bed mobile hospital  

• Dhuli - PaK One field hospital   Qatar Red Crescent  
• Bagh – PaK Two mobile health teams 21 schools to be 

completed in 2006 
French Red Cross  • Batagram – NWFP One medical facility (in 

conjunction with 
Federation, two mobile 
health teams  

Continued support to 
basic health care-mobile 
health programme. 
Work in shelter, 
reconstruction and 
psychosocial programes. 

Canadian Red Cross • Batagram - NWFP  Livelihoods activities to 
improve income and 
food security and 
disaster preparedness 
activities  

American Red Cross  • Locations being 
finalised  

 A range of health 
activities including 
assessment, 
reconstruction, maternal 
and reproductive health, 
PRCS capacity building.  

Belgian Red Cross • Batagram - NWFP  Reconstruction of 
housing, health and 
education facilities.  
Psychosocial 
programme. 

Swiss Red Cross  • Locations being 
finalised  

 Activities being finalised.  
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Pakistan - earthquake ANNEX 1

APPEAL No. 05EA022 PLEDGES  RECEIVED 23/05/2006

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 227,483,019 55.9%

AMERICAN - RC 850,000 USD 1,099,900 17.10.05

AMERICAN - RC 1,000,000 USD 1,280,500 01.11.05

AMERICAN - RC 362,100 USD 475,075 08.12.05 HELICOPTER OPERATIONS ONE 
MONTH

AMERICAN - RC 1,500,000 USD 1,968,000 29.12.05 CORRUGATED IRON SHEETS

AMERICAN - RC 1,500,000 USD 1,968,000 30.01.06

ANDORRAN - RC 19,167 EUR 30,246 20.04.06

AUSTRALIAN - GOVT 3,000,000 AUD 2,956,500 10.10.05 TENTS, BLANKETS, TARPAULINS, 
KITCHEN SETS, AIRFREIGHT

AUSTRALIAN - RC 500,000 AUD 480,500 19.10.05 MEDICAL SUPPLIES, VACCINES, 
CHOLERA KITS

AUSTRALIAN - RC 500,000 AUD 480,500 25.10.05 WINTERISED TENTS

AUSTRALIAN - RC 300,000 15.11.05 TARPAULINS, SHIPPING & 
TRANSPORT

AUSTRIAN - RC 50,000 EUR 77,825 03.01.06

AUTONOMOUS PROV. BOLSANO 50,000 EUR 77,825 08.01.06

BARBADOS - RC 1,015 USD 1,305 07.02.06

BARBADOS - PRIVATE DONOR VIA RC 530 USD 668 11.05.06

BRITISH - RC 250,000 GBP 569,500 09.10.05

BRITISH - GOVT/DIFD 1,470,588 GBP 3,344,117 27.10.05

BRITISH - RC 250,000 GBP 568,500 17.11.05

BRITISH - GOVT/DEC 214,663 GBP 488,143 18.11.05 PROCUREMENT OF STOVES

BRITISH - GOVT/DEC 1,331,250 GBP 3,027,263 18.11.05 PROCUREMENT OF HYGIENE 
KITS

BRITISH - GOVT/DEC 692,250 GBP 1,574,176 18.11.05 PROCUREMENT OF SHELTER 
KITS

BRITISH - RC 500,000 GBP 1,129,500 20.12.05 CORRUGATED IRON

BRITISH - RC 490,197 GBP 1,114,732 06.02.06

BRITISH - RC 200,000 GBP 459,000 14.02.06 HYGIENE KITS

BRITISH - PRIVATE DONOR 405 GBP 918 05.01.06

BRITISH - PRIVATE DONORS 15,857 03.11.05

BRITISH - PRIVATE DONORS 3,974 11.05.06

BRITISH PETROLEUM 500,000 USD 647,000 11.10.05

BRITISH PETROLEUM FOUNDATION 75,726 USD 99,353 22.12.05

CAMBODIAN - RC 15,000 USD 19,410 13.10.05

CAMBODIAN - PRIVATE DONOR 100 USD 131 01.11.05

CANADIAN - GOVT/CIDA/HAPS 990,000 CAD 1,093,455 13.10.05

CANADIAN - GOVT/CIDA/HAPS 99,000 CAD 109,346 18.10.05

CANADIAN - RC 1,000,000 CAD 1,088,200 19.10.05 PROCUREMENT 1300 
WINTERISED TENTS

CANADIAN - RC 1,000,000 CAD 1,088,200 02.11.05
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APPEAL No. 05EA022 PLEDGES  RECEIVED 23/05/2006

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CANADIAN - GOVT CIDA/HAPS 990,000 CAD 1,077,318 09.11.05

CANADIAN - RC 750,000 USD 984,000 09.12.05 HELICOPTER OPERATIONS 2 
MONTHS

CHINA - HONG KONG RC BRANCH 500,000 HKD 83,100 10.10.05 PROCUREMENT SHELTER KITS

CHINA - HONG KONG RC BRANCH 4,000,000 HKD 679,600 29.11.05

CHINA - HONG KONG RC BRANCH 2,000,000 HKD 330,600 23.12.05 PURCHASE OF WINTERISED 
TENTS

CHINA  - MACAU - RC BRANCH 25,000 10.10.05 PURCHASE OF MEDICINES, 
BLANKETS & TENTS

CHINA  - MACAU - RC BRANCH 15,000 09.12.05 PURCHASE OF MEDICINES

CROATIAN - RC 20,000 EUR 30,950 30.11.05

CYPRUS - RC 20,867 12.10.05

CZECH - RC 10,000 USD 12,940 25.10.05

DANISH - RC 95,920 14.10.05

DANISH - GOVT through RC 492,769 20.10.05

DANISH - GOVT through RC 294,069 16.11.05

DANISH - GOVT through RC 196,842 28.11.05

DANISH - PRIVATE DONORS 4,783 03.02.06

ECHO (05004) 810,747 EUR 1,262,333 13.10.05

ECUADORIAN - RC 5,702 USD 7,481 25.01.06

FINNISH - PRIVATE DONORS 700 EUR 1,083 12.10.05

FRENCH - RC 400,000 EUR 618,200 07.11.05

FRENCH - PRIVATE DONORS 1,952 21.10.05

GERMAN - RC 500,000 EUR 778,500 27.10.05

GERMAN - RC 500,000 EUR 772,750 21.11.05 PURCHASE WINTERISED TENTS

GERMAN - PRIVATE DONORS 148 18.10.05

GHANA - PRIVATE DONOR 13,802 USD 17,397 12.04.06

HELLENIC - RC 50,000 11.10.05 PURCHASE 10'000 BLANKETS

ICELANDIC - GOVT 75,000 USD 97,050 09.10.05

ICELANDIC - RC 17,000,000 ISK 357,000 14.11.05

INDONESIA - PRIVATE DONOR 128 28.10.05

IRISH - GOVT 300,000 EUR 467,100 13.10.05

IRISH - GOVT 350,000 EUR 540,925 28.10.05

IRISH - RC 100,000 EUR 154,550 16.11.05

IRISH - RC 500,000 EUR 772,750 25.11.05 PROCUREMENT OF HYGIENE 
KITS

IRISH - RC 350,000 EUR 541,625 13.12.05 PURCHASE WINTERISED TENTS

IRISH - GOVT 400,000 EUR 622,600 13.12.05

IRISH - RC 250,000 EUR 391,250 06.03.06 PURCHASE CORRUGATED IRON 
SHEET

IRISH - PRIVATE DONOR 1,035 17.01.06

ITALIAN - GOVT 200,000 EUR 311,400 17.10.05

ITALIAN - RC 150,000 EUR 231,825 10.10.05 + FOR INDIA, EUR 50'000 (DM , see
AA047), FOR RELIEF SUPPLIES

JAPANESE - RC 262,513 USD 339,692 11.10.05

JAPANESE -RC 2,800,000 USD 3,585,400 25.10.05

PROCUREMENT OF 10000 FAMILY
TENTS, 10000 KEROSENE LAMPS,
10000 KEROSENE STOVE, 50000 
BLANKETS
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JAPANESE - RC 150,000,000 JPY 1,662,000 09.11.05

JAPANESE - GOVT 2,800,000 USD 3,599,400 15.02.06 PROCUREMENT & DISTRIBUTION 
OF WINTERIZED TENTS, SHAWLS

KOREA, REPUBLIC - RC 50,000 USD 64,700 10.10.05

LATVIAN - GOVT 100,000 USD 129,400 13.10.05

LIBYAN - RC 10,000 10.10.05

LICHTENSTEIN - PRIVATE DONOR 300,000 28.10.05

LITHUANIAN - RC 3,567 13.01.06

LUXEMBOURG - GOVT 200,000 EUR 311,400 24.10.05

LUXEMBOURG - RC 40,000 EUR 61,900 21.12.05 PROCUREMENT OF 
CORRUGATED IRON SHEETS

MACEDONIA, FYR - RC 3,000 EUR 4,671 28.10.05

MONACO - RC 30,000 EUR 46,710 17.10.05

MONACO - RC 10,000 EUR 15,780 29.03.06

NETHERLANDS - GOVT 160,428 EUR 247,941 13.10.05

NETHERLANDS - RC 213,904 EUR 330,588 03.11.05

NETHERLANDS - RC 534,759 EUR 826,471 10.11.05

NETHERLANDS - RC 855,615 EUR 1,324,064 28.11.05

NETHERLANDS - RC 213,904 EUR 331,016 19.12.05

NETHERLANDS - RC 125,000 EUR 197,250 20.03.06 CGI SHEETING WITH TOOLKIT

NETHERLANDS - REFUGEE FOUNDATION 162,974 EUR 255,054 20.03.06 CGI SHEETING WITH TOOLKIT

NETHERLANDS - PRIVATE DONORS 825 28.10.05

NETHERLANDS - PRIVATE DONOR 500 19.12.05 TENTS

NEW ZEALAND - RC 100,000 NZD 89,600 20.10.05

NEW ZEALAND - GOVT 400,000 NZD 358,400 25.10.05

NEW ZEALAND - GOVT 250,000 NZD 231,125 28.11.05

NORTH CYPRUS - M.GOKHAN KODAK 25,000 USD 32,800 31.01.06

NORWEGIAN - GOVT/RC 10,000,000 NOK 1,975,000 09.11.05
RELIEF ACTIVITIES INCL. 
CHILDREN & VULNERABLE 
GROUPS

NORWEGIAN - GOVT/RC 5,500,550 NOK 1,086,359 09.11.05

NORWEGIAN - RC 1,748,067 NOK 339,125 15.12.05 TSU 

OPEC FUND F.INTERNATIONAL DEV. 600,000 USD 768,300 13.10.05

+ INDIA (DM, 05AA047) AND 
AFGHANISTAN (DM, 05AA045), 
USD 200'000 EACH FOR RELIEF 
SUPPLIES

PHILIP MORRIS 30,000 USD 38,415 24.10.05

PHILIPPINES - RC 10,000 USD 12,805 03.11.05

POLAND - PRIVATE DONORS 3,235 17.10.05

PRIVATE DONORS ON LINE 804,873 17.11.05

PRIVATE DONORS ON LINE 39,365 26.01.06

PRIVATE DONORS ON LINE 21,039 02.02.06

SAUDI ARABIA - PRIVATE DONOR 10,344 USD 13,245 16.11.05

SAUDI ARABIA - PRIVATE DONOR 3,200 USD 4,227 27.03.06

SINGAPORE - GOVT & RC 100,000 26.10.05 PROCUREMENT OF RELIEF 
ITEMS
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SINGAPORE - GOVT & RC 100,000 09.11.05 PROCUREMENT EMERGENCY 
RELIEF & MEDICAL

SINGAPORE - PRIVATE DONOR 50,000 EUR 77,850 11.10.05

SLOVENIAN - GOVT 14,981 EUR 23,153 17.11.05

SLOVENIAN - GOVT 27,737 EUR 42,924 07.12.05

SOUTH AFRICA - PRIVATE DONOR 1,000 USD 1,280 27.10.05

SPANISH - PRIVATE DONORS 4,467 14.11.05

SWEDISH - GOVT through RC 2,000,000 SEK 334,000 11.10.05

SWEDISH - GOVT through RC & RC 15,400,000 SEK 2,571,800 14.10.05

SWEDISH - RC 25,000,000 SEK 4,050,000 08.11.05

SWEDISH - RC 20,000,000 SEK 3,250,000 15.12.05

SWISS - RC 100,000 28.11.05

SWISS - PRIVATE DONORS 14,850 12.10.05

SWISS - PRIVATE DONOR 25,000 09.12.05

TAIWAN RED CROSS ORGANISATION 59,000 USD 77,408 05.12.05 PROCUREMENT OF MEDICAL 
SUPPLIES

TAIWAN RED CROSS ORGANISATION 470,000 USD 592,435 05.05.06
SHELTER & RECONSTRUCTION, 
EDUCATION & HEALTH 
BUILDINGS, LIVELIHOOD 

TRINIDAD & TOBAGO - RC 3,370 30.12.05

UNITED ARAB EMIRATES -RC 10,000 USD 12,805 01.11.05

SWISS WHO/VERF STAFF 4,000 09.11.05

USA - ALTRIA KRAFT 50,000 USD 65,600 15.12.05

USA - APPLIED MATERIALS 34,684 USD 45,505 15.12.05

USA - COMM. FOUND. COLL. COUNTY 15,000 USD 19,485 20.04.06

USA - EMC 36,000 USD 47,232 15.12.05

USA - EMC 68,253 USD 88,661 20.04.06

USA - ENTERPRISE FOUNDATION 250,000 USD 328,000 15.12.05

USA - HARRIS FOUNDATION 100,000 USD 131,200 15.12.05

USA  HEWLETT PACKARD 230,302 USD 299,163 20.04.06

USA - INTEL FOUNDATION 500,000 USD 656,000 15.12.05

USA - INTEL CORP. 73,303 USD 95,221 20.04.06

USA - LEHMAN BROTHERS 165,279 USD 216,846 15.12.05

USA - PRIVATE DONORS 86,289 25.10.05

USA - PRIVATE DONORS 1,276 USD 1,674 09.12.05

USA - PRIVATE DONORS 7,851 USD 10,371 13.02.06

USA - PRIVATE DONORS 22,764 USD 29,570 20.04.06

USA - PRIVATE DONORS 19,070 USD 24,771 20.04.06

USA - SAMYATEX 2,500 USD 3,280 15.12.05

USA - SCHERING PLOUGH 20,651 USD 26,826 20.04.06

SUB/TOTAL RECEIVED IN CASH 73,007,737 CHF 32.1%

IN-KIND AND SERVICES

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

in kind list updated 21.03.06
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AMERICAN - RC 5,669,973

30518 BEDSHEETS, 28000 
BUCKETS, 70000 BLANKETS, 3000
TARPAULINS, 5000 FAMILY TENTS
, 18000 KITCHEN SETS, 3200 
WINTERISED FAMILY TENTS, 
18000 HYGIENIC PARCELS, 50000 
SHAWLS, 2000 TENTS GAMMAX, 
152900 BLANKETS QUILTS, 
SHIPPING/TRANSPORT

AUSTRIAN - RC 2,019,212

21000 HYGIENIC PARCELS, 7 
EMERGENCY HEALTH KITS, 300 
FAMILY TENTS, 1800 WINTERISED
FAMILY TENTS, 76000 BLANKETS, 
18000 BLANKETS QUILT, 
SHIPPING/TRANSPORT

AUSTRIAN - RC 463,650 ERU WATER TREATMENT & 
SUPPLY LINE, PERSONNEL

BELGIAN - RC/FL 3,251,428

60000 BEDSHEET, 11720 
BLANKETS,  95305 BLANKETS 
QUILT, 20060 JERRYCANS, 2275  
WINTERISED FAMILY TENTS, 3500
KITCHEN SETS, 20000 
CORRUGATED IRON SHEET, 
SHIPPING/TRANSPORT

BELGIAN - RC/FR 546,759

12500 BLANKETS, 1250 KITCHEN 
SETS, 1552 FAMILY TENTS, 1250 
TARPAULINS, SHIPPING/
TRANSPORT

BRITISH - RC 2,770,126

600 KITCHEN SETS, 6000 
WINTERISED FAMILY TENTS, 2000
JERRYCANS 10L., 20060 
JERRYCANS 20L., 504000 WATER 
PURIFICATION TABLETS,  25000 
HURRICANE LAMPS, 600 FAMILY 
TENTS, 42300 TARPAULINS 4X6M,
300 TARPAULINS 4X60M., 21700 
BLANKETS, 50 KITS TAPSTAND & 
PIPEWORK WAT/SAN

CANADIAN - RC 3,585,575

3000 WINTERISED FAMILY TENTS,
2000 GAMMAX TENTS, 3300 
BLANKETS HIGH LOFT, 12000 
BLANKETS 80%, 5 EMERGENCY 
HEALTH KITS, 94 SHEETING 
TARPAULINS, 11000 TARPAULINS,
TRANSPORT/SHIPPING

DANISH - RC 1,025,320

1.5, BASE CAMP, 30 EMERGENCY 
HEALTH KITS, 50 DELEGATE 
HEALTH KITS, 8000 KITCHEN 
SETS, 9000 TARPAULINS, 750 
WINTERISED FAMILY TENTS

DANISH - RC 563,850 ERU TELECOM & LOGISTICS 
UNITS

EGYPTIAN - RC 78,716 2000 BLANKETS, 20 FAMILY 
TENTS, TRANSPROT/SHIPPING

FINNISH - RC 3,871,778

10000 KEROSENE STOVES, 5500 
HURRICANE LAMPS, 6607  
WINTERISED FAMILY TENTS, 
10000 CORRUGATED IRON SHEET
, TRANSPORT/SHIPPING

FRENCH - RC 582,247

4791 KITCHEN SETS, 20910 
JERRYCANS, 1440 HURRICANE 
LAMPS, 15000 SHAWLS, 2300 
TARPAULINS, TRANSPORT/
SHIPPING

FRENCH - RC 261,791 ERU BASIC HEALTH CARE UNIT 
(ECHO FUNDED)

GERMAN - RC 787,278 ERU SPECIALISED WATSAN 
MODULE (ECHO FUNDED)
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GERMAN - RC 5,915,846

10000 SLEEPING BAGS, 30380 
TARPAULINS, 10000 HURRICANE 
LAMPS, 10000 BLANKETS, 8000 
WINTERISED FAMILY TENTS,  200 
HOSPITAL BEDS, 1 MOBILE 
KITCHEN, TRANSPORT/SHIPPING

IRISH - RC 936,500 7300 BLANKETS, 2250 
WINTERISED FAMILY TENTS

LUXEMBURG - RC 215,594 6000 BLANKETS, 10 EMERGENCY 
HEALTH KITS,

NEPAL - RC 5,000 1000 BLANKETS

NETHERLANDS - RC 4,771,896

573 FAMILY TENTS, 27 
EMERGENCY HEALTH KITS, 20000
TARPAULINS, 51516 BLANKETS 80
%, 30000 BLANKETS 50%, 7000 
KEROSONE HEATERS, 288520 
BEDSHEETS, 72000 BLANKETS 
QUILTS, 45000 HYGIENIC 
PARCELS, 2427 WINTERISED 
TENTS, 16000 KITCHEN SETS, 10 
SUPPL.UNITS OF NEHK,

NORWEGIAN - RC 2,902,452

11320 BLANKETS, 1 DIATHERMY, 
2 DOCTORS OFFICE MODULES, 9 
HEATERS, 3 CHOLERA KITS, 1 
LABORATORY MODULE, VARIOUS
MEDICAL  ITEMS, 2 PROPAC ECG 
MONITORS, 7355 SLEEPING BAGS
, 95 SURGICAL SUPPLY KITS, 2 
MOTHER AND CHILD CARE 
MODULE, 1620 TARPAULINS, 5 
TENTS ALFA, 29 TENTS DELTA, 
870 TENTS GAMMAX 24M2, 21 
TENTS 90M2, 50 FAMILY TENTS 
16M2, 8 TENTS WAREHOUSE, 40 
TRUCKS M6, 4 WATER 
PURIFICATION UNITS, 2 
WATERTANKS 10M3, 2 
WATERTANK 5M3, 1 X-RAY 
MODULE

NORWEGIAN - RC 730,000 ERU REFERRAL HOSPITAL 

QATAR - RC 2,312,371

20000 AMOXYCILLIN, 6158 FAMILY
TENTS, 1170 BEDS RIGID FRAME, 
6582 BEDSHEETS, 34881 
BLANKETS QUILT, 45960 
BLANKETS 50%, 2200 BODY BAGS
, 700 BUCKETS, 44 GENERATORS,
12569 HYGIENIC PARCELS, 1998 
JERRYCANS 10L, 1200 
JERRYCANS 20 L., 40 FIRST AID 
KITS FOR CAR,  1001 KITCHEN 
SETS,  300 HURRICANE LAMPS, 
925 SHAWLS, 92 VARIOUS 
MEDICINE, DATES, LENTILS, 
ASSORTED FOOD

SINGAPORE - RC 1,123,621 13900 FOOD RATION MRS, 
SHIPPING/TRANSPORT

SLOVENIAN - RC 404,690 5 MEDICAL ITEMS VARIOUS, 
10000 SLEEPING BAGS

SPANISH - RC 119,225
8125 BLANKETS, 504 SLEEPING 
BAGS, 2400 TARPAULINS, 150 
FAMILY TENTS

SPANISH - RC 415,580 1 ERU BASIC HEALTH CARE UNIT 
(ECHO FUNDED)

SWEDISH - RC 339,900 ERU WAT-SAN, MASS 
SANITATION MODULE UNIT
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SWEDISH - RC 391,762
904 WINTERISED TENTS, 3000 
SLEEPING BAGS, TRANSPORT/
SHIPPING

SWISS - RC 2,681,514

4000 AMOXYCILLIN, 40000 
BEDSHEETS, 4500 TARPAULINS, 
200 FAMILY TENTS, 2 
EMERGENCY HEALTH KITS, 12500
BLANKETS QUILT, 6140  
BLANKETS, 80%, 20000 
BLANKETS 50%, 1562  KEROSENE
HEATERS, 2500 KITCHEN SETS,  
10000 SHAWLS, 18000 
CORRUGATED IRON SHEETS, 
2000 WINTERISED TENTS, 
TRANSPORT/SHIPPING

AUSTRALIA DELEGATES 90,800

AUSTRIA DELEGATES 17,800

CANADA DELEGATES 24,600

DENMARK DELEGATES 68,800

FINLAND DELEGATES 50,600

GERMANY DELEGATES 8,800

GREAT BRITAIN DELEGATES 76,400

ICELAND DELEGATES 65,000

NETHERLANDS DELEGATES 76,600

NEW ZEALAND DELEGATES 6,200

NORWAY DELEGATES 460,600

SWEDEN DELEGATES 59,600

SWISS RC DELEGATES 100,600

VARIOUS DONORS 4,349,377

ESTIMATED INTERNATIONAL 
TRANSPORT/INSURANCE COSTS 
(30% OF TOTAL VALUE OF RELIEF
ITEMS) 

SUB/TOTAL RECEIVED IN KIND/SERVICES 54,199,431 CHF 23.8%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

USA - COCA-COLA 1,000,000 USD 1,294,000 11.10.05
BILATERAL PAKISTAN RC . 40 
BED MOBILE HEALTH FACILITY IN 
BAGH

SUB/TOTAL RECEIVED 1,294,000 CHF




