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Period covered by this update: 1 May – 30 September 2011 
Appeal target (current): CHF 152.86 million 
Appeal coverage: With contributions received to date, in cash and kind, the appeal is currently approximately 100 
per cent covered. <click here for interim financial report or here for contact details>  
 
Appeal history: 
• A revised emergency appeal was launched on 22 September 2010 for CHF 152.86 million (USD 151.4 million 

or EUR 119.2 million) to assist 200,000 families (up to 1,000,000 people) for 44 months. 
• A revised emergency appeal was launched on 20 November 2008 for 167.1 million (USD 137.7 million or EUR 

110 million) to assist 200,000 families (up to 1,000,000 people) for 31 months.  
• An emergency appeal was launched on 30 May 2008 for CHF 96.7 million (USD 92.7 million or EUR 59.5 

million) in response to the huge humanitarian needs and in recognition of the unique position of the Red Cross 
Society of China (RCSC) supported by Red Cross Red Crescent partners to deliver high quality disaster 
response and recovery programmes.   

• A preliminary emergency appeal of CHF 20.1 million (USD 19.3 million and EUR 12.4 million) was issued on 15 
May 2008 to support the RCSC to assist around 100,000 people affected by the earthquake for 12 months.  

• CHF 250,000 (USD 240,223 or EUR 155,160) was allocated from the IFRC’s Disaster Relief Emergency Fund 
(DREF) on 12 May 2008, to support the RCSC to immediately start assessments of the affected areas and 
distribute relief items.  

Villagers in Qinglong village and Dabolin village enjoy the safe drinking water supply from the IFRC supported water supply project in 
Hanwang township, Mianzhu. By the end of September 2011, around 2,511 households had been connected to this water supply system. 
Photo by IFRC 
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Summary: 
 
Community-based disaster preparedness (CBDP) - By the end of September, mitigation measures and training in 
12 villages in three selected counties of Shaanxi province were completed. Programmes in three other villages in 
Qianyang county are nearing completion. In Gansu province, the community working plans for 15 villages were 
finalized. Seven of the 15 villages had finished mitigation measures. 
 
Disaster preparedness centre - Three out of six of the disaster preparedness centres in Sichuan province have 
either started land clearance and levelling work or completed the foundation according to the construction schedule. 
It was agreed that renovation of the current disaster preparedness centres in Yunnan and Hubei would best fit the 
purpose of storing water and sanitation ERT equipment for the two provinces; while in Hunan, it was decided that a 
newly constructed disaster preparedness centre was needed to store ERT equipment and better mobilize the 
resources in future emergency operations. 
  
Water Supply project - By the end of May 2011, more than 40,000 metres of water distribution pipe was installed 
and the water treatment plant constructed, complete with new equipment.  Up to the end of September 2011, around 
2,511 households have been connected to this water supply system. 
 
Community-based health and first aid - By the end of June 2011, the training of trainer (TOT) workshops in all four 
targeted provinces have been completed and a total of 1,130 volunteers have been trained in the first modules of 
CBHFA manual.  
 
Psychosocial support programme – In Sichuan, 50 community volunteers from five perfectures were recruited and 
trained to conduct psychosocial activities in their communities. The project targeted 10 primary and middle schools in 
those perfectures and each of the targeted schools have established their own project implementation teams 
composed of ten teachers. Up to the end of September, three perfectures have completed the second phase training 
for the teachers while the remaining two will be completed in October – November. In Yunnan, the project planned to 
launch PSP activities in the communities targeting the elderly people and ethnic minority areas. The start of these 
activities has been delayed due to the delays in development of localized PSP materials in minority languages by the 
contracted research organization.  
 
Livelihood training component - The end of June saw the passing of 16 months since the beginning of the training 
component last March, marking the completion of training 5,400 relocated farmers and 600 disabled farmers in 
Mianzhu county. In total, 6,008 earthquake-affected vulnerable people have been trained in 25 different training 
courses, with approximately 400 more beneficiaries trained according to the target group’s needs and partners’ 
consensus. Out of the 6,008 beneficiaries, 812 were disabled.  
 
Microfinance component - By the end of September, 132 small loans (totalling approximately RMB 2,041,908) 
were released in eight townships. The average loan amount is RMB 15,469, all in 12-month terms.  
 
PLEASE NOTE: The earthquake appeal will be officially closed by the end of 2011. The programmes that need 
extension will be included in the China annual plan and will continue to be implemented in line with the original plans. 
A final report on the China Sichuan Earthquake Operation will be available by 31 March 2012. 
 
Many partner national societies have made contributions to the appeal: American Red Cross/American 
government, Australian Red Cross/Australian government, Belgian Red Cross/Belgian government, British Red 
Cross, Bulgarian Red Cross, Canadian Red Cross/Canadian government, Cook Islands Red Cross, Croatian Red 
Cross, Czech Red Cross, Danish Red Cross/Danish government, Estonian Red Cross, Finnish Red Cross/Finnish 
government, French Red Cross, German Red Cross, Icelandic Red Cross/ Icelandic government, Indian Red Cross, 
Iranian Red Crescent, Irish Red Cross/ Irish government, Italian Red Cross, Japanese Red Cross/Japanese 
government, Lithuanian Red Cross, Malaysian Red Crescent, Mauritius Red Cross, Monaco Red Cross, Netherlands 
Red Cross/Netherlands government, New Zealand Red Cross/New Zealand government, Norwegian Red 
Cross/Norwegian government, Qatar Red Crescent, Romanian Red Cross, Singapore Red Cross, Spanish Red 
Cross, Sri Lanka Red Cross, Swedish Red Cross/ Swedish government, Turkish Red Crescent and United Arab 
Emirates Red Crescent Society, as well as contributions from American, Greek, Italian, Luxembourg, Slovenian and 
South Africa governments, OPEC Fund for International Development, the Stavros Niarchos Foundation and many 
corporate partners. 
 
The Red Cross Society of China has also received many bilateral contributions of funding, including the 
following: Canadian Red Cross, Cambodian Red Cross, French Red Cross, German Red Cross, Japanese Red 
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Cross, Republic of Korea Red Cross, Norwegian Red Cross, Pakistan Red Crescent, Qatar Red Crescent, 
Singapore Red Cross, Spanish Red Cross, Swiss Red Cross, Thai Red Cross, Turkish Red Crescent and Viet Nam 
Red Cross. These contributions have been added to the various substantial resources raised domestically by the 
Red Cross Society of China in its national fundraising appeal.  
 
IFRC, on behalf of the Red Cross Society of China, would like to thank all partners for their generous response to 
this appeal. 

 
Background 
An 8.0 magnitude earthquake devastated Wenchuan county and the surrounding areas of Sichuan, 
Gansu and Shaanxi provinces in western China on 12 May 2008. The official death toll stands at over 
87,4491, second only to the Tangshan earthquake in 1976 which killed an estimated 240,000 people. 
The devastating earthquake injured 375,000 people and caused the initial displacement of up to 15 
million people. Up to five million houses were destroyed and the homeless and displaced were moved 
into temporary shelters. The region continues to experience aftershocks for long periods. 

 
Progress towards objectives 
 
Shelter and reconstruction 
The agreement under the earthquake support on the construction of two schools and four health 
facilities has been signed between RCSC and the IFRC, whereas one other proposal is under review. 
The IFRC will support RCSC with a total of RMB 20 million for these construction projects in Sichuan. 
Five of these reconstruction projects are undergoing a tendering process, and one hospital has finished 
the tendering process and moved on with the construction work.  
 
Disaster management 
  

Objective Expected results 

1. Vulnerability of targeted 
communities in Gansu and 
Shaanxi is reduced through 
mitigation measures and an 
enhanced capacity to prepare for 
and respond to future disasters. 

− Communities’ knowledge and awareness in disaster risk 
reduction (DRR) and community-based disaster preparedness 
(CBDP) measures are increased in selected village communities. 

− Disaster risk reduction mitigation measures are identified, 
established and implemented through community-based 
approaches in selected vulnerable communities. 

2. Capacity of Gansu and 
Shaanxi Red Cross staff and 
volunteers in disaster risk 
reduction/disaster preparedness 
is enhanced. 

− Disaster management knowledge is enhanced through effective 
project management and monitoring systems. 

− Disaster management institutional linkages of Gansu and 
Shaanxi branches of RCSC is strengthened and expanded. 

3. RCSC capacity to effectively 
prepare and respond to disasters is 
improved. 

− 9 disaster preparedness centres are established in Sichuan, 
Gansu, and Shaanxi Provinces. 

− Provincial Red Cross staffs are trained to operate and maintain 
the disaster preparedness centres effectively. 

− 3 emergency response teams (ERT) are developed in Yunnan, 
Hubei and Hunan and storage capacity for essential equipments 
are ensured. 

 
Progress: 
Community-Based Disaster Preparedness (CBDP)  
The CBDP programme in Gansu and Shaanxi aims to reduce the population’s vulnerability prior to the 
onset of natural disasters by improving capacity, as well as empowering communities to plan and 
implement appropriate risk reduction initiatives. While the programme is facilitated by local Red Cross 
staff and volunteers, the community itself takes the lead throughout the implementation of the 
programme. 

                                                 
1 No official statement by the government has been issued on the status of the 18,500 missing people. However, some media 
reports quote a death toll of more than 80,000 people. According to Xinhua news, 86,663 deaths alone were from Sichuan 
province. 
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A total of 30 villages in Gansu and Shaanxi (15 villages for each) have been selected for the 
community-based disaster preparedness programme. Village activities have been selected through a 
vulnerability and capacity assessment (VCA) prior to implementation. 
 
By the end of September, mitigation measures and training in 12 villages in three selected counties of 
Shaanxi province (Shiquan, Hanyin, and Xixiang county) were completed. Programmes in three other 
villages in Qianyang county are nearing completion. Mitigation measures include: construction of 
evacuation roads, dams, irrigation systems that complemented trainings on disaster preparedness 
knowledge, personal hygiene, public health, and first aid.  
 
Each village has also established a village disaster management committee (VDC), which is composed 
of 10-15 members. The CBDP project has helped the VDC to build their capacity in project 
management, resources mobilization, as well as taking a leading role in the establishment of an early 
warning system. A village contingency plan integrating local government resources, the villagers’ 
capacity, and Red Cross volunteers’ role was designed for each village. To ensure that women’s voices 
are included in the project selection and planning process, at least 40 per cent of the VDC members are 
women. 
 
One monitoring trip and one evaluation trip had been conducted in March and July respectively in 
Shaanxi province. All completed mitigation programmes were well managed and well documented.  
 
In Gansu province, the community implementation plans for 15 villages were finalized. Seven of the 15 
villages had finished mitigation measures in improving the hardware capacity for the respective villages 
in protecting themselves from future disasters.  VDC was  established in each village, and thus, are 
empowered to plan and manage the mitigation programmes and also trained as core members in 
promoting Red Cross and disaster preparedness knowledge to villagers. A monitoring trip by the RCSC 
headquarter was conducted during the period. 
 
Disaster Preparedness Centres 
To build the National Society’s prefecture-level capacity in providing emergency relief effectively, IFRC is 
supporting the RCSC to construct nine disaster preparedness centres in the provinces of Sichuan (six), 
Gansu (two) and Shaanxi (one); and three additional centres (through building new ones or renovating 
existing ones) specifically for the water and sanitation emergency response teams (see ERT section 
below). 
 
Three out of six of the prefectural disaster preparedness centres in Sichuan province (Aba, Deyang, 
Mianyang) has either started land clearance and levelling work or completed the foundation, according 
to the construction schedule. The construction of the building structure in Guangyuan, Sichuan, was 
completed and has moved into renovation stage in September. By the time this report is issued, the 
whole Guangyuan disaster preparedness centre would have been completed. Discussions were in the 
final stages for the other two designated disaster preparedness centres in Sichuan (Yaan and Chengdu), 
as well as the one in Shaanxi (Hanzhong) and the two in Gansu (Longnan and Gannan).  
 
Emergency Response Teams (ERTs) 
This programme has supported the development of the national water and sanitation ERTs in Hubei, 
Hunan and Yunnan RCSC branches to repair the existing ERU equipment and to purchase 
supplementary equipment. Through this programme, ERU equipment donated after the earthquake to 
RCSC in the three provinces were repaired, replenished, and ready for emergency operations both 
within and outside these provinces. At the same time, the capacity of Red Cross staff and volunteers 
were also enhanced from learning opportunities provided by IFRC with the support of Spanish Red 
Cross and Indonesia Red Cross on operating equipment while they were examining and repairing the 
equipment.  
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Two water and sanitation 
emergency response trainings 
were held in Yunnan and Hubei 
in May and June respectively. 
The training was facilitated by 
representatives from the East 
Asia regional office, Asia Pacific 
Zone, Spanish Red Cross 
Society and Malaysia Red 
Crescent Society. The training 
covered components of water 
quality and treatment, sanitation, 
vector control and hygiene 
promotion as well as a 
simulation. 
  
To facilitate planning for an 
overall water and sanitation ERT 
development plan for 2011-2012, 
the regional disaster 

management team, with support from the water and sanitation coordinator from Asia Pacific Zone office, 
travelled to Yunnan, Hubei, and Hunan provinces to consolidate the plans with the concerned provincial 
Red Cross in July 2011. Three in-depth discussions were held with leaders and programme managers 
from the provincial Red Cross branches, which resulted in the finalizing of the plan of actions and 
budget allocation plan for a two-year period.  
 
After holding discussions and assessments together with the three provinces (Yunnan, Hunan, and 
Hubei), it was agreed that renovation of the current disaster preparedness centres in Yunnan and Hubei 
would best fit the purpose of storing water and sanitation ERT equipment for the two provinces; while in 
Hunan, it was decided that a newly constructed disaster preparedness center was needed to store ERT 
equipment and better mobilize the resources in future emergency operations.  
 
An IFRC water and sanitation delegate was also recruited and commenced his mission in November to 
support the RCSC with developing their water and sanitation ERT capacity, including developing plans 
of adapting Chinese manufactured water treatment equipment.  
 
Health and psychosocial support (PSP) 
 

Objective Expected results 

1. Vulnerability of the earthquake-
affected population to public health 
risks is reduced through a 
community-based health (CBH) 
approach. 

− There is significantly increased knowledge how to prevent and 
manage public health risks among earthquake-affected 
communities. 

− The knowledge and capacity of RCSC board members, staff and 
volunteers to coordinate, manage and implement programmes is 
significantly strengthened. 

2. Psychological resilience of the 
earthquake affected population is 
improved. 

− Earthquake-affected people are able to manage stress and 
overcome crisis in their communities, individually, and among their 
families. 

3. RCSC’s capacity to provide health 
and psychosocial support to disaster 
affected communities is increased. 

− RCSC’s human resources and equipment to respond to health in 
emergencies are developed. 

 
Progress:  
 
Community-based health and first aid (CBHFA) 
 
During the period, the RCSC has completed targets related to CBHFA training of trainers and 
volunteers in Sichuan, Shaanxi, Gansu and Yunnan provinces (four townships in Sichuan, two 
townships in each of the other three provinces); please see the table below. After receiving the 

 
Participants learn how to operate emergency water treatment equipment during the 
training. Photo by IFRC 
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trainings, community volunteers under the guidance of RCSC staff, in coordination and working with 
local village leaders, conducted assessments to identify key health issues faced by villagers as well as 
priority actions to address them. They also conducted household visits in assigned villages and 
disseminated key messages to address health problems and needs, and at the same time introduced 
the work of the Red Cross Red Crescent Movement and its Fundamental Principles. Community 
volunteers also conducted health activities in 40 schools in the project areas. 
 
Number of RCSC staff and volunteers trained in CBHFA as of end of September 2011:  
 

Branch Trainers Volunteers 
Planned Actual planned Actual 

Sichuan 60 60 500 500 
Shaanxi 30   30 200 200 
Gansu 30 30 250 250 
Yunnan 30 30 180 180 

Total 150 1,130 

 
CBHFA is a new concept in China. As this is the first time this new approach is being introduced to 
communities, spanning across large geographical areas, it required a complex coordination with local 
governments and communities at various levels of RCSC. The project management itself was very 
labour intensive, requiring a lot of technical support and monitoring from the national headquarters, and 
also from the IFRC delegation as back-up support. All these contributed to the delay in the project’s 
progress, and the full implementation of the CBHFA projects in the four provinces will be extended until 
the end of June 2012. Based on the number of households visited during the detailed community 
assessment and operation, the project target has been revised from 25,000 households to 22,000 
households.  
 
The implementation plan of 2012 is updated to further strengthen the programme’s impact, including 
additional refresher trainings for volunteers; translation into Chinese and adaptation of IFRC new 
planning, monitoring, evaluation and reporting (PMER) manual for CBHFA programmes, as well as 
placing more emphasis on stronger linkages between CBHFA and other ongoing community health 
related activities of the RCSC.  
 
Implementation in Sichuan  
In April 2011, a team of 500 volunteers was set up after the trainings and mobilization meetings given in 
Guang’an and Yibin cities.  
 
From April to June, the first part of volunteer trainings on CBHFA had been conducted in the targeted 
four townships in two project implementation prefectures (Yibin and Guang’an). Through these trainings, 
500 volunteers have been equipped with skills to do assessments in their own communities, learnt 
about Red Cross/Red Crescent and how to mobilize communities to carry out community interventions 
with their own resources.   
 
During July, under the supervision of experienced trainers, the Red Cross volunteers conducted 
community assessments to identify the basic needs and health situation in its community by working in 
different groups. The data collected from the assessment is being analyzed and it will help the branches 
to identify more effectively key health problems in the communities and develop action plans for next 
steps. 
 
The activities in schools were postponed to the start of the academic year which was in September and 
it was during then that the local Red Cross branches made preparatory activities for the project to start 
in October.  
 
Implementation in Shaanxi  
During the reporting period, the local Red Cross branch conducted the CBHFA volunteer training for a 
total of 200 volunteers from Nanzhai and Peigou townships of Qianyang County in Shaanxi. Some 24 
volunteer trainers who have been trained on CBHFA facilitation skills during the first quarter of 2011 
were mobilized to carry out all the volunteer trainings.  
 
In June, the trained volunteers have applied their newly acquired assessment skills from these trainings 
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and conducted assessments in their own respective communities. The assessment results helped them 
to identify priorities in the communities and develop plans of actions for the remainder of 2011 and for 
the next year.  Following this, 24 of the initial pool of 30 trainers who have been trained in the first batch 
of CBHFA trainings have completed the second round of Training of Trainers (TOT). In the same period, 
a project management meeting of the second quarter was organized to consolidate the experience and 
plan ahead.  
 
Implementation in Gansu  
In May, the selected 30 CBHFA 
trainers received the first part of 
CBHFA TOT. These trainings were 
followed by volunteer trainings for 
250 volunteers who then carried out 
community mobilization and 
assessments. 
 
In addition, the drawing competition 
on Red Cross Red Crescent 
knowledge was organized in eight 
schools on the occasion of the World 
Red Cross Day on 8 May. This event 
was highly successful in terms of 
participation and well appreciated by 
the students and their parents. The 
event helped the students to better 
understand Red Cross Red Crescent 
and be more actively involved with 
the local Red Cross branch. Other three provincial branches that are implementing CBHFA projects also 
plan to emulate this success within their school projects as well.  
 
The Gansu Red Cross branch has postponed the implementation of its planned CBHFA activities in 
schools earlier this year, and resumed them in September 2011.  
 
Implementation in Yunnan  
The launch of the CBHFA project in Yunnan province and the training of 30 trainers was conducted from 
28 March to 2 April. In June, the branch organized the CBHFA volunteer training for the selected 180 
volunteers from Taiping and Liangwan townships. Upon the completion of the training, the trained 
volunteers conducted community assessments, and based on the results from those assessments, 
developed plans of actions to address key health priorities in each community.  
Challenges 
The capacity at RCSC headquarters level to manage a programme which applies a new approach to 
China’s context and also having to coordinate with multiple branches is still not sufficient for a 
programme of this scale. This requires more intensive programme management support from the IFRC 
delegation to the RCSC national headquarters.  
 
The implementing branches do not have sufficient capacity in volunteer management and also have 
limited resources available for their volunteer recognition scheme.  There is a risk of a high turnover of 
recruited volunteers from the project, if the issue of volunteer motivation and recognition is not 
adequately addressed by the branches. It is crucial to develop innovative ways to maintain and support 
community volunteers.  
 
Psychosocial support programme (PSP) 
 
The RCSC’s psychosocial support programme, with support from the IFRC, aims to establish two 
psychosocial support emergency response teams (ERT) - one in Sichuan (ten members) and another in 
Yunnan (30 members); and to provide psychosocial training to volunteers, who will train local 
communities.  
 
Progress in Sichuan province: In March, the provincial Red Cross branch set up its own PS ERT with 
the recruitment and training of 10 volunteers/members. These volunteers received their second training 
on PSS  in emergencies in 30-31 August. 
  

A piece of hand-written poster from the drawing competition on Red Cross 
Red Crescent knowledge in Zhenyuan county, where the CBHFA is being 
implemented in Gansu province. Photo by Gansu Red Cross branch
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In parallel to this, 50 community 
volunteers from five prefectures 
(Nanchong, Suining, Chengdu, 
Mianyang, Deyang) were 
recruited and trained to conduct 
PSS activities in their 
communities. The project targets 
10 primary and middle schools in 
those prefectures where each 
targeted school is expected to 
have established their own 
project implementation teams 
composed of ten teachers. The 
first phase of trainings for 
teachers in these schools were 
completed in 2010, and the 
second phase have been 
completed in three prefectures, 
while the remaining two will be 

completed in the last quarter this year.  
 
Each of the targeted schools planned to conduct two mass activities for students and so far, six schools 
have completed their scheduled activities while the remaining four had conducted one and are running 
their second activities in the last quarter of 2011. Also, under this project, 10 schools were equipped with 
9,700 PSS reference books for students in their own book corners since this September. The branches 
have been closely coordinating project activities in schools with the Education Department of the 
provincial and prefecture governments.  
 
Number of activities completed and people reached in Sichuan (as of September, 2011):  
 

Project 
Site 

No. of students reached  No. of 
teachers 
reached 

No. of 
volunteer

s  

No. of activities completed 

Male Female Total 
Mass 
school 

activities 

Routine 
school 

activities 
Teachers 

training 

Nanchong 1287 1244 2531 20 10 4 14 2 

Suining 1943 2235 4178 20 10 3  2 

Chengdu 2700 2536 5236 20 10 3  1 

Mianyang 1324 1159 2483 20 10 4 23 2 

Deyang 2495 2306 4801 20 10 2  1 

TOTAL 9749 9480 19229* 100 50 16 37 8 

* Among the 19,229 students, 9,512 were primary students and 9,717 were in middle schools. 

Progress in Yunnan province: 
In March, the Yunnan Red Cross branch set up its own PS ERT with the recruitment of 30 volunteers. 
The provincial Red Cross branch also recruited 50 PS experts which formed an expert pool for technical 
support to the branch since May 2011.  
 
After discussions with RCSC headquarters and Yunnan branch, adjustment was made on the 
implementation plan of Yunnan PS project.  Considering the time constraint and capacity of the local 
branch, the plan and target was changed to mobilizing 100 trained volunteers to reach 3,000 adults and 
1,000 children by organizing 4-5 mass activities in the community. The project will now focus on 
launching PS activities in communities targeting the elderly and ethnic minorities. The start of these 
activities has been affected by delays in development of localized PS materials in minority languages by 
the contracted research organization, and activities are being implemented from November 2011 to 
February 2012.  

 
Routine school activities in Fengyijie Primary School, Nanchong, Sichuan. Photo by 
IFRC 
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The planned set up of a PS reference centre at the Yunnan Red Cross was cancelled as there are similar 
resources in local universities. The project will then support the development of PS reference corners in 
local universities, by providing them reference materials in the coming months. The research activities will 
be conducted by “Sunshine in Your Heart Programme”  of the RCSC headquarters and it was agreed to 
be completed by March 2012. In the mean time, the Yunnan Red Cross branch  conducted a project 
management meeting and a project launching ceremony in September 2011 which was followed by the 
conduct of three PS seminars to 300 government officials, 300 special professionals, 200 teachers, 200 
parents and 200 people with disability in Yunnan during 28-30 September. 
 
A PS promotional video in Chinese, which was produced by Yunnan branch through this project, had 
been uploaded online for public access. The video is available at 
http://v.youku.com/v_show/id_XMjYwNjY5Mjky.html. 
 
With the above revision on the plans, the PS projects in Yunnan and Sichuan will be extended until the 
end of March 2012 to enable full completion, with the reporting period of an additional three months. The 
IFRC project team maintained close contact with the RCSC project implementation team from the 
national headquarters and Yunnan and Sichuan Red Cross branches through several coordination 
meetings.  
 
In addition to technical support to the implementation of the PS projects in Yunnan and Sichuan, the IFRC 
regional delegation provided support to the RCSC headquarters in building their general national capacity 
to deliver community-based PS interventions in both disaster and non-disaster situations.  
 
Progress in PS ERT development: 
 
During the first half of 2011, the RCSC further developed their concept of PS ERT and decided to expand 
the establishment of such teams in Yunnan and Sichuan to four other provinces like Inner Mongolia, 
Fujian, Jiangxi and Hubei. The Red Cross branches in these four provinces set up ERT composed of 
RCSC staff members and volunteers, including psychologist consultants who are prepared to be 
deployed to disasters to provide PS interventions. All the six provincial ERT will then serve as the national 
emergency response capacity on PS. In April, the RCSC launched a staged training programme for all six 
provincial ERT.  
 
In order to equip the teams with adequate skills, the RCSC plans to conduct a series of standardized 
trainings for all these teams – consisting of basic, intermediate and advanced trainings between May and 
December 2011. To date, all basic level trainings have been completed, while the intermediate trainings 
are underway. These trainings have been funded by the RCSC, while the IFRC regional delegation has 
been providing technical support. Related with these national developments, the training plans for 
Yunnan and Sichuan PS ERT have been modified as well.  
 
According to the RCSC, there are less than 200 professionals who are trained to provide post-disaster 
psychological intervention work in China. Therefore, the trained PS ERT members of RCSC, who are 
available on call, will provide a big boost to the overall national PS emergency response capacity in China.  
 
To facilitate the further integration of PS in emergency response in other branches, the IFRC regional 
delegation contributed to the PS training workshop for members of the Beijing Red Cross Blue Sky 
emergency response team on 17 – 19 April. 
 
Challenges 
The IFRC support and training content of PS ERT in Sichuan, Yunnan and four other provinces needs to 
be better linked with the overall process of ERT developments of the RCSC, such as water and sanitation, 
relief and other ERT in development. There are existing emergency response teams in some of the 
strong Red Cross branches, such as the Beijing Red Cross which has integrated a PS component in its 
emergency response capacity (Blue Sky Rescue teams), and the concepts around mobilizing these 
existing resources for the major disasters in future require further consolidation.  
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Water, sanitation and hygiene promotion 
 

Objective Expected results 

1. To reduce vulnerability of 
earthquake-affected populations from 
water-borne diseases by improving 
access to safe water and sanitation 
facilities and empowering community 
based organizations on water 
governance. 

− Communities have  improved access to water and sanitation 
facilities according to minimum Sphere standards in three 
townships of Mianzhu county 

− Communities and RCSC have skills and knowledge to identify 
problems and solutions involving water, sanitation and hygiene 
practice issues through participatory hygiene activities. 

2. To provide technical assistance and 
training to RCSC in water and 
sanitation for emergencies and post-
emergency situations. 

− RCSC has the relevant skills and capacity at national level to 
deploy water and sanitation emergency response units 
domestically 

 
Progress: 
The main focus of the IFRC support to RCSC in water and sanitation during the first half of 2011 was on 
the implementation of the water supply project that aims to provide safe drinking water to approximately 
11,000 inhabitants or 3,440 households in nine villages of Hanwang township in Mianzhu County of 
Sichuan province. This centralized gravity-fed water supply system consists of a water intake, water 
treatment plant, and water pipe network to households. 
 
Taking into consideration changes in resident population of the project’s targeted villages (relocation of 
villagers by the Hanwang township government in August), the number of households estimated to 
benefit from the water system by the end of this project was increased from 3,440 households (or 11,000 
people) to 4,202 households (or 13,875 people).  
 
Due to the implementation delays during the second half of 2010, the project timeframe and work plan 
was revised. A new intake construction was built in April after the water intake was washed away in a rain 
induced landslide in 2010. The site of the new intake was relocated to 200 metres upstream from the site 
of the previous water intake and it is designed to withstand all geophysical conditions.  
 
By end of May 2011, all of the construction work of water intake and water treatment plant with equipment 
was completed, and more than 40,000 metres of pipeline network was installed. The plant has already 
been producing safe drinking water, with disinfection provided by chlorine injection. Water quality analysis 
was performed by local authorities throughout the system in August, and it was found to be compliant with 
the Chinese government drinking water standards.  
 
Under the project agreement, the connection of water pipe from the main water pipeline network to the 
households will be responsible by the users themselves. By end of September 2011, around 2,511 
households had been connected to this water supply system. This represents 73 per cent out of the 
originally planned 3,440 households, or 60 per cent out of new target of 4,202 households. In the coming 
months, more households will continue to be connected to the system as they sign up voluntarily.   
 
Hygiene promotion activities targeting the nine villages covered by the water supply system commenced 
in September 2011.  4,300 IEC materials has been printed and distributed to all households in the area. 
The Hanwang township government has been informing and mobilizing the communities on the project 
throughout its implementation stages. Communities are encouraged to protect the water system by 
reporting any breakage or leakage in the system to the technical staff. 
 
The IFRC regional delegation, supported by the water and sanitation delegate from DPRK and Japanese 
Red Cross conducted a mid-term review of Hanwang water project in May, as well as a final review trip in 
September. The review documented the lessons learnt from this project for the RCSC and IFRC and also 
made concrete recommendations for future Red Cross water and sanitation initiatives in China.  
 
In addition to the programme support to this project, the IFRC support in water and sanitation is linked to 
the strengthening of the RCSC’s disaster preparedness capacities through the development of water and 
sanitation emergency response teams (ERTs) and pre-positioning of water and sanitation equipment for 
future domestic deployment. These initiatives are supported through the disaster management 
programme and mentioned in detail in the above section.  
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Challenges  
Since water connection from the main network to households is voluntary for the households, it is difficult 
to estimate when the originally intended connection rate will be achieved. Based on the average rate of 
households that have connected to the system during the past months, it is estimated that all those 4,202 
households will have connection to the water supply system during 2012. This will be verified by regular 
monitoring by the IFRC and RCSC team during 2012 beyond the project’s span. In addition, it is proposed 
to have a final review for the project in 2012 to review the project’s impact and sustainability.  
 
The main barrier to achieving the high connection rates remains the need for households to pay a one-
time fee for connection and standard water user fee based on metering. The connection fee ranges 
widely, and is determined by the Township government (and water supply system operator). During the 
water supply trial period of operation (August-October), the households were exempted from paying water 
user fees by the local water authorities, but the households will need to start paying the fees since 
November 2011, at the rate of RMB one per cubic meter. The necessity to pay for user fees is in line with 
the government policy and consistent with other similar systems installed throughout China.  
 
Although the system connection and water user fees are seen as affordable for the majority of residents, 
and the local government has instituted a waiver policy on water user fees for very poor households, a 
certain number of poorest and vulnerable households are still not able to either join the system, or if 
connected, continue using the system for all their water supply needs. If so, these families may resort 
back to using the less protected wells. Therefore, there is a possibility that the water supply system may 
not be able to cater to the most vulnerable families that the Red Cross always intends to serve in the first 
priority within this project. This will be one of the issues that the proposed project’s final review will look 
into in 2012.  
 
 
Livelihoods 
 

Objective Expected results 

1. Income and employment 
viability of relocated farmers 
and disabled people in 
Mianzhu County are increased. 

− In the course of five years, up to 3,700 relocated farmers, 
disabled and other vulnerable people receive funds for the 
purpose of resuming and establishing businesses. 

− Up to 5,000 relocated farmers and 600 disabled farmers in 
Mianzhu county receive vocational or/and business skills training 
and information assistance to become better employed or start a 
business. 

2. RCSC capacity to plan and 
implement employment 
promotion projects, especially 
in vocational training and 
microfinance is developed 

− Capacity of RCSC at headquarters and branch level, especially 
Mianzhu and Deyang Red Cross branches, to develop and 
implement livelihoods projects is increased. 

 

Progress:  

Skills Transfer Training  
The end of June saw the passing of 16 months since the beginning of the training component last 
March, marking the completion of training 6,008 earthquake-affected vulnerable people in 25 different 
training courses. The target of 5,600 people has been exceeded by approximately 400 more 
beneficiaries trained according to the target group’s needs and partners’ consensus. Out of the 6,008 
beneficiaries, 812 were disabled. The table below shows the training details:  
 

Training 
Type Exact title of training course(including SIYB) Classes Trainee Total 

No. of 
disabled 
trainee 

Vocational 
Training 

Hairdressing 3 84 

1626 

  

Welder  5 149 1 

Lathe Worker  1 26   

Basic Computer Training  8 283 39 
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Chinese Cuisine (Cooking)  22 834   

Farmer's Restaurant Operation & Management 4 151   

Gardening  3 99   

Community
-Based 

Training 

Builder  34 660 

3334 

1 

Embroidery 23 553 4 

Kiwi Fruit Cultivation  3 130   

New Year Picture Arts  1 20   

Pig Breeding  3 139   

Sewing  8 194  1 

Pomiculture  7 206 92 

Walnut & Bamboo Cultivation  1 49   

Restaurant Waiter/Waitress  6 179   

Chinese Knotting  13 312 3 

Animal Breeding  27 785 421 

Chicken Breeding  1 27 27 

Rabbit Breeding  2 80 80 

Enterprise 
Training 

Miner  6 176 

370 

  

Security Guard  3 90   

Printing 2 44 1 

Packaging 1 30  

Papermaking 1 30 21 

SIYB SIYB  28 678 678 121 

Total 216 6008 6008 812 

(The final training details including the training number may be changed according to the review of the information collected) 
 
An external final evaluation of the training component, organized by the ILO’s Office in China, was 
completed in April 2011.  According to its findings, the project responded well to the needs of disaster 
affected population. The evaluation report suggests that throughout the implementation process, 
adjustments were made accordingly to take account of the actual enrolment information as well as 
increasing demands for certain training activities, to maximize trainees’ benefits. The evaluator has 
made a comparison between the control groups of trained and untrained people and performed the 
analyses of the outcomes as follows: whether relocated farmers received the training or not, the 
significant effects of the training on their income, with training directly producing a positive impact on the 
income levels of the trained group.  
 
According to the evaluation report, the training delivered great assistance to farmers in need of 
livelihood recovery. Most of the trainees were satisfied with the training they received. Overall, the 
trainees are quite satisfied with all aspects of the training programmes provided. Key aspects such as 
the number of people per classes, associated services with the training programme, the competency of 
teaching staffs, training locations as well as timetables etc, all received very good results, with over 90 
per cent of trainees passing their exams and awarded with training certificates. More than 95 per cent of 
farmers believe that the training they received would help them with job seeking and/or to establish their 
own businesses. Over 2/3 of them were employed after the training. The ongoing support to be provided 
to trained farmers should also be regarded as a highlight of the services offered, as it will work towards 
the sustainability of this project as a whole. 
 
The web-based livelihoods programme beneficiary database platform has been successfully installed, 
and is being used by the Mianzhu Red Cross, Deyang Red Cross, as well as partners such as the 
Bureau of Human Resources and Social Security. The web platform is a useful management and 
reporting tool, allowing for transparency and more effective information exchange for both training and 
small loan elements of the programme. The link to the platform is: 
http://125.64.78.140:9000/livelihoods/. 
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In July, the Mianzhu County Red Cross Branch and Mianzhu Branch of Disabled Person’s Federations 
of China signed a memorandum on cooperation regarding the skills training provision for an addition of 
approximately 600 persons with special needs, who were injured by the earthquake. This project will 
utilize the unspent balance of the training project; the activity planned is intended to be completed by 
the end of 2011. 
 
RCSC/IFRC conducted capacity assessments of five potential technical service training providers for 
beneficiaries with special needs. Results were finalized in August with two training schools chosen.  
 
The training had begun in August. By 27 September, 108 disabled beneficiaries have received various 
trainings, and 192 trainees were also attending six ongoing classes. A special module on small loans 
application and management had been integrated into the training programme.  
 
In order to improve quality and ensure that the training plan for the disabled beneficiaries is on par, the 
Mianzhu Red Cross branch monitored the training classes regularly.  
 
The IFRC and Mianzhu branch also conducted a training impact assessment on 15 September. The list 
of trainees was randomly selected by the IFRC. There were 65 trainees on the list and 34 of them were 
interviewed. Some of the findings are as follows:  

 A total of 25 out of 34 trainees were employed, and the remaining nine were unemployed. The 
jobs of 19 trainees were related to the training.  

 Current income: 
o increased for 33 people -  97 per cent 
o no change - 0, 0 per cent 
o decreased for one person - 3 per cent  

 There were eight disabled persons and/or disabled person’s family members who attended the 
assessment. Only one disabled person’s family member, who was already skilled at 
hairdressing, did not seek employment post-training. This was due to his/her need to stay home 
and take care of his/her child after the training. The remaining seven trainees were either 
employed or started their own businesses. Their incomes increased. 

 Follow-up service was good: according to the embroidery trainees, the training institution staff 
will return to the township regularly to purchase their products. 

Microfinance (small loan) 
 
RCSC has opened a special bank account in Postal Savings Bank of China (PSBC) to accumulate 
funds for micro credit operation. The account is owned by the Deyang prefecture Red Cross branch and 
requires two signatures (heads of the Deyang Prefecture and Mianzhu county branches).  
 
On 16 March this project started an approximate four-month pilot phase in Tumen township, then Jinhua 
and Guangji township. The pilot phase lasted for approximately four months and aimed to test and fine-
tune the process and procedures before rolling it out on a larger scale.  
 
A Cooperation Memorandum was made in April with the Deyang Red Cross, Mianzhu Red Cross, 
training institutions, and IFRC regarding the strengthening of small loans dissemination and providing 
follow-up services. Furthermore, microfinance knowledge has been added into the curriculum of regular 
trainings provided by the project, and Postal Savings Bank of China (PSBC) staff (which is the 
implementing body of the project) also attended the trainings to pass along knowledge on small loans to 
their trainees. 
 
The pilot programme revealed that in the majority of cases the beneficiaries took 12-month loans 
averaging to approximately CNY 15,000 (approx. CHF 1,870) per loan, which differs from projected 
expectations of six-month loans at CNY 10,000 (approx. CHF 1,200). This led to revisions in the 
projected disbursement plan. These factors influenced the decision in determining a total number of 
loans to be released by the programme according to budget constraints.  To increase the budget of the 
small loans the project will utilize saved funds within the training element, and from the advantage of a 
better current exchange rate between CHF and RMB. This will allow the release of up to 2,500 loans 
within the course of five years, compared with the target of 3,700 initially projected. 
 
The project has been disseminated to the target group through distribution of information flyers and 
posters, dissemination meetings with local authorities and villagers as well as by phone calls. Despite 
the growing interest from disaster-affected rural populations in getting small loans from the project, the 
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project experienced a slow start. To better understand the reasons, RCSC project staff interviewed 
villagers and found that they were not seeking to take out loans at that moment due to the consideration 
that it was rainy season, (which is normally from May to August in China) as well as their preoccupation 
with agricultural activities, which lasts throughout the month of October.    
 
According to the situation of the pilot phase which revealed lower than anticipated demands for loans 
among trained individuals the Project Management Committee decided to adjust the selection criteria to 
facilitate easier access to loans for beneficiaries. The Project Management Committee decided that the 
loan purpose shall not strictly correlate with the training’s specialization. Furthermore, family members 
of the beneficiaries of the training component could also qualify to apply for microloans on behalf of the 
participant in the training programme.    
 
On 1 August, the RCSC and PSBC project staff met with Jinhua township mayor and party secretary to 
introduce the small loan project and seek their support in informing the most vulnerable residents about 
these opportunities. Jinhua township will be the next location where the project will be fully rolled out. A 
total of 21 out of 24 loans issued in August were given out to Jinhua township residents, proving the 
efficiency of the government, as an alternative information dissemination channel in terms of reaching 
out to prospective small loan applicants.   
 
The project currently includes attempts to work with local agricultural cooperatives as one of the 
possible ways to facilitate group lending in targeted communities. 
 
A tracer study of the first 40 loan borrowers has begun. From 7-28 September 2011, the small loan 
project staff of Mianzhu County Red Cross branch visited 40 beneficiaries who received loans before 
August 2011. The aim was to have the impact and changes documented to better understand the 
impact of the programme. This will be done continuously and regularly.  
 
By the end of September, 132 small loans (totalling approximately RMB 2,041,908) were released in 
eight townships. The average loan amount is RMB 15,469, all in 12-month terms.  
 
 

 
RCSC capacity building 
Both prefecture and county branches of the RCSC operating the project have trained and skilled staff 
members in place to manage both training and small loan elements of the programme. Training unit of 
the Mianzhu branch consists of two programme officers and an accountant. The Small Loans Project 
Management Office includes a financial controller/internal auditor at the Deayng Prefecture Branch, a 
coordination officer and business counsellor/information dissemination officer at the Mianzhu county 
RCSC branch.  
 
Both elements of the programme are being effectively coordinated with the county and prefecture 

Mr. Lu Tianping lives in Guangji township, in Mianzhu 
prefecture. He attended the SIYB training, which was 
provided by Mianzhu Oriental Vocational School from 
September 14 to 20, 2010, and received a subsidized 
loan of RMB 20,000 provided by the IFRC for chicken 
breeding on 24 May, 2011. 
 
His house was destroyed by the 2008 Sichuan 
earthquake, and he applied for a loan of RMB 20,000 
from local agencies for reconstruction purposes. 
Because his entire family depended on his income, 
which was solely from farming, their lives became very 
difficult. After he attended the training and 
investigated the market, he found that the demands 
and sales of chicken in the market were good. When 
he began chicken breeding, Mr. Lu Tianping had 
about 20 meat chickens due to limited capital, and 
only earned approximately RMB 600. After he 
received a loan from the small loan project, he built a 
chicken house on the land next to his house and bred 
100 chickens. Now his average monthly income is 
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authorities and became integral parts of the government’s support programmes helping the earthquake 
victims and vulnerable rural population. 
 
Mianzhu Red Cross branch confidently implemented both components of the programme. The 
implementation guide on the training component and small loans SOP were developed to include a 
standardized implementation and process.  
 
 
Challenges 
 
A small business counsellor/information dissemination officer position had been set up within the 
Mianzhu Red Cross branch to provide ongoing help to small loans applicants in developing basic 
business plans and to facilitate better information dissemination. It has been decided that each 
application must, when possible, be accompanied by a basic business plan or general description of the 
intended loan utilization, which will form an integral part of the application package. However, due to 
literacy levels of many loan applicants this remains a challenge in implementation.  
 
During telephone inquiries with prospective small loan seekers, many mentioned plans to apply for 
small loans after the rainy season and busy farming period, which would be around September – 
October.   
 

Coordination and partnerships 
IFRC continues to support RCSC in coordinating multilateral funding from the Red Cross Red Crescent 
Movement. RCSC has requested that the Movement take a unified approach towards responding to the 
needs of Red Cross beneficiaries and supporting the RCSC throughout the response.  
  
RCSC is still regularly involved in high level coordination meetings with government authorities, and has 
been closely involved in discussions with the various ministries regarding recovery planning. The 
coordination efforts between the IFRC operations support team, RCSC at all levels and relevant official 
agencies have been positive and have helped facilitate solutions towards reconstruction and recovery 
challenges.  
 
IFRC has coordinated closely with Mianzhu Labour Bureau in the livelihoods programme and Mianzhu 
Water Bureau in the water and sanitation programme. The health programme also works with Save the 
Children on psychological first aid. These collaborations are valued by relevant parties as it helps with 
information sharing and the leveraging of additional resources. 
 
Contact information 
For further information specifically related to this operation please contact: 

• National Society: (Director of External Relations department) Ms. Zhang Ming, office phone: 
+86.10.6404.8366; email: rcsc@redcross.org.cn 

• IFRC regional delegation: (Head of Regional Delegation) Mr. Martin Faller, office phone: +86 
10 6532 7162; email: martin.faller@ifrc.org 

• IFRC Zone office in Malaysia:  

o Enkas Chau, Operations Coordinator, office phone: +60 3 92075798, email: 
enkas.chau@ifrc.org  

o Head of resource mobilization & PMER: Alan Bradbury, office phone: +603 9207 5775; 
email: alan.bradbury@ifrc.org 
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Click here 

1. Interim financial report below 
2. Return to the title page 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 
to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living.

             3.    Promote social inclusion and a culture of non-violence and peace. 
 

http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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