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This revised Emergency Appeal now seeks 
CHF 3,500,000 (USD 3.3m or EUR 2.3m) in 
cash, kind, or services to support the 
Burkinabe Red Cross Society (BRCS) to 
assist 8,000 families for 6 months. The 
operation will be extended by one month, to 
be completed by the end of March, 2010. A 
Final Report will be made available by June, 
2010 (three months after the end of the 
operation).   
 
The budget has been increased to include the 
recovery phase of reconstruction in line with 
the latest government strategy in relocating 
most of the flood victims to permanent green 
land sites on the outskirts of Ouagadougou 
City where most of the infrastructure is to be 
provided. <click here to view the attached Revised 
Emergency Appeal Budget>  
Appeal coverage: 81% <click here to go directly to the updated donor response report, or here to link to 
contact details >          
                      
Appeal history: 

• This Preliminary Emergency Appeal was initially launched on 9 September 2009 for CHF 
2.765,053 million for six months to assist 8,000 families. 

• Disaster Relief Emergency Fund (DREF): CHF 200,000 was allocated on a regional basis from the 
Federation’s DREF to support the National Society to respond. 

• Two Operations Updates were issued: the first on 21 September 2009, and the second on 28 
September 2009. Both focused on the findings of Field Assessment and Coordination Team 
(FACT) and Emergency Response Units (ERUs). 
 

Summary: Unprecedented rainfall of 1 September in Ouagadougou left more than 150,000 people affected 
with nearly two thirds of them made homeless. Initially, the affected sought refuge in temporary shelter in 
schools and public sites. The Burkina Red Cross Society (BRCS) responded immediately by mobilising its 
volunteers from the initial assessment phase all through to the implementation of the relief operation. 
 
After the completion of the assessment phase and the revision of the initial plan of action, BRCS, with the 
support of the International Federation which include both FACT and ERU, carried out the relief phase 1 
and 2 of its operation. These phases consisted in distributing Non-Food Items (NFIs), installing sanitations 
facilities and supporting the relocation of beneficiaries in the temporary shelter on sites provided by the 
government. The operation also reinforced the water distribution network and the promotion of hygiene 
activities. The Implementation over the reporting period faced delays due to changes in the government’s 
strategy and the BRCS had to adjust to this in its auxiliary role. There has been steady progress in terms of 
results despite some confusion at the early stages among agencies due not only to the complexity of the 
disaster affecting an urban setting and the local authorities taking a lead and not allowing independent 
action.  

http://www.ifrc.org/docs/appeals/Active/MDRBF008.pdf
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During the emergency phase, BRCS, the International Federation and Movement partners including ICRC 
distributed basic NFIs consisting of kitchen sets, jerry cans, blankets, hygiene kits, sleeping mats, soap, 
and mosquito nets to some 3,900 families. Continuous hygiene promotion and provision of sanitation 
facilities in the alternative sites consisting of over 100 rapid latrines enabled to contain waterborne disease 
with no related outbreak or epidemics. 
 
Following the emergency phase which ended in November, the operation is now focused on the recovery 
phase. The Burkina Faso government has opted for a strategy which consists of transferring the affected 
people from the temporary sites to more permanent sites in order to vacate schools for students and public 
buildings. These sites had to be closed in mid October and approximately 4,500 families moved to the 
alternative sites and are housed in tents or temporary shelters. Currently these sites are also to be 
evacuated. According to the statistics provided by the government, 24,000 affected families of which 
14,000 are from flood risk zones need to move to relocation sites in Yagma and Bassinko area in the 
outskirts of Ouagadougou and 10,000 that will rebuild on their former property. 
 
Priority is given to the 4,500 families to locate in these identified sites and the operation is expected to last 
for three weeks. After the registration, the families will receive official papers for the plot, direct distribution 
of materials, 1.5 tons of cement and corrugated iron sheets and 50,000 CFA in cash. This assistance will 
also be extended to those affected and living with host families. The transfer and installation of affected 
people on the new sites is expected to be completed by March 2010. There is however a challenge over 
access to water for construction and human consumption therefore requiring the drilling of boreholes for 
water supply on the relocation site.  
 
The increased budget takes into account the necessary work to cover the flood affected populations’ 
potable water needs and other inputs to prepare the relocation sites to welcome the beneficiaries. The two 
other groups of beneficiaries consist of affected families, on the one side, that own their land and that are to 
reconstruct in their former plots but lack the means and the others are former tenants who must again rent 
homes and have temporarily lost their livelihood activities. For these, the government has initiated a 
distribution of cash grants representing at least two months of rent to the most vulnerable households. 
 
In addition to the support provided by the International Federation and the ICRC, the flood operation has 
received support from the British, Canadian, Finnish, Japanese, Monaco, Netherlands, Spanish, Swedish, 
Swiss, Belgian and the BENELUX Red Cross Societies, as well as the German embassy and cooperation, 
French embassy, ECHO and OPEC funds.   

<click here to view contact details> 
 

The situation 
Following severe rains on 1 September when 263mm fell in 12 hours, widespread displacement occurred 
within and around Ouagadougou (Greater Ouagadougou), affecting all five districts. The affected population 
were lodged in public facilities such as schools and other public buildings while host families welcomed 
others. With the school starting there was a need to relocate the displaced people to alternative resettlement 
sites.  
 
The Burkina Faso government has set up a programme for relocating the displaced 14,000 families to new 
permanent sites in two phases. The first one targets 3,751 families which are now living in the alternative 
sites. This is being done in three steps: the first is allocating a plot to the registered families with the plot’s 
documents; the second is to provide them with some building materials including 30 bags of cement, 20 iron 
corrugated sheets and timber; the third is with an additional start of 50,000 CFA given per family for the 
reconstruction of their new homes. Priority is given to relocated family land owners with land located in now 
unauthorised locations to rebuild in the new sites. For the tenants, a two months’ rent support is given to 
families upon departure from the temporary sites. 
 
Each site for the relocated families is managed by the Communal Authorities and the employees of the 
Social Welfare Services while security and protection is provided by municipal Police. A formal set-up was 
put in place with an infirmary located in a UNICEF tent and MSF providing a mobile clinic. There are also 
warehouse tents for food and firewood/charcoal distributions; water is provided by the municipal water board 
(there is no water storage system); latrines and showers have been built with concrete blocks. The sanitary 
facilities on the sites are insufficient; the tent capacity ranges from 8 people to 30 people in a tent.  
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National Society Capacity Building: Since 2007 the Burkinabe Red Cross Society has benefited from the 
support of the International Federation within the framework of floods preparedness, early warning/early 
action, in the form of training, visibility and provision of security materials. Throughout these previous 
operation, the operational capacities of BRCS have been enhanced following the (learning by doing) 
approach. The BRCS has extensive experience in responding to flood-related disasters relief operations and 
social mobilization during health epidemics.   

 

Red Cross and Red Crescent action 
 
Progress towards objectives  
The BRCS mobilized its teams of volunteers to assist the affected communities and undertook activities to 
prevent the outbreak of water related diseases. With a Field Assessment and Coordination Team (FACT) to 
support the assessment and coordination efforts, the National Society has worked and reinforced the 
regional disaster response team (RDRT) members already in place. Simultaneously, two Emergency 
Response Unit (ERUs) were deployed for relief and logistics. 
 
With the support of the French Embassy, BRCS volunteers have distributed hygiene kits, kitchen sets and 
water sanitation for 1,000 families on the Hippodrome site and with an in-kind donation from the German 
Embassy and German cooperation of a further 1,000 kitchen kits. 

 
Relief distributions (food and basic non-food items)  
Objective 1 (emergency - 0 to 3 months): To ensure that up to 4,000 flood-affected families that are in 
temporary emergency centres (public buildings) or alternative sites receive the basic non-food items 
and supplies. 

Expected results Activities planned 
4,000 displaced families receive 
family kits 
 

• Mobilize volunteers, train and conduct assessment 
• Make a list of the most vulnerable 
• Acquire and transport 4,000 Non Food Items (NFI) sets to 

Ouagadougou, transport to warehouse 
• Prepare distribution plans 
• Set up teams for distribution, and train the teams 
• Establish requisition in accordance with distribution plans  
• Transport to distribution sites 
• Distribute NFI 
• Monitor, document and report on distribution activities 
• Evaluate activities and ensure adequate reporting 

 
With the support of in-kind donations from the Finnish Red Cross, Spanish and Swiss Red Cross, ICRC and the 
International Federation regional prepositioned stock that was deployed from Accra, the BRCS distributed more 
than 2,900 family kits including its own contingency stock used during the first hours of the disaster. Additional 
family kits were distributed with the support from the French and German embassies to 1,000 families.  
 
These kits consisted of: 

• Jerry cans -1 per family 
• Soap - 1kg per family 
• Blankets - 1 per family member 
• Sleeping Mats - 2 single per family member 
• Mosquito nets - 1 per 2 family member 
• Kitchen sets - 1 per family 
• Buckets - 1 per family 
• Hygiene kits - 1 per family 

 
Some 500 Swiss RC family kits (in hard plastic distribution crates) are available. They will be distributed once 
the affected people are on their new plots and some placed as a small emergency stock. One kit is made up of:  

• Hygiene kit (including condoms) -1 
• Mosquito nets - 2 
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• Bucket - 1 
• Jerry can - 2 
• Cooking set - 1 
• Blanket - 5 
• Candles - 5 
• Matches (box) - 2 
• Hurricane lantern - 1 
• School kit – 1 

 
The Federation NFIs and the BRCS contingency stock need to be replenished for future operations. 
 

Emergency health  
Overall Objective: (up to end of December: Integrated approach with water and sanitation objectives)  
To contribute to the prevention of outbreaks of waterborne and communicable diseases through 
integrated approach health/watsan by hygiene promotion, health sensitisation and social mobilisation 
to up to 57,000 displaced people.  
 
Specific Objective 1: To increase the capacities of Burkinabe Red Cross Society in public health in 
emergencies. 
Activities planned and achieved (or in process) 

• Strengthen the capacity of related health staff, supervisors, team leaders and volunteers of BRCS; 
• Train 10 BRCS team leaders, 3 supervisors and 140 volunteers on prevention of the most common 

communicable diseases, water born diseases in emergencies and delivering key messages (with 
assistance from MOH and WHO) particularly during the meningitis W135 period (March); 

• Train 10 BRCS team leaders, 3 supervisors and 140 volunteers on Behavioural Change 
Communication (BCC) techniques; 

• Train 5 health BRCS staff (Health Coordinator, 3 supervisors/Team leaders) in Participatory Hygiene 
and Sanitation Transformation in Emergency Response (PHAST) organized by CREPA, the second 
training is planned  in January  once people are settled in their distributed plots; 

• Provide and produce sufficient IEC (Information, Education and Communication) material for 
sensitisation activities for the BRCS volunteers; 

• Supervise the activities of BRCS volunteers at the alternative resettlement sites once a week at least; 
• Produce and provide volunteers and supervisors with appropriate formats for monitoring and 

reporting of the activities; 
• Carry out monitoring, evaluation, reporting activities. 

Specific Objective 2: To promote good hygiene practices and awareness raising on prevention of 
communicable diseases, vector born diseases and HIV/AIDS in the alternative resettlement sites for 
about 57,000 vulnerable in the most affected areas. 
Activities planned and achieved (or in process) 

• Mobilize 140 BRCS volunteers, their 10 team leaders and three supervisors; 
• Sensitize the population on good hygiene and sanitation practices; 
• Organize at least 4,200 health awareness raising sessions including distribution of condoms and 

ORS at the alternative resettlement sites; 
• Distribute Long Lasting Insecticide Treated Nets (LLINs) to 8,000 affected displaced people at the 

alternative resettlement sites (see NFI relief objective); 
• Conduct mosquito net “hang up” sessions at least five sessions per each site during NFI (mosquito 

net) distributions including sensitization on prevention of malaria; 
• Organize at least 180 sensitisation meetings with heads of households in each site; 
• Establish at least one Hygiene Committee at each alternative resettlement site; 
• Organize at least 24 supervision visits to supervise BRCS volunteer activities at the sites;  
• Carry out monitoring, evaluation, reporting activities. 
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Water, sanitation, and hygiene promotion  
Overall Objective (4 months – September to December: Integrated approach with Health Objectives): 
The needs for the affected population are adequate with safe water supply, sanitation (especially 
excreta disposal), solid waste disposal, drainage, vector control and hygiene promotion to 
SPHERE/WHO standards to contain and reduce morbidity and mortality while restoring dignity. 
 
Objective 1: The risk of waterborne diseases has been reduced through the provision of non-food items 
to the most vulnerable. NFI distribution to 8,000 households (40,000 people) (See Relief Section 
Objectives)      
Activities planned and achieved (or in process) 

• Distribute jerry cans, soap, buckets; 
• Support CONASUR in their 20 boreholes drilling program for potable water supply with the drilling of 

two boreholes, with installation of hand pumps and 2 community water points in Yagma; 
• Actively participate in the WASH cluster and CONASUR meetings, advocate for the Red Cross and 

report WASH cluster strategy and action to the IFRC technical and operational management; 
• Monitor and evaluate the watsan activities and provide reporting; 

Objective 2: The risk of waterborne diseases has been reduced through the sufficient and un-
interrupted provision of potable water to the most vulnerable flood-affected households through the 
provision of water tanks and bladder in Alternative sites (minimum of 5,000 people). 
Activities planned and achieved (or in process) 

• Strengthen the capacity of volunteers of BRCS with training in emergency water supply, sanitation and 
water treatment; 

• Deploy situation required equipment of the water and sanitation Kit 5 (5,000 people); 
• Position bladder and tanks in the sites; 
• Monitor and evaluate the watsan activities and ensure reporting. 

Objective 3: The risk of waterborne diseases has been reduced through the construction of family pit 
latrines and showers for about 10,000 people 
Activities planned and achieved (or in process) 

• Strengthening the capacity of 14 volunteers of BRCS in assembling latrines and showers; 
• Deployment of Kit 5 (includes moulds for pit latrines); 
• Deployment of 50 double rapid latrines (100 latrines); 
• Construction of 300 reinforced concrete slabs to be given to the most vulnerable people during their 

latrines building in the relocation sites 
• Construction of 300 temporary showers during the reinstallation time in the relocation sites; 
• Monitor and evaluate the watsan activities and provide reporting. 

Objective 4: The risk of waterborne diseases has been reduced through vector control and waste 
disposal for about 8,000 families (40,000 people). 
Activities planned and achieved (or in process) 

• Strengthen the capacity of volunteers of BRCS in proper usage and installation of mosquito nets; 
• Distribute mosquito nets to 8,000 families (see Relief Objective); 
• Sensitize and teach population in the proper use and installation of mosquito nets; 
• Strengthen the capacity of volunteers of BRCS through training in disinfection techniques and use of 

pulverizing equipment; 
• Vector control equipment deployed as part of (Kit 5); 
• Disinfect latrines and shower stalls in alternative sites; 
• Acquire/make waste bins for alternative sites; 
• Monitor and evaluate the watsan activities and ensure reporting. 

Objective 5: The risk of waterborne diseases has been reduced through sensitization on good hygiene 
practices to the most vulnerable flood-affected population in alternative sites (integrated approach with 
Health Objectives) to about 57,000 displaced people. 
Activities planned and achieved (or in process) 

• Strengthen the capacity of volunteers of BRCS in good hygiene practices; 
• Locally produce IEC materials (included in Kit 5) and sensitization communication materials; 
• Sensitize the population on good hygiene and sanitation practices; 
• Monitor and evaluate the watsan activities and ensure reporting. 

Objective 6: (Integrated approach with Health): BRCS capacity is strengthened through the training of 
15 trainers in the SARA/PHAST Methodology adapted to current needs. 
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Activities planned and achieved (or in process) 
• Strengthen the capacity of BRCS with training in PHAST/SARAR methodology in emergency 

situations; 
• Train 18 Watsan trainers and 7 health trainers by January; 
• Monitor and evaluate the watsan activities and ensure reporting. 

 
With the support from the International Federation, a Water Sanitation Emergency response kit (no. 5) had been 
deployed enabling the erection of 100 rapid latrines and reinforced the water supply in one major temporary site 
with 2 water tanks (T11) of 10,000 litres to serve 5,000 people.  
 
The BRCS distributed 1,000 hygiene kits from the French Embassy while carrying along the hygiene promotion 
campaign. In collaboration with the Ministry of Health, BRCS volunteers carry out hygiene promotion in all sites 
twice a week and are also assisting families in the installation of their mosquito nets. 
 
Challenges: The plots distributed by the government are located on areas where access to water is scarce (4km 
from the nearest well). The national emergency organization (CONASUR) has a limited capacity to produce 
potable water and water for construction in the relocation sites. CONASUR has sent a request for support of 
drilling campaign to the WASH cluster member organizations. Consequently, the WASH cluster members and the 
CONASUR are planning a drilling campaign of 20 boreholes equipped with hand pumps and water points in the 
two relocation sites Yagma and Bassinko. The BRCS plans to participate as an active WASH cluster member and 
increase its visibility in the Floods response action with the drilling of 2 boreholes with hand pumps and water 
points. 
 
Emergency shelter 
Overall Objective: To support the families affected by the floods in re-establishing their traditional ways 
of sheltering with improved safety with the Shelter-Recovery programme, in the most effective and 
equitable manner considering the scale of needs and the limited resources. 
 
Phase 1: To ensure that 300 floods affected families that are still in temporary emergency centres or in 
“alternative sites” or with host families, receive emergency shelter (family tents) or are part of a cash 
programme to help preserve their livelihood to encourage their physical and mental well-being, human 
dignity and prevent the further deterioration of their situation. 

Expected results Activities planned and achieved (or in process) 
180 displaced families, the most 
vulnerable ones, are safely 
sheltered in family tents, in 
different locations to the 
“alternative sites”. 

 
180 displaced families, the most 
vulnerable ones are part of a cash 
programme (to rent a room or 
house for two months). 

 

• Develop beneficiary targeting strategy; 
• Identify the targeted most vulnerable families without shelter; 
• Meet and look for agreement with local authorities; 
• Work out agreements with beneficiary families; 
• Procure and distribute family tents; 
• Supervise the correct set up of tents; 
• Elaborate the cash programme strategy; 
• Implement the cash programme; 
• Coordinate with the Movement partners in country and other 

actors/partners involved in shelter programmes (Intern and 
National NGOs); 

• Carry out monitoring and reporting activities; 
• Construction materials are distributed once beneficiaries have moved 

to distributed plots; 
• Plots are distributed and the costs of building materials are giving for 

each household. 
Phase 2 (early recovery): To ensure that 3,000 families that are still in emergency centres or in 
“alternative sites” or with host families, receive shelter kits to build an emergency shelter in relatives or 
friends land or to repair their damages houses, complemented with support to start the reconstruction 
of their houses. 

Expected results Activities planned and achieved (or in process) 
3,000 displaced families receive 
shelter kits to build emergency 
shelter with relatives or friends 
with land available for it. 
 

• Develop a beneficiary targeting strategy; 
• Identify the targeted most vulnerable families without shelter; 
• Meet and look for agreement with local authorities; 
• Work out agreements with beneficiary families; 
• Organize shelter workshops  for the Burkina Red Cross volunteers 
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2,000 beneficiaries of plots are 
assisted during the reconstruction 
process. 
 
1,000 families receive support that 
is part of a shelter-voucher 
programme (construction 
materials). 

       (building capacity); 
• Conduct basic workshops to disseminate knowledge on temporary 

shelter construction for the targeted communities; 
• Procure, transport and distribute shelter kits; 
• Carry out Shelter Kit evaluation 
 
• Elaborate the strategy of the voucher programme; 
• Identify local construction material providers; 
• Make a list of the four construction materials most used or required; 
• Work out agreement with local suppliers; 
• Meet with communities to socialize the voucher programme; 
• Deliver vouchers; 
• Monitor and provide basic technical support;  
• Coordinate these activities with  the cash-relief programme for host  

families; 
• Coordinate with the Movement partners in country and other actors/ 

partners involved in shelter programmes (national and international 
NGOs); 

• Carry out monitoring and reporting activities. 
Phase 3 (recovery): To ensure that the knowledge on how to build back better is mastered by 400 
people before starting the reconstruction of the permanent houses. 

Expected results Activities planned and achieved (or in process) 
400 local builders and families 
affected by the floods receive 
training in safe construction - build 
back better - to reduce the risk, 
and support the reconstruction 

• Define beneficiary targeting strategy (HH and builders); 
• Meet and work out agreement with local authorities; 
• Identify local organizations with experience in construction with 

local materials and traditional housing construction; 
• Organise practical workshops to disseminate good practices; 
• Evaluate the workshops; 
• Print and disseminate materials; 
• Coordinate with the Movement partners in country and other 

actors/partners involved in shelter programmes (International and 
National NGOs) 

• Carry out monitoring and reporting activities. 
  

 
The BRCS supported the Ministry of Social Affairs in setting up about 94 temporary shelter including 48 tents 
among the 180 donated by the Finnish Red Cross at the alternatives sites. The remaining shelter kits will be 
distributed to the flood victims after their relocation to the permanent sites prior to reconstructing their new 
homes. A total of 60 tents were distributed to the families and the remaining will be kept for the BRCS to use in 
its emergency stock. 

 
Budget summary 
See attached (Annex 1) for details of the revised budget.  
 
 
 
 

Yasemin Aysan       Bekele Geleta 
Under Secretary General     Secretary General 
Disaster Response and Early Recovery Division 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
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The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:   
• In Burkina Faso: Weleti Maiga, Secretary General, Burkinabe Red Cross Society; phone: +226 

76.66.56.77; email: maigaweleti@yahoo.fr; Koumo Gopina Andreas  Programme Coordinator, Phone:  
+226.76.67.98.96, email: andreas.koumogopina@ifrc.org 

• In Senegal: Alasan Senghore, Director for Africa Zone, phone:+221.33.869.36.41, Fax:+221.33 
820.25.34; email: alasan.senghore@ifrc.org; Youcef Aitchellouche, Disaster Management 
Coordinator, phone: +221.33.869.36.44, Fax:+221.33.820.25.34; email: youcef.aitchellouche@ifrc.org  

• In Geneva: Christine South, Quality assurance (operations): +41.22.730.45.29, email: 
christine.south@ifrc.org 

 
<Revised Emergency Appeal budget and map below; click here to return to the title 
page> 
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APPEAL BUDGET SUMMARY
APPEAL:  Burkina Faso: Floods  
 n° MDRBF008

ORIGINAL REVISED
RELIEF NEEDS
Shelter 543,000 961,785
Construction Materials
Clothing & Textiles 304,000 281,882
Food
Seeds & Plants
Water & Sanitation 336,675 480,196
Medical & First Aid
Teaching Materials 3,700
Utensils & Tools 74,250
Other Supplies & Services 96,000 52,500

Total Relief Needs 1,283,375 1,850,613

CAPITAL EQUIPMENT
Land & Buildings
Vehicles Purchase
Computers & Telecom Equipment 0
Office/Household Furniture & Equip.
Medical Equipment
Other Machinery & Equipment 32,500 0
TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 1,688
Distribution & Monitoring 75,000 50,913
Transport & Vehicles Costs 282,000 266,121
PERSONNEL
International Staff 646,000 856,500
Regionally Deployed Staff 26,000
National Staff
National Society Staff 101,250 109,265
Consultants
WORKSHOPS & TRAINING
Workshops & Training 10,000 10,500
Monitoring and evaluation 25,000
GENERAL EXPENSES
Travel (Monitoring and evaluation) 60,007
Information & Public Relations 22,200 9,174
Office running costs 3,000 4,884
Communication Costs 15,000 10,321
Professional Fees 0
Financial Charges 2,752
Other General Expenses 90,000 13,761
PROGRAMME SUPPORT
Programme Support - PSR 179,728 227,500

Total Operational Needs 1,481,678 1,649,387



Total Appeal Budget (Cash & Kind) 2,765,053 3,500,000

Available Ressources

Net Request 3,500,000


