
 

 

Emergency appeal n° MDRPH005 
GLIDE n° TC-2009-000205-PHL 
Operation update n°18 – two-year progress report   
2 December 2011 
 

 
Period covered by this consolidated 
operations update:  
1 October 2009 to 31 October 2011 
 
Appeal target (current):  
CHF 12,724,570  
 
Appeal coverage: 84%   
 
<Click to see attached financial 
statement or contact details>  
 
Appeal history: 

 A revised emergency appeal 
issued 3 June 2011 for CHF 
12,724,570 extended the 
operation timeframe until 30 
November 2011. 

 Operations update 17 extended 
the appeal timeframe until 30 June 
2011.  

 An emergency appeal was issued 
23 October 2009 for CHF 
16,286,096 for 18 months to assist 
approximately 110,000 families 
(550,000 people). 

 A revised preliminary emergency appeal was issued 12 October 2009 for CHF 6,854,640 for nine months 
to assist 200,000 beneficiaries. 

 A preliminary emergency appeal was launched on 1 October 2009 for CHF 3,086,571 for nine months to 
assist 200,000 beneficiaries. 

 Disaster Relief Emergency Fund (DREF): CHF 200,000 was allocated to support PRC’s initial response. 
 
 
Summary: The emergency appeal operation launched by the International Federation of Red Cross and Red 
Crescent Societies (IFRC) to support the Philippine Red Cross (PRC) in delivering assistance to communities 
affected by typhoons Ketsana and Parma of 2009 has entered its final month as it gears towards its close on 30 
November 2011. After 24 months, the operation has made noteworthy progress in meeting the needs of 
typhoon-affected communities. As regards finance, as of 30 September 2011, total expenditure under this 
operation was approximately CHF 9.7 million, i.e. 76 per cent of the appeal budget or 90 per cent of income.  
 
This is the last update for this operation, pending the issuance of a final report at the end of February 2012. It 
provides a summary of achievements to date. Details on challenges encountered during the relief phase were 
provided in previous operations updates, including Operations Update 13 and Operations Update 15.  

Emergency appeal operation update 

Philippines: Typhoons 

 
 

A little girl plays on a swing outside her home provided by the Red Cross in the 
mountainous Kalinga province.  Two years after the typhoons, normalcy has 

returned as survivors have gradually rebuilt their lives.  

(Photo: Cheryl Ravelo) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=18907&record=1&last=1
http://www.ifrc.org/docs/appeals/09/MDRPH005EAR.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH00517.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005EAR.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005EA.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005prelimEA.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005dref.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH00513-6mth.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH00515.pdf
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The following are the achievements that the PRC has made under this operation to date:  

 Distributed 2.85 million litres of safe water to 36,000 persons 

 Distributed and explained the use of 12,500 units of liquid chlorine (hyposol) for household water 
treatment to those in need 

 Installed 50 portable toilets, 20 latrines and de-sludged septic tanks in targeted evacuation centres 

 Provided health services to 700 persons, psychosocial support to 4,000 persons, tracing services to 200 
persons, guidance and counselling to 400 persons and referral services to 1,600 persons 

 Distributed department of health-provided doxcycline to 4,000 persons  

 Distributed non-food item kits (blankets, mosquito nets, jerry cans and plastic/sleeping mats) to 35,100 
families, with items for 20,000 families supplied by IFRC 

 Provided kitchen sets to 6,200 families, cleaning kits
1
 to 20,000 families, hygiene kits to 45,200 families 

and assorted hygiene items to 7,200 families 

 Delivered health and hygiene education to 46,700 families  

 Constructed/rehabilitated water and sanitation facilities for 30 schools, with 32,800 pupils and 800 staff 

 Installed 21 communal water supply systems and 20 communal washing areas in targeted communities  

 Provided 5,100 families with shelter repair materials and tools 

 Provided transitional shelters, with latrines, for 3,800 families of whom 3,500 have moved in
2
 

 Provided kitchen sets and household sanitation items
3
 to 3,500 families who have moved into their new 

homes  

 Provided livelihood support of PHP 7,000 each to 3,400 families who have moved into their new homes 

 Pre-positioned preparedness stocks comprising 900 buckets, 14,000 blankets, 5,000 hygiene kits and 
14,000 plastic mats 

 Formed, trained and equipped six land and water search and rescue teams, and provided two land 
cruisers for chapters with a challenging terrain.  

 
These accomplishments could not have been made without the support of Red Cross Red Crescent partners, 
government partners and institutional partners – including the European Commission’s humanitarian aid and 
civil protection (ECHO) – and private or corporate donors.  
 
The following Red Cross Red Crescent partners have provided donations for this operation: American Red 
Cross; Australian Red Cross/Australian government; Austrian Red Cross; British Red Cross/British Government; 
Canadian Red Cross Society/Canadian government; Danish Red Cross; Finnish Red Cross, Hong Kong branch 
of the Red Cross Society of China; Icelandic Red Cross; Irish Red Cross Society; Japanese Red Cross Society; 
Luxembourg Red Cross; New Zealand Red Cross/New Zealand government; Norwegian Red Cross/Norwegian 
government; Red Crescent Society of the Islamic Republic of Iran; Red Cross of Monaco; Swedish Red 
Cross/Swedish government; Netherlands Red Cross, and; Republic of Korea National Red Cross.  
 
Also contributing to this appeal is Credit Suisse Foundation, European Commission - Humanitarian Aid and Civil 
Protection (ECHO), Italian government, Motorola Foundation, Mellon Bank, OPEC Fund for International 
Development, voluntary emergency relief fund (VERF)/WHO and other private or corporate donors. <see 
current donor response table> 
 
On behalf of the PRC, IFRC would like to thank all partners and donors for their generous contributions to this 
appeal. Collectively, their support has allowed the PRC to do more, do better and reach further. 
 

The situation 
In September and October 2009, Philippines was severely hit by two major typhoons that caused widespread 
damage and destruction: Ketsana (locally known as Ondoy) on 26 September and Parma (Pepeng) on 3 
October. The typhoons resulted in widespread flooding, leaving a trail of destruction and causing hundreds of 
casualties. As the response to Ketsana and Parma was being mounted, two more typhoons – Melor (Quedan) 
and Lupit (Ramil) – approached but dissipated without causing much damage. Then, on 30 October 2009, 
another significant typhoon, Mirinae (Santi), made landfall. According to the Philippine national disaster risk 

                                                 
1
 Cleaning kits generally consist of two buckets, one pack of soap powder, two pairs of gloves, four sacks, two brooms and a shovel. 

2
 Some delay was experienced in beneficiaries moving into houses in Rizal as several validation processes were required under PRC 

partnership with local government units and the provincial government for urban poor who provided the land for the 1,100 houses. 
3
 Sanitation kits comprise a water dipper, a toilet brush, one 20-litre jerry can with faucet and one 60-litre plastic container with lid for water 

storage 

http://www.ifrc.org/docs/appeals/Active/MDRPH005.pdf
http://www.ifrc.org/docs/appeals/Active/MDRPH005.pdf
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reduction and management council (NDRRMC) – the combined effects of the typhoons left close to a thousand 
people dead, over 700 injured and 89 missing. In total, over 10 million people (about two million families) were 
affected, with some 46,000 houses destroyed and over 260,000 others partially or significantly damaged.  
 
The Philippine Red Cross (PRC) played a crucial role in disaster response. Within hours of Ketsana making 
landfall, the National Society had deployed experienced and well-trained volunteers to conduct search-and-
rescue and evacuate people in high-risk areas to safer ground. PRC volunteers and staff also delivered 
assistance in evacuation centres, including providing food and other relief items as well as meeting immediate 
health-related and welfare needs. Subsequently, the International Federation of Red Cross and Red Crescent 
Societies (IFRC) launched this emergency operation on behalf of PRC.  
 
As implementation of activities under this operation progressed, toward mid-July 2010, Typhoon Conson hit the 
Philippines, sweeping across the National Capital Region as well as parts of Luzon Island. It left a trail of 
destruction, displaced hundreds of families and caused tens of casualties. Then on 18 October 2010, Typhoon 
Megi struck, making landfall on the eastern coast of Isabela province as a Category V storm. It affected 23 
provinces; among them, Kalinga, La Union and Pangasinan which are covered by this operation. 
 
On 27 September 2011, almost two years to the day since Typhoon Ketsana struck, Typhoon Nesat lashed the 
island of Luzon, followed shortly by Typhoon Nalgae. The combined effects of the two latest storms affected 
more than four million people. The NDRRMC has placed the combined death toll from the twin storms at 101, 
with a further 103 injured and 27 missing. The estimated total cost of damage by the twin disasters is PHP 15 
billion (CHF 320 million). Bulacan was the province hardest-hit by the latest storms, with residents calling the 
resultant flooding ‘the worst in decades’. While there was significant damage to shelter, agriculture and 
infrastructure in Bulacan, none of the transitional shelters provided under this operation were damaged. 
Nevertheless, parts of the relocation site in Baliuag municipality were covered in knee-deep floodwater. The 
floodwater has since receded.    
 

Coordination and partnerships 
 
Movement coordination: From the outset, PRC has implemented the typhoon intervention with the support of 
IFRC, ICRC and partner national societies with in-country presence, including German Red Cross and Spanish 
Red Cross. Red Cross Red Crescent partners continue to hold scheduled coordination meetings to discuss the 
latest developments regarding the operational context, among others.  
 

Coordinating with authorities: PRC 
maintains a long-standing and strong 
relationship with government bodies 
through participation or collaboration 
with the following: (i) the NDRRMC; 
(ii) local disaster risk reduction and 
management councils (DRRMCs); 
and (iii) local government units 
(LGUs). Throughout the operation, 
PRC has participated in NDRRMC 
meetings and coordinated with the 
department of social welfare and 
development (DSWD), department of 
health (DOH), and the provincial, 
municipal and barangay DRRMCs. 
IFRC has supported and continues to 
support the humanitarian diplomacy 
efforts of PRC, especially with regard 
to advocacy to obtain ‘safer’ land to 
resettle families displaced because of 
the typhoons. For the school water 
and sanitation facilities rehabilitation 
project, coordination was maintained 
with Department of Education and 
school principals. 

 

 
 

ECHO, IFRC and PRC staff on a field visit in Antipolo, Rizal, in April 2011. The 
PRC and the IFRC country office have facilitated monitoring visits by interested 

partners. Photo: Necephor Mghendi/IFRC  
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Inter-agency coordination: IFRC has consistently participated in inter-agency meetings to coordinate overall 
response efforts. The inter-agency standing committee (IASC) clusters were activated during the emergency 
phase, and IFRC initially deployed a coordination team to convene the emergency shelter cluster. IFRC also 
participates in humanitarian country team (HCT) meetings, led by the UN resident coordinator. Throughout the 
operation, PRC and the IFRC country office have facilitated monitoring visits by interested partners, including 
the European Commission’s humanitarian aid and civil protection (ECHO).  
 

Red Cross and Red Crescent action 
 

Overview 
While the bulk of activities under this operation have been completed and closed, implementation of shelter and 
livelihoods activities continues. In June 2011, the operation timeframe was extended until 30 November 2011 to 
allow for effective completion of these interventions, whose implementation rate has been slow due to limitations 
relating to the legal processes of obtaining land for shelter construction as well as limited supply of timber owing 
to a ban on harvesting of wooden material. The relief phase of this operation covered needs of the most 
vulnerable typhoon-affected families in Benguet, Bulacan, Camarines Norte, Ilocos Sur, Kalinga, La Union, 
Laguna, Nueva Ecija, Pampanga, Pangasinan, Quezon City, Rizal, Tarlac and Zambales. Early recovery 
activities covered seven provinces: Bulacan, Kalinga, La Union, Laguna, Pangasinan, Rizal and Zambales. 
 

Progress towards outcomes  

Relief distributions (basic non-food items)  

Outcome: The status of 20,000 affected families improved through timely distribution of appropriate relief 
items within six months while quantities for 10,000 families are mobilized to replenish used stocks.  

Outputs  Activities planned 
 

 The immediate essential 
household item needs of 
20,0000 affected families 
are met through relief 
distributions 

 
 
 

 Capacity of PRC to 
undertake timely 
distribution of appropriate 
relief items strengthened 
by replenishing stocks for 
up to 10,000 families 

 
 
 
 
 
 

 6,500 families assisted with 
shelter receive essential 
household utensils and 
cleaning 

 

 Develop a beneficiary targeting strategy and registration system  

 Mobilize volunteers and provide them with orientation on 
distribution protocols 

 Register and verify beneficiaries 

 Mobilize validated beneficiaries for relief distributions 

 Arrange pre- and post-relief distribution volunteer meetings 

 Distribute blankets (two per family), sleeping mats (two per family) 
and mosquito nets (two per family) to 20,000 families  

 Provide jerry cans (1 per family for 20-litre and 2 per family for 10-
litre) for household level water storage, to 20,000 families  

 Provide hygiene kits (1 per targeted family) to 20,000 families  

 Track movement of items from point of dispatch to end-user  

 Undertake real-time needs/capacity assessments to identify gaps  

 Monitor and report on distributions  

 Coordinate with other sectors – such as water and sanitation (for 
distribution of mosquito nets, jerry cans and hygiene kits) and 
shelter (for distribution of kitchen sets and sanitation kits) 

 Stock up quantities (of blankets, sleeping mats, mosquito nets, jerry 
cans and hygiene kits) for 10,000 families to replenish used up 
supplies (as part of disaster preparedness) 

 Provide kitchen sets (1 per targeted family) to families assisted with 
transitional shelters 

 Provide sanitation kits (1 per targeted family) to families assisted 
with transitional shelters 

http://groups.google.com/group/sheltercluster-ph
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Achievements: Relief distributions 
covered Benguet, Bulacan, Camarines 
Norte, Ilocos Sur, Kalinga, La Union, 
Laguna, Nueva Ecija, Pampanga, 
Pangasinan, Quezon City, Rizal, Tarlac 
and Zambales, and were completed in 
April 2010. 
 
These distributions followed emergency 
operations, during which PRC provided 
complete non-food item kits (blankets, 
mosquito nets, jerry cans and sleeping 
mats) to 35,100 families and assorted non-
food items to 46,400 families. IFRC 
supplied complete non-food item kits for 
20,000 families. 
 
In addition, PRC provided kitchen sets to 
6,200 families, cleaning kits to 20,000 
families, hygiene kits to 45,200 families 
and assorted hygiene items to 7,200 
families. 
 

 

Emergency health 

 

Outcome: The immediate health risks of 46,700 typhoon-affected families (233,500 persons) are reduced 
through provision of community-level preventive messages. 
 

Outputs Activities planned 
 

 People in typhoon-affected 
communities have received 
basic health messages  
 

 The most vulnerable 
patients have received 
appropriate referral services  
 

 Affected persons are 
supported to develop social 
resilience 

 

 Working with appropriate health authorities, assist in assessing the 
health risks and health needs of typhoon-affected people  

 Carry out health promotion activities (linked with hygiene 
promotion) in affected communities to minimize the risk of 
communicable diseases 

 Distribute information, education and communication materials 
bearing health messages 

 Provide medical referral services for malnourished patients, 
children, pregnant women and other vulnerable typhoon-affected 
groups 

 Deploy mobile medical teams/posts in affected communities to 
support local health facilities  

 Provide psychosocial support to vulnerable typhoon-affected 
persons, volunteers, and staff 
 

 
 
 
 
 
 
 

 
 

A mother prepares her baby for an afternoon nap at their home in Kalinga. 
As well as their home, the mosquito net was provided by the Red Cross 

alongside other non-food items. Photo: Cheryl Ravelo, freelance/IFRC  
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Achievements: During the emergency phase, 
PRC provided health services to 700 persons 
in Manila and Zambales. In addition, skilled 
Red Cross staff and volunteers delivered 
psychosocial support to 4,000 persons, tracing 
services to 200 persons, guidance and 
counselling to 400 persons and referral 
services to 1,600 persons. The national 
society also supported the department of 
health in distributing doxcycline to 4,000 
people in areas where cases of leptospirosis 
were reported. 
 
These activities enabled PRC to contribute 
towards meeting emergency health needs of 
families in evacuation centres, ensuring that 
affected people received appropriate medical 
services; the most vulnerable patients 
received appropriate referral services; and 
affected persons were helped in developing 
social resilience. 
 
Through IFRC support, the national society 
recruited and trained 590 community health 
volunteers who reached 46,700 families 
through health education activities. The 
community health volunteers also provided the 
families with information, education and 
communication (IEC) materials covering 
common diseases during hydrological 
disasters – such as leptospirosis, diarrhoea, 
athlete’s foot, malaria and dengue fever.  
 
Health promotion by the community health 
volunteers enabled PRC to attain the output of 
ensuring that affected people in typhoon-hit 
communities received appropriate health messages. 
 

Water, sanitation, and hygiene promotion 

 

Outcome: The risk of waterborne and water-related diseases has been reduced through the provision of safe 
water supply, adequate sanitation facilities and hygiene promotion to 46,700 families (233,500 persons) as 
well as 32,800 pupils and 800 staff in 30 schools. 
 

Output Activities planned 
 

Access to safe water and 
adequate sanitation facilities 
restored, improved or established 
and awareness of hygiene 
practices increased among 
typhoon-affected communities 
 

 

 Assess the basic water, sanitation and hygiene promotion needs 
and likelihood of water and sanitation-related diseases 

 Survey the availability of safe drinking water for people sheltered in 
evacuation centres 

 Provide potable water [using bladders] at targeted evacuation 
centres as per needs 

 Provide emergency latrines [based on need] for males and females 
at evacuation centres 

 Provide water storage containers [jerry cans] to 20,000 families (as 
part of non-food item packages) 

 Provide hygiene kits (1 per targeted family) to 20,000 families (as 
part of non-food item packages) 

 Mobilize existing trained community health volunteers, and recruit 
and train new/additional ones  

 
 

A boy takes a bath in Antipolo, Rizal. As well as providing water and 
sanitation facilities, the Red Cross has undertaken health and hygiene 

education. (Photo: Cheryl Ravelo) 
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 Undertake baseline surveys to determine the level of awareness 
and hygiene practices in project communities 

 Mobilize community health volunteers and members for hygiene 
and health promotions sessions  

 Produce information, education and communication materials and 
disseminate relevant hygiene and health messages to 46,700 
families (233,500 people) in the target communities     

 Undertake final surveys to determine level of improvement in 
awareness and practices  

 Coordinate with other sectors – such relief distributions (for water 
storage containers and hygiene kits) and shelter (for sanitation kits, 
latrine construction) 

 Coordinate with the WASH cluster  

 Monitor and report on activities 

 Support construction of pour-flush latrines and septic tanks as 
integral components of all shelters constructed  

 Provide sanitation kits (1 per targeted family) to families assisted 
with shelters (as part of non-food packages, linked to shelter) 

 Provide 21 water supply systems, linked to the shelter programme 

 Advocate for appropriate authorities to conduct water quality testing 

 Mobilize communities to form water committees (for maintenance 
of the systems provided 

 Train the water committee’s technician and hygiene promoter  

 Provide 20 communal washing areas, linked to the shelter 
programme 

 Install gutters to capture rainwater and support construction of a 
drainage system at the Antipolo relocation site in Rizal  

 Construct or rehabilitate water and sanitation facilities for 30 
schools used as evacuation centres or affected by the typhoons 
(sanitation blocks, such as latrines and urinals, and provision of 
hand washing facilities, including taps and installation of water 
pumps) serving 32,800 pupils and 800 staff  

 Promote proper hygiene practices among 32,800 pupils and 800 
staff in 30 schools to enable them maintain the water and sanitation 
facilities provided  

 Organize participatory hygiene and sanitation transformation 
(PHAST

4
) training for PRC staff and volunteers to develop a pool of 

trained persons  

 
Achievements: Hygiene promotion activities progressed alongside relief distributions. Through IFRC support, 
PRC recruited and trained 590 community health volunteers who delivered hygiene messages to 46,700 
families. In February 2011, IFRC organized a participatory hygiene and sanitation transformation (PHAST) 
training workshop for 30 PRC staff and volunteers. The workshop aimed at developing a pool of trained persons 
who will support implementation of hygiene promotion activities at the community level. These activities have 
contributed, in part, to improving knowledge of proper hygiene practices among the people reached. 
 

                                                 
4
 The PHAST methodology supports the success and sustainability by increasing hygiene awareness within communities. Communities 

supported through this process are able to examine existing hygiene behaviour and understand how transmission of disease takes place 
and how they can be prevented at a household level 
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Linked to the shelter programme, 
each unit constructed has a pour-
flush latrine with septic tank. In 
addition, IFRC has supported PRC 
in installing 21 water supply systems 
in Bulacan (one hand pump), 
Kalinga (one supply system), 
Pangasinan (two boreholes with 
hand pumps) and Rizal (17 
boreholes with hand pumps) as well 
as 17 washing areas and a drainage 
system in Rizal. These communal 
washing areas are connected to a 
concrete drainage canal that also 
collects rainwater from the roads 
and gutters and directs it to the 
natural creek. The drainage 
comprises open canals on both 
sides of the road. Also with IFRC 
support, PRC has rehabilitated water 
and sanitation facilities for 30 
schools (with a total of 32,800 pupils 
and 800 staff) that were severely 
affected by the typhoons. These 
complementary water and sanitation 

interventions have contributed to restoring and improving access to safe water and adequate sanitation facilities 
in typhoon-affected communities. 
 
 

Shelter 

Outcome: Some 10,100 typhoon-affected households have safer shelter solutions through the provision of 
locally appropriate materials and guidance on improved building techniques.  

Output  Activities planned 
 

Improved shelter conditions for 
families whose houses were 
severely damaged or totally 
destroyed as a result of the 
typhoons 
 
 
 
 
 
 
 
 
 

 

 Assess the extent of the shelter needs and shelter solutions 
preferred by typhoon-affected communities  

 Conduct advocacy with the government for access to appropriate 
land sites 

 Conduct orientation of volunteers to be involved in shelter project  

 Select beneficiaries from lists provided by DSWD and undertaking 
door-to-door surveys to validate beneficiaries 

 Provide training, for carpenters and volunteers, that promotes 
awareness and understanding of typhoon resistant construction  

 Conduct orientation of beneficiaries (by chapter volunteers) 

 Provide house repair materials and tools (through commodity 
voucher) to 5,100 families whose houses were partially damaged 
by the typhoons  

 Construct model houses in select localities within operational areas  

 Provide appropriate transitional shelter materials and guidance on 
better building techniques to 5,000 families whose houses were 
destroyed, out of which homes for 1,100 families will be 
constructed by a contractor using pre-fabricated materials  

 Engage a contractor to undertake construction of pre-fabricated 
transitional shelters (in line with IFRC procurement procedures) 

 Ensure shelter programming includes access to required water and 
sanitation services and linked livelihoods grants  

 Carry out monitoring and provide assistance to the families 
involved and adapt approach to the context on the ground  

 
 

A boy walks by a water point installed by the Red Cross at a new settlement in 
Baliuag Municipality, Bulacan. As well as homes, the typhoon-affected people 

assisted have better access to water for cleaning and other household use. 

(Photo: Cheryl Ravelo) 
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Achievements: Based on the needs determined during assessments, shelter assistance has been delivered 
under two components: (i) provision of shelter repair materials or shelter repair kits and, (ii) provision of materials 
for construction of typhoon-resilient transitional shelter. Provision of shelter repair kits was completed in June 
2010, with some 5,100 households provided with shelter repair materials in Bulacan, Kalinga, La Union, Laguna, 
Pangasinan, Rizal and Zambales. The target for shelter repair kits is fully met. The repair kit was provided 
through a commodity voucher system, with each household allocated PHP 7,000 worth of materials. The shelter 
repair kit comprised materials such as corrugated galvanized iron sheets, coco lumber, plywood, nails, sealant, 
electrical wires and sockets as well as tools such as a claw hammer, handsaw, chisel and drop forge. 
 
With regard to transitional shelter, 
some 3,800 families in Bulacan, 
Kalinga, La Union, Laguna, 
Pangasinan and Rizal have 
completed constructing their 
transitional shelters. All completed 
shelters have latrines, with septic 
tanks. Delivery of similar assistance 
to 200 families – 100 each in 
Pangasinan and Rizal – is 
underway.  
 
In view of the available funding and 
‘safer’ land, and the period 
remaining to complete the operation, 
the realistic target of transitional 
shelter that will have been provided 
under this operation is 4,000. 
Provision of shelter assistance has 
improved living conditions for 
families whose houses were 
severely damaged or destroyed by 
the typhoons. 
 
Linked to shelter interventions and based on the integrated approach adopted, 3,500 families who have moved 
to their new homes have received kitchen sets. Each set comprises two stainless steel cooking pots, a stainless 
steel frying pan, five plastic cups, five stainless steel plates, five stainless steel bowls, five stainless steel forks, 
five stainless steel spoons, five stainless steel knives, a wooden stirrer and a kitchen knife. Furthermore, the 
3,500 families who moved to their new homes have also been provided with sanitation kits. Each kit comprises a 
20-litre jerry can, a 60-litre water container, a dipper and a toilet brush. This has ensured that essential 
household utensils and cleaning item needs of assisted families are met. Distribution of kitchen and sanitation 
kits to the remaining families is ongoing. 
 

Livelihoods 

 

Outcome: Coping mechanisms of 5,000 typhoon-affected families recovered through improved livelihoods 
capacities. 
 

Output Activities planned 
 

Families assisted with transitional 
shelter are able to re-establish 
basic means of household income 
and to increase livelihoods 
opportunities  

 

 Collect household livelihoods data [including through focus group 
discussions] on targeted families  

 Analyze household livelihoods data to determine related needs of 
the targeted 5,000 families   

 Design beneficiary livelihoods proposal templates  

 Organize beneficiary orientation workshops and distribute proposal 
templates 

 Review and approve proposals submitted by beneficiaries  

 Provide livelihoods cash voucher grants on pilot basis 

 Provide PHP 7,000 livelihoods cash voucher grants for business 

 
A mother and her children relax in their home provided by the Red Cross at 

Baliuag Municipality, Bulacan. To date, some 3,800 shelters have been completed. 

(Photo: Cheryl Ravelo)  



 

10 

start-up costs, including products, equipment and running 
expenses  

 Monitor and report on activities 
 
 

 
Achievements: Livelihoods activities 
aim at enabling families assisted with 
shelter to re-establish basic means 
of household income. Following 
consultations with target families, on 
their livelihood needs and preferred 
type of activities, each of the 3,500 
families that moved to their new 
homes has been assisted with a 
livelihoods grant worth PHP 7,000. 
Among the businesses started using 
the grants are sari-sari (sundry) 
stores, rice trading, fishing, piggery, 
poultry farming, tailoring shops, 
transport (horse) and vegetable 
stalls. Preparations have advanced 
to provide assistance to the 
remaining families as well as to 200 
others in Zambales that will receive 
transitional shelter assistance from 
PRC outside of this operation.   
 

 

National society capacity building  

 

Outcome: The disaster preparedness and response capacity of PRC national headquarters and chapters in 
affected provinces strengthened. 
 

Outputs Activities planned 
 

PRC national headquarters and 
chapters in operational areas 
have improved their disaster 
response capacities 
 
 
 

 

 Replenish relief items (blankets, sleeping mats, mosquito nets, jerry 
cans and hygiene kits) for 10,000 families [see also relief 
distributions] 

 Train and equip six land and water search-and-rescue teams 

 Equip PRC national headquarters with two land cruisers, specially 
geared for flood situations 

 Provide technical materials and technical support to PRC  

 Organize participatory, health and sanitation transformation 
(PHAST) training for PRC staff and volunteers  

 Conduct on-the-job training in logistics core areas (procurement, 
warehousing, and transport and fleet management) for PRC staff 
and volunteers 

 Assist PRC in their training activities by providing delegates as 
facilitators based on their expertise 

 Map existing resources and capacities of the national society, IFRC 
and other Movement partners 

 Identify and map the overall and essential preparedness gaps in 
capacities and resources 

 Develop a preparedness plan enabling effective and efficient 
response by PRC and Movement partners 

 
Achievements: Further to providing technical support to the operation, IFRC delegates have trained and 
mentored PRC staff and volunteers, thereby imparting skills and sharing tacit knowledge. In February 2011, 
IFRC organized a PHAST training workshop for 30 PRC staff and volunteers. To enable PRC to respond swiftly 
to needs on the ground in case of future potential disasters, IFRC supplied items comprising 700 buckets, 

 
A group of men who are recipients of shelter assistance from the Red Cross plant 
rice seedlings in Kalinga. They jointly obtained the seedlings and other farm 
inputs using livelihoods grants provided by the Red Cross.  

(Photo: Cheryl Ravelo) 
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10,000 jerry cans, 37,400 blankets, 12,200 hygiene kits, 10,000 mosquito nets and 23,000 sleeping mats have 
been pre-positioned. Through IFRC support and directly under this operation, the national society has formed, 
trained and equipped six land and water search-and-rescue teams. The teams have increased the capacity of 
respective chapters to respond to future potential disasters and consequently contribute to saving lives. In 
addition, IFRC has acquired two land cruisers and provided them to two chapters, thereby enhancing the 
capacity of the chapters to monitor programmes. All in all, these initiatives have contributed towards improving 
disaster response capacities in the PRC national headquarters and chapters in operational areas. 
 

Challenges in the early recovery phase 

As observed during assessments, the main cause of destruction to shelter was the location of the dwellings 
rather than the building materials. Most of those severely affected were the poor who often live on land close to 
riverbanks or coastlines. While such communities have developed coping mechanisms to withstand and endure 
the numerous typhoons and anticipate the need to either rebuild or repair their homes [generally, makeshift 
structures put up using salvaged, weak materials without application of proper building techniques], the 
cumulative impact of Typhoons Ketsana, Parma and Mirinae surpassed their ability to cope. Relocation of such 
families to safer ground as well as equipping them with proper building techniques was necessary. However, two 
main limitations have affected timely delivery of shelter assistance. 
 
The first challenge has been fulfilling the legal process of obtaining safer land. Nevertheless, owing to consistent 
advocacy efforts of PRC and IFRC, some local government units (LGUs), the Presidential Commission for the 
Urban Poor (PCUP) and private entities have provided relocation sites in Bulacan, Kalinga, Laguna, Pangasinan 
and Rizal where construction is completed or ongoing. However, in view of the available funding and ‘safer’ land, 
and the period remaining in which to complete the operation, the realistic target of transitional shelter that will 
have been provided under this operation is 4,000. In addition to this target, PRC has obtained a new site in 
Zambales on which it plans to provide transitional shelters – outside of this operation – to some 200 families. 
IFRC will support in providing livelihoods assistance to these additional families.  
 
The second challenge relates to a ban imposed in February 2011 on harvesting wood products, resulting in a 
severe shortage of coco lumber in the local market. Considering that the approach implemented throughout 
operational areas at the initial stage mainly utilized wood materials, PRC and IFRC had to consider alternatives 
to coco lumber and wooden materials in general. In some operational areas, coco lumber was replaced with 
good lumber. However, the shortage of wooden materials persisted. Consequently, in the course of the 
operation, monitoring and lesson learning has enabled PRC and IFRC to adapt the mode of providing 
transitional shelter assistance as needed on the ground. This has made it possible to deal with challenges in the 
most cost-effective and efficient manner. For instance, as well as constraints relating to wooden materials, 
findings of an inspection at Antipolo relocation site in Rizal revealed the presence of termites in parts of the land. 
While it was eventually established that the presence of termites is minimal and could be contained, after 
consultations with the LGU and beneficiary community, PRC decided to use a customized approach for Rizal in 
that prefabricated concrete posts were used in place of wood posts. Similarly, in Pangasinan, concrete posts 
have been used and are being used in place of wooden posts. Where the circumstances demand, PRC and 
IFRC are applying [and will apply] remedial measures such as adjusting the design or materials. However, such 
measures do not [and will not] compromise on quality, resilience to typhoons and cost-effectiveness. 
 

Logistics  

 
All items listed on the original mobilization table have been covered and remaining quantities procured locally, 
on a needs basis. The IFRC’s in-country logistics team continues to support the operation with regard to 
procurement, warehousing, preparing contracts, checking/validating invoices, arranging payments and following 
up with contractors. Support also extends to fleet management, with several vehicles leased from IFRC’s fleet 
base in Dubai to facilitate movement and monitoring in the field. 
 

Communications – advocacy and public information 

 
Since the start of this operation, IFRC has maintained a steady flow of information from the field to headquarters 
and to Movement partners and other major stakeholders. This has enabled all stakeholders to be up-to-date 
with regard to operational developments. Various communications materials have been shared with partners to 
highlight achievements. Stories, beneficiary profiles and progress reports on the operation are available at the 
Philippine operations page of IFRC’s public website. A collection of latest images, with captions, can be 
downloaded from the IFRC’s Cumulus at https://av.ifrc.org/. 

http://www.ifrc.org/en/what-we-do/where-we-work/asia-pacific/philippine-national-red-cross/
https://av.ifrc.org/
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Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross: Gwendolyn Pang, secretary-general; phone +63 2 525 5654;  

fax +63 2 527 0857; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippine country office: Selvaratnam Sinnadurai, country representative;  

phone +63 2 309 8622; mobile +63 917 880 6844; email: selvaratnam.sinnadurai@ifrc.org  

 IFRC regional office for Southeast Asia, Bangkok: Anne Leclerc, head of regional office; 

phone +662 661 8201; mobile +66 85 661 7464; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700,  

fax +60 3 2161 0670):  

o Al Panico, head of operations; email: al.panico@ifrc.org   

o Heikki Väätämöinen, operations coordinator, email: heikki.vaatamoinen@ifrc.org  

o Jeremy Francis, regional logistics coordinator, email: jeremy.francis@ifrc.org   

o Patrick Fuller, communications manager, email: patrick.fuller@ifrc.org   

o Alan Bradbury, head of resource mobilization and PMER; email: alan.bradbury@ifrc.org  

Please send all pledges of funding to zonerm.asiapacific@ifrc.org 

 



Click here 

1. Financial statement below 

2. Return to the title page 

 
 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:gwendolyn.pang@redcross.org.ph
mailto:selvaratnam.sinnadurai@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:heikki.vaatamoinen@ifrc.org
mailto:jeremy.francis@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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Reporting Timeframe 2009/9-2011/10
Budget Timeframe 2009/9-2011/12
Appeal MDRPH005
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 28 sep 09 to 30 nov 11

Appeal Launch Date: 01 oct 09

MDRPH005 - Philippines - Typhoons
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 12,724,570 12,724,570

B. Opening Balance 0 0

Income

Cash contributions
# American Red Cross 570,605 570,605

Australian Red Cross 234,067 234,067
Australian Red Cross (from Australian Government) 542,793 542,793
Austrian Red Cross 37,690 37,690
British Red Cross 1,042,806 1,042,806
British Red Cross (from British Government) 320,078 320,078
China Red Cross, Hong Kong branch 221,796 221,796
Credit Suisse Foundation 48,430 48,430
Danish Red Cross 16,185 16,185
European Commission - DG ECHO 2,551,053 2,551,053
Finnish Red Cross 91,669 91,669
Icelandic Red Cross 50,000 50,000
IFRC at the UN Inc (from Mellon Bank) 7,215 7,215
IFRC at the UN Inc (from Motorola Foundation) 60,013 60,013
IFRC at the UN Inc (from Schering Plough) 8,689 8,689
IFRC at the UN Inc (from United States - Private
Donors) 1,308 1,308

Irish Red Cross Society 25,133 25,133
Italian Government Bilateral Emergency Fund 75,472 75,472
Japanese Red Cross Society 384,521 384,521
Luxembourg Red Cross 3,234 3,234
New Zealand Red Cross 39,100 39,100
New Zealand Red Cross (from New Zealand
Government) 373,400 373,400

Norwegian Red Cross 89,017 89,017
Norwegian Red Cross (from Norway - Private
Donors) 178,034 178,034

Norwegian Red Cross (from Norwegian Government) 172,849 172,849
On Line donations 2,138 2,138
OPEC Fund For International Development 251,762 251,762
Philippines - Private Donors 6,460 6,460
Red Crescent Society of Islamic Republic of Iran 30,600 30,600
Red Cross of Monaco 30,216 30,216
Swedish Red Cross (from Swedish Government) 290,036 290,036
Switzerland - Private Donors 2,090 2,090
The Canadian Red Cross Society 1,297,895 1,297,895
The Canadian Red Cross Society                     (from
Canadian Government) 188,715 188,715

The Netherlands Red Cross 223,043 223,043
The Netherlands Red Cross                          (from
Netherlands Government) 33,720 33,720

The Republic of Korea National Red Cross 38,500 38,500
The Republic of Korea National Red Cross
(from Republic of Korea - Private Donors) 13,577 13,577

United States - Private Donors 405 405
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VERF/WHO Voluntary Emergency Relief 3,900 3,900
# C1. Cash contributions 9,558,214 9,558,214

Inkind Personnel
Australian Red Cross 10,413 10,413
Finnish Red Cross 117,750 117,750
Japanese Red Cross Society                        158,567 158,567
C3. Inkind Personnel 286,730 286,730

C. Total  Income  = SUM(C1..C4) 10,678,538 10,678,538

D. Total  Funding = B +C 10,678,538 10,678,538

Appeal Coverage 84% 84%

Inkind Goods & Transport
American Red Cross 131,637 131,637
Australian Red Cross 25,927 25,927
British Red Cross 140,247 140,247
China Red Cross, Hong Kong branch 30,477 30,477
Danish Red Cross 101,324 101,324
Finnish Red Cross 96,852 96,852
Japanese Red Cross Society                        89,865 89,865
Luxembourg Red Cross 62,215 62,215
The Netherlands Red Cross                         157,907 157,907
C2. Inkind Goods & Transport 836,451 836,451

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 10,678,538 10,678,538

E. Expenditure -10,133,262 -10,133,262

F. Closing Balance = (B + C + E) 545,276 545,276

Other Income
Fundraising Fees -2,856 -2,856
C4. Other Income -2,856 -2,856
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 12,724,570 12,724,570

Relief items, Construction, Supplies
Shelter - Relief 5,141,977 849,130 849,130 4,292,847
Shelter - Transitional 2,864,730 2,864,730 -2,864,730
Construction Materials 1,028,543 689,969 689,969 338,574
Clothing & Textiles 639,662 639,662 639,662 -0
Seeds & Plants 740,862 435,012 435,012 305,850
Water, Sanitation & Hygiene 823,272 778,773 778,773 44,499
Medical & First Aid 7,930 4,414 4,414 3,516
Utensils & Tools 276,195 280,090 280,090 -3,895
Other Supplies & Services 156,973 48,337 48,337 108,636
Cash Disbursment 19,754 19,754 -19,754
Total Relief items, Construction, Supplies 8,815,414 6,609,871 6,609,871 2,205,543

Land, vehicles & equipment
Vehicles 59,045 59,045 59,045 0
Computers & Telecom 40,521 12,899 12,899 27,621
Office & Household Equipment 5,820 9,981 9,981 -4,161
Total Land, vehicles & equipment 105,386 81,926 81,926 23,460

Logistics, Transport & Storage
Storage 67,194 56,315 56,315 10,879
Distribution & Monitoring 217,958 195,012 195,012 22,946
Transport & Vehicles Costs 200,372 194,573 194,573 5,799
Logistics Services 37,515 37,515 -37,515
Total Logistics, Transport & Storage 485,524 483,415 483,415 2,110

Personnel
International Staff 1,587,761 1,493,961 1,493,961 93,800
National Staff 183,630 170,189 170,189 13,441
National Society Staff 100,759 27,597 27,597 73,162
Volunteers 69,434 69,434 -69,434
Total Personnel 1,872,150 1,761,181 1,761,181 110,969

Consultants & Professional Fees
Consultants 56,377 46,555 46,555 9,822
Professional Fees 500 3,248 3,248 -2,748
Total Consultants & Professional Fees 56,877 49,802 49,802 7,075

Workshops & Training
Workshops & Training 48,275 48,681 48,681 -406
Total Workshops & Training 48,275 48,681 48,681 -406

General Expenditure
Travel 59,059 48,213 48,213 10,846
Information & Public Relations 54,511 42,599 42,599 11,912
Office Costs 63,342 43,121 43,121 20,221
Communications 51,764 32,961 32,961 18,803
Financial Charges 250,000 159,228 159,228 90,772
Other General Expenses 5,000 5,817 5,817 -817
Total General Expenditure 483,676 331,939 331,939 151,737

Contributions & Transfers
Cash Transfers to 3rd Parties 10,000 10,000 10,000 0
Total Contributions & Transfers 10,000 10,000 10,000 0

Operational Provisions
Operational Provisions 98,896 98,896 -98,896
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 12,724,570 12,724,570

Total Operational Provisions 98,896 98,896 -98,896

Indirect Costs
Programme & Services Support Recover 776,617 600,480 600,480 176,137
Total Indirect Costs 776,617 600,480 600,480 176,137

Pledge Specific Costs
Pledge Earmarking Fee 50,626 50,626 -50,626
Pledge Reporting Fees 70,651 6,447 6,447 64,204
Total Pledge Specific Costs 70,651 57,073 57,073 13,579

TOTAL EXPENDITURE (D) 12,724,570 10,133,262 10,133,262 2,591,308

VARIANCE (C - D) 2,591,308 2,591,308
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