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Period covered by this Progress Report: 12 January - 15 April 2010 
 
Appeal target (current): 218.4 million Swiss francs (203,478,000 US dollars or 148,989,000 euro) in cash, 
kind, or services is solicited to support the Haitian Red Cross Society (HRCS)/Federation to provide basic non-
food items and emergency/transitional shelter to 80,000 beneficiary families and provide emergency health 
care, fulfilment of 
basic needs in 
water and 
sanitation and 
livelihoods support 
for vulnerable 
populations in the 
earthquake-
affected region. Of 
the 218.4 million 
Swiss francs 
sought, the 
International 
Federation solicits 
Swiss Francs 2.07 
million to support 
its inter-agency 
coordination of the 
Shelter and Non-
Food Items 
Cluster. 
 
The donor 
response report 
shows current 
coverage of 63% of 
the overall Appeal 
target. 
 
The budget for  inter-agency coordination of the Shelter and Non-Food Items Cluster currently stands at 57% 
 

<Click here to go directly to the donor response report;  here to view the interim financial statement; 
or here to view contact details> 
 
Summary: This Progress Report summarizes the achievements made during the initial three months of the 
emergency response operation that is being jointly carried out by the International Federation of Red Cross 
and Red Crescent Societies (IFRC) and the Haitian Red Cross Society (HRCS) in response to the earthquake 

 
 
An injured man received first aid from a Haitian Red Cross Society volunteer in the days following the 
devastating earthquake. Source: American Red Cross Relief ERU / Colin Chaperon. 

http://www.ifrc.org/docs/appeals/Active/MDRHT008.pdf
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• 150,000 to 300,000 people in Port-au-Prince, Leogane and Jacmel have better access to sanitation 
facilities. 

 
Water and Sanitation Operation Figures 

15 April 2010 
WATER SUPPLY 
   

• Total water points in camps/makeshift, peri-urban and rural in 
PaP and Leogane 

118  

• Estimated beneficiaries 314,000  

• Daily water distribution (PaP & Leogane) 1.8 M litres  

• Global average l/p/d 5.7  

• Medical Units supplied 8  

TOTAL WATER DISTRIBUTED TO DATE 90,000 m3  
   
SANITATION   

• Total number of sites 67  

• Estimated beneficiaries 220,000  

• Latrines (trench latrines) 1,317  

• Tank latrines 184  

• Global average lat/p 147  

TOTAL NUMBER of LATRINES 1,491  

  
 

SOLID WASTE   
• Solid waste disposed of  2,000 m3  

   
DRAINAGE   

• Clearance of main drains  4 camps  

• Distribution of drainage kit 60 in 3 camps  

 
In the immediate wake of an emergency, drinking water is essential to preserve the health of the affected 
population and prevent the outbreak of disease. Port-au-Prince does not allow for a traditional water, sanitation 
and hygiene intervention. Constraints such as the lack of sufficient space for settlement, the high groundwater 
table, paved areas and makeshift settlements in public places prevent the installation of classic emergency pit 
latrines and future family latrines. The IFRC was quick to support the HRCS with addressing water and sanitation 
needs and by 27 January (ten days after the earthquake struck) some 2,395,000 litres of water had been 
distributed through the combined efforts of the Red Cross and Red Crescent Movement to people in camps and 
settlements as well as to the General Hospital. Water and sanitation teams from the National Societies in 
Colombia, the Dominican Republic, France, Spain and the ICRC worked with the HRCS to set up systems to 
purify and transport potable water.  
  
In the days immediately following the earthquake, the lack of access to ports of entry in Port-au-Prince resulted in 
a delay in bringing in heavy equipment and in commencing with sanitation activities.  By the third week of 
January, however, the Austrian and British Red Cross Red Cross Societies were actively engaged in the 
assessment process to conduct sanitation interventions, and by 27 January the Austrian Red Cross had 
established a presence in Leogane and the British Red Cross had identified the areas in Port-au-Prince where it 
would be appropriate to provide assistance.  
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All water and sanitation teams have followed a protocol of working closely with the HRCS and local committees. 
Whenever possible, water and sanitation teams also directly engage beneficiaries in the planning process. To the 
best of their ability sanitation teams make all efforts to create facilities that respect the privacy and security of the 
beneficiaries by creating separate facilities for men, women and when the situation allows, children. Projects are 
also planned so that the communities themselves are vested with the responsibility for administering and 
maintaining facilities. Other factors affecting planning include the differences in settlements in Port-au-Prince 
depending on the area. There are settlements in schools, churches, parks, plazas, football grounds, private 
companies, public fields and many other areas. The ground can be pavement, rocks, tarmac or many different 
materials. Some settlements are very well organized, where sanitation interventions would not require a major 
effort, while others require social work prior to building latrines. 

In terms of sanitation, where there are high levels of concern given the poor drainage and overcrowding in the 
settlements, the Red Cross Red Crescent is primarily concentrating on addressing the need for toilets in the 
settlements by installing tank /elevated latrines through four MSM ERUs and a Colombian Red Cross Society 
team. Latrine design has evolved over the course of the past three months from standard emergency designs 
such as trench and pit latrines, to the current design for a tank latrine. The tank latrine features a seated toilet 
and waste material is collected in a tank which can be buried into the ground. The IFRC tank latrine design has 
been generally adopted by the respective sanitation ERUs as the primary design which will be used for latrines 
installed in temporary settlements where Red Cross Red Crescent actors are working. The installation of tank 
latrines is becoming increasingly necessary in addition to addressing drainage in the settlements. 

Additionally, water and sanitation teams have complemented activities such as water distribution and the building 
of washing facilities and toilets with garbage removal and improving drainage capacity in the operational areas by 
trucking in gravel and providing residents with wheel barrows and tools to clean up garbage and make 
improvements to the settlements themselves.     
 
The pre-existing problems in Port-au-Prince with water and sanitation combined with the urban context and the 
density of the population have led to a shift in standard indicators for providing assistance. In particular, SPHERE 
indicators for the optimum number of latrines and provision of water have been adapted to the circumstances. At 
present, the goal is to provide 5 litres of water per person per day and one latrine for every one hundred persons. 
The HRCS, IFRC and Red Cross Red Crescent partners will continue to ensure that all activities are carried out 
in a manner that preserves the dignity of the affected population given the available means.     

Three months after the earthquake, ensuring that the level of sanitation in Port-au-Prince is sufficient to mitigate 
against outbreaks of disease, particularly during the rainy season, remains the primary concern of the Water, 
Sanitation and Hygiene (WASH) Cluster. There is also increasing concern over the pressing need to improve the 
current drainage situation now that it is raining in Port-au-Prince almost on a daily basis. Red Cross/Red 
Crescent partners are responding by distributing tools to communities which they can use to improve drainage.  

The operation and development of Port-au-Prince’s water supply network has been constrained due to ongoing 
discussions between government agencies, DINEPA and CAMEP; nevertheless, seven settlements have now 
been connected to the network. The network supply, however, is not reliable and in some cases is available only 
once at week. Water trucking remains the main source of water for 90 settlements in Port-au-Prince. 

At the Water, Sanitation and Hygiene (WASH) Cluster meeting held during the first week of April, six key 
constraints were identified as a common experience of Cluster group members implementing activities in 
response to the earthquake.  These constraints included: 1) land ownership issues/availability of space (many 
sites are on privately owned land); 2) no clear camp management beyond the communal committees; 3) no 
agency coverage of sites/too many agencies working in one site; 4) customs procedures; 5) human resources; 
and 6) uncertainty of sites. Following the meeting, a senior IFRC Water and Sanitation Officer from the 
Secretariat Headquarters commented that while most disaster response operations are always frought with a 
selected number of these constraints, the Haiti response operation is distinct because the work is being carried 
out within the context of all of these constraints.  The most significant of these is land ownership, and the lack of 
clarity over land tenure and ultimate ownership. Until a clear mechanism is in place to identify available land, and 
legally assign and guarantee the scope of use and the rights to use the land under national law, the efforts to 
move forward with longer term water and sanitation plans and provide individuals with transitional shelter will be 
constrained. In parallel, the increasing number and size of existing sites is also a major challenge for 
humanitarian partners.  
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Hygiene Promotion 
 
The IFRC has discussed and shared the content and format of the hygiene promotion campaign with all of the 
Water and Sanitation ERUs and the HRCS to agree upon a common approach and to standardize content and 
messaging as well as to prepare a Training of Trainers’ session for one hundred volunteers. IFRC’s health and 
water and sanitation teams have combined efforts to create a curriculum for a joint health and hygiene promotion 
campaign, and an increasing number of National Societies are introducing health and hygiene promotion 
activities.  Given that at present one of the primary health concerns are fears of increased incidences of malaria 
over the coming months, the campaign covers issues such as the importance of hand washing and appropriate 
waste disposal, as well as the effective use of mosquito nets and community based malaria prevention initiatives. 
These include ensuring that, when observed, stagnant water is removed.  The first training of trainers’ module 
took place in Port-au-Prince over the week commencing 12 April. The initial training used materials prepared 
based on the IFRC standard training modules.  These standard materials are being further adapted to reflect the 
realities of communities in Haiti. 
 
To date, the British Red Cross Society ERU has recruited some 40 hygiene promoters who are working in the 
field while the Spanish Red Cross has ten promoters. 150 community members received a one day basic training 
course on hygiene promotion and are now ready to disseminate messages in their communities. Further 
volunteer trainings are planned for the remainder of April.  At the same time, French Red Cross hygiene 
promotion volunteers are also conducting hygiene promotion activities disseminating the four key messages 
validated by the IFRC. Ten Red Cross facilitators are working on different sites facilitating collective sessions and 
“door to door” campaigns.  
  
To date the IFRC has trained 12 HRCS volunteers to be trainers of volunteers. The participants are from Port-au-
Prince, Jacmel, Petit Goave, Nippes, Carrefour and Gressier and are working with 14 volunteers who will function 
as hygiene promoters. 

 
Emergency Health 
Objective 1: The immediate health risks of the emergency are reduced through the provision of curative 
and preventive basic health, emergency evacuation services, targeted community-based health 
education and psychosocial support for the affected population. 
Expected Results (Relief Phase) 

• Medical health, surgical care and physiotherapeutic treatment are ensured in the rapid deployment hospital 
ERU in Port-au-Prince, referral hospital ERU in Carrefour, and other Movement-supported medical facilities 
with the capacity to provide essential surgical services for a population of 500,000 people. 

• Primary health care needs are met by the Basic Health Care ERUs and their respective Mobile Health 
Clinics with a capacity to provide basic health care to a population of 150,000 people. 

• Affected communities increase their capacity and skills in epidemic control, community based first aid and 
psychological first aid. 

• The HRCS has improved capacity to provide a more effective and relevant evacuation service of wounded 
and ill to reduce acute injuries and infections during the emergency phase. 

• Selected affected groups and communities and Movement personnel and volunteers receiving 
psychosocial support have improved their resilience and coping mechanisms. 

 
More than 95,000 people have been treated by Red Cross Red Crescent health care facilities: two mobile field 
hospitals and four Basic Health Care Units and health services provided by two bilateral partners at 4 fixed and 
41 mobile sites, covering a population of approximately 700,000 people.  
 

In the days immediately following the emergency the focus of health care activities was on treating trauma cases 
and setting up emergency health care facilities. The 6.1 earthquake of 20 January and the other subsequent 
aftershocks have created new strain on Port-au-Prince’s operating hospitals, as patients and medical personnel 
evacuated buildings and were refusing to go back inside. It was apparent that the Red Cross Red Crescent 
response needed to address both the physical and mental trauma experienced by the population and that in 
addition to treating physical injuries and illnesses, there was an urgent need to provide psychological support.   
 

By the end of January, within two weeks of the earthquake, the Red Cross Red Crescent had a strong presence 
throughout the affected area: the German/Finnish Red Cross Societies Field Hospital ERU was established at the 
Carrefour Soccer Stadium. The Norwegian/Canadian Red Cross Rapid Deployment Emergency Hospital ERU 
was established in Port-au-Prince and was actively conducting surgeries, psychological support (PSP), including 
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PSP training of volunteers, focusing on managing children’s reactions, and outpatient care.  The 
Finnish/French/Swedish Red Cross BHC ERU team initially operated two mobile clinics, one in Croix-des-Prés 
and one in Place Jerémie-Carrefour seeing up to 300 patients a day. The German Red Cross BHC ERU  
averaged consultations of 100 patients a day in Delmas 54. The Japanese Red Cross Society BHC ERU team 
members initially supported other ERU teams until their equipment arrived and they were able to function at full 
capacity. A Republic of Korea National Red Cross medical team was integrated into activities and the Iranian Red 
Crescent is conducting integrated medical activities with the health ERUs. The Colombian Red Cross health team 
also supported efforts in the Hospital La Paix, together with personnel from Chile, Cuba and Spain.  
 

Some 152,342 people benefitted from an emergency vaccination campaign initiated by the Haitian Ministry of 
Health, UNICEF and the Pan American Health Organization (PAHO). The IFRC was the main implementing 
partner of this major public health campaign and mobilized over 100 people, mostly HRCS volunteers.  
 

Psychosocial support is an integral part of the IFRC relief operation. This initiative is now being carried out in both 
of the Red Cross hospitals and by Partner National Societies and has made a major difference to hundreds of 
earthquake survivors - helping them to express their grief, their worries, their fears.  HRCS PSP volunteers 
manage activities such as working with “Mother’s Groups” in the settlements to address fears and concerns of the 
community, while child friendly spaces staffed by HRCS volunteers are allowing children to play.  
 

As the number of trauma related cases began to diminish, Red Cross Red Crescent health care teams have 
primarily functioned to fill gaps in the health care infrastructure. On 17 February the Norwegian and Canadian 
Red Cross Societies, along with medical personnel from the Magen David Adom moved from Port-au-Prince to 
Petit Goave.  According to the HRCS the German-Finnish Red Cross hospital is now one of the most modern 
hospitals in Haiti. Imported equipment such as that to perform ultrsound examinations has proven to be essential 
in ensuring the highest quality of treatment to the hundreds of women who have come to the hospital seeking 
mother-child health care services. The complex of tents includes facilities such as an out-patient department, 
laboratory, x-ray room, delivery room, and surgery. Additionally the hospital features several wards to house 
patients, a kiosk with information about public health and a kindergarten room for children. At the same time Red 
Cross Basic Health Care Units and mobile medical units are reaching out to communities on a daily basis 
providing primary health care services.  
 

At present, the health care facilities are targeting the general community and anyone seeking health care within 
the affected area is treated. For those who lacked access to health care prior to the earthquake, this is the first 
time they are receiving appropriate care which means that sometimes the lack of medical records or knowledge 
about patient history can prove challenging to the medical personnel in charge of treating the patient. On the 
other hand patients with life threatening conditions which they were previously unaware of are now receiving the 
treatment they need. It is for this reason that the IFRC, as well as the humanitarian community working in Haiti, is 
concerned over the government’s consideration of terminating access to free medical care. The Ministry of Health 
(MoH) continues to express its apprehension over providing services and medicine free of charge. The World 
Health Organization will provide follow up with the MoH. A position paper on the matter is being drafted with 
inputs from the organizations, recommending free health care through the end of 2010.  
 
Three months into the operation, the first PSP network meeting was held to share information on current 
programme plans and priorities. The HRCS will develop a concept note on PSP programming in Haiti as part of 
an overall national programme strategy to guide and ensure a harmonized approach between all partners.  
 
The German/Finnish Red Cross field hospital in Carrefour is experiencing more frequent incidences of flooding 
due to increasing rain in Port-au-Prince. A new site, which is less vulnerable to rain, has been identified and 
discussions are ongoing with regards to contract and conditions. The BHCU fixed site will be phased out by the 
end of April, while the mobile clinic sites will continue until the middle of May.  The Japanese and Finnish Red 
Cross teams have initiated regular meetings with the camp committees where they have fixed clinics. The mobile 
clinics are now included as a part of the primary health care services, and a meeting will be held in the third week 
of April to see how the clinics should be linked into a fixed referral structure. 

Concerns are high over the affected population’s risk of contracting malaria due to the onset of the rainy season 
and people living in situations where there is less protection from mosquitoes and insects. The IFRC is 
participating in the coordination of the distribution of treated mosquito nets. Through the IOM - NFI tracking and 
the Vector Borne Disease Working Group a number of organizations have indicated that they either have Long 
Lasting Insecticide Treated Nets (LLINs) on the ground or in the pipeline.  Based on the number of LLINs 
reported, there are now sufficient LLINs for distribution to cover 1 LLIN per household in the temporary 
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settlements.  This assumes an average household size of 5, and that 1 LLIN can fit in a shelter.  However, this 
quantity of LLINs does take into consideration the "host" populations in the earthquake affected areas who may 
be living in at-risk areas.  Discussions under the Programme Nationale de Contrôle de la Malaria wish to see 
universal coverage of LLINs in the earthquake affected areas, however current LLIN supplies would not be 
sufficient for this need. Entomological mapping by the US Centre for Disease Control and Prevention (CDC) and 
partners is assisting to determine where the highest risk of transmission is and where LLINs would be most 
suitable for distribution. Additionally the HRCS and the IFRC are continuing to support the Center for Disease 
Control in a study relating to malaria – taking samples in Carrefour, Leogane and Petit Goave. 
 

As of today, the medical stocks in the ERUs need to be reinforced and buffer stock needs to be replenished. The 
IFRC has decided to place the order for medical supplies in order that there are sufficient supplies in place to 
scale up and mobilize a team in case there is a need to cover gaps as PNS are scaling down and phasing out the 
currently active ERUs. The IFRC continues to search for a medical warehouse to ensure that these essential 
items are stored appropriately.                                                                                                                                                                                                              

 
Emergency Shelter Items 

Objective 1: Ensure that 80,000 affected families have healthy and safe emergency shelter to help 
preserve their physical and mental well-being, human dignity and prevent the further deterioration of 
their humanitarian situation. 
Expected results: 

• The most vulnerable affected families are supported in the recovery of their comprehensive well-being 
through the distribution of emergency shelter materials to 80,000 families in Port-au-Prince, Carrefour, 
Leogane and Jacmel. 

• Collective rubble removal is achieved by local committees using 1,200 clearing kits linked with a cash 
for work programme in Carrefour, Leogane and Jacmel. 

• 3,000 host families receive cash vouchers for the purchase of shelter materials to improve the living 
conditions and promote housing solutions in host families. 

 
As of 12 April, the IFRC exceeded its target for 
distribution of emergency shelter items by some 10,000 
families. Just under forty percent of all tarpaulins 
distributed in Haiti since the earthquake struck have 
come from the IFRC which has distributed 144,653 
tarpaulins to some 72,327 families. Tarpaulins are an 
essential item and the majority of the people in the 
improvised settlements now live under shelter materials – 
mainly tarpaulins – fixed to the ground or to the ruins of 
their houses. The distribution of these items was 
conducted by the IFRC/HRCS relief team using the 
methodology described in the section on relief. 

 
Distribution of Emergency Shelter Items as of 14 
April 2010 
 

    PER FAMILY ITEM QUANTITY FAMILIES 
1 TENTS 6,342 6,342 
1 SHELTER TOOL KIT 11,684 11,684 
2 TARPS 144,653 72,327 

    
  

TOTAL 90,353 

  
TARGET 80,000 

  
DIFERENCE -10,353 

  
% DIFERENCE -13% 
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To date, tarpaulins have made up the majority of emergency relief shelter items distributed. Tarpaulins are 
practical and versatile; they are easy to buy, ship and distribute; they can be used as homes, kitchens and to 
shelter small businesses; and people can stand up under them. 
 
The shortage of available land in and around Port-au-Prince is the principal reason why it has not been possible 
to move more people into a tent. At present, a significant proportion of the people living in temporary settlements 
would have to vacate the site in order to allow people living in settlements to be moved into tents which are 
spaced far enough apart to be safe.  
 
In Haiti, tents are regarded as unsatisfactory within the humanitarian community for a number of reasons, 
namely:  
 

• If not generously spaced, they are notorious fire hazards,  
• They are expensive 
• The number of people who can be helped with tents is much lower than with tarpaulins,  
• They cannot be used for any other purpose once alternatives become available,  
• Their manufacturing quality is erratic and they are often not waterproof, and  
• They have short life-spans.  

 
Transitional and Core Shelter – Changes in planning 

 
In parallel to the distribution of the emergency shelter relief items carried out by the IFRC relief team and the four 
Relief ERUs, a transitional shelter team was formed to develop designs for core and transitional shelter, and 
commence project planning and assessments.  
 
The plan to build 20,000 emergency “Core” shelters of a size of 12 m² with tarpaulin walls has been cancelled. 
These shelters, were originally intended to be built before the rainy season, and are not considered to be a part of 
the transitional shelter programme. Additionally, the Safe Community Centre concept, which was presented has 
been put on hold for various reasons. 
 
The difficulty is that there are resources, funds and items in the pipeline but in order to deliver on promises made 
at the Montreal meeting, the IFRC and all humanitarian aid agencies are subject to constraints which are beyond 
the organization’s control. The IFRC can participate in efforts to free up space by helping authorities to decongest 
areas, but until there is legitimate and reliable space available the IFRC must wait for further clarification on this 
issue. The IFRC continues to advocate, and negotiate, and on 3 March, the IFRC  “decongested” an improvised 
settlement on the outskirts of Leogane where 635 families who lost their homes in the 12 January earthquake had 
taken refuge.  
 
The Danish Red Cross Relief Emergency Response Unit resettled 126 families in a new tented encampment on 
privately donated land alongside the old site.  The other 509 families were given a choice of a family-size tent or 
emergency shelter materials – timber, tarpaulins and toolkits – and are returning to the areas from which they 
came. This was carried out on an entirely voluntary basis.  
 
As part of the planning process the following selection criteria was developed by the Transitional Shelter team, 
and is being used to identify families for shelter assistance.  

 
1. The home has been completely destroyed. 
2. The family is composed of all minors (age 18 and under) without a parent. 
3. A minor is the head of the household. 
4. An elderly person living alone. 
5. A person who has lost a limb, or was paralyzed due to an injury sustained in the    

earthquake. 
6. Single unemployed female taking care of a family of five or more people.  
7. Single pregnant woman. 
8. People who were unemployed/impoverished prior to the earthquake and live in 

exceptionally bad conditions. 
9. A family where no-one is employed. 
10. A family of 7 people or over where only one person works. 
11. A single man taking care of several children 
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In order to facilitate further cooperation with local authorities and protect beneficiary families from possible future 
conflicts about land rights, the IFRC’s legal unit in the Zone Office has drafted several agreements for 
consideration by the IFRC, the HRCS and local municipalities. Key points which are covered include the 
Municipality’s pledge to permit the beneficiaries to remain at the site for a continuous 18 month period without 
charges. These agreements also contain an option to extend the term and a pledge to continue to permit 
humanitarian agencies to work with beneficiaries on activities within the respective sites. These agreements have 
been shared with all Partner National Societies interested in developing shelter activities. The IFRC has also 
developed detailed guidelines in the French language that provide information to programme managers regarding 
all phases of the implementation process from initial consultations with the communal committees to the final 
stages of assembling the structures. A tripartite protocol has been developed identifying roles and responsibilities 
to be established between the IFRC, HRCS and the communal committee.  Additionally, agreements will be made 
with beneficiaries which clarify their ownership rights. In brief, beneficiaries will be vested with full ownership of all 
of the shelter materials. This will allow them to transport materials if necessary or desired to another site. 

 
Under the current operating structure the shelter team is receiving logistics support through the IFRC from the 
British Red Cross Society Logistics ERU. The ERU is assisting the shelter team with the pre-cutting and pre-
assembling of the shelter unit.  
 
In addition to challenges posed by site identification and securing land tenure agreements with local authorities, 
there is considerable work to be done in terms of clearing the enormous amounts of rubble and disposing of it. 
Integrating rubble removal into activities will be an essential part of planning for land preparation.  Additionally, the 
IFRC is integrating a water and sanitation strategy into programming that will address the households’ water and 
sanitation needs, including the installation of communal water points. 

 
Logistics 
Objective 1: To effectively manage the supply chain from arrival of relief items and ERUs, including 
clearance, storage and forwarding to distribution. 
Expected result (Relief Phase) 
• All programmes receive professional logistics support and goods are received for distribution as 

planned. 
 

Key Statistics for the period ending 14 April 2010  
 
Activity To Date Total 
Flights received in the operation 104 
Sea shipments (40’ containers) 244 
Total tonnage of shipments 7’411 

 
Activity   
Trucks / containers received Haiti 21 
Estimated tonnage received 341 
Trucks dispatched  55 
Estimated tonnage dispatched 275 

 
 
The early days of the operation were particularly challenging since initially Port-au-Prince, the central port of entry 
and source of goods and services, was completely inaccessible by air or by sea.  Given the lack of access to 
Haiti’s airport and main entry ports, the Federation logistics operation was coordinated from the Regional 
Logistics Unit in Panama (RLU). This unit deployed a logistician to Santo Domingo to carry out initial 
assessments and set up the transport system from the Dominican Republic to Haïti, as well as a procurement 
coordinator to support the Haïti operation from the Dominican Republic. Two Logistics Emergency Response 
Units from the Swiss Red Cross and the British Red Cross were immediately deployed. The Swiss Red Cross 
team was operational in Port-au-Prince and the British Red Cross Society team, reinforced by four Spanish Red 
Cross logisticians, was operational in Santo Domingo. Santo Domingo served as the staging point for air 
operations. ERUs and / or goods arriving from abroad were cleared and stored until they were dispatched either 
by road or air. Warehousing and transport was secured through the Dominican Red Cross. In Port-au-Prince a 
warehouse was made available at the base camp location. ICRC and German Red Cross stocks that were in the 
HRCS warehouse in Diquini prior to the earthquake were also moved to the Base Camp, The logistics operating 
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base in Haiti managed the logistics support to ERUs and the operation including the air cargo reception, customs 
clearance, warehousing, distribution, transport and fleet management. Over the past three months, the work of 
the logistics team was systemized whereby the Swiss Red Cross ERU was charged with the primary 
responsibility for providing logistics support for the procurement and distribution of basic NFIs and emergency 
shelter items, while the British Red Cross Society team was assigned to working with the transitional shelter team 
on procuring lumber and materials for the transitional shelter team. 

 
At present the IFRC logistics team is transitioning to a longer term operational team. At present the team is 
continuing to improve the warehousing conditions for the operation, providing better storage spaces for the 
shelter stock and identifying a warehouse for the health and water and sanitation projects. A Regional 
Intervention Team member accompanied the IFRC Surge Project team to assess and recommend plans for 
regional DP stock piling at the HRCS branch in Hinche. There is a very strong tie between logistics and security, 
and the logistics planning in this operation demands a strong security component. As mentioned in the section on 
relief the needs on the ground are immense. Despite pledges of billions in aid from the international community, 
anger and resentment are growing against both the Haitian government and the international community. Anger is 
being driven by increased efforts to move a number of the larger camps, which is resented by many of the 
residents.  Ensuring the safe storage and transport of goods and persons in a precarious environment is one of 
the primary responsibilities of the IFRC logistics teams. Factors that need to be considered in ensuring safety 
include maintaining an appropriate flow of items and not allowing too many items to remain in a warehouse at one 
time.  

 
The late arrival of petrol from Venezuela during the third week of April has demanded changes in expectations 
regarding the use of vehicles. It is expected that these fuel shortages will occur throughout the operation and 
operational planning will need to accommodate this issue. The rainy season could potentially limit road access to 
many of the operational areas and, once again, planning in advance is required, as well as pre-positioning of 
stock. Other challenges faced by the logistics team in this operation are the availability of items in particular the 
materials required for transitional shelters. At this point, the wood that will be sourced for this operation will come 
from Canada. Good planning is needed to ensure the flow of goods is not constrained by the demands in North 
America in the summer when construction activity increases.    
 
Strengthening of HRCS capacities 
Objective 1: HRCS volunteer management in emergencies is improved. 
Expected result (Relief Phase) 

• The HRCS has reinforced its body of active, trained volunteers. 

  
The Haitian Red Cross Society has played an essential role in all programming. Prior to the implementation of any 
programming, plans are shared and developed with the HRCS which has the ultimate say in their approval. The 
HRCS is responsible for providing lists of potential operational sites, which are then followed up with joint 
assessments and a collaborative process in identifying operational areas and activities. The HRCS continues to 
play a critical role in ensuring access to communities for carrying out activities. Much of the time the National 
Society volunteers are the spokespersons in the field due to language constraints, and have had to handle tough 
situations both in negotiating with communities and addressing individuals seeking assistance. To date all learning 
has been hands on, and the experience obtained over the past three months is allowing the HRCS to assume 
increasing levels of responsibility in all of the sectors. In particular, the HRCS relief teams trained by the RIT 
members are assuming greater levels of responsibility and continue to carry out distributions on a regular basis.  
 
A consultant has recently worked with the HRCS to review the priorities for the National Society and adapt them to 
the post-earthquake situation. 
    
IT/Telecom 
Objective 1: A well functioning and reliable communications system has been established to ensure 
effective communication and security for all Movement partners for the immediate response to the 
disaster. 
Expected Results (Relief Phase) 

• The shared ICRC / HRCS VHF network is covering the operational areas.  
• Radio contact is possible from branches to communicate operational updates. 
• Data communication and office facilities are available for the operation. 
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Like other logistics-related objectives, the IT/Telecom actions are fundamental contributions to the well-
functioning and safe relief distributions currently underway. The IT/Telecom team supports clear communication 
and contributes to safety in all aspects of this operation via computer support services and radio. Support for 
IT/Telecommunications was initially provided by two IT/Telecom ERU teams from the American Red Cross and 
the Spanish Red Cross. These teams overcame the damage to electricity, phone systems and the infrastructure 
to establish communications networks and a radio system which are essential to the operation. On a daily basis, 
radios contribute to the safety of volunteers and staff who are able to remain in constant communication when 
travelling to project sites and while working in remote areas. They also allow for safer transportation throughout 
the country where communications remain open in the event that there is an emergency on the road. Hundreds of 
national and international staff have benefited from access to the internet provided by the IT/telecomms team 
under very challenging circumstances. The operation originally relied on VSAT based internet connections but 
now uses standard internet service. Cell coverage is relatively reliable. For the purposes of this operation radio 
operators were trained and now manage the radio network. Ongoing support was also provided to the sectors in 
data formatting and mapping. GPS units with maps and known waypoints were handed out to the sector teams 
and are used to identify the locations where services are being provided. The team continues to adjust its 
activities on a daily basis to the needs generated by the operation both inside and outside of Port-au-Prince.  

 
Security 
Objective 1 (Relief phase): A well functioning and effective operational security framework that will 
enable RC/RC personnel to operate safely and securely. 
Expected results: 
• Sound operational security management structures and procedures established and operating effectively 

ensuring a safer working environment. 
• Federation and HRCS operations have good security awareness and are able to anticipate and react to 

changing situations and circumstances in a timely manner 
• Improved planning capacity, more effective management and prevention of security incidents, and 

enhanced ability to be proactive through reports, analysis and lessons learned.   
 
• Effective working partnerships established with other agencies providing increased access to information 

and resources. 
 
Despite the operation’s size and complexity, Movement actors continue to operate safely and securely. Having 
volunteers and staff from the HRCS participate in all phases of the relief efforts is advantageous. Clear 
communication in the local language of Creole, as well as cultural understanding of their society, allow HRCS 
volunteers to contribute to security objectives. Since the inception of the operation, the IFRC security team 
monitors and analyzes matters which are pertinent to the safe implementation of activities ranging from monitoring 
the political situation in Haiti to ensuring the individual safety of volunteers, staff and delegates. The security team 
works with each of the sectoral programme managers to identify any security risks posed to the operation and 
introduce means of addressing them.  

 
Communications – Advocacy and Public Information 
 
Media 
 
Worldwide interest in this emergency was very high in January and the communications team continues to conduct 
media interviews on a regular basis. Photo galleries, videos and web stories can all be found on 
http://www.ifrc.org/what/disasters/response/haiti. Both traditional and social media were crucial for dissemination of 
information on the needs and for fundraising with the general public. At field level, materials were produced to 
ensure the visibility of the Red Cross in the field. Federation volunteer shirts, vests, polo shirts and caps, stickers, 
distribution vouchers and census books, plus Red Cross flags and ID for personal identification in the field were 
also made available. The one month anniversary of the earthquake generated further media interest. A brochure 
entitled Haiti: from Tragedy to Opportunity was issued one month after the earthquake struck, summarizing actions 
undertaken by the Movement to date and providing details on the context and the integration of lessons learned 
from previous large-scale disasters into the programming. The communications team continues to produce a 
weekly Fact Sheet which is shared with the communications departments of the interested National Societies, 
ensuring consistency and accuracy in disseminating information to the media on all fronts.  
 

http://www.ifrc.org/what/disasters/response/haiti
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Information to the affected population 
 
In February, the HRCS information line was launched. Haitian citizens were able to dial *733 and receive updated 
information on the Federation vaccination campaign and on acute diarrhoea. The service is ongoing and will offer 
information on HIV prevention, condom distribution locations, as well as water and sanitation information. Haitians 
were able to call a free mobile phone number to receive updates on Red Cross Red Crescent work to stop the 
spread of diseases in the many camps. The information line was set up by the HRCS, the Irish Red Cross and the 
IFRC in partnership with the Haitian telecommunications firm Voila. The information line followed another 
innovative move by the IFRC and Voila, an SMS campaign that delivered crucial health messages to 1.2 million 
phones. The IFRC is working in close collaboration with a working group on Communicating with Disaster 
Affected Communities, CDAC, that brings together leading relief agencies as well as media development 
organizations to maximize aid effectiveness, accountability and transparency to those vulnerable to or affected by 
crisis. The group includes the Thomson Reuters Foundation, Internews, UN-OCHA, Merlin, BBC World Service 
Trust, Save the Children, the Irish Red Cross and the British Red Cross Society, and is now working on the 
ground to deliver crucial information to the people of Haiti. 

 
Coordination and partnerships 
 

IFRC coordination for the operation has evolved from the initial rotations of the Field Assessment and 
Coordination Team (FACT). At present the operation is relying heavily on the ERUs, however, ERUs are 
gradually winding down activities and most are scheduled to finish their assignments during the middle of May. 
FACT and ERU teams and the RDRT/RIT deployment mechanisms form part of the Federation’s Disaster 
Management / Response methodology and have been the foundation of the operation. However, the dimensions 
of this operation, the needs and the complexity of the situation, result in the need for the Federation and Partner 
National Societies to continue to address emergency needs. The New York Summit, to be held on 27 and 28 
April, will include pledging of support in the various sectors of the operation on the part of the Partner National 
Societies. This will assist in building an overall view of plans of the PNS for both the prolonged emergency phase 
as well as the recovery phase. The Federation will assume both coordination and operational roles in both the 
emergency and recovery phases, depending on the plans put forward by the Partner National Societies. Should 
the IFRC be involved substantially in implementation of programmes, this will require a significant surge in human 
resources. 
 
By 8 February a combined base camp, run by two ERUs from the Red Cross Societies of Italy and Denmark, 
was operational. This camp, situated close to the airport in a location referred to as Hilton field, was established 
to ensure that the Movement has a central and functional base from which to coordinate its relief and recovery 
actions. The Danish Red Cross and Italian Red Cross Base Camp teams and the IFRC continue to make 
improvements to the facilities. New office space is under construction. There is an outstanding need to secure 
the land of the Base Camp for a long period of time and negotiations are ongoing. This, like all land and property 
matters in Haiti, will take a while to settle. Two sub offices are planned: one in Jacmel and one in Leogane. Land 
was identified in Leogane, however this transaction was unable to be finalized given questions about title. 
Creating a Federation office in Jacmel is less urgent, and the search is continuing for an appropriate property to 
establish offices. Human resources is proving to be a challenge in this operation and with the ERUs approaching 
their end of mission, there is the risk of a gap in staffing, particularly in the area of health where several key 
positions are still being advertised.  
 
Following the Federation’s Recovery Scoping Mission from 1-5 February 2010, formal commitments to Haiti were 
made at a gathering of 23 National Societies, the International Federation of Red Cross and Red Crescent 
Societies and the International Committee of the Red Cross (ICRC) in Montreal, Canada on 9-10 February 2010. 
The Montreal Commitment included an agreement that all recovery and development programming would be 
guided by the principles of Haitian ownership, inclusiveness, unity, coordination, effectiveness, sustainability and 
accountability. The agenda was developed by a Summit planning committee made up of representatives from the 
American, Canadian and Colombian Red Cross Societies, as well as senior management from the ICRC and the 
Americas Zone of the International Federation. Although the HRCS was unable to attend, their input was crucial 
in the planning and implementation process. This Summit was intended to serve as a platform to agree to a 
consolidated Movement position on priority action areas in relation to relief, recovery and support to the HRCS, 
and establishing approaches and mechanisms for enhancing Movement Coordination and relations with others in 
the Haiti operation. Attention also will be given to the integration of lessons learned from previous large-scale 
operations, and the manner to implement actions which integrate relief, recovery and development that involve 
communities, government and partners. 
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Following the Scoping Mission, the Haiti Recovery Assessment Team (RAT) conducted its assessment over the 
period 10 February to 4 March. The team was composed of 28 members representing nine National Societies 
plus the Federation and bringing expertise in six technical sectors (shelter, water and sanitation, health, 
economic recovery and livelihoods, organizational development and logistics), six cross-cutting areas (gender, 
protection, psychosocial programming, disaster risk reduction, environment and the Better Programming 
Initiative), and information management. The technical sectors had from one to four experts each and the cross-
cutting group had a total of six experts (one per cross-cutting area). 
 
Given the scope and complexity of the disaster, including the almost complete absence of government 
leadership due to the large-scale infrastructural and human losses, coordination was a challenge from the outset 
despite the presence of the FACT coordinators and the activation of the UN’s Cluster-based coordination 
mechanism. 
 
The International Federation coordinates and cooperates with aid agencies, governments and other actors to 
respond to the humanitarian needs of the most vulnerable people affected by the earthquake. Coordinated 
interagency work continues to be conducted through the Cluster system, the coordination mechanism of UN 
agencies, NGOs and other international organizations around particular sectors in a humanitarian crisis. Based 
on the United Nations Flash Appeal, there are currently 12 clusters active in Haiti, with decentralized coordination 
mechanisms functioning in Haiti outside of Port-au-Prince. The Cluster system also functions in Jacmel (Sud-Est 
department) and Leogane (Ouest department). Given the challenges to information sharing due to the massive 
presence of diverse organizations providing humanitarian aid, the Cluster system facilitates more effective 
coordination. 

 
In Haiti, the active clusters and their respective lead agencies are as follows: 

• Agriculture and Food Security – Food and Agriculture Organization of the United Nations (FAO) 
• Camp Coordination and Camp Management – International Organization for Migration (IOM) 
• Early Recovery – United Nations Development Programme (UNDP) 
• Education – UNICEF 
• Emergency Shelter and Non-Food Items- International Federation 
• Emergency Telecommunication – United Nations World Food Programme (WFP) and UNICEF 
• Food Aid – WFP 
• Health – World Health Organization (WHO) and Pan-American Health Organization (PAHO) 
• Logistics – WFP 
• Nutrition – UNICEF 
• Protection – Office of the High Commissioner for Human Rights (OHCHR) and UNICEF for child 
protection and UNFPA for Gender Based Violence 
• Water Sanitation and Hygiene (WASH) – Direction Nationale d’Eau potable et Assainissement – 
Ministère de Travaux Publics with the support of UNICEF 
 

 
Coordination of the Emergency Shelter & NFI Cluster 
 
The International Federation is convening the Shelter/NFI Cluster as of 10 February. The Shelter/NFI Cluster is 
made of 110 members, of which around 50 participate actively. These members include NGOs, the Red Cross 
Red Crescent, UN agencies, donors, and the IOM. The shelter members are aiming at covering the emergency 
shelter needs of all the affected population by 1 May 2010. The Cluster members have distributed emergency 
shelter materials (tarpaulins, tents, toolkits) to cover the needs for around 96% of the 1.3 million homeless 
people in the zone affected by the earthquake. However, it is important that the surge in the supply of 
emergency shelter continues beyond the 1.3 million target, as prepositioned stocks will be a necessity for 
immediate coverage of increased needs anticipated as a result of the approaching rainy and hurricane season. 
 
The members of the Shelter Cluster are also working on transitional shelter and support to host families as well 
as NFI distributions. Over 120,000 transitional shelters have been planned by 42 agencies within the Shelter 
Cluster and agencies have started working on pilot shelters where land is available. With only 18,071 tool kits 
reported as distributed and only 82,697 households having received ropes and fixings, this remains a vital gap 
in the response. Most constructed emergency shelters will therefore require strengthening prior to the rainy 
season. It is becoming increasingly evident that most tents distributed do not provide waterproof protection 
coverage. Plastic sheeting is therefore being distributed as an additional measure, hence increasing the need 
for more plastic sheeting in this emergency phase. Kitchen set coverage is also low despite being prioritized at 
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the onset of the response. For more detailed information, visit the website of the Cluster www.shelterhaiti.org in 
English and French. 
 
Given the scale of the disaster and the fact that shelter is a high priority, the IFRC has deployed a large 
dedicated Shelter Coordination Team (SCT) to be able to provide good coordination services. This team is 
being deployed for at least 6 months. The team is made of twelve persons at the moment. They are 
summarized in this table: 

 
In Port –au-Prince: 
covering PaP, Carrefour, and the areas near the border with Dominican Republic. 
This team also gives support to the teams in the other hubs. 
Shelter Cluster Coordinator Netherlands Red Cross 
Shelter Cluster Deputy Coordinator CARE 
Shelter Cluster Hub Coordinator IFRC 
Shelter Technical Coordinator CARE 
Shelter Information Manager IFRC 
Shelter GIS & Mapping Specialist MapAction 
Communications Advisor British Red Cross 
Logistics Advisor Finnish Red Cross 
In Leogane: 
covering Leogane, Gressier, Petit-Goave, and Grand-Goave 
Shelter Cluster Hub Coordinator UNHCR 
Shelter Information Manager CARE 
In Jacmel: 
Covering Jacmel 
Shelter Cluster Hub Coordinator IFRC 
Shelter Information Manager IFRC 
 

As shown in the table, 42% of the positions are provided by Cluster partners (CARE, UNHCR, and MapAction), 
33% by IFRC-hired consultants, and 25% by Red Cross National Societies (Netherlands, British, and Finnish). 
Additional people are going to be deployed in the coming days in the roles of Shelter Recovery Advisors and 
Environmental Advisors. 
 
The IFRC is appealing for Swiss francs 2.07 million to convene the Shelter/NFIs Cluster in Haiti and the 
Dominican Republic through the IFRC Emergency Appeal in a separate project; funds for this purpose need to be 
earmarked for coordination. This cost represents less than 1.5% of the funds that are being requested for shelter 
in Haiti by all the Shelter Cluster members including the UN agencies, the Red Cross and Red Crescent 
Movement, IOM and NGOs. The budget is detailed in Operations Update no. 5. So far the Shelter Cluster 
Coordination project of the appeal is funded at 57%. 
 
To resource the initial IFRC-led Shelter/NFI Cluster Coordination Team, acknowledgement is made of the human 
resources provided by or being finalized with: the Andorra Red Cross, Australian Red Cross, Canadian Red 
Cross, Finnish Red Cross, French Red Cross, German Red Cross, Netherlands Red Cross, Spanish Red Cross, 
Care, MapAction, UN Habitat, UNHCR and WWF US. The Federation also acknowledges the financial support 
provided to date from the Netherlands Red Cross, DFID (via IOM in support of CARE), and the Swedish Red 
Cross. 
 
Movement Coordination 
 

Movement 
coordination 

• 38 National Societies are now providing information on their activities, 
plans and location for the Movement Coordination database. 
 

• The International Federation will open two offices to provide the Movement 
members with the same services as in the Base Camp in Port-au-Prince 

From the second week after the earthquake, the Host Society together with all Red Cross Red Crescent partners 
present in Haiti, including ICRC and the Federation, began to take part in weekly Movement Coordination 
Technical Committee meetings for sectors such as Water and Sanitation, Health and Care, and Shelter. Also for 

http://www.shelterhaiti.org
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those working within relief projects a number of meetings have been arranged with good participation from 
RCRC partners. This open dialogue has contributed to a coordinated, rapid and major response to the 
overwhelming needs for support to those affected by the earthquake. In addition, the Operational Coordination 
Committee (OCC) partners have met on a regular basis with the senior management of HRCS, ICRC, the 
Federation, and PNSs, as well as ERU Team Leaders present. To date, seven OCC meetings have been held 
and internal processes and progress have been presented and debated. Technical level coordination initiatives 
have been much in the focus, but also initiatives have been taken to coordinate on a geographical level. The 
Movement Coordination mechanism keeps matrixes up to date, displaying every PNS in the operation, their 
different ongoing programmes as well as their future plans based on sectoral and geographical areas. Another 
matrix of common use is the list including all Federation and PNS contacts. A number of maps have been 
developed in GIS format, which soon may be viewed as Google maps. These are displaying where in Haiti the 
various sectoral projects / programmes are being implemented, as well as where the different PNSs are located 
within this operation in the areas of health, water and sanitation and shelter. 

ICRC Response 

Following the earthquake, the ICRC activated its Restoring Family Links (RFL) initiative to assist those separated 
by this disaster with information regarding their loved ones and helping to restore contact. The ICRC conducted 
distributions for families located in the transitional settlement adjacent to the delegation.  
 
Continuing to strengthen HRCS’s capacities, the ICRC provided materials to HRCS first-aid posts, supporting 
twelve HRCS committees, and running seven water points. The first aid clinics are located in Canapé Vert, Croix-
des-Prez, Bicentennaire, Centre Ville, Carrefour Sports Centre, Place Jérémie and two in Route des Frères. The 
seven water points are in Cité Soleil, Bellecour, Lintheau, Place Fierté, the Soeur de Rosalie dispensary and three 
transitional settlements which ensured water availability for approximately 25,000 people. The ICRC’s work in the 
three transitional settlements also includes sanitation actions focusing on collection of solid waste. The ICRC is 
responsible for relations between military and police bodies for all of the Movement’s activities related to this 
operation. This role is essential to ensuring the continued provision of relief aid, water and medical care to the 
affected population.  

 
For more on the ICRC response please visit: 
www.icrc.org/web/eng/siteeng0.nsf/htmlall/haiti-earthquake-interview-120210 
 

APPEAL HISTORY 
• CHF 500,000 (USD 491,265 or EUR 338,880) was allocated from the International 

Federation’s Disaster Relief Emergency Fund (DREF) to jump-start response activities and 
mobilization of Federation personnel. Non-earmarked funds to replenish DREF are 
encouraged. 

• A Preliminary Emergency Appeal for CHF 10.1m was launched on 12 January 2010 to 
support the Haitian Red Cross Society (HRCS) to immediately deliver life-saving assistance 
to some 20,000 families (some 100,000 beneficiaries) for 9 months. 

• A Revised Preliminary Emergency Appeal with a Revised Budget of CHF 105.7 million to 
assist up to 60,000 families (300,000 people) for 3 years was issued on 26 January 2010. 

• On 9 February, Operations Update no. 5 was published, reflecting revised objectives for the 
six-month relief phase of the operation under the plan of action, and including a revision of the 
preliminary budget to CHF 218.4 million of which CHF 2.07 million is designated to support 
the Federation’s inter-agency coordination of the Shelter and Non-Food Items (NFI) Cluster. 

• An Appeal, replacing the current Preliminary Appeal is expected to be launched in the 
weeks to come, following the agreements reached at the Montreal Summit, as well as those 
which will be made during the forthcoming New York Summit, and based on a plan of action 
for the prolonged relief phase of up to 12 months and for the recovery phase of the operation 
and their associated budgets. 
 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster 

http://www.icrc.org/web/eng/siteeng0.nsf/htmlall/haiti-earthquake-interview-120210
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Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s vision is to inspire, 
encourage, facilitate and promote at all times all 
forms of humanitarian activities by National 
Societies, with a view to preventing and 
alleviating human suffering, and thereby 
contributing to the maintenance and promotion of 
human dignity and peace in the world.   

The International Federation’s work is guided by 
Strategy 2020 which puts forward three strategic 
aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  
Contact information  
For further information specifically related to this operation please contact: 

• In Panama, Francisco Maldonado, Pan American Disaster Response Unit (PADRU); phone 
(507) 316 1001; fax (507) 316 1082; e-mail francisco.maldonado@ifrc.org 

• In Panama: Ilir Caushaj, Regional Logistics Coordinator, Pan American Disaster Response 
Unit (PADRU); phone (507) 316 1001; fax (507) 316 1082; e-mail ilir.caushaj@ifrc.org 

• In the Dominican Republic: Alexandre Claudon, Regional Representative for the Latin 
Caribbean; e-mail: alexandre.claudon@ifrc.org  

• In Panama: Maria Alcázar, Resource Mobilization Coordinator for the Americas; cell phone: 
(507) 66781589; email: maria.alcazar@ifrc.org 

• In Geneva: Pablo Medina, Operations Coordinator for the Americas; phone: (41 22) 730 42 
74; fax: (41 22) 733 03 95; email: pablo.medina@ifrc.org 

• Shelter Cluster: Coordinator can be contacted on shelterhaiti2010@gmail.com; Information and 
updates can be obtained from www.shelterhaiti.org 

 
<Interim financial report; or click here to return to the title page> 
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Reporting Timeframe 2010/1-2010/3
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All figures are in Swiss Francs (CHF)Interim Financial Report

MDRHT008 - Haiti - Earthquake

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 197,238,906 0 0 2,076,750 199,315,656

B. Opening Balance 0 0 0 0 0

Income
Cash contributions
American Red Cross 10,585,410 10,585,410
Andorra Red Cross 54,398 54,398
Arcos Dorados B.V. 1,215,429 1,215,429
Argentine Red Cross 213,419 213,419
Australian Red Cross 2,873,000 2,873,000
Australian Red Cross (from Australian Government) 926,900 926,900
Australia - Private Donors 439 439
Austrian Red Cross 17,298 17,298
Austrian Red Cross (from Austrian Government) 292,398 292,398
Bahamas Red Cross 377,960 377,960
Bain & Co. Inc. 46,921 46,921
Bangladesh Red Crescent 1,099 1,099
Barbados Red Cross 266,173 266,173
Belarusian Red Cross 2,968 2,968
Belgium - Private Donors 14,682 14,682
Belgium Red Cross (Flanders) 15,421 15,421
Belize Red Cross 259,556 259,556
Bolivia private donors 830 830
British Red Cross 105,814 105,814
British Red Cross (from DEC (Disasters Emergency
Committee)) 1,696,353 1,696,353

British Red Cross (from DFID - British Government) 1,085,666 1,085,666
Bulgarian Red Cross 127,000 127,000
Cambodian Red Cross 10,415 10,415
Cambodia - Private Donors 724 724
Canada - Private Donors 264 264
Canadian Government 14,465 14,465
Canadian Red Cross 6,116,846 6,116,846
Canadian Red Cross (from Canadian Government) 10,770,905 10,770,905
CERN Staff Association 17,000 17,000
Chilean Red Cross 547,044 547,044
China RC, Hong Kong branch 11,820 11,820
China RC, Macau branch 103,000 103,000
China Red Cross 530,673 530,673
China Red Cross (from Jet Lee One Foundation) 319,898 319,898
Consolidated Contractors Co. (CCC) 72,020 72,020
Costa Rican Red Cross 639,334 639,334
Credit Suisse 16,162 16,162
Croatian Red Cross 301,675 301,675
CWT Beheermaatschappij BV 104,145 104,145
Cyprus - Private Donors 135 135
Czech private donors 7,300 7,300
Danish Red Cross 951,493 951,493
Danish Red Cross (from Danish Government) 375,412 375,412
Denmark - Private Donors 103 103
Dominica Red Cross 66,225 66,225
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Economist Group 16,689 16,689
Egyptian Red Crescent 52,010 52,010
Egypt - Private Donors 513 513
Ericsson 513,084 513,084
Estonia Government 235,246 235,246
Estonia Red Cross 63,650 63,650
Finnish Red Cross 9,290 9,290
France - Private Donors 220 220
French Red Cross 28,803 28,803
Gambia Red Cross 884 884
Georgia Red Cross 320 320
Georgia Red Cross (from American Government) 680 680
Germany - Private Donors 297 297
Germany Red Cross 147,264 147,264
Great Britain - Private Donors 16,412 16,412
Hellenic Red Cross 73,790 73,790
Hilton worldwide 343,581 343,581
Icelandic Red Cross 52,846 52,846
India - Private Donors 308 308
Iranian private donors 74 74
Ireland - Private Donors 23,968 23,968
Irish Government 368,895 368,895
Irish Red Cross 478,488 478,488
Italian Government 267 267
Italian Govt Bilateral Emergency Fund 737,681 737,681
Italy - Private Donors 691 691
Jamaican Red Cross 76,291 76,291
Japanese Government 3,776,789 3,776,789
Japanese Red Cross 238,971 238,971
Japan - Private Donors 8,894 8,894
Jordan - Private Donors 2,059 2,059
Kazakhstan - Private Donors 1,645 1,645
Korea Republic Red Cross 95,351 95,351
Korea Republic Red Cross (from Korea (Republic of)
- Private Donors) 539,491 539,491

Kuwait - Private Donors 50,374 50,374
Kuwait Red Crescent 1,052,147 1,052,147
Latvian Red Cross 5,870 5,870
Lebanese Red Cross 35,387 35,387
Liberian Red Cross 4,275 4,275
Libyan Private Donors 4,063 4,063
Lichtenstein - Private Donors 5,199 5,199
Liechtenstein Red Cross 50,000 50,000
Luxembourg - Private Donors 183 183
Luxembourg Red Cross 18,466 18,466
Macedonia (FYR) Red Cross 47,581 47,581
Macedonia private donors 100 100
Malaysia - Private Donors 31 31
McDonald corp. 513,084 513,084
Mexico - Private Donors 1,026 1,026
Michelin 50 50
Monaco Red Cross 73,649 73,649
Moroccan Red Crescent 32,560 32,560
Nepal Red Cross 1,500 1,500
Nestle 136,871 136,871
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Netherlands - Private Donors 1,394 1,394
Netherlands Red Cross 2,173,154 731,379 2,904,534
Netherlands Red Cross (from Netherlands
Government) 735,943 735,943

New Zealand Red Cross 37,980 37,980
New Zealand Red Cross (from New Zealand
Government) 298,380 298,380

Nicaraguan Red Cross 150,419 150,419
Nigeria  private donors 220 220
Norway - Private Donors 10,830 10,830
Norwegian Red Cross 1,463,568 544,267 181,422 2,189,257
Office of the Representative of the Dalai Lama 100,000 100,000
Oman - Private Donors 8,556 8,556
On Line donations 876,085 876,085
OPEC Fund For Int-l Development 538,097 538,097
Pakistan Private Donors 5,332 5,332
Palau Red Cross 6,371 6,371
Portugal - Private Donors 147 147
Portuguese Red Cross 737,078 737,078
Red Cross of Montenegro 4,693 4,693
Red Cross of Montenegro (from Montenegro
Government) 73,521 73,521

Russia - Private Donors 106 106
Saint Kitts & Nevis Red Cross 44,124 44,124
Saint Vincent & Grenadines Red Cross 64,902 64,902
Saudi Arabia - Private Donors 1,075 1,075
Senegal Private Donor 148 148
Serbia Red Cross (from Government of Serbia) 171,264 171,264
Serbia Red Cross (from Serbia - Private Donors) 1,730 1,730
Seychelles Red Cross (from Seychelles private
donors) 26,339 26,339

Singapore - Private Donors 225 225
Singapore Red Cross 583,749 583,749
Singapore Red Cross (from New Creation Church) 20,836 20,836
Slovak Red Cross 146,318 146,318
Slovenia Government 73,746 73,746
Slovenian Red Cross 83,230 83,230
Sonesta Maho BC 26,582 26,582
South African Red Cross 145,408 145,408
South Africa - Private Donors 105 105
Spain - Private Donors 8,228 8,228
Spanish Red Cross 537,849 537,849
Sphene International Ltd 1,570,081 1,570,081
Sweden Red Cross 1,846,020 1,846,020
Sweden Red Cross (from Swedish Government) 747,876 747,876
Swiss Red Cross 67,288 67,288
Switzerland - Private Donors 41,122 41,122
Synovate Inc. 15,836 15,836
Tajikistan - Private Donors 103 103
Thailand - Private Donors 52,443 52,443
Thai Red Cross 3,910,720 3,910,720
Thasia International Development Ltd 53,637 53,637
Thomson Reuters 14,048 14,048
Trinidad & Tobago - Private Donors 5,095 5,095
Trinidad & Tobago Red Cross 1,000,020 1,000,020
Ukrainian Red Cross 9,303 9,303
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Unidentified donor 5,199 5,199
United Arab Emirates - Private Dono 8,382 8,382
United Arab Emirates Red Crescent 165,244 165,244
United States - Private Donors 13,887 13,887
VERF/WHO Voluntary Emergency Relief 7,000 7,000
VietNam Red Cross 21,395 21,395
Xstrata AG 508,906 508,906
Zambia Red Cross (from Zambia - Private Donors) 234 234
Z Zurich Foundation 250,000 250,000
C1. Cash contributions 69,796,260 544,267 1,682,159 72,022,686

Outstanding pledges (Revalued)
Albanian Red Cross 15,952 15,952
Antigua & Barbuda Red Cross 106,349 106,349
Belarusian Red Cross 12,032 12,032
Bosnia and Herzegovina Red Cross (from
Government of Rep. Srpska) 71,602 30,694 102,296

British Red Cross 342,411 342,411
Canadian Red Cross 10,412,328 10,412,328
Caribbean Airlines 2,350 2,350
China RC, Hong Kong branch 1,095,785 1,095,785
Costa Rican Red Cross 742,328 742,328
Danish Red Cross 182,700 182,700
Danish Red Cross (from Danish Government) 187,706 187,706
GDF Suez 10,635 10,635
Irish Red Cross 572,820 716,025 859,230 2,148,074
Netherlands Red Cross 2,864,099 2,864,099
New Zealand Red Cross 562,000 562,000
Singapore Red Cross (from Rahmatan Lil Alamin
(Blessings-to-all) Foundation) 47,123 47,123

SSI (Survey Sampling International) 21,481 21,481
Suriname Red Cross 265,873 187,321 145,073 598,267
Sweden Red Cross 2,492,998 1,466,469 439,941 4,399,408
Uruguayan Red Cross 11,698 11,698
C2. Outstanding pledges (Revalued) 19,995,587 2,369,815 1,499,620 23,865,022

Inkind Goods & Transport
American Red Cross 5,439,883 5,439,883
Austrian Red Cross 266,121 266,121
Belgium Red Cross (Flanders) 282,389 282,389
British Red Cross 1,755,232 1,755,232
Canadian Government 222,537 222,537
Canadian Red Cross 140,299 140,299
China RC, Hong Kong branch 259,828 259,828
Croatian Red Cross 140,097 140,097
Danish Red Cross 128,582 128,582
Finnish Red Cross 216,972 216,972
French Red Cross 443,130 443,130
Icelandic Red Cross 43,782 43,782
Japanese Red Cross 91,340 91,340
Kuwait Red Crescent 362,340 362,340
Luxembourg Red Cross 348,512 348,512
Netherlands Red Cross 262,128 262,128
Norwegian Red Cross 187,521 187,521
Spanish Red Cross 379,427 379,427
Swiss Red Cross 1,035,206 1,035,206
United Arab Emirates Red Crescent 240,280 240,280
C4. Inkind Goods & Transport 12,245,607 12,245,607
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Inkind Personnel
British Red Cross 5,373 5,373
Canadian Red Cross 9,300 9,300
Danish Red Cross 6,200 6,200
Finnish Red Cross 3,307 3,307
Norwegian Red Cross 3,513 1,860 5,373
Other 9,300 9,300
C5. Inkind Personnel 33,686 5,167 38,853

C. Total  Income  = SUM(C1..C6) 101,802,769 0 2,914,082 3,185,618 107,902,469

D. Total  Funding = B +C 101,802,769 0 2,914,082 3,185,618 107,902,469

Appeal Coverage 52% #DIV/0 #DIV/0 153% 54%

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0 0 0 0
C. Income 101,802,769 0 2,914,082 3,185,618 107,902,469
E. Expenditure -18,803,706 -109 -109,393 -1,386,873 -20,300,080
F. Closing Balance = (B + C + E) 82,999,064 -109 2,804,689 1,798,745 87,602,389

Other Income
Miscellaneous Income 98 98
Services -268,469 -1,329 -269,798
C6. Other Income -268,370 -1,329 -269,699
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 197,238,906 0 0 2,076,750 199,315,656

Supplies
Shelter - Relief 7,620,000 4,757,580 4,757,580 2,862,420
Shelter - Transitional 6,000,000 1,078 1,078 5,998,922
Construction - Housing 20,000,000 216 216 19,999,784
Construction - Facilities/Infrastruc 5,000,000 5,000,000
Construction Materials 16,000,000 183,830 619 184,449 15,815,551
Clothing & textiles 4,260,000 2,312,967 38 2,313,005 1,946,995
Water & Sanitation 15,255,059 179,762 179,762 15,075,297
Medical & First Aid 7,695,514 402,560 230 402,790 7,292,724
Utensils & Tools 4,960,000 1,325,621 1,325,621 3,634,379
Other Supplies & Services 36,508,000 1,611,974 4,700 1,616,674 34,891,326
Total Supplies 123,298,573 10,775,587 5,587 10,781,174 112,517,399

Land, vehicles & equipment
Land & Buildings 12,400,000 12,400,000
Vehicles 662,300 365,383 365,383 296,917
Computers & Telecom 587,825 151,693 93,449 245,142 342,683
Office/Household Furniture & Equipm. 124,600 32,786 831 33,616 90,984
Total Land, vehicles & equipment 13,774,725 549,861 94,280 644,141 13,130,584

Transport & Storage
Storage 1,708,400 189,980 189,980 1,518,420
Distribution & Monitoring 9,250,000 3,815,016 409,030 4,224,046 5,025,954
Transport & Vehicle Costs 4,066,300 777,714 16,981 794,695 3,271,605
Total Transport & Storage 15,024,700 4,782,711 426,011 5,208,722 9,815,978

Personnel
International Staff 13,458,834 163,461 239,722 403,183 13,055,651
Regionally Deployed Staff 621,000 67,125 1,597 68,722 552,278
National Staff 1,423,780 126,691 10,330 61,352 198,374 1,225,406
National Society Staff 3,625,062 141,837 91,239 14,613 247,688 3,377,374
Consultants 4,060,850 78,007 89,507 167,514 3,893,336
Total Personnel 23,189,526 577,121 101,569 406,791 1,085,481 22,104,045

Workshops & Training
Workshops & Training 3,179,950 4,019 2,508 6,528 3,173,422
Total Workshops & Training 3,179,950 4,019 2,508 6,528 3,173,422

General Expenditure
Travel 1,215,841 227,992 111,982 339,974 875,867
Information & Public Relation 930,000 105,247 84,651 189,898 740,102
Office Costs 728,035 95,665 103 60,697 156,465 571,570
Communications 612,500 34,206 18,909 53,114 559,386
Professional Fees 251,000 13,623 15,134 28,758 222,242
Financial Charges 315,000 -4,546 -7,934 -12,481 327,481
Other General Expenses 51,000 2,984 1,139 4,123 46,877
Total General Expenditure 4,103,376 475,171 103 284,577 759,851 3,343,525

Contributions & Transfers
Cash Transfers Others 1,080,000 40,000 40,000 1,040,000
Total Contributions & Transfers 1,080,000 40,000 40,000 1,040,000

Programme Support
Program Support 12,758,360 934,280 7 6,677 85,194 1,026,157 11,732,203
Total Programme Support 12,758,360 934,280 7 6,677 85,194 1,026,157 11,732,203

Services
Services & Recoveries 2,906,446 45,000 15,502 60,502 2,845,944
Shared Services 699 699 -699
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 197,238,906 0 0 2,076,750 199,315,656

Total Services 2,906,446 45,000 16,201 61,201 2,845,245

Operational Provisions
Operational Provisions 659,955 1,147 25,724 686,825 -686,825
Total Operational Provisions 659,955 1,147 25,724 686,825 -686,825

TOTAL EXPENDITURE (D) 199,315,656 18,803,706 109 109,393 1,386,873 20,300,080 179,015,576

VARIANCE (C - D) 178,435,200 -109 -109,393 689,877 179,015,576
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