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Period covered by this final report: 
22 December 2011 to 30 April 2013. 

 
Appeal target: CHF 1,009,507 
 
Appeal coverage: 76%  

 
Appeal history: 

 A Preliminary Emergency Appeal was 
launched on 22 December 2011 for a 
total of CHF 2,131,749 to assist the 
Mauritanian Red Crescent (MRC) deliver 
assistance to 10,000 households (60,000 
persons) with a start-up of CHF 200,000 
allocated from the International 
Federation of Red Cross and Red 
Crescent (IFRC) Disaster Relief 
Emergency Fund (DREF) to support this 
operation. 

 The food insecurity Emergency Appeal was launched on 25 April 2012 with a reduced budget of CHF 
1,794,192 to deliver assistance to 7,000 households (42,000 persons). 

 Operation update no. 1 was issued on 28 May 2012.  

 The Emergency Appeal revision was issued on 26 November 2013. Due to lack of funding and in order to 
accommodate new needs with the arrival of Malian refugees, the appeal became a complex emergency. The 
budget was cut from CHF 1,794,192 to CHF 1,009,507 to assist  72,000 beneficiaries (12,000 households) 
consisting of: 42,000 food insecure beneficiaries, (7,000 households) in the Brakhna region and 21,000 Malian 
refugees (3,500 households) in M’Béra camp and 9,000 host-community beneficiaries (1.500 households) in 
the village of Bassikounou, commune of Fassala in the region of Hod Chargui, in the most south-eastern part 
of the country on the border with Mali. 

 Operation update no. 2 was issued on 20 February 2013 requesting a two month time-frame extension to 
complete the last activities in the community gardens and the distribution of goats to the families of children 
suffering from malnutrition.   
 

Summary: The Mauritania appeal was the first out of the seven Sahel food insecurity appeals to be launched. The 

DREF allocation of CHF 200,000 allowed the Mauritanian Red Crescent (MRC) to respond in the early stages of the 
food crisis. The response was based on the twin-track approach aiming at saving lives and protecting livelihoods whilst 
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Mauritania: complex emergency  

Beneficiaries displaying their vegetables at the community garden in 
the Department of Maghtaa Lehjar, in the Brakna region.  
Photo: IFRC/MRC 
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building resilience to minimize the impact of future droughts.  The emergency assistance consisted of: food and fodder 
distributions; health and nutrition promotion; screening and referral of children and women suffering from malnutrition; 
on water, sanitation and hygiene promotion.  
 
The longer-term interventions concentrated on strengthening livelihoods with agricultural support during the main as 
well as off-season planting, restoring the soil with tree planting and water catchments, dune retention, rehabilitating 
wells and solar irrigation systems, income generation, cash for work and disaster risks reduction (DRR) activities in 
villages of Maghtaa Lehjar department, in the Brakna region. Notable progress was achieved in improving the lives of 
the beneficiaries and acute rates of malnutrition in the targeted communities have disappeared. 
 
Since the start of the conflict in the north of Mali in early 2012, the Mauritanian Red Crescent has also been 
responding to the needs of the Malian refugees and of the hosting communities in the Hod El Chargui region situated 
in the south-eastern part of the country. A total of 120 volunteers: 60 volunteers were trained to focus on the refugee 
community and 60 on the host-community. They have conducted sensitisation campaigns through a participatory 
hygiene and sanitation transformation (PHAST) in the M’Béra refugee camp and among the hosting population. 
Waterborne and water related diseases have reduced due to these campaigns. 
 
In addition, throughout the emergency operation, the MRC has been working bi-laterally on longer-term nutritional 
activities with the French Red Cross Society in the Gorgol region. 
 
Finance summary: Funding was both slow and low, from the original amount sought in the preliminary appeal of CHF 
2,131,749, to the CHF 1,009,507 sought in the second budget revision; a total of CHF 763,862 was received. The 
major contributions were received by the Swedish, Japanese, Monaco, including the equivalent value of CHF 26,738 
covering in-kind personnel funding from the Canadian Red Cross to cover part of the costs of the Operations Manager. 
There remains a  balance of CHF 23,392 in unearmarked funds which will be reallocated to support MRC’s continued 
food security monitoring costs. Partners and donors who have any queries or require further clarification regarding this 
reallocation of the final balance of funds are kindly requested to contact IFRC within the next 30 days prior to  
integration of this balance into MRC’s longer-term food security programme. 
 
Lessons learned: Despite some obstacles in the implementation of the appeal, mostly due to the low and late funding 
and the inability of developing field agreements with WFP and UNICEF for food assistance, MRC managed to pick-up 
momentum on time to deliver essential services to the targeted beneficiaries. 

 Once the National Society staff and volunteers had benefited from a series of specific training on screening, 
identification of beneficiaries, distribution, health and hygiene promotion, they demonstrated excellent 
capacities in delivering humanitarian assistance. The more MRC staff and volunteers got involved, the more 
they acquired knowledge and confidence. 

 The procurement of improved seeds (sorghum, niébé (local beans) and water melon seeds) was completed 
for distributions between September and October 2012 to the 1,988 agro-pastoralist beneficiaries on time to 
benefit from the main rain planting season. 

 The procurement of off-season vegetable seeds was also distributed on time to 18 women-led cooperatives 
engaged in market-gardening which began in November 2012.   

 The direct on-going link between emergencies and mid-term operations encouraged beneficiaries to stay fully 
engage, 

 Through participation and monitoring the progress of the vegetable gardens, both beneficiaries and MRC 
volunteers have enthusiastically engaged in vegetable market gardening and learned new agriculture 
techniques through hands-on gardening. The impact on the yield of these gardens has increased resilience in 
terms of food security and also provided revenue, demonstrating a significant interest to remain involved in 
growing vegetables for the longer-term. 

 The participatory hygiene and sanitation transformation (PHAST) activities in the host communities in Hod El 
Chargui and in the Malian refugee camp of M’Béra have reduced disease and prevented the break-out of 
epidemics. 

 When community are involved at the early stage of the project, they adhere massively to the implementation 
phase. 

 In order to implement a successful a food security project, the financial means should be available early on in 
the operation so that the seasonal calendar can be respected. In this operation, some early activities could not 
take place due to lack of early funding.  

 Collaboration with technical partners (FAO, UNICEF and the Mauritanian authorities) was key to assuring 
quality services to the beneficiaries. 

 Gender played a big role during this operation, men and women shared roles to reach the main objectives in 
fighting hunger.  



 The ticketing system that was used when distributing the goats was efficient for avoiding conflicts or 
misunderstandings among beneficiaries. 

 The use of senior women (Mamans Lumières), that MRC and French Red Cross have promoted and involved 
in longer-term  food security operations over the years, are respected role-models that advocate breast-
feeding and teach mothers on behaviour change and on how to improve the nutritional intake of children. 

 The timeframe for implementing mid-term activities (community resilience) was too short. Monitoring by MRC 
staff and volunteers should continue in order to avoid any risk of failure since 8 months is not enough to 
guarantee community resilience. 

 The feedback from the local authorities was positive as they appreciated the operations and at each 
opportunity praised the activities and the work of MRC and IFRC. 

 There were no complaints voiced by the communities, the beneficiaries or the local authorities concerning the 
beneficiary identification process or the quality of the interventions. 

 
<click here for final financial report; or here for contact details> 
 

The situation 
With a small population estimated at slightly over 3 million, farmers and agro-pastoralists are highly vulnerable to the 
effects of climate variation, drought, small-scale crises and face annually a five to six month “lean season”, with food 
shortage and hunger largely dependent on unpredictable rainfall. This situation has been draining the resources of the 
rural poor who face reoccurring food insecurity. To aggravate this chronic food crisis affecting similarly other countries 
of the Sahel, Mauritania has suffered from the poor harvest of 2011 due to the erratic rain which affected the annual 
grain production by 40 per cent under the five-year average food production. This combined with a general world 
increase in the food prices and the lack of access to good seeds has significantly impacted the income and purchasing 
power of the majority of the population and has led to a sharp increase in levels of food insecurity. In Mauritania one 
third of the population is food-insecure; the most vulnerable have been families affected by consecutive drought and 
food shortage not allowing them to recover their livestock or to build seed stocks. Unfortunately, mitigation for early 
recovery was not sufficiently supported as demonstrated by the general low funding received by most of the 
humanitarian organizations. Despite the numerous efforts and talks to boost the resilience of the affected communities 
in the Sahel countries, not enough was done to allow vulnerable families to be less reliant on food aid and more able 
to cope and adapt to the harsh climatic conditions and endemic poverty. By January 2012, the size of the food 
insecure reached over 700,000 people, with the highest risk groups being poor agro-pastoralist households depending 
on rain-fed farming. 

 
Conditions in parts of the country were made worse by the various armed conflicts that broke out in northern Mali in 
early 2012, followed in January 2013 with the deployment of French troops baking up the Malian army to regain the 
northern territories which affected mostly the village  Bassikounou in the commune of Fassala in the region of Hod 
Chargui in the south-eastern part of the country, close to the Malian border, limiting cross-border movement of people 
and goods. Up to 74,452 Malian refugees (source: UHCHR April 013), including 21,636 new arrivals recorded between 
January and March 2013 in M’Béra camp. The presence of Malian refugees and their cattle since last year in this 
drought-affected area has added pressure on the scarce resources such as food, water, fire wood, with the 
degradation of the sanitation and social facilities also straining the pastoral conditions advancing the seasonal 
transhumance of herds to September and October instead of the normal period of December and January.  
 
Despite the fact that poor households in most parts of the country have depleted their household cereal stocks; the 
general smooth trade flows have ensured a good nationwide and region-wide food availability, also for livestock and 
for cereal trading at least through to the end of June 2013. The food insecurity of the poorest households has 
remained minimal due to the continued support operation of “boutiques de solidarité” (government-subsidized 
solidarity shops) that will run to the end of September, by which time the 2013 agriculture season should have kicked-
in and the rains providing good pasture for livestock with wild foods available for households to eat. 

 
Estimates for 2013, indicate that some 425,000 people will remain severely food insecure. Between 110,000 and 
120,000 children under 5 years will continue to suffer from global acute malnutrition (GAM) with 23,000 cases suffering 
from severe malnutrition with about 17,000 pregnant and lactating women suffering from acute malnutrition. The 
intervention area of the food insecurity appeal in the region of Brakna, with a population of 309,307, will continue to 
record the highest malnutrition rates in the country with 4,904 severe acute malnutrition (SAM) and 13,824 moderate 
acute malnutrition (MAM) cases. In the other areas of intervention in the region of Hod El Chargui hosting Malian 
refugees; estimates show 757 cases suffering from SAM and 13,917 suffering from MAM out of a population of 
363,071 inhabitants. 

 



There is confidence that the livelihood and income generating activities of this appeal have impacted positively on 
building the resilience of the targeted beneficiaries in the department of Maghtaa Lehjar, in the Brakna region. During 
the course of 2013, MRC will continue to monitor the beneficiary households particularly on the longer-term 
sustainability of distributed livestock and of the income generating activities. 
 

Coordination and partnerships 
Throughout the operations, monthly coordination meetings between the components of Red Cross Red Crescent 

Movement present in-country
1
 were held and chaired at the MRC headquarters. In April 2013 for its annual general 

assembly, all the National Societies from the Sahel region were invited to Nouakchott and took part in field visits 

accompanied by senior members of the IFRC to see the commendable achievements of the MRC that have taken 

place in response to the food insecurity operations. 

 

MRC and IFRC have attended the monthly national and thematic coordination meetings with other local humanitarian 

actors present in Mauritania, including the UN agencies and the Mauritania Humanitarian Forum, which gather with the 

authorities who co-chair the session with OCHA. The MRC and IFRC have also attended the bi-weekly food security 

working group and coordination meetings on population movement under the joint leadership of UNHCR and the 

Ministry of the Interior as well as regular attendance to the water, sanitation and hygiene, nutrition and logistics 

clusters’ meetings organized by UNICEF at the national level. 

 

Coordinating activities based on the seasonal calendar was a critical tool which proved most useful for planning the 

activities and timing the seed distributions: 

 

 Seasonal calendar and timeline of critical events 

 

 

 
Source: Fews net 

 
Red Cross and Red Crescent action 
  

Achievements against outcomes  
 

Food distribution  

Outcome: The immediate food needs of the affected populations in the Brakna region (up to 7,000 households or 
42,000 beneficiaries) are covered during the peak of the 2012 lean season. 

Outputs (expected results) Activities planned 

Appropriate support for food 
distribution is provided to the 
vulnerable households during 
the lean season and 
monitoring of the situation is 
set-up and maintained in the 
target communities.  

 Establish a monitoring and warning system (information on the evolution of 
prices, the situation, etc.). 

 Develop partnerships with national and local food security stakeholders, 
especially with WFP and UNICEF (to cover provision of food). 

 Train 80 volunteers and 20 distribution supervisors, mobilized for the 
emergency food distribution in the area of intervention. 

 

                                                 
1
 The Movement partners present in-country include the ICRC, IFRC and the French Red Cross (CRF) 



Achievements: A monitoring and warning system was established to monitor the price of food and its effects on 
households in the areas of intervention. Regular information was reported back during the monthly meetings held at 
the National Society’s headquarters. 
 
Globally some 70 people, staff and volunteers have received training sessions that have taken place as follows: 

 30 volunteers and 5 staff members were trained on community based health and first aid (CBHFA) and 
received support material to conduct health and nutrition campaigns in the targeted communities.  

 12 volunteers were trained in health and nutrition activities (screening, distribution of rations, cooking 
demonstrations, improved nutritional intake, etc.) in collaboration with 23 Mamans Lumières, that have also 
benefited from training organized by UNICEF.  
 

The 70 trained people (volunteers, National Society staff and Mamans Lumières) have conducted health education 
and sensitization campaigns and have kept close monitoring on how mothers care for their children in all 18 targeted 
beneficiary villages in the department of Maghta Lahjar in the Brakna region. 
 
Challenges and constraints: Food assistance did not take place under this outcome. Despite initial contacts with 
both WFP and UNICEF, the National Society was not ready to engage in partnerships at this time. However, 
discussions have taken place for possible future partnership. During the food crisis WFP has been working mainly 
with the Mauritanian Food Security Commissioner country wide. Since food distributions did not take place under this 
section, the number of volunteers trained was a little less than planned under this outcome. 

 

 
Achievements: The Mamans Lumières, engaged as knowledgeable and respected mother-figures among the 
targeted villages have actively contributed to the health and nutrition campaigns. A total of 23 Mamans Lumières have 
received IEC material, along with  the necessary training to carry out improved health and hygiene campaigns; 
promote change in food and nutritional behaviour with a particular focus on mothers, pregnant and lactating women. 
The training sessions have included food and water management; CBHFA, promotion of breastfeeding and 
appropriate nutritional practices. These activities have contributed to positive changes in the behaviour of the targeted 
communities and the cases of acute malnutrition have disappeared. 

Health / Nutrition – Modified (revised) 

1. Outcomes 1: Excess morbidity and mortality from diseases related to malnutrition are prevented by providing targeted 
nutrition interventions (for children aged 0 to 5 years), health and hygiene promotion to 72,000 beneficiaries (12,000 
households) in the department of Maghta Lahjar (Brakna region) and in and in and around the M'Béra camps in the 
village of Bassikounou, commune of Fassala in the region of Hod Chargui (south-eastern part of the country). 

2.  

Outputs (expected results) Activities planned 

The health status of the 
population is improved through 
early detection and treatment of 
malnutrition. 

 Train 80 volunteers and community health workers on health and nutrition 
promotion for conducting health education campaigns (CBHFA), as well as 
screening and referral (this includes volunteers working in Gorgol with CRF). 

 Support the logistics and material support for the 80 volunteers (transport, 
information education and communication (IEC) material, etc.) to enable 
them to conduct a minimum of two interventions per volunteer per week for 
health promotion. 

 Organize 240 thematic discussions per month with pregnant and 
breastfeeding mothers, on reproduction health, breastfeeding (promotion of 
exclusive breastfeeding of the child  

 0-6 months), infant nutrition (good nutritional practice based on local 
products for children from 6 to 59 months old), and social mobilization for 
immunization. 

 Establish one mobile screening unit to screen and manage moderate to 
severe malnutrition cases without medical complications (this is run in 
cooperation with the Ministry of Health, which provides medical staff). 

 Equip one mobile unit with materials and working tools. 

 Establish five centres nutritionnels (feeding centres) and identify the Mamans 
Lumières (Light Mothers) in the remote villages to help set up, run and 
monitor the community-based management of the malnourished. 

 Conduct a long-term nutritional research project. 
 



 
The 23 Mamans Lumières ensured that the food that was distributed to 
malnourished children under five was properly used and will continue 
their sensitisation activities throughout the lean period of 2013.  
 
As of April 2012, one mobile unit was established and operational. The 
unit consists of land cruiser, medicines, food and nutritional tools. The 
unit is accompanied by a nurse (deployed by the Ministry of Health), a 
nutritionist and MRC volunteers that have been put in charge of 
screening and managing severe malnutrition cases, with complicated 
pathologies referred to the health centre of Maghtaa Lehjar run by 
Médecins Sans Frontières (Doctors without borders). The mobile unit 
has provided medical assistance to 1,318 people, of which the majority 
were malnourished children under five years old as well as 
breastfeeding and pregnant mothers. 
 

By the end of December 2012, a total of 3,574 children from 2,660 
households were screened; 1,036 children were found with general 
acute malnutrition (GAM) and enrolled in programmes for special 
care and assistance.  
 
 
Of the 1,036 GAM children screened: 660 suffered from moderate 
acute malnutrition (MAM) and 376 severe acute malnutrition (SAM) 
that were integrated in the supplementary feeding programme. 
Among them four children suffering from severe complications 
unfortunately died during the whole programme. 
 
A total of 9,676kg of enriched flour, 968 litres of cooking oil and 774 
kg of sugar were distributed by trained volunteers to the families of 
identified malnourished children under 5 years old.  
 
All the involved staff and volunteers have facilitated interventions 
according to the needs in screening children and distributed the 

appropriate quantity of food to malnourished children during the height of the food insecurity crisis (April – December). 
As part of its annual development plan for 2013, MRC volunteers are preparing interventions during the lean season 
between May to July 2013. 
 
From the 240 thematic discussions planned, a much larger number of discussions took place with a total of 472 
organized by the technical teams targeting households with GAM, pregnant and breastfeeding women, promoting 
exclusive breastfeeding of infants from 0 to 6 months and on education on good nutritional practices based on local 
available products (for children from 6 to 59 months old).  
 
In M'Béra camp and around, 643 households have been sensitized for hygiene and health promotion. 

 
Challenges and constraints: Because of limited funding, 
activities under this outcome only partly addressed the needs of 
the Malian refugees in M’Béra camp or the host communities in 
the village of Bassikounou . 
 
The operational timeframe did not allow a long-term nutritional 
research project to be achieved. However MRC is committed to 
carry this out in future and contacts are being made on the 
availability of research. Although the acute malnutrition cases 
have disappeared among the targeted beneficiaries; 
communities will continue to face the challenges of food 
insecurity. Volunteers, health workers and Mamans Lumières 
need to continue to monitor closely the food security situation in 
the communities and advise mothers on how to prevent acute 
malnutrition cases. The 2013 lean season has begun and Functional water points rehabilitated with solar 

powered pumps. Photo: IFRC/MRCS 

 
 

Volunteers screen a child for signs of 
malnutrition in the Brakna region. Photo: 
IFRC/MRCS 

 
 

 
Children suffering from malnutrition receiving 
food assistance. Photo: IFRC/MRCS 

 
 



measures have been taken by the authorities with subsidized  food shops to avoid the risk of communities being faced 
with a reoccurring food crises. Should this support fail, agro-pastoral families risk resorting to eating the seeds put 
aside for the next planting season. 
 
 

Water, sanitation and hygiene promotion  

Outcome: Improved availability and quality of water and the hygiene and sanitation for 42,000 beneficiaries  (7,000 
households is available in 18 localities in the Department of Maghtaa Lehjar, in the Brakna, for nine months. 

Outputs (expected results) Activities planned 

Access to drinking water for the 
7,000 households as well as 
water for the cattle in the Maghtaa 
Lehjar Department is improved 

 Refurbish and protect five water points in the selected villages. 

 Install five solar systems on the refurbished or new water points put in place 
and train five water point management committees. 

 Train and equip five pump repair technicians. 

 Procure a Delagua kit to support water provision at local level. 

 Check water quality in the target households. 

 Monitor, evaluate and prepare activity reports. 

Outputs (expected results) Activities planned 

The health conditions of the 7,000 
households are improved through 
activities targeting behaviour 
change and hygiene promotion in 
the Maghtaa Lehjar Department 

 Train 64 (instead of 60) volunteers and community health workers on WASH 
and PHAST to act as hygiene promotion and behaviour change agents. 

 Make 300 copies of the existing awareness raising materials. 

 Organize one awareness-raising campaign per month in each department 
and one campaign per month in each target village for 3 months, to promote 
health, hygiene, and water treatment.  

 
Achievements:  Between June and August 2012  a total of 283m

3
 of drinking water was delivered to 636  households,  

3,816 beneficiaries and their livestock in the Maghtaa Lehjar Department that formerly did not have direct access to 
clean water. Three water points were rehabilitated and installed with solar powered systems to serve 1,150 
households (6,900 beneficiaries) and two garden wells were rehabilitated and equipped with motor pump systems. 
The total 10,716 beneficiaries under this outcome benefit from access to water. 
 
The other activities include the following: 

 Five water points have been refurbished in the villages of Zemmour, Leglaybatt, Laweijya, Karama I and 
Karama II. The water points have been installed with solar system activated pumps; while the wells of sites 
named Karama I and Karama II have been rehabilitated and installed with motor-pump systems to facilitate 
the watering of vegetables gardens. 

 Five water point management committees were identified, trained and are operational for the long term 
upkeep of the irrigation systems. Five pump repair technicians were trained during the installation of the water 
points. 

 The Delagua kit (a mobile kit used to measure and control the biological water quality) and other hardware 
were purchased and installed in Maghtaa Lehjar with regular monitoring of  the water quality of households. 

Since July 2012, the awareness campaigns and demonstrations on water chlorination and water treatment were 
conducted in 764 households from 14 targeted villages that 
received 36,086 chlorine tablets were distributed to chlorinate 
36,086 litres of water. During the sessions 300 copies of IEC 
awareness materials were distributed. 
 
Weekly update reports and monthly reports were shared within 
the Movement, partners and other cluster actors. Regular field 
visits were conducted as well.         

 

The Delagua kit will be made available at the NS headquarters 
to allow other partners in need to use it. Directly and indirectly, 
the health conditions of 7,000 households were improved 
through activities targeting behaviour change and hygiene 
promotion in the Maghtaa Lehjar Department.  
 
The sensitization and hygiene campaigns were rolled out by 
trained volunteers that organised PHAST mobilizing sessions in 
the communities to promote good hygiene and improve 

A concrete basin constructed for the watering of 
livestock in the Brakna region.  Photo: IFRC/MRCS 

 

 



behaviour in sanitation practices. Between August 2012 and April 2013, 16 awareness campaigns were organised 
both in the department and in the villages. Communities themselves have taken the lead in organizing regular 
campaign on hygiene and health behaviour change. 
 
Challenges and constraints: Regular monitoring is needed to make sure the water point are maintained in good 

working order  Even though the management committees have been trained, the local committee of MRC and the 
technician should continue to keep close watch since the materials used are expensive (solar panel, pump, etc.) and 
could become a be a big burden to the communities if not well maintained. 
 
With the late funding of the appeal and the lack of human resources in place early in the operations, training of the 
volunteers started late. Moreover, the health and hygiene campaigns must be organised in collaboration with the 
authorities and communities. Changing the behaviour of a community is a slow and long process, volunteers need to 
establish a plan of action (with objectives and targets), and work accordingly with the communities. 

 

Water, sanitation, and hygiene promotion  

Outcome: Improve sanitation and hygiene promotion for 21,000 refugees (3,500 households) in M’Béra camp and 
9,000 beneficiaries (1.500 hosting  households) in the commune of Fassala, in the department of Bassikounou, in 
the region of Hod Chargui, at the south-eastern part of the country. 

Outputs (expected results) Activities planned 

The risk of waterborne and 
water related diseases are 
reduced through sanitation 
and hygiene promotion. 

 Provide 120 sessions on hygiene promotion and sanitation services using 
PHAST approach 

 Increase knowledge on good hygiene practice and maintaining a clean and 
health environment in the camp as well as in the surrounding villages in the 
commune of Fassala. 

 

Knowledge and skills of the 
120 MRC volunteers (trained 
during the DREF operation) in 
water, sanitation and hygiene 
promotion services are 
improved. 

 Conduct 4 trainings / refresher courses on PHAST, water supply, sanitation, 
for 120 volunteers, coaches and staff in the affected branches within 3 months 

 
Achievements: The risk of waterborne and water related 
diseases has been reduced through sanitation and hygiene 
promotion with 120 volunteers (60 refugees and 60 MRC 
community volunteers) of Bassikounou that have conducted 
sanitation and hygiene sensitization sessions in and around 
M’Béra camp. Waterborne and water related diseases has been 
reduced through these sensitisation campaigns. The reports 
received from the health centres indicate that cases of water born 
related disease have reduced. 
 
In cooperation with other partners such as OXFAM and UNICEF, 
the knowledge and the rolling out of good hygiene practice has 
increased awareness and has contributed to maintaining a clean 
and healthy environment in the camp as well as in the surrounding 
villages in the commune of Fassala where volunteers have 
conducted regular sessions 2013. As of end of March, 643 households (389 from the camps and 254 households 
surrounding the camp) in the village of Bassikounou were visited and sensitized. 
 
Up to 3,333 beneficiaries (54% refugees and 46% host families living around the M'Béra refugee camps) have 
received NFIs consisting of 1,200 mosquitoes nets; 1,200 blankets; 3,000 bars of soap of 500g; 1,200 litres of 
bleach; 600 litres of sleet; 600 sleeping mats of 5m; 600 buckets; 600 jerry cans and 600 kitchen sets. 

 60 volunteers have conducted sanitation and hygiene promotion in M’Béra camp and among the hosting 
population. Waterborne and water related diseases have reduced due to the sensitisation campaigns. 

 Awareness sessions on water, sanitation and hygiene targeting 32,486 persons (4,729 households) were 
organized.  

 MRCS volunteers distributed NFIs to 6,000 new refugee beneficiaries assisted by the ICRC. 

CBHFA training of MRCS volunteers.  
Photo: IFRC/MRCS 

 
 



Training and refresher courses on PHAST, water supply, sanitation have benefited 120 volunteers, coaches and staff 
in the affected branches of the region of Hod Chargui. Two refresher training courses took place within a three 
months’ timeframe. 

 
Challenges and constraints: M’Béra camp is located at 1,500km from Nouakchott which is a great distance to 
travel on difficult terrain with roads often covered by sand. It can take up to three days to travel that distance which 
has affected the regular monitoring of the activities. Due to the distance and the low funding it was not possible to 
meet the full planned beneficiary caseload. 
 
 

Livelihoods  

Outcome: Secure and increase livelihoods ahead of the height of the crisis and prevent the negative coping 
strategies of 1,752 (instead of 7,000) affected households in the Brakna region for nine months. 

Outputs (expected results) Activities planned 

Targeted support to 10 affected 
villages (1,752 households) in 
Brakna to assist most vulnerable 
households to food insecurity, 
through community-based 
activities (market-gardening, non-
farm income generation activities, 
training (IGA))  

 Identify beneficiaries 

 Establish / train 10 management committees. 

 Support 18 (instead of 10) operational market-gardens by establishing 
irrigated schemes equipped with solar energy, and provide quality seeds, 
plant protection products and tools. 
 

Outputs (expected results) Activities planned 

Build the capacity of 1,988 
hardest hit agro pastoralists in 
2011 (with no harvest or with 
<20% harvest) to prepare for the 
next crop year 

 Identify beneficiaries among the families with malnourished children under 
the age of five 

 Distribute quality seeds and tools to 1,988 agro pastoralist households (to 
16 villages as per the table). 

 Organize 10 training sessions on improved farming techniques 

 Monitor and assess the training and distribution  

 Elaborate and implement an exit strategy 

Outputs (expected results) Activities planned 

The safety net and the agro 
pastoralist system are enhanced 
to increase the resilience capacity 
of 900 households of vulnerable 
agro pastoralists 

 Make emergency assessment of needs and capacities 

 Develop a system of identification and registration of beneficiaries in order 
to provide the planned assistance 

 Identify beneficiaries among the families with malnourished children under 
the age of five 

 Identify small livestock traders and fodder providers 

 Transport and store the fodder/feeds 

 Distribute 1,800 small livestock to 900 vulnerable households through the 
organization of animal fairs 

 Distribute fodder and feeds to 1,800 small livestock  

 Organize four (instead of six training) sessions on best cattle feeding and 
care practices. 

 Develop and implement an exit strategy  

Outputs (expected results) Activities planned 

900 households with structural 
vulnerability have access to 
additional source of income to 
support their livelihood  
 

 Cash for work / food for work within the most vulnerable communities: 

 Community projects (dykes, small dykes, community boutiques, market-
gardening)  

 Installation of 4,000 metres of protection fence around fields threatened 
by stray animals 

 

 
Achievements: Despite delays in implementation due to the lack of funding and pending the arrival of the needed 

international technical staff, one of the main objectives of building the food security of 1,988 agro-pastoralist 
households, that were the hardest hit during 2011 harvest in 16 villages in the Brakna region was achieved on time 
to benefit from the rain season. Close to 22 tonnes of seeds were distributed from 17 September to 2 October 2012 
still on time for the main planting season. The identification of beneficiaries took place with the local authorities and 
community leaders and selected according to the following criteria: 



 
1. To be a farmer from the region. 
2. A resident of one of the villages. 
3. Own or have access to land. 
4. Benefit from no other support.  

Table 1: Seed distribution to 1,988 agro-pastoralist households in 16 villages in the region of Brakna, took place 

from 17 September to 2 October 2012 at the following distribution sites on time for the main rain season and 
produced a substantial yield. 
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Distribution side of Laweja  - benefiting the five villages of: 

  

Idenbiya 100 100 270 270 200 740 17 2 37 

Laweija 600 350 810 810 600 2,220 51 6 156 

Chelkhet 
Rihe 

200 
100 

810 810 600 2,220 51 
6 146 

Wad Rkaiz 150 100 270 270 200 740 17 2 21.5 

Gwelwai 450 200 540 540 400 1,480 34 4 118 

 Distribution  site of Mechrou  - benefiting the four villages of:   

Legleibat 260 100 608 608 450 1,665 38 4.5 160.4 

Barelet 
Ideynib 

120 
120 

540 540 400 1,480 34 
4 52.5 

Mechrou 
Agweinita 

450 
200 

540 540 400 1,480 34 
4 155.5 

Diout 100 100 270 270 200 740 17 2 26 

 Distribution site of Tachot, department of  Maghta Lahjar, benefiting the six villages of:   

Aguerj Lekbir 150 100 540 540 400 1,480 34 4 103.5 

Tachot 400 150 608 608 450 1,665 38 4.5 122 

Lehneikatt 55 55 270 270 200 740 17 2 41.2 

El Adle 15 15 540 540 400 1,480 34 4 12.7 

N'Dalaye 98 98 338 338 250 925 21 2.5 70.5 

Imat 
Silayene 

200 
100 

270 270 200 740 17 
2 25.6 

 Tichoten  village   

 
Tichoutene 

 
130 

 
100 

 
675 

 
675 

 
500 

 
1,850 

 
42 

 
5 

 
169.1 

 
Total 

 
3,478 

 
1,988 

 
7,898 

 
7,898 

 
5,850 

 
21,645 

 
497 

 
58.5 

 
1,531.80 

 
Caring for the environment is always at the fore-front of food security activities, however, the seed distributions did 
include pesticides since attacks of locusts and other pest during the rainy season are frequent and extremely 
destructive to crops. After the harvest, the communities managed to store a sufficient quantity of seeds for the next 
planting season.  
 
Subsequently 28 agro-pastoral cooperatives from 18 villages were assisted with seeds, tools and technical guidance 
as follows: 

 18 market-garden cooperatives(1,752 households)  received vegetable seeds, tools, pesticides and 
technical guidance;  



 10 other cooperatives only received technical guidance on improved gardening techniques and 
coaching.  

 
The 18 supported operational market-garden cooperatives also benefited from irrigation schemes equipped with 
solar energy, quality seeds, pesticides and tools. 19 instead of 10 management committees were identified and 
trained in improved gardening methods and techniques, on irrigation, soil preparation and on a balanced use of 
pesticides and fertilizer, etc. After training, a plan of action was established and the participants were committed to 
share their acquired knowledge with the remaining inhabitants of the villages.   
 
By the end of April 2013, all 28 cooperatives were assisted with a combination of tools (sprayers and watering cans) 
and seeds and technical guidance, or all three. All the vegetables were grown on 8 hectares of land.  
 

 The first distribution campaign of vegetables seeds was adapted to the fresh season  that began in 
December 2012 and was harvested between  March and April, consisting of: cabbages, lettuce, eggplants, 
carrots, hot and sweet peppers, tomatoes, beets, turnips and onions.  

 
 The second seed distribution campaign adapted for the dry season for planting between April and May, will 

be harvested June and July 2013 and consists of cucumber, squash, okra, and water melon.  
 
A total of 14 training sessions (instead of 10) were organised with 129 participants from 24 villages. The training 
focused on the theory and practice of modern agricultural techniques. 10 community volunteers were trained on 
distribution techniques and were in charge of monitoring agricultural activities. Communities and local structures 
were mobilised and are committed to continue with the activities.  
 
Consultation on building a safety nets for families of children suffering from malnutrition took place with the 

communities where it was found that goats were the most resistant to the harsh climate, among the sturdiest small 
livestock to raise, that the communities were used to raising them, they are extremely prolific and provide milk with 
high nutritional value. The plan was that each of the targeted 283 households with children that had suffered from 
malnutrition and that had benefited from the screening and nutritional programme in the 18 villages in the department 
of Maghtaa Lehjar, were to receive 2 female goats per child. This support intended to assure that the child gets fresh 
milk and the family some income generation through reproduction and the selling of off-spring.  Out of the 566 goats 
planned to be distributed, only 70 were in fact distributed  as the funding did not allow the full quantity to be bought. 
The distribution was done simultaneously with three week worth of fodder rations that took place at the same time as 
the goat distribution. A steering committee, including a veterinary, was set up to approve the quality of goats before 
the distributions. Three training sessions on the best feeding and care methods were also organised with the 
veterinary of the Department of Maghtaa Lehjar. The training of  the beneficiaries has paved the way to the exit 
strategy and assure that the local MRC committee will continue to monitor this community and particularly for any 
signs of malnutrition. 
 
Helping households facing structural vulnerabilities with income and cash for work (CFW) programmes 
was provided to 234 persons  from Mechrou village that were involved in CFW activities during 30 days. Thanks to 
the CFW programme and the distribution of agricultural materials (80 shovels, 60 wheelbarrows, 80 picks, gloves, 
1,200 masks, 10 ribbons of 5 meters, 30 bars, 10 coils of rope, 30 hammers of 5kg) and were able to rehabilitate a 
dyke of 700m. long and 2.40m high on time before the rain season.  In addition, 1,752 women in the cooperative of 
Karama I were able to generate income from the sale of their vegetables. 
 
As a fence and in order to protect the vegetables from heavy winds and animals, 600 acacia trees have been planted 
around 18 vegetable gardens. 
 
In the three villages of Tachot, Aguerj Lekbir and Tijikine, a village in the Maghta Lahjar, not indicated in the above 
seed distribution table,  a total of 430 households have been assisted in setting-up community shops with basic 
household supplies such as sugar, salt, oil, rice, bread which has improve their income generation.  
 
Challenges and constraints: Some of the activities such as dyke building started late due to late funding and the 
lack of technical expertise in-country. 
 
One agricultural planting season is not sufficient to determine whether the cooperatives have acquired enough 
experiences and competences to grow vegetables adopting appropriately new techniques. It is hoped that sufficient 
funding from some left-over funds can be allocated for monitoring, coaching and in guiding the communities for the 



coming months. Depending on the next harvest yields and the positive momentum demonstrated by the women will 
justify rolling-out similar livelihood programmes to reinforce other villages in the region. 
 
Due to the chronic food insecurity in the region of Brakna, it is extremely difficult for the community to spare seeds 
for planting. When the lean season stretches on, the communities are compelled to consume the seeds rather than 
save them for the next planting season. Another factor that impact food insecurity in Mauritania is that improved 
seeds are not available in the local market and are only found in Nouakchott. Farmers from the rural areas often do 
not have any other choice than to purchase non improved seeds, often producing very low yield crop. 
 
It was felt as a general disappointment that the full planned amount of goats could not be purchased and distributed 
due to lack of funding. However, the MRC will continue to monitor that households of malnourished children respect 
the agreements of keeping the goats for milk mainly to assure the nutrition of children. The veterinary should be 
closer to the beneficiaries for technical guidance and coaching and define together other coping mechanisms for 
their livestock. Additional funding should focus on distributing the remaining livestock to remaining beneficiaries.  
 
Income generating activities are one of the strategies of strengthening livelihoods. By involving and mobilising 
communities right from the start, the impact of the outcomes comes much faster. The National Society will need to 
set appropriate systems to encourage and monitor such activities in the field. 
 

Disaster risk reduction (DRR)  

Outcome: Build the resilience of target communities in order to enable them to better resist future shocks and 
disasters, through specific, targeted DRR activities in the Brakna region. 

Outputs (expected results) Planned activities 

Food insecurity preparedness and 
DRR strategies are improved in the 
vulnerable communes of the Brakna 
and Bassikounou 

 Train ten (10) food security supervisors on early warning, assessment 
and data collection on food security as well as malnutrition, among the 
80 volunteers to be trained on health and nutrition (joint trainings) 

 Promote fodder crops in the agro pastoralist localities where water is 
permanently available (Tichotoune and Foun Gleita), on the occasion 
of the monthly awareness-raising campaigns  

 Develop and test disaster response community plans for the 
communities most frequently affected by hazards in the intervention 
region. 

Outputs (expected results) Activities planned 

The DRR approaches are integrated 
in all recovery activities 

 Refurbish three community earthen dykes and three community 
earthen small dykes for agriculture in the commune of Foun Gleita 
and Maghtaa Lehjar 

 Organize three training sessions on processing agricultural products 
and nutrition education  

 Create in Maghtaa Lehjar an experimental garden of 400 m² of vetiver 
to serve as protective hedge for the dykes and small dykes in areas at 
risk of erosion in the Brakna 

 Plant 120 lines of never-die (Moringa oleifera) on the 10 target 
community plots for market-gardening  

 Initiate university-based research to be conducted jointly by a 
student/researcher at a specialized university and a Mauritanian 
student on the recurrence of the issue of malnutrition 

 
Achievements: Eight volunteers were trained on over-seeing the food security activities; five water and sanitation 
management committees were established and operational; 30 volunteers received training in community based 
health and first aid (CBHFA) and established PHAST group in the community to find solution to hygiene problems. 
During the CBHFA training, 15 volunteers were trained on vulnerability capacity assessment (VCA) and acquired 
different techniques in early warning systems, assessment, data collection, data analysis and formulating a plan of 
action. These volunteers will remain in the communities.  The final total of trained volunteers was lower than originally 
targeted due to funding and timeframe constraints, but efforts will continue to support some of these activities in the 
longer-term. 

 
A 700m dike has been rehabilitated in Mechrou to protect a dam of 20 hectares of irrigated land allowing the 
plantation of maize, sorghum and cowpeas where 155 tonnes of crops have been harvested and allowing the 
communities to water their animals when they previously had to find water at 15km from their village. 



 
A total of 14 training sessions were organised for 129 beneficiaries on food security and improved agricultural 
techniques. A model garden of 500m

2
 was identified and put in place to allow farmers to learn from best practices and 

apply them to their gardens. This space was used as a testing-ground for growing some special seeds and 
subsequently to distribute them to the beneficiaries. Seed-beds were grown in the experimental garden and Moringa 
oleifera (Nebedaye), a sturdy soil enriching and nourishing tree among others was planted in all the beneficiary 
gardens.  In addition, 600 acacia have been purchased and planted in 18 gardens as wind breakers and as a hedge 
against the incursion of animals.  
 
Challenges and constraints: Time did not allow testing the disaster response capacities of the communities faced 
with hazards and MRC will need to establish strong measures to manage volunteers and organise the refresher 
course with simulations exercises.  
 

National Society capacity building  

Outcome : The emergency intervention capacities of the MRC local committees in the target regions are 
strengthened 

Output (expected results) Activities planned 

The emergency intervention 
capacities of the local 
committees in the 
intervention area are 
strengthened. 

 Develop income generating activities( IGAs) for the local committees in order 
for them to gain minimum income for covering the daily operational costs and 
other fixed charges (these IGAs will consist in the running of small shops, 
tailors and other small business activities). 

 Train 80 volunteers of the four local committees in the intervention area of 
community health workers on Community-Based Health First Aid (CBHFA). 

 Develop and test the disaster preparedness and response contingency plan 
for each local committee. 

 
Achievements: Throughout the operation, the staff and volunteers of MRC have been trained in water and 
sanitation, food security and nutrition, agricultural techniques, CBHFA. The local committee of Maghtaa Lehjar has 
been assisted in income generating activity to allow them some autonomy in carrying out operational and monitoring 
activities.  
 
The local committee has been managing the experimental pilot garden and the harvest from that garden belongs to 
the local committee. The income they receive from the sale of vegetables was used for daily operational costs and 
monitoring activities. To reinforce the capacity of the National Society and enable them to monitor the activities, four 
laptop computers were provided to the staff and the conference room of the MRC committee has been equipped with 
modern IT materials and sound system. 
 
A total of 30 volunteers have been trained in CBHFA and set community teams to promote health challenges and 
work with the communities to find solutions. An additional 12 volunteers have been trained on health and nutrition 
and work with the 23 Mamans Lumières who have been health promoters in the communities.  During the CBHFA 
training, volunteers organised a VCA in one of the localities; prepared an evaluation, gathered information, analysed 
information and then produced a plan of action according to the major challenges found. A room has been 
constructed to allow volunteers to rest and to refresh on their training sessions. 
 
Challenges and constraints: The set-up of the local committee of Maghtaa Lehjar is not yet complete and the MRC 
management is planning to set new structures and revive the volunteers’ base as well in the longer-term. 

 

Logistics / Administration 

 
IFRC in Mauritania and Sahel regional office has been providing logistics support to the MRC in implementing the 
operation, including support in administration and finance. The regional senior logistics officer was deployed for two 
months to support the MRC in establishing the supply chain and monitoring the movements of stocks, from the 
starting point to final distribution point. The senior officer also trained the MRC logistics assistant in proper logistics 
management and processes; in addition she supported the National Society finance officer to monitor the logistics 
and the financial procedures and with administrative tasks. The IFRC regional representation has supported the 
National Society in fleet management of the vehicles needed during operation whilst the Dubai Regional Logistics 
Unit has supported the operation for international procurement of goods and vehicles as needed. The recruitment of 
a permanent administration and logistician was secured to manage all MRC logistics needs at the HQ. 

 



IT / Telecom 

 
The MRC IT system was poor at the start of the operations and in order to facilitate communications between all 
National Society staff, volunteers and the IFRC delegates, telephones with group calling were purchased and 
distributed to all involved in the operation. This system has proved effective and functioning while radios were not yet 
installed in the vehicle. Apart from GFU phones, the field teams received computers and internet modems. As of 
today, the IT system is operational with DDI installations in all offices and vehicles. There are gaps within the 
permanent staff for all IT equipment maintenance. 

 

Communications 

 
An information officer was sent to Mauritania to develop and produce communication promotion material to highlight 
the operation’s achievements and specifically to document the distribution by MRC / IFRC of the seeds for 
community agriculture, which took place in 16 villages in September 2012. Later on, a communication team from 
Dakar and Addis came and published the operation’s achievements on the IFRC’s website (news and media-new 
stories-Africa) on 29 April 2013 and 2 May 2013. A video coverage has been organised and will be made available in 
the course of 2013. An informal leaflet on the operations achievements was produced and shared among close 
partners. 
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Contact information 
For further information specifically related to this operation, please contact: 

 Mauritanian Red Crescent: Mohamed  Lemine Ould Mohamed Vall, President; phone +222 43 42 41 00; 

email: medleminr@yahoo.fr  

 IFRC Regional Representation: Momodou Lamin Fye, Regional Representative for Sahel; Dakar; phone: 

+221 33 869 36 41 or +221 77 332 56 72; email: momodoulamin.fye@ifrc.org 

 IFRC DMU: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 (0)731 
067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 

email: christine.south@ifrc.org 

 IFRC Logistics: Rishi Ramrakha, Head of Zone Logistics Unit, Nairobi; phone  +254 (0)731 067 489; 

email: rishi.ramrakha@ifrc.org  

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 

+251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org  

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 

067277;  email: robert.ondrusek@ifrc.org 

 

 
How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,009,509 1,009,509

B. Opening Balance 0 0

Income
Cash contributions
Japanese Red Cross Society 70,300 70,300
On Line donations 14,556 14,556
Other -95 -95
Red Cross of Monaco                               36,132 36,132
Swedish Red Cross 600,037 600,037
The Canadian Red Cross Society 15,932 15,932
C1. Cash contributions 736,862 736,862

Inkind Personnel
The Canadian Red Cross Society 26,700 26,700
C3. Inkind Personnel 26,700 26,700

C. Total  Income  = SUM(C1..C4) 763,562 763,562

D. Total  Funding = B +C 763,562 763,562

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 763,562 763,562
E. Expenditure -740,470 -740,470
F. Closing Balance = (B + C + E) 23,091 23,091

Selected Parameters
Reporting Timeframe 2011/12-2013/0Programme MDRMR004
Budget Timeframe 2011/12-2013/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRMR004 - Mauritania - Complex Emergencies
Timeframe: 22 Dec 11 to 30 Apr 13
Appeal Launch Date: 22 Dec 11

FINAL Report

FINAL  Report Prepared on 17/Jul/2013 International Federation of Red Cross and Red Crescent Societies



Page 2 of 4

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,009,509 1,009,509
Relief items, Construction, Supplies
Construction - Facilities 50,781 4,744 4,744 46,037

Food 28,125 21,392 21,392 6,733

Seeds & Plants 107,243 86,214 86,214 21,029

Water, Sanitation & Hygiene 20,781 20,494 20,494 287

Medical & First Aid 26,250 18,652 18,652 7,598

Teaching Materials 80,781 33,998 33,998 46,783

Utensils & Tools 2,881 66 66 2,815

Other Supplies & Services 180,428 22,158 22,158 158,270

Total Relief items, Construction, Supp 497,270 207,718 207,718 289,552

Land, vehicles & equipment
Computers & Telecom 14,968 5,098 5,098 9,870

Office & Household Equipment 313 313

Total Land, vehicles & equipment 15,281 5,098 5,098 10,183

Logistics, Transport & Storage
Storage 938 400 400 538

Distribution & Monitoring 11,563 10,319 10,319 1,244

Transport & Vehicles Costs 58,563 54,626 54,626 3,937

Total Logistics, Transport & Storage 71,064 65,344 65,344 5,720

Personnel
International Staff 169,844 203,393 203,393 -33,549

National Staff 15,000 6,288 6,288 8,712

National Society Staff 50,750 75,765 75,765 -25,015

Volunteers 11,055 9,998 9,998 1,057

Total Personnel 246,649 295,445 295,445 -48,796

Consultants & Professional Fees
Consultants 313 22,371 22,371 -22,058

Total Consultants & Professional Fees 313 22,371 22,371 -22,058

Workshops & Training
Workshops & Training 47,500 39,553 39,553 7,947

Total Workshops & Training 47,500 39,553 39,553 7,947

General Expenditure
Travel 14,000 13,816 13,816 184

Information & Public Relations 15,459 8,012 8,012 7,447

Office Costs 13,966 13,722 13,722 244

Communications 14,831 9,483 9,483 5,348

Financial Charges 11,563 3,755 3,755 7,808

Other General Expenses 1,000 1,000 -1,000

Shared Office and Services Costs 10,178 10,178 -10,178

Total General Expenditure 69,819 59,967 59,967 9,852

Indirect Costs
Programme & Services Support Recover 61,613 43,472 43,472 18,141

Total Indirect Costs 61,613 43,472 43,472 18,141

Pledge Specific Costs
Pledge Earmarking Fee 1,102 1,102 -1,102

Pledge Reporting Fees 400 400 -400

Selected Parameters
Reporting Timeframe 2011/12-2013/0Programme MDRMR004
Budget Timeframe 2011/12-2013/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRMR004 - Mauritania - Complex Emergencies
Timeframe: 22 Dec 11 to 30 Apr 13
Appeal Launch Date: 22 Dec 11

FINAL Report
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,009,509 1,009,509
Total Pledge Specific Costs 1,502 1,502 -1,502

TOTAL EXPENDITURE (D) 1,009,509 740,470 740,470 269,039

VARIANCE (C - D) 269,039 269,039

Selected Parameters
Reporting Timeframe 2011/12-2013/0Programme MDRMR004
Budget Timeframe 2011/12-2013/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 22 Dec 11 to 30 Apr 13
Appeal Launch Date: 22 Dec 11
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,009,509 0 763,562 763,562 740,470 23,091

Subtotal BL2 1,009,509 0 763,562 763,562 740,470 23,091

GRAND TOTAL 1,009,509 0 763,562 763,562 740,470 23,091

Selected Parameters
Reporting Timeframe 2011/12-2013/0Programme MDRMR004
Budget Timeframe 2011/12-2013/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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