

MOZAMBIQUE AND ZIMBABWE: FLOODS REHABILITATION

28 December,
2000

Focus on Mozambique

appeal no. 04/2000

situation report no. 14

period covered: October - 15 December 2000

The strategic direction and programming outlined in the revised appeal of July 2000 for Mozambique has proved to be exactly in tune with the future direction of the Mozambique Red Cross (CVM or MRCS), though greatly optimistic in terms of how much could be implemented during the current year. The National Society, Federation and PNS now expect full implementation of the appeal to carry over well into 2001, and this has been integrated by the Federation in the preparation of its Country Assistance Strategy appeal document for 2001-2002. With sufficient funding and other donor support, it is expected that the Mozambique Red Cross can establish health (including ARCHI and HIV/AIDS), water and sanitation, and disaster preparedness programming that will make a significant impact on the lives of vulnerable people in Mozambique and at the same time develop institutionally the capacity to sustain these programmes in the long run.

The context

The record-breaking rainfall which hit Mozambique from December 1999 onwards, exacerbated by the devastating effects of Cyclone Eline in February 2000, led to three of the country's major river basins

suffering the most extensive flooding in fifty years. Approximately 1.2 million people, 27% of Mozambique's population were affected by the flooding.

From the earliest days of the crisis, the Mozambique Red Cross, supported by the International Federation's delegation in Maputo, was involved in rescue and relief activities, health education, water and sanitation, and fundraising. In late June and early July the relief phase of the CVM and the Federation operation ended with the distribution of 'reinstallation kits' to over 10,000 families.

The focus of the International Federation and CVM then turned to the substantial rehabilitation and development needs which still existed in Mozambique. The Fourth Revised Emergency Appeal of 17 July 2000 therefore established a comprehensive programme strategy for the National Society, supported by the International Federation and including the PNS bilateral programmes, for the following 18 months until the end of 2001. It concentrated on two areas: firstly, the rehabilitation of local health, water and sanitation facilities affected by the flooding; and secondly, on increasing the future capacity of the most vulnerable communities nationwide through community-based first aid and disaster preparedness and response programmes, anchored in the development of stronger National Society branches and district and provincial organizational structures.

Latest events

Increased political tension between the Government and the Renamo opposition party affected the country in November, leading to demonstrations and some violence. While efforts have been made to calm the situation, as anticipated the devastating floods experienced earlier this year have had negative effects on the economy. Thus GDP growth has been less than 4 percent in contrast to 10% previously. The agricultural growth rate this year has been 2.8%, in contrast to 9% in 1999.

With the return of the rains new outbreaks of cholera have occurred. According to the most recent Ministry of Health statistics, Niassa was affected for the first time during the second half of September with 11 suspected cases. By 10 December there had been 27 cases there, including 5 deaths. In Gaza cases surged once again during the second week of October (37 cases) with another minor rise in November. The City of Maputo has also experienced a slight rise during November. However, during the first week of December 182 cases had been admitted to hospital in the capital.

Red Cross/Red Crescent action

The Mozambique delegation has aligned its own role in conformity with the new direction of the International Federation by providing the strategic framework for the Movement's external support to the National Society; coordinating, facilitating and supporting this assistance; and implementing programmes itself only when it was best placed to do so. This has proved to be a considerable challenge, given the wide range of Participating National Society's (PNSs) programming and the presence of six PNS implementing delegations or country representatives in Mozambique. Nevertheless, with the MRCS, the Federation has established and run co-ordination fora at the Head of Delegation and technical specialization level; set with the National Society a series of minimum standards in the programme management and training spheres; and ensured that programme delivery standards are uniform and consistent in their application and scope.

Since the beginning of October 2000, the following results have been achieved by the Federation and the PNS's in-country delegations.

Institutional Development •

The Mozambique Red Cross hosted the biannual SAPRCS meeting on 16-17 October for secretary generals and presidents from the 10 ONS in the southern African region, PNS representatives,

delegates from the Mozambique and Regional delegations, and the Director of the Federation's Africa department and the desk officer from Geneva.

The next day, 18 October, the MRCS held a partnership meeting and presented the MRCS' achievements in 2000, the draft strategy for 2001-2003, MRCS programmes for 2001-02, and the conclusions of the general audit carried out in February-March 2000. The secretary general of the MRCS also participated in a meeting in Maputo on 19 October on the new regional pilot projects in Bangkok, Budapest and Harare.

Prior to this series of meetings the Mozambique delegation held a one-day workshop to discuss the role of the delegation and how best to provide added value. Delegation inputs were requested by the MRCS for all of the October meetings, as was also the case with a series of meetings at the MRCS training centre in Chimoio, i.e. the annual meeting of the Central Committee held 1-2 December (governance), the branch development workshop led there by the Federation and resulting in an action plan for follow up at all levels of the organization (3-5 December), and a national meeting for branch secretaries and administrators on 7 December (financial management training). The MRCS also requested ID input (core LFA features) from the Federation for the national workshop for health technicians in Maputo 11-15 December.

The MRCS strategy 2001-2003 was approved by the Central Committee, but the Executive Council delayed approval of structural reform of the national society. The organigram is still pending and confirmation is expected in early 2001.

Development delegates and MRCS ID/RD staff carried out joint field visits to Inhambane, Tete and Zambezia provinces.

The following new delegates arrived in Mozambique over the last couple of months to strengthen support to the MRCS: in November the new DPP delegate, the health coordinator and a field delegate (health, Tete), and in December the head of the sub delegation in Sofala and a construction delegate who will be supporting the central provinces of Sofala, Tete and Manica. The water and sanitation delegate, who used to work in Gaza, has been transferred to Manica province. A new delegate who will be supporting a new cross border project covering Manicaland (Zimbabwe) and Manica (Mozambique) has arrived in the region. This means that planned interventions supported by Austrian, Netherlands, and Canadian Red Cross will commence implementation.

Water and Sanitation Programmes •

The Federation's water and sanitation project in southern Gaza province is being phased out. After the water and sanitation delegate's transfer the water and sanitation coordinator has been supporting the MRCS' taking over of responsibilities at headquarters and branch levels. Project targets have been fully achieved regarding new bore holes (58), apron rehabilitation (87 = 116%), hand pump rehabilitation (91 = 121%), construction of communal latrines (31) and family latrines (1,086). Completion is still pending regarding shallow wells, soak pits and the training of water maintenance groups.

The MRCS water and sanitation training has not progressed as anticipated. Planned pilot testing of the new curriculum in December has had to be postponed as a result of the American Red Cross community education officer's having to leave before anticipated. A job description for an MRCS National Community Education Officer has been drafted by the water and sanitation coordinator for the MRCS to encourage progress in this field. A report on the Southern Gaza Water and Sanitation Project is available.

Water and sanitation coordination meetings are held regularly and are well attended by PNS delegates. The water and sanitation coordinator has also provided support to the national society and PNS during field visits to Tete, Zambezia and Maputo provinces.

Disaster Preparedness Programmes •

With the arrival of the rainy season in November areas in Gaza (Xai Xai) and Maputo were once again inundated, underlining the need for the ongoing procurement of the Federation's supplementary DPP Emergency Stock (4,000 family kits for disaster prone provinces). Procurement is ongoing and stocks will be transported immediately to district and provincial warehouses.

A first version of the MRCS Disaster Contingency Plan is being finalized. Apart from pre positioning of the mentioned stocks for 4,000 families, the plan contains guidelines on storage and use. Secondly, it comprises the setting up of a countrywide telecommunications system. The Federation is eager to support this infrastructure and a British Red Cross delegate will arrive to install the countrywide communication system as soon as delivery dates can be anticipated based on the MRCS' forwarding a list of needs and quotations. Basic DPP training is given priority in the plan, and the first group of 20 volunteers from Maputo City will be trained as trainers on 20-22 December. Different kinds of DPP training, including needs analysis, will be provided for different MRCS target groups.

Logistics •

The Mozambique delegation logistics department has been assisting the MRCS with the setting up of a tender committee, the selection of a new warehouse in Maputo, and distribution of DPP stocks and 10 donated containers.

Current transport constraints experienced by the Mozambique delegation are expected to be alleviated by the arrival of 6 leased land cruisers in January 2001.

Participating National Societies •

German Red Cross (GRC) - Gaza Province

Since the beginning of October German Red Cross support has accomplished the following:

- Water trucking continued during November in Xai Xai to avoid a cholera epidemic. It is anticipated that water trucking will continue throughout December as well.
- Water problems continue at the hospital in Canicado due to low pressure. The government expects to rehabilitate the town's water system during the first quarter of 2001.
- An interim report on Manjange Health Center, April 2000 - December 2000, has been issued by the GRC. The current tented health centre is an interim one. A storm on 14 November collapsed some of the tents. Construction of the new centre started in September and is expected to be completed in 9 months. 10 of the health centre staff are MRCS volunteers. Health care is provided for 14 communities in the area.
- Continued training of health volunteers took place in Guija district 13-24 November.
- Income generation projects are ongoing and support has been sought from the Federation and the CVM on future development in this area.
- In December a desk officer from the Swiss Red Cross visited Mozambique to identify support areas one of which will be collaboration with German Red Cross and the MRCS in Gaza province.

American Red Cross - Maputo Province

Core areas of collaboration between the American Red Cross and the MRCS have been

- Community health education carried out by an MRCS theatre group in Maputo province, with performances for approximately 4,000 beneficiaries in 40 communities in October.
- Additional borehole operations commenced. By the end of 2000 provision of 151 potable water sources benefiting 75,000 people is expected.
- Initial steps towards rehabilitation of small water systems have taken place with the MRCS' signing of contracts for Namaacha, Goba and Marracuene. The Mozambique delegation water and sanitation coordinator visited Ressano Garcia to assist with the needs assessment and prioritization.
- Also, the MRCS and the ARC drilled the second borehole for Khangolote resettlement area in October and initiated work on the second windmill in November.

- Latrines construction for Khangolote and Magoanine resettlement areas has been affected by the contractor's poor performance. Alternatives are being sought.
- A LIFE team visited the MRCS to discuss AIDS plans. An ARC HQ representative, and health personnel from the Federation (Geneva) and Maputo participated in the discussions, the outcome of which was the first steps towards outlining a detailed intervention plan within the ARCHI framework.

Spanish Red Cross - Gaza, Maputo City and Province

The major achievements of Spanish Red Cross within the framework of the Floods Appeal during the final quarter are:

- The Spanish Red Cross water purification units are to become part of the MRCS disaster preparedness stock. Training of water technicians is pending and requires involvement of the MRCS water and sanitation coordinator. Six of the units have been working in Chokwe and Xai Xai since the floods and are still required in view of the threat of a cholera epidemic.
- Water and sanitation work is on going in Catembe, across the bay from Maputo. Beneficiaries are involved in the construction of new housing. 65 of the 185 dwellings will be ready by the end of 2000. A health post manned by MRCS volunteers has been opened.
- Construction of 82 houses with latrines has finishes in Xinavane. Similarly 84 in Magude. In addition to this assistance (tools and construction materials) is being provided to resettlement in hard to reach Calanga.

Danish Red Cross - Inhambane Province

Danish Red Cross have now closed down their delegation in Vilanculos. It is expected that a pilot DPP project (Community Based Disaster Preparedness in Mozambique) will start up in the new year. Resettlement (approximately 650) and malaria prevention (5,000) kits have been distributed, and the volunteer training programme was concluded. Unfortunately quotations for rehabilitation of the Chacane Health Centre proved that additional funding would be required. The Italian Red Cross, who are supporting Zambezia province as well, will be assisting with this. Financial constraints have also affected the construction of MRCS first aid posts and district offices.

Outstanding needs

The Federation delegation in Mozambique urgently requires resources, not only for the disaster preparedness programme, but equally for the Federation's general programme management, health, and ID/RD programmes.

The Federation continues to request support for the additional procurement of disaster preparedness supplies ahead of the second half of the rainy season in the first quarter of 2001.

Contributions

See Annex 1 for details.

Peter Rees-Gildea
Head of
Relationship Management Department

Bekele Geleta
Head
Africa Department

This and other reports on Federation operations are available on the Federation's website: <http://www.ifrc.org>

Mozambique, Botswana & Swaziland: Floods						ANNEX 1
APPEAL No. 04/2000 R2		PLEDGES RECEIVED				12/28/00
DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CASH						
REQUESTED IN APPEAL CHF ----->				35,053,843		55.3%
Balance carried forward from 1999				0		
ANDORRA - PRIVATE				9,604	03/08/00	
AMERICAN - GOVT		25,000	USD	39,350	03/01/00	MOZAMBIQUE
AMERICAN - GOVT/MISSION		25,000	USD	39,350	03/06/00	ZIMBABWE
AMERICAN - PRIVATE		175	USD	291	25.04.00	MOZAMBIQUE
AMERICAN - PRIVATE		10,000	USD	16,475	02.05.00	MOZAMBIQUE
AMERICAN - PRIVATE (FORD FOUNDATION)		100,000	USD	157,400	03/15/00	MOZAMBIQUE
AMERICAN - PRIVATES				345	23.04.00	ZIMBABWE
AMERICAN - PRIVATES				6,224	10.04.00	MOZAMBIQUE
AMERICAN - RC		100,000	USD	157,400	02/24/00	MOZAMBIQUE/BOTSWANA/S. AFRICA/ZIMBABWE
AMERICAN - RC		100,000	USD	157,400	02/24/00	MOZAMBIQUE
AMERICAN - PRIVATE		125	USD	208	10.04.00	BOTSWANA
AMERICAN - PRIVATE		17	USD	28	11.04.00	SWAZILAND
AMERICAN - PRIVATE		125	USD	208	10.04.00	SWAZILAND
AMERICAN - PRIVATE		25,000	USD	44,250	20.04.00	MOZAMBIQUE RELIEF ITEMS/SERVICES
ANDORRA - PRIVATE				18,576	07.07.00	
AUSTRALIAN- RC		250,000	AUD	261,900	03/20/00	MOZAMBIQUE
AUSTRALIAN- RC		46,035	AUD	45,050	29.05.00	MOZAMBIQUE FLOODS REHABILITATION
AUSTRIAN - RC		3,850,000	ATS	450,874	02/24/00	MOZAMBIQUE (Rehabilitation)
AUSTRIAN - RC		390,000	ATS	44,542	24.08.00	MOZAMBIQUE, 1000 LATRINES
BELGIUM - RC		262,900	USD	446,930	25.05.00	TO PURCHASE RELIEF ITEMS
BRAZIL - PRIVATE				232	19.04.00	
BRITISH - GOVT		20,000	USD	32,840	07.03.00	BEIRA SUB-DELEGATION
BRITISH - GOVT		5,000	USD	8,210	06.03.00	BEIRA SUB-DELEGATION
						MOZAMBIQUE - RELIEF SUPPLIES
BRITISH - GOVT/RC		228,000	GBP	590,520	17.02.2000	
BRITISH - GOVT/RC		271,917	GBP	685,231	19.07.00	WATER TESTING & PURIFICATION TABLETS, REHABILITATION OF BOREHOLES, SANITATION/ LATRINES, VECTOR CONTROL, SOPAS, BEANS & MAIZE, NATIONAL STAFF, SUPPORT TO SECRETARIAT, ADMIN. & GENERAL
BRITISH - GOVT/RC		801,920	usd	1,363,264	31.05.00	MOZAMBIQUE/SUB-DELEGATION
BRITISH - GOVT/RC		127,090	GBP	326,621	15.05.00	MOZAMBIQUE
BRITISH - GOVT/RC		473,076	GBP	1,234,728	05/15/00	
BRITISH - PRIVATE				2,749	04/04/00	
BRITISH - PRIVATE				5,782	04.08.00	
BRITISH - RC		100,000	GBP	259,000	03/08/00	MOZAMBIQUE
BRITISH - RC		100,000	GBP	259,000	03/10/00	MOZAMBIQUE - NON-COSTS
BRITISH - RC		100,000	GBP	259,000	03/10/00	ZIMBABWE - NON-COSTS
BRITISH - RC		436,053	GBP	1,138,098	04/17/00	MOZAMBIQUE
BRITISH - RC				40,400	05/08/00	MARK WILSON - MOZAMBIQUE
BRITISH - PRIVATE				504	28.09.00	MOZAMBIQUE
CANADA - GOVT/RC		275,000	CAD	298,293	03/03/00	MOZ/SWAZ/ZIMBABWE
CANADA - PRIVATE				56	19.04.00	
CANADA - PRIVATE		500	USD	833	11.04.00	
CANADA - PRIVATE				28	14.04.00	
CANADA - RC		50,000	CAD	54,235	02/28/00	MOZAMBIQUE AND BOTSWANA
CHINA - GOVT/RC		10,000	USD	15,740	03/03/00	MOZAMBIQUE
CHINA - GOVT/RC		20,000	USD	31,480	03/03/00	ZIMBABWE

CHINA - RC		34,243	USD	58,333	27.04.00	MOZAMBIQUE
CHINA /TAIWAN - RC		10,050	USD	16,557	26.05.00	MOZAMBIQUE
CHINA /TAIWAN - RC		34,257	USD	56,438	28.04.2000	MOZAMBIQUE
CHINA/HONG KONG GOVT/RC		750,000	HKD	151,768	04/18/00	MOZ/ZIM 5 % F/ OVERHEADS AND ADM COSTS
CHINA/HONG KONG GOVT/RC		755,000	HKD	152,780	02/28/00	MOZAMBIQUE/ZIM/BABWE/SWAZILAND/ BOTSWANA
CYPRUS - PRIVATE				2,791	20.03.00	
CZECH - GOVT		20,000	USD	33,430	14.03.00	
DENMARK - GOVT/RC		3,900,000	DKK	844,350	03/22/00	MOZAMBIQUE
DENMARK - GOVT/RC				411,350	03/17/00	ZIMBABWE
DENMARK - RC				64,950	18.02.2000	MOZAMBIQUE
FINLAND - GOVT/RC		50,456	EUR	81,310	02/28/00	MOZAMBIQUE
FINLAND - RC		57,183	EUR	88,988	04.07.00	MOZAMBIQUE
FINLAND - RC		33,637	EUR	54,206	02/28/00	MOZAMBIQUE AND BOTSWANA
FRANCE - RC		150,000	FRF	36,870	03/24/00	MOZAMBIQUE
GERMANY - PRIVATE				300	14.06.00	
HUNGARY - GOVT/RC		3,000,000	HUF	18,969	03/09/00	MOZAMBIQUE
ICELAND - RC		1,000,000	ISK	21,895	14.02.2000	MOZAMBIQUE
IRELAND - RC		20,000	IEP	40,940	03/01/00	MOZAMBIQUE
IRELAND - RC				39,720	15.06.00	MOZAMBIQUE
ITALY - GOVT				215	13.03.00	ZIMBABWE
ITALY - RC		100,000,000	ITL	83,300	03/27/00	MOZAMBIQUE
JAPAN - RC				154,000	03/02/00	MOZAMBIQUE/BOTSWANA/SWAZILAND
KOREAN REP - RC				12,700	03/03/00	MOZAMBIQUE
KOREAN REP - RC		5,683,070	WON	7,956	04/12/00	MOZAMBIQUE
KOREAN REP - RC/PRIVATE				7,300	03/03/00	MOZAMBIQUE
KUWAIT - RC		200,000	USD	314,800	02/11/00	MOZAMBIQUE/ZIM/BABWE/SWAZILAND/ BOTSWANA
LIECHTENSTEIN - RC				150,000	03/10/00	MOZAMBIQUE
MONACO - GOVT		30,490	EUR	47,976	13.04.00	MOZAMBIQUE
MONACO - RC		200,000	FRF	49,160	03/03/00	MOZAMBIQUE
MOZAMBIQUE - PRIVATE		5,073	USD	8,447	05.04.00	MOZAMBIQUE
NAMIBIA - PRIVATE				500	28.03.00	MOZAMBIQUE
NETHERLANDS - PRIVATE				50	21.06.00	MOZAMBIQUE
NETHERLANDS - PRIVATE				37	03/20/00	MOZAMBIQUE
NETHERLANDS - RC				25,700	05/05/00	JOAO CHIPITA - MOZAMBIQUE
NETHERLANDS - RC				37,200	05/08/00	YOUSIF ELNOUR - MOZAMBIQUE
NETHERLANDS - RC		941,000	NLG	671,078	31.08.00	MANICALAND PROVINCE, CYCLONE ELINE REHABILITATION PROGRAMME
NETHERLANDS - RC		114,000	NLG	81,300	24.02.00	MOZAMBIQUE/ZIM/BABWE/SWAZILAND/ BOTSWANA
NETHERLANDS - RC		200,000	NLG	146,313	04/20/00	MOZAMBIQUE/ZIM/BABWE/SWAZILAND/ BOTSWANA
NETHERLANDS - RC		252,851	NLG	180,322	27.07.00	MOZAMBIQUE; REHABILITATION & RECONSTRUCTION OF WATSAN FACILITIES
NEW ZEALAND - PRIVATE				40	19.04.00	MOZAMBIQUE
NEW ZEALAND - RC		82,101	NZD	63,554	30.06.00	MOZAMBIQUE
NEW ZEALAND - RC		37,611	NZD	29,115	22.06.00	MOZAMBIQUE
NORWAY - GOVT/RC		3,000,000	NOK	593,925	23.02.2000	MOZAMBIQUE AND BOTSWANA
NORWAY - GOVT/RC		1,980,000	NOK	391,992	03/02/00	MOZAMBIQUE/BOTSWANA/SWAZILAND
NORWAY - RC		220,000	NOK	43,554	03/02/00	MOZAMBIQUE/BOTSWANA/SWAZILAND
OPEC FUND		200,000	USD	314,800	25.02.2000	MOZAMBIQUE
SPANISH - RC		5,000,000	ESP	47,250	03.04.00	MOZAMBIQUE & BOTSWANA
SWEDEN - GOVT/RC		1,250,000	SEK	233,375	15.02.2000	MOZAMBIQUE & BOTSWANA

SWEDEN - RC		2,250,000	SEK	420,075	03/03/00	MOZAMBIQUE/ZIM/BABWE/SWAZILAND/BOTSWANA
SWISS-PRIVATE (WHO STAFF)				2,500	03/03/00	MOZ/BOT/SWAZ MEDICAL & FIRST AID
SWITZERLAND - PRIVATE				22,217	26.05.00	MOZAMBIQUE
SWITZERLAND - PRIVATE		698	USD	1,200	25.04.00	MOZAMBIQUE
SWITZERLAND - PRIVATE				62,410	12/02/99	MOZAMBIQUE
SWITZERLAND - RC				100,000	03/09/00	MOZAMBIQUE
THAILAND - PRIVATE				261	08.05.00	MOZAMBIQUE
TURKEY - RC		24,955	USD	40,989	12.04.00	MOZAMBIQUE
TURKEY - RC		20,000	USD	31,480	03/20/00	MOZAMBIQUE
TURKEY - RC		9,975	USD	16,434	08.05.00	ZIMBABWE
VIET NAM - GOVT/RC		5,000	USD	7,870	04/14/00	MOZAMBIQUE
ZAMBIA - PRIVATE				214	07.03.00	MOZAMBIQUE
ZAMBIA - PRIVATE				214	07.03.00	ZIMBABWE
ZIMBABWE - PRIVATE				216	17.04.00	ZIMBABWE

SUB/TOTAL RECEIVED IN CASH				14,634,333	CHF	41.7%
-----------------------------------	--	--	--	------------	-----	-------

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
BELGIUM - RC		350,000	BEF	13,981	03/01/00	500 PLASTIC SHEETING, MOZ / BOTSW.
BRITISH-RC/GOVT		166,493	USD	271,425	02/17/00	408 TENTS - MOZAMBIQUE
BRITISH - RC				410,750	03/10/00	MOZAMBIQUE - TENTS, KITS, SETS, JERRY CANS, AQUATABS AND SOAP
BRITISH - RC				406,500	03/10/00	ZIMBABWE - TENTS, KITS, SETS, JERRY CANS, AQUATABS AND SOAP
BRITISH-RC/GOVT		861,808	GBP	2,214,847	15.05.00	MOZAMBIQUE: INFLATABLE BOATS & ACCESSORIES, LAPTOPS & PRINTER, PHOTOCOPIER, GPS, SAT PHONES, RADIOS, SAFES, BLANKETS, COOKSETS, PLASTIC SHEETING, JERRY CANS, HYGIENE KITS, WATER TABLETS, BPS BARS, ORS, MOSQUITO NETTING, SEEDS & TOOLS KITS, KANGA CLOTH, KITCHEN SETS, JERRY CANS, AQUATABS, SOAP.
CANADA - GOVT/RC		110,961	CAD	120,359	03/10/00	VARIOUS SUPPLIES - MOZAMBIQUE
EGYPT - RC		510,000	EGP	237,405	04/05/00	5000 BLANKETS, 100 TENTS
FRANCE - RC		207,773	FRF	51,071	03/24/00	MOZAMBIQUE - PLASTIC SHEETING, WATER TANKS, WATER KITS, WHO KITS AND TRANSPORTATION
LESOTHO - RC		1,000	USD	1,648	05/03/00	4 BALES OF SECON HAND CLOTHES AND 2 BALES OF BLANKETS
NETHERLANDS - RC		111,650	NLG	81,679	03/02/00	MOZAMBIQUE - BLANKETS, STRETCHERS, COOKING SETS, JERRY CANS, SOAP AND BUCKETS
NETHERLANDS - RC		217,650	NLG	159,225	03/02/00	ZIMBABWE - BLANKETS, STRETCHERS, P. SHEETING, COOKING SETS, JERRY CANS, SOAP AND BUCKETS
SPANISH RC		1,810,100	ESP	17,538	02/17/00	2300 BLANKETS - MOZAMBIQUE
SPANISH RC		3,100,000	ESP	30,035	02/17/00	500 KITCHEN SETS - MOZAMBIQUE
GERMAN RC/GOVT					02/16/00	TENTS - BOTSWANA
GERMAN RC/GOVT					02/16/00	BLANKETS - BOTSWANA
AMERICAN - RC		304,077	USD	478,617	02/24/00	5000 COLLAPSIBLE WATER CONTAINERS, 5000 CLEAN-UP KITS, 261 TENTS AND SHIPPING
Belgium	Delegate(s)			30,061		
Canada	Delegate(s)			80,492		
Netherlands	Delegate(s)			59,959		
Norway	Delegate(s)			14,620		
Sweden	Delegate(s)			12,649		
Great Britain	Delegate(s)			59,466		

SUB/TOTAL RECEIVED IN KIND/SERVICES				4,752,327	CHF	13.6%
--	--	--	--	-----------	-----	-------

ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
IRISH - RC		908,862	EUR	1,428,368	24.07.00	144.77 MT CORNED BEEF, 69.95 MT STWED STEAK
NETHERLANDS - RC		36,000	NLG	25,674	24.02.00	3 HEALTH WHO KITS FOR MOZAMBIQUE
SAUDI ARABIA - RC		2,695,368	SAR	1,221,786	29.06.00	60 TONS RELIEF & MEDICAL MATERIALS
SPANISH RC		6,500,000	ESP	62,978	02/17/00	100 TENTS - MOZAMBIQUE
SPANISH RC		10,825,000	ESP	104,883	02/17/00	4 WATER MOBILE PLANTS - MOZ
SPANISH RC		793,500	ESP	7,688	02/17/00	2300 JERRY CANS - MOZ
AMERICAN - RC		25,000	USD	39,250	02/24/00	SOUTH AFRICA

SUB/TOTAL RECEIVED				2,890,627	CHF	
---------------------------	--	--	--	-----------	-----	--

THE FOLLOWING PROJECTS ARE LINKED TO THIS APPEAL:						
PBW503/PMZ503/PMZ504/PMZ505/PZA503/P63504/PSZ503/PZW503						