

OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies
Fédération internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

INDONESIA: YOGYAKARTA EARTHQUAKE

Appeal No. MDRID001
11 August 2006

The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in over 185 countries.

In Brief

Operations Update no. 11; Period covered: 28 July to 10 August 2006;

Appeal target: CHF 38,045,439 (USD 31 million or EUR 24 million);

Appeal coverage: 74.1%;

Outstanding needs: CHF 9.7 million (approx. USD 7.8 million or EUR 6.1 million)

(Click here to go directly to the attached Contributions List, also available on the website).

Appeal history:

- Preliminary appeal launched on 27 May 2006 for CHF 12.8 million (USD 10.4 million or EUR 8.2 million) for 8 months to assist 200,000 beneficiaries.
- Revised appeal was launched on 6 June for CHF 38 million to assist 325,000 beneficiaries for 12 months

Operational Summary:

The Yogyakarta earthquake operation is making headway, with more and more activities shifting towards fulfilling recovery needs and the plan of action being revised to reflect existing vulnerabilities and a longer-term vision. Together with the Federation delegation, the PMI has initiated toolkit distributions to aid families in reconstruction, and the first model shelter is complete, with more to come in 21 targeted villages. Home-based care for survivors that were seriously injured in the quake has also begun, with 190 special visits conducted so far. A communication plan that includes strategies to communicate to the beneficiaries and local communities, PMI staff and volunteers, as well as strategic partners of the national society is also being formulated.



A model transitional shelter under construction in Bantul

For further information specifically related to this operation please contact:

- Indonesian Red Cross (PMI): Mr. Arifin M. Hadi (acting head of disaster management division); mobile: +62.811.943.952; telephone: +62.21.799.2325 ext. 222; email: arifinmhd@telkom.net
- Federation country delegation in Indonesia: Peter Cameron (acting head of delegation); email: peter.cameron@ifrc.org; mobile: +62.81.2104.8209; fax: +62.21.7918.0905, Oeystein Larsen (head of sub-delegation, Yogyakarta); email: oeystein.larsen@ifrc.org; mobile: +62 811 1490 707
- Federation Southeast Asia regional delegation in Thailand: Bekele Geleta (head of regional delegation); email: bekele.geleta@ifrc.org; phone: +66.2.661.8201 ext 100; or Michael Annear (head of regional disaster management unit); email: michael.annear@ifrc.org; phone: +66.2.661.8201
- Federation secretariat in Geneva (Asia Pacific department): Josse Gillijns (regional officer); email: josse.gillijns@ifrc.org phone: +44.22.730.4224, fax: +41.22 733.0395; or Satchida Rana (senior assistant); email: satchida.rana@ifrc.org; phone: +44.22.730.4429; fax: +41.22 733.0395

Background

An earthquake with a magnitude of 6.3 on the Richter scale struck near the city of Yogyakarta in Central Java at 05:54 hrs local time on 27 May 2006 causing extreme and widespread destruction. There has been considerable loss of lives and injuries, with villages in more remote areas south of Yogyakarta as well as in and around Bantul most severely affected. The latest official figures remain at 5,749 people killed, over 38,000 injured and more than 127,000 houses completely destroyed, with over 450,000 additional houses damaged by the earthquake. It is estimated that 1,173,742 people were made homeless.¹ The earthquake epicentre was located some 20 km southeast of Yogyakarta at a depth of 10 km. Tremors were felt across the region, as far away as Semarang and Surabaya on the opposite coast of Java.


Operational developments

Working with the Federation sub-delegation, the Indonesian Red Cross (PMI or Palang Merah Indonesia) continues to finalize its long-term plans of action, and are elaborating logframes and combining plans with early recovery programmes. With the arrival of a new head of sub-delegation end of last week and a set of longer-term delegates in place, the revised plans will emphasize capacity building of the PMI and ensure targeted vulnerable communities receive maximum support. The head of sub-delegation is further committed to reinforcing Federation staff adherence to the Code of Conduct, performance management and refocusing efforts on building national society capacity.

Toolkits distribution began this week with the winding down of emergency relief distribution. These toolkits will enable communities to better clear debris and begin the process of rebuilding their homes. Construction of model shelters in 21 target villages in Bantul and Klaten districts continues, with one shelter completed to date. Targeted beneficiaries will be invited to review the finished shelters, and use them as a basis to decide on the speed and scale of shelter construction throughout their own communities.

Some emergency relief is still ongoing, however, to fill distribution gaps and ensure each targeted family receives all the items that make up the full relief package. Consequently, the emergency relief plan has been revised slightly to focus gap-filling distributions on 96,023 families, based on PMI assessment and Federation field observations.

As relief agencies reduce their emergency relief activities more than two months since the disaster, vulnerability of affected families remains high. The shelter cluster coordination team has identified 107 communities where tarpaulin coverage is less than five per cent. The PMI/Federation secretariat and other organizations are carrying out field studies to determine the needs of these communities, with assessments for some 20,000 affected families in Yogyakarta city still to be conducted. The approaching rainy season means affected families may face critical shelter deficiencies.



A poster in the local language explaining procedures to receive tool kits and encouraging families to use them collectively in reconstruction.

¹ National Coordinating Board for the Management of Disaster (BAKORNAS)

Taking into account the PMI's capacity to deliver sufficient services to those affected by the Western Java tsunami, the Federation has decided to keep the current operation within the scope of the Yogyakarta earthquake.

Red Cross and Red Crescent action - objectives, progress, impact

Emergency relief (food, non-food and emergency shelter)

Overall Goal: Beneficiaries have the necessary immediate support to meet their basic needs for food, non-food items and shelter until their permanent needs are met for the long-term.

Objectives:

- **Food:** 65,000 families (approximately 325,000 beneficiaries) have supplementary food support until such time as they are able to resume their own income generating activities.
- **Non-food items:** 65,000 families (approximately 325,000 beneficiaries) have the necessary household items and basic economic support to restore domestic stability and their own capacity to initiate their recovery is reinforced.
- **Emergency shelter:** 65,000 families (approximately 325,000 beneficiaries) are provided with the appropriate type of emergency shelter, tools and materials to support their immediate recovery needs, with consideration of temporary, intermediate requirements for coping with the pending monsoon rain season that normally starts in September/October.

The PMI, with support from the Federation delegation, continues to provide relief items to families which had received incomplete relief packages in the earlier distributions. As no emergency needs were identified after the PMI assessments and the Federation field observations, earlier plans to distribute relief packages to 100,000 families have been revised to focus on 96,023 families that have already received relief items in the first round of distributions. Of these 96,023 families, 82 per cent in Gunung Kidul and 69 per cent in Bantul have received complete packages. Remaining families will receive the outstanding items in August 2006 when distributions are expected to complete.

With emergency relief greatly reduced, the distribution of recovery items such as tool kits began this week, targeting 100,000 families, which would enable communities to clear the rubble and construct shelters more effectively. A total of 2,539 tool kits (one tool kit for every five families) containing hammers, a saw, wheelbarrow, chisel, hoe, shovel, trowel, and other necessary items for construction have been distributed in Bantul, Klaten, Kulon Progo and Gunung Kidul districts so far.

Each five-household cluster nominates a coordinator, who will receive the kits from the PMI and coordinate work among the families. Posters that explain methods of receiving the toolkits to communities have been developed and distributed by the PMI, with Federation delegation support. These posters also encourage the communities to use the kits properly and assist each other in the rebuilding process.

Table: Food and non-food distribution by PMI/Federation

District	No. Of Families	Tents	Tarpaulins	Baby Kits	Family Kits	Food Parcels	Hygiene Kits	Sleeping Mats
Bantul	39,509	5,855	47,445	6,318	2,316	32,525	35,836	38,636
Klaten	25,588	3,428	18,672	3,764	2,344	19,677	14,421	19,997
Yogyakarta	1,343	301	1,464	11	729	2,006	796	27
Sleman	12,290	576	13,928	1,776	1,776	5,819	7,761	10,025
Boyolali	2,104	142	317	421	-	775	2,521	569
Kulon Progo	5,363	1,535	8,477	1,223	-	4,579	4,932	4,462
Gunung Kidul	10,210	300	11,100	3,000	-	8,965	8,400	11,423
Total	96,407	12,137	101,403	16,513	7,135	74,346	74,667	85,139

Early recovery/ transitional shelter

The district governments of Bantul and Klaten have agreed to the construction of transitional shelters by endorsing the letter of intent signed by PMI and the Federation.

The first demonstration shelter prototype in Gantiwarno is now complete. Demonstration shelters based on the same prototype are being built in 21 other targeted villages. Upon their completion, communities will be invited to ascertain the scale and speed of construction for their entire community.

The main foreseeable constraint to speedy housing construction is the availability of labour resources. The need to return to income-generating activities like farming and other wage-earning labour means reduced local commitment to community cooperation. To encourage people to engage in the building of the shelters, a week-long competition among sub-villages has been planned starting 18 August, coinciding with the National Day of Indonesia. The competition will also demonstrate how time and financial gain can be achieved through working together.

A gender specialist has been hired to engage women in discussions on possible roles and increase their participation in shelter construction. A special prize will be awarded to the community with the most women participants.

Training on finance is almost complete, with 1,311 people from 437 groups trained to date. These finance teams will implement a system to account for all activities relating to the construction of shelters in their own communities. The teams are currently consolidating bank application forms with communities that are about to finalize their tool needs and construction plans. All tools are expected to be procured within August.

A draft handbook and a step-by-step pictorial guidebook on constructing a shelter has been prepared, while a video documenting the construction process is underway and should be completed within two weeks.

Shelter Cluster Group

The emergency shelter cluster has merged its planning and coordination functions with the transitional shelter working group of the early recovery cluster under the umbrella 'Shelter Coordination Group.' The shelter cluster reports that 272,771 tarpaulins or tents have been distributed by national and international humanitarian community and the Indonesian government. With 108,912 tents and tarpaulins in the pipeline, a total of 382,889 households will be supplied with at least one tent or a tarpaulin.

In the meantime, the Federation shelter cluster group coordination team has identified 170 communities where less than five per cent of the families have received tarpaulins. The Federation and other organizations are undertaking field studies, with the possibility of expanding the early recovery programme to some of the communities.

Logistics support

The last batch of 100,000 sleeping mats, 21,000 food parcels and 48,000 hygiene parcels is being delivered based on requisitions from the relief team. The tool kits have started arriving and been made available for distribution.

The International Organization for Migration (IOM) is going to provide a further 20 trucks for the distribution of tool kits in addition to the existing 42. To meet the increasing demand in the delivery of tool kits, the PMI will also make 20 trucks available. They will be deployed depending on the volume of relief requisitions.

The Federation is looking for a secure area to park trucks and erect additional Rubb halls for the storage of food parcels and tool kits. Due to an overwhelming supply of relief items, the Federation's existing warehouse is filled to capacity. To deal with this deficiency temporarily, the Federation delegation has used some of the space initially allocated to PMI as well as Rubb halls provided by the World Food Programme (WFP) in Bantul and Klaten. Items can now be sent directly to these Rubb halls for distribution to surrounding communities instead in the central warehouse in Yogyakarta.

Indonesia: Yogyakarta Earthquake; Appeal no. MDRID001; Operations Update no. 11
Health and Care

Overall goal: The mortality and morbidity amongst the affected population is reduced to pre-disaster levels by addressing immediate basic health care needs and future health risks through preventative and basic health care interventions.

The health situation in the earthquake-affected areas has remained stable in the last few weeks. Highlighted this reporting period is home-based care, whereby PMI health teams started making follow up visits to survivors that were seriously injured during the earthquake to ensure they receive proper medical rehabilitation and referrals where appropriate. The provincial health office (PHO), World Health Organization (WHO) and the PMI, with support from the Federation delegation, continue monitoring activities and providing necessary health services to the affected.

Tetanus cases that peaked a few weeks ago have now fallen to pre-disaster levels with no new reported cases. In the meantime, the PHO has made an announcement that the injured will receive free health care through the ASKES insurance system. PMI volunteers are assisting the distribution of pamphlets disseminating the information.

The weekly epidemiological data issued by WHO/PHO reports that 23,244 consultations have been made in Yogyakarta province and Klaten district. Acute respiratory infection (ARI) is the most common morbidity threat, with 5,309 cases verified so far. Cuban hospitals in Prambanan and Gantiwarno concur that ARI is the most widespread disease, with 1,092 out of 7,628 patients with ARI in hospitals. A slightly rising trend of diarrhoea cases has been observed, with 567 cases attributed to the effects of a dry season and water shortage in some areas. Nine unconfirmed cases of typhoid in Bantul, Gunung Kidul, Sleman and Yogyakarta have also been reported. Laboratory diagnoses have confirmed 13 cases of rubella in Pakem and Sleman as well as one case of measles each in Prambanan and Cangkringan.

Objective 1: To provide psycho-social support programmes (PSP) to affected communities in districts severely affected by the earthquake and to PMI volunteers supporting the response.

The PMI volunteers continue to organize games, puppet shows, story telling and singing to support the children in the earthquake-affected areas. They have organized such activities in the villages of Bantul and Klaten reaching more than 500 children.

Objective 2: Reduce the impact of the most common diseases and ailments seen in post disaster situations, including epidemics.

The PMI is participating in a health awareness radio programme broadcast on local radio to disseminate key health messages, encouraging patients to seek services from nearest health centres and mobile clinics.

The planned second round of tetanus vaccinations has been rescheduled for the fourth week of August. In the meantime, the United Nations Children's Fund (UNICEF) has planned a breast feeding promotion campaign to coincide with the world breastfeeding awareness month in August.

Objective 3: To provide 325,000 beneficiaries with access to preventive, basic clinical and physical health and rehabilitation services.

Mobile clinics in Bantul have provided medical services to a total of 13,380 patients between 27 June and 31 July. The mobile clinics worked across 16 sub-districts of Bantul, including worst-affected areas of Jetis, Pleret and Imogiri, and provided health care services to local communities. Assessments are underway to expand the coverage of mobile clinics in villages where access to health services is still limited.

The PMI has initiated home-based care for severely injured patients, with 190 home visits made so far. Preliminary discussions are still underway with Médecins sans Frontières (MSF) to take over some caseloads in Bantul and to support a rehabilitation referral process to Handicap International and YAKKUM, a local NGO.

Indonesia: Yogyakarta Earthquake; Appeal no. MDRID001; Operations Update no. 11

Objective 4: To support and coordinate efforts with Movement partners and international partners in support to the PMI and its government (MOH).

PMI and the Federation continue to participate in the health cluster meetings to improve coordination among the agencies, which enhances comprehensive health services and making sure communities have adequate access to health care.

Objective 5: To ensure the target population has access to adequate and safe water supply, sanitation and hygiene promotion, materials and facilities to prevent significant outbreaks of water supply, sanitation and hygiene related disease.

The PMI volunteers, with support from the Federation delegation, have supported the construction of latrines and shower blocks in a camp with displaced people in Jatimulyo, sub-district of Kulon Progo. A well cleaning project in Pucung village has started. Ten teams of PMI volunteers are currently being identified for training on the use of pump to clean 3,000 wells.

Plan to implement awareness activities on the dangers of asbestos, vector control and health continue. Asbestos is still widely available and used in the country. There is therefore a need to inform people about the dangers of exposure and discourage its use in the building/rebuilding of homes. Methods on the proper handling of asbestos, often found among the rubble of destroyed buildings, are also being disseminated.

Organizational Development

Overall Goal: PMI in the affected area has the structures, systems, skills and capacities to deliver quality services to the most vulnerable.

Objective: PMI's organisational structures in the affected areas are rebuilt and have increased capacity, skills and resources to implement PMI's Strategic Plan and continue to provide services to vulnerable groups in the earthquake-stricken areas.

While counterparts are in place in various sectors, there is still a need to strengthen PMI organizational structures in affected areas and enhance national society capacities in terms of skills and resources to better provide for the needs of the vulnerable. As the operation moves away from the emergency phase and more long-term plans are taking shape, activities will increasingly refocus on this area. An organizational development delegate has been identified to support this process and will join the Yogyakarta earthquake operation soon.

Communications – Advocacy and Public Information

The Federation has been working with the PMI on a communications plan to strengthen communication capacity of the PMI, both internally and externally. This will strengthen the organization's internal information sharing network to ensure programmes run smoothly, and at the same time focus on accountability issues in external communications to beneficiaries and partners, resulting in better visibility and image of the Red Cross and increased support to the PMI.

A communication survey has been planned as the first step towards implementation. Communities receiving services from the PMI and other surrounding ones will be selected for a survey by PMI volunteers. Based on the findings, the PMI and Federation delegation will make use of communication tools like notice boards, contact sheets, newsletters, face-to-face meetings, bulletin boards and other promotional materials for internal and external communication. Questionnaires have been finalized and the PMI is currently working on the list of villages and volunteers for the survey.

[Contributions list below; click here to return to the title page.](#)

The International Federation undertakes activities that are aligned with its Global Agenda, which sets out four broad goals to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of humanity".

Global Agenda Goals:

- *Reduce the numbers of deaths, injuries and impact from disasters.*
- *Reduce the number of deaths, illnesses and impact from diseases and public health emergencies.*
- *Increase local community, civil society and Red Cross Red Crescent capacity to address the most urgent situations of vulnerability.*
- *Reduce intolerance, discrimination and social exclusion and promote respect for diversity and human dignity.*

All International Federation assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGO's\) in Disaster Relief](#) and is committed to the [Humanitarian Charter and Minimum Standards in Disaster Response \(Sphere\)](#) in delivering assistance to the most vulnerable.

For longer-term programmes in this or other countries or regions, please refer to the Federation's Annual Appeal. For support to or for further information concerning Federation programmes or operations in this or other countries, or for national society profiles, please also access the Federation's website at <http://www.ifrc.org>

For longer-term programmes, please refer to the [Tsunami plan of action 2005-2010](#).

Indonesia - earthquake

ANNEX 1

APPEAL No. MDRID001

PLEDGES RECEIVED

10/08/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
-------	----------	----------	------	-----------	------	---------

CASH

REQUESTED IN APPEAL CHF ----->	38,045,439	TOTAL COVERAGE 74.1%	
ALBANIAN - RC	10,000 USD	12,113 01.06.06	
AMERICAN - RC	219,000 USD	265,275 30.05.06	
AMERICAN - GOVT/USAID-OFDA	1,000,000 USD	1,211,300 02.06.06	
AMERICAN - GOVT/USAID-OFDA	925,000 IDR	121,175 09.06.06	
ANDORRA - GOVT	20,000 EUR	31,400 11.07.06	
AUSTRALIAN - GOVT	850,000 AUD	786,250 14.06.06	EMERGENCY RELIEF
AUSTRALIAN - RC	200,000 AUD	185,000 30.06.06	FOOD, NON-FOOD, SHELTER
BELGIUM - GOVT	257,866 EUR	405,623 14.07.06	PROCUREMENT OF HYGIENE PARCELS
BOSNIA & HERZEGOVINA - RC	25,565 EUR	40,137 28.06.06	
BRITISH - RC	150,000 GBP	340,650 28.05.06	
BRITISH - RC	200,000 GBP	456,000 07.06.06	
BRITISH - GOVT/DIFD	980,392 GBP	2,235,294 07.06.06	OPERATIONAL COSTS, OVERHEADS
BRITISH - PRIVATE DONOR		1,130 29.06.06	
CAMBODIA - PRIVATE DONOR	100 USD	121 31.05.06	
CANADIAN - RC	100,000 CAD	112,100 27.05.06	
CANADIAN - GOVT	500,000 CAD	560,500 28.05.06	
CANADIAN - GOVT/CIDA/HAPS	643,500 CAD	714,285 09.06.06	
CANADIAN - GOVT/CIDA/HAPS	495,000 CAD	545,490 23.06.06	
CHINA - HONG KONG RC BRANCH	200,000 HKD	32,500 28.05.06	RELIEF ITEMS
CHINA - HONG KONG RC BRANCH	2,000,000 HKD	311,800 07.06.06	EMERGENCY SHELTER
CHINA - MACAU RC BRANCH		30,000 09.06.06	SHELTER, MEDICINES
CROATIA - GOVT/RC		220,000 30.05.06	
CYPRUS- RC		10,834 15.06.06	
CZECH - RC	4,494 USD	5,444 31.05.06	
DANISH - RC		38,670 27.05.06	
DANISH - GOVT		795,395 27.06.06	
EGYPTIAN - RC	50,000 USD	60,565 07.06.06	
ECHO (03002)	2,165,397 EUR	3,375,854 02.06.06	
ESTONIA - RC	32,000 EUR	49,888 05.06.06	
FINNISH - RC	80,000 EUR	124,720 31.05.06	
FINNISH - GOVT	200,000 EUR	311,800 31.05.06	
HELLENIC - RC	20,000 EUR	31,180 14.06.06	
IRISH - RC	50,000 EUR	77,950 31.05.06	SHELTERS
IRISH - GOVT	500,000 EUR	779,500 30.05.06	
IRISH - RC	106,000 EUR	166,420 10.07.06	EMERGENCY RELIEF ITEMS
ISLAMIC MEDICAL ASSOCIATION	10,000 USD	12,113 08.06.06	
ITALIAN - GOVT	500,000 EUR	779,500 16.06.06	
JAPANESE - GOVT	1,000,000 USD	1,211,300 02.06.06	HEALTH & WATER SANITATION ACTIVITIES
JAPANESE - RC	100,000,000 JPY	1,081,000 04.06.06	
JAPANESE - RC	200,000,000 JPY	2,162,000 09.06.06	CHF 60'000 PROCUREMENT OF 15000 TETANUS VACCINE
LATVIA - RC	25,000 EUR	39,250 04.07.06	
LIBYAN - RC		10,000 30.05.06	
LIECHTENSTEIN - RC		30,000 13.07.06	
LUXEMBOURG - GOVT	100,000 EUR	155,900 13.06.06	
LUXEMBOURG - RC	30,000 EUR	46,770 06.06.06	

Indonesia - earthquake

ANNEX 1

APPEAL No. MDRID001

PLEDGES RECEIVED

10/08/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
MONACO - RC		31,135	EUR	48,881	06.06.06	
NETHERLANDS - GOVT		1,000,000	EUR	1,579,000	30.05.06	
NETHERLANDS - RC		400,000	EUR	628,000	07.07.06	RELIEF SUPPLIES
NETHERLANDS - NATURAL DISASTER FUND		10,000	EUR	15,700	13.07.06	
NEW ZEALAND - GOVT		500,000	NZD	399,500	29.05.06	
NEW ZEALAND - RC		250,000	NZD	194,500	20.06.06	
NORWEGIAN - GOVT/RC		3,500,000	NOK	697,550	28.06.06	
OPEC FUND		600,000	USD	726,780	09.06.06	
PRIVATE DONORS ON LINE				93,070	26.06.06	
QATAR - RC				115,718	13.07.06	PROCUREMENT OF 1700 BODY BAGS, 250 TARPULINS, 3 EMERGENCY HEALTH KITS, 100 DRESSING MODULES, 25000 SURGICAL GLOVES
SENEGAL - PRIVATE DONOR		100	EUR	157	01.06.06	
SINGAPORE - GOVT/RC		150,000	SGD	115,335	05.06.06	RELIEF ITEMS
SINGAPORE - PRIVATE DONOR		50,000	EUR	77,950	01.06.06	
SLOVENIA - GOVT		41,606	EUR	65,322	05.07.06	
SWEDISH - GOVT		3,000,000	SEK	509,460	30.05.06	
SWEDISH - GOVT		3,800,000	SEK	639,996	27.06.06	
SWISS - RC				100,000	29.05.06	
SWISS - PRIVATE DONORS				13,963	31.05.06	
USA - PRIVATE DONORS				369	01.06.06	
USA - NY / PRIVATE DONORS		446	USD	549	13.07.06	
USA - NY / KRAFT FOODS INC.		25,000	USD	30,750	13.07.06	
USA - NY/FIRST DATA WESTERN FOUND.		150,000	USD	184,500	13.07.06	
WHO/VERF - STAFF MEMBERS				4,000	29.05.06	
SUB/TOTAL RECEIVED IN CASH				26,215,246	CHF	68.9%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
					10.08.08	
AMERICAN - RC/SPANISH - RC				35,104		ERU RELIEF, COMPLETE
AMERICAN - RC				212,800		80000 SLEEPING MATS
BELGIUM - RC				379,574		19000 TARPULINS, 3 EMERGENCY HEALTH KITS
BRITISH - RC				44,080		ERU LOGISTICS MK1 MODULE
CANADIAN - RC				185,417		10000 TARPULINS
DANISH - RC				34,629		ERU TELECOMMUNICATION

Indonesia - earthquake

ANNEX 1

APPEAL No. MDRID001

PLEDGES RECEIVED

10/08/2006

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
GERMAN - RC				159,530		440 ANTITETANUS IMMUNOGLOBULINS, 15000 TETANUS VACCINE, 1837 MINOR SURGERY SETS, 200 MONO PP, 1000 AXILLARY CRUTCH, 30 AMOXYCILLIN, 100'000 PROTECTION MASKS
JAPANESE - RC				912,331		15000 TETANUS VACCINES, 2 EMERGENCY HEALTH KITS, 1500 MINOR SURGERY KITS, 10000 INFUSION SETS, 10000 IV CANNULA, 6235 AXILLARY CRUTCH, 9600 AMOXYCILLIN, 1 ERMERGENCY HEALTH KIT, 24000 TARPAULINS,
SPANISH - RC				12,472		10 KITS, WATERTANKS
SUB/TOTAL RECEIVED IN KIND/SERVICES				1,975,937	CHF	5.2%

ADDITIONAL TO APPEAL BUDGET

DONOR	CATEGORY	QUANTITY	UNIT	VALUE CHF	DATE	COMMENT
CHINESE - RC		50,000	USD	60,565	29.05.06	DIRECT ASSISTANCE
IRANIAN - RC		254,720	USD	308,542	07.06.06	DIRECT ASSISTANCE: 1500 PCES TENTS, 1500 SETS GROUND SHEETS, 5000 PCS SOAP
QATAR - RC		200,000	USD	246,000	06.07.06	DIRECT ASSISTANCE: 200 HOSPITAL BEDS, ORTHOPEDIC EQUIPMENT, RELIEF DELEGATE
UNITED ARAB EMIRATES		1,073,370	USD	1,300,173	04.06.06	DIRECT ASSISTANCE: 35 MT DRUGS, TENTS, BLANKETS
SUB/TOTAL RECEIVED				1,915,280	CHF	