
 
Volunteers assist a grandmother and her granddaughter 
erect a tent in Senete village: Photo BRCS 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

 
CHF 184,249 has been allocated from the IFRC’s 
Disaster Relief Emergency Fund (DREF) to 
support the National Society in delivering 
immediate assistance to some 3,459 
beneficiaries (591 families). Unearmarked funds 
to repay DREF are encouraged. 
 
Summary: Between 16 and 23 January 2013, 
heavy rain caused extensive flooding in the Central 
Province of Botswana. The flood water damaged 
houses and public buildings such as schools. It also 
destroyed infrastructure including roads, flooded 
crops and swept away livestock. Around 842 
families (4,210 persons) have been affected 
including 300 displaced families and 125 refugee 
families.  
 
In response to the recent floods, Botswana Red 
Cross Society (BRCS) immediately mobilized its volunteers and undertook situation and needs 
assessments, distributed tents, provided temporary shelter, and non food items (NFIs) to the 291 most 
vulnerable flood-affected families (1,455 persons).  
 
The Botswana Meteorological Service has been forecasting heavy rains which are expected to lead to 
more flooding in the communities along the rivers of Okavango and Zambezi putting hundreds of families 
at risk. The United Nations (UN) Office of the Resident Coordinator report has highlighted the need for 
urgent replenishment of stock in preparedness for impending rains, and meetings have been undertaken 
between UN, government and BRCS to address the issue of supply shortfall. 
 
This DREF intends to replenish the relief stock distributed as part of the BRCS emergency response in 
January, which reached 291 families in the worst affected Sub Districts of Tutume and Tonota. 
Furthermore, due to expected further flooding in Ngamiland and Chobe Districts located along the 
Okavango and Zambezi rivers, this DREF aims to pre-position stock for 300 families to enable rapid 
emergency response.  
 
This DREF operation is expected to be implemented over three months, and will therefore be completed by 
mid May, 2013. A Final Report will be made available three months after the end of the operation (by mid 
June 2013).  
 

Disaster relief emergency fund (DREF) 
Botswana: Floods 



<click here for the DREF budget; contact details; map of the affected area> 
 

 

The situation 
 
Between 16 and 23 January 2013, heavy rains caused extensive flooding in the Central Province of 
Botswana. The week-long heavy rain triggered floods in Tutume Sub District (Dukwi, Lephashe, Zoroga, 
Tsokootshaa, Nata, Tutume, Senete, Ditladi, Masunga, Marapong, Gweta, Ditladi and Sowa) and Tonota 
Sub District (Natale, Mmandunyane and Borolong). At least 842 families (4,210 persons) have been 
affected in these districts, including 300 families that were displaced and 125 refugee families. The 
torrential rains destroyed homes, roads, flooded dams, fields and destroyed livestock and livelihoods.  
 
People were left homeless after their houses were destroyed and damaged. In these areas, the houses are 
built from sandy soil, which is easily washed away, compared with the South, where mud houses are more 
robust. Schools were disrupted and used as evacuation centres. Excessive flooding on roads made access 
to the more remote areas difficult for the response teams. Some communities were completely isolated due 
to the flooding. Four casualties were reported in Zoroga village, including three people seriously injured as 
their house collapsed while they were sleeping. Many affected families stayed with neighbours where it was 
possible. If neighbours were not able to accommodate the affected families, the village chief consented to 
accommodate people temporarily in the community hall. 
 
BRCS initiated a rapid assessment on the 16 to 23 January 2013. The assessment enabled the 
identification of 291 most vulnerable families - out of those affected - in urgent need of assistance. In 
immediate response to the identification of vulnerable households BRCS carried out relief distributions 
(temporary shelter, tents, and non food items (NFIs)) to the 291 families most in need.  
 
Food supplies and stock was destroyed by flooding, thus families were in need of food support. Three days 
from the disaster the government started to distribute food to the affected and most vulnerable 291families, 
including meali-mealie (maize flour), porridge, maize, cooking oil, sugar, tea, meat, milk in small quantities of 
2.5kg). The food basket was a one-off distribution and didn’t take into account the above average family size 
of 7 -10 family members. Therefore, the President of Botswana donated additional food support to all 
affected areas. UNHCR, as per their mandate, provided food rations to refugees in Dukwi camp. There are 
still concerns for the longer term recovery of food subsistence of the families as it will take time for the crops 
to recover since the fields were submerged in water, and the next planting season is in September.  
 
Some affected areas were waterlogged, which made the ground swampy and therefore difficult to erect 
tents. In other areas people didn’t want to be evacuated, fearing that they would lose their property. In Dukwi 
refugee camp, 126 refugees were evacuated to schools, where health risks were monitored because of 
crowding and fear of disease outbreak. The government have been allocating land to displaced families 
however the area identified for new housing has no water and lacks sanitation. As a result, some families 
have returned to their old homes. The government intends to build new structures in the new location though 
this is expected to take time. 
 
The flood waters have started to recede and people have gone back to their homes, however many are still 
living in tents while they rebuild their traditional mud houses.  
 
During the last 30 days, above normal rainfall have been experienced in Eastern and Northern Botswana, 
including in the catchments of the Zambezi River, leading to the developments of high floods.  Today’s level 
of the Zambezi River is the highest for February since 1968.1 The Botswana Meteorological Service is 
forecasting continued rains which are expected to lead to more flooding in the communities along the rivers 
of Okavango and Zambezi, which are highly vulnerable to flooding. The United Nations (UN) Office of the 
Resident Coordinator report No. 1 from 31 January 2013 is highlighting the need for urgent replenishment
of stock in preparedness for impending rains, and meetings have been undertaken between UN, government 
and BRCS to address the issue of supply shortfall.  
The last flood major floods in the area were in 2010, however, two storms in two districts (Kweneng and 
Kgalagadi) last October (2012) saw BRCS distribute tents, tarps, shelter tool kits, mosquito nets, blankets, 

                                                 
1 African Centre of Meteorological Applications for Development (ACMAD): Weekly monitoring and forecasts of heavy 
rains 18-25 February 2013; Hydrological Services Namibia: Daily Flood Bulletin 17 Feb 2013 



kitchen sets, jerry cans and food items to assist affected communities. This distributed relief stock was never 
replenished.  
 

Coordination and partnerships 
 
The overall coordination of the flood response rests with the Government’s Office of the President, through 
the National Disaster Management office and the National Disaster Management Committee. The BRCS is a 
member of the National Disaster Management Committee, and attends the Committee meetings. 
 
In the affected districts, the District Commissioners coordinated the response at the local level. The District 
Commissioner convened the local District Disaster Management Committee, of which BRCS is also taking 
part. These meetings facilitated the coordination and information flow between the various stakeholders. 
 
United Nation High Commissioner for Refugees (UNHCR) have a presence in the Dukwi Refugee Camp 
(with a population of 3,400 people), and provided flood affected communities with food, mattresses, 
mosquito nets, blankets, however there was a shortage of stock and they could not manage to cover all the 
affected families. 
 
The Government provided food and tents to affected families, across all the affected areas. Beneficiary 
feedback indicated a lack of quality of the tents distributed (many were old and had missing parts). Thus 
people abandoned the government tents and went to community shelters. The government has a policy that 
tents have to be returned after three months, which led to tension between communities. BRCS tents do not 
have to be returned. 
 
The International Committee of the Red Cross (ICRC) did not provide any assistance to BRCS for the 
disaster response operation. There are no Partner National Societies (PNS) based in country. The 
Norwegian Red Cross supports the finance department of the BRCS, while IFRC supports the orphans and 
vulnerable children (OVC) programme. The Government of Botswana provides annual block funding for 
BRCS. 
 

Red Cross and Red Crescent action 
 
BRCS immediately undertook a joint assessment in collaboration with the District Disaster Management 
Committee to get an understanding of the situation and needs. The information was collected through 
interviews with affected families, house to house visits, direct observation, and consulting with traditional 
village leaders. Through the assessment, the BRCS identified 291 families in urgent need of assistance. 
 
BRCS mobilized 90 volunteers and distributed tents, provided temporary shelter, and basic household 
items to the 291 most vulnerable flood-affected families. The items included family tents, tarpaulins, shelter 
tool kits, blankets, and kitchen sets. 
 
Distributions to the most vulnerable families are found in the table below: 
 
FLOODS UPDATE FOR CENTRAL DISTRICT 
 

Village Household Family 
Members 

Materials Distributed 

Tutume Sub 
District 

   

Dukwi 12 62 12 family tents, 5 shelter tool kits 
Dukwi Refugee 
Camp 

34 169 Evacuated in a vocational school. New plots will be 
allocated to the displaced refugees, 100 Mosquito nets, 100 
pieces of soap 

Lephashe 11 55 11 Family tents 
Zoroga 71 335 30 Tents, 40 kitchen sets, 25 sheets of tarpaulins, 25 

shelter tool kits 
Tsokootshaa 22 110  22 family tents, 22 kitchen sets, 15 shelter tool kits 
Nata 15 85 20 Family tents, 100 mosquito nets, 100 pieces of soap 
Tutume 9 30 20 family tents, 20 kitchen sets 
Sowa 20 75 20 family tents, 20 kitchen sets, 5 tarpaulins,  20 blankets 

and 10 shelter tool kits 



Senete 4 26 4 Family tents 
Ditladi 20 85  20 family tents 
Gweta 34 169 34 family tents, 
Masunga 20 85  20 family tents 
Marapong 6 30  6 family tents 
Tonota Sub 
District 

   

Natale 6 15 6 family tents, 5 blankets and 3 shelter tool kits 
Mmandunyane 5 10 5 Family tents, 5 shelter tool kit, 5 kitchen sets 
Borolong 2 18 3 Family tents, 3 shelter tool kits, 3 Kitchen sets and 3 

sheets of tarpaulins. 
  Total 33 tarpaulins, 233 family tents, 200 bars of soaps, 110 

kitchen sets, 66 shelter tool kits, eight bags of mixed 
clothes, 25 blankets, and 200 mosquito nets. 

Source: BRCS  

 
The BRCS volunteers registered the beneficiaries (capturing details such as household name, family 
members, elderly, young people and issues of diversity). This information was sent to the BRCS DM officer, 
who verified details together with the area’s social worker and the list of needs were shared with the 
government supply officer. The volunteers distributed relief items according to a distribution list, after the 
beneficiaries provided identification number and signed for the assistance. After the distribution, volunteers 
assisted in pitching tents for elderly and vulnerable families. 
 
Distributions were based on needs, highlighted through the findings of the assessments.   
 
Non food items were distributed according to following selection criteria: 

 Families whose houses were completely destroyed and the families had nowhere to go. 
 Tarpaulins were used to cover leaking roofs of partially damaged houses. 
 Elderly, ill/HIV/AIDS affected persons without the support of family members were prioritized for 

being provided with tents. 
 Blankets and kitchen sets were given to families whose belongings were damaged or destroyed. 
 Mosquito nets were distributed through health centres to pregnant women and families with children 

under five (as per Ministry of Health direction) in Dukwi Refugee Camp and Nata. 
 Soap was also distributed through health centres and given to families with small children, and ill 

family members (as per Ministry of Health direction) in Dukwi Refugee Camp and Nata. 
 
With its role in disaster response, BRCS provided shelter to the homeless and reinforced houses that were 
at risk of falling apart. The BRCS response team distributed 33 tarpaulins, 233 family tents, 200 bars of 
soaps, 110 kitchen sets, 66 shelter tool kits, eight bags of mixed clothes, 25 blankets, and 200 mosquito 
nets. This was all the relief items that BRCS had available in stock.  This stock was moved from Gaborone’s 
central warehouse into the district government warehouses and from there it was distributed to the affected 
villages.  
 
Distribution of mosquito nets and soap was done by the Ministry of Health in Dukwi Refugee camp and Nata 
- two high risk villages (approximately 40 km distance from each other).  Mosquito nets were distributed to 
pregnant women and families with children under five, through the health clinics, when they came for 
vaccinations. UNHCR distributed mosquito nets in Dukwi, but since there were not enough nets to cover the 
whole community, BRCS was requested to provide targeted support for vulnerable groups.  Soap was given 
to families with small children and sick family members. 
 
As part of BRCS on-going work, field officers and volunteers advised high risk communities on how to 
reduce risks through constructing houses from sturdy materials. However, poor families would not be able to 
afford to buy stronger, sturdier materials.  
 
Botswana Red Cross response teams were visible on the ground with District Disaster Management 
Committee. Some villages, such as Zoroga, had no government representation, therefore BRCS led the 
response. 
 
In Dukwi refugee camp, toilets were overflowing posing health hazard of diarrhoeal diseases. Unfortunately 
neither the government nor BRCS had water purification tablets in stock to guard against cases of diarrhoeal 
diseases. Hygiene promotion and health talks were conducted by Red Cross volunteers across the whole 
camp. During assessment, the local clinic in the refugee camp was tasked to monitor the situation of spikes 



in diseases outbreaks. Health and hygiene promotion were carried in Lephashe, where the boreholes were 
flooded. Water quality was monitored by the Water Utilities Corporation in all the affected districts. 
 
The BRCS is currently following up on the forecasted information in regards to further rainstorms that have 
been predicted to cause flooding in vulnerable communities along the rivers of Zambezi and Okavango. With 
the DREF support, BRCS intends to strategically pre-position stocks to be able to rapidly respond to the 
needs of estimated 300 families when the floods occur. 200 temporary shelters (tents and tarpaulins) and 
NFI kits for 300 families will be pre-positioned to allow for a rapid initial response. BRCS is currently alerting 
the communities on the risks and looking into the disaster response structures in place. 
 
The IFRC will support the operation with planning, monitoring, procurement of stocks, as well as support 
evaluation of the response. 
 
The needs 
 
An estimated 1,455 people were affected by the floods in the Sub Districts of Tutume (Dukwi, Lephashe, 
Zoroga, Tsokootshaa, Nata, Tutume, Senete, Ditladi, Masunga, Marapong, Gweta, Ditladi and Sowa) and 
Tonota (Natale, Mmandunyane and Borolong). Out of these, 291 families were identified as the most 
vulnerable, having lost their houses and belongings, and having many children, ill persons, and elderly in the 
households. 
 
The flood affected families had an urgent need for food support, shelter and basic household items. Also 
overcrowding, sanitation and hygiene remained a concern, increasing the health risks for the population. 
 
The government covered the food needs of the affected population, and some of the shelter and NFI needs. 
 
A refugee community was affected; however most needs were covered by UNHCR. BRCS provided 
additional soap and mosquito nets in the refugee camp, as directed by the Ministry of Health. 
 
Currently, around 300 vulnerable families are at risk for being displaced and affected by forthcoming floods, 
due to forecasted further rains in areas with communities that are vulnerable to flooding from Zambezi and 
Okavango rivers. 
 
Beneficiary selection:  
 
The target beneficiaries for this operation are 291 of the most vulnerable flood affected displaced families in 
two affected sub districts of Tutume and Tonota. The beneficiaries have been provided with emergency relief 
assistance and were selected based on the needs by a joint team of the District Disaster Management 
Committee (DDMC) and BRCS staff and volunteers. While understanding and respecting SPHERE 
standards as much as possible, distributions were made based upon amount of stock available and the 
number of affected families. 
 
Non food items were distributed according to following selection criteria: 

 Families whose houses were completely destroyed and the families had nowhere to go. 
 Tarpaulins were used to cover leaking roofs of partially damaged houses. 
 Elderly, ill/HIV/AIDS affected persons without the support of family members were prioritized for 

being provided with tents. 
 Blankets and kitchen sets were given to families whose belongings were damaged or destroyed. 
 Mosquito nets were distributed through health centres to pregnant women and families with children 

under five (as per Ministry of Health direction) in Dukwi Refugee Camp and Nata. 
 Soap was also distributed through health centres and given to families with small children, and ill 

family members (as per Ministry of Health direction) in Dukwi Refugee Camp and Nata. 
 
Furthermore, the operation will pre-position emergency stock to respond to the shelter needs of around 200 
families and NFI stock for around 300 families, should the forecasted flooding occur as predicted. 
 
The standard family size in Botswana is five people per family; however during assessment and distribution 
BRCS found that the average family size was in fact usually 7 – 10 family members. This resulted in 
distribution of more items to larger families (for example, one family had 11 family members, so BRCS 
distributed 2 family tents). 
 



Many families in the flood affected sub districts were profiled as low income, single headed families, with 
above average number children many of whom were not in school.  Most families did not receive any 
assistance from the Government and relied on external support.  
 
The assessment found a number of old people, some without identification documents, having been 
abandoned by their families. These people were prioritized to receive BRCS tents.  HIV/AIDS is an issue for 
these families, particularly in Dukwai refugee camp. The government does not provide ARV support to the 
refugees (since they are not citizens of Botswana). BRCS has an ARV programme in the camp that reaches 
out to vulnerable refugees. The programme includes 287 people who are currently on treatment, while 74 
people are waiting to access ARVs. 
 
 

The proposed operation 
 
The DREF operation aims to replenish stock that has already been distributed to 291 flood affected families 
in Tutume and Tonota Sub Districts, as part of the recent flood response. Furthermore, this DREF intends to 
pre-position stock for around 300 families, given that further rains are anticipated in the near future with the 
rainy season predicted to continue.  
 
NFIs for 291 affected families will be replenished in the sub districts where the stock was distributed, and 
stock for an additional 300 families will be prepositioned in Ngamiland District and the Chobe Districts, which 
have rivers that are forecasted for flooding (the Okavango River and the Zambezi River respectively).  
 
It is planned to strategically pre-position 200 temporary shelters (100 tents and 100 tarpaulins with poles and 
rafters) and NFIs for 300 families will be purchased and strategically located. NFIs will include kitchen sets, 
jerry cans, blankets, mosquito nets, soap, and aquatabs. This pre-positioning will allow a rapid initial disaster 
response. 
 
The affected areas are tourist areas, and local communities are not allowed to cut trees, therefore tents have 
been included in the planned stock, while the tarpaulins that are being purchased are provided with poles 
and rafters.   
 
30 volunteers (15 from Chobe and 15 from  Ngamiland District) will be trained in First Aid, health education 
and hygiene promotion, cholera prevention, water treatment, and  the correct use of mosquito nets, as a way 
to prepare them for responding to the flooding disaster that has been forecasted.  
 
 
Shelter, Settlements and Non Food Items 

Outcome: BRCS stock is replenished after distribution to 291 flood affected families in Tutume Sub District 
and Tonota Sub District, and further stock is prepositioned for an additional 300 families in anticipation for 
further flooding 

Outputs (expected results)  

 Emergency shelter assistance for 
disaster-affected families is 
replenished and prepositioned  

 Essential household items/NFIs for 
disaster-affected families is 
replenished and prepositioned  

Activities planned:  
 Procure and replenish 233 family tents, 66 shelter tool 

kits, 33 tarpaulins  
 Procure and preposition 100 family tents, 100 shelter 

tool kits (one per three families), 100 tarpaulins, 600 
poles for erecting tarpaulins, 600 rafters 

 Procure and replenishment of relief supplies for 291 
households, including 25 blankets, 110 kitchen sets 
and 200 mosquito nets  

 Procure and preposition relief supplies for 300 
families, including 600 blankets, 300 kitchen sets and 
600 mosquito nets, 600 jerry cans 

 Procure and preposition for 300 families aqua tabs 
and soap 

 
  



 
Emergency health  

Outcome: The risks of deaths, illnesses and impact from diseases due to floods reduced among 

300 households in the high risk communities in Ngamiland and Chobe districts, through the 

provision of disaster preparedness measures at community level. 

Outputs (expected results) Activities planned 

First Aid, health education and hygiene 
promotion training provided to 30 
volunteers. 

 Identify and train 30 volunteers (15 from Chobe and 15 
from  Ngamiland District) in First Aid, health education 
and hygiene promotion, including the correct use of 
mosquito nets 

The risk of contracting cholera and other 
waterborne related diseases is reduced 
 

 Identify and train 30 volunteers at community level for 
the being prepared to perform prevention of cholera, 
water treatment and other diarrhoea diseases 

 
 

Logistics 

Outcome: Relief operation is supported and delivers a range of relief items in line with the 
operational priorities in a cost effective and timely manner. 

Outputs (expected results) Activities planned 

The operation has coordinated 
mobilization of relief items and efficient 
and timely dispatch of goods to the BRCS 
central warehouse in Gaborone. 

 Procure relief items and other materials needed for 
the operation as specified above. 

 Establish the best sourcing strategy for relief materials 
so that cost efficient and timely delivery of relief is 
ensured 

 Stock is registered on an inventory and stored in the 
central warehouse in Gaborone 

 Preposition stocks in strategic areas 
 

 
Some of the NFIs required are available through local markets. These include poles and rafters for erecting 
tarpaulins, blankets, and soap, which will be procured locally. Local procurement for tents is expensive and 
are lacking in quality. (The government buys the tents locally and of substandard quality. The tents often are 
weak, have no ground sheets, and are prone to leaking.) Therefore, tents will be procured regionally with 
support from IFRC.  All local procurement will adhere to the national society procurement procedures, while 
regional procurement will follow IFRC procurement procedures. 
 
The remaining NFIs will be procured through IFRC, and include shelter tool kits, kitchen sets, jerry cans, 
aqua tabs and mosquito nets. Clothes are donated locally, thus BRCS is not seeking replenishment through 
this DREF for the clothing support. BRCS will source quotes from East Africa for these items and 
procurement will be done according to IFRC standards. 
 
Procurement falls under the BRCS DM officer, who has previous experience in clearing customs, requesting 
rebates, etc. The BRCS DM Officer has been trained in SPHERE standards and is an RDRT member.  
 
Goods will transit through a central warehouse in Gaborone, while onward transport to the target districts is 
arranged. BRCS headquarters will mobilize 15 volunteers in Gaborone to assist in offloading the stock. 
BRCS have a full time warehouse manager who will be responsible for making the stock inventory. These 
inventories are kept centrally and reconciled based on distribution lists (produced in the field in the case of a 
disaster). The stock for prepositioning will be transported to the Ngamiland and Chobe districts. The stock 
will be warehoused in the in-kind storage provided by the respective District Commissioners. Field officers 
will mobilize 15 volunteers in each district to come and offload the stock and position in safe storage. 
 
Monitoring and evaluation 
 
Monitoring will be based on the goods received note for stock arriving at the warehouse and revised when 
stock is distributed. The BRCS Disaster Management Officer will be responsible for overseeing this DREF 
operation, ensuring that due compliance is observed and the financial and narrative reports are produced on 
time.   
 



The IFRC regional office will monitor the operation, and support in evaluating the intervention. A Final 
financial and narrative report will be posted based on the final reports submitted from the National society. 
 

 
Contact information 

For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Alexander Matheou  Regional Representative for Southern Africa; 
Gaborone; phone: +267 3712700, mob: +267 71395340, fax: +267 3950090: email: 
alexander.matheou@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 
(0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 
email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  +971 50 
4584872, Fax +971.4.883.22.12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 
+251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 067277;  
email: robert.ondrusek@ifrc.org 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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DREF OPERATION 20-02-13

MDRBW002 - Botswana Flood Budget

Budget Group DREF Grant Budget CHF

Shelter - Relief 110,737
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 9,010
Clothing & Textiles 24,004
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 566
Medical & First Aid 0
Teaching Materials 0
Utensils & Tools 11,200
Other Supplies & Services 5,797
Emergency Response Units 0
Cash Disbursements 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 161,314

International Staff 0
Regionally Deployed Staff 0
National Staff 0
National Society Staff 349
Volunteers 881
Total PERSONNEL 1,230

Consultants 0
Professional Fees 0Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 6,073
Total WORKSHOP & TRAINING 6,073

Travel 2,328
Information & Public Relations 0
Office Costs 0
Communications 58
Financial Charges 2,000
Other General Expenses 0
Shared Support Services 0
Total GENERAL EXPENDITURES 4,386

Programme and Supplementary Services Recovery 11,245
Total INDIRECT COSTS 11,245

TOTAL BUDGET 184,249
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