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Period covered by this Ops Update: 6 October 2008 to 18 November 2008. 
 
Appeal target (current): CHF 2,010,991 
(USD 1,828,173 or EUR 1,243,656)  
 
Appeal coverage: 67%; <click here to go 
directly to the interim financial report, or here 
to link to contact details >  
 
Appeal history: 
• This Emergency Appeal was initially 

launched on a preliminary basis on 9 
September 2008 for CHF 1,802,093 
(USD 1,638,300 or EUR 1,115,850) for 
six months to assist 25,000 beneficiaries.  

• An allocation from the Disaster 
Response Emergency Fund (DREF) for 

CHF 25,000 (USD 23,809 or EUR 
15,291) was made on 28 August 2008 to 
support the National Society of Jamaica 
to cover early preparation and relief 
activities costs. A second DREF allocation 
approved on 2 September. 

• A DREF allocation for CHF 25,000 (USD 2
support the Bahamas Red Cross Society. A
EUR 105,263) was requested and approved

• On 6 October budget was revised to CHF 2
assist 20,000 beneficiaries. 
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were beginning their damage and need assess
delaying the relief operation and causing exten
east Bahamas. The objectives in this appeal h
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disaster preparedness and capacity building ac
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Jamaica Red Cross handing out relief items.   
Source: Jamaican Red Cross 
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This operation will be completed by 9 June 2009; a final report will be made available by 9 September 2009 
(three months after the end of the operation). 

 

The situation 
 
Tropical Storm Gustav impacted Jamaica on 28 and 29 August, 2008 bringing extensive rain and wind damage to 
infrastructure and personal effects. Reports from the National Emergency Operations Centre (NEOC) reflected 
that a total of 72 communities were affected. Communities in the parishes of St. Catherine, Kingston and St. 
Andrew, Portland, St. Thomas and St. Mary suffered from landslides, flooding and torrential winds. A total of 12 
fatalities were confirmed as a result of Tropical Storm Gustav.  
 
The Ministry of Agriculture reported damages to 70 percent of the banana crops in St. Mary, 80 percent in St. 
Thomas and 90 percent in Portland. Preliminary estimates reveal that the overall agricultural sector sustained 
damages totalling $1.7 billion Jamaican dollars. 
 
Approximately 2,000 people sought refuge in the 100 emergency shelters that were opened island-wide. Reports 
from the Ministry of Labour and Social Security indicated that 463 houses were totally destroyed while another 
2,065 sustained major damages. The Ministry of Housing, the Office of Disaster Preparedness and Emergency 
Management and the Ministry of Labour and Social Security are coordinating efforts to relocate the families who 
lost their homes.  

Jamaica is experiencing a harsh rainy season 
which has adversely affected the completion of 
livelihood assessments in some parishes. 
 

A house destroyed after the hurricane in Inagua.  
Source: Bahamas Red Cross Society 

The Bahamas Red Cross Society (BRCS) was 
responding to the damages caused by Hanna 
when Hurricane Ike interrupted relief activities 
on 7 September 2008. The BRCS was able to 
pre-position emergency relief items such as 
water, food parcels, cots, blankets and 
flashlights as requested to several islands 
including Mayaguana, Grand Bahama, New 
Providence, and Crooked Island. Ike caused 
most damage in the island of Inagua, while the 
southern islands such as Mayaguana, Acklins, 
Crooked and Ragged Islands sustained lesser 
damages. There were no reports of fatalities or 
injuries. Main communication systems were 
interrupted impeding assessments and 
distribution of relief items such as food, water 
and roofing tarpaulins. Infrastructure including 
telephone, transportation, electricity and water 
systems also sustained damages. Coordination 

of the response, particularly of relief transport, was done with the National Emergency Management Agency 
(NEMA). Based on the detailed damage assessments and the 2007 census, it was estimated that approximately 
500 to 700 families were affected. 
 
On 1 September, hurricane Hanna hit the Turks and Caicos moving from a tropical storm to a category one 
hurricane. The weather system stayed over and around the Islands for three days causing some damage to 
housing and flooding. On 6 September, Hurricane Ike hit the Turks and Caicos as a category four hurricane 
causing extensive damage to housing and other structures as well as some flooding. Grand Turks was directly hit 
with an estimated 80 percent of housing damaged of which 20 percent was severely damaged. The official 
population figures for Turks and Caicos Islands are more than 33,000 people, with approximately 25,000 on 
Providenciales, more than 6,000 on Grand Turk, 1,600 on South Caicos and about 100 people on Salt Key. An 
estimated 6,950 people have been affected on Grand Turk, South Caicos and Salt Cay, and several thousand on 
Providenciales. 
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Blanket distributions and more targeted relief distributions have been completed in the most affected areas 
identified by the Caribbean Disaster Emergency Response Agency (CDERA) on 9 and 10 September. The 
identified areas are: Grand Turk (West Bank, North Back Salina, South Back Salina and Overback), South 
Caicos, Salt Cays and Providenciales (Five Cays, Kew Town, Bight and Blue Hills). Infrastructure is currently 
being re-established in Grand Turk through the government, Bermuda Regiment and private companies.  
 
Unsolicited donations from both within the island and externally continue to be given received and distributed. 
These include second-hand clothing, water, soft drinks, food and generators. 
 
Coordination and partnerships 
 
The International Federation, through its Pan American Disaster Response Unit (PADRU) and the Caribbean 
Regional Representation Office (CRRO) have been in close contact with the National Societies of the Bahamas 
and Jamaica, as well as the British Red Cross overseas Branches of the Turks and Caicos and Cayman Islands. 
One Federation disaster management delegate was initially deployed to Cayman Islands, Jamaica, Bahamas and 
Turks and Caicos Island to support the overseas branch, with an additional joint follow up visit with the regional 
representative of the CRRO. Additionally, there were three Regional Intervention Team (RIT) members from 
Jamaica, Guyana and United States in Bahamas supporting the relief operation. 
 
Jamaica Red Cross (JRC) along with other relief agencies distributed items to assist those affected by Tropical 
Storm Gustav. In addition to relief items, the JRC replaced school supplies for students who lost these items 
during the passage of the storm. JRC volunteers along with the Ministry of Agriculture conducted assessments to 
ascertain the damage to livelihood for farmers. Additional assessments are still being conducted in some 
branches by JRC volunteers. Other livelihood displacements are being incorporated in the assessments. Jamaica 
National Foundation has donated cash towards relief items in addition to a pledge for restoration of the livelihoods 
of small farmers in three (Portland, St. Thomas and St. Mary) of the five affected parishes.  
 
The Bahamas Red Cross Society worked closely with NEMA and had a representative at the NEOC or in 
regular communication with the NEOC leadership throughout the emergency and early response phase. Close 
coordination and information sharing between the Department of Social Services (DSS), NEMA and BRCS helped 
all efficiently manage the early response phase. Additionally, the Royal Bahamas Defence Force (RBDF) 
provided key assistance with transportation of relief items from the BRCS to the affected islands. 
 
The Turks and Caicos Islands (TCI OSB) branch of the British Red Cross (BRC) continues to coordinate closely 
with the government, in particular the Emergency Operating Centre (EOC) of the Disaster Management Office, 
NGOs (Rotary, Shelter kit, Samaritan Purse, Salvation Army) and private companies (such as IGA Supermarket, 
Projectech). The Turks and Caicos Islands branch of the British Red Cross (BRC) particularly, has been closely 
working with church groups on Grand Turk and Providenciales to identify, and distribute items to the most 
vulnerable people. 
 
Close coordination has taken place between the BRC and the Federation based on a Memorandum of 
Understanding (MOU) signed in May 2008 as well as an Operational MOU for this particular operation signed on 
September 2008. BRC has agreed to cover the costs of the TCI operation within this Emergency Appeal with 
logistics and human resource support from the International Federation. 
 
TCI OSB has received assistance in distributing relief items from 15-30 cadets, Rotary staff from Provo, Red 
Cross volunteers and church groups. 

 
National Society Capacity Building:  
Many of the National Societies in the region benefit from disaster preparedness programmes, focussing on 
Vulnerability Capacity Assessments, community disaster response teams (CDRT), micro mitigation programmes 
and trained National Intervention teams. This is supported by regional training in these areas, as well as sharing 
lessons through the Regional Disaster Management Network. Also, during the pre-hurricane meeting that took 
place in Panama from 14 to 17 May 2007, National Societies from countries prone to hurricanes in the Americas 
participated actively in the development of a Contingency Plan for the region. The development of the regional 
Contingency Plan helped explore disaster preparedness tools, available capacities within the region, possible 
response strategies and operating procedures, which provided participants with hands-on practice.  
 
In general, the National Societies affected by Gustav, Hanna and Ike were well prepared with pre-positioned 
stocks, radio networks both within country and between National Societies in the region, trained personnel and 
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pre and post emergency coordination meetings. All the National Societies have a role in the National Emergency 
Operations Centre and have specific roles within their country’s National Disaster Plan. 
 
In the case of Jamaica, the country has experienced four major hurricanes in the past 56 years: Hurricane Charlie 
in 1951, Hurricane Gilbert in 1988, Hurricane Ivan in 2004 and now Hurricane Dean. Lessons learnt from 
hurricanes Gilbert, Ivan and Dean were used by the Jamaica Red Cross (JRC) to make better preparations for 
this year’s storm season, so the impact was reduced and response effort was well organized. An evaluation of 
last year’s response to Hurricane Dean has just been concluded and shared with the National Society. The JRC 
has a signed MOU with the Office of Disaster Preparedness and Emergency Management (ODPEM), with whom 
a close working relationship has been established. The 13 branches of the JRC were activated in response to 
Hurricane Gustav along with 14 CDRT, trained through the DIPECHO projects. The National Society has the 
mandate by government to manage shelters. 
 
The Bahamas had a recent experience in disaster response last year with Hurricane Noel. The Bahamas Red 
Cross Society (BRCS) volunteers supported relief activities in shelters, evacuated people in the affected regions 
and performed initial assessments. Within their plan of action for Noel a cash distribution programme was 
implemented successfully, reason it is once more included in this emergency response operation. 
 

Red Cross and Red Crescent action 
 
Since the beginning of the emergency, the JRC held meetings with the Office for Disaster Preparedness and 
Emergency Management’s Shelter and Care Committee, and the Jamaican Emergency Operations Centre. 
Jamaica Red Cross National Intervention Teams (NITs) responded to the emergency and all 13 branches were 
activated along with 14 pre-trained community disaster response teams (CDRTs). JRC stocks were relocated to 
accessible locations. JRC provided cooked meals, blankets and hygiene kits in several shelters located in 

different parishes throughout the island. JRC 
continues providing relief to the needs of the 2,000 
families included in this appeal. Thus far 1,977 
families have received basic relief items and 100 
families have received school supplies. Additional 
planned livelihood rehabilitation activities will not be 
undertaken if further support is not received. 
 
The Bahamas Red Cross Society (BRCS) mobilized 
relief items the day after hurricane Ike hit the islands 
on 8 September, mainly to Inagua, the most affected 
island.  
 

Bahamas Red Cross Society volunteers in Inagua 
distributing relief items.   
Source: Bahamas Red Cross Society 

BRCS and Regional Intervention Team (RIT) member 
assessment teams began distributing emergency relief 
supplies in Inagua on 8 September, the day after the 
passage of Hurricane Ike. Transport and early 
distribution was done in coordination with NEMA and 
the Royal Bahamas Defense Force with additional 
transport assistance from the US Coast Guard. A RIT 
and BRCS volunteer with emergency supplies were 

sent to Acklins via private charter on 11 September after receiving reports of emergent food needs but not being 
able to establish communication to verify. Additional relief and recovery supplies are currently being mobilized for 
Inagua and Acklins. All relief distributions were completed on 17 September 2008. A total of 556 families have 
been assisted by the emergency response efforts. Additional assistance is being considered between 100 and 
300 families in the most affected island of Inagua via cash distribution programming. Recovery and capacity 
building activities to include are psychosocial support (PSP), SPHERE trainings and planning of pre-positioning of 
disaster preparedness supplies. 
 
Turks and Caicos Islands (TCI OSB) has completed the distributions of relief items (mosquito nets, blankets, 
kitchen sets, hygiene kits, stoves, shelter tool kits, tarpaulins, jerry cans and water purification tablets) on Grand 
Turk and Provo.  
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In addition, TCI OSB facilitated Rotary Shelter Box distribution of 146 shelter boxes (each box contains family 
tent, kitchen items, tool box, mosquito net and water carrier) in Grand Turk. The beneficiary list was compiled by 
church groups to identify the most vulnerable.  

 
Progress towards objectives  
 
Relief distributions (food and basic non-food items)  
Objective: 4,000 families (20,000 people) affected by the floods will have benefited from the distribution 
of food (in Jamaica) and non-food items (2,000 families in Jamaica, 500 in Bahamas and 1,500 in Turks 
and Caicos) in order to help them recover from the floods. 

Expected results Activities planned 
Approximately 20,000 people in 
the affected countries will receive 
essential food and non food items. 

• Conduct rapid emergency needs and capacity assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Distribute relief supplies and control supply movements from point 

of dispatch to end user.  
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions.  
• Develop an exit strategy. 

 
Jamaica 
 
Progress:  
The distribution of relief items was accomplished over an eight-week period. The plan of action indicated a six-
week period for the completion of relief distributions; however, adverse weather conditions delayed the process. 
 
Both food and non-food items were distributed based on the results of the assessments which were conducted 
after the passage of Tropical Storm Gustav. All the JRC branches that participated in the distribution provided 
period reports on the distribution of the relief items. These were supported by distribution records indicating that 
beneficiaries signed for all items received. The table below shows the distribution of relief items completed by the 
Jamaican Red Cross branches as of 5 November: 
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Tarpaulins 51 25 191 32 128 112 142   20 41 15 15 772 

Hygiene Kits 16 23 38 12 275 45 298   13 147 13 1 881 

Kitchen sets 17 14 22 22 265 13 169     32     554 

Blankets 20 33 42 25 241 20 178   5 12 15 2 593 

Buckets 16 10 48 22 11             18 125 

Jerry cans   33 8 41 228 37 74     90 5   516 

Double bed 
base       1   1       5     7 

Double Bed 
Mattress 3   2 2 1 5 87   2 4 12 1 119 

Single Bed 
Base         1               1 

Single Bed 
Mattress     1       18       1 1 21 

Double Bed 
Sheet (Box) 6       2   84   1 6 21   120 
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Gallons 
Bleach   5 7 6 4   28   6   4   60 

Food 
Packages     5   277 242 502 20 20 150 58 8 1282 

Mosquito Nets         440 110 129     180   44 903 

Bottles Water     12                 84 96 
# OF 

FAMILIES 
SERVED 57 64 242 2 395 307 642 20 20 156 72   1977 

 
A combination of items in transit from PADRU to JRC, prepositioned stock at JRC branches as well as JRC 
national warehouse will cater to the needs 2,000 families. 
 
The distributions were given to head of families or their representatives. The branch leadership monitored and 
evaluated the distribution process and was able to make the necessary adjustments to meet the needs. Staff from 
the National Society headquarters provided additional support and guidance towards the distribution process. 

 
Challenges:  
All branches carrying out distribution experienced delays; however, the distributions were rescheduled and 
eventually accomplished. These delays were caused by completing Jamaica Red Cross month of activities in 
October to mark the 60th anniversary as well as adverse weather conditions.  
 
Bahamas 
 
Progress: 
The Bahamas Red Cross Society finished all distributions by 26 September 2008 in the islands of Abaco, Acklins, 
Crooked, Grand Bahama, Inagua, Mayaguana and New Providence. BRCS distributed food parcels, hygiene kits, 
kitchen kits, tarpaulins, blankets and mosquito nets as stated in the previous operation’s update. 
 
Challenges: 
Major issues were encountered in the transportation of relief items to the outer islands. This slowed down the 
distribution of items to beneficiaries on Inagua and Acklins Islands. Transport was initially coordinated entirely 
through NEMA during the emergency. Once the hurricane was past, transport was slow to return to pre-hurricane 
levels due to damage to infrastructure, high needs, and continued weather concerns. Charter planes had to be 
utilized to get goods to islands without regularly scheduled flights, cargo space, or mail boat schedules that would 
not meet the needs of beneficiaries. Nevertheless the distribution process was completed and more than 500 
families received relief items. 
 
Turks and Caicos Islands 
 
Progress: 
CDERA rapid needs assessments identified the most affected areas, then discussions with the Board of churches 
and community organisations further identified the main needs of families, which were shelter, water and food. 
 
By working with civil groups and the government, beneficiary lists were created in Grand Turk and Providenciales 
to identify the most vulnerable. 

 
The figures below were items dispatched for distribution between 11 September and 7 October: 

 
Commodity Grand 

Turks 
Providenciales Total 

Water 
purification 

tablets 
300,000 250,000 550,000 

Hygiene 
kits 450 230 680 

Jerry cans 1,925 1,005 2,930 
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Kitchen 
sets 445 230 675 

Mosquito 
nets 2,727 965 3,692 

Shelter kits 439 220 659 

Stoves 412 230 642 

Tarpaulins 1,796 1,060 2,856 

 
On 7 October, 900,000 water purification tablets, 2,145 jerry cans, 1,318 mosquito nets and 49 tarpaulins remain 
in stock, along with 78 stoves, 20 hygiene kits, 20 kitchen sets and 37 shelter kits.  
 
TCI OSB has played a key role in the coordination of relief activities by facilitating the distribution of relief items 
from other agencies and of unsolicited goods. The branch has attended daily coordination meetings with the EOC 
(Emergency Operating Office) and with the private sector and NGOs in order to avoid duplication of efforts. With 
the help of the private sector TCI OSB set up the TCI Red Cross and Recovery Centre in Providenciales from 
where regular electronic newsletters were circulated. 
 
BRC has employed the services of a consultant to carry out an evaluation of the relief activities, as well as to look 
into options for longer term recovery work with TCI OSB. The consultant joined the branch team on 10 November 
for a period of approximately three months. 
 
Relief phase was finished after four weeks. There is a possibility of carrying out a six month recovery programme. 
Further thought needs to be taken by TCI OSB to see if it is appropriate to start Community Based First Aid 
(CBFA), Community Based Disaster Preparedness (CBDP) and PSP longer-term programmes with support from 
PADRU. 
 
Challenges: 
Some small discrepancies in the stock levels, led to an investigation that revealed several contributors including: 
not using professional shipping companies meaning not enough on the importance of documentation, the 
recipients not being at the destination to sign for goods, increased volume of goods at already stretched ports and 
not enough time being devoted to the management of systems. 

 
Health, Water and Sanitation  
Objective: The relief workers, those affected people temporarily accommodated in shelters and those 
who have been adversely affected by the hurricane will benefit from psychosocial support (PSP). 

Expected results Activities planned 
Psychosocial support is provided 
to the most affected people in 
Jamaica, Bahamas and Turks and 
Caicos. 
 
Red Cross staff and volunteers in 
Bahamas Red Cross are trained 
in PSP techniques. 

• Provide Psychological Support to the relief workers and those 
most affected by the emergency. PSP programmes can either be 
aimed at individual support or mainstreamed and integrated in 
other health, community-based and relief programmes. 

 
• Provide a PSP workshop and training for volunteers. 
• PSP training for the Bahamas Red Cross. 

 
 

Jamaica 
 
Progress: 
Psychosocial Support was provided to both relief workers as well as those adversely affected by Tropical Storm 
Gustav. A total of four interventions were done. In addition, the Jamaica Red Cross printed 4,000 brochures and 
1,000 posters with stress management tips and other useful information to help the people affected by the 
disasters. 
 
In one of the interventions provided, 20 volunteers received psychosocial support who were engaged in general 
assistance following Tropical Storm Gustav. The main objectives of the support were to demonstrate how to 
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recognize the physical and psychological symptoms such as headaches, loss of appetite and helplessness.  The 
support included discussions and coping strategies they could use. In another intervention, JRC volunteers 
leaders in psychosocial support with the assistance of a Federation disaster management delegate provided PSP 
assistance to women, men and children in the shelter at Tavern in St. Andrew. 
 
Challenges:  
A PSP intervention scheduled for a shelter in a St. Catherine community was cancelled because the team was 
called to another assignment (non-Red Cross). The intervention was not rescheduled as the occupants of the 
shelter returned home and felt they no longer needed the intervention. 
 
Bahamas 
 
Progress: 
The BRCS distributed 50 mosquito nets on Acklins Island along with information sheets to families. Instructions 
were also given to the volunteers distributing so that they could help explain how to use to mosquito nets to those 
who were not able to read. Two nets per family and instruction sheets will also being distributed 183 families on 
Inagua Island (400 nets). Hygiene kits were also distributed with educational brochures in several communities. 
1,000 nets were received from PADRU. After distributions, 550 will remain in the warehouse. It is expected that 
additional requests for nets will take place in response to both the initial distribution and the informational meeting 
the PADRU representative had with key government leaders early on in the response. 
 
A PSP workshop is planned in Bahamas pending appeal coverage.  
 
Challenges: 
The island of Exhuma is reported to have the presence of malaria. Limiting the spread of this may be helped by 
increase use of bed nets. PADRU disaster management delegate and senior administrator spoke with key 
government officials about this and provided them with bed net information. 
 
Turks and Caicos Islands 
 
Progress: 
Psychosocial Support (PSP) was done by church groups as part of their pastoral activities supported by the 
Samaritan Purse through training for trainers. TCI OSB is also looking into the possibility of PSP in longer-term 
work with support from PADRU and the Caribbean Regional Representation. 
 
Rehabilitation of livelihoods 
Objective: To assess the early recovery needs and design appropriate interventions to help protect 
livelihoods. 

Expected results Activities planned 
Appropriate recovery interventions 
are assessed. 
 
100 banana workers and small 
farmers in Jamaica will have 
alternate means of livelihoods.  
 
Students in Jamaica will receive 
school supplies. 

• Conduct needs analysis and capacity assessments. 
 
• Identify priority livelihood interventions based on needs and 

capacities. 
• Identify stakeholders supporting livelihood interventions and ensure 

proper coordination. 
• Carry out initial early recovery interventions. 
 

 
Jamaica 
 
Progress: 
Based on the assessments as well as coordination between the Ministry of Agriculture and the Jamaica Red 
Cross branch representatives the following actions were taken: 
 
60 students received replacement school supplies in the parishes of St. Catherine and Kingston and St. Andrew. 
An additional 40 beneficiaries are being processed to receive similar benefit.  
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138 farmers are scheduled to receive farm items including seeds, fertilizer, chickens, feed and vitamins to restart 
or boost their livelihood needs. These farmers are from the parishes of St. Thomas and St. Mary. Other branches 
are still compiling the information for this intervention. 
 
Challenges: 
The information regarding the livelihoods needs is being gathered and submitted by branch representatives not as 
rapidly as expected. To date, only two of the five affected branches have updated information on beneficiaries. 
The Jamaica Red Cross interventions will be limited to the support provided by the Jamaica National Foundation, 
a charitable foundation based in Kingston. These funds are earmarked for three of the affected five parishes. 
Provisions were made for the other two branches through this Federation’s appeal. The funds are not available 
unless the appeal receives further financial support. 
 
Bahamas  
 
Progress:  
Inagua and Acklins were the islands that had major livelihoods disruptions and where interventions are required. 
The Island of Inagua suffered major damage to the primary employer, Morton Salt. The plant will be out of service 
for at least two months while repairs are made. All 300 families on the island will be affected by this closure. It will 
be necessary for appeal coverage in order to implement a cash grant project to all affected households on 
Inagua. This project would enable households to purchase items such as food and building materials that meet 
their early recovery needs until their livelihoods are restored. Assessments were carried out to assess the need 
for cash and the targeting of the beneficiaries for this programme; however, due to the level of appeal coverage, 
the programme is on hold. If funded, this programme will be implemented in accordance with the process and 
lessons learned from a similar successful cash distribution program piloted in response to the 2007 Hurricane 
Noel. 
 
Acklins Island, while suffering less damage to homes and infrastructure, suffered a three week disruption in the 
major livelihoods of many of the residents: fishing or bark gathering. Additionally, the disruption in mail boat 
deliveries left many families without access to food. Currently, the first transport to Acklins was the Red Cross 
chartered flight that sent in emergency food and water parcels along with an assessment team. The communities 
in Acklins included many women, children and frail elderly who were living at or below the poverty level. 45 
families were identified that required additional assistance with food, basic hygiene kits, diapers, mosquito nets 
and blankets. Interviews with community leaders and beneficiaries identified the needs and estimated that food 
items were required for two additional weeks (beyond the initial emergency food distribution) until livelihoods, 
income and mail boat service are fully restored. A total of three shipments and distributions are required to meet 
this need. The first two shipments of emergency food, water and hygiene items were sent by chartered plane and 
distributions have been completed. The third and final shipment was sent on 16 September by mail boat. 
 
Challenges: 
Full appeal coverage will be required to complete proposed cash distributions on Inagua. 
 
Turks and Caicos Islands 
 
Progress: 
TCI OSB is considering implementing with the British Red Cross, a cash voucher program to help people rebuild 
or restore their livelihoods, managed by the British Red Cross. 
 
Communication 
Objective: The Red Cross Societies will facilitate adequate visibility of the response activities through 
the development of a comprehensive communication strategy.  

Expected results Activities planned 
Red Cross volunteers will have 
proper visibility equipment 
 

• Elaboration of visibility material (stickers, t-shirts, caps, etc. 
• Local and international interviews. 
• Elaboration of press releases. 
• Elaboration of brochures. 
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Jamaica 
 
Progress: 
As stated in the previous operations update, four press releases were sent out to the media houses from which 
information was read in several newscasts and carried in the print media. Over seven interviews were facilitated 
with both local and international media houses. Two photographers were also contracted to take additional 
photographs of different activities in the operation. 
 
Bahamas 
 
Progress: 
The Bahamas Red Cross Society headquarters had an adequate amount of visibility items such as t-shirts for 
volunteers and stickers for products. Additional visibility items were ordered from PADRU and are being 
distributed to affected islands for use in the response. Replenishment of items, particularly volunteer t-shirts and 
caps will be needed. The Senior Administration, President and PADRU representative gave numerous interviews 
to the media including appearances on several popular TV shows such as Bahamas at Sunrise and People 
Helping People. 
 
Excellent community feedback has been received. Responses included the donation of a chartered aircraft for 
transporting relief items to Inagua after a plea was made on TV for assistance with this. 
 
If the cash distribution project is implemented, a press release will be issued as was done during the pilot cash 
program of Hurricane Noel. At the end of the response phase, a press release will be issued to thank the 
community for their response. 
 
Turks and Caicos Islands  
 
Progress: 
The President and Vice-Deputy of TCI OSB conducted regular interviews with local media. The BRC Air 
Operationss/Warehouse delegate wrote a blog on the BRC website, which has attracted international attention. 
 
TCI OSB circulated electronic newsletters and updates to the island, and information on the BRC website. To 
support the TCI OSB in its media and information to the public, BRC deployed a communications delegate for a 
period of three weeks on 26 September. 
 
National Society Capacity Building 
Objective: The capacity of the Red Cross Societies in disaster response and preparedness will have 
been strengthened.  

Expected results Activities planned 
The Red Cross volunteers will be 
better prepared in disaster 
response. 

• Conduct several capacity building trainings and workshops; one of 
these workshops includes a SPHERE training. 

 
 
Jamaica 
 
Progress:  
A national Sphere training is tentatively scheduled for early next year if the funds are available.  
 
Bahamas 
 
Progress: 
Capacity building of volunteers and staff of the Bahamas Red Cross Society in the form of trainings or workshops 
is planned to begin once the response phase is completed. Furthermore, the success of the existing CDRT 
program with DIPECHO VI led the Bahamas Red Cross Society to request implementation of CDRT training on 
the hardest hit island of Inagua. This programme will include CDRT training, Vulnerability Capacity Analysis 
(VCA) and providing equipment to the newly trained CDRT’s in the communities. 
 
More than 100 volunteers contributed to the reorganization of the BRCS warehouse which was also supported by 
in-country RIT’s. 
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Challenges: 
Capacity building activities for the Bahamas risk being cut from the budget due to lack of appeal coverage which 
will adversely affect the BRCS response capacity. 
 
Communications – Advocacy and Public Information 

 
Maintaining a steady flow of timely and accurate information between the field and other major stakeholders is 
vital for fundraising, advocacy and maintaining the profile of emergency operations. During an operation, 
communications between affected populations and the Red Cross and Red Crescent, as well as with the media 
and donors, is an essential mechanism for effective disaster response and the cornerstone to promote greater 
quality, accountability, and transparency. Importantly, public communication highlights the pivotal role of the 
National Societies themselves, raising their profile within their own countries and thereby contributing to attracting 
future volunteers and funds and promoting the importance of proactive communication.  
 
A total of 19 RIT members from National Societies in the region have been trained on communications this year. 
This training aims at strengthening the capacities of regional human resources to support emergency operations. 
This pool of skilled communication professionals is available for deployments as required. The communications 
activities outlined in this preliminary appeal are aimed at supporting the National Society to improve their 
communications capacities and develop appropriate communications tools and products to support effective 
operations, before, during and after an emergency. These activities are closely coordinated with the 
Communications department of the International Federation’s Secretariat in Geneva. A detailed communications 
plan of action has been completed and it is currently being implemented. 

 
The BRCS headquarters composed a list of priority items needed as donations (non-perishable food and hygiene 
items, e.g.) and is distributing these to community members or organizations who inquire about donating goods. 
 
A videographer was contracted to document relief, assessment and distribution efforts at BRCS headquarters as 
well as on the Island of Inagua. The resulting documentary will be used for public communication of what and how 
the Red Cross responded to the hurricanes of September 2008 as well as for increasing general awareness of the 
BRCS and its activities. 

 
The Communication delegate in Turks and Caicos Islands assisted the branch in increasing its exposure to the 
media with ideas and the development of ways to communicate our work. This has resulted in many of the 
country’s newspapers running stories of the hard work the Red Cross volunteers and staff have been doing. The 
Communication delegate also wrote several entries on the operation to her blog which is published on the British 
Red Cross website.   
 
A visit from the Chief Executive of the British Red Cross also brought welcomed interest from the local media.     

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 
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Contact information  
For further information specifically related to this operation please contact:  
• In Panama: Ariel Kestens, Head of Pan American Disaster Response Unit; phone: (507) 316 

1001; fax: (507) 316 1082; email: ariel.kestens@ifrc.org  
• In Panama: Jean Pierre Taschereau, Disaster Management Delegate, PADRU; phone: (507) 316 

1001; fax: (507) 316 1082; email: jp.taschereau@ifrc.org  
• In Trinidad and Tobago: Tanya Wood, Representative of the Regional Representation Office; 

phone: (868) 624 1557; fax: (868) 627 9627; email: tanya.wood@ifrc.org 
• In Panama: María Alcázar, Resource Mobilization Coordinator for the Americas; phone: (507) 380 

0250; fax: (507) 317 1304; email: maria.alcazar@ifrc.org  
• In Geneva: Pablo Medina, Operations Coordinator for the Americas; phone: (41 22) 730 42 74; 

fax: (41 22) 733 03 95; email: pablo.medina@ifrc.org  
 

<Interim financial report attached below; click here to return to the title page> 






