
In September 2011, Lao Red Cross distributed relief items in 
Borihamxay province, Borlikan district, Songkhonmay village.  
Photo: LRC 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

 
Summary 
CHF 329,788 was allocated from the IFRC’s 
Disaster Relief Emergency Fund (DREF) on 
18 July 2011 to support the Lao Red Cross 
(LRC) in delivering immediate assistance to 
some 5,000 beneficiaries affected by floods. 
 
Floods, as a result of Typhoon Haima, 
affected up to six provinces in Lao People’s 
Democratic Republic (PDR) in late June, 
destroying crops and infrastructure and 
affecting over 37,000 people. Lao Red Cross 
branches responded accordingly in all 
affected areas, in cooperation with local 
authorities. The National Society supported 
evacuation efforts and provided affected 
families with dry foodstuff and drinking water 
as well as first aid services. Later in August, 
Tropical Storm Nock-Ten brought heavy 
rains, which resulted in flash floods and 
landslides affecting 340,000 people in 12 
provinces. 
 
With support from IFRC’s DREF, Lao Red Cross assisted 4,999 people with relief items including food and 
non-food items, as well as conducted hygiene promotion activities in Borikhamxay and Vientiane 
provinces. In Vientiane province, LRC carried out a special hygiene promotion campaign together with 
local authorities. A total of 23,655 people (of whom 19,988 were women) were reached with hygiene 
promotion activities.  
 
The DREF was a key factor that enabled LRC to provide immediate assistance to two most affected 
provinces, Borikhamxay and Vientiane. 
 
This operation was expected to be implemented over six months. LRC decided to have only one relief 
distribution instead of three distributions as initially planned. The distribution was completed in mid-
September and hygiene promotion activities wrapped up through a monitoring exercise in Vientiane 
province in November 2011. An internal final evaluation of the operation was carried out in December 
2011.  
 

DREF final report 

Lao PDR: Floods 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19489&record=1&last=17
https://wwwadmin.ifrc.org/docs/Appeals/11/MDRLA002_Evaluation%20Report_DREF_FINAL%20VERSION.pdf
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IFRC supported efforts to link Lao Red Cross with Partner National Societies in the country in order to 
extend assistance to the communities. German Red Cross provided additional funds for hygiene 
promotion.  Financial support came also from Cambodian Red Cross, Luxembourg Red Cross, and from 
the Swiss NGO: Helvetas Swiss Intercooperation. With these funds, branches in Champasak and Xhieng 
Khuang were able to provide food assistance to people affected by floods.  
 
Although the implementation of the DREF was effective, there is still a need to develop response capacity 
in LRC structures at all levels to meet local needs for future operations. Standard operation procedures for 
LRC need to be developed, and more resources should be directed towards the development of 
community response teams and training of the national disaster response team (NDRT) capacity to carry 
out needs assessments. More emphasis should be placed on risk reduction and preparedness in order to 
reduce local vulnerability and optimize future use of resources for response activities.  
 
The DREF operation has made a positive impact on the Lao Red Cross becoming institutionally stronger 
and able to respond  better in future disasters.  
 
From the DREF allocation  of CHF 329,788, an amount of CHF 297,587 was spent. All activities were 
successfully carried out, and this report is final in terms of narrative and financials.  The operation is now 
closed, with a final balance of CHF 32,201 unspent and returned to DREF.  
 
Contributions to replenish the DREF in support of this operation have been received from Canadian Red 
Cross/Canadian government, Netherlands Red Cross/SEF government, and the Directorate-General 
European Commission Humanitarian Aid and Civil Protection (DG ECHO). 
 
IFRC, on behalf of Lao Red Cross, would like to thank all partners for their generous contribution to the 
DREF, which continues to be an important resource in initiating first response in disaster.  
 
 
<click here for the final financial report, and here for contact details> 

 
 

The situation 
 
Typhoon Haima made landfall in Lao People’s Democratic Republic (PDR) on 24-26 June 2011,  causing 
heavy rains and subsequent floods in central and northern parts of the country. Later during the first week of 
August, Tropical Storm Nock-Ten hit Lao PDR. Flooding and landslides affected 340,000 people in 96 
districts within 12 provinces, causing damage to over 64,000 hectares of farmland, 323 roads and 42 

bridges. Most rice seedlings were destroyed, and infrastructure, including bridges and roads, in need of 

repair. A total of 30 people were reported killed.  
 
Lao Red Cross communicated and coordinated its activities closely with the National Disaster Management 
Office (NDMO). At the provincial level, LRC branches and provincial governments worked closely in 
developing operation plans. LRC also liaised closely with UN agencies.  
 
Efforts to respond quickly to restore the livelihoods of affected people were made at all levels. Local 
communities organized themselves and divided roles and responsibilities to be carried out. While the 
response process could have been better prepared and planned in advance, the experience of implementing 
the DREF operation gave LRC a good opportunity to consider options to strengthen the disaster risk 
reduction programmes in the country. For example, early warning systems for floods can be prioritized and 
can be put in place more easily than for earthquakes and cyclones.  
 
Although a comprehensive national damage assessment was not undertaken immediately after the relief 
operations, and recovery projects were delayed due to the onset of dry season production activities, 
assessments have now been done and further support (such as seeds for planting) been given by partner 
national societies. 
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Red Cross and Red Crescent action 
 
When Tropical Storm Haima hit the country, a rapid needs assessment was carried out by provincial disaster 
management committees (PDMC). In Borikhamxay province, the local Red Cross branch made the first 
needs assessment.  
 
The humanitarian assistance of LRC started efficiently and quickly by activating LRC branches to evacuate 
people and by providing affected families with dry food and drinking water. Branches provided 346 
households with 20 litres drinking water per household. First aid services were also provided, and this 
assistance was carried out with the branches’ own resources.  
 
The DREF operation allowed LRC to deploy the national disaster response teams (NDRT). Two regional 
disaster response team (RDRT) members from Indonesian Red Cross (PMI) and one procurement delegate  
from IFRC supported LRC at the beginning of the operation.  
 
The DREF operation was implemented according to the action plan, and was completed earlier than 
scheduled.  
 
LRC reached the targeted 5,000 people affected by Tropical Storm Haima.  The total number of families 
reached was 885 (4,999 people). The distribution process began on 30 August and was completed on 12 
September, reaching 28 villages in five districts across the provinces Borikhamxay and Vientiane. All 
activities were carried out in close collaboration with district authorities and community leaders.   
 
NDRT members received short refresher training before being deployed to Borikhamxay and Vientiane 
provinces.  The strict nature of LRC’s beneficiary selection criteria posed challenges.  Examples of selection 
criteria are: families who have lost 90 per cent of their rice fields; families who have lost their rice stock; 
vulnerable people such as pregnant women and the disabled; etc. To some community members, it seemed 
that although many people were affected by the floods, not everyone was receiving assistance from LRC.  
The measured approach adopted by NDRTs and LRC branches also prolonged the process of beneficiary 
selection. Given these challenges, it was crucial to foster community understanding and support, particularly 
in villages where not all members were included in beneficiary lists.  
 
A rapid and detailed assessment at the beginning of the operation required more time and clarification at 
community level for beneficiary selection criteria. Standard operation procedures (SOP) were not familiar to 
all branch staff, and this will need further standardization and training for staff and volunteers, as well as 
updating of the SOPs. Staff contact information at branches was missing and this also delayed the 
communication between branches and Headquarters at the beginning of the operation.  
 
Pre-positioning of relief items at regional levels would speed up the start of a relief operation, because long 
distances and poor road conditions due to floods often delay the start of an operation.  
 
Communications between headquarters and branches still rely on verbal messages. Instructions should be 
made in writing to ensure that the messages are not misunderstood. Operating branches have computers, 
but were mainly used to record statistics. 
 
The health promotion component of the operation started in October and was completed with a monitoring 
exercise in November. Combining health promotion with relief operation is a challenging task, but if 
implemented successfully, the needs and interest of the most vulnerable will be met.  
 
In terms of managing the DREF operation, the demand on financial, administrative and reporting tasks is 
increasing. In this respect, there is a need to improve communication on all levels for timely and efficient 
management. This should be taken into account for future operations.  
 
Coordination with the government, UN agencies and other relevant actors can be improved and with better 
understanding of each other’s resources and activities. LRC is a part of the National Disaster Management 
Committee (NDMC) that coordinates relief operations and assistance among NGOs.  There were also 
meetings between NGOs organized by the World Food Programme (WFP) and the World Health 
Organization (WHO).  
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Progress towards outcomes 
 
The DREF request focused on relief distribution and hygiene promotion, supported by a well-developed 
communication plan. 
 
 

Relief distributions (food and basic non-food items)  

Outcome: 5,000 flood-affected people (approximately 1,000 families) receive food and sanitation 
assistance

1
 for three months.   

Outputs and activities planned:  

 Conduct a needs assessment  

 Develop a strategy to reach the beneficiaries and a registration system to deliver intended 
assistance  

 Identify, select and register beneficiaries to deliver intended assistance  

 Identify and prepare distribution points and plan  

 Distribute relief supplies (15kg rice/month, canned fish, soap and detergent) and control supply 
movement from point of dispatch to end-user.  

 Monitor and evaluate the relief activities and provide reporting on relief distributions  

 Monitor and collect beneficiary feedback  

 Develop an exit strategy  

 
 
Impact: 
 
The beneficiary selection process was carried out by the LRC NDRT with support from the in-country RDRT 
member deployed from Indonesian Red Cross. NDRTs received a short refresher training before being 
deployed.  
 
Two relief distribution teams – one for each targeted province – were appointed. Relief packs, containing 
canned fish, soap, detergent and oral rehydration solutions (ORS), were procured and stored at LRC 
headquarters in Vientiane. Rice was delivered by the suppliers directly to the distribution sites in advance of 
scheduled distributions. At every distribution site, practical demonstrations on how to use ORS were 
conducted. 
 
A total of 4,999 beneficiaries from 885 families in 28 villages in five districts of Borikhamxay and Vientiane 
provinces received assistance through LRC DREF operation.  
 
The tables below summarize distributions across both provinces: 
 
  

                                                 
1
 Hygiene items 
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Table: Relief distributions across Vientiane and Borikhamxay provinces under the MDRLA002 DREF operation 
 

 Distribution Point Village name 
N

o
 

Households 
N

o
  

Beneficiaries 
Overall total distributions 

I. VIENTIANE province 

i. Kasy District      

1 Thongmeud Thongmeud 47 247 Rice 51,750  kgs 

2 Nathean  

Nathean 18 107 Canned fish 3,996 tins 

Namonemai 4 17 Detergent 666 kgs 

Namonyai 13 84 Soap 3,330  pieces 

3 Viengkeo Viengkeo 41 249 ORS 3,996 pieces 

4 Nongbuathong Nongbuathong 38 164   

5 Phokam Phokam 61 282   

 Total 7 villages 222 1,150  

ii. Vengvieng  District  

6 Kanmark Kanmark 50 279 Rice 60,750  kgs  

7 Nakhea Nakhea 32 219 Canned fish 2,304 tins 

8 Phonzung 
Phonzung 27 252 Detergent 672  kgs 

Vengxong 46 160 Soap 3,360  pieces 

9 Huay Ngam Huay Ngam 31 193 ORS 4,032  pieces 

10 Viengxaynaluang Viengxaynaluang 38 253   

 Total 6 villages 224 1,356  

II. BORIKHAMXAY province 

iii. Pakxan District   

1 Sibounhouang Sibounhouang 54 252 
Rice      

Canned fish  
27,540 kgs 
2,160 tins  

2 Songkhonkao 
Songkhonkao 62 353 

Detergent 
 Soap 

315 kgs 
1,800 pieces 

Thabor 4 7 ORS 2,160 pieces 

 Total 3 villages 120 612  

iv. Thapabath District Rice           
Canned fish  

Detergent    

684 tins  
315 kgs  
877 kgs  

3 Hadkai Hadkai 29 157 

4 Phon Ngam Phon Ngam 9 38 
Soap          
ORS             

1,800 pieces 
684 pieces 

 Total 2 villages 38 195  

v. Borlikhan District   

5 Songkhonmay Songkhonmay 35 235 Rice   76,140 kgs  

6 Numpa 
Numpa 24 185 Canned fish   5,058 tins 

Hadyeud 45 232 Detergent   843 kgs  

7 Phiengdy 
Phiengdy 23 183 Soap 4,215 pieces 

Thaheua 31 161 ORS 5,058  pieces 

8 Hadpho 

Hadpho 59 327   

Nonsombuon 22 126   

Sisavath 10 26   

9 Thasy 
Thasy 8 62   

Xiengxian 24 155   

 Total 10 villages 281 1,692  
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Table: Total relief distribution under the MDRLA002 operation 
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Vientiane 2 13 446 2,500 112,500 8,028 1,338 6,690 8,028 

Borikhamxay 3 15 439 2,499 112,455 7,902 1,317 6,585 7,902 

Grand Total 5 28 885 4,999 224,955 15,930 2,655 13,275 15,930 

 
 
Borikhamxay and Vientiane provinces were chosen 
for LRC target areas, because they were most 
heavily affected areas.  LRC had capacity to respond 
and meet immediate needs with support from the 
branches’ own resources. LRC was able to complete  
the distribution earlier than planned, on 13 
September 2011. The items distributed by LRC 
corresponded well to the identified needs of people, 
and were appreciated by the beneficiaries. The 
amount of rice was calculated at 15kg/person/month, 
which is less than the average consumption per 
person and day. In Lao PDR, families use sticky rice 
and consume an average of 0.65kg per person daily, 
which equals a monthly ration of 19.6 kg per person.  
 
For beneficiaries it was not always clear why those 
affected by Typhoon Haima received relief items, but 
not those affected by Tropical Storm Nock-Ten.  
 
One point noted was that if oral rehydration solutions (ORS) were included in the relief items, hygiene 
promotion should be included in the plan of action from the beginning of the operation. 
 
Lao Red Cross did not have special Red Cross volunteers involved in the distribution; the national society 
used between eight to ten community volunteers at each distribution place for the relief distribution.   
 

Water, sanitation, and hygiene promotion 

Outcome: The risk of water-related diseases has been reduced through the provision of hygiene promotion 

to 5,000 flood-affected people (approx 1,000 families) over three months.  

Outputs and activities planned: 

 Conduct information sessions on good hygiene behaviour and distribute information, education  
and communication materials together with hygiene items, such as soap and detergent  

 Monitor the use of hygiene items  

 Attend water, sanitation and hygiene (WASH) cluster meetings 

 

 
 

A family in Borikhamxay province receives food and non-

food items.   Photo: LRC  
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In October 2011, the Lao Red Cross conducted hygiene promotion  in Vang 
Vien province together with local authorities.   Photo:  LRC 

 
Impact: 
Disasters such as floods are likely to be followed by outbreaks of disease and infection.  To prevent these 
situations, and with additional financial support from German Red Cross, LRC organized hygiene promotion 
together with local authorities in 12 villages across two districts in Vientiane province. The teams organized 
meetings with village community members and explained how to prevent diseases, conducted hand-washing 
demonstrations, and how to use ORS, with question-and-answer sessions for the participants.  
 
In Borikhamxay province, health promotion was carried out by local authorities while LRC’s role was to 
combine short health briefings on the importance of hygiene and food preparation during the relief 
distribution. A total of 23,655 people (including 19,988 women) were reached through these dissemination 
sessions in October. 
 
The hygiene promotion activities was very well-received by the community members. A monitoring of 
hygiene and sanitation promotion was done one month after the dissemination sessions. By random 
selection in each target village, five households were interviewed on what they remembered of the sessions.  
The findings showed that 80 per cent of the villagers were still practising hygiene and sanitation principles, 
contributing to the reduction of waterborne and water-related diseases of the affected population.  
 
Village volunteers who were not Red Cross volunteers, provided support during the monitoring of the health 
promotion. LRC branches coordinated closely with national and local health organizations and provincial 
institutions to avoid unnecessary duplication on hygiene promotion activities. The national society’s health 
division was responsible to attend water, sanitation and health (WASH) cluster meetings. Information, 
education and communication (IEC) materials were very limited, and mainly from the Provincial Health 
Service. Consequently, the capacity of LRC was improved through this experience of responding to health-
related issues with health promotion activities.  
 
In the future, LRC’s health division plans 
to continue working closely with 
provincial health authorities on hygiene 
and sanitation promotion and include in 
its dissemination activities, the role of 
LRC in Lao PDR.  
 
It remains a challenge to include the 
branch level in promotion activities, and 
to intensify community mobilization 
efforts to take responsibility for health 
promotion. Both the health division and 
disaster division are encouraged to work 
jointly on plans of action and to include 
health activities from the start together 
with relief distribution. IEC material 
should be always available in the 
warehouse for immediate and efficient 
dissemination at the beginning of a 
disaster. LRC will consider making a 
proposal for funding health promotion 
preparedness in emergencies before the next disaster.  
 
 
 

Logistics 

 
A robust procurement process was established for the operation with support from an IFRC logistics 
delegate based in Myanmar. Relief items, apart from rice, were packed in bags that could be carried as 
backpacks.  
 
Rice suppliers were asked to deliver rice directly to the distribution sites in order to minimize storage and 
transportation costs. This worked effectively overall, despite occasional late deliveries causing some delay in 
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distributions. In the future, the ideal situation would be for suppliers to deliver rice in the evening before the 
day of distribution.  
 
An open tender to purchase relief items was arranged. However, among rice suppliers who participated, only 
one supplier was able to provide all the necessary documents.  
 
In future, Lao Red Cross would benefit from having a warehouse with pre-positioned stock of relief items at 
Headquarters, and in regions combined with relevant training on logistics. 
 
  

Communication 

 
LRC established a coordination team at Headquarters with representatives from all different divisions to 
enable timely and accurate information sharing between those working in the field and other major 
stakeholders to support programme objectives. The coordination team was also responsible for monitoring 
the operation.  
 
The mechanism of using a coordination team can be recommended as it brought the different divisions 
together and enabled a close cooperation as well as a common plan of action.  
  
This operation has had a clear and positive impact on the perception of LRC throughout the country. The 
LRC communications division has provided a regular flow of information about the operation to the public 
and to donors. Media visits to distribution sites were organized to get strong media coverage and enhance 
the profile of the national society in general.  
 
The distributions were also used as opportunities to disseminate information about LRC and the 
Fundamental Principles of the Red Cross and Red Crescent Movement. 

 

 

Contact information 

For further information specifically related to this operation please contact: 

 Lao Red Cross: Dr Keedaeng Thammalangsy, secretary general, phone: +856 20 541 5162; 

email: keedaeng.kdthammalangsy@gmail.com  

 IFRC in Lao PDR: Leena Kamarainen, country representative for Cambodia and Lao PDR, 

mobile: +855 (0) 12 901 400, email: leena.kamarainen@ifrc.org  

 IFRC Southeast Asia regional office: Anne E. Leclerc, head of regional office, 

phone: +662 661 8201; email: anne.leclerc@ifrc.org  

 IFRC Asia Pacific zone office:  

o Al Panico, head of operations, phone: +603 9207 5700 

o Heikki Väätamöinen, operations coordinator, mobile: +6012 2307895;  

email: heikki.vaatamoinen@ifrc.org  

 

 

DREF history: 

 This DREF was initially allocated on 18 July 2011 for CHF 329,778 for six months to assist 5,000 

affected people. 

 Two DREF operation updates were issued on 19 August 2011 and 26 September 2011.  

 



Click here 

1. Final financial report below 

2. Click here to return to the title page 

mailto:keedaeng.kdthammalangsy@gmail.com
mailto:leena.kamarainen@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:heikki.vaatamoinen@ifrc.org
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How we work 
 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 
 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 
the maintenance and promotion of human dignity and peace in the world. 
 
 
 
 
 
 
 
 
IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 

 



Selected Parameters
Reporting Timeframe 2011/7-2012/2
Budget Timeframe 2011/7-2012/1
Appeal MDRLA002
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 15 jul 11 to 15 jan 12

Appeal Launch Date: 15 jul 11

MDRLA002 - Laos - Flash Floods
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Pledge Disaster
Management

Health and
Social

Services

National
Society

Development
Principles and

Values Coordination TOTAL

A. Budget 329,788 329,788

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 329,788 329,788

D. Total  Funding = B +C 329,788 329,788

Appeal Coverage 100% 100%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 329,788 329,788

E. Expenditure -297,587 -297,587

F. Closing Balance = (B + C + E) 32,201 32,201

Other Income
DREF Allocations 329,788 329,788
C4. Other Income 329,788 329,788
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Selected Parameters
Reporting Timeframe 2011/7-2012/2
Budget Timeframe 2011/7-2012/1
Appeal MDRLA002
Budget APPROVED
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Final Report

Appeal Timeframe: 15 jul 11 to 15 jan 12

Appeal Launch Date: 15 jul 11

MDRLA002 - Laos - Flash Floods
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 329,788 329,788

Relief items, Construction, Supplies
Shelter - Relief 25,984 25,984 -25,984
Food 234,000 201,366 201,366 32,634
Water, Sanitation & Hygiene 12,000 9,731 9,731 2,269
Medical & First Aid 4,500 1,492 1,492 3,008
Total Relief items, Construction, Supplies 250,500 238,574 238,574 11,926

Land, vehicles & equipment
Computers & Telecom 4,000 3,054 3,054 946
Office & Household Equipment 1,000 1,000
Total Land, vehicles & equipment 5,000 3,054 3,054 1,946

Logistics, Transport & Storage
Storage 5,000 143 143 4,857
Distribution & Monitoring 3,000 3,000
Transport & Vehicles Costs 3,000 5,824 5,824 -2,824
Total Logistics, Transport & Storage 11,000 5,966 5,966 5,034

Personnel
International Staff 15,000 2,159 2,159 12,841
National Society Staff 7,978 7,978 -7,978
Volunteers 3,660 3,660
Total Personnel 18,660 10,137 10,137 8,523

Workshops & Training
Workshops & Training 7,500 928 928 6,572
Total Workshops & Training 7,500 928 928 6,572

General Expenditure
Travel 10,000 11,610 11,610 -1,610
Information & Public Relations 2,500 9,893 9,893 -7,393
Office Costs 1,000 3,760 3,760 -2,760
Communications 1,500 652 652 848
Financial Charges 500 -5,150 -5,150 5,650
Other General Expenses 1,500 1,500
Total General Expenditure 17,000 20,765 20,765 -3,765

Indirect Costs
Programme & Services Support Recover 20,128 18,163 18,163 1,965
Total Indirect Costs 20,128 18,163 18,163 1,965

TOTAL EXPENDITURE (D) 329,788 297,587 297,587 32,201

VARIANCE (C - D) 32,201 32,201
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