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Period covered by this update: 21 December 2011 to 31 December 2012 
Appeal target (current): CHF 5,705,280 
Appeal coverage: 78 per cent, in hard pledges  
 

<Click for donor response report, attached financial report or contact details > 
 
Appeal history: 

 A revised emergency appeal was launched on 23 January 2012 for CHF 5.69 million to assist 20,000 
families (100,000 persons) in 12 months 

 An emergency appeal was launched on a preliminary basis on 21 December 2011 for CHF 2.6 million to 
assist 5,000 families (25,000 people) in nine months   

 Disaster Relief Emergency Fund (DREF): CHF 200,000 was allocated to support the initial response of 
the Philippine Red Cross.  

 
Summary: Tropical Storm Washi struck the 
northern coast of Mindanao island on 16 
December 2011, affecting hundreds of 
thousands of people. The deadliest storm to 
hit the Philippines in 2011, Washi killed more 
than 1,400 persons

1
. 

 
Philippine Red Cross (PRC) responded 
immediately by mobilizing 600 staff and 
volunteers to provide immediate services, 
including supporting search and rescue 
efforts, providing first aid, participating in 
search and retrieval efforts, restoring family 
links, conducting health education, and 
providing psychosocial support. PRC staff 
gave psychosocial support to more than 
4,000 persons and served hot meals to 5,750 
persons in evacuation centres.  
 
Under this IFRC emergency appeal operation, 
the national society distributed 35,000 food 
packages to 20,000 families, non-food item 
kits – comprising blankets, sleeping mats and jerry cans – to 15,000 families, hygiene kits to 15,000 families, and 
mosquito nets to 5,000 families in Bukidnon, Cagayan de Oro and Iligan City. 
 

                                                 
1
 Guha-Sapir D, Vos F, Below R, with Ponserre S. Annual Disaster Statistical Review 2011: The Numbers and Trends. Brussels: CRED; 2012. 

Publication available on http://www.cred.be/sites/default/files/ADSR_2011.pdf    

Emergency appeal operation update 

Philippines: Tropical Storm Washi 

 
 
A year after Tropical Storm Washi, 900 families – including 50 families who 

moved to this village in Barangay Hinaplanon, Iligan City – have new 
homes. (Photo: Afrhill Rances / IFRC) 
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To complement relief distributions, PRC implemented a range of activities in the sector of water, sanitation and 
health and hygiene promotion. In this regard, the national society mobilized 495 community health volunteers 
(CHVs) who reached more than 25,600 families in Bukidnon, Cagayan de Oro and Iligan City with information on 
preventing waterborne, water-related and flood-related infectious diseases. Also, the CHVs have conducted 
school-based hygiene promotions through classroom discussions and peer education in 10 schools in Cagayan 
de Oro and Iligan cities, reaching 11,000 students and 500 staff. Health activities in the communities were 
conducted from January to March 2012, while the school-based sessions followed and conducted from May to 
December. The national society also distributed more than nine million litres of safe drinking water to families in 
need in Cagayan de Oro and Iligan City and installed 24 community tube wells with hand pumps in Iligan City and 
Bukidnon to help improve access to water. In addition, two schools were supported to rehabilitate water and 
sanitation facilities. 
 
Early recovery assistance focused mainly on delivering shelter assistance. A total of 2,000 families received 
shelter repair kits, i.e. 1,000 in Cagayan de Oro City and 1,000 in Iligan City. Through this operation, some 900 
families have so far been supported in rebuilding new typhoon-resilient homes with latrines. Construction of 304 
more units is underway, and is expected to be completed during the remaining period of the operation’s 
timeframe. Each family supported in rebuilding has also been provided a PHP 5,000 (CHF 115) unconditional 
cash grant to meet multi-dimensional needs, including making improvements to their new homes, replacing lost 
assets and starting up income-generating activities.  
 
As well as providing direct assistance to typhoon-affected families, IFRC is supporting the reinforcement of PRC’s 
disaster preparedness and response capacity. Through this operation, PRC has been supported in forming, 
training and equipping water search and rescue teams – i.e. one each for the Bukidnon and Cagayan de Oro 
chapters. The Cagayan de Oro chapter was also supported with a vehicle geared for flooding and off-road 
conditions. In addition to providing technical support to the operation, IFRC delegates trained and mentored PRC 
staff and volunteers in the Bukidnon, Cagayan de Oro and Iligan City chapters. 
 
Red Cross Red Crescent partners who have contributed to this operation are American Red Cross, British Red 
Cross, Canadian Red Cross, Danish Red Cross, French Red Cross, Finnish Red Cross, Hong Kong branch of 
Red Cross Society of China, Irish Red Cross Society, Japanese Red Cross Society, Netherlands Red Cross, New 
Zealand Red Cross, Norwegian Red Cross, Red Cross of Monaco, Swedish Red Cross, and Swiss Red Cross. 
Contributions to this operation have also been received from institutional partners, including the European 
Commission‘s Directorate General of Humanitarian Aid and Civil Protection (DG ECHO) and WHO staff Voluntary 
Emergency Relief Fund (VERF). Donations have also been made by the governments of Canada, Czech 
Republic, Denmark, Japan, New Zealand, Sweden, and The Netherlands. On behalf of PRC, IFRC would like to 
thank all donors for their generous and invaluable contributions to this appeal.  
 

The situation 
On 16 December 2011, the Philippines were struck by Tropical Storm Washi, which affected mostly the northern 
coast of Mindanao island. The storm traversed the provinces of Agusan Del Sur, Bukidnon, Misamis Oriental and 
Lanao Del Norte, causing massive flooding in Cagayan de Oro City of Misamis Oriental province, Iligan City of 
Lanao Del Norte province and Valencia City of Bukidnon province.  
 
Tropical Storm Washi was the deadliest storm to hit the Philippines in 2011, killing 1,439 persons

2
. As well as 

causing human casualties, the tropical storm caused massive destruction to homes and infrastructure. More than 
11,400 houses were destroyed and more than 27,900 damaged in Northern Mindanao region alone, mainly in 
Cagayan De Oro and Iligan cites. 
 

Coordination and partnerships 
 
Movement coordination: From the outset, PRC has implemented its interventions with the support of IFRC, 
ICRC and partner national societies with in-country presence – specifically Australian Red Cross (ARC), German 
Red Cross (GRC) and Spanish Red Cross (SRC). Red Cross Red Crescent Movement partners held regular 
coordination meetings to ensure complementarity of actions and to avoid duplication. IFRC and German Red 
Cross partnered for an ECHO-funded action relating to this operation and supported PRC in a joint approach.   
 
Coordinating with authorities: Through its wide network that extends from the national headquarters to sub-
chapters, PRC coordinated with — and participated in meetings of — disaster risk reduction and management 
councils at the national, provincial, municipal and barangay levels. The National Society also worked closely with 
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local government units, the Department of Social Welfare and Development (DSWD), and engaged with local 
authorities in Bukidnon to obtain suitable, ‘safer’ land to resettle families previously living in ‘no build zones’. PRC 
and IFRC have also maintained close collaboration with the Department of Education and principals of two 
schools that were supported in rehabilitating their water and sanitation facilities. 
 
Inter-agency coordination: IFRC has consistently participated in meetings of the Humanitarian Country Team 
(HCT), led by the United Nations (UN) resident coordinator. The Inter-Agency Standing Committee (IASC) clusters 
were activated for Tropical Storm Washi with a view of increasing information exchange and involving participating 
agencies in a system that promotes a coordinated response. The Red Cross – either through IFRC, PRC, German 
Red Cross or Spanish Red Cross – was represented in meetings of relevant clusters. Through the clusters, it has 
been possible to ensure a quicker identification of needs and swifter delivery of humanitarian service while 
building synergies and preventing duplication. Coordination extended to providing regular and important updates 
to partners, including DG-ECHO, to facilitate funding decisions.  
 
Shelter cluster coordination: Responding to a request by the United Nations Office for the Coordination of 
Humanitarian Affairs (OCHA), IFRC deployed a shelter coordination team (SCT), comprising a coordinator and 
information manager, to the Philippines from 8 January to 18 February 2012. The SCT was exclusively dedicated 
to the task of cluster coordination, independent of PRC and IFRC operations. Among other achievements, the 
SCT worked closely in support of DSWD and the Office of Civil Defence (OCD) by providing technical advice and 
information management services to ensure implementation of appropriate shelter solutions and to facilitate a 
seamless transition from emergency shelter to permanent housing, particularly for the most vulnerable. Its 
activities were funded by donations from British Red Cross, Canadian Red Cross and Norwegian Red Cross.  
 

Red Cross and Red Crescent action 
Overview 

This is the last update for this operation, pending the issuance of a final report at the end of May 2013. It provides 
a snapshot of achievements to date. More details, including on challenges encountered, were provided in previous 
operations updates, namely Operations Update 6 and Operations Update 7.  
 

Progress towards outcomes 

Relief distributions (food items)  

Outcome: 30,000 emergency food parcels are provided in adequate quantities and quality within six months. 

Output (expected result) Activities planned 

 
The immediate 30,000 food 
parcels are distributed to 
displaced families are met 
through food distributions (two-
day rations).  

 Establish a beneficiary focusing strategy and distribution protocols. 

 Mobilize volunteers and provide them with orientation on distribution   
protocols. 

 Identify, register and verify beneficiaries. 

 Mobilize validated beneficiaries for food distributions. 

 Arrange pre- and post-relief distribution volunteer meetings. 

 Provide 30,000 food parcels (rice, noodles and sardines) 

 Conduct post-distribution surveys. 

 Monitor and report on distributions. 

 Food parcels provided will include food-for-work for beneficiaries who will 
be constructing their own shelter. 

Achievements:  

 Some 35,000 food packages were provided – in two phases – to 20,000 families in Bukidnon, Cagayan De 
Oro and Iligan City.  

 The package provided in the first phase comprised five kg of rice, five packs of noodles and five cans of 
sardines while the second phase additional package comprised five kg of rice, five packs of noodles, five 
cans of sardines, a packet of iodized salt and a half-litre of cooking oil.  

 Each family that has received transitional shelter assistance has been provided with a food package 
comprising 25 kg of rice, eight 155-gm cans of meat loaf, eight 155-gm cans of corned beef, twelve 155-
gm cans of sardines, 20 packs of noodles, four kg of green grams (locally known as mungo bean), one kg 
of salt, 1.5 kg of sugar and one litre of cooking oil. The food is to ensure that those supporting in the 
rebuilding process have proper meals when participating in construction work.  

 

http://www.ifrc.org/docs/appeals/11/MDRPH00806.pdf
http://www.ifrc.org/docs/appeals/11/MDRPH00807.pdf
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Relief distributions (non-food items)  

Outcome: The status of up to 15,000 affected families improved through provision of appropriate non-food items 

within three months. 

Output (expected result) Activities planned 

 
The immediate needs of up 
to 15,000 affected families 
that incurred losses or 
damage to household items 
are met through distribution 
of non-food items.  

 Develop a beneficiary targeting strategy and registration system.  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Register and verify beneficiaries. 

 Mobilize validated beneficiaries for distributions. 

 Arrange pre- and post- distribution volunteer meetings. 

 Distribute blankets (two per family) and sleeping mats (two per family) to 
15,000 families (75,000 persons). 

 Provide jerry cans (1 per household for 20-litre or 2 per household for 10-
litre) for household level water storage, to 15,000 families (75,000 persons)  

 Provide hygiene kits to 15,000 families (75,000 persons). 

 Provide mosquito nets to 5,000 families (two per family). 

 Track movement of items from point of dispatch to end-user.  

 Undertake real-time needs/capacity assessments to identify gaps.  

 Monitor and report on distributions. 

 
Achievements:  

 15,000 families in Bukidnon, Cagayan de Oro and 
Iligan City provided with non-food item (NFI) kits 
comprising two blankets, two mosquito nets, two jerry 
cans and two sleeping mats.   

 5,000 families in Cagayan de Oro City received two 
mosquito nets each. 

 15,000 families in Bukidnon, Cagayan de Oro and 
Iligan City provided with hygiene kits containing five 
toothbrushes, one tube of toothpaste, one bottle of 
shampoo, five pieces of bathing soap, five plastic 
combs, one pack cotton buds (with 200 pieces), one 
pack of sanitary napkins (with 10 pieces), one nail 
cutter/clipper, one bar of washing soap, two packs of 
disposable razors, two rolls of toilet paper and five face 
towels.  
 

 

Health and hygiene promotion  

Outcome: The immediate health risks of 15,000 families (75,000 persons) are reduced through targeted health 

prevention and promotion activities for 12 months. 

Outputs (expected results) Activities planned 

 
15,000 affected families have 
improved knowledge and practices 
essential for infectious disease 
prevention and health promotion. 

 Mobilize existing trained community health volunteers. 

 Undertake surveys to determine baseline and end-line levels of 
awareness and preventive/care practices on priority infectious 
diseases in communities impacted by the tropical storm and floods. 

 Mobilize community members for disease prevention, health and 
hygiene promotion.  

 Disseminate relevant disease prevention, health and hygiene 

 
 
 
 
 
 
 
 
 
 
 

 

This mother of three, washes her family’s clothes in the comfort 
of her home. The jerry cans provided by the Red Cross, she 

says, are of great use as these serve both as storage for their 
drinking water, and also for the water she uses in doing other 

chores. A year after Washi, she lives in a shelter village in 
Barangay San Roque, Iligan City. 

Photo: Afrhill Rances / IFRC 
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messages to 15,000 families (75,000 people) in the target 
communities.  

 Distribute information, education and communication (IEC) materials 
to 15,000 families (75,000 people) in the target communities. 

 Promote proper disease prevention, health and hygiene practices 
among pupils in targeted schools. 

 Collaborate with relief and water and sanitation sectors in the conduct 
of disease prevention and health promotion activities integrated with 
relief item distributions, water trucking or latrine construction work. 

 Monitor and report on activities. 

 
The scope and quality of the 
Philippine Red Cross disease 
prevention and health promotion 
services are improved. 

 Recruit and train community health volunteers. 

 Produce IEC materials relevant for disease prevention, health and 
hygiene promotion. 

 Coordinate with national and local health authorities, ensuring 
activities are in line with priorities.    

 Support staff and volunteers on psychosocial health. 

 
Achievements:  

 Experienced Red Cross staff and community health volunteers (CHVs) from Luzon – which is often battered 
by tropical storms and typhoons – and other chapters in Mindanao were deployed to support in training their 
counterparts in Cagayan de Oro, Iligan and Bukidnon chapters, mobilizing a total of 495 CHVs. 

 A total of 25,674 families in Bukidnon, Cagayan de Oro and Iligan City reached (exceeding the initial target of 
15,000 families as sessions were conducted simultaneously for those who received hygiene kits as well as 
other community members who joined the sessions) with information on preventing waterborne, water-
related and infectious diseases. Banners, flipcharts and posters were used to support hygiene promotion 
sessions in communities while the leaflets containing detailed information on general hygiene, diarrhoea and 
cholera, leptospirosis, and athlete’s foot were given directly to the families. 

 11,010 students and 507 staff in 10 schools – five each in Cagayan de Oro and Iligan City – reached with 
information on preventing waterborne, water-related and infectious diseases. 

 
 
 

Students in schools reached with hygiene promotion sessions 
made a jingle when washing their hands. 

These pupils from Mahad Cabaro Al-Islamie in Barangay Upper 
Hinaplanon, Iligan City, demonstrate the proper washing of 

hands while singing the jingle.  
 

“In water, in water, let us wash our hands 
With a soap, with a soap, wash it thoroughly 

Let’s rub it, let’s rub it, rub it thoroughly 
Rinse it well, rinse it well, and let it dry, and let it dry” 

 
(sung to the tune of “Jingle Bells”) 

 
Photo: Afrhill Rances / IFRC 

 

Water and sanitation  

Outcome: The risk of water and sanitation-related diseases in targeted communities (10,000 families) has been 
reduced through the provision of safe water supply and improved sanitation facilities in 14 months.    

Outputs (expected results) Activities planned 

 
Safe water is provided to 
10,000 affected families as 
damaged systems are 
restored 
 
 

 Provide safe drinking water (through trucking) in areas where restoration of 
safe water supply systems is likely to take time. 

 Identify families in need of emergency household water treatment and 
provide them with appropriate water purification solutions. 

 Provide guidance to families assisted with water purification solutions on the 
proper use of the same.  

 Collaborate with the relief sector in providing safe water storage containers 
and hygiene kits to targeted families. 

 Collaborate with the health promotion sector in highlighting the linkage 
between safe water handling and storage at household level and prevention 
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Transitional shelter and shelter repair kits 

Outcome: 4,000 affected households have safer shelter solutions through the provision of locally appropriate 

materials, tools and guidance on improved building techniques within 14 months.  

Outputs (expected results) Activities planned 

 
2,000 families whose houses 
were destroyed as a result of the 
tropical storm have rebuilt 
transitional shelters applying 
typhoon- resilient techniques. 
 

 Undertake detailed sector-specific assessments for shelter to inform 
prioritization by locality.  

 Assess the extent of the shelter needs and shelter solutions preferred 
by affected communities in priority localities. 

 Conduct advocacy for access to appropriate land sites.  

 Conduct orientation of volunteers to be involved in shelter project.  

 Select beneficiaries from lists provided by DSWD.  

of waterborne and water related diseases.  

 Monitor and report on activities.  
 

 
Appropriate water and 
sanitation facilities provided 
to 2,000 families and facilities 

 Support construction of 2,000 pour-flush latrines and septic tanks as integral 
components of transitional shelters. 

 Ensure that construction of pour-flush latrines takes into account unique 
needs of people with disabilities, where required.   

 Provide sanitation kits comprising a 60-litre water container, a dipper and a 
toilet brush (1 per targeted family) to 2,000 families assisted with transitional 
shelters. 

 Rehabilitate water and sanitation facilities for targeted schools used as 
evacuation centres or affected by the tropical storm.  

 Monitor and report on activities.  

 Provision of wells and washing areas in relocation sites if not provided by 
local governments. 

 

 
Achievements:  

 More than 9 million litres of safe drinking water distributed to families in need in Cagayan de Oro and 
Iligan City. 

 15,000 families provided with water storage containers (jerry cans) as part of the NFI kit. 

 24 community tube wells with hand pumps – 22 in Iligan City and 2 in Bukidnon – installed to help 
improve access to water. 

 Two schools – one in Cagayan de Oro and one in Iligan City – are supported in rehabilitating their water 
and sanitation facilities 

 Each unit of transitional shelter constructed has a pour-flush latrine with a septic tank. 
 

 
 

One year after Washi, residents now have 
improved access to water after the Red Cross 
installed 24 hand pumps in strategic points in 
different communities in Bukidnon and Iligan City. 
Photo: Afrhill Rances / IFRC 
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2,000 families whose houses 
were damaged have received 
shelter repair materials. 

 Undertake door-to-door surveys to validate beneficiaries.  

 Provide carpenters and project volunteers with training that promotes 
awareness and understanding of typhoon resilient construction.   

 Conduct orientation of beneficiaries (by project volunteers).  

 Construct model houses in select localities within operational areas.   

 Provide appropriate transitional shelter materials and tools to 2,000 
families whose houses were destroyed.   

 Promote safer, typhoon resilient shelter, where possible, by providing 
technical assistance and guidance.  

 Ensure shelter programming takes into account unique needs of people 
with disabilities, where required.  

 Provide house repair materials and tools to 2,000 families whose 
houses were damaged or destroyed by the tropical storm (using a cash 
voucher system)   

 Promote increased awareness and understanding of shelter response 
programming with the national society and affected communities.  

 Monitor and report on activities. 

 
Achievements:  

 A total of 2,000 families – 1,000 in Cagayan de Oro and 1,000 in Iligan City – received shelter repair kits.  

 Some 900 families – 2 in Bukidnon, 262 in Cagayan de Oro City and 636 in Iligan City – have so far been 
supported to rebuild new typhoon-resilient homes with latrines.  

 Construction of 304 more units is underway, and is expected to be completed during the remaining period 
of the operation’s timeframe.  

 Each family that has received transitional shelter assistance has been provided with a food package 
comprising 25 kilos of rice, eight 155-gram cans of meat loaf, eight 155-gram cans of corned beef, twelve 
155-gram cans of sardines, 20 packs of noodles, four kilos of green grams (locally known as mungo bean), 
one kilo of salt, 1.5 kilos of sugar and one litre of cooking oil. The food is to ensure that those supporting in 
the rebuilding process get meals when participating in construction works. 

 
 
 
 
 
 

A five-year old plays inside his new home in Iligan City. 
According to his grandmother, their new house which now has 

an attached latrine with septic tank, has helped teach him 
practice healthier hygiene when going to the toilet. 

Photo: Afrhill Rances / IFRC 

 

Livelihoods (early recovery grants) 

Outcome: Coping mechanisms of 2,000 affected families improved in 14 months through inputs for enhancing 

livelihoods opportunities and return to normalcy.   

Outputs (expected results) Activities planned 

 
Tropical storm-affected 
families that incurred losses or 
damage to livelihoods and 
homes have accessed inputs 
that set the basis for pursuing 
self-reliance. 

 Organize orientation sessions for targeted households on the scope of 
livelihoods assistance to be provided.  

 Provide targeted households with application forms for livelihood 
assistance for each to outline their preferred combination of solutions to a 
maximum of CHF 150 per family. 

 Consult targeted beneficiary families on their preferred livelihoods 
solutions, review and endorse the livelihood assistance applications that 
they submit.  

 Cluster the 2,000 beneficiary families according to preferred solutions for 
ease of providing appropriate assistance. 
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 Provide livelihood assistance (including farm inputs, seedling, fingerling, 
asset replacement and repair material) to 2,000 families through 
identified shops/suppliers. 

 Obtain invoices from shops/suppliers from which the targeted families 
obtain their livelihood inputs and process payments.    

 Monitor and report on activities. 

 The possibility of using cash transfer programme will be explored and 
implemented where possible. 

 
Achievements:  

 Each family supported to rebuild – and has completed rebuilding – has been provided with a PHP 5,000 
(CHF 115) unconditional cash grant. 

 The families have used the grants to meet multi-dimensional needs, with some using the money to replace 
lost assets, others to improve existing income-generating activities, others to start up new livelihood 
activities, and others to make improvements to their new homes.  

 The one-off grants have been delivered using the cash transfer modality, through a remittance company.  
  

 
 

 
After receiving a cash grant from the 
Red Cross, one recipient invests in a 
sundry store in Barangay Hinaplanon, 
Iligan City. She earns at least PHP300 

per day from her store. 
Photo: Afrhill Rances/IFRC 

 

National society disaster preparedness and response capacity building   

Outcome: The disaster preparedness and response capacity of PRC national headquarters and selected 

chapters in affected regions strengthened within 14 months.  

Outputs (expected results) Activities planned 

 
PRC national headquarters 
and chapters in operational 
areas have improved their 
disaster response capacities.   

 Form, train and equip two land and water search-and-rescue teams. 

 Form and train two national/chapter disaster response teams. 

 Upgrade chapter offices and warehouse for pre-position and stocking of 
preparedness stocks. 

 Equip one PRC chapter with a land cruiser, geared for flood situations. 

 Support two PRC chapters in improving on their volunteer management 
structures. 

 Provide technical materials and technical support to PRC national 
headquarters and chapters targeted by operation.    

 Conduct on-the-job training in logistics core areas (procurement, 
warehousing, and transport and fleet management) for PRC staff and 
volunteers at national headquarters and targeted chapters.  

 Assist PRC in their training activities by providing delegates as facilitators 
based on their expertise. 

 Identify and map the overall and essential preparedness gaps in capacities 
and resources. 

 Support the two chapters with basic office equipment, like computers, 
overhead projector among others, in order to carry out the operations 
effectively. 
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 Awareness on disaster risk reduction (DRR) related issues. 
 

Achievements:  

 PRC has been supported in forming, training and equipping water search and rescue teams – i.e. one 
each for the Bukidnon and Cagayan de Oro chapters.  

 Equipment for one chapter comprises one rubber boat, one outboard engine, six helmets, six life vests, 
two sets of rescue rope and two first aid kits.  

 The Cagayan de Oro chapter of PRC has also been equipped with a vehicle geared for flooding and off-
road conditions. 

 In addition to providing technical support to the operation, IFRC delegates trained and mentored PRC staff 
and volunteers in the Bukidnon, Cagayan de Oro and Iligan City chapters. 

 

Challenges 

 
In addition to the challenges explained in Operations Update 6 and Operations Update 7, following the effects of 
Typhoon Bopha which lashed the Philippines in early December 2012, some shelter materials – galvanized 
corrugated iron sheets (CGI), cement, sand, gravel and concrete hollow blocks – that were stationed at 
distribution point in Iligan were washed away by floods. The loss of items necessitated a re-order so as to meet 
the needs of those targeted. The re-order meant additional and unplanned costs.  
 

Logistics   

 
All relief items planned under this emergency appeal were provided, the relief phase closed, and there are no 
outstanding needs relating to such items. With the exception of 15,000 hygiene kits and 10,000 mosquito nets, 
which were procured through IFRC’s zone logistics unit (ZLU) in Kuala Lumpur, all food and non-food relief items 
provided under this operation were procured locally. The ZLU also supported with international procurement of 
galvanized corrugated iron sheets (CGI) and galvanized plain sheets for the shelter intervention. 
 
The IFRC in-country logistics team – which comprises one logistics delegate and two logistics officers – has 
consistently supported PRC with local procurement processes and is supporting in tracking items from Red Cross 
warehouses to respective distribution points. The support also extends to securing additional transport and 
warehousing capacity. Logistics support also entails identifying suppliers, preparing contracts and following up 
with suppliers. With the remaining shelter activities in Bukidnon and Iligan City, two field warehouses have been 
leased to store CGI, galvanized plain sheets and shelter materials pending distribution to beneficiaries. The leases 
will expire at the end of the operation’s timeframe.  
 

Communications – Advocacy and Public information  

 
Since Tropical Storm Washi hit, IFRC and PRC have maintained a steady flow of information to Red Cross Red 
Crescent partners and other key stakeholders. PRC leadership and the IFRC country representative conducted 
interviews with various local and international media agencies. Various communications materials, including 
photos and a video, have been shared with partners to highlight the needs on the ground and the progress made 
thus far. Previous articles can be found on the Philippine field operations page of the IFRC public website. Regular 
updates and stories are also posted on PRC’s website. 
 

 

Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross:  

o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph 

phone +63 2 525 5654; fax +63 2 527 0857;   

 IFRC Philippine country office:  

o Selvaratnam Sinnadurai, country representative; email: selvaratnam.sinnadurai@ifrc.org  

phone +63 2 309 8622; mobile +63 917 880 6844  

o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org   

phone +63 2 309 8622; mobile +63 928 471 2335;  

http://www.ifrc.org/docs/appeals/11/MDRPH00806.pdf
http://www.ifrc.org/docs/appeals/11/MDRPH00807.pdf
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/philippine-red-cross-plans-to-double-its-typhoon-washi-response/
http://www.redcross.org.ph/
mailto:gwendolyn.pang@redcross.org.ph
mailto:selvaratnam.sinnadurai@ifrc.org
mailto:necephor.mghendi@ifrc.org
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 IFRC regional office for Southeast Asia, Bangkok:  

o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

phone +66 2 661 8201; mobile +66 85 661 7464;  

 IFRC Asia Pacific zone office, Kuala Lumpur:  

o Al Panico, head of operations, email: al.panico@ifrc.org; phone: +603 9207 5775 

o Raul Paredes Toledo, operations coordinator, email: raul.paredes@ifrc.org;   

mobile: +60 12 230 8249 

o Florent Chané, zone logistics coordinator, email: florent.chane@ifrc.org   

mobile: +60 12 298 9752 

o Patrick Fuller, communications manager, email: patrick.fuller@ifrc.org;   

phone: +60 12 230 8451 

o Alan Bradbury, head of resource mobilization and PMER; email: alan.bradbury@ifrc.org;   

phone: +603 9207 5775, fax: +603 2161 0670. 

Please send all pledges of funding to zonerm.asiapacific@ifrc.org  
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

 

 

IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

                                                 
3
 The financial statement attached covers the period up to 31 January 2013, to reflect all expenditure as of 31 December 2012 
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Selected Parameters
Reporting Timeframe 2011/12-2013/1
Budget Timeframe 2011/12-2013/2
Appeal MDRPH008
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 20 dec 11 to 28 feb 13

Appeal Launch Date: 20 dec 11

MDRPH008 - Philippines - Tropical Storm Washi
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 5,705,280 5,705,280

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 255,743 255,743
British Red Cross 196,000 196,000
China Red Cross, Hong Kong branch 23,770 23,770
Czech Government 81,868 81,868
Danish Red Cross 42,072 42,072
European Commission - DG ECHO 967,048 967,048
Finnish Red Cross 409,860 409,860
French Red Cross 48,292 48,292
Irish Red Cross Society 24,380 24,380
Japanese Government 466,418 466,418
Japanese Red Cross Society 187,800 187,800
New Zealand Red Cross 375,250 375,250
Norwegian Red Cross 31,993 31,993
Red Cross of Monaco 24,140 24,140
Swedish Red Cross 143,314 143,314
Swiss Red Cross 100,000 100,000
The Canadian Red Cross Society 520,596 520,596
The Netherlands Red Cross 423,582 423,582
VERF/WHO Voluntary Emergency Relief 300 300
C1. Cash contributions 4,322,424 4,322,424

C. Total  Income  = SUM(C1..C4) 4,446,280 4,446,280

D. Total  Funding = B +C 4,446,280 4,446,280

Coverage = D/A 78% 78%

Inkind Goods & Transport
Swiss Red Cross 55,572 55,572
C2. Inkind Goods & Transport 55,572 55,572

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 4,446,280 4,446,280
E. Expenditure -3,850,508 -3,850,508
F. Closing Balance = (B + C + E) 595,772 595,772

Other Income
Balance Reallocation 0 0
IFRC at the UN Inc allocations 64,732 64,732
Programme & Services Support Recover 3,553 3,553
C4. Other Income 68,285 68,285
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MDRPH008 - Philippines - Tropical Storm Washi
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 5,705,280 5,705,280

Relief items, Construction, Supplies
Shelter - Relief 500,000 411,478 411,478 88,522
Shelter - Transitional 2,794,000 1,512,672 1,512,672 1,281,328
Construction Materials 2,433 2,433 -2,433
Clothing & Textiles 236,500 224,982 224,982 11,518
Food 215,000 184,200 184,200 30,800
Water, Sanitation & Hygiene 302,500 246,148 246,148 56,352
Medical & First Aid 7 7 -7
Utensils & Tools 37,500 32,626 32,626 4,874
Other Supplies & Services 10,000 2,217 2,217 7,783
Cash Disbursment 230,000 64,584 64,584 165,416
Total Relief items, Construction, Supplies 4,325,500 2,681,347 2,681,347 1,644,153

Land, vehicles & equipment
Vehicles 30,000 21,941 21,941 8,059
Computers & Telecom 3,500 5,294 5,294 -1,794
Total Land, vehicles & equipment 33,500 27,234 27,234 6,266

Logistics, Transport & Storage
Storage 105,000 35,009 35,009 69,991
Distribution & Monitoring 7,500 2,347 2,347 5,153
Transport & Vehicles Costs 54,900 51,711 51,711 3,189
Logistics Services 25,200 21,726 21,726 3,474
Total Logistics, Transport & Storage 192,600 110,793 110,793 81,807

Personnel
International Staff 462,000 267,880 267,880 194,120
National Staff 57,000 47,126 47,126 9,874
National Society Staff 10,800 12,102 12,102 -1,302
Volunteers 50,000 37,375 37,375 12,625
Total Personnel 579,800 364,482 364,482 215,318

Consultants & Professional Fees
Consultants 52,770 45,892 45,892 6,878
Professional Fees 13,000 6,173 6,173 6,827
Total Consultants & Professional Fees 65,770 52,065 52,065 13,705

Workshops & Training
Workshops & Training 53,000 37,121 37,121 15,879
Total Workshops & Training 53,000 37,121 37,121 15,879

General Expenditure
Travel 23,800 21,986 21,986 1,814
Information & Public Relations 15,000 5,572 5,572 9,428
Office Costs 24,500 20,648 20,648 3,852
Communications 12,900 11,713 11,713 1,187
Financial Charges 1,200 -12,462 -12,462 13,662
Other General Expenses 3,500 1,891 1,891 1,609
Shared Office and Services Costs 26,000 23,948 23,948 2,052
Total General Expenditure 106,900 73,296 73,296 33,604

Contributions & Transfers
Cash Transfers National Societies 243,016 243,016 -243,016
Total Contributions & Transfers 243,016 243,016 -243,016

Operational Provisions
Operational Provisions 8,020 8,020 -8,020
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 5,705,280 5,705,280

Total Operational Provisions 8,020 8,020 -8,020

Indirect Costs
Programme & Services Support Recover 348,210 233,770 233,770 114,439
Total Indirect Costs 348,210 233,770 233,770 114,439

Pledge Specific Costs
Pledge Earmarking Fee 13,764 13,764 -13,764
Pledge Reporting Fees 5,600 5,600 -5,600
Total Pledge Specific Costs 19,364 19,364 -19,364

TOTAL EXPENDITURE (D) 5,705,280 3,850,508 3,850,508 1,854,771

VARIANCE (C - D) 1,854,771 1,854,771
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