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Six-month summary update 
25 April 2013 
 
 
Period covered by this Ops Update: September 2012 to April 2013: This update represents a six-month 
summary of the operation (cumulative narrative and 
financial). 

 

Appeal target (current): CHF 3,453,527; 

Appeal coverage: >100%; <click here to go directly 

to the updated donor response report, here for 
interim financial report; or here to link to contact 
details >  
 

Appeal history: 

 This Emergency Appeal was initially launched 
on a preliminary basis on 29 September, 2012 
for CHF 899,094 months to assist 10,000 
beneficiaries for 6 months. 

 CHF 200,000 was initially allocated from the Federation’s Disaster Relief Emergency Fund (DREF) to 
support the Nigerian Red Cross Society (NRCS) to respond.  

 An Emergency Appeal was launched on 22 November, 2012 and has expanded this operation in terms of 
geographic scope, activities, budget and duration, with completion targeted for 25 September 2013. 

 Operation Update n°1  was issued on 27 December 2012.  

 Operation Update n°2 was issued on 28 January 2013. 

 
 

Summary: This Emergency Appeal has currently received 110% of the requested funding and a full operational 
team has been deployed to the field. Despite those assets, increased security risks, access constraints caused 
by extreme weather conditions and the fluid locations and movements of displaced people have caused delays in 
implementation. Based on these factors, the Emergency Appeal will soon be revised to align planned activities 
with funding levels and timeframes. 
 
In the targeted states, the affected population has not remained in collective centres/IDP camps for a long period 
of time, and it has therefore been extremely challenging for the Nigerian Red Cross Society (NRCS) volunteers 
and relief team to provide the required assistance. Furthermore, the 11 states targeted cover a vast area of the 
country, presenting significant demands and security challenges.  
 
The NRCS volunteers have been supported with relief distributions by a relief team from the National Society. 
The National Disaster Response Teams (NDRTs) consist of an NDRT leader (replacing the Regional Disaster 
Response Team members deployed in the initial stage of the operation), a logistics specialist and two hygiene 
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promotion specialist members. By the time of publication, relief distributions will have been completed across 11 
states. 
 
Heath activities (sensitization and promotion) have been carried out in nine states; nevertheless, the changing 
context has made it challenging to reach affected populations as many people that were displaced have since 
returned to their communities. It has been decided that the remaining activities will now be completed as part of a 
recovery operation, with a strategy being determined to ensure that the most vulnerable populations affected by 
the floods are reached.  
 
Emergency shelter, water and sanitation activities have continued; however as the situation has changed, the 
focus of the operation in these areas has shifted slowly to early recovery. Shelter, water and sanitation 
assessments have were completed to inform the recovery interventions that will now be carried out (please refer 
to Operations Update n°2).   
 
In ten states, hygiene promotion has been carried out alongside the relief distributions, as well as intensified 
activities in three of the most affected states (Edo, Delta and Kogi). The planned construction of emergency 
latrines has been changed, and 20 VIP latrines will instead be built in Kogi state. In terms of shelter needs, the 
emergency shelter kits are still being distributed alongside relief activities, and a programme to repair/build 100 
shelters targeted on recovery has been initiated.  
 
The operation in Nigeria continues to function in a challenging security environment. In different areas of the 
country, operations are coordinated and planned considering security restraints and implemented accordingly. 
 
On behalf of the NRCS, IFRC thanks all donors, partners and beneficiaries for their invaluable support to the 
operation. 
 

 
The situation 
 
As noted in Operations Updates n°1 and n°2, the current situation is back to normal in terms of flooding. The 
rivers are now at to their usual levels. As families have returned to their communities, they are struggling to get 
their lives back in place. There are still shelter needs, along with access to clean water, sanitation needs and 
health risks. Even if excessive floods are not necessarily expected in the short term, the rainy season has 
started, and the situation could rapidly deteriorate and put many people at risk.  
 
Between July and October 2012, heavy rains led to serious floods in most parts of the country, affecting seven 
million people. The Nigerian authorities contained the initial excess run-off through contingency measures, but 
after water reservoirs overflowed, authorities were obliged to open dams to relieve pressure in both Nigeria and 
neighbouring countries of Cameroon and Niger leading to: the inundation of riverbanks and infrastructure 
resulting in loss of property, livestock and livelihoods in many areas. In other parts of the country, people were 
also affected by earlier flash floods.  
 
The IFRC deployed two consecutive Field Assessment and Coordination Teams (FACT) to support the NRCS to 
undertake a needs assessment and develop a plan of action. On the basis of the assessment information, the 
NRCS in collaboration with the IFRC launched a Preliminary Emergency Appeal. Following an integrated 
approach, the response to the floods has involved the distribution of relief items, emergency shelter support, 
water, sanitation, hygiene promotion, health and early recovery. The operation was expanded (in the field of 
relief, shelter, emergency health, water and sanitation) through this Emergency Appeal, to target 12 highly 
affected states (Adamawa, Anambra, Bayelsa, Benue, Delta, Edo, Kogi, Lmo, Niger, Plateau, Rivers and 
Taraba). At the onset of the flooding, many displaced people took shelter in camps but in November 2012, most 
states closed down the IDP camps and encouraged residents to return back home. However, people have 
returned to find their houses damaged by the floods and crops destroyed affecting their livelihoods. Indeed, large 
areas of agricultural land were inundated just before harvest time. Food prices in many flooded areas have risen, 
increasing the food insecurity of the affected population.  
 
The Movement has shifted to rehabilitation and recovery with an expanded shelter recovery programme as well 
as water and sanitation programmes focussed on supporting returning populations.  
 

http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01401.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
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Coordination and partnerships 
 
The IFRC moved quickly to provide surge capacity to the NRCS in establishing the relief operation in response to 
the flooding. The IFRC mobilized all the disaster management tools in its system, including: DREF, Regional 
Disaster Response Teams (RDRT), Field Assessment and Coordination Teams (FACT), Emergency Response 
Units (ERU), Emergency Appeal (EA) and a Head of Emergency Operations (HEOps). 
 
The activation of these tools involved the coordination of Red Cross and Red Crescent Movement resources 
through the supply of staff on loan to the different tools from the surrounding National Societies and the 
Participating National Societies (PNS). The IFRC has been coordinating its activities with the ICRC in Nigeria 
since the beginning of the operation.  
 
The NRCS has coordinated its response with key stakeholders including the National Emergency Management 
Agency (NEMA), State Emergency Management Agencies (SEMAs), UN Agencies, International Non 
Governmental Organizations (INGOs), Community Based Organizations (CBOs), Corporate Bodies and the 
affected populations. These organizations at a point in time depended on the IFRC / NRCS for information as a 
result of its swift conduct of Rapid Assessment, the results of which were shared with them.  
 
The NRCS signed a Memorandum of Understanding (MoU) in the areas of assessment, training, and relief 
among others. The IFRC / NRCS team has continued to ensure good coordination with the NEMA and proposed 
to support the ongoing recovery shelter programme. A meeting with NEMA is planned in order to discuss the 
nature of the partnership in this area.  
 
Save the Children signed a MoU with NRCS in 2001, and following the 2012 floods, have provided Non Food 
Items (NFIs) to compliment the IFRC/NRCS activities outlined in the Emergency Appeal. The support from Save 
is outlined in an MoU signed on 14 December 2012.  
 
An agreement was finalized with Oxfam in Nigeria. The partnership entailed financial support from Oxfam to the 
NRCS for the provision of water and sanitation activities, including hygiene promotion. The expanded activities 
widen the overall Red Cross and Red Crescent Movement response to the flooding in the affected state of Kogi. 
It is should be noted that a MoU was signed in 2012 for collaboration in the areas of field operations and training 
activities related to emergencies.  
 
The United Nations High Commissioner for Refugees (UNHCR) has been an old partner of the NRCS since the 
Liberia and Sierra Leonean wars. Following the 2012 floods, UNHCR and the NRCS have entered a MoU and 
been working to create a relief distribution plan in nine states affected by the flood but predominantly not covered 
by the appeal (Borno, Cross River, Enugu, Imo, Kebbi, Kwara, Jigawa, Niger and Plateau states). Since the 
CERF funds were received in Nigeria during the month of March 2013, the NRCS informed the branches in these 
states to be ready to receive the NFIs in their respective warehouses. The distribution is planned to start in April 
2013. 
 
Following the floods, a MoU was signed between the United Nations Population Fund (UNFPA) and the NRCS. 
The two organizations are working together to distribute sexual and reproductive health kits, dignity kits and 
hygiene kits 15,000 beneficiaries in the Anambra, Bayelsa, Cross River, Delta, Edo and Imo states. UNFPA are 
also in the process of organizing training on sexual and reproductive health in Calabar for nine NRCS volunteers 
from Taraba, Adamawa and Imo states, and one HQ staff member. Once trained, the volunteers will then support 
the distribution of 5,000 additional dignity kits. In December, 2012, UNFPA also donated 10,000 condoms. 
 
It should be noted that the NRCS and UNICEF entered into partnership in the area of training, assessment and 
operations including response three years ago. The MoU has lapsed but plans are underway to review and 
renew the partnership in April 2013. Nigeria Liquefied Natural Gas (NLNG) has also donated to the Emergency 
Appeal and indicated an interest in partnering with the NRCS. A MoU is to be signed shortly to support the NRCS 
in the refresher training of Emergency and First Aid Teams (EFATs) across the country. 
 
National Society Capacity Building: The NRCS is represented in all affected states and has mobilized 
resources at the branch level. A total of 450 volunteers have been mobilized for this operation, focussing on the 
most affected areas in the 12 target states to reach 50,000 people with materials and support consisting of 
emergency shelter and recovery, basic household items, provision of water and sanitation facilities in camps, 
household water purification tablets, first aid, sensitization on flood-related health risks, water, sanitation and 
hygiene promotion activities.  
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The NRCS capacity has been enhanced through shelter training. A total of 85 volunteers have been trained on 
shelter best practices: 20 volunteers from Idah Local Government Area (LGA), 20 from Ibaji, 5 from Taraba, 5 
from Adamawa, 5 from Benue, 30 from Edo, Niger, Plateau, Bayelsa, Rivers and Delta. Also, 55 volunteers (39 
males and 16 females) were trained on hygiene and health promotion (5 per state of the 11 states targeted at the 
beginning of the emergency). 
 
Red Cross and Red Crescent action 
 
Overview  
In November 2012, the IFRC deployed a Finnish Red Cross/Netherlands Red Cross relief ERU to Nigeria, which 
has since successfully completed its mission (please refer to Operation Update n° 1).  The ERU team consisted 
of one team leader and one relief delegate. The ERU worked alongside a relief RDRT coordinator and logistics 
RDRTs with resources from the IFRC Regional Offices in Dakar and Abidjan. The Finnish Red Cross provided a 
trainee delegate to obtain valuable experience from a more experienced delegate therefore not only building the 
capacity of the Finnish Red Cross from an ERU perspective but strengthening as well the National Society in 
disaster response.   
 
Progress towards outcomes  

 
Emergency Shelter and Non Food Items  

Outcome: The immediate shelter and settlement needs of 4,000 households in 15 targeted states 
within 3 months are met. 

Outputs (expected results) Activities planned 

Output 1 
- 4,000 identified families receive 
basic NFIs (sleeping mats, 
blankets, kitchen sets, jerry cans, 
buckets, soap and mosquito nets) 
including cash and/or cash 
voucher assistance. (12 states) 

 Identification and registration of beneficiaries; 
 Procurement and distribution of non food items; 
 Monitor, evaluate and report on distribution.  

Output 2 
- 2,000 who are in the process of 
returning home receive shelter 
assistance in rebuilding their 
homes.  

 Procurement and distribution of emergency shelter materials; 
 Sensitization of the volunteers for the emergency sheltering 

activities; 
 Support the beneficiaries with erection of temporary shelter, 

providing technical support and raising awareness of proper 
construction practices; 

 Monitor, evaluate and report on distribution; 
 Evaluation of the emergency sheltering response and organize a 

lessons learned workshop. 
 

Progress: Shelter support has been provided alongside relief distributions (please refer to Operation Updates 
Operations Updates n°1 and n°2), and continues as planned although slowly. It is expected that by the time of 
the publication of this update it will have been competed in 11 states. Over 3,950 affected families have received 
basic assistance in the form of NFIs, and another 3,537 families received an emergency shelter kit. In total, 85 
volunteers from 10 states were trained on use of the emergency shelter kits in order to ensure that the 
beneficiaries are able to use them properly. In Kogi state, an assessment of those households that received 
emergency shelter kits is planned.  
 
With the support of CRATerre, an institute specialised in earth construction (please refer to Operation Update 
n°2), three communities received shelter training on improvements that can be made to the construction of their 
houses. The CRATerre training was carried out to increase the resilience of these communities by reducing their 
shelter and settlement related vulnerabilities to climatic hazards, with a specific focus on floods. During the 
training, a demonstration was provided on the different types of walls that can be constructed when building 
traditional houses, and best practices on shelter construction also shown. CRATerre will be invited to complete 
an independent evaluation of the shelter programme in June 2013. The consultancy is within the framework of 
the MoU between the IFRC and CRATerre, which was signed in November 2012. 
 

http://www.ifrc.org/docs/Appeals/12/MDRNG01401.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01401.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
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Since Operation Update n° 2, the shelter delegate and their NRCS counterpart have completed the assessment 
in order to start the implementation of recovery activities. As a result, 100 households were registered for 
recovery shelter support in 3 communities in Kogi state. In two of these communities, shelters will be 
constructed, and in one, shelters will be repaired. Both strategies are now in process and are highlighted in the 
revised Emergency Appeal.   

 
Please refer below for details of the relief distributions completed. 

 
States Quantities and types of Items 

 Benefic-
iaries 

Bucket Blanket Mat Soap Jerry can Low Flow 
Dispensa
ry  

Kitchen 
Set 

Mosquito 
Net 

Tarpaulin 
 

Aqua 
Tab / PUR 
 

Shelter 
Kit 

Hygiene 
kits 

 

Anambra 4,235 605 1,815 1,815 4,840 605 0 605 1,815 605 30,250 605 605  

Bayelsa 7,217 1,031 3,093 3,093 9,928 1,031 0 1,031 3,093 1,031 51,600 1,031 1,031  

Benue 763 109 327 327 872 109 0 109 327 109 153 109 109  

Delta 2,891 413 1,239 1,239 3,304 413 0 413 1,239 0 21,063 413 0  

Edo 3,563 847 1,189 1,018 3,171 847 338 509 1,189 847 3,028 171 509  

Kogi 4,193 1,027 1,369 1,198 4,156 1,027 0 599 1,369 1,027 4,580 599 599 

Niger 175 25 75 75 200 25 0 25 75 25 0 25 25 

Plateau 
 

161 
 

23 69 69 184 23 0 23 69 23 0 23 23 

Rivers 2,877 4,11 1,175 1,175 2,998 411 0 411 1,233 411 20,550 411 411 

Taraba 1,001 143 429 429 1,144 143 0 143 429 143 204 143 143 

Total 27,076 4,463 10,711 10,369 30,613 4,611 338 3,845 10,769 4,221 131,428 3,530 3,455 

 
 

Emergency health and care 

Outcome: The health status of 50,000 beneficiaries (7,142 households) in 10 States within 6 months is 
improved through disease prevention and health promotion activities at the community level. 

Outputs (expected results) Activities planned 

- Effective case management and 
prevention of malaria. 

 Sensitize displaced communities on dangers of malaria and its 
symptoms; 

 Distribute mosquito nets (part of relief distributions) and 
sensitize targeted households as to their use. 

- Effective case management and 
prevention of diarrhoea. 
 

 Sensitize communities on signs and symptoms of dehydration. 
 Sensitize targeted beneficiaries on prevention of diarrhoea 

(linked with hygiene promotion activities in WatSan). 
 Distribution of ORS to targeted households (HH) in 

conjunction with demonstration sessions on ORS use. 
- Effective case management of skin 
and Upper Respiratory Tract 
infections. 

 Sensitize targeted beneficiaries on symptoms and signs of 
respiratory distress and skin infections; 

 Referrals to clinics. 
- Prevention of sexual transmitted 
infections (STIs). 
 

 Sensitization of targeted communities on methods of 
transmission and ways of prevention ; 

 Distribution of condoms. 
-  Clinics in and around camps are 
able to effectively manage cases of 
sexual and gender-based violence. 

 Provision of Post-Exposure Prophylaxis kits to targeted clinics; 
 Community Sensitization on resources available to those 

affected by Sexual and Gender Based Violence (SGBV) and 
importance of early referral to clinics. 

- Targeted beneficiaries are reached 
with information, education and 
communication (IEC) messages on 

 Volunteers trained in epidemic control carry out house-to-
house and group education sessions to targeted beneficiaries 
in disease prevention and health promotion. 

http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
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health promotion and disease 
prevention. 
- Health problems related to child 
birth and ante-natal care are 
reduced. 
 

 Mobilization for immunization campaign; 
 Referral of pregnant women to clinics or to traditional birth 

attendants; 
 Sensitization on methods of/and contraceptive use and 

prevention of adolescent pregnancy. 
 
Progress: The 55 NRCS volunteers trained in hygiene and health promotion have visited affected communities 
in nine states to implement the health operation. Health sensitizations have covered a range of areas including: 
malaria prevention and control, diarrhoeal diseases in children, the possible causes, preventive measures such 
as hand washing and treatment using Oral Rehydration (ORS). NRCS volunteers demonstrated the application 
of ORS, and how to improvise by using a household iodized salt and sugar solutions. The health team also 
monitored the use of mosquito nets distributed by the relief team. A Regional Health Coordinator was deployed 
by the NRCS to help coordinate the different state-wide activities 
 
So far 22,009 beneficiaries (3,446 children, 9,126 male and 9,437 female) in 9 states (Adamawa, Anambra, 
Benue, Delta, Edo, Kogi, Niger, Plateau and Rivers states) have been reached. Over the next 2 months, with the 
support of the 2 health NDRTs, a further 19,286 beneficiaries in 3 states (Kogi, Edo and Delta) have been 
targeted.   

Please refer below for details of the health activities completed, including the number of people reached. 
 

States Population 
reached 

 

Children 
under 5 years 
old 

Male Female 

Adamawa  1,553 398 598 557 

Anambra 3,455 733 1,365 1,357 

Benue 637 92 301 244 

Delta 2,284 159 1,097 1,028 

Edo 4,267 381 1,851 2,035 

Kogi 2,812 366 1,105 1,341 

Niger 232 44 92 96 

Plateau 294 63 110 121 

Rivers state 6,475 
 

1,210 2,607 2,658 

Total 22,009 3,446 9,126 9,437 

 

 Water, sanitation, and hygiene promotion 

Outcome: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities through the provision of safe drinking water, sanitation facilities, and knowledge on 
basic hygiene practices to reduce the risk of contracting waterborne diseases are provided through 
social mobilization for 7,142 households within 12 months. 

Outputs (expected results) Activities planned 

- Hygiene-related goods (NFIs) 
which meet SPHERE standards 
are provided to and used by the 
target population. (target 4,000 
households) 

 Affected and targeted households receive sensitization in 
hygiene and sanitation practices, water treatment and receive 
appropriate relief items; 

  Households receive: water treatment chemicals, soap, jerry 
cans, and buckets. 

- Sanitation facilities are provided 
to affected and targeted 
households and communities 
according to emergency SPHERE 
standards. 

 Build 200 emergency latrines according to emergency SPHERE 
Standards; 

 Maintain latrines through establishment of community sanitation 
groups, including appropriate vector control. 
 

- Provide affected and targeted  Install water treatment unit and water distribution points;  
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NRCS volunteer carries out a hand washing demonstration in 
a community. NRCS/ IFRC 

 

communities with safe and 
drinking water (5,000-10,000 
people). 

 If needed, install mass water system with sedimentation and 
chlorination;  

 Deployment of water and sanitation kit 2 (provides water 
treatment at household level for up to 2,000 beneficiaries) and kit 
5 (designed for the treatment and distribution of up to 75,000 
litres of water a day for a population of up to 5,000 people). 

- Hygiene promotion activities 
which meet SPHERE standards in 
terms of the identification and use 
of hygiene items provided to 
target population. 

 Hygiene promotion activities provided to targeted population. 
 

 

Progress: An IFRC water and sanitation delegate is working with one water and sanitation RDRT. The water 
and sanitation team had built 25 household emergency latrines in Edo state by November 2012 (please refer to 
Operations Update n°2). An IFRC water and sanitation kit 5 is prepositioned in Benin City and will soon be 
moved to Lagos to be prepositioned longer term for future use. The water and sanitation kit 5 is designed for the 
treatment of up to 75,000 litres of water and its distribution for up to 5,000 beneficiaries. 
 
Now that the assessment for recovery activities has 
been completed, water and sanitation will be 
focussing on activities appropriate to the current 
context. In terms of latrines, 20 VIPS latrines will be 
built alongside the shelters being constructed in Kogi 
state (3 institutional and 17 household).  
 
The 55 NRCS volunteers, with support from 215 
community based volunteers have reached 7,096 
households (49,672 beneficiaries) with health and 
hygiene promotion messages, and provided 
household water treatment (HHWT) to 3,659 
households (25,613 beneficiaries) alongside the relief 
activities in 44 communities in 10 states: An additional 
24,059 affected beneficiaries were also reached in 10 
communities in 3 states (Delta, Edo and Kogi).  
 
Please refer below for details of the water, sanitation and hygiene promotion activities completed, including the 
number of people reached. 

State  HH 
supported 
with HP & 
HHWT kits  

Awareness raising in Hygiene 
and Health Promotion 
(including the relief 
beneficiaries) 

Hygiene & 
Health 
Promoters  

Community 
Based 
Volunteers  

WATSAN 
Committees 
formed  

Latrines 
Construction  

 
HH 
 

Beneficiaries 

Edo  509 2,301 16,107 5 15 3 25 EL 
constructed 

Adamawa N/A N/A N/A 5 NA 0 - 

Anambra  605 605 4,235 5 25 0 - 

Bayelsa  1,041 1,041 7,287 5 55 0 - 

Benue 109 109 763 5 15 0 - 

Delta  413 1,918 13,426 5 20 4 - 

Kogi  428 568 3,976 5 15 3 
20 VIP Latrines 

to be 
constructed 

Niger 0 0 0 5 5 0 - 

Plateau 0 0 0 5 5 0 - 

http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
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Disaster Risk Reduction (DRR) 

Outcome: Floods and landslide risk is reduced for targeted communities 

Outputs (expected results) Activities planned 

Output 
Flood and landslide affected 
communities are better prepared 
to predict, respond and recover 
to disasters. 
 
 
 
 
 

 Train 50 volunteers on Vulnerability Capacity Assessment (VCA) 
guidelines and tools; 

 Conduct VCA with communities in targeted districts; 
 Conduct shelter risk mitigation training for 25 volunteers involved in 

the shelter activities; 
 Develop community hazard maps for each of the communities; 
 Develop community contingency plans and community based early 

warning systems; 
 Carry out public awareness and public education for DRR activities. 

 
Progress: IFRC/NRCS has secured funding to organize a two-week DRR training of trainers (ToT) on how to 
carry out VCAs at community level, which will be highlighted in the revised Emergency Appeal. NRCS will help 
conduct VCAs and support communities to address the risks and hazards identified. The NRCS is in the process 
of considering which areas to be targeted by this intervention. 

 

Logistics 

 
Progress: Logistics services continue to support the ongoing relief operation in many states with transport, 
warehousing, distribution and the dispatch of remaining NFIs. The team is now covered by one RDRT and one 
NDRT. Logistics is closely supporting the shelter programme for the local procurement of all the materials 
required for the construction.  

 

Communications – Advocacy and Public Information 

 
Progress: A communications strategy has been elaborated to support the operation focussing on two priorities: 
 
 Advocacy on part of disaster-affected people as to the size and impact of the floods;  
 To improve the image of the National Society. 
 
NRCS is planning to launch a radio program, which will be aired once per week. The program will promote the 
National Society’s activities in Nigeria. It will serve the communities affected by the floods through weekly 
informational programs, with guest speakers on different topics, such as: safe water, disease prevention, shelter 
and water. The program will also have a weekly call in session for general inquiries from the public. In addition 
high quality, timely communications messages and materials in a range of formats that reach internal and 
external target audiences with relevant information will continue to be produced. 
 

 
 
  

Rivers  411 411 2,877 5 40 0 - 

Taraba 143 143 1001 5 20 0 - 

Total 3,659 7,096 49,672 55 215 10 25+20 
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Contact information 
For further information specifically related to this operation please contact: 

 Nigeria Red Cross Society: Bello H Diram ,Secretary General; phone: +234 805 
777 99 93; email: bdiram@nrcsng.org 

 IFRC Nigeria: Javier Barrera, Country Representative, phone: +234 818 714 2362; 
email: javier.barrera@ifrc.org 

 IFRC Zone: Daniel Bolaños, Disaster Management Coordinator, Africa; phone: +254 
(0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; 
phone: +41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zonal Logistics Unit (ZLU): Rishi Ramrakha, Head of Zone Logistics Unit, 
Africa; phone +254 20 283 5142, Fax +254 20 271 2777, email: 
rishi.ramrakkha@ifrc.org  

For Resource Mobilization and Pledges: 

 Regional Representation: Elisabeth Seck, Resource Mobilization Officer, Dakar; 
phone: +221 33 869 36 60; mobile: +221 77 450 59 49; email: 
elisabeth.seck@ifrc.org  

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator; phone: 
+251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Zone: Robert Ondrusek, PMER/QA Coordinator, Africa; phone: +254 731 
067277;  email: robert.ondrusek@ifrc.org 

 

 
 
How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 
in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:bdiram@nrcsng.org
mailto:javier.barrera@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
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Selected Parameters
Reporting Timeframe 2012/9-2013/3
Budget Timeframe 2012/9-2013/9
Appeal MDRNG014
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 24 sep 12 to 25 sep 13

Appeal Launch Date: 01 oct 12

MDRNG014 - Nigeria - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 3,453,527 3,453,527

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 91,483 91,483
British Red Cross 134,000 134,000
Czech Government 119,857 119,857
European Commission - DG ECHO 1,470,265 1,470,265
Exxon 464,209 464,209
French Government 700 700 59,643
Japanese Red Cross Society 114,000 114,000
Nigeria LNG Limited 92,825 92,825
Red Cross of Monaco 12,258 12,258
Shell 927,128 927,128
Swedish Red Cross 138,517 138,517
Swiss Red Cross 48,375 48,375
The Canadian Red Cross Society 68,929 68,929
The Netherlands Red Cross 96,700 96,700
VERF/WHO Voluntary Emergency Relief 300 300
C1. Cash contributions 3,779,545 3,779,545 59,643

Inkind Personnel
Swiss Red Cross 29,893 29,893
The Canadian Red Cross Society 15,723 15,723
C3. Inkind Personnel 45,616 45,616

C. Total  Income  = SUM(C1..C4) 3,750,953 3,750,953 59,643

D. Total  Funding = B +C 3,750,953 3,750,953 59,643

Coverage = D/A 109% 109%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 3,750,953 3,750,953 59,643
E. Expenditure -1,640,093 -1,640,093
F. Closing Balance = (B + C + E) 2,110,860 2,110,860 59,643

Other Income
Fundraising Fees -74,208 -74,208
C4. Other Income -74,208 -74,208
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Selected Parameters
Reporting Timeframe 2012/9-2013/3
Budget Timeframe 2012/9-2013/9
Appeal MDRNG014
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 24 sep 12 to 25 sep 13

Appeal Launch Date: 01 oct 12

MDRNG014 - Nigeria - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 3,453,527 3,453,527

Relief items, Construction, Supplies
Shelter - Relief 309,300 59,561 59,561 249,739
Shelter - Transitional 200,000 8,530 8,530 191,470
Construction Materials 242,714 47,709 47,709 195,006
Clothing & Textiles 183,495 144,069 144,069 39,426
Water, Sanitation & Hygiene 164,109 58,030 58,030 106,079
Medical & First Aid 60,035 36 36 59,999
Utensils & Tools 179,480 113,845 113,845 65,635
Other Supplies & Services 30,810 30,810
Cash Disbursment 148,810 148,810
Total Relief items, Construction, Supplies 1,518,753 431,780 431,780 1,086,972

Land, vehicles & equipment
Computers & Telecom 9,881 7,525 7,525 2,356
Office & Household Equipment 2,052 2,052 -2,052
Total Land, vehicles & equipment 9,881 9,576 9,576 304

Logistics, Transport & Storage
Storage 744 5,453 5,453 -4,709
Distribution & Monitoring 6,548 11,584 11,584 -5,036
Transport & Vehicles Costs 229,088 152,059 152,059 77,029
Logistics Services 6,345 6,345 -6,345
Total Logistics, Transport & Storage 236,380 175,442 175,442 60,938

Personnel
International Staff 688,000 350,036 350,036 337,964
National Staff 25,500 13,377 13,377 12,123
National Society Staff 144,643 67,112 67,112 77,531
Volunteers 272,999 25,099 25,099 247,900
Total Personnel 1,131,142 455,624 455,624 675,518

Consultants & Professional Fees
Consultants 4,286 4,236 4,236 50
Total Consultants & Professional Fees 4,286 4,236 4,236 50

Workshops & Training
Workshops & Training 125,326 37,532 37,532 87,795
Total Workshops & Training 125,326 37,532 37,532 87,795

General Expenditure
Travel 95,500 126,885 126,885 -31,385
Information & Public Relations 27,107 15,764 15,764 11,343
Office Costs 48,969 9,057 9,057 39,912
Communications 25,405 15,986 15,986 9,418
Financial Charges 20,000 26,240 26,240 -6,240
Other General Expenses 257 257 -257
Shared Office and Services Costs 475 475 -475
Total General Expenditure 216,981 194,665 194,665 22,316

Operational Provisions
Operational Provisions 232,609 232,609 -232,609
Total Operational Provisions 232,609 232,609 -232,609

Indirect Costs
Programme & Services Support Recover 210,779 97,230 97,230 113,549
Total Indirect Costs 210,779 97,230 97,230 113,549
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Selected Parameters
Reporting Timeframe 2012/9-2013/3
Budget Timeframe 2012/9-2013/9
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Budget APPROVED
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Interim Report

Appeal Timeframe: 24 sep 12 to 25 sep 13

Appeal Launch Date: 01 oct 12

MDRNG014 - Nigeria - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 3,453,527 3,453,527

Pledge Specific Costs
Pledge Reporting Fees 1,400 1,400 -1,400
Total Pledge Specific Costs 1,400 1,400 -1,400

TOTAL EXPENDITURE (D) 3,453,527 1,640,093 1,640,093 1,813,433

VARIANCE (C - D) 1,813,433 1,813,433
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