
 

 

Emergency appeal n° MDRPH010 
GLIDE n° FL-2012-000130-PHL  
Operation update n°3 
23 October 2012 
 

 
Period covered by this update:  
12 September to 9 October 2012 
 
Appeal target (current):  
CHF 1,772,243   
 

Appeal coverage: With 
contributions received to date, the 
appeal is 65 per cent covered in 
cash and kind, with more 
contributions in the pipeline. Further 
contributions are needed to meet the 
needs of affected families. 
 

<Click for financial report, donor 
response list or contact details > 

 
Appeal history: 

 An emergency appeal issued on 
31 August 2012 seeking CHF 
1,772,243 to assist 20,000 
families (100,000 persons) for 
seven months                                                                                    

 Initially, the appeal was launched on a preliminary basis on 9 August 2012 for CHF 922,700 to assist 15,000 
families (75,000 people) in five months   

 CHF 180,837 was advanced from the IFRC Disaster Relief Emergency Fund (DREF) on 9 August 2012 to 
initiate distributions and to support assessments. 

 
Summary: Starting early August 2012, the Philippines experienced a massive flooding due to non-stop rains 
brought by southwest monsoon. The floods affected more than four million people, displaced 500,000 others, and 
damaged or destroyed more than 14,000 houses. Two months after the launch of an emergency appeal 
operation to respond to needs wrought by the floods, Philippine Red Cross (PRC) continues to provide 
assistance to affected families. As well as the assistance provided through the International Federation of Red 
Cross and Red Crescent Societies (IFRC), PRC is being supported in its efforts by German Red Cross, The 
Netherlands Red Cross and Spanish Red Cross. 
 
Distribution of food and non-food relief items has largely been completed, and a post-distribution survey is 
underway. Based on continuous monitoring by respective PRC chapters, an additional 900 families were 
identified to be in need of relief assistance, and were provided with both food and non-food packages. This brings 
the total number of families supported with food and non-food items under this operation to 15,900, exceeding 
the 15,000 target. Nevertheless, distribution of hygiene kits is yet to be fully completed, with 9,000 of the targeted 
10,000 families having received the kits as of this reporting period. The remaining distributions will be completed 

Emergency appeal operation update 

Philippines: Floods 

  

 
 

Philippine Red Cross (PRC) provided temporary shelter to 100 families displaced by 
floods in Calamba City of Laguna province as they wait for water to subside. 

Photo: Philippine Red Cross 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19850&record=1&last=30
http://www.ifrc.org/docs/appeals/Active/MDRPH010.pdf
http://www.ifrc.org/docs/appeals/Active/MDRPH010.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH010ea.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH010.pdf
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by end of October 2012. Real-time needs assessments are ongoing to identify families in need of relief, 
specifically in areas along Laguna Bay that remain flooded and where needs still exist.  
 
Water and sanitation assistance provided under this operation has included distribution of safe drinking water to 
families in need and community sanitation initiatives. In this regard, a total of 305,000 litres have been distributed 
to some 4,500 families in three evacuation centres since the start of the operation. Water trucking has been 
discontinued and focus has turned to supporting schools and facilities currently serving as evacuation centres to 
shoulder increased water bills owing to the influx of evacuees. Delivery of water assistance is being done in 
partnership with Spanish Red Cross. Community sanitation initiatives conducted thus far have entailed cleaning 
campaigns, de-clogging and improvement of blocked drainages and distribution of cleaning kits to targeted 
evacuation centres. In addition to mobilizing Red Cross volunteers to undertake community cleaning campaigns, 
some 840 community members were engaged to undertake de-clogging of blocked drainages using the cash-for-
work modality. Community sanitation activities are being implemented in partnership with German Red Cross. 
Additionally, during the reporting period, IFRC’s field delegate and water and sanitation engineer have started 
supporting PRC in undertaking specific, detailed assessments to identify schools to be assisted with construction 
or rehabilitation of water and sanitation facilities. 
 
In preparation for early recovery interventions, a household economic security (HES) delegate seconded by 
British Red Cross arrived in-country during the first week of October and is currently on the ground facilitating 
detailed assessments to determine the specific assistance that will be provided in selected localities of Laguna 
and Rizal provinces. The delegate will also support the development of a plan of action for early recovery support 
using cash-based programming as well as procedures for cash-based programming in relief. This preparatory 
work will enable PRC to deliver cash grants effectively for beneficiaries to recoup lost assets, re-start disrupted 
livelihoods activities or to obtain safer shelter solutions through rental in areas not prone to flooding. 
 
To date, contributions to the emergency appeal have been received from Red Cross Red Crescent partners, 
government partners and institutional donors. as Apart from the European Commission’s Humanitarian Aid and 
Civil Protection (DG-ECHO), others who have contributed are American Red Cross, Canadian Red Cross 
Society/Canadian government, Danish Red Cross/Danish government, Finnish Red Cross, Japanese Red Cross 
Society, The Netherlands Red Cross/Netherlands government, Republic of Korea National Red Cross, Swedish 
Red Cross/Swedish government, Swiss Red Cross and World Health Organization (WHO) staff Voluntary 
Emergency Relief Fund (VERF).  
 
On behalf of PRC, IFRC would like to thank all partners/donors for their generous and invaluable contributions to 
this appeal. Further contributions are needed and encouraged to enable PRC to meet both relief and early 
recovery needs of flood-affected families. 
 

The situation 
From 6 to 8 August 2012, the Philippines was battered by non-stop heavy rains brought by southwest monsoon 
fuelled by back to back Tropical Storm Saola (locally known as Gener) during the last week of July followed by 
Typhoon Kai-tak (Helen) during the first few days of August. The continuous rains resulted to massive flooding in 
the National Capital Region (NCR), Ilocos region, Central Luzon, CALABARZON

1
 and MIMAROPA

2
. More than 

60 cities and municipalities in these regions were immediately submerged in floodwater. 
 

Table 1. Effects of the Southwest Monsoon (as of 20 September 2012)
3
 

 

Details Number 

Deaths 112 

Injured 14 

Missing 4 

Houses destroyed 3,871 

Houses damaged 10,409 

Total number of persons affected 4,451,711 (992,562 families) 

 

                                                 
1 Provinces of Cavite, Laguna, Batangas, Rizal and Quezon 
2
 Provinces of Mindoro Oriental, Mindoro Occidental, Marinduque, Romblon and Palawan 

3
 Final report by NDRRMC 

http://www.ndrrmc.gov.ph/attachments/article/638/NDRRMC%20Update%20re%20Final%20SW%20monsoon-Final.pdf
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15,900 flood-affected families have been provided with water storage containers 

under this emergency appeal operation. Photo: Hajime Matsunaga/IFRC 
 
 
 
 
 
 
 
 
 
 
 
 
 

Since early August, several disturbances – Tropical Storm Tembin, Typhoon Sanba, Typhoon Jelawat, Tropical 
Storm Gaemi and Typhoon Prapiroon – threatened the Philippines. Although none of these made direct landfall, 
they enhanced rains in Luzon and Visayas. Thousands of families in areas along Laguna Bay remain displaced 
as their homes are still submerged in floodwater, which is not expected to recede before February 2013.  
 

Coordination and partnerships 

Movement coordination: Red Cross Red Crescent partners with in-country presence continue to hold meetings, 

with IFRC sharing information with Movement partners outside the country on behalf of PRC. IFRC, German Red 

Cross, The Netherlands Red Cross and Spanish Red Cross continue to coordinate in implementing a European 

Commission’s Directorate General Humanitarian Aid and Civil Protection (DG ECHO)-funded action on a 

consortium basis.  

 

Coordinating with authorities: PRC continues to maintain a long-standing and strong relationship with 

government bodies through participation or collaboration with the following: (i) the National Disaster Risk 

Reduction and Management Council (NDRRMC); (ii) local disaster risk reduction and management councils; and 

(iii) local government units. PRC is participating in NDRRMC meetings as well as coordinating with the 

Department of Social Welfare and Development (DSWD), Department of Health (DOH), Department of Education 

(DepEd) and disaster risk reduction and management councils at the provincial, municipal and barangay (village) 

levels. 

 

Inter-agency coordination: During the period under review, the IFRC country office continued to participate in 

humanitarian country team (HCT) meetings. The Red Cross Red Crescent Movement also continued to be 

represented in meetings of relevant local-level clusters, although inter-agency standing committee (IASC) 

clusters were not activated for this intervention. Coordination has been maintained with Action Contre la Faim 

(ACF) and Save the Children who are also recipients of DG-ECHO funds. On 12 September 2012, DG-ECHO 

undertook a monitoring visit which was facilitated jointly by PRC, IFRC, German Red Cross, The Netherlands 

Red Cross and Spanish Red Cross. During the visit, the partners discussed the progress made, challenges and 

remaining needs.   
 

Red Cross and Red Crescent action 
Two months after the launch of an 
emergency appeal operation to 
respond to needs wrought by the 
floods, Philippine Red Cross (PRC) 
continues to provide assistance to 
affected families. Distribution of 
food and non-food relief items has 
by large been completed, pending 
hygiene kits – of which 9,000 of the 
targeted 10,000 kits have already 
been distributed. The remaining 
distributions will be completed by 
end of October 2012. Real-time 
needs assessments are ongoing to 
identify families in need of relief, 
specifically in areas along Laguna 
Bay that remain flooded and where 
needs still exist. Families identified 
through these assessments will be 
considered to receive cash for 
relief.    
 
As regards water and sanitation, to 
date, PRC has distributed 305,000 litres of safe drinking water to some 4,500 families. Water trucking has been 
discontinued. On sanitation, in addition to mobilizing Red Cross volunteers to undertake community cleaning 
campaigns, PRC has engaged some community members to undertake de-clogging of blocked drainages using 
the cash-for-work modality.  
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In preparation for early recovery interventions, a household economic security (HES) delegate seconded by 
British Red Cross arrived in country during the first week of October 2012 and is currently on the ground 
facilitating detailed assessments to determine the specific assistance that will be provided in what localities of 
Laguna and Rizal provinces.  

 
Progress towards outcomes  
 

Relief distributions (food items)  

Outcome: Emergency food needs of 15,000 flood-affected families (75,000 persons) are met through the 

provision of appropriate food items within one month and cash for relief within three months. 

Output (expected result) Activities planned 

 
The immediate food needs 
of 15,000 flood-displaced 
families are met through 
food distributions and cash 
for relief. 

 Mobilize volunteers and provide them with orientation on distribution   
protocols. 

 Identify, register, verify and mobilize beneficiaries for food distributions. 

 Distribute food packages to 15,000 families (75,000 persons). 

 Undertake real-time needs assessments to identify families in need of 
additional relief assistance.  

 Provide PHP 3,000 cash grants to 1,000 families in need of additional 
assistance. (See also non-food objective)   

 Monitor and report on distributions. 

 
Progress 
Food distributions had been completed during the previous reporting period, with the objective fully achieved. 
However, based on ongoing continuous monitoring and real-time assessments, an additional 900 families in 
Laguna were identified to be in need of food assistance, and were provided with food packages. This brings the 
total number of families supported under this objective to 15,900, exceeding the 15,000 target.  
 

Relief distributions (non-food items)  

Outcome: The living conditions of 15,000 flood-affected families (75,000 persons) are improved through the 

provision of appropriate non-food items and cash for relief within three months. 

Output (expected result) Activities planned 

 
The immediate needs of 
15,000 flood-affected 
families that incurred losses 
or damage to household 
items are met through 
distribution of non-food 
items and cash for relief.  

 Mobilize volunteers and provide them with orientation on distribution protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 

 Distribute blankets (two per family) and sleeping mats (two per family) to 
15,000 families (75,000 persons). 

 Distribute jerry cans, for household level water storage, to 15,000 families 
(75,000 persons).   

 Distribute hygiene kits to 10,000 families (50,000 persons). 

 Undertake real-time needs assessments to identify families in need of 
additional relief assistance.  

 Provide PHP 3,000 cash grants to 1,000 families in need of additional 
assistance. (See also food objective)   

 Conduct post-distribution surveys. 

 Monitor and report on distributions. 

 
Progress 
Apart from hygiene kits, distribution of non-food items – which comprised blankets, jerry cans and sleeping mats 
– was completed during the previous reporting period, with the objective fully met. However, based on continuous 
assessment and monitoring by respective PRC chapters, an additional 900 families in Laguna were identified to 
be in need of relief assistance, and were provided with non-food packages. This brings the total number of 
families supported with food and non-food items under this operation to 15,900, exceeding the 15,000 target.  
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Distribution of hygiene kits is yet to be fully completed, with 9,000 of the targeted 10,000 families having received 
the kits as of this reporting period. The remaining distributions will be completed by end of October 2012. 
Distribution of hygiene kits has taken longer than that of other non-food items owing to re-assignment of targeted 
numbers from localities that were already served to those identified to be in most need – specifically in areas 
along Laguna Bay that remain flooded to date.  
 
Meanwhile, real-time needs assessments are ongoing to identify families in need of assistance in areas along 
Laguna Bay that remain flooded, and where floodwater is not expected to recede before February 2013. Based 
on the recommendations of these assessments, families identified to be in need may be considered to receive 
cash for relief during November 2012.  
 
 

Health and care 

Outcome: The health and welfare risks among 20,000 families (100,000 persons) as well as teachers and 
students in 15 schools reduced through provision of preventive health services, including psychosocial 
support, in seven months.      

Outputs (expected results) Activities planned 

 
20,000 flood-affected families 
as well as teachers and 
students in 15 schools have 
improved knowledge of 
preventing waterborne, water 
related and other infectious 
diseases 
 
 
 
 

 Recruit, train and/or mobilize existing community health volunteers. 

 Undertake surveys to determine baseline and end-line levels of 
awareness on priority water-borne, water related and other infectious 
diseases in communities impacted by flooding. 

 Produce information, education and communication (IEC) materials 
relevant for disease prevention and health promotion. 

 Mobilize 20,000 families (100,000 people) as well as teachers and 
students in 15 schools, and disseminate relevant disease prevention, 
health and hygiene messages to them.  

 Distribute IEC materials to 20,000 families (100,000 people) in the target 
communities as well as teachers and students in 15 schools.  

 Monitor and report on activities. 

 
Emergency responders at risk 
have received preventive 
medical support  

 Coordinate with health authorities in providing preventive medical 
support to those at risk from leptospirosis.   

 Provide preventive medical support to staff and volunteers at risk from 
leptospirosis and other infectious diseases.  

 
Psychosocial wellbeing of 
affected communities and 
emergency responders 
promoted 

 Train psychosocial support providers in selected chapters. 

 Provide psychosocial support to affected community members and 
responders involved in the operation.    

 Monitor and report on activities. 

 
 
Progress  
PRC conducts hygiene promotion sessions through a pool of community health volunteers (CHVs) who have 
been previously trained and mobilized during the Typhoons Ketsana (2009), Nesat and Nalgae (2011) operations 
particularly in the provinces of Bulacan, Laguna, Pampanga, Pangasinan and Rizal. Thus far, the CHVs have 
reached 19,853 families.  
 
Key messages include personal hygiene and environmental sanitation, prevention and management of water-
borne and vector-borne diseases, accessing and proper handling of safe water. CHVs are issuing information, 
education and communication (IEC) materials such as brochures, flipcharts and posters, in facilitating 
health/hygiene promotion sessions in evacuation centres. 
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Table 2. Number of families reached with health/hygiene promotion 

 

Area No. of families reached 

Bulacan 3,145 

Caloocan 700 

Laguna 5,261 

Malabon 250 

Navotas 500 

Pampanga 3,087 

Pangasinan 1,062 

Quezon City 700 

Rizal 4,648 

Valenzuela 500 

Total 19,853 

 
To reinforce health and hygiene promotion activities (and facilitate behaviour change), the distribution of hygiene 
kits has been part and parcel of the overall relief operation. To date, PRC health teams have assisted 9,000 of 
the 10,000 families targeted to reach with hygiene kits. A standard PRC hygiene kit contains five toothbrushes, a 
tube of toothpaste, a bottle of shampoo, five pieces of bathing soap, five plastic combs, a pack of cotton buds 
(with 200 pieces), a pack of sanitary napkins (with 10 pieces), a nail cutter/clipper, a bar of washing soap, two 
packs of disposable razors, two rolls of toilet paper and five face towels. 
 
Furthermore, PRC strengthened its advocacy on maternal and child health through promotion of breastfeeding 
and setting up of health and welfare stations, specifically in evacuation centres. Delivery of key messages on 
maternal and child health was also undertaken.  
 
Besides conducting hygiene promotion, during the reporting period, PRC continued to provide psychosocial 
support to flood-affected families. The IFRC country office undertook procurement of items to enable PRC to 
provide therapeutic recreation activities like drawing, games and other group activities, in tent cities and 
evacuation centres.  
 
The first set of support activities entailed entertainment and education through audio-visual inputs. This included 
procurement of equipment that will facilitate entertainment of evacuees as well as provide them with the 
opportunity to remain up-to-date on the current affairs by having access to news and other programmes. The 
inputs purchased include DVD players, TV tuners, TV antenna, speakers with stands, screen projectors, 
amplifiers, microphones and related accessories such as power extension cords, multi-outlet extension codes, 
and extension wires.  
 
The second element relates to outdoor games, and entails provision of outdoor games and sport items to keep 
people in evacuation centres and tent cities occupied, exercising and to promote group interactions. The inputs 
being procured include volleyballs, volleyball nets and basketballs.  
 
The third element is indoor games, which is essentially means to provide indoor game items that will keep people 
in evacuation centres and tent cities occupied and promote group interactions. The inputs being procured include 
chess boards with chess pieces, Scrabble, tables and seats/chairs.  
 
The last set of activities are play activities for children, which include provision of items that target children in 
evacuation centres and tent cities. The inputs being procured include skipping ropes, hula hoops, colouring 
books, colour pencils, crayons, drawing tables and seats/chairs. 
 
Additionally, PRC organized weekend activities, including engaging clowns to entertain children in targeted 
evacuation centres in Laguna. These activities will continue to the benefit of people who will remain in evacuation 
centres in areas along Laguna Bay, where floodwater is not expected to recede before February 2013. 
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Water and sanitation  

Outcome: 3,000 families in communities have access to safe water and improved environmental sanitation 
and five schools have improved access to water and sanitation facilities in seven months.    

Outputs (expected results) Activities planned 

 
3,000 families in evacuation 
centres and affected 
communities have received 
clean water 
 

 Undertake real-time needs/capacity assessment to identify families in 
need of clean water distribution.  

 Set-up of temporary water storage points in evacuation centres and 
communities. 

 Distribute clean water, including through trucking, in evacuation centres 
and affected communities. 

 Monitor and report on activities.  

 
Families in evacuation centres 
and affected communities 
have safe water storage 
containers and water treatment 
solutions   
 

 Identify families in need of emergency household water treatment and 
provide them with appropriate water purification solutions. 

 Provide guidance to families assisted with water purification solutions on 
the proper use of the same.  

 Collaborate with the relief sector in providing safe water storage 
containers to families in need. 

 Monitor and report on activities.  

 
Main clogged drainages and 
public areas in targeted 
communities have been 
cleaned  

 Undertake real-time needs/capacity assessment to identify communities 
in which debris and garbage is yet to be cleared.  

 Mobilize volunteers and community members to undertake cleaning of 
debris and garbage in affected communities. 

 Mobilize community members to undertake de-clogging of drainages in 
affected communities through cash for work. 

 Transport collected debris and garbage to proper deposit sites in 
coordination with local authorities.  

 Monitor and report on activities. 

 
Appropriate water and 
sanitation facilities provided to 
five schools  
 

 Coordinate with the Department of Education (DepEd), local authorities 
and principals in identifying five schools that will be supported in 
rehabilitating/constructing water and sanitation facilities.  

 Coordinate with local authority engineers and principals of identified five 
schools on the design of appropriate water and sanitation facilities.  

 Rehabilitate or construct water and sanitation facilities in five schools that 
were used as evacuation centres or were severely affected by flooding. 

 Support the five schools assisted with rehabilitation/construction of water 
and sanitation facilities in forming water and sanitation committees to 
spearhead proper maintenance of the facilities.  

 Monitor and report on activities.  

 
Progress 
In addition to providing jerry cans for household water storage, this operation supported water trucking especially 
to flood-affected families in evacuation centres who lacked access to safe drinking water. Water bladders were 
dispatched and installed across three evacuation centres in Navotas, Quezon City and Rizal. As of this reporting 
period, a total of 305,000 litres have been distributed to some 4,500 families. Water trucking has been 
discontinued and focus has turned to supporting schools and facilities currently serving as evacuation centres to 
shoulder increased water bills owing to the influx of evacuees. Delivery of water assistance is being done in 
partnership with Spanish Red Cross through a DG ECHO-funded action.  
 
Community sanitation initiatives conducted thus far have entailed cleaning campaigns, cleaning of debris, de-
clogging and improvement of blocked drainage and distribution of cleaning kits to targeted evacuation centres. In 
addition to mobilizing some 360 Red Cross volunteers to undertake community cleaning campaigns, some 840 
community members were engaged to undertake de-clogging of blocked drainage using the cash-for-work 
modality. Community sanitation activities are being implemented in partnership with German Red Cross through 
a DG ECHO-funded action.   
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Finally, during the reporting period, IFRC’s field delegate and water and sanitation engineer have started 
supporting PRC in undertaking specific detailed assessments to identify schools to be assisted with construction 
or rehabilitation of water and sanitation facilities. In this regard, six schools were visited in affected parts of 
Laguna while a similar number is expected to be visited in affected parts of Rizal. Some five schools will be 
selected for assistance based on the severity of needs.  
 

Early recovery support 

Outcome: Coping mechanisms of 1,000 flood-affected families improved in seven months through cash-

based solutions for enhancing early recovery.   

Outputs (expected results) Activities planned 

 
Flood-affected families that 
incurred losses to homes and 
livelihoods have received cash 
grants that enable them to 
pursue solutions that set the 
basis for self-reliance 

 Establish cash-based programming (CBP) working group – comprising 
PRC staff and IFRC delegates – to provide overall guidance for the 
project. 

 Undertake detailed assessments to identify specific communities in most 
need of early recovery assistance. (Led by CBP working group) 

 Establish chapter CBP teams – comprising Red Cross staff and 
volunteers – in provinces/cities where early recovery assistance is most 
needed. (Facilitated by chapter CBP working group) 

 Organize orientation sessions and support identified communities in 
forming barangay programming committees (BPC) – comprising 
community members, community leaders, members of the civil society 
and religious groups, among others – that will lead the beneficiary 
selection process. (Led by chapter CBP teams and CBP working group) 

 Undertake social mapping, participatory consultations and create a short-
list of the most vulnerable households in need of early recovery 
assistance. (Led by BPC with guidance of chapter CBP teams and CBP 
working group) 

 Organize participatory community sessions to select – from the short-list 
– the most vulnerable households that will receive early recovery 
assistance in accordance with PRC’s beneficiary selection criteria. (Led 
by BPC, with guidance of chapter CBP teams and CBP working group)  

 Organize beneficiary orientation sessions for households that are 
selected to receive early recovery assistance and guide them on the 
conditions they need to fulfil in order to receive the grants. (Led by BPC, 
with guidance of chapter CBP teams and CBP working group) 

 Provide selected 1,000 households with relevant forms to apply for early 
recovery assistance and guide them in preparing proposals outlining 
their preferred solutions to a maximum of PHP 10,000 per family. (Led by 
chapter CBP teams)  

 Identify and engage a suitable cash remittance service provider with a 
network in affected areas and capacity to disburse early recovery grants 
to the selected 1,000 households. 

 Disburse PHP 10,000 early recovery grants – in two instalments – to 
1,000 households through the cash remittance service provider engaged.  

 Monitor disbursement of the grants, and utilization by the 1,000 
households and report on activities. 

 
Progress 
In preparation for early recovery interventions, a household economic security (HES) delegate seconded by 
British Red Cross arrived in-country during the first week of October and is currently on the ground facilitating 
detailed assessments to determine the specific assistance that will be provided in selected localities of Laguna 
and Rizal provinces. Prior to undertaking assessments, the delegate supported a progress review of livelihoods 
assistance that has been provided under the emergency appeal MDRPH007 operation – which utilized cash-based 

programming – to capture lessons that can be applied to this operation.  
 

http://www.ifrc.org/docs/Appeals/11/MDRPH007rea2.pdf
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The delegate will also support the development of a plan of action for early recovery support using cash-based 
programming as well as procedures for cash-based programming in relief. This preparatory work will enable 
PRC to deliver cash grants effectively for beneficiaries to recoup lost assets, restart disrupted livelihoods 
activities or to obtain safer shelter solutions through rental in areas not prone to flooding. The action plan for this 
sector will be outlined in the next operations update.  
 

National society disaster preparedness and capacity building   

Outcome: The disaster preparedness and response capacity of PRC national headquarters and selected 

chapters in affected areas strengthened within seven months.  

Outputs (expected results) Activities planned 

 
PRC national headquarters and 
chapters in operational areas 
have improved their disaster 
response capacities.   

 Form, train and equip two land and water search-and-rescue teams. 

 Undertake improvement works in PRC’s main warehouses in Manila, 
where preparedness stocks are stored.  

 Procure non-perishable food items for pre-positioning for immediate 
mobilization in potential interventions during this year’s typhoon 
season. 

 Provide one vehicle geared for flood conditions.  

 Provide technical materials and technical support (including Sphere) to 
PRC national headquarters and chapters targeted by operation.    

 Support the development of PRC’s cash based programming capacity, 
systems and processes.  

 Conduct on-the-job training in logistics core areas (procurement, 
warehousing, and transport and fleet management) for PRC staff and 
volunteers at national headquarters and targeted chapters.  

 Assist PRC in their training activities by providing delegates as 
facilitators based on their expertise. 

 
Progress 
Delegates and staff engaged for this intervention are supporting the building of PRC’s capacity by providing on-
the-job coaching and mentoring. IFRC has since recruited a field delegate to be dedicated to this operation with 
the view of sharing expertise. The delegate arrived in the country in mid-September 2012 and has so far 
coordinated with relevant departments and chapters in monitoring distribution and other activities related to this 
appeal. 
 

Logistics  

 
During the reporting period, the IFRC logistics team – which comprises one logistics delegate and two logistics 
officers – focused on distribution of non-food items. The team closely coordinated with warehouse managers and 
checked the numbers of dispatched items through documentation and close coordination with relevant 
departments such as disaster management services, health services and chapters. 
 
Donors who wish to earmark for relief items should coordinate with ZLU regarding outstanding needs.  

 

Communications – Advocacy and Public Information 

 
Since the massive flooding, IFRC and PRC have maintained a steady flow of information to Red Cross Red 
Crescent partners and other major stakeholders. PRC leadership and the IFRC country representative conducted 
interviews with various local and international media outlets. Various communications materials, including photos 
and a video, have been shared with partners to highlight the needs on the ground and the progress made thus 
far. Previous stories, information bulletins and a press release on floods operation are available on the Philippine 
field operations page of the IFRC public website. Regular updates and stories are also being posted on PRC’s 
website: http://www.redcross.org.ph/ 

 

mailto:florent.chane@ifrc.org
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/significant-needs-remain-a-month-after-major-flooding-around-manila-58536/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/significant-needs-remain-a-month-after-major-flooding-around-manila-58536/
http://www.redcross.org.ph/
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Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross:  

o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph 

phone +63 2 525 5654; fax +63 2 527 0857;   

 IFRC Philippine country office:  

o Selvaratnam Sinnadurai, country representative; email: selvaratnam.sinnadurai@ifrc.org  

phone +63 2 309 8622; mobile +63 917 880 6844  

o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org   

phone +63 2 309 8622; mobile +63 928 471 2335;  

 IFRC regional office for Southeast Asia, Bangkok:  

o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

phone +66 2 661 8201; mobile +66 85 661 7464;  

 IFRC Asia Pacific zone office, Kuala Lumpur:  

o Alan Bradbury, a.i. head of operations, email: alan.bradbury@ifrc.org  

phone: +603 9207 5775; 

o Raul Paredes Toledo, operations coordinator, email: raul.paredes@ifrc.org;  

mobile: +60 12 230 8249 

o Florent Chané, zone logistics coordinator, email: florent.chane@ifrc.org  

mobile: +60 12 298 9752 

o Chris Staines, a.i. head of resource mobilization and PMER; email: chris.staines@ifrc.org 

phone: +60 3 9207 5769; fax: +60 3 2161 0670 

Please send all pledges of funding to zonerm.asiapacific@ifrc.org 

 



Click here 

1. Return to the title page 
 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


Selected Parameters
Reporting Timeframe 2012/8-2012/9
Budget Timeframe 2012/8-2013/3
Appeal MDRPH010
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 09 aug 12 to 31 mar 13

Appeal Launch Date: 09 aug 12

MDRPH010 - Philippines - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 1,772,243 1,772,243

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 48,690 48,690
Danish Red Cross 76,515 76,515
European Commission - DG ECHO 362,407 362,407
Finnish Red Cross 60,379 60,379
Japanese Red Cross Society 30,400 30,400
On Line donations 1,319 1,319
Swedish Red Cross 141,543 141,543
Swiss Red Cross 113,075 113,075
The Canadian Red Cross Society 142,682 142,682
The Netherlands Red Cross 120,135 120,135
The Republic of Korea National Red Cross 30,000 30,000
VERF/WHO Voluntary Emergency Relief 200 200

# C1. Cash contributions 1,127,346 1,127,346

C. Total  Income  = SUM(C1..C4) 1,127,346 1,127,346

D. Total  Funding = B +C 1,127,346 1,127,346

Coverage = D/A 64% 64%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 1,127,346 1,127,346
E. Expenditure -183,980 -183,980
F. Closing Balance = (B + C + E) 943,366 943,366

Prepared on 17/Oct/2012 Page 1 of 2



Selected Parameters
Reporting Timeframe 2012/8-2012/9
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International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,772,243 1,772,243

Relief items, Construction, Supplies
Clothing & Textiles 205,500 205,500
Food 122,000 122,000
Water, Sanitation & Hygiene 161,698 125,067 125,067 36,631
Utensils & Tools 42,000 42,000
Other Supplies & Services 230,000 230,000
Cash Disbursment 313,000 313,000
Total Relief items, Construction, Supplies 1,074,198 125,067 125,067 949,131

Land, vehicles & equipment
Vehicles 30,000 30,000
Computers & Telecom 1,488 1,488
Total Land, vehicles & equipment 31,488 31,488

Logistics, Transport & Storage
Storage 5,000 4,484 4,484 516
Distribution & Monitoring 21,628 3,783 3,783 17,845
Transport & Vehicles Costs 24,000 3,976 3,976 20,024
Logistics Services 10,000 9,900 9,900 100
Total Logistics, Transport & Storage 60,628 22,144 22,144 38,484

Personnel
International Staff 196,266 16,287 16,287 179,979
National Staff 56,649 3,721 3,721 52,928
National Society Staff 505 505 -505
Volunteers 17,478 17,478
Total Personnel 270,393 20,514 20,514 249,879

Consultants & Professional Fees
Consultants 1,417 1,417
Professional Fees 198 198 -198
Total Consultants & Professional Fees 1,417 198 198 1,219

Workshops & Training
Workshops & Training 150,000 150,000
Total Workshops & Training 150,000 150,000

General Expenditure
Travel 24,602 1,085 1,085 23,517
Information & Public Relations 21,181 21 21 21,160
Office Costs 8,000 1,921 1,921 6,079
Communications 9,063 1,474 1,474 7,589
Financial Charges 1,600 12 12 1,588
Other General Expenses 6,126 136 136 5,990
Shared Office and Services Costs 5,382 180 180 5,202
Total General Expenditure 75,954 4,828 4,828 71,126

Indirect Costs
Programme & Services Support Recover 108,165 11,229 11,229 96,936
Total Indirect Costs 108,165 11,229 11,229 96,936

TOTAL EXPENDITURE (D) 1,772,243 183,980 183,980 1,588,264

VARIANCE (C - D) 1,588,264 1,588,264
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