
 

 
Emergency appeal n° MDRCD013 
GLIDE n° OT-2012-000154-COD 
Operation update n°4 
30 October, 2013 
 
 
Period covered by this Ops Update: 27 March to 28 
October, 2013. 
 
Appeal target (current): CHF 1,011,511. 
 

Appeal coverage: 62%; <click here to go directly to 

the updated donor response report, here to link to the 
interim financial report or here to link to contact details>  
 
Appeal history: 

 This Emergency Appeal was initially launched 
on 27 March, 2013 for CHF 1,122,910 for 6 
months to assist 15,000 beneficiaries. 

 Disaster Relief Emergency Fund (DREF): 
CHF 150,000 was initially allocated from the 
Federation’s DREF to support the national 
society to respond. 

 Operations Update n° 1 and  n° 2 were 
published on 16 May and 17 June 2013 
respectively providing the status and progress 
of the response operation.  

 Operations Update n° 3  was published on 30 September, 2013, extending the timeframe by 1 
month to end October  2013, and adjusting the budget  downwards to CHF 1,011,511 from 
CHF 1,122,910. 

 This operations update n° 4 is extending the operation further by 3 months until 31 January 
2014 and the Final Report will now be made available by 30 April 2014. 
 

 
Summary: In response to the influx of Central African refugees fleeing the armed conflict that has been pitting 
Seleka elements and armed groups in the Central African Republic since March 2013, the IFRC launched an 
Emergency Appeal operation to address the priority needs of the most vulnerable segments of the 21,352 Central 
African Republic (CAR) refugees and the host communities. After a thorough assessment of the situation 
supported by an IFRC Field Assessment and Coordination Team (FACT), an Operations Manager was deployed 
to oversee this operation. This operation consisted of life and dignity-sustaining interventions in the areas of 
emergency shelter and non-food items distribution, health and care, water, sanitation, and hygiene promotion, 
disaster preparedness and risk reduction and the restoration of family links (RFL) for the benefit of pre-identified 
pockets of refugee populations. These services have been provided for both refugees and host communities 
along the Ubangi River, and to date, 22,315 beneficiaries have been reached. 

 
The operation was expected to be completed by the end of October 2013; but due to the appeal receiving new 
contributions only a few weeks before the end of original timeframe and a remaining need for emergency shelter 

Emergency appeal operation update 
Democratic Republic of Congo: 

Population Movement 

 
Distribution of Medicines in Zongo- Photo courtesy DRC 

Red Cross 

http://www.ifrc.org/docs/appeals/Active/MDRCD013.pdf
http://www.ifrc.org/docs/Appeals/13/MDRCD013EA.pdf
http://www.ifrc.org/docs/Appeals/13/MDRCD01301.pdf
http://www.ifrc.org/docs/Appeals/13/MDRCD01302.pdf
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interventions in the target area, this operations has been extended for an additional three months and is expected 
to be completed by end of January 2014. 
 

The situation 
Following continued armed conflicts in CAR in the first months of 2013, thousands of citizens of the Central 

African Republic (CAR) fled for their lives and sought refuge in some localities of the Democratic Republic of 

Congo (DRC). This emergency appeal was then launched to initially assist 13,800 CAR refugees in the DRC. On 

24 march 2013, one week after the launch of the emergency appeal, intense fighting led to the overthrow of 

President Bozize of the CAR, causing the security situation to further deteriorate. The security situation then 

worsened in Bangui, following an attempt by the Seleka forces to disarm people in the neighbourhoods of the city. 

This led to an increase in the number of CAR refugees fleeing into the DRC, and thus, the number of people in 

need of assistance. The new refugees were from the 7
th
Subdivision of Bangui, precisely from Ouango, Ngaragba 

and Kassai villages, where armed conflict between Seleka forces and the population had led to several deaths. 

The Equateur Province in the Democratic Republic of Congo also faced relative influx of thousands of refugees 

from the Central African Republic fleeing the violence and crisis in their home country.  

 

In response to this situation, the DRC RC requested assistance from the IFRC, and following a detailed 

assessment carried out by an IFRC FACT and Regional Disaster Response Team (RDRT) needs assessment 

conducted in March 2013, the IFRC launched this emergency appeal on 27 march 2013. Following the launch of 

the emergency appeal, an operations manager was recruited to oversee operations in country. His mission was to 

ensure that the immediate needs of Central African refugees and host community populations are addressed 

through the provision of emergency shelter, community-based health, water and sanitation services, relief 

distribution as well as the restoration of family links. The intervention targeted the relief emergency phase only. 

 

Since the operation only received 62 per cent funding, it was not possible to implement all activities to the fullest. 

This assistance took the form of targeted distribution of a tailored relief package (tarpaulins, mosquito nets, 

kitchen utensils, solar lamps, soap, buckets, Jerry cans and community tool kits to help install tents and the 

construction of latrines) to 1,000 refugee families in Bosobolo, the provision of community-based health and care 

services including sensitization on Malaria prevention, water-borne diseases, hygiene and sensitization on 

sexually transmitted infections and HIV/AIDS prevention for 22,300 beneficiaries (refugees and host populations), 

the improvement of access to safe water and basic sanitation services for the same beneficiaries, and the 

restoration of family links. 

 

The refugees initially identified by UNHCR, directorate general for migration (DGM) and the national census 

centre (CNR) are now based in Bosobolo territory in northern Ubangi. There are some pockets of refugees 

estimated at about 5,000 families in and around Zongo, Mobayi, Bosobolo, Gbadolite, Yakoma and Mobayistill to 

be identified by UNHCR. The living conditions of the refugees in Bosobolo who received IFRC and DRC RC Non-

Food Items have improved. They have built their own shelters, use mosquito nets, have access to latrines, use 

kitchen sets to cook and drink purified water. They also have access to health centres where they can get free 

drugs for common ailments. Despite these advancements in living conditions, they lack food and additional water 

purification tablets and their children need to go to local schools. They have been sensitized that in order to get 

this added assistance and more benefits as refugees; they need to go to the UNHCR camp in Inke. There is need 

to continue to sensitize them to go to the camp for additional assistance. Other refugees who received no 

assistance from the IFRC and the DRC RC should not wait for similar assistance but should be equally sensitized 

to go to the camp where they can get full UNHCR assistance. 

 

Coordination and partnerships 
Following discussions with UNHCR, it stands out that the most urgent need for the refugees is shelter. IFRC 

and the Red Cross of DRC have pledged to use the additional funding received to build shelters for the 

refugees. However, IFRC won’t be able to build all 2,000 remaining shelters initially planned because of funding 

shortage. Nevertheless, efforts will be put to provide most vulnerable beneficiaries with emergency or semi-

temporary shelters. The proportion of emergency versus semi-temporary shelters will be determined by a 

national resource deployed in the field in the beginning of November, based on assessment together with NS 
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and partners. Decision will be made based on beneficiaries’ needs, national regulation, costs of material and 

costs of logistics (especially transport which is extremely expensive). 

 
National Society Capacity Building 

The DRC RC and IFRC have undertaken volunteer training in the fields of health (assessment, sensitization), 

Water and Sanitation (assessment, sensitization on water borne diseases, sphere norms), Shelter construction 

using Sphere norms, Disaster Response and management identification response, sensitization, identification of 

vulnerable, victims and in the distribution of relief supplies. 

 

The host communities at risk benefited from mechanisms on emergency response, disaster management and 

risk reduction managed by the DRC Red Cross Society at all levels. 

 

The communication capacity of the DRC Red Cross has been strengthened and the International Community 

sensitized on the humanitarian context in the DR Congo, and positions the NS and the IFRC as principal 

humanitarian partners in the region during this operation. 

 

Red Cross and Red Crescent action 
 

Progress towards outcomes 
 

Emergency Shelter and Non-Food Items 

Outcome: The immediate shelter needs of the targeted refugee population are met 

Outputs (expected results) Activities planned 

 3,000 households 
provided with materials 
and training required to 
construct emergency 
shelters 

 Mobilise/train DRC RC volunteers in the construction of 
emergency shelter to ensure knowledge transfer to beneficiaries, 
as well as on relief distributions and logistics practices; 

 Conduct beneficiary registration of refugees; 

 Transport and deliver (or make available for pick-up) shelter 
materials to spontaneous settlements; 

 Train refugees in the construction of emergency shelters, based 
on the construction of model shelters and in line with Sphere 
standards; 

 Distribute basic tools required for the construction of emergency 
shelters; 

 Distribute 2 tarpaulins per household, and 20 m of rope per 
household; 

 Monitor the construction of shelters and their upkeep over time, 
access permitting based on the rainy season 

 3,000 households are 
provided with essential 
household items (NFIs) 

 
 

 Transport and deliver (or make available for pick-up) NFIs to 
spontaneous settlements; 

 Distribute NFIs to registered households as follows: One solar 
light per household, one kitchen set per household and one nylon 
grain (rice) bag per household for the storage and transportation 
of NFIs. 

 

Progress: The first phase of the emergency shelter and non-food distribution was carried out in the zone of 

Bosobolo in northern Ubangui region of the Equateur Province between 8 and 12 August 2013. A total of 1,000 

families were provided with non-food items as planned following the revision of the number of beneficiaries and 

120 volunteers trained on ho construction of refugee shelters. With the recent distribution of NFIs and 

tarpaulins, the refugees that were trained on how to build their homes took advantage of the late rainy season 

to build their structures and cover them, under DRC RC volunteer supervision. 
 
The relief materials were transported from Kinshasa and prepositioned, which allowed the distribution of the full 
1,000 kits between 8 and 12 August 2013. 
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To sensitize the refugees about the distribution exercise and to undertake actual distribution, DRC RC volunteers 
were transported by riverboat. Meetings were held with local authorities and chiefs prior to the distribution. A 
larger riverboat was hired and on distribution day in all five sites and more refugees than was planned turned up 
for the NFIs. The criteria for enlisting the refugees were as follows:  

 They had to be Central Africans. 

 They must be registered refugees. 

 They must reside in the Zone of Bosobolo and must have got any UNHCR assistance. 

 They must be registered with the National Commission for Refugees. 
 
This assistance provided has improved the living conditions of the refugees. They have access to temporary 
shelter and also have improved water and sanitation facilities. They also have access to improved health services 
and medication. They now use kitchen utensils for cooking, sleep under mosquito nets and drink purified water. 
The beneficiaries declared that the water they are now consuming is better, cleaner and more purified than the 
water they had consumed in the past when consumption statistics from the health centre noted few complains of 
Diarrhoea, Typhoid and other water borne diseases. 
 

Health and Care 

Outcome: The immediate risks to the health of targeted refugee and host population are reduced. 

Outputs (expected results) Activities planned 

 The health situation and immediate 
risks are assessed using IFRC 
guidelines in approximately 18 pre-
identified communities. 

 
 
 

 Conduct refresher training for DRC RC nurses and 
community health workers in the assessment of the 
health situation and immediate risks, 

 Conduct initial assessment of the health situation 
and immediate risks in 18 refugee sites and host 
communities, including immunisation coverage, 

 Continuous monitoring of the health situation. 

 15,000 beneficiaries reached with 
community-based disease prevention 
and health promotion activities, mostly 
via river access by pirogue 

 
 
 
 
 
 
 

 Conduct refresher training for DRC RC nurses and 
community health workers in community-based 
disease prevention and health promotion activities 
including HIV/AIDS prevention 

 Visit target communities every 7 to 10 days* for the 
duration of the operation to conduct disease 
prevention and health promotion activities; 

 Implement health promotion interventions 

 Ensure access to mosquito nets for 15,000 
beneficiaries and sensitise communities on their use 

 Facilitate the vaccination of beneficiaries from 
vaccines available through the DRC health system 

 Exchange disease surveillance data with ministry of health 

 15,000 beneficiaries are provided with 
rapid medical management of injuries 
and diseases.  

 
 
 
 

 Conduct refresher training for DRC RC nurses and 
community health workers on the medical 
management of injuries and disease 

 Visit target communities every 7 to 10 days* for the 
duration of the operation with a view to screen the 
targeted population for injuries, diseases and 
malnutrition 

 Offer first aid when appropriate and/or refer patients 
to a community health reference centre or medical 
outpost 

 In extreme cases, facilitate emergency medical 
transportation for patients to reach reference centres 

 For beneficiaries suffering from malnutrition, refer to 
UNHCR camps for comprehensive treatment, 
including the facilitation of transport as required 

 Provide medicines to 10 selected health posts acting 
as first-line reference centres for local health care. 
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Progress: A total of 4,463 households composed of 22,315 direct beneficiaries, including host families and 
refugees, were sensitized on healthcare and health risks by DRC RC. Ten clinics were identified to receive 
medical kits and their staff sensitized to provide free access for refugees to come to these facilities in case of 
illness. In addition, 218 volunteers were trained in health evaluation and they undertook health sensitization visits 
to the refugee sites. After a preliminary health assessment conducted by the IFRC-RDRT and DRC RC, refugees 
were sensitized on Malaria prevention, basic hygiene and sanitation, HIV/AIDS prevention and care, water-borne 
diseases such as Diarrhoea and Cholera which are endemic in the region, on how to use mosquito nets including 
sanitation  campaigns that were organized. These activities took place in Gbadolite, Mobaye, Mbongo, Bosobolo 
and Zongo where refugees based outside the camp were found.  Refugees were also sensitized on yellow fever, 
respiratory tract infections, and recommended vaccination. Sensitization also took place on nutritional surveillance 
and sexually transmitted infections. 
 
IFRC and DRC- RC procured medical kits for these refugees. The kits were distributed to 10 government 
identified clinics (7 in Northern Ubangi Satema, Lembo, Mobayi, Sidi, Gbangi, Mogoro, Kambo and 3 around 
Zongo in Southern Ubangi) adjacent to CAR refugee locations. Refugees will have access to basic medicines 
and will also receive care in district hospitals. Besides the supply of medicines, DRC RC health volunteers will 
continue to sensitize the refugees on the need to visit health centres if they fall sick and also monitor health 
conditions regularly in the refugee settlements. Continuous health monitoring of the refugee population is 
undertaken by DRC RC health volunteers. A total of 181 volunteers were trained in Northern Ubangui.These 
were drawn from Zongo- 76, Mobaye Mbongo- 28, Bosobolo- 54 and Gbadolite -23. After this intervention the 
refugees have now been properly sensitized on health-related issues. They were provided with and sensitized on 
the use of Mosquito nets, water purification and latrines thus improving their living conditions. Open defecation 
that was common in the refugee communities has reduced as refugees have started using their new toilets and 
have been sensitized on hand washing after defecation and the use of pit latrines. 
 

Water, Sanitation, and Hygiene Promotion 

Outcome: Immediate reduction in risk of water-borne and water-related diseases in targeted 
communities. 

Outputs (expected results) Activities planned 

 Continuous assessment of 
water, sanitation, and hygiene 
situation is carried out in 18 
pre-identified communities. 

 

 Conduct refresher training for DRC RC volunteers on the 
conduct of water/sanitation and hygiene assessments 

 Conduct initial assessment of the water/sanitation and 
hygiene situation in 18 communities 

 Monitor the water/sanitation and hygiene situation in 
10communities every 7 to 10 days* 

 Hygiene and water/sanitation 
related NFIs are accessed 
by15,000 beneficiaries; which 
meet minimum Sphere 
standards 

 
 

 Transport and deliver (or make available for pick-up) hygiene 
and water/sanitation related NFIs to spontaneous 
settlements; 

 Distribute NFIs to registered households as follows: one 
collapsible jerry can per household, one bucket with lid per 
household, 200grams of soap per beneficiary per month and 
200g of laundry soap per household per month. 

 Hygiene promotion activities 
which meet Sphere standards 
in terms of the identification 
and use of hygiene items 
provided to target population. 

 
 

 Conduct refresher training for DRC RC volunteers on 
hygiene promotion activities 

 Identify and train community volunteers in the delivery of 
hygiene promotion messages using a train the trainers 
approach 

 Monitor the on-going delivery of hygiene promotion 
messages into 18 communities every 7 to 10 days*, and 
through the use of mass communication media (Radio). 

 Adequate sanitation in line with 
minimal Sphere standards in 
terms of quantity and quality is 
provided to 18 communities 

 
 

 Conduct refresher training for DRC RC volunteers on 
emergency sanitation 

 Using a community mobilisation approach, regionally 
procured tools will be distributed to the communities, 
supervise the digging and maintenance of emergency 
latrines in 18 communities 

 Construct 10 latrines on refugee’s sites (2 per site x 5 sites) 
(new activity) 
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 Conduct monitoring visits every 7 to 10 days 

 Access to safe drinking water is 
improved for 15,000 
beneficiaries 

 
 

 

 Conduct refresher training for DRC RC volunteers on the 
treatment of water using pūr™ (or a similar 
flocculent/disinfectant product, based on availability, given 
the high turbidity of the water at most sources) 

 Transport and deliver (or make available for pick-up) water 
treatment products for 15,000 beneficiaries 

 Distribute water treatment products in sufficient quantity to 
purify 5,000L of drinking water per household 

 Using a trainer-of-trainer approach, train communities on the 
use of pūr™ (or similar product)  

 Monitor water treatment practices into 18 communities every 
7 to 10 Days. 

 
Progress: A total of 4,463 households composed of 22,315 direct beneficiaries, including host families and 
refugees were sensitized on water, sanitation and hygiene promotion by DRC RC and IFRC. These households, 
located in Gbadolite, Mobaye Mbongo and Zongo were sensitized on water and sanitation best practices 
according to Sphere standards. A total of 218 DRC RC volunteers were trained in water purification, water and 
sanitation, hygiene promotion, and on the cleaning of surroundings and latrines. Sensitization was undertaken by 
RDRT Health and DRC RC Watsan volunteers focussing on water-borne diseases and ensuring that water was 
safe for drinking before being used by the refugees. Staff emphasized the use of Pur in water before drinking. The 
water treatment product was distributed to 1,000 households and sensitization workshops conducted on water, 
hygiene and sanitation promotion activities. 
 
Ten latrines were constructed in 5 refugee locations in Bosobolo by the  refugees themselves with supervision by 
the DRC Red Cross volunteers and a DRC RC latrine construction specialist who was hired to undertake follow 
up to ensure that they were built according to Sphere standards. The living conditions of the refugees have 
improved after water and sanitation sensitization and the construction of latrines. They now have access to 
latrines thus reduction in instances of open defecation. 
 

RESTORING FAMILY LINKS 

Outcome 4: Family links are restored whenever people are separated from, or without news of, their  
loved ones as a result of the population movement 

Outputs (expected results) Activities planned 

 People in affected areas and 
relatives outside these areas 
have access to appropriate 
means of communication to 
re-establish and maintain 
contact with loved ones 

 Strengthen the DRC RC RFL offices in Zongo and Gbadolite 

 Activate the RFL office in Bosobolo 

  Based on demand, visit communities and camps to collect 
and return Red Cross messages administered through the 
national DRC RC RFL network, supported by the ICRC* 

 
Progress: In July, 38 unaccompanied children were identified in Gbadolite and 62 Red Cross messages were 
collected and transited through the ICRC while 1 unaccompanied child was found and 14 Red Cross messages 
sent and 5 Red Cross messages were received and disseminated. In August, 11 unaccompanied children, 
including 5 girls, were identified and 18 Red Cross messages sent while, an unaccompanied girl-child was 
identified and the search request sent and 21 Red Cross messages sent by demobilized CAR soldiers of the 
former regime and 5 by refugees. 

 
A total of 11 DRC RC staff were trained by the ICRC in Bosobolo to help restore family links of refugees in 
Northern Ubangui. 
 
As of August 30, 38 unaccompanied children had been identified among whom were 19 girls and 62 Red Cross 
messages were sent from Northern Ubangui. 21 of these messages were from former soldiers who are now 
based in Zongo. Sensitization on family reunion has linked refugee families within the CAR and the DRC. As the 
situation improves in the CAR, more reunification is taking place. Sensitization should continue in order to 
reinforce these linkages and more Red Cross letters should be encouraged within the refugee communities. 
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Disaster Preparedness and Risk Reduction 

Outcome: Communities at risk will benefit from an improved early warning early action mechanism 
managed by DRC RC at all levels. 

Outputs (expected results) Activities planned 

 Enhanced preparedness for 
population movement through 
increased awareness and analysis 
of hazard risks and increased 
volunteer engagement. 

 Development of population movement contingency plan 
for DRCRC 

 Raise awareness of staff and volunteers of 
mainstreaming of DRR in emergency relief activities. 

 Strengthen early warning communication mechanisms 
from field to headquarter level. 

 
Progress: This activity was not implemented due to lack of funds. Now that additional funds have been made 
available, plans to implement this activity are being considered as it could enhanced preparedness for population 
movement through increased awareness and analysis of hazard risks and increased volunteer engagement. It will 
also lead to the development of population movement contingency plan for the DRC RC and raise awareness of 
staff and volunteers of mainstreaming of DRR in emergency relief activities. The implementation of this activity will 
strengthen early warning communication mechanisms from field to headquarter level. 
 

 
Progress: The Regional office provided the Gbadolite office with a 4 x 4 vehicle and two boats were procured in 
Kinshasa for river transport and traffic. Just like in the past, logistics remained a challenge in this region due to 
limited access to paved roads, thus, making access very difficult, particularly during the rainy season. Many areas 
where the refugees were based are mostly accessible by motorbike or pirogue. In addition, the annual heavy 
rainy season also rendered roads impassable and heightened travel delays, with the possibility of experiencing a 
break in the commodity pipeline. 
 
DRC RC and IFRC issued a call for tenders to supply NFIs in Kinshasa and identified suppliers who provided 
NFIs for 1000 refugee households. The items were air freighted to Gbadolite, warehoused and later transported 
by lorry and by boat to the refugee settlements by the banks of the Ubangi River in Bosobolo. IFRC Regional 
Office also procured two boats for use in the river; a faster high speed canoe for staff and another boat with a 
capacity of 1 ton. The NFIs weighed 35 tons and this needed a larger boat which was hired to take the items at 
once to the five distribution sites in Bosobolo. The 4x4 vehicle was used by staff to oversee operations. These 
means provided by the Regional Office greatly eased some of the logistical problems the operation faced for over 
three months. 
 

Communications – Advocacy and Public Information 

Objective 1: To raise international awareness of the humanitarian context in DRC and position the  
National Society and the IFRC as key humanitarian partners in the region. 

Expected Results Activities Planned 

 The humanitarian context of 
DRC is widely reported and 
the unique position of the 
IFRC and DRC RC as 
humanitarian actors is 
recognized.    

 Maintain a regular flow of communication materials for donors 
including facts and figures, key messages, issues and reactive 
lines, questions and answers   

 Maintain a regular flow of communications materials for 
distribution to the  media including news releases, fact sheets, 
beneficiary stories, video and photographs  

 Maintain media relations with focal point to respond to 
interview requests, pit story ideas, brief media, and position 

Logistics 

Outputs (expected results) Logistics Focus 

 Logistics support enables the 
delivery of all sector activities and 
services outlined above 

 Establish the supply chain and control of supply 
movement from point of entry to final distribution point. 

 Procurement and mobilization of goods and services 
(coordinated by the Global Logistics Service Dubai 
Office). 

 Reinforce and increase the DRC RC logistics capacity 
through one training workshop, as well as on-the-job 
training. 
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spokespeople with key international and regional media   

 Generate public information content including web stories, 
blogs, social  media, video footage and photo galleries that will 
be posted to ifrc.org and shared with other global humanitarian 
web portals   

 Support field visits by donors and media  

 Develop advocacy tools in coordination with the Africa zone 
advocacy delegate and DRC RC 

Objective 2: To build the capacity of communications within DRC RC. 

 Outcome: DRC RC 
communications staffs 
increase their skills, and are 
equipped with tools and 
resources to support their 
fundraising, marketing and 
communications efforts.   

 Support DRC RC to produce effective and engaging media 
resources;  press releases, photographs, videos, stories  

 Support DRC RC to develop social media strategies and 
manage social media accounts and online media  

 Work with DRC RC to identify and develop relationships with 
local media. 

 Provide brand management training and support for DRC RC  

 Work with the DRC RC to develop templates for emergency 
and disaster communication    

 
Progress: While in Kinshasa, the IFRC Operations Delegate participated in a conference call coordinated from 
Geneva, which brought together all donor Red Cross partners. He briefed the audience with an update of the 
emergency response and highlighted the bottle necks faced and the need for additional funding to cover pressing 
needs on the ground. 
 
On a macro level, communications was difficult as there was poor internet connectivity and difficulty using even 
the mobile phone out of Gbadolite. The satellite phone we had could not be used often as it was very costly to 
operate. Despite these bottle necks, we managed to stay regular in every operation and emergency update from 
the field. 
 
DRC Red Cross volunteers in Zongo, Bosobolo, Gbadolite, Yakoma and Mobayi were briefed by the Operations 
Delegate on the communication of sensitive information concerning the refugees to the public and to relay 
information concerning the emergency operation only through appropriate Red Cross channels. 
 
Information about the IFRC and DRC RC assistance was distilled regularly to all humanitarian partners in 
northern Ubangi, to the local and provincial authorities and the ICRC. Due to shortage of resources, media 
materials were not produced for public consumption and due to operational concerns, the Operations Delegate 
could not travel as planned to Kinshasa to participate in a local TV interview to inform the public about the 
activities the IFRC and the DRC RC were undertaking to support CAR refugees.  
 

The current security situation in northern DRC is calm with no incidents reported and continued security is 
guaranteed in south and north Ubangi districts where these refugees are located. There is, however, a heavy 
DRC military presence in Gbadolite, Zongo and near Yakoma. In the CAR incidents continue with sporadic gunfire 
which could be heard near the DRC border. There was a recent massacre in Bongasou near the DRC border 
when a group calling itself ANTIBALAKA came out with machetes and killed several people causing many CAR 
residents to flee across the border into the DR Congo near Yakoma.  The situation has normalized somewhat 
after the past massacres in Bosanguoa and Buka where over 80 CAR residents were killed. 
 
The Central African Peace Keeping Force (FOMAC) has seen the doubling of its peacekeepers in the CAR. The 
arrival of a Cameroonian Force Commander has also been announced by local radio and more contingents, 
including US soldiers are expected in the coming weeks. Forced demobilization and disarmament of former 
Seleka fighters is ongoing in the country. The disarmament officers have also integrated Sango-speaking CAR 
soldiers to serve as interpreters during their disarmament rounds with former Seleka fighters. The situation is 
calm in Bangui and activities are going on normally, though incidents provoked by unruly Seleka elements and 
banditry are common place. 
 

 

Security 
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Contact information 

For further information specifically related to this operation, please contact: 

 IFRC Regional Representation: Denis Duffaut, Regional Representative for Central 

Africa; Yaoundé; phone: (office) +237 22 21 74 37; (mobile) +237 77 11 77 97; fax: +237 

22 21 74 39; email: denis.duffaut@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

 For Resource Mobilization and Pledges: 

 IFRC East Africa regional representation: Diana Ongiti; Senior RM Officer; Nairobi;; 
Phone: +254 20 2835 276; Email:diana.ongiti@ifrg.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: 

+254 731 067277;  email: robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,011,511 1,011,511

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross M1304109 140,542 140,542
British Red Cross M1305092 48,300 48,300
Danish Red Cross M1304073 154,625 154,625
Japanese Red Cross Society M1307002 37,100 37,100
Norwegian Red Cross M1307033 46,221 46,221
Red Cross of Monaco M1307096 12,346 12,346
Swiss Red Cross M1306033 90,000 90,000
The Canadian Red Cross Society M1305012 40,290 40,290
The Canadian Red Cross Society M1305126 15,281 15,281
The Canadian Red Cross Society M1306072 38,807 38,807
C1. Cash contributions 623,511 623,511

C. Total  Income  = SUM(C1..C4) 773,511 773,511

D. Total  Funding = B +C 773,511 773,511

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 773,511 773,511
E. Expenditure -592,724 -592,724
F. Closing Balance = (B + C + E) 180,788 180,788

Other Income
DREF Allocations 150,000 150,000
C4. Other Income 150,000 150,000

Selected Parameters
Reporting Timeframe 2013/3-8 Programme mdrcd013
Budget Timeframe 2013/3-10 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 31 Jan 14
Appeal Launch Date: 27 Mar 13

Interim Report

Interim Report Prepared on 31/Oct/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,011,511 1,011,511
Relief items, Construction, Supplies
Shelter - Relief 114,000 46,571 46,571 67,429

Clothing & Textiles 40,750 2,439 2,439 38,311

Water, Sanitation & Hygiene 65,020 11,831 11,831 53,189

Medical & First Aid 34,900 11,364 11,364 23,536

Teaching Materials 2,000 869 869 1,131

Utensils & Tools 128,250 69,102 69,102 59,148

Other Supplies & Services 18,000 4,545 4,545 13,455

Total Relief items, Construction, Supp 402,920 146,721 146,721 256,199

Land, vehicles & equipment
Vehicles 56,000 27,265 27,265 28,735

Computers & Telecom 4,000 2,140 2,140 1,860

Office & Household Equipment 12,000 8,299 8,299 3,701

Others Machinery & Equipment 7,600 19,866 19,866 -12,266

Total Land, vehicles & equipment 79,600 57,570 57,570 22,030

Logistics, Transport & Storage
Storage 14,600 1,556 1,556 13,044

Distribution & Monitoring 81,000 59,223 59,223 21,777

Transport & Vehicles Costs 47,820 26,678 26,678 21,142

Logistics Services 781 781 -781

Total Logistics, Transport & Storage 143,420 88,238 88,238 55,182

Personnel
International Staff 116,000 99,401 99,401 16,599

National Staff 10,100 14,150 14,150 -4,050

National Society Staff 51,300 6,288 6,288 45,012

Volunteers 41,856 22,601 22,601 19,255

Total Personnel 219,256 142,440 142,440 76,816

Consultants & Professional Fees
Professional Fees 2,302 2,302 -2,302

Total Consultants & Professional Fees 2,302 2,302 -2,302

Workshops & Training
Workshops & Training 12,000 24 24 11,976

Total Workshops & Training 12,000 24 24 11,976

General Expenditure
Travel 25,000 32,621 32,621 -7,621

Information & Public Relations 22,300 1,278 1,278 21,022

Office Costs 3,680 5,754 5,754 -2,074

Communications 14,600 10,716 10,716 3,884

Financial Charges 12,000 13,939 13,939 -1,939

Other General Expenses 285 285 -285

Shared Office and Services Costs 15,000 15,995 15,995 -995

Total General Expenditure 92,580 80,588 80,588 11,992

Operational Provisions
Operational Provisions 35,592 35,592 -35,592

Total Operational Provisions 35,592 35,592 -35,592

Indirect Costs
Programme & Services Support Recover 61,735 35,976 35,976 25,760

Selected Parameters
Reporting Timeframe 2013/3-8 Programme mdrcd013
Budget Timeframe 2013/3-10 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 31 Jan 14
Appeal Launch Date: 27 Mar 13

Interim Report

Interim Report Prepared on 31/Oct/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,011,511 1,011,511
Total Indirect Costs 61,735 35,976 35,976 25,760

Pledge Specific Costs
Pledge Earmarking Fee 2,672 2,672 -2,672

Pledge Reporting Fees 600 600 -600

Total Pledge Specific Costs 3,272 3,272 -3,272

TOTAL EXPENDITURE (D) 1,011,511 592,724 592,724 418,788

VARIANCE (C - D) 418,788 418,788

Selected Parameters
Reporting Timeframe 2013/3-8 Programme mdrcd013
Budget Timeframe 2013/3-10 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 31 Jan 14
Appeal Launch Date: 27 Mar 13

Interim Report

Interim Report Prepared on 31/Oct/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,011,511 0 773,511 773,511 592,724 180,788

Subtotal BL2 1,011,511 0 773,511 773,511 592,724 180,788

GRAND TOTAL 1,011,511 0 773,511 773,511 592,724 180,788

Selected Parameters
Reporting Timeframe 2013/3-8 Programme mdrcd013
Budget Timeframe 2013/3-10 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 31 Jan 14
Appeal Launch Date: 27 Mar 13

Interim Report

Interim Report Prepared on 31/Oct/2013 International Federation of Red Cross and Red Crescent Societies
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I. Funding
Disaster

Management
Health & social

services

National
Society

development

Principles &
Values Co-ordination TOTAL Deferred 

Income

A. Budget 1,011,511 1,011,511

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross M1304109 140,542 140,542
British Red Cross M1305092 48,300 48,300
Danish Red Cross M1304073 154,625 154,625
Japanese Red Cross Society M1307002 37,100 37,100
Norwegian Red Cross M1307033 46,221 46,221
Red Cross of Monaco M1307096 12,346 12,346
Swiss Red Cross M1306033 90,000 90,000
The Canadian Red Cross Society M1305012 40,290 40,290
The Canadian Red Cross Society M1305126 15,281 15,281
The Canadian Red Cross Society M1306072 38,807 38,807
C1. Cash contributions 623,511 623,511

C. Total  Income  = SUM(C1..C4) 773,511 773,511

D. Total  Funding = B +C 773,511 773,511

II. Movement of Funds
Disaster

Management
Health & social

services

National
Society

development

Principles &
Values Co-ordination TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 773,511 773,511
E. Expenditure -592,724 -592,724
F. Closing Balance = (B + C + E) 180,788 180,788

Other Income
DREF Allocations 150,000 150,000
C4. Other Income 150,000 150,000

Selected Parameters
Reporting Timeframe 2013/3-8 Programme mdrcd013
Budget Timeframe 2013/3-10 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 31 Jan 14
Appeal Launch Date: 27 Mar 13

Interim Report

Interim Report Prepared on 31/Oct/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget
Disaster

Management
Health & social

services
National Society

development
Principles &

Values Co-ordination TOTAL
Variance

A B A - B

BUDGET (C) 1,011,511 1,011,511
Relief items, Construction, Supplies
Shelter - Relief 114,000 46,571 46,571 67,429

Clothing & Textiles 40,750 2,439 2,439 38,311

Water, Sanitation & Hygiene 65,020 11,831 11,831 53,189

Medical & First Aid 34,900 11,364 11,364 23,536

Teaching Materials 2,000 869 869 1,131

Utensils & Tools 128,250 69,102 69,102 59,148

Other Supplies & Services 18,000 4,545 4,545 13,455

Total Relief items, Construction, Supp 402,920 146,721 146,721 256,199

Land, vehicles & equipment
Vehicles 56,000 27,265 27,265 28,735

Computers & Telecom 4,000 2,140 2,140 1,860

Office & Household Equipment 12,000 8,299 8,299 3,701

Others Machinery & Equipment 7,600 19,866 19,866 -12,266

Total Land, vehicles & equipment 79,600 57,570 57,570 22,030

Logistics, Transport & Storage
Storage 14,600 1,556 1,556 13,044

Distribution & Monitoring 81,000 59,223 59,223 21,777

Transport & Vehicles Costs 47,820 26,678 26,678 21,142

Logistics Services 781 781 -781

Total Logistics, Transport & Storage 143,420 88,238 88,238 55,182

Personnel
International Staff 116,000 99,401 99,401 16,599

National Staff 10,100 14,150 14,150 -4,050

National Society Staff 51,300 6,288 6,288 45,012

Volunteers 41,856 22,601 22,601 19,255

Total Personnel 219,256 142,440 142,440 76,816

Consultants & Professional Fees
Professional Fees 2,302 2,302 -2,302

Total Consultants & Professional Fees 2,302 2,302 -2,302

Workshops & Training
Workshops & Training 12,000 24 24 11,976

Total Workshops & Training 12,000 24 24 11,976

General Expenditure
Travel 25,000 32,621 32,621 -7,621

Information & Public Relations 22,300 1,278 1,278 21,022

Office Costs 3,680 5,754 5,754 -2,074

Communications 14,600 10,716 10,716 3,884

Financial Charges 12,000 13,939 13,939 -1,939

Other General Expenses 285 285 -285

Shared Office and Services Costs 15,000 15,995 15,995 -995

Total General Expenditure 92,580 80,588 80,588 11,992

Operational Provisions
Operational Provisions 35,592 35,592 -35,592

Total Operational Provisions 35,592 35,592 -35,592

Indirect Costs
Programme & Services Support Recover 61,735 35,976 35,976 25,760

Selected Parameters
Reporting Timeframe 2013/3-8 Programme mdrcd013
Budget Timeframe 2013/3-10 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 22 Mar 13 to 31 Jan 14
Appeal Launch Date: 27 Mar 13
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III. Expenditure
Expenditure

Account Groups Budget
Disaster

Management
Health & social

services
National Society

development
Principles &

Values Co-ordination TOTAL
Variance

A B A - B

BUDGET (C) 1,011,511 1,011,511
Total Indirect Costs 61,735 35,976 35,976 25,760

Pledge Specific Costs
Pledge Earmarking Fee 2,672 2,672 -2,672

Pledge Reporting Fees 600 600 -600

Total Pledge Specific Costs 3,272 3,272 -3,272

TOTAL EXPENDITURE (D) 1,011,511 592,724 592,724 418,788

VARIANCE (C - D) 418,788 418,788

Selected Parameters
Reporting Timeframe 2013/3-8 Programme mdrcd013
Budget Timeframe 2013/3-10 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 22 Mar 13 to 31 Jan 14
Appeal Launch Date: 27 Mar 13
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IV. Breakdown by subsector
Sector / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

Disaster_Management
Disaster response 1,011,511 0 773,511 773,511 592,724 180,788

Subtotal Disaster_Management 1,011,511 0 773,511 773,511 592,724 180,788

GRAND TOTAL 1,011,511 0 773,511 773,511 592,724 180,788

Selected Parameters
Reporting Timeframe 2013/3-8 Programme mdrcd013
Budget Timeframe 2013/3-10 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 31 Jan 14
Appeal Launch Date: 27 Mar 13

Interim Report

Interim Report Prepared on 31/Oct/2013 International Federation of Red Cross and Red Crescent Societies
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