
A flood-affected household being assisted by Red 
Cross volunteers (Photo IFRC/RCSN) 

 

 
 

DREF operation n° MDRNE012 
GLIDE n° n° FL-2013-000098-NER 
Update n°1 04 December, 2013 

 

 

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross and Red Crescent emergency response. The 
DREF is a vital part of the International Federation’s disaster response system and increases the 
ability of National Societies to respond to disasters. 

Period covered by this update: 06 September to 25 
October 2013 
 
Summary: CHF 200,379 was allocated from the IFRC’s 
Disaster Relief Emergency Fund (DREF) on 06 
September 2013 to support the Red Cross Society of 
Niger (RCSN) in delivering immediate assistance to 
some 1,600 families (11,200 beneficiaries). 
 

This DREF operation was launched on the basis of a 
plan of action developed by the RCSN following the 
rapid needs assessment and coordination of actions with 
the authorities and other humanitarian organizations. 
Heavy rains caused severe flooding in the regions of 
Dosso, Niamey, Agadez, Zinder, Maradi, Tahoua, 
Tillabéry and Diffa in August and September 2013. Over 
162,846 people were reported affected. Through the 
DREF supported operation, the National Society responded immediately by providing non-food items 
from pre-positioned stock, carrying out sensitization activities and assisting in the evacuation and 
medical treatment of injured persons. Support has also been provided to the 1,600 targeted families 
through water and sanitation assistance.  
 
This operation was expected to be implemented over three months, and completed by 6 December, 
2013. However, due to delay in project implementation there is a need to extend the DREF by one (1) 
month to complete the health education and epidemic prevention awareness campaign, assessment, 
cleaning and disinfection activities. The DREF operation will thus be completed by January 2014, a Final 
Report will be made available three months after the end of the operation (by April 2014). 
 

This DREF has been replenished (100%) by the Netherlands Red Cross/SEF (CHF 61,851), Belgian 
Red Cross/Government (CHF 60,000), and DG ECHO (CHF 78,528). The IFRC, on behalf of the Red 
Cross Society of Niger would like to extend many thanks to all partners for their generous contributions. 
 
 
<click here to view contact details> 

DREF operation update 
Niger Floods 



The situation 
In the beginning of August 2013, cumulative rains were experienced in several parts of Niger. Heavy rainfall 
between 2 and 13 August 2013 caused flooding in Maradi and Tahoua regions. At the same time, Niamey, 
Dosso, Agadez, Zinder, Tillabéry and Diffa regions were also hit by heavy rains that resulted in collapsed 
houses and damaged infrastructures. The last updated figures from 30 September showed that the number 
of affected people reached 162,846 people from approximately 18,209 households with 31 deaths. A total of 
12,005 hectares of crops were flooded and a number of livestock decimated. Furthermore, due to the risen 
level of water of Koumadougou River, around 500 households were affected and moved away. 
 
 

Coordination and partnerships 
Regular meetings were organized by UNOCHA for information sharing and coordination. The National 
Society, ICRC, PNS and IFRC representation participated in these meetings in Niamey and in the ones held 
at regional level. Niger authorities in collaboration with WFP distributed food to the affected population. UN 
agencies, through the acting UN Coordinator in Niger, provided assistance as they did last year in terms of 
food, non-food items and emergency health. Some NGO (OXFAM, COOPI, and Solidarité Internationale), 
United Nations agencies (UNICEF and WFP) and the Red Cross Society of Niger participated in the 
relocations, distribution of food and non-food items. The following table gives more details regarding the 
assistance provided by various actors or stakeholders. 
 

 
Institutions/NGO Type of 

Assistance 
Number of Households 

reached 
Areas of Intervention 

Chin Hung Han NFI 100 Niamey 

RCSN/IFRC/ICRC Food and NFI 3,190 Tillabéry, Tahoua, Zinder, 
Niamey, Maradi 

CRS NFI 473 Maradi 

FORSANI/MSF-France NFI 1082 Maradi 

HCR NFI 100 Tillabéry 

Plan Ireland/Plan Niger NFI 400 Tillabéry 

PLAN Niger NFI 2,480 Tillabéry, Dosso 

Save the children NFI 1,032 Maradi 

Shelter Box Tents 129 Niamey 

UNICEF NFI 2,434 Tillabéry, Agadez, Niamey 

UNICEF / PLAN Niger NFI 2,832 Dosso 

UNICEF / CRS NFI 472 Tillabéry 

UNICEF / OXFAM NFI 3,076 Zinder, Tillabéry 

UNICEF / Samaritan 
Purse 

NFI 193 Tahoua 

 
 
So far, the overall response to the floods affected population has been done but assistance is still needed. 
According to the WASH Cluster despite of all intervention, there are still a large number of gaps: only 85’248 
(52.02%) of affected people has been assisted by the WASH response. 

 

Red Cross and Red Crescent action 
The International Federation through its country representation has supported the operation by providing 
non-food items to 1,600 households affected by the disaster and by deploying an RDRT to support the 
National Society. During the reporting period, all the 1,600 NFI kits have already been distributed in Zinder, 
Maradi and Tahoua. The RCSN and IFRC distributed 800 kits in the regions of Zinder, 600 in Tahoua, and 
200 in Maradi. The National Society mobilized 160 volunteers in all affected areas and regions to support the 
authorities and other organisations assisting flood-affected people. RCSN, supported by IFRC has also 
coordinated its actions with the Red Cross/Red Crescent Movement partners including ICRC, French, 
Spanish, Luxembourg, Irish, and Monaco Red Cross societies and Qatari and Iranian Red Crescent 
societies. The Red Cross Society of Niger worked closely with Movement components to assist the identified 
beneficiaries: 
 



 ICRC availed 1,000 non-food items kits in some regions and also provided 2,480 tons of food that 
were distributed in Niamey, Agadez, Tahoua, Diffa and Tillabéry. 

 The Spanish Red Cross extended its watsan activities for those affected by flood in Ayoru (Tillabery 
region) and expected to reach 1,896 families through sensitization campaign and distribution of 
aquatabs and hand washing campaigns. 

 Luxembourg Red Cross (LRC) has continued its activities in Diffa, Tillabery and Tahoua which 
include the construction of 250 latrines for refugees in Diffa, and dikes in Gaya. LRC also intends to 
relocate 300 households among the 2012 and 2013 flood-affected populations at the end of this 
year. 

 
Progress towards outcomes 
Assessment 
Outcome: Emergency needs of flood-affected families are identified and gaps documented, leading 
to the revision of the operation’s plan of action if required. 
Outputs (expected results): Detailed assessment is carried out across all sectors and the 
operation plan of action is revised appropriately to address outstanding needs if required. 
  
Activities planned: 
 Deploy an RDRT to support National Society in planning and managing a detailed assessment 

including household visits and key informant interviews. 

 Identify outstanding needs and gaps in consultation with local authorities and other stakeholders. 

 Maintain monitoring of the prevalent rains and evolving situation with regular reports to IFRC. 

 Revise plan of action and budget as needed. 

 
Progress: An RDRT member was identified and deployed since 10 October 2013 to support the National 
Society. He has been working together with his counterpart in Niger in planning, managing the assessment 
process. The assessment was conducted by the local committees and Red Cross volunteers. The collected 
data were sent at the National Society’s headquarters to be analysed and compiled by the RDRT member. 
The assessment report reached its final phase of elaboration.  
 
Challenges: The analysis of the assessment data demonstrated that some complementary information is  
needed to finalize the report and for that the team should be given more time. 
 
Emergency shelter and non-food items  
Outcome: The immediate needs of 1,600 families affected are met through the distribution of 
essential household items. 
Outputs (expected results): 1,600 families are provided with appropriate non-food items. 
 
Activities planned:  
 Identify the 1,600 beneficiary families. 

 Develop a plan of action with community participation in planning and distribution of relief items. 

 Coordinate with local authorities, based on their accurate beneficiary registration for relief distribution. 

 Procure (regionally) and distribute 3,200 sleeping mats; 3,200 mosquito nets; 3,200 blankets; 3,200 
pieces of soaps; 1,600 jerry cans; 1,600 buckets; and 700 kitchen sets using 60 volunteers. 

 Monitor and evaluate relief activities and provide reporting on relief distribution. 

 
Progress: RCSN used its emergency stock in Niamey to start distribution activities. After receiving NFIs 
from IFRC Dakar Regional Office, the emergency stock was replenished, and 800 remaining kits were 
distributed. Each kit includes 2 blankets, 1 kitchen set, 2 sleeping mats, 2 mosquito nets, 94 aqua tabs, 28 
ORS, 1 Jerry can, 8 bars of soap, and 1 bucket. Some NFIs were purchased locally, including 3,200 sleeping 
mats; 3,200 pieces of soap; and 1,600 buckets. A total of 2,600 households benefited from NFI provided by 
the Red Cross Movement (1,000 Kits from ICRC and 1,600 from IFRC). ICRC also provided 2,480 parcels of 
food. The following table gives more details about the distribution of NFI.                                
 

 

Distribution Of Non Food Items 

Denomination Tahoua Zinder Maradi Niamey Total Units 

Beneficiaries 600 800 200 - 1,600 Households 



Mosquito Nets 1,200 1,600 400 - 3,200 Pieces 
 Blanket 1,200 1,600 400 - 3,200 

Sleeping Mat 1,200 1,600 400 - 3,200 

Aqua tabs 48,750 65,625 16,875 18,750 150,000 

Soap 3,600 4,800 1,200 - 9,600 

SRO 14,625 19,687 5,063 5,625 45,000 

Sprayers 4 4 2 - 10 

Jerry can 600 800 200 - 1,600 

Bucket 600 800 200 - 1,600 

Kitchen Set 262 350 88 - 700  

Community workers 20 20 10 10 60 Community workers 

 
The region of Niamey has not been considered in the distribution of NFIs as UNICEF committed itself to 
cover all NFI needs identified in Niamey. However the RCSN supported by IFRC contributed in community 
sensitization sessions and distribution of ORS and aqua tabs to the identified households in Niamey. In 
October Red Cross volunteers helped authorities in registration, transport and installation of 500 families in 
04 schools and 300 were settled in a camp (Saga). The National Society supported some flood affected 
households in installing shelter (tent).  
 
Challenges: The distribution of NFIs has addressed a lot of problems in terms of house materials. However 
the beneficiaries are still in a strong need of shelter assistance. In Tahoua and Tillabéry, more than 200 
households have had their homes completely destroyed but continue to live on their land. Some flood-
affected populations from previous 2011 and 2012 flooding who were still living in the camp do need support. 
Bladders are expected to be delivered from Dakar regional logistics department and will be installed 
according to the needs. 
                                                 
 

Emergency health 
Outcome: The immediate threat to health status for 1,600 families is reduced for targeted 
communities of Zinder, Maradi Tahoua and Niamey. 
Outputs (expected results): Increased awareness and prevention of waterborne diseases is 
ensured through support and information campaign in targeted communities. 
 
Activities planned: 

 Conduct first aid, and evacuation and carry out psychological support to the affected beneficiaries. 

 Conduct epidemic control (ECV) and PHAST refresher for 60 communities’ agents and 60 
volunteers. 

 Conduct door-to-door sensitization campaigns to promote individual and collective hygiene as 
means of avoiding the spread of water borne diseases. 

 Regular control and monitoring on community health status and possible referral of cases of ill 
health identified. 

 Print and distribute IEC materials on epidemic control. 

 Procure/provide to the communities with 45,000 ORS and educate them on preparation and use. 

 
Progress: In early September 2013, in Niamey precisely in Zamagande, District 5, 30 Red Cross volunteers 
evacuated in 4 schools 17 families whose houses were destroyed. Those affected households benefited at the 
same time from 17 NFI kits. From 27 October up to 4 November 2013, 60 volunteers and 60 communities’ 
agents were identified and trained in Epidemic Control, PHAST, and the use of ORS. Knowledge has also 
been conveyed to the community through information, education and communication campaigns on water-
borne and communicable diseases. Some 45,000 ORS purchased locally and 3,200 mosquito nets were 
distributed to communities.  
 
 
Water, sanitation, and hygiene promotion 
Outcome: The risk of waterborne and water related diseases are reduced for 1,600 families through 
the provision of water, water purification items and adequate sanitation as well as hygiene 
promotion in the affected areas of Zinder, Maradi Tahoua and Niamey. 



Outputs (expected results): Waterborne diseases are prevented through awareness campaigns 
and provision of hygiene kits in targeted communities. 
 
Activities planned:  

 Plan and organize sanitation activities (cleaning and disinfection of 80 latrines, 50 wells and 100 

schools). 

 Continue monitoring and assessing the situation in the affected areas and in other parts of the 

country. 

 Provide the selected areas (schools, communities) with 12 water in bladders in collaboration with 

local authorities, fire-fighters and civil protection who will provide the tankers. 

 Organize refresher training for 60 volunteers on household water treatment and hygiene 

promotion. 

 Procure and distribute 150,000 aquatabs to the targeted 1,600 households. 

 Produce and disseminate hygiene leaflets on the risks associated with flooding and precautions to 

take. 

 Establish hygiene promotion committees in the communities to reinforce the work of volunteers 

and community agents. 

 
Progress:  
Twenty Red Cross volunteers have been trained on IEC in Tahoua, 20 in Zinder, 10 in Niamey, and 10 in 
Maradi. The trained Red Cross volunteers could reach, through door-to-door awareness campaigns, 1,200 
persons in Niamey; 1,050 in Maradi; 9,166 in Tahoua; 1,500 in Zinder; and 5,000 in Dosso. Five latrines have 
been built in Maradi. In Diffa, flood-affected people have been taken into account in the recovery programme 
as they are living in the intervention areas. They could therefore benefit from five modern latrines built in Diffa 
district health centre. Some 150,000 aquatabs were purchased locally and distributed alongside with the door-
to-door awareness. In parallel, hygiene promotion and sanitation awareness activities were conducted for the 
communities’ benefit.  
 
Challenges: The access to safe water is still a big issue. According to the WASH Cluster, many regions need 
assistance regarding the rehabilitation of wells. In general, 70 wells were identified as flooded in all the regions 
and population are facing difficulties in finding potable water. Despite the determination of RCSN volunteers, 
the sanitation campaign with communities, takes time to be carried out in some regions like Maradi and 
Niamey.  
 
The NFIs available in-country have been procured locally following IFRC/RCSN procurement standards and 
policies. Procurement process has been followed for all items to make sure that adequate standards and 
prices are met. The IFRC Country Representation Office in Niger ensured that the procurement processes 
were efficient, transparent and best valued. Unavailable items were received from the regional IFRC stocks 
in Dakar and carried out to distribution sites by the local authorities in collaboration with the National Society 
branches. In collaboration with IFRC Regional Logistics unit, 12 water bladders have been procured and will 
be brought in Niger from Dakar by early December 2013. 
 
Logistics 
Logistics support to the operation includes delivering a range of relief items in line with operational priorities. 
The primary tasks may include:  

 Local procurement of non-food items in line with IFRC and NS guidelines 

 If items are unavailable they may be requested from the Regional IFRC warehouse in Dakar, 
Senegal. 

 Reception and storage of items before delivery to distribution sites. 

 Coordination of transport of all relief items. 

 

 

 

  



Contact information 
For further information specifically related to this operation please contact: 

 Red Cross Society of Niger: Ali Bandiaré, President; Tel: +227 96 97 35 29; Email: 
crniger@intnet.net 

 IFRC Niger Representation: Pierre Kana, Country Representative; Tel: +227 20 738 334; Email: 

pierre.kana@ifrc.org 

 IFRC Sahel Representation: Momodou Lamin Fye, Regional Representative for Sahel; Dakar; 

 phone: +221 33 869 36 41; email: momodoulamin.fye@ifrc.org 

 IFRC Africa Zone DMU: Daniel Bolaños, Disaster Management Coordinator; phone: +254 731 067 

489; email: daniel.bolanos@ifrc.org 

 IFRC Geneva: Christine South, Operations Support Senior Officer; phone: +41 22 730 45 29; email: 

christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Rishi Ramrakha, Head of Zone Logistics Unit, Nairobi; phone 

+254 731 067 489; email: rishi.ramrakha@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone RM: Penny Elghady, Acting Resource Mobilisation Coordinator; Tel: +254 (0) 20 

28 35 276; Email: penny.elghady@ifrc.org  

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone PMER: Robert Ondrusek, PMER Coordinator; Tel: +254 731 067 277; 

Email:robert.ondrusek@ifrc.org 

 

 
DREF history: 
 This DREF was initially allocated on 06 September 2013 for CHF 200’379 for 03 months to assist 

1,600 beneficiaries. 

 One (current) DREF operation update issued. 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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