
 

 

Emergency appeal n° MDRPH012 
GLIDE n° FL-2013-000092 and FL-2013-000095-PHL  
Operation update n°2 
9 October 2013 
 

 
Period covered:  
19 September to 6 October 2013 
 
Appeal target (current):  
CHF 1,856,354 
 

Appeal coverage: The appeal is 30 
per cent covered in hard and soft 
pledges, with more pledges in the 
pipeline. Additional donations are 
needed to deliver timely assistance 
to affected families. 
 

<Click to go to donor response 
list or link to contact details >  
 
Appeal history: 

 This operations update 
focuses on the relief phase.  

 An emergency appeal was 
issued on 19 September 
2013 for CHF 1,856,354 to 
deliver assistance to 15,000 
families (75,000 people) in 
eight months. 

 Initially, a preliminary 
emergency appeal was launched on 26 August 2013 for CHF 1,681,554 to deliver assistance to 15,000 
families (75,000 people) in eight months.   

 CHF 319,766 was advanced from the IFRC Disaster Relief Emergency Fund (DREF) to initiate 
distributions and to support detailed assessments.  

 
Summary: The Philippine Red Cross (PRC) continues its response to humanitarian needs wrought by a series of 
severe tropical weather systems that have caused severe flooding across Luzon Island since August. The 
response started when Typhoon Utor impacted the north eastern part of Luzon Island on 12 August  2013, 
followed two weeks later by monsoon rains enhanced by Tropical Storm Trami, which passed by the Philippines 
out at sea. Almost a month after Tropical Storm Trami, a powerful storm – Typhoon Usagi – entered the 
Philippine area of responsibility (PAR), making landfall in the Batanes group of islands on 21 September 2013. 
Even though it moved away and dissipated on 22 September, Usagi exacerbated the southwest monsoon that 
brought continuous rain until 24 September. As Typhoon Usagi dissipated, a new system – Tropical Storm Wutip 
– further enhanced the southwest monsoon, bringing rains and thunderstorms over the western sections of 
Central and Southern Luzon from 26 to 27 September.  
 

Emergency appeal operation update 

Philippines: Typhoons and floods 2013 

 

Philippine Red Cross has been responding at scale since August when severe tropical 
weather systems caused flooding across Luzon Island.  Its staff and volunteers 

continue to work tirelessly to ensure that assistance reaches the people in need.  
Photo:  Philippine Red Cross 

http://glidenumber.net/glide/public/search/details.jsp?glide=20047&record=2&last=2
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20051&record=1&last=1
http://www.ifrc.org/docs/appeals/Active/MDRPH012.pdf
http://www.ifrc.org/docs/appeals/Active/MDRPH012.pdf
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The last two severe weather events caused flash floods and landslides, with the greatest impact felt in the 
province of Zambales. In all, the combined effects of the severe weather events that have affected the Philippines 
since mid-August 2013 has left at least 73 people dead, damaged some 23,500 homes, and affected a total of 
4.1 million people.  
 
PRC has been responding at scale since August, and its staff and volunteers continue to work tirelessly in 
ensuring that assistance reaches the people in need. After delivering on emergency interventions, including 
search and rescue, first aid and providing specific services in evacuation centres, the National Society embarked 
on distributing food, water and relief items and unconditional cash to affected families. To support PRC 
intervention, the International Federation of Red Cross and Red Crescent Societies (IFRC) launched an 
emergency appeal seeking CHF 1,856,354 for the delivery of assistance to 75,000 people. Specifically relating to 
the plan outlined in the IFRC emergency appeal operation, PRC has provided hot meals to the targeted 25,000 
people, two-day food rations to the targeted 10,000 families, non-food packages to 3,000 of the targeted 5,000 
families, hygiene kits to 4,000 of the targeted 6,500 families, distributed un-conditional cash grants to 1,500 of the 
targeted 5,000 families and organized hygiene promotion sessions for 5,400 of the targeted 15,000 families. 
 
Distribution of remaining non-food items (NFI) and hygiene kits as well as provision of health and hygiene 
education in affected communities is underway. As the IFRC emergency appeal covers the entire 2013 typhoon 
season, some of the resources mobilized thus far have been shifted towards delivering immediate relief 
assistance in the province of Zambales. The shift has neither had impact on the overall number of beneficiaries 
targeted under the appeal nor the budget, as PRC has directed nationally-mobilized resources to balance the 
operations.  
 
Partners who have so far contributed to this appeal are the American Red Cross, British Red Cross, Canadian 
Red Cross/Canadian government, Danish Red Cross/Danish government, Japanese Red Cross Society, 
Swedish Red Cross, Swiss Red Cross/Swiss government and World Health Organization Voluntary Emergency 
Relief Fund (WHO/VERF). On behalf of the Philippine Red Cross, IFRC would like to thank all partners who have 
so far contributed their generous donations to this appeal. 
 
The allocation of resources mobilized under the IFRC appeal has been made in line with the funding received to 
date, with priority on relief interventions. Based on the income, the operation is only able cover hot meals for 
25,000 people, two-day food rations for 10,000 families, non-food packages for 5,000 families, hygiene kits for 
6,500 families, un-conditional cash grants for 3,500 families, hygiene promotion sessions for 15,000 families and 
shelter repair assistance for 500 families. Additional and timely support from partners is of essence to enable 
timely implementation of activities relating to rehabilitation of water and sanitation facilities in schools, provision of 
livelihoods assistance, preparedness for response, national society service delivery capacity development, and 
community risk reduction.   

 

The situation 
In the second week of August, Typhoon Utor (locally known as Labuyo) pounded the province of Aurora with 
heavy rains and strong winds, leaving 11 people dead and injuring seven others. Utor wrought significant 
damage to shelter with 21,000 houses damaged or destroyed and to agriculture and infrastructure where 
damages amounted to PHP 1.5 billion (approximately CHF 31.8 million). In addition to Aurora, Quirino and 
Zambales felt the brunt of Utor and were put under state of calamity. 
 
Barely a week after Utor left the Philippine area of responsibility, Tropical Storm Trami (locally known as Maring) 
came and exacerbated the southwest monsoon which resulted to continuous rains and floods. The effects of 
Trami were felt in Luzon and Visayas Islands – including the National Capital Region – for a week where 27 
people were killed and 30 others were injured. Due to massive flooding brought by the torrential rains, 40 areas 
were declared under state of calamity.  
 
Since Trami, several weather systems ranging from tropical depressions to typhoons – Tropical Storm Kong-Rey 
(locally known as Nando), Typhoon Usagi (locally known as Odette), Tropical Storm Wutip (locally known as 
Paolo) and Tropical Storm Fitow (local name: Quedan) – have formed within or entered the Philippine area of 
responsibility (PAR). Of these, Typhoon Usagi, which followed the same track as that of Trami, and Tropical 
Storm Wutip wrought the most significant damage as they fuelled southwest monsoon rains that caused flash 
floods and landslides in Zambales province, killing 32 people. In all, the combined effects of the severe weather 
events that have affected Philippines since mid-August 2013 has left at least 73 people dead, damaged some 
23,500 homes, and affected a total of 4.1 million people. 
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With the risk of respiratory and waterborne diseases remaining high in areas that are 

still submerged in floodwater, PRC has intensified stand-alone health and hygiene 
promotion activities, with focus on dengue and leptospirosis. A total of 70 community 

health volunteers (CHV) have been mobilized reaching out to some 5,424 families in 
six affected provinces.  Photo: Philippine Red Cross 

According to the Philippine national disaster agency, the National Disaster Risk Reduction and Management 
Council (NDRRMC), as of 2 October, at least 18 areas in low-lying parts of Southern Luzon are still flooded as a 
result of continuous rains during the previous month. Knee-level floodwaters are still affecting people in the areas 
surrounding Laguna de Bay.  Meanwhile, the Department of Health (DOH) is on full alert due to reported cases of 
chikungunya, leptospirosis, respiratory and waterborne diseases in some of the flood-affected areas. In late 
September, an outbreak of chikungunya – which is transmitted by egis aegypti - the same mosquito that 
transmits dengue - was declared in the town of Mariveles, in Bataan province. In Olongapo City, in the province 
of Zambales, local health authorities have reported increased cases of leptospirosis, with five confirmed fatalities, 
a week after massive flooding hit the city. 
 
PRC has been on the ground since August responding to these consecutive weather events. The National 
Society has distributed relief supplies in the most affected areas. As the IFRC emergency appeal covers the 
entire 2013 typhoon season, some of the resources mobilized thus far have been shifted towards delivering 
immediate relief assistance in the province of Zambales. The shift has neither had impact on the overall number 
of beneficiaries targeted under the appeal nor the budget, as PRC has directed nationally-mobilized resources to 
balance the operations. 
 

Coordination and partnerships 

Movement coordination: During the reporting period, PRC has issued regular updates to Movement partners 

with in-country presence on the latest developments and response initiatives. The IFRC country office, Japanese 

Red Cross Society and German Red Cross seconded staff to support assessments by PRC.  

 

Coordinating with authorities: PRC continues to maintain strong relations with government bodies involved in 

disaster response, including participating or collaborating with the National Disaster Risk Reduction and 

Management Council (NDRRMC) and local disaster risk reduction and management councils.  

 

Inter-agency coordination: PRC and the IFRC country office continue to participate in humanitarian country 

team (HCT) meetings. Although inter-agency standing committee (IASC) clusters have not been activated for this 

intervention, PRC is participating in the ‘permanent’ water, sanitation, and hygiene (WASH) cluster meetings.   
 

Red Cross and Red Crescent action 
Since the onset of Utor in August up 
to the consecutive weather events 
that occurred during the month of 
September, PRC has been tirelessly 
responding by providing emergency 
assistance in evacuation centres and 
has now expanded to the 
communities.  
 
To date, PRC has served ready-to-
eat meals to more than 60,000 
persons, delivered two-day food 
packages to more than 24,000 
families and provided more than 
10,000 families with non-food items. 
Specifically under the IFRC 
emergency appeal operation, the 
targeted 25,000 people have been 
served with hot meals and up to 
4,000 families have received non-
food relief. Distribution of 
unconditional cash grants in the 
provinces of Aurora and Pampanga – 
where some 2,600 families will 
receive cash to obtain their own 
choice of items and/or to meet other 
subsistence needs – is underway.  
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To complement relief distributions, rapid health and hygiene promotion sessions were organized in evacuation 
centres while detailed health and hygiene promotion has so far reached 5,400 families.  
 

Progress towards outcomes  
 

Relief  

Outcome 1: Immediate food needs of 10,000 affected families are met within one month. 

Output (result) 1.1  Activities planned 

Affected families receive 
appropriate food rations  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 

 Serve ready-to-eat meals to 25,000 people.   

 Distribute two-day food rations to 10,000 families (50,000 persons).   

 Conduct a post-distribution survey.  
 

Outcome 2: Essential household needs of 6,500 affected families met within two months.  

Output (result) 2.1 Activities planned 

Affected families have access to 
non-food items, hygiene-related 
goods and cash to meet 
essential household needs  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 

 Distribute blankets (two per family) and sleeping mats (two per family) 
and one 20-litre jerry can per family (for household level water storage), 
to up to 5,000 families (25,000 persons).   

 Distribute hygiene kits (one per family) to up to 6,500 families (32,500 
persons).   

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to up to 5,000 families 
(25,000 persons). 

 Disburse unconditional grants worth up to PHP 2,000 (about CHF 43) to 
up to 5,000 families (25,000 persons) through the cash remittance 
service provider engaged. 

 Conduct a post-distribution survey.  

 

Outcome 3: Immediate risks to the health of 15,000 affected families reduced within two months. 

Output (result) 3.1 Activities planned 

Community-based disease 
prevention and health promotion 
is provided to the affected 
population  

 Mobilize PRC and community health volunteers in targeted provinces 

 Undertake rapid surveys to determine baseline and end-line levels of 
awareness on priority water-borne, water-related and other infectious 
diseases in affected communities 

 Produce and distribute information, education and communication (IEC) 
materials relevant for disease prevention and health promotion, and 
distribute to families in target communities alongside awareness/ 
education campaigns  

 Provide hygiene kits to 6,500 families (32,500 persons) to reinforce safe 
hygiene practices (see also Outcome 2 above). 

 Mobilize 15,000 families for the dissemination of relevant disease 
prevention, health and hygiene messages and conduct activities to 
promote health. 
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Progress 
 
Food distributions  
To meet immediate food needs of families who sought temporary shelter in evacuation centres in the immediate 
aftermath of the events, PRC served ready-to-eat hot meals. As of this reporting period, provision of hot meals 
under this appeal operation was completed, with a total of 25,000 people served in the provinces of Bataan, 
Bulacan, Cavite, Nueva Ecija, Pangasinan, Quirino, Rizal and Zambales.  
 
After meeting emergency food needs of families who sought temporary shelter in evacuation centres, PRC 
provided some selected families with two-day food packages. In this regard, the National Society has delivered 
food packages comprising five kilograms of rice, four packets of noodles and four cans of sardines to more than 
24,000 families, of which 10,000 families are covered by the IFRC emergency appeal operation.  
 

Table 1. Families provided with food rations under this appeal operation  
 

Province   Number of families reached   

Bataan 2,480 

Cavite 3,175 

Laguna 612 

Pampanga 500 

Quirino 1,283 

Rizal 778 

Zambales 1,172 

Total 10,000 
 

Non-food relief  
Provision of non-food relief was initiated alongside rapid assessments, with selection of beneficiaries based on 
PRC’s criteria for emergency operations as well as on standard distribution processes. While to date the National 
Society has distributed non-food relief (blankets, jerry cans and sleeping mats) to more 10,000 families, only 
items for 3,003 families have been allocated to this emergency appeal operation. Distribution of the remaining 
items in the province of Zambales – which was most recently affected by deadly flash floods and landslides – is 
ongoing. Also being distributed alongside the relief items are hygiene kits and mosquito nets, with 4,000 of the 
targeted 6,500 families already having received the kits, i.e. 1,000 in Aurora, 2,000 in Laguna, 500 in Quirino and 
500 in Zambales. Distributions will be completed within October.  
 
Unconditional cash  
In order for the affected families to obtain their own choice of items and/or to meet other subsistence needs, up to 
5,000 most vulnerable families are targeted to receive unconditional cash grants. To date, 1,500 families in 
Aurora have received the grants, worth PHP 2,000 each, which have been distributed via a remittance service 
provider. Provision of such grants to 1,159 families in the province of Pampanga is scheduled for the second 
week of October while selection of families to receive similar assistance in Zambales is underway.  
 
Health and hygiene promotion  
Dissemination of disease prevention, health and hygiene messages started in the immediate aftermath of 
Typhoon Utor and continued in the subsequent severe weather events. Health and hygiene promotion is being 
done using two approaches: in the first, hygiene promotion is done as a focused, stand-alone activity while in the 
second approach it is linked with distribution of non-food items, specifically hygiene kits and mosquito nets. 
 
With the risk of respiratory and waterborne diseases remaining high in areas that are still submerged in 
floodwater, PRC has intensified stand-alone health and hygiene promotion activities, with focus on dengue and 
leptospirosis. A total of 70 community health volunteers (CHV) have been mobilized reaching out to some 5,424 
families in six affected provinces, i.e. Aurora, Bulacan, Laguna, Pampanga, Pangasinan and Quirino. The health 
and hygiene promotion in emergencies (HHPER) approach is being used. In undertaking health and hygiene 
promotion, the CHVs are using flipcharts, flash cards and distributing leaflets containing detailed information on 
general hygiene and common diseases, especially dengue and leptospirosis. Posters, banners and tarpaulins 
bearing key messages on hand-washing, and prevention and management of diarrhoea and dengue are posted 
at strategic locations in evacuation centres and affected communities. 
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Table 2. Families reached with hygiene promotion under this operation  
 

Province  Municipalities   CHVs mobilized  Number of families reached   

Aurora  Casiguran 7 1,000 

Bulacan  Calumpit and Malolos 10 300 

Laguna 
Bay, Binan, Calamba, Los Banos, San 
Pedro and Sta Rosa 

20 2,000 

Pampanga Macabebe, Masantol and San Fernando 8 1,125 

Pangasinan  Calasiao 10 500 

Quirino 
Aglipan, Diffun, Nagtipunan, Dingasam 
and Saguday 

15 500 

Total  70 5,425 
 
Challenges 
Delivery of relief items in the affected municipalities of Aurora took time as it was several days before the roads 
got cleared due to damage wrought by Utor. As soon as the roads became passable, PRC delivered relief items 
and has started distributing cash for relief in aid of families to recoup their lost items during the typhoon. 
Distribution of relief and unconditional cash in Aurora has since been completed.  
 
Owing to the low appeal coverage – 30 per cent at the moment – only 3,500 families out of the targeted 5,000 can 
be provided with to unconditional cash grants to obtain their own choice of items and/or to meet other subsistence 
needs. Although allocations have been made for full relief distributions (food and non-food), which are the 
immediate priority, such allocations translate to lesser resources for interventions in other sectors. As such, while 
relief distributions have utilized or are utilizing items released from PRC’s disaster preparedness stocks in Manila, 
replenishment will be initiated in the coming weeks, based on the response of donors to the appeal. As such, 
additional and timely support from partners is of essence to enable timely replenishment in view of the very active 
typhoon season, which may bring more needs.    
 
Meanwhile, the ongoing response to flooding events in Luzon was affected by the crisis in Zamboanga, which 
started during the first week of September. Since PRC launched a significant, demanding and equally important 
response in Mindanao, some of their key staff involved in this operation was re-assigned to augment the capacity 
of the Zamboanga chapter in responding to the massive needs resulting from conflict-displacement. After 
supporting the chapter to set up operations, the staff members have since returned to Manila, resumed activities 
related to this operation, and pending distributions are expected to be completed in the course of October.  
 

Early recovery 

Outcome 1: Targeted 500 families have received shelter repair assistance that meets agreed standards.  

Output (result) 1.1  Activities planned 

500 affected families have 
received shelter assistance as 
material and tools and/or cash 
grants to obtain their choice of 
shelter repair materials and 
tools, and have undertaken 
repairs satisfactorily  
 

 Form a shelter project team that will lead identification and orientation 
of beneficiaries, including mapping construction skills and creating 
awareness on typhoon-resilient construction techniques.  

 Identify and register families that will receive shelter assistance and 
provide them with orientation on the project, distribution process, and 
typhoon-resilient construction techniques.   

 Provide cash grants and/or shelter materials and tools worth PHP 
10,000 (about CHF 213). 

 Conduct basic market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries.   

 Undertake regular monitoring to ensure that the targeted families have 
completed repairing their houses and have observed safer shelter 
instructions received.  

 



 

7 

Outcome 2: Income capacity of 1,200 affected families restored. 

Output (result) 2.1 Activities planned 

Up to 1,200 affected families 
have received working capital 
and obtained inputs sufficient to 
resume income earning activities 

 Organize participatory community sessions to select up to 1,200 
families (6,000 persons) that will receive livelihoods assistance.  

 Organize participatory orientation sessions on conditions that targeted 
families need to fulfil to receive the grants. 

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to up to 1,200 families 
(6,000 persons).  

 Provide up to 1,200 families (6,000 persons) with PHP 10,000 grants in 
two installments through cash remittance provider for them to start 
income-earning ventures outlined in their proposals. 

 Undertake regular monitoring to ensure that families that receive PHP 
10,000 grants have started the income-earning ventures that were 
outlined in their proposals or adopted new ventures where needed. 

 

Outcome 3: Improved access to and use of adequate water and sanitation in targeted schools. 

Output (result) 3.1 Activities planned 

Adequate water and sanitation 
which meets standards in terms 
of quantity and quality is 
provided to targeted schools and 
hygiene promotion conducted to 
complement hardware  

 Undertake detailed assessments to identify four schools that will be 
supported in rehabilitating/constructing water and sanitation facilities. 

 Coordinate with the Department of Education, local authorities and 
principals in identifying four schools that will be supported in 
rehabilitating/constructing water and sanitation facilities. 

 Coordinate with local authority engineers and principals of identified 
schools on the design of appropriate water and sanitation facilities. 

 Rehabilitate or construct water and sanitation facilities in four schools 
that were used as evacuation centres.  

 Support the four schools in forming water and sanitation committees to 
spearhead proper maintenance of the facilities. 

 Undertake hygiene promotion in the four schools to complement 
provision of facilities. 

 
Progress 
To be reported in the subsequent operation update. 
 

Preparedness for response 

Outcome 1: The level of preparedness for future disasters within PRC improved.  

Output (result) 1.1  Activities planned 

PRC’s capacity to undertake 
relevant first response, relief and 
early recovery interventions is 
increased  

 Provide three chapters with equipment and training for water search 
and rescue (WASAR) teams.  

 Conduct relevant training or coaching events to improve the 
assessment capacity of PRC. 

 Support PRC in updating cash transfer programming (CTP) and shelter 
programming guidelines.  

 Enhance coordination with other actors involved CTP in the Philippines 
to encourage cross-institutional learning.  

 Streamline beneficiary communications to support programmes in 
communicating better with and being accountable to their beneficiaries. 
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Progress 
During the reporting period, IFRC had deployed a resource person to support PRC in updating its guidelines for 
cash transfer programming and to finalize a preparedness plan for undertaking scaled-up cash response, i.e. 
cash at scale. The resource person worked alongside PRC and IFRC operations teams in analyzing secondary 
data to prioritize geographical areas to be covered by the unconditional cash intervention. Subsequently, they 
undertook field visits to Aurora, where they guided the chapter in undertaking selection of beneficiaries using the 
community-based approach. These practical steps led to the development of guidelines to roll-out the 
unconditional cash component of this operation.  
 
As a result of the support provided early during the relief phase of this operation, PRC has put in place a cash 
focal person who will from now on facilitate PRC’s overall cash response. PRC has developed a manual for cash-
based programming that is now being used to guide subsequent activities. There has been remarkable 
improvement in processes, as proven by the fact that 1,500 families of the 3,500 that can be assisted based on 
current funding have received their grants. The remaining 2,000 families have been identified and will receive the 
grants by mid-October.  
 

National society service delivery capacity development  

Outcome 1: National society capacity to deliver sustainable services is strengthened.  

Output (result) 1.1  Activities planned 

PRC volunteer, staff and 
institutional capacity to deliver 
sustainable services is increased 

 Provide one PRC chapter with essential IT equipment. 

 Support PRC in undertaking essential office improvements.  

 Using delegates and technical staff of IFRC as resource persons, 
provide coaching and mentoring to PRC staff and volunteers 
participating in implementation of activities under this operation.  

 Using relevant IFRC technical personnel, support efforts aimed at 
developing the finance management and logistics capacity of PRC.  

 At the end of intervention, organize a learning forum that will bring 
together chapters and departments involved in this operation. 

 

 
Progress 
To be reported in the subsequent operation update.  
  

Community risk reduction 

Outcome 1: The medium-term risks to the health of 10,300 affected families are reduced. 

Output (result) 1.1 Activities planned 

Community-based disease 
prevention and health promotion 
measures provided 

 Mobilize PRC and community health volunteers in targeted 
communities 

 Undertake surveys to determine baseline and end-line levels of 
awareness on dengue, malaria and leptospirosis in targeted 
communities 

 Produce and distribute information, education and communication 
(IEC) materials relevant for dengue, malaria and leptospirosis 
prevention, and distribute to families in target communities alongside 
prevention and health promotion campaigns  

 Mobilize 10,300 families (51,500 persons) for the dissemination of 
dengue, malaria and leptospirosis prevention messages and conduct 
activities to promote health 

 Provide long-lasting insecticide-treated mosquito nets to 2,800 families 
(14,000 persons) to reinforce malaria and dengue prevention practices  
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Outcome 2: PRC’s capacity to deliver disaster risk reduction programming is strengthened.  

Output (result) 1.1  Activities planned 

Flooding risk reduction 
measures are incorporated in 
future long-term community 
resilience programmes  

 Coordinate with local people, local authorities and other stakeholders in 
selecting the geographical area for undertaking a study on enhancing 
community resilience to perennial flooding. 

 Pursue and engage a partnership with an interested academic 
institution in undertaking a study on enhancing community resilience to 
perennial flooding.   

 Select and engage an expert to facilitate a study on enhancing 
community resilience to perennial flooding.  

 Based on study recommendations, identify areas of focus in long-term 
community resilience programming.  

 

 
Progress 
In view of reported cases of chikungunya, leptospirosis, respiratory and waterborne diseases in some of the 
flood-affected areas, PRC has advanced preparations to roll out community-based disease prevention and health 
promotion measures. Already, based on a request from the Olongapo City authorities, PRC has provided specific 
support to accommodate an increased caseload of leptospirosis patients. The National Society has dispatched 
beds, volunteers and an ambulance, and plans to deploy a Rubb hall, with beds, to augment one health facility 
that is handling leptospirosis patients. PRC is also reproducing information, education and communication (IEC) 
materials that will be distributed in affected areas alongside prevention and health promotion campaigns.  
 
 

 Logistics  

 
The IFRC’s in-country logistics team – which comprises one logistics delegate and three logistics officers – has 
facilitated the immediate release of pre-positioned stocks and assisted in organizing transportation of items to 
affected areas. The team has also initiated contact with suppliers of shelter materials in Aurora in preparation for 
the delivery of shelter repair assistance.   
 
Meantime, donors who wish to cover relief items that will be procured locally are requested to give earmarked 
cash donations. Those who wish to cover hygiene kits should note that the items may be procured ex stock from 
the IFRC zone logistics unit (ZLU) warehouse in Kuala Lumpur, Malaysia. All donors should coordinate with ZLU 
regarding outstanding needs relating to non-food items and hygiene kits.  

 
 

Communications – Advocacy and public information 

 
A press release was sent out to international media the same day the emergency appeal was launched. Several 
local and international news sources mentioned the launch. A story titled ‘Emergency appeal for typhoon season 
floods response’ was issued on www.ifrc.org with images uploaded on the IFRC photo library (Cumulus). Another 
story relating to the damage of Typhoon Usagi in China and Philippines titled ‘China bears the brunt after 
Typhoon Usagi leaves the Philippines’ was also published on the IFRC website. 

 

 

  

 

 

   

 

mailto:florent.chane@ifrc.org
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/appeal-will-support-long-term-relief-following-floods--63303/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/appeal-will-support-long-term-relief-following-floods--63303/
http://www.ifrc.org/
http://www.ifrc.org/en/news-and-media/news-stories/international/china-bears-the-brunt-after-typhoon-usagi-leaves-the-philippines-63369/
http://www.ifrc.org/en/news-and-media/news-stories/international/china-bears-the-brunt-after-typhoon-usagi-leaves-the-philippines-63369/
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Contact information 
For further information specifically related to this operation please contact: 

 Philippine Red Cross (phone +63 2 525 5654; fax +63 2 527 0857):  

o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippines country office, Manila (phone +63 2 336 8622):  

o Bernd Schell, country representative; email: bernd.schell@ifrc.org  

o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org 

 IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201):  

o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax +60 3 2161 0670):  

o Al Panico, head of operations; email: al.panico@ifrc.org 

o Andreas Weissenberg, operations coordinator, email: andreas.weissenberg@ifrc.org ; 

(mobile: +6012 2307 895) 

o Christine Strater, operations coordinator;  email: christine.strater@ifrc.org;                

(mobile: +6012 2130 149) 

o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org  

o Martine Zoethoutmaar, relationship manager; email: martine.zoethoutmaar@ifrc.org  

o Peter Ophoff, head of planning, monitoring, evaluations and reporting (PMER);  email: 

peter.ophoff@ifrc.org 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 

 



Click here 

1. Return to the title page 
 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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