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This emergency appeal is 
launched on a preliminary basis 
for CHF 72,323,259 (about USD 
78,600,372 or EUR 58,649,153) 
seeking cash, kind or services to 
cover the immediate needs of the 
people affected and support the 
Philippine Red Cross in delivering 
humanitarian assistance to 
100,000 families (500,000 people) 
within 18 months. This includes 
CHF 761,688 to support its role in 
shelter cluster coordination. The 
IFRC is also soliciting support 
from National Societies in the 
deployment of emergency 
response units (ERUs) at an 
estimated value of CHF 3.5 
million.  The operation will be 
completed by the end of June 
2015 and a final report will be 
made available by 30 September 
2015, three months after the end 
of the operation. 
 
CHF 475,495 was allocated from the 
International Federation of Red 
Cross and Red Crescent Societies (IFRC) Disaster Relief Emergency Fund (DREF) on 8 November 2013 to 
support the National Society in undertaking delivering immediate assistance to affected people and 
undertaking needs assessments. Un-earmarked funds to replenish DREF are encouraged. 
 
Summary 
Typhoon Haiyan (locally known as Yolanda) made landfall on 8 November 2013 with maximum sustained 
winds of 235 kph and gusts of up to 275 kph. The typhoon and subsequent storm surges have resulted in 
extensive damage to infrastructure, making access a challenge.  Authorities are still determining casualty 
figures, with the latest update released by the government indicating over two million  families (9.67 million 
people) affected across 41 provinces, with 128,303 families (615,774 people) sheltered in 1,444 evacuation 
centres, while up to 36,646 families (182,474 persons) have sought alternative shelter with family or friends.  
 
While a clearer picture of the actual scale and scope of this emergency is expected to emerge gradually as 
access to isolated areas improves and damaged communication systems are restored, the humanitarian 
needs are massive. The national authorities have declared a state of national calamity and indicated that they 
will accept international assistance. Based on the extensive experience and knowledge the National Society 
has gained in undertaking emergency, relief and early recovery programmes relating to typhoons, PRC has 
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Red Cross staff and volunteers were deployed as soon as safety conditions allowed, 
to assess conditions and ensure that those affected by Typhoon Haiyan receive 

much-needed aid.   Photo:  Philippine Red Cross 
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determined that on the basis of the typhoon’s impact, a large scale humanitarian operation is needed and has 
requested the support of its national and international partners to deliver assistance to the survivors of 
Typhoon Haiyan.  
 
In response, the International Federation of Red Cross and Red Crescent Societies (IFRC), the International 
Committee of the Red Cross (ICRC) and other Red Cross Red Crescent Movement partners have committed 
to support PRC’s efforts to ensure that assistance reaches the most vulnerable survivors. The Movement 
partners have engaged extensively and reached a mutual agreement on how they will best work together. 
Accordingly, the PRC, ICRC and IFRC have signed a joint statement, which outlines, among others, the 
different geographical areas of focus. In view of the importance of the operation and the need for a solid 
coordination practice the partners will develop a common narrative on operational developments.  Partner 
National Societies, governments, institutional donors, foundations, corporations, private entities and 
individuals are therefore encouraged to provide donations to both the IFRC and ICRC appeals to ensure that 
the National Society’s intervention reaches all affected areas. 
 
The National Society has prioritized getting relief to the worst affected areas as quickly as possible to ensure 
that survivors – who are in urgent need of assistance – receive much-needed aid. Rapid assessments will be 
conducted alongside distributions. In identifying the needs, PRC has analyzed reports from its chapters and 
reviewed secondary data – including updates from the National Disaster Risk Reduction and Management 
Council (NDRRMC) and local disaster risk reduction and management councils – and media reports. As such, 
this appeal is being launched on a preliminary basis. Adjustments to the plan and budget will be done in the 
coming weeks based on detailed assessment results. 
 

<Click to see the emergency appeal budget; a map of the affected area; or contact details> 
 

The situation 
Typhoon Haiyan (locally known as Yolanda) – the strongest typhoon to hit the Philippines this year – smacked 
Central Philippines on Friday 8 November 2013 with maximum sustained winds of 235 kph and gusts of up to 
275 kph. It made an initial landfall in Guiuan, Eastern Samar, then tracked across Visayas, making multiple 
landfalls in the islands of Leyte, Cebu, Bantayan, and Panay before heading to northern Palawan and exiting 
to the sea west of Philippines. The humanitarian impact of the typhoon is massive as the combination of 
powerful winds, heavy rains and seawater – brought inland by storm surges – devastated buildings, 
communities and families. There has been extensive damage to critical infrastructure, making access a 
challenge. Authorities are still determining casualty figures.  
 
The Department of Social Welfare and 
Development estimates that more than 5.4 
million people have been affected by the 
storm across 40 provinces. Although 
Tacloban City, in the province of Leyte, is the 
hardest hit, the effects of Haiyan have been 
hard on other areas such as Guiuan in 
Eastern Samar, where it had made the first 
landfall, the northern tip of Cebu and 
Bantayan Island. Other affected areas include 
but are not limited to the provinces of 
Northern Samar, Samar, Southern Leyte, 
Bohol, Negros Occidental, Guimaras, 
Masbate, Biliran, Capiz, Aklan, Antique, 
Palawan and Romblon. 
 
According the latest update released by the 
National Disaster Risk Reduction and 
Management Council (NDRRMC), a total of 
2,095,262 families (9,679,059 persons) have 
been affected across 41 provinces, with 
128,303 families or 615,774 people sheltered 
in 1,444 evacuation centres that are 
operational. Furthermore, 36,646 families (182,474 persons) have sought alternative shelter with family or 
friends. Devastation to people’s homes has been extensive, and the numbers are expected to reach hundreds of 
thousands although as of 12 November 2013 the total reported damaged was 41,175 – 21,230 of them 
completely. 

The strongest typhoon this year – Typhoon Haiyan made landfall on 
8 November 2013 over central Philippines and devastated buildings, 
communities and families.     Photo:  Philippines Red Cross 
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A clearer picture of the actual scale and scope of this emergency is expected to emerge gradually as access to 
isolated areas improves and damaged communication systems are restored. Nevertheless, based on the 
extensive experience and knowledge it has gained in undertaking emergency, relief and early recovery 
programmes relating to typhoons, the Philippine Red Cross (PRC) has determined that on the basis of what has 
already emerged as regards the typhoon’s impact, a large scale humanitarian operation is needed. The National 
Society has therefore prioritized getting relief to the worst affected areas as quickly as possible to ensure that 
survivors – who are in urgent need of assistance – receive much-needed aid. Rapid assessments will be 
conducted alongside distributions. 
 
Given the scope of the disaster and the corresponding intervention required, the national authorities have 
declared a state of national calamity and indicated that they will accept international assistance. On its part, PRC 
has requested the support of its national and international partners to deliver assistance to the survivors of 
Typhoon Haiyan. The request takes into account the fact that the National Society has in the past weeks been 
responding to multiple disasters – including typhoons and floods in Luzon, the crisis in Zamboanga and most 
recently the magnitude 7.2 earthquake that struck Central Visayas – and its capacity is stretched. In response, 
the International Federation of Red Cross and Red Crescent Societies (IFRC), the International Committee of the 
Red Cross (ICRC) and other Red Cross Red Crescent Movement partners have committed to support PRC’s 
efforts to ensure that assistance reaches survivors of Typhoon Haiyan.  
 
It is in the above context that this emergency appeal is being launched. The focus of the operation is to enable 
PRC to provide emergency, relief and early support to people affected by Haiyan. Movement partners have 
engaged extensively and reached a mutual agreement on how they will best work together in supporting PRC to 
meet humanitarian needs relating to the typhoon. In delivering assistance in the provinces of Samar, Eastern 
Samar, Northern Samar, Masbate, Negros Occidental and Sorsogon, PRC will be supported by the ICRC. This 
emergency appeal operation will cover the most affected province of Leyte as well as Aklan, Antique, Capiz, 
Cebu, Guimaras, Iloilo, Leyte, Palawan, Southern Leyte and other affected provinces, besides those in which 
PRC is being supported by the ICRC. Partner National Societies, governments, institutional donors, foundations, 
corporations, private entities and individuals are encouraged to provide donations to both the IFRC and ICRC 
appeals to ensure that the National Society’s intervention reaches all affected areas.  
 
 
Coordination and partnerships 
Movement coordination 
Coordination is crucial for the success of this operation. The Movement operational coordination mechanism is 
active, with PRC arranging meetings to brief IFRC, ICRC and partner national societies on its response plan. 
Movement partners have extensively discussed latest developments and have mapped out how they will 
collectively support PRC interventions. It is through these deliberations that a mutual agreement has been 
reached to have the ICRC and IFRC supporting PRC interventions in different geographical areas.  
 
The IFRC Asia Pacific zone office continues to facilitate updates on PRC’s response and planned activities to 
Movement partners who do not have in-country presence in the Philippines. Besides the usual country team of 
delegates and staff, additional personnel mobilized to provide specific support for PRC response to Typhoon 
Haiyan include a shelter delegate and water and sanitation surge delegate. Also, an emergency communications 
delegate has been seconded by the British Red Cross to the IFRC and an IFRC operations coordinator has been 
deployed from the Asia Pacific zone office disaster management unit (DMU). 
 
As well as the IFRC and ICRC, some partner national societies are providing bilateral support to PRC. These 
include the German Red Cross, Finnish Red Cross, Netherlands Red Cross and the Spanish Red Cross. Offers 
of direct support have been received from several other Movement partners, either through in-kind logistical 
support or the deployment of experts for surge capacity or deployment of emergency response units. Many 
partner national societies are launching national fundraising appeals. The Finnish Red Cross has deployed a 
two-member communications support team to work with PRC while the German Red Cross and Spanish Red 
Cross have deployed two delegates each to provide additional support. The ICRC is bringing in rapid 
deployment teams; it is currently coordinating with various National Societies for the deployment of needed 
expertise. 
 
Coordinating with authorities 
As an auxiliary to public authorities, PRC maintains a strong relationship with government bodies through 
participation or collaboration with the following: (i) the NDRRMC; (ii) provincial, municipal and barangay (village) 
disaster risk reduction and management councils; and (iii) local government units. PRC is participating in 
NDRRMC meetings and is coordinating with the Department of Social Welfare and Development (DSWD) and 
Department of Health (DOH), and disaster risk reduction and management councils at the provincial, municipal 
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and barangay levels. Based on lessons learned from the Haiti Earthquake, IFRC will deploy a disaster law expert 
to provide advice as needed to PRC and other Movement partners, to humanitarian partners and to the 
authorities as needed on early steps to facilitate and regulate international disaster relief. 
 
Inter-agency coordination 
PRC and IFRC participate in Humanitarian Country Team (HCT) meetings which are held during disaster and 
normal times. As the government has indicated that it will accept international assistance, the HCT clusters have 
been activated for this response. PRC and IFRC will participate in relevant cluster meetings. IFRC will support 
PRC’s coordination efforts by participating in other relevant clusters that the National Society may not be able to 
organize representation.  
 
Shelter cluster coordination 
The shelter cluster in the Philippines in response to Typhoon Haiyan has been convened by the IFRC, in 
coordination with the government lead, DSWD. As co-chair of the shelter cluster, IFRC has deployed an inter-
agency shelter coordination team (SCT). The current SCT is composed of seven members (coordinator, regional 
hub coordinator, information manager, technical coordinator, assessment coordinator, GIS/database expert, and 
administration officer). This team will be strengthened in the coming days with further deployments. In addition to 
IFRC, several partner national societies (Australian, British, Canadian, Philippine, Swedish), ACTED1, ECHO2, 
IMPACT3, IOM4, UNHCR5, and UNOSAT6 have contributed human, material, technical or financial resources to 
the current SCT. Other global shelter cluster partners have also expressed interest in contributing to the shelter 
coordination efforts in response to Typhoon Haiyan. The SCT is exclusively dedicated to the task of cluster 
coordination, independent of IFRC operations, and will work closely with humanitarian shelter agencies and 
national and local authorities, providing technical advice, coordination and information management, 
assessment, strategic planning, advocacy, monitoring, evaluation, reporting and capacity building services to 
ensure the core cluster functions are met. 
 
Shelter cluster partners are encouraged to actively participate in inter-agency shelter assessments and the 
development of the cluster strategy, share information on their shelter response, contribute to developing and 
disseminating advocacy messages targeted at various actors and engage in the cluster’s collective work. The 
deployment of shelter technical staff by cluster partners as appropriate will greatly contribute to improving the 
collective shelter response of humanitarian agencies. Given the widespread area affected by the typhoon and 
the complexity of the response, willingness of cluster partners to take on leadership responsibilities of field-level 
coordination and/or technical working groups, as needed and as capacity and mandates allow, is also 
encouraged. Further information and contact details on the shelter coordination and response efforts of 
humanitarian actors to the impact of Typhoon Haiyan will be shared and regularly updated at page: 
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Pages/default.aspx.  
 

Red Cross and Red Crescent action 

PRC went into the highest alert as soon as it was clear from projections that the typhoon would be headed to 
Philippines. As the typhoon neared, volunteers were activated to support pre-emptive evacuations by the 
authorities while disaster response teams were readied for rapid deployment. After the typhoon had passed and 
safety conditions allowed, Red Cross staff and volunteers ventured out to conduct an ocular survey in their 
respective areas.  
 
At the moment, a total of 29 chapters in affected provinces are conducting various interventions, with an 
additional 14 chapters that have not been affected mobilized to support those hardest hit. At the same time, PRC 
chapters stated providing hot meals to people in evacuation centres, and have so far served at least 5,400 
people and delivered food packages to 2,600 families.  
 
The National Society has also set up welfare desks, which provide one-stop services including restoring family 
links (RFL). Those who are looking for missing family members or friends are requested to fill up a tracing form, 
which will enable the RFL team to process their requests. The form is available online on page: 
https://docs.google.com/forms/d/16aq0AH-OnEE_bM53iL5qInqHPZ28lntEXPs-rS01a88/viewform. They can also 
send requests on Twitter using the hash tag #TracingPH. So far, 6,000 individuals have been assisted.  

                                                 
1 Agence d’Aide ala Cooperation Technique et au Developpement (ACTED) 
2 European Commission Humanitarian Aid and Civil Protection (ECHO) 
3 International Mobilization & Preparation for Action (IMPACT) 
4 International Organization for Migration (IOM) 
5 United Nations High Commissioner for Refugees (UNHCR) 
6 United Nations Institute for Training and Research (UNITAR) Operational Satellite Applications Programme (UNISAT) 

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Pages/default.aspx
https://docs.google.com/forms/d/16aq0AH-OnEE_bM53iL5qInqHPZ28lntEXPs-rS01a88/viewform
https://twitter.com/philredcross
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As of 10 November 2013, some 300 staff and around 2,000 volunteers had been engaged to support various 
activities relating to the response. In addition, 640 online volunteers are supporting PRC’s online donation and 
volunteer recruitment campaign via Twitter and Facebook.  
 
Meantime, based on the extensive experience and knowledge it has gained in undertaking emergency, relief and 
early recovery programmes relating to typhoons, PRC has determined that on the basis of what has already 
emerged as regards the typhoon’s impact, it will launch a large scale humanitarian operation. The National 
Society has therefore prioritized getting relief to the worst affected areas as quickly as possible to ensure that 
survivors – who are in urgent need of assistance – receive much-needed aid. Rapid assessments will be 
conducted alongside distributions. 
 
Initially, dispatch of preparedness stocks to the affected areas was delayed due to cancelled flights and sea 
travel, but deployment has now started to proceed as weather conditions have improved and both air and sea 
travel to affected areas have resumes. Some items are being mobilized from preparedness stocks that were 
prepositioned in Manila and Davao City, but these were of insufficient quantities because over the past weeks, 
the National Society had been responding to multiple disasters.  
 
Additional supplies, including jerry cans, hygiene kits, water bladders and tarpaulins, are being mobilized from 
the IFRC’s Asia Pacific zone logistics unit (ZLU) as well as in the global logistics service in Dubai via air and sea. 
The items are expected to start arriving in Cebu for further dispatch and distribution in the most affected areas.  
 
It is worthwhile to note that over the past months, PRC has been responding to multiple disasters and crises 
across the country. The National Society’s capacity to respond is stretched and it has sought the support of its 
partners to deliver assistance to the survivors of Typhoon Haiyan.  
 
Below is a snapshot PRC’s other major ongoing operations: 
 
Central Visayas earthquake (MDRPH013): On 15 October 2013, a deadly 7.2 earthquake struck Central 
Visayas, claiming over 220 lives and injuring more than 970 persons, leaving the hardest hit provinces of Bohol 
and Cebu under a state of calamity. The earthquake displaced over 300,000 people, many of whom are living in 
evacuation centres and makeshift shelters, who have been further battered by Typhoon Haiyan.   
 
An emergency appeal was launched on 24 October 2013 for CHF 5,463,496 to enable PRC to assist 10,000 
families with focus on most affected province of Bohol in these areas:   

 Relief distributions (blankets, sleeping materials, mosquito nets, jerry cans for household level water 
storage, hygiene kits) 

 Emergency shelter (fixing materials and tools, tarpaulins, tents) 
 Health and hygiene promotion, health services and psychosocial support 
 Water and sanitation – distribution of safe water  
 Early recovery support – provision of cash grants for essential household items 

 
Typhoons and floods in Luzon (MDRPH012):  The combined effects of a series of severe weather events that 
occurred since August 2013, starting with Typhoon Utor on 12 August  up to Typhoon Nari on 11 October, have 
left at least 88 people dead and damaged some 82,500 houses across the island of Luzon.   In between are 
Tropical Storm Trami, Typhoon Usagi and Tropical Storm Wutip. The southwest monsoon rains fuelled by 
Typhoon Usagi and Tropical Storm Wutip caused flash floods and landslides in Zambales as well as triggering 
an outbreak of leptospirosis with 854 cases reported. PRC has been responding to the needs of affected families 
in the provinces of Aurora, Nueva Vizcaya and Quirino, Bataan, Bulacan, Cavite, Laguna, Pampanga, 
Pangasinan, Rizal, and Zambales.   
 
Following a preliminary appeal on 26 August 2013, an emergency appeal was launched on 19 September 2013 
for CHF 1,856,354 to enable PRC to assist 15,000 families in: 

 Relief – immediate food needs 
 Essential household needs (blankets, sleeping materials, jerry cans for household level water storage, 

hygiene kits and cash grants)  
 Community-based disease prevent and health promotion 

 
Typhoon Bopha (MDRPH011):  Following Typhoon Bopha, which struck Mindanao on 5 December 2012, a 
preliminary appeal for CHF 4,523,369 was launched. A full appeal seeking CHF 16,267,217 followed on 21 
December 2012. Implementation of early recovery activities is underway and the intervention will continue into 
the second quarter of 2014.   

 

https://twitter.com/philredcross
http://www.facebook.com/phredcross
http://adore.ifrc.org/Download.aspx?FileId=51285
http://www.ifrc.org/docs/Appeals/13/MDRPH01203.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
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Zamboanga crisis:  PRC has been working together with the International Committee of the Red Cross (ICRC) 
to deliver emergency aid, improve sanitation, provide basic health care and improve living conditions of 
displaced people and detainees affected by violence and armed conflict in Zamboanga.  The situation in 
Zamboanga has been worsened by floods caused by consecutive days of rainfall in October and current weather 
disturbances (read more). 
 
Meantime, the IFRC Asia-Pacific zone office and Geneva Secretariat continue to facilitate updates on PRC’s 
response and planned activities to Movement partners who do not have in-country presence in the Philippines. 
To provide effective support to the National Society, the IFRC has initiated the process of mobilizing international 
disaster response tools. In this view, several emergency response units (ERUs) as well as a surge team 
composed of experienced disaster responders are being deployed. The team have started to arrive in the 
Philippines and are set to support PRC and the IFRC country team in mounting a swift operation. 

 
The needs 
Based on the extensive experience and knowledge it has gained in undertaking emergency, relief and early 
recovery programmes relating to typhoons, PRC has determined that on the basis of what has already emerged 
as regards the typhoon’s impact, a large scale humanitarian operation is needed. The National Society has 
therefore prioritized getting relief to the worst affected areas as quickly as possible to ensure that survivors – 
who are in urgent need of assistance – receive much-needed aid. Rapid assessments will be conducted 
alongside distributions. In identifying the needs, PRC has analysed reports from its chapters and reviewed 
secondary data – including updates from NDRRMC and local disaster risk reduction and management councils – 
and media reports. As such, this appeal is being launched on a preliminary basis. Adjustments to the plan and 
budget will be done in the coming weeks based on detailed assessment results. 
 
Food, non-food relief and unconditional cash 
The devastation wrought by Typhoon Haiyan has been extensive, and hundreds of thousands of affected 
families have lost essential household items – let alone food – and left reliant on relief. As access challenges 
have constrained swift delivery of supplies to the worst affected areas, cases of looting have been reported. 
There is an urgent need to provide food and non-food items to survivors. At the same time, although markets 
have been disrupted in the worst affected areas, cash interventions need to be considered in the coming weeks 
as access routes re-open, since the daily income of affected persons has been hampered and their purchasing 
power eroded or lost. This operation will therefore support provision of food, non-food items and hygiene kits to 
100,000 families, and unconditional cash to 50,000 families.  
 
Health  
Assessment data from disaster response agencies, including PRC health teams, are very sketchy considering 
their inability to move and reach affected areas. However, preliminary reports indicate massive devastation – 
which have resulted to injuries and deaths which are still unaccounted, as well as posing serious threats to 
people’s health and welfare. Reports from Red Cross teams on the ground indicate that crucial health facilities 
have been damaged. Health workers are severely affected, may need to take care of family members affected, 
and may not be able report back for duty; this results to limiting the scale and reach of emergency health 
services. The health cluster also indicated that while emergency supplies have been immediately pushed to the 
affected areas to replace those damaged by the typhoon, supplies overall are getting very low. 
 
There is an urgent need to ensure affected population have access to life-saving basic health services, including 
trauma care for the injured. This can be done through deployment of medical teams – which are self-sustained to 
reduce the burden on receiving health authorities and communities – including equipment and supplies to 
provide a combination of static and mobile services. The deployment of teams originating from outside the 
affected areas may be required at the moment to enable affected health workers to address their own needs. 
Damaged health facilities also need to be augmented with various emergency health kits to allow them a quick 
resumption of basic health services, including sexual and reproductive health, mother, new-born and child 
health, nutrition, as well as non-communicable diseases. 
 
Disease prevention and health promotion activities at community level are to be scaled up immediately in order 
to prevent acute respiratory infections (ARI), diarrhoea and other diseases with outbreak potential. While repair 
and rehabilitation of damaged rural health facilities are on-going, medical services needs continued support 
particularly mobile units to ensure barangays outside of the town centres have continued access to curative  
care,  but  also  preventive  services such  as  pre-natal,  immunization,  nutritional  assessment  and services, 
and health promotion.  
 
Psychosocial support interventions also need to be scaled up as some survivors are displaying signs of trauma. 
Those who have lost close family members, friends or neighbours will need psychosocial support including 

http://www.icrc.org/eng/resources/documents/update/2013/10-18-philippines-idp-floods.htm
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critical incident stress management for adults and play therapy for children. Responders, some of whom are 
directly affected, will also need stress debriefing and other support.  
 
Water and sanitation 
Given the devastating impact of Typhoon Haiyan in the coastal communities of the eastern part of Leyte Island, 
there is the need to support to access to a safe water supply. The situation is particularly in areas where it will 
take months for water supply to be restored. Immediate actions will therefore include the deployment of two 
water and sanitation emergency response units, each with the capacity to produce and supply safe water to 
15,000 people a day.  
 
Environmental sanitation activities, particularly cleaning campaigns and de-clogging of blocked drainages, are 
necessary as are efforts to improve access to sanitation facilities in some evacuation centres. Furthermore, 
considering that the typhoon left massive damage to shelter and other buildings, including schools, sanitation 
facilities for the houses and buildings were equally impacted. This has left significant gaps in access to proper 
sanitation facilities – including in evacuation centres. 
 
Emergency shelter  
In view of the widespread damage to people’s homes, the scale of shelter needs is massive. It remains a 
concern that the most affected families are exposed to harsh weather elements. There is a need for emergency 
shelter solutions, including tarpaulins and tents.  
 
Early recovery - shelter 
Damage to shelter due to Typhoon Haiyan has been massive, although the total numbers are far from being 
obtained. In the worst affected areas of Leyte, especially Tacloban City, houses made out of light materials were 
washed out. It is expected that affected families will start to build temporary makeshift shelters or to repair their 
damaged houses using tarpaulins and salvaged materials. It will be necessary for agencies to support those 
whose houses have been damaged to get back to their houses by providing shelter repair assistance. Survivors 
whose houses were washed out will need transitional shelter assistance, which includes safer building. Shelter 
assistance has health benefits because it will contribute, in part, towards reducing the risk of some diseases 
because inadequate shelter assistance in rainy conditions is a recipe for other consequences such as fuelling an 
increase of ARI, especially in children. 
 
Early recovery – livelihoods  
As well as rendering thousands of families homeless, the typhoon has washed away livelihoods, leaving 
thousands of families with no means to meet basic needs. Food reserves have been washed away, small 
businesses disrupted or destroyed, farmland destroyed (although most crop was already harvested), and fishing 
equipment (including boats) damaged. This will reduce income margins of the most vulnerable of the affected 
families. There is the need to support the most affected in securing income-earning opportunities.  
 

The proposed operation 
This appeal is being launched on a preliminary basis. Adjustments to the plan and budget will be done in the 
coming weeks based on detailed assessment findings and recommendations. At the moment, this operation 
aims to deliver assistance to affected families, focusing on food and non-food relief, un-conditional cash grants, 
health, psychosocial support, water and sanitation, emergency shelter, shelter repair assistance, transitional 
shelter and early livelihoods recovery.  
 
In addition to meeting the direct needs of affected people, this operation will support the enhancement of PRC’s 
capacity to respond to multiple disasters. As search and rescue teams play a crucial role in saving lives during 
the emergency phase, five chapters will be provided with water search and rescue equipment and training, three 
chapters with a vehicle each, and five chapters with essential office equipment. PRC will also be supported to 
rehabilitate two damaged chapter buildings, to enhance its disaster management capacity, information 
management capacity, and logistics capacity, including improvement the of Cebu regional warehouse. Finally, 
the National Society will be supported to replenish and boost its disaster preparedness stocks.  
 
Furthermore, throughout the operation, IFRC will provide technical materials and technical support. IFRC 
delegates and staff will support PRC training opportunities by facilitating relevant sessions based on their 
expertise. 
 
To boost service delivery and support to field operations, several emergency response units as well as a surge 
team composed of experienced disaster responders are being deployed. The teams have started to arrive in the 
Philippines and are set to support PRC and the IFRC country team in mounting a swift operation. The ERUs that 
have been deployed so far include two basic healthcare units (with psychosocial support and maternal and child 
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health modules), one water and sanitation module-15 unit, one logistics unit and one IT and telecommunications 
unit. The units come from American Red Cross, British Red Cross, Canadian Red Cross, Danish Red Cross, 
Japanese Red Cross Society, Norwegian Red Cross and Spanish Red Cross. The surge team comprises 
specialists from the IFRC Secretariat as well as the American Red Cross, Australian Red Cross, British Red 
Cross and Norwegian Red Cross.  
 
It is realized that the following conditions have to hold for the overall objectives to be achieved and for the 
operation to be completed within the stated timeframe:  

 There will be adequate support (financial) from partners to this emergency appeal 
 Weather conditions will not suspend implementation of activities for long periods  
 Disaster-affected areas will remain accessible  
 Cooperation of the authorities will continue  
 Security issues do not hinder field operations 

 
Relief (food, non-food and unconditional cash) 

Outcome 1: Essential household needs of 100,000 affected families met within three months.  

Output (expected results) Activities planned 
Output 1.1: Affected families 
have access to essential food, 
non-food items and cash to 
meet immediate needs 

 Mobilize volunteers and provide them with orientation on the 
beneficiary revalidation process and distribution protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 
 Distribute blankets (two per family) and sleeping mats (two per 

family), and mosquito nets (two per family) to 100,000 families 
(500,000 persons).  

 Distribute 10-litre jerry cans (two per family) for household-level water 
storage, 100,000 families (50,000 persons).  

 Distribute hygiene kits (one per family) to 100,000 families (500,000 
persons) 

 Distribute treated mosquito nets (two per family) to 5,000 families 
(25,000 persons) in the province of Palawan.   

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to 50,000 families 
(250,000 persons). 

 Disburse unconditional grants worth up to PHP 2,000 (about CHF 43) 
to up to 50,000 families (250,000 persons) through the cash 
remittance service provider engaged. 

 Conduct a post-distribution survey.  
 Monitor and report on distributions. 

 
Emergency shelter 

Outcome 2: The immediate shelter needs of 60,000 typhoon-affected families are met within four months.  
Output (expected results)  Activities planned 
Output 2.1: Emergency 
shelter assistance is provided 
to families affected by the 
typhoon  
 

 Identify volunteers and staff to support the operations and provide 
them with orientation on the beneficiary revalidation process 
distribution protocols. 

 Identify and register families who will receive emergency shelter 
assistance and provide them with orientation on the project, 
distribution process, and guidance on installing the tarpaulins and 
tents. 

 Distribute tarpaulins and fixing material such as rope and tie wire to 
60,000 families.  

 Provide tents (one per family) for temporary accomodation of 5,000 
families.  

 Undertake monitoring to ensure that assisted families have correctly 
installed the tarpaulins and tents.  
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Health and hygiene promotion 

Outcome 3: Immediate health and psychosocial risks of 100,000 affected families reduced. 

Outputs (expected results) Activities planned 

Output 3.1: Community-
based disease prevention 
and health promotion are 
provided to the affected 
population 

 Mobilize PRC and community health volunteers  
 Undertake surveys to determine baseline and end-line levels of 

awareness on priority infectious diseases in affected communities  
 Produce and distribute information, education and communication (IEC) 

materials relevant for disease prevention and health promotion, and 
distribute to families in target communities alongside 
awareness/education campaigns  

 Mobilize 100,000 families for the dissemination of relevant disease 
prevention, health and hygiene messages, and conduct activities to 
promote health. 

Output 3.2: Target 
population is provided with 
rapid medical management 
of injuries and diseases 

 Deploy two basic health care units, with stationary and/or mobile clinics   
 Undertake assessments for mobile outreach  in affected communities  

 

Output 3.3: Gaps in 
medical infrastructure of the 
affected population filled 

 Undertake assessments to identify five damaged health facilities in 
target communities  

 Rehabilitate selected five damaged health facilities in target 
communities  

 
Output 3.4:  Psychosocial 
wellbeing of affected 
communities and 
emergency responders is 
promoted 

 Train/retrain psychosocial support providers 
 Provide psychosocial support for up to 10,000 affected community 

members and responders involved in the operation 
 Monitor and report on activities 

 
 
 

Water and sanitation 

Outcome 4: Immediate reduction in risk of waterborne and water-related diseases in targeted communities 

Outputs (expected results) Activities planned 
Output 4.1 Continuous 
assessment of water, 
sanitation, and hygiene 
situation is carried out in 
targeted communities 

 Conduct initial assessment of the water, sanitation and hygiene situation 
in targeted communities.  

 Continuously monitor the water, sanitation and hygiene situation in 
targeted communities.  

 Coordinate with other water and sanitation actors on target group needs 
and appropriate response. 

Output 4.2 Daily access to 
safe water which meets 
Sphere and WHO standards 
in terms of quantity and 
quality is provided to the 
target population 

 Deploy two water and sanitation module-15 units 
 Distribute safe water to targeted affected population  
 Conduct sessions on safe household water storage and treatment with 

follow up monitoring on use of distributed items. 
 Demobilize water and sanitation module-15 units. 

Output 4.3 (i) Adequate 
sanitation which meets 
Sphere standards in terms of 
quantity and quality is 
provided to target population 

 Conduct assessment to determine the sanitation needs for the targeted 
communities. 

 Select design for toilets based on consultation with targeted communities 
with considerations for safety, access for children and disabled, anal 
cleansing practices, national standards, and menstrual hygiene as well as 
environmental impact and sustainability. 
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 Construct or rehabilitate toilets in targeted communities.  
 Support construction of 10,000 pour-flush latrines and septic tanks as 

integral components of transitional shelters.  
 Ensure that construction of 10,000 pour-flush latrines – as integral 

components of transitional shelters – takes into account unique needs of 
people with disabilities, where required.  

 Ensure toilets are clean and maintained, equip them with hand-washing 
facilities, anal cleansing material or water and menstrual hygiene 
disposals, and ensure they remain functional. 
 

Output 4.3 (ii):  Adequate 
water and sanitation which 
meets Sphere standards in 
terms of quantity and quality 
is provided to target schools 

 Coordinate with local authority engineers and principals of identified 20 
schools on the design of appropriate water and sanitation facilities.  

 Rehabilitate or construct water and sanitation facilities in 20 schools that 
were used as evacuation centres or were severely affected by the 
typhoon.   

 Support the 20 schools in forming water and sanitation committees to 
spearhead proper maintenance of the facilities.  
 

Output 4.4:  Hygiene 
promotion activities which 
meet Sphere standards in 
terms of the identification 
and use of hygiene items 
provided to target population. 

 Conduct needs assessment to define hygiene issues and assess capacity 
to address problems related to the same. 

 Select target groups, key messages, and methods of communicating with 
beneficiaries (mass media and interpersonal communication).  

 Develop a hygiene communication plan, and train volunteers to 
implement activities from the communication plan. 

 Design/print IEC materials.  
 Assess progress and evaluate results.  
 Engage community on design and acceptability of water and sanitation 

facilities. 
 Construct or encourage construction and maintenance of hand-washing 

facilities in targeted communities. 
 

Output 4.5:  Hygiene-related 
goods which meet Sphere 
standards are provided to 
targeted families within three 
months 

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 
 Distribute hygiene kits (one per family) to 100,000 families (500,000 

persons). (See also Outcome 1 on relief) 
 Distribute 10-litre jerry cans (two per family) to 100,000 families (500,000 

persons).  (See also Outcome 1 on relief)  
 Determine whether additional distributions are required and whether 

changes should be made. 
 Monitor use of hygiene kits and water treatment products and users’ 

satisfaction through household surveys and household water quality 
tests. 
 

Output 4.6:  Environmental 
sanitation improved 

 Undertake real-time needs/capacity assessment and detailed revalidation 
to identify areas in need of debris clearing.  

 Identify and mobilize community members to participate in environmental 
sanitation activities. 

 Support clearing of debris, drainage de-clogging, and small-scale 
improvement of water and sanitation facilities in affected communities.  

 Coordinate with local authorities in ensuring collection and proper 
disposal of rubble that cannot be recycled. 

 Assess the need and plan for vector control activities 
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Early recovery – Shelter  

Outcome 5: 50,000 families have access to shelter and settlement solutions that will remain adequate until 
durable solutions are achieved. 

Output (expected results) Activities planned 
Output 5.1: 50,000 affected 
families have received shelter 
assistance as material and 
tools and/or cash grants to 
obtain their choice of shelter 
repair materials and tools, and 
have undertaken repairs 
satisfactorily 

 Form shelter project teams that will lead identification and orientation 
of beneficiaries, including mapping construction skills and creating 
awareness on typhoon-resilient construction techniques.  

 Identify and register families that will receive shelter assistance and 
provide them with orientation on the project, distribution process, and 
typhoon-resilient construction techniques.   

 Identify a cluster of families (five families per cluster) that will receive 
shelter toolkits 

 Provide shelter toolkits for 8,000 families (one kit for a cluster of five 
families) 

 Provide cash grants and/or shelter materials and tools worth PHP 
10,000 (about CHF 213). 

 Through shelter project teams, provide beneficiary families with 
technical assistance to ensure that they undertake repairs applying 
safer construction techniques.  

 Conduct basic market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries.   

 Undertake regular monitoring to ensure that the targeted families have 
completed repairing their houses and have observed safer shelter 
instructions received. 

Output 5.2: The target 
families have accessed 
adequate typhoon-resilient  
transitional shelter solutions 
that they can improve for 
durable habitation  

 Form shelter project teams composed of local carpenters, masons, 
PRC volunteers and staff, engineers and IFRC staff/delegates.  

 Undertake detailed sector-specific assessments for shelter to inform 
the selection of beneficiaries and prioritization by locality 

 Identify, verify and register affected families that will receive transitional 
shelter assistance 

 Validate that each selected family owns the land or has permission to 
rebuild on the land proposed, and that the site is outside the area 
demarcated as 'no build zone' by the authorities 

 Conduct advocacy for access to appropriate land sites to resettle 
affected families that are living within areas demarcated as 'no build 
zone' by the authorities 

 Where relocation sites are availed, advocate for the authorities to 
undertake basic site preparation, including site clearing, lot subdivision 
and demarcation, construction of roads, provision of piped water, and 
connection of electricity 

 Conduct market research to establish prices of shelter materials, 
identify and map suppliers of shelter materials, send out requests for 
quotations/tender documents, and undertake procurement of materials 
in line with existing procedures 

 Construct model houses in select localities to demonstrate better 
building techniques and provide beneficiaries with visual demonstration 
on how to construct their houses 

 Provide appropriate transitional shelter and latrine construction 
materials, and/or cash grants to obtain the materials, to 10,000 families 
whose houses were destroyed for them to rebuild using better building 
techniques with the help of their fellow community members 

 Mobilize three skilled workers per transitional shelter to support 
beneficiary families in shelter rebuilding activities on cash-for-work 
basis   

 Monitor construction works being undertaken by beneficiary families 
with the help of assigned skilled workers and fellow community 
members, and provide relevant technical assistance and guidance. 



12 

 

Early recovery – Livelihoods  

Outcome 6: Income earning capacity of 20,000 affected families restored within 18 months  
Output (expected results) Activities planned 

Output 6.1: Typhoon-affected  
persons restore income 
earning capacity through self-
designed livelihood solutions   

 Organize participatory community sessions to select 20,000 families 
that will receive livelihoods assistance and provide them with orientation 
on conditions they need to fulfil to receive the grants. 

 Provide 20,000 families with PHP 10,000 grants in two installments 
directly or through cash remittance provider for them to start the 
livelihood solutions outlined in their proposals. 

 Undertake regular monitoring to ensure that 20,000 families that receive 
PHP 10,000 grants have started the livelihood solutions that they 
outlined in their proposals. 

 
National society service delivery capacity and disaster preparedness  

Outcome 7: National society capacity to deliver sustainable services is strengthened.  

Outputs (expected results)  Activities planned 
Output 7.1: PRC volunteer, 
staff and institutional capacity 
to deliver sustainable services 
is increased through provision 
of training  

 Disaster management capacity development  
 Information management capacity development  
 Logistics capacity development  
 Technical skills training for staff and volunteers by each ERU  
 Utilize and update recently-developed cash preparedness procedures  
 Enhance coordination with other actors involved in CTP in the 

Philippines to encourage cross-institutional learning  

Output 7.2: PRC capacity for 
timely and effective disaster 
response in health, water and 
sanitation is strengthened 
through provision of equipment  
 

 Essential office equipment for five chapters  
 Rehabilitate two damaged chapter offices  
 Vehicles for three chapters of PRC  
 Provide water search and rescue training for five chapters of PRC 

 
Logistics  
 
Professional logistics support to the operation is being provided in accordance with IFRC standards, procedures 
and processes.    Activities include, but are not limited to, the following:   

 Mobilizing relief items pre-positioned in IFRC’s zone logistics unit (ZLU) in Kuala Lumpur  
 Coordinating within IFRC and PRC programme managers and the ZLU in Kuala Lumpur for timely and 

cost-efficient sourcing options for items required in the operation, including coordinating with IFRC 
global logistics service in Dubai via air and sea as necessary 

 Coordinating mobilization of goods and reception of incoming shipments 
 Utilizing existing warehousing facilities and vehicles for storage and efficient dispatch of goods to the 

final distribution points  
 Supporting PRC in securing adequate storage solutions  
 Ensuring that local procurement of goods, services and transport is in line with IFRC procurement 

standards and procedures  
 Liaising and coordinating actions with other key actors so that the IFRC logistics operation processes 

use all information as efficiently and effectively as possible 
 
Donors who wish to cover items procured locally are requested to give earmarked cash instead of in-kind 
donations. Donors who wish to cover tents, tarpaulins, hygiene kits, and collapsible jerry cans should note that 
the items may be procured ex-stock from the ZLU warehouse in Kuala Lumpur, Malaysia. All donors interested 
in earmarking are requested to coordinate with the ZLU. 
 
To boost operations support, a logistics ERU has been deployed. 
 

mailto:florent.chane@ifrc.org
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 Public and beneficiary communications 

Public communications 
Strong and well-coordinated external communications support will remain an important part of this operation.  
IFRC will continue to highlight the humanitarian needs and raise the visibility of PRC’s ongoing response as well 
as the achievements of the operation through a variety of communications materials and proactive public 
information with primary target audiences that include regional and international media, partner national 
societies, peer organizations as well as donors and the wider public. Relevant information and publicity materials 
will be channelled through IFRC’s public website, www.ifrc.org, as well as PRC website, www.redcross.org.ph. 
 
Specifically, public communications activities will include: 

 Proactive media relations activities targeting international media based in the Philippines and regional 
hubs to position IFRC/PRC as primary references for the media, particularly milestones in the response  

 Production of news-related content for promotion via IFRC online platforms including; news stories, 
blogs and beneficiary case studies 

 Engagement with social media platforms including Twitter and Facebook to maximize visibility of the Red 
Cross Red Crescent response 

 Production of audio-visual material including photographs and video material for distribution to National 
Societies and the media 

 Regular production of communications materials including factsheets and key messages to support 
National Societies communications efforts 

 
Beneficiary communications 
Without robust beneficiary communication, people lacking information lose perspective, lose hope, and often 
become frustrated, further complicating relief efforts. PRC, as part of its commitment to work in partnership with 
the people affected by the typhoon, intends from the outset to systematically embed beneficiary communication 
programming as a crosscutting function within its overall operational approach. PRC will access the preferred 
communication channels of those affected by this disaster to disseminate important lifesaving information, as 
well as, allowing feedback mechanisms or two-way communication with affected populations from this disaster. 
Systems or processes to capture and feedback from beneficiaries to respective programme sectors within this 
disaster will also be established.   
 
 
 Capacity of the National Society 
 
PRC is the nation’s largest humanitarian organization and is recognized by ‘Republic Act No. 10072’ – also 
known as ‘Philippine Red Cross Act of 2009’ – as an independent, autonomous organization auxiliary to the 
authorities in the humanitarian field. PRC works through 100 chapters covering all administrative districts and 
major cities of the nation. In delivering services, PRC relies on a team of skilled, trained and experienced staff 
and volunteers with different areas of specialization. Currently, it has approximately 1,000 staff at the national 
headquarters and chapter levels, and approximately one million volunteers and supporters, of which 500,000 
are active volunteers. Below the national headquarters level, a professional administrator, who doubles as the 
manager in charge of operations and administrative functions, represents each chapter of PRC. 
 
In view of this appeal, PRC will be supported to cover costs for 30 staff in its disaster management department 
for the entire duration of the operation. Some chapters where extensive activities are planned under this 
operation will be supported to engage relevant staff/volunteers to support project implementation and 
monitoring. All volunteers engaged for the operation shall be covered by the IFRC volunteer insurance scheme.  
 
 
 Capacity of the IFRC 
 
IFRC maintains a country office in the Philippines, housed within PRC’s national headquarters. The office is 
headed by a country representative and currently has five delegates and eight staff supporting other ongoing 
operations. Overall, though, the operations manager, logistics delegate and eight national staff (specializing in 
administration, communications and reporting, field support, finance, logistics, shelter, and water and sanitation) 
will take on additional responsibilities relating to this operation.   
 
Considering that this is a massive operation, a separate, significant operational team will be recruited to 
manage it and support PRC in monitoring implementation as the existing team focuses on other ongoing 

http://www.ifrc.org/
http://www.redcross.org.ph/
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operations. Nevertheless, there will be close coordination and technical cooperation between the operations 
managers and delegates – for this and other operations.  
 
Pending recruitment of the operations team, a surge team composed of experienced disaster responders are 
being deployed. The teams have started to arrive in the Philippines and are set to support PRC and the IFRC 
country team in mounting a swift operation. Furthermore, a base camp ERU has been requested to be deployed 
to provide support in establishing an operational base in Tacloban City.  
 
The IFRC Southeast Asia regional office in Bangkok and the Asia-Pacific zone office in Kuala Lumpur are also 
available to provide technical and operational assistance in the following areas: communications; finance; 
health; logistics; operation coordination; resource mobilization; planning, monitoring, evaluation and reporting 
(PMER); shelter and water and sanitation. Technical personnel from these offices will provide short-term 
support to the country office and PRC on case-by-case basis.  
 
 
Monitoring and evaluation 

 
Using its existing capacity in the country and the expertise of the delegates to be recruited to support PRC in 
this operation, the IFRC will ensure continuous monitoring of the operation. A detailed emergency plan of action 
and monitoring framework will be put in place in the forthcoming Emergency Appeal to ensure that issues are 
not only captured but also fed back into operational decision making.  
 
PRC and IFRC are committed to improving the quality of their humanitarian programmes. As a contribution to 
meeting this commitment, PRC, supported by its partners, will capture lessons for this operation. In accordance 
with the IFRC framework for evaluations, a real-time evaluation will be conducted for this operation, followed by 
a mid-term and eventually a final evaluation. Recommendations of these evaluations will feed into future 
programming.  
 
 
 
 
 Budget summary 
 
See attached budget for details.  
 
 
 
 

Walter Cotte        Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 
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Contact information 
For further information specifically related to this operation please contact: 

 Philippine Red Cross (phone +63 2 525 5654; fax +63 2 527 0857):  
o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippines country office, Manila (phone +63 2 336 8622):  
o Bernd Schell, country representative; email: bernd.schell@ifrc.org  
o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org 

 IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201):  
o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax +60 3 2161 0670):  
o Al Panico, head of operations; email: al.panico@ifrc.org 
o Andreas Weissenberg, operations coordinator, email: andreas.weissenberg@ifrc.org ; 

(mobile: +6012 2307 895) 
o Christine Strater, operations coordinator;  email: christine.strater@ifrc.org;          

(mobile: +6012 2130 149) 
o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org 
o Nathan Rabe, resource management and relationship management coordinator;  

email: nathan.rabe@ifrc.org 
o Peter Ophoff, head of planning, monitoring, evaluations and reporting (PMER);  

email: peter.ophoff@ifrc.org 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 
 



Click here 

1. Emergency Appeal budget and map below 

2. Return to the title page 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 
in delivering assistance to the most vulnerable. 
 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 
 

 

 
IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

mailto:gwendolyn.pang@redcross.org.ph
mailto:bernd.schell@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:andreas.weissenberg@ifrc.org
mailto:christine.strater@ifrc.org
mailto:florent.chane@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


EMERGENCY APPEAL 11/11/2013

MDRPH014 Philippines : Typhoon Haiyan

Budget Group

Shelter - Relief 15,305,000 15,305,000
Shelter - Transitional 21,000,000 21,000,000
Clothing & Textiles 1,686,000 1,686,000
Food 2,300,000 2,300,000
Water, Sanitation & Hygiene 2,705,000 2,705,000
Medical & First Aid 100,000 100,000
Utensils & Tools 660,000 660,000
Other Supplies & Services 370,000 370,000
Emergency Response Units 3,500,000 3,500,000
Cash Disbursements 7,200,000 7,200,000
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 51,326,000 0 3,500,000 54,826,000

Vehicles 90,000 90,000
Computer & Telecom Equipment 100,000 18,000 118,000
Office/Household  Furniture & Equipment 300,000 300,000
Total LAND, VEHICLES AND EQUIPMENT 490,000 18,000 0 508,000

Storage, Warehousing 180,000 180,000
Distribution & Monitoring 980,000 980,000
Transport & Vehicle Costs 900,000 37,800 937,800
Logistics Services 100,000 100,000
Total LOGISTICS, TRANSPORT AND STORAGE 2,160,000 37,800 0 2,197,800

International Staff 3,936,000 292,500 4,228,500
National Staff 599,400 60,000 659,400
National Society Staff 540,000 540,000
Volunteers 1,400,400 1,400,400
Total PERSONNEL 6,475,800 352,500 0 6,828,300

Consultants 506,000 248,500 754,500
Total CONSULTANTS & PROFESSIONAL FEES 506,000 248,500 0 754,500

Workshops & Training 100,000 100,000
Total WORKSHOP & TRAINING 100,000 0 0 100,000

Travel 280,000 21,000 301,000
Information & Public Relations 200,000 200,000
Office Costs 288,000 6,300 294,300
Communications 180,000 7,500 187,500
Financial Charges 180,000 180,000
Other General Expenses 726,000 23,600 749,600
Shared Office and Services Costs 995,778 995,778
Total GENERAL EXPENDITURES 2,849,778 58,400 0 2,908,178

Programme and Services Support Recovery 4,153,993 46,488 4,200,481
Total INDIRECT COSTS 4,153,993 46,488 0 4,200,481

TOTAL BUDGET 68,061,571 761,688 3,500,000 72,323,259

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF
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