
IDPs from Abu Kershola of South Kordofan take refuge in school in 
Al Rahad locality of North Kordofan Photo by: SRCS 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

CHF 282,784 has been allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to 
support the Sudanese Red Crescent Society in delivering immediate assistance to some 11,480 
IDPs. Unearmarked funds to repay DREF are encouraged. 
 
Summary:  
Within a few days of the first direct talks 
between Sudan People’s Liberation Movement 
– North (SPLM-N) and the Government of 
Sudan on 25 April, armed attacks by Sudanese 
Revolutionary Front (a coalition of armed 
movement that includes SPLM-N) were 
reported in several locations within North and 
South Kordofan State. This resulted in 
significant civilian displacements and 
destruction of a power plant, petrol stations 
and a telecommunications tower. The first 
attacks were reported to have started in the 
Abu Kershola area of Rashad locality, South 
Kordofan. Additional significant civilian 
displacement was reported following further 
attacks in Umm Ruwaba town, 147 km 
southeast of the North Kordofan capital, El 
Obeid, and Allakarim, Simeh and Sidrah 
villages, 90km east of El Obeid. By the 9 May 
2013, according to UNOCHA 45,077 individuals were estimated to be severely affected and displaced to 
neighbouring states. Based on Sudanese Red Crescent Society (SRCS) assessments, an estimated 
30,000 affected people in need of urgent humanitarian assistance. 
 
Rapid assessments by the SRCS Emergency Action Teams at headquarters and branch level 
highlighted the urgent humanitarian needs of the affected population. SRCS volunteers assisted affected 
people to reach safety within the schools of Al Rahad locality and provided them with health care and 
non-food items supply.  
 
Through this DREF, SRCS will support 11,480 individuals with non-food items, emergency health, and 
water, sanitation and hygiene services. 
 
This operation is expected to be implemented over 4 months, and will therefore be completed by 
September, 2013; a final report will be made available three months after the end of the operation (by 
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 Numbers of IDPs in North Kordofan and South Kordofan as of 13 May (Source UNOCHA).  

December, 2013).  
 

<click here for the DREF budget; here for a map of the affected area; or here for contact details> 
 

The situation 
 
On the 14 April, one civilian was killed and seven injured when the SPLM-N shelled Kadugli town in South 
Kordofan. The fighting between the Sudan Armed Forces (SAF) and the SPLM-N broke out in the Dander 
area, about 45 km northeast of Kadugli town, resulted in the displacement of 17,000 people to Kadugli 
town, El Kuok town and villages surrounding Dandur. Humanitarian assistant was provided to the affected 
population by the Sudanese Red Crescent Society (SRCS) and other humanitarian organizations such as 
Mubadiroon and SOS who provided non-food relief assistance. The armed clashed progressed eventually 
to surrounding areas and on the 27 of April 2013, the clashes reached the town of Abu Kershola in South 
Kordofan, causing damages, death of more than 100 people and immediate displacement of estimated 950 
families (5,700 individuals) who were forced to flee to Alrahad and Umm Rawaba localities in North 
Kordofan state (70 kilometres north).  
 
On the same day, the armed groups marched into Umm Rawaba town in North Kordofan State (147 
kilometres southeast of the state capital El Obeid) coming through Al simeh and Allahkarim areas. The 
attack caused panic amongst the people and resulted in death of two policemen, injuring four students, 
and displaced a large part of the population to surrounding areas. The attack caused damage in vital 
infrastructure (electricity and water stations), which caused disruption in electricity and water services in 
the town in addition to other facilities that was affected such as the Bank of Umm Rawaba and the patrol 
station.  
 
The IDPs from Abu Kershola of South Kordofan, with assistant from SRCS volunteers and local authority, 
took shelter in six schools in Al Rahad locality of North Kordofan. Daily update from the SRCS field teams 
indicated that the number of IDPs in Al Rahad locality and neighbouring areas has reached up to 30,000 
individuals. These people are in need of urgent humanitarian assistance, the majority arrived in 
psychological distress and poor health conditions from the long distances walked, especially children, 
women and elderly people who suffered from severe dehydration, along with other illnesses. On top of 
deteriorated health status and poor housing conditions, lack of safe drinking water is also another major 
difficulty facing the IDPs in their new settlement. In addition to 228 individuals who were reported missing 
there were 68 children reported missing.  

http://reliefweb.int/sites/reliefweb.int/files/resources/OCHA_Sudan_Weekly_Humanitarian_Bulletin_Issue_16_%2815-21_April_2013%29.pdf


The Sudanese Red Crescent Society was the first national humanitarian organisation to respond to the IDPs 
initial needs. While 250 SRCS volunteers were mobilised by North Kordofan branch team to assist the 
displaced people in the schools by providing food and non-food assistance, water and health care services.  
The emergency action teams (95 members) at the North Kordofan branch-level supported, by a team from 
the headquarters, conducted a rapid needs assessment on the 29 April 2013 in Al Rahad locality. The 
assessment identified the affected population and their needs, including shelter, health services, and water, 
sanitation and hygiene services.  
 
Coordination and partnerships 
 
SRCS has been coordinating with the lead government authorities responsible for humanitarian assistance 
and other line ministries such as Ministry of Health (MoH) and the Humanitarian Aid Commission (HAC).  
 
SRCS has informed and coordinated with all Red Cross Red Crescent Movement partners including ICRC, 
IFRC and the PNS present in Sudan (including Spanish Red Cross, Danish Red Cross, Norwegian Red 
Cross, Netherland Red Cross, German Red Cross, Qatar Red Crescent and Saudi Red Crescent) discussing 
the scope and context of the on-going humanitarian situation of the affected population. SRCS hold regular 
bilateral meetings with movement and non-movement partners including National Non-Governmental 
Organizations (NNGOs) and International NGOS (INGOs) and United Nations (UN) specialised agencies 
such as WHO and UNICEF, to discuss the situation and planned response. 
 
The IFRC role in Sudan is representation, coordination and facilitation of the activities of IFRC members with 
an interest in supporting the humanitarian efforts of the SRCS. This DREF operation is launched to respond 
to the urgent needs of the affected people and will focus on providing relief, water, sanitation and hygiene 
services. IFRC will provide technical assistance in planning, implementing, monitoring and evaluating the 
DREF operation through its Country office in Sudan and with support from its Regional and Africa Zone 
offices and Partner National Societies. 
 
SRCS, in collaboration with Ministry of Health and national NGO Mubadiroon, is providing basic health care 
in three health clinics with support from 30 SRCS volunteers; including two medical doctors. Ministry of 
Health is operating two clinics where medicine is provided from Federal MoH and UNICEF. SRCS is also 
carrying out some WatSan activities along with other humanitarian agencies such as Save the Children - 
Sweden and UNICEF, with clean water being provided by UNICEF and Plan Sudan. SRCS, with local 
authorities and host community, provided food aid for the first arrivals. Food is being provided by WFP and 
the HAC. 
 
A number of different organizations are involved in providing NFIs and emergency shelter. While UNHCR is 
the lead agency, support in terms of NFIs or shelter is also being provided by UNICEF, SRCS, Save the 
Children – Sweden, SCCW, Mubaddiron, Concern and NCA. The Government is reluctant to establish more 
temporary camps at this stage, and is hoping to find longer term shelter alternatives. 
 
IFRC continuously engages both its Movement and non-Movement partners through sharing of available 
information and holding of bilateral or joint meetings with SRCS 
 

Red Cross and Red Crescent action 
 
On the 29 April 2013, the Sudanese Red Crescent Society (SRCS) branch in North Kordofan conducted an 
initial rapid assessment jointly with Ministry of Health (MoH), World Health Organization (WHO), 
Humanitarian Aid Commission (HAC) South & North Kordofan States and Mubadiroon (NNGO) to evaluate 
the situation of the on-going displacement of affected population identifying initially 5,700 individuals as in 
need of urgent humanitarian assistance. 
 
By the 30 April 2013, the SRCS issued an alert on the Disaster Management Information System (DMIS) 
followed by two information bulletins issued on 1 May and 3 May 2013 updating the humanitarian situation 
as a result from the recent incident in North and South Kordofan.  
 
SRCS immediately activated the emergency rooms at Headquarter and branch level for meetings on a daily 
basis to monitor the situation and coordinate the basic response by SRCS so far. SRCS also activated the 
Emergency Action Teams in North Kordofan branch to deliver immediate assistance and support, based on 
collaboration with other partners. 
 



Also on the 30 April 2013, the SRCS sent an Emergency Response Team (composed of Disaster 
Management, Health and WatSan technical staff), from Khartoum to North Kordofan to provide technical 
support, verify information, and to identify the unmet needs.  
 
The SRCs North Kordofan distributed the following NFIs in Alrahad camps from SRCS stock: 

 1,000 tarpaulins. 
 1,000 mosquito nets. 
 1,000 water jerry cans. 
 1,620 pcs of soap. 
 Distribution of 177 tarps,354 blankets, 177 jerry cans and 354 sleeping mats provided by UNHCR to 

177 HHs in Elrijaila village south Omrowaba.  
 Distribution of 2,374 plastic sheets, 2,374 jerry cans, 2,374 cooking sets, 4,750 blankets and 4,750 

sleeping mats provided by UNHCR for 2,374 households in Alrahad and Omrawaba. 

North Kordofan Branch continued with the registration and counting of IDPs within the 13 settlement. North 
Kordofan SRCS branch mobilized additional 96 volunteers and staff and increased the local volunteers 
from Alrahad up to 250 to take part in the following activities: 

 Distribution of food and NFIs in the camps 
 Conduct 6 hygiene awareness and health education sessions among the IDPs. 
 Tracing for separated and unaccompanied children. 
 Water chlorination of existing wells/water tanks. 
 The following items were provided by Fed Care (NGO) and distributed to the camps by SRCs 

volunteers. 

No. Item Details 

1 Plastic bucket  51 pcs 
2 Wheel barrow  4 pcs. 
3 Empty plastic sacks 511 pcs 
4 Hoe 01 pcs 
5 Spade 51  pcs 
6 rake 45 pcs. 
7 Male child suit 912 pcs. 
8 Female child suit 01 pcs. 
9 blanket 01  pcs. 

10 Baby Powder milk 41 tin 
11 Sport suit 411 pcs. 
12 Shoes 01  pairs 

 
 UNHCR contributed NFIs for 2,374 households. 
 The host community in Kimli village is supporting the IDPs with food and water. 
 Mubadiroon (NNGO) supported with drugs and running of two clinics. 
 HAC is the lead body contributed with food and NFIs.   
 45 children, all are under 5 years, (including one seven month old child) were collected and 

evacuated from a village near Aburarshola to Alrahad by a woman volunteer. 

 
The needs 
 
Immediate Needs:  
On 29 April 2013, the SRCS conducted joint needs assessment with WHO, MoH, Humanitarian Aid 
Commission (HAC) South & North Kordofan States, and Mubadiroon organization in North Kordofan. The 
IDPS according to the rapid needs assessment were 11,480 individuals in urgent need of shelter, food and 
non-food aid, health care, water, sanitation and hygiene services. However, the influx of the IDPs is reported 
to be increasing progressively on a daily basis, and while preparing this DREF it is reported by SRCS field 
teams to have reached up to 30,000 individuals. 
 
Shelter:  Apart from IDPs who are hosted by the community, according to the assessment mentioned above, 
there were about 11,480 individuals that have been identified to be displaced within Al Rahad locality. The 



majorities are women and children under 5 years old (see table -1) and they are currently living in poor 
housing conditions and taking shelter in six schools within Al Rahad town.  
 
Table 1 shows initial statistic data from the 29 April of the IDPs distributed in six schools in Al Rahad town of 
North Kordofan 

Children under five Female Male # of individuals # of families Location 

Girls Boys 

366 328 1778 1545 4017 666 Azhari school  
465 434 2206 1432 4537 742 Bint khuwaylid school 
193 163 1165 1057 2578 393 Al-Khansa school  

20 15 40 45 120 21 School of Eastern market 
20 15 45 40 120 20 High school for boys 
20 18 40 30 108 18 Southern School 

1,084 973 5,274 4,149 11,480 1,860 Total 

 
 
Relief: The IDPs are currently taking shelter within the schools and they are in need of food and non-food 
assistance. SRCS delivered some food and non-food items for 500 families (1,000 mosquito nets, 1,000 
tarpaulins, 1,000 water jerry can, 1,620 bar soap) yet the needs are progressively increasing as tabled 
below. Note, that replenishment of these items is not being requested under this DREF operation.  
 
Health: The displaced people who have currently settled in these schools arrived in poor psychological and 
physical condition. The majority suffer from severe dehydration and exhaustion, respiratory tract infection, 
urinary tract infection, delivery with complications, and some with swollen feet from three days distance 
walking. Some 80% of the reported cases are children suffering from diarrhea, dehydration and respiratory 
tract infection, 15% women with dehydration, and 3% elderly group with diabetes, high blood pressure and 
abdominal disturbance, and others were wounded and some have fractures that needed urgent referral to 
the hospitals. About 14 cases with severe illness were referred immediately to the main hospital in the area 
(Al Rahad hospital) to receive urgent special medical care. 
 
Water, sanitation and hygiene: The assessment team found four water reservoirs and 27 water tanks (500 
litre volume), however there is a severe lack of safe drinking water and water for domestic use in the 
settlement area as the currently available sources are not sufficient to fulfill the needs of the growing number 
of the IDPs. There are a limited number of latrines and currently the IDPs are using the school toilets or are 
defecating in surrounding bushes. To prevent disease outbreak, there is also a need for hygiene promotion 
and basic hygiene items (e.g. soap) for the IDP population. 
 
Beneficiary selection: The National Society is currently coordinating with the local authorities such as HAC 
and community leaders to determine the most vulnerable to be assisted with DREF support targeting those 
affected IDPs sheltered in the schools with the following criteria:  
 

 Female or child headed families. 
 Unaccompanied minors and vulnerable individuals 
 Affected families and individuals who lost their property and have proven difficulties to recover by 

their own means 
 Families and individuals that are not receiving any support from other agency or institutions. 

  

The proposed operation 
 
SRCS is providing non-food aid, sanitation services (solid waste management) and basic health care 
services including hygiene promotion. SRCS supports three health clinics using SRCS two medical doctors, 
and another three medical doctors from Mubadiroon, and two from Ministry of health, two SRCS pharmacists 
and two medical assistants from SRCS and MoH, along with 28 SRCS volunteer. This DREF operation will 
deliver immediate assistance in relief (basic non-food items) for 10,000 IDPs in Al Rahad area, as well as 
sanitation and hygiene promotion and logistics as tabled below. This operation will be supported by 150 
SRCS volunteers, across all sectors, including the Emergency Action Teams and technical staff at branch 
and headquarters level. 
 
This DREF operation shall respond to the needs outlined above according to international standards and will 
be managed in accordance with the SRCS strategy and policy and will be adherent to the Red Cross Red 



Crescent Fundamental Principles and locally agreed distribution standards. The gender aspect and people 
with special needs will be considered during the implementation of this operation.  
 
The health promotion campaign will be conducted through focus group discussions within the IDP 
settlements at health clinic waiting areas. Other activities will complement the emergency health objective, 
including psychosocial support, first aid, treatment of severe dehydration (using ORS and IV fluids) and safe 
delivery are already being supported using USAID resources. Additionally, 150 volunteers will be trained on 
health, sanitation and hygiene promotion related topics.  
 
SRCS volunteers and staff will be highly visible, using jackets with the protective emblem; produced under a 
previous appeal. As the situation is volatile and potentially insecure, identification and acceptance will be 
important security tools. 
 
Shelter, settlements and non-food items 

Outcome: Vulnerability is reduced through provision of emergency shelter and relief assistance 

(non-food items) to 10,000 beneficiaries in North Kordofan state.  

Outputs (expected results)  Activities planned 

 10,000 individuals in North Kordofan, receive 
essential relief items. 

 Coordinated mobilization and distribution of relief 
goods take place in the targeted areas. 
 

 Conduct additional rapid emergency needs 
and capacity assessments as per needs. 

 Procure, transport and distribute non-food 
relief items to identified beneficiaries. (NFIs 
one per two people include: tarpaulins and 
shelter fixings, blankets, mosquito nets, 
sleeping mats, jerry cans and kitchen set). 

 Procurement and distribution of hygiene kits (1 
kit per two people) to the most vulnerable  

 Mobilize 150 SRCS volunteers to carry out 
relief operation (assessment, distribution, 
including in kind food distribution with WFP). 

 Distribute relief supplies and control supply 
movements from point of dispatch to end user. 

 Monitor and evaluate the relief activities and 
provide reporting on relief distributions. 

 Develop an exit strategy. 
 

Emergency health  

Outcome: The health risks of the emergency on the affected population is reduced through the 

provision of preventive, community-level and curative services to 11,480 beneficiaries in North 

Kordofan for at least four months 

Outputs (expected results)  Activities planned 

 Health services are supported at the primary 
health care levels to meet the health needs of 
the 11,480 people. 

 The resilience of the community is improved 
through better health awareness, knowledge 
and behaviour. 
 

 Mobilize and train 150 volunteers to initiate 
health promotion campaign within the affected 
population focusing on prevention and control 
of common communicable diseases such as 
Malaria, Acute Watery Diarrhoea, bloody 
diarrhoea, dermatitis and other outbreaks likely 
to occur during emergency situations. 
 

 

Water, sanitation, and hygiene promotion 

Outcome: The risk of water and sanitation related diseases has been reduced through the 

provision of sanitation and hygiene promotion to 11,480 beneficiaries in North Kordofan  

Outputs (expected results)  Activities planned 



 Hygiene promotion activities and adequate solid 
waste management services are provided to 
target population within the settlements.  

 Training for 150 volunteers in health, sanitation 
and hygiene promotion 

 Procurement of 40 sets of tools (shovels, 
protective clothing etc.) for solid waste 
management. 

 Conduct solid waste (rubbish) clean-up 
campaigns in the IDP settlements. 

 Conduct hygiene promotion sessions with 
particular focus on household water treatment 
and safe storage, and personal hygiene 
(including correct use of water treatment 
products such as chlorination tablets which are 
being distributed by other partners). 

 
 

 Logistics  

Outcome: Well supported relief operations, ensuring delivery of a range of relief items in line with 
the operational priorities. 

Outputs (expected results) Activities planned 

 Coordinated mobilization of relief goods; 
coordinated reception of all incoming goods; 
coordinated Warehousing; and coordinated and 
efficient dispatch of goods to the final distribution 
points. 

 Provide logistical support in transportation of 
supplies, staff and volunteers in the response 
sites of the crisis. 

 Procure and mobilize locally relief stocks and 
control supply movements to distribution 
points. 

 
 
 

Communication  

Outcome: The profile and position of the host National Society and the IFRC are enhanced to 
support this and future emergency operations. 

Outputs (expected results) Activities planned 

 General population and key stakeholders well 
informed about Sudanese Red Crescent 
humanitarian work in Sudan 

 Coordinate direct outreach with the host 
National Society and the national and 
international media as appropriate. 

 
 
Monitoring and evaluation:  
 
Quality will be ensured through use of the IFRC global tools in Planning, Monitoring, Evaluation and 
Reporting (PMER). This will include review of documentation such as detailed narrative reports from the field 
to the branches and headquarters. It will also make use of initial assessments and field visits to monitor 
progress and adjusts approaches. Additionally, meetings with key stakeholders, performance reporting, field 
visits to follow progress on implementation of activities will be done on a regular basis.  
 
These monitoring tasks will be carried out by SRCS and IFRC staff at branches and headquarters level. 
IFRC will also make use of its Regional, Africa Zone and Global network of expertise to support surge 
capacity for various aspect of the DREF, including monitoring and evaluation.  
 
To ensure ownership SRCS field staff at locality level and local community members (both men and women) 
will also be monitoring and following jointly the activities implementation and outcomes. Furthermore, the 
beneficiaries in the targeted areas will be surveyed to find out about their satisfaction with services received 
by them from this DREF. The data collected during field visits will be verified and assessed at the field and 
headquarter level for reporting or decision making purposes by branch team and headquarters staff. Various 
communication means and tools will be used to facilitate the sharing of information according to the needs of 
the area.  
  



Contact information 
For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; Phone: 
+249.8.378.48.89 email:SRCS_sg@yahoo.com 

 In Sudan: IFRC Country Representation Office; Aisha Maulana, Country Representative; Khartoum; 
Phone: +249.9.123.04.023; Email: aisha.maulana@ifrc.org 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; 
phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: 
+254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 
+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Marie-Laure de Quina Hoff, Senior Logistics Officer,  Dubai; 
phone  +971 4 4572993; Fax: +971 4 4572994, email: marielaure.dequinahoff@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; 
phone: +251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 
067277;  email: robert.ondrusek@ifrc.org 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 

  

mailto:SRCS_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:marielaure.dequinahoff@ifrc.org
mailto:Loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org


DREF Operation
Kordofan Population Movement (MDRSD017)

Budget Group

Shelter - Relief 85,000
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 0
Clothing & Textiles 40,000
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 4,200
Medical & First Aid 0
Teaching Materials 500
Utensils & Tools 40,000
Other Supplies & Services 6,169
Emergency Response Units 0
Cash Disbursements 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 175,869

Land & Buildings 0
Vehicles Purchase 0
Computer & Telecom Equipment 0
Office/Household  Furniture & Equipment 0
Medical Equipment 0
Other Machinery & Equipment 0
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 4,106
Distribution & Monitoring 2,000
Transport & Vehicle Costs 7,400
Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 13,506

International Staff 0

DREF Grant
Budget CHF

National Staff 0
National Society Staff 0
Volunteers 54,200
Total PERSONNEL 54,200

Consultants 0
Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 6,750
Total WORKSHOP & TRAINING 6,750

Travel 0
Information & Public Relations 5,200
Office Costs 500
Communications 4,500
Financial Charges 2,000
Other General Expenses 3,000
Shared Support Services 0
Total GENERAL EXPENDITURES 15,200

Partner National Societies 0
Other Partners (NGOs, UN, other) 0
Total TRANSFER TO PARTNERS 0

Programme and Supplementary Services Recovery 17,259
Total INDIRECT COSTS 17,259

TOTAL BUDGET 282,784

Available Resources
Multilateral Contributions
Bilateral Contributions
TOTAL AVAILABLE RESOURCES 0

NET EMERGENCY APPEAL NEEDS 282,784
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