
SRCS volunteers during the distribution process for the conflict 
affected people in North Kordofan state. Photo: SRCS  
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

 
Summary: CHF 282,784 was allocated from the 
IFRC’s Disaster Relief Emergency Fund (DREF) 
on 14

th
 May, 2013 to support the national society 

in delivering assistance to some 11,480 
beneficiaries.  
 
On April 2013, clashes erupted between armed 
opposition group SPLM- N and the government of 
Sudan in several locations within North and South 
Kordofan State. As a result, thousands of people 
have been severely affected and displaced to 
neighbouring localities. Conflict continues to be 
reported in parts of South Kordofan, with 
displaced families continuing to arrive in several 
localities of North Kordofan. 
 
Through the DREF allocation, the Sudanese Red 
Crescent society (SRCS) was able to provide 
95,657 vulnerable (including internally displaced) 
people from conflict-affected areas with non-food 
items (NFIs), emergency health, and water, sanitation, and hygiene services for four months. 120 SRCS 
volunteers were trained in order to effectively implement the activities under the DREF operation. 
 
The Canadian Red Cross and Canadian government, the Netherlands Red Cross and Netherlands 
government, and the Spanish Red Cross and Spanish government contributed to the replenishment of 
71% of the DREF allocation made for this operation.  
 
The major donors and partners of DREF include the Australian, American and Belgian governments, the 
Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, DG 
ECHO, the Irish and the Italian governments, the Japanese Red Cross Society, the Luxembourg 
government, the Monaco Red Cross and government, the Netherlands Red Cross and government, the 
Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross and 
government, the United Kingdom Department for International Development (DFID), the Medtronic and Z 
Zurich Foundations, and other corporate and private donors. Details of DREF contributions can be found 
on: http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf. IFRC, on behalf of Sudanese Red Crescent 
Society, would like to extend thanks to all partners for their generous contributions.  

<click here for final financial report; here for contact details> 

DREF Final Report 

Sudan: Population Movement 2013 

http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf
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Returns in North Kordofan and South Kordofan states.  Source:  South 
Kordofan Voluntary Return and Resettlement Commission   

The situation 
On 25 April 2013, armed attacks by the Sudanese Revolutionary Front (a coalition of armed movement that 
includes SPLM-N) were reported in several locations within South Kordofan State (Abu Kershola area of 
Rashad locality) and North Kordofan state (Umm Ruwaba town). The attacks immediately resulted in 
casualties and civilian displacements of over 45,077 individuals (UNOCHA reports), in addition to destruction 
of public infrastructures (power plants, petrol stations, and telecommunications towers). 
 
The affected population sought refuge in areas around El Rahad, Umm Rawaba and El Obeid towns in North 
Kordofan; Rashad locality in South Kordofan; and Khartoum state.  
 
On 23 May 2013, a joint verification assessment undertaken by SRCS, Sudan Humanitarian Aid Commission 
(HAC), and World Food Programme (WFP) identified 33,597 IDPs across 17 sites seeking shelter in host 
communities in three localities. According to the assessment, most of the IDPs were found to be subsistence 
farmers who had lost their assets, stocks and livelihood due to the conflict. The assessment identified needs 
for health services, shelter, food, and water and sanitation services.  
 
On 1

st
 June 2013, the SRCS Khartoum branch reported that up to 10,249 people had settled in several areas 

within Khartoum State, arriving from Abu Kershola. 
 
Following the retaking of Abu Kershola and 
surrounding areas in South Kordofan by 
Sudanese armed forces on 27

th
 May 2013, 

the SRCS branches reported voluntary 
returns of (4,440 IDPs) in North Kordofan.  
 
By mid-July 2013, HAC estimated that 
around 21,000 people (out of the 63,000 
people displaced) had returned back from El 
Rahad locality of North of Kordofan to their 
villages in Abu Kershola (7,680 people), Um 
Berimbita (3,281 people), and to Sidrah 
(2,470 people) in South Kordofan, and to 
villages near El Rahad and El Obeid (7,672 
people) in North Kordofan. Those who 
returned were supported initially with food, 
water and health services implemented by 
different national and international agencies. 
 

 
Red Cross and Red Crescent action 
Immediately after the onset of the emergency, SRCS activated the emergency rooms at Headquarter and 
branches level for meetings on a daily basis to monitor the situation and coordinate the basic response by 
SRCS and partners. SRCS also activated the Disaster Response Team and the National Community Health 
Volunteer programme (NCHVP) volunteers to respond to the emergency situation and deliver urgent 
assistant to the conflict affected population including evacuation, registration,  shelter, health, psychosocial 
support and other services. The SRCS volunteers of the Branch Disaster Response Team were the first to 
receive and relocate the IDPs to the schools of Al Rahad locality and were the first to initiate and coordinate 
with the host community to mobilize local resources to meet the urgent needs at the few first days.  
 
On the 29 April 2013, the SRCS) branch in North Kordofan conducted an initial rapid assessment jointly with 
Ministry of Health (MoH), World Health Organization (WHO), Humanitarian Aid Commission (HAC), South 
and North Kordofan States, and Mubadiroon (a national non-governmental organization). The results from 
the assessment and subsequent detailed assessments informed the formulation of the DREF operation, 
which was developed and launched with the assistance of IFRC.  
 
By the 30

th
 April 2013, the SRCS issued an alert on the Disaster Management Information System (DMIS) 

followed by three information bulletins and the launching of the DREF. 
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As the displacement evolved, the SRCS - together with other partners - continued to follow up and verify the 
new arrivals on a regular basis. SRCS volunteers carried out the registration of IDPs settlements with 
support from 24 volunteers.  
 
Between 19

th
 to 23

rd
 of May 2013, an inter-agency team comprising SRCS, HAC and World Food 

Programme (WFP), conducted a rapid needs assessment in several locations across the three localities of Al 
Rahad, Om Rwaba and Shikan. The assessment identified around 5,700 affected individuals in need of 
urgent humanitarian assistance. Later, another assessment by SRCS verified the total number of IDPs to 
have increased to 26,888 individuals across 13 IDPs settlement in North Kordofan. An emergency appeal 
was launched to respond to the evolving situation as well as to other crises faced by different communities in 
Sudan (yellow fever outbreaks, disaster situations etc.) and enable SRCS to look into strengthening of its 
disaster preparedness structures. 
 
To respond to the emergency needs of vulnerable families in Kordofan areas, SRCS distributed NFIs to 500 
families (2,500 individuals) from its own stock. SRCS was also able to provide relief assistant from its own 
stock and through bilateral support from other partners including HAC and UN agencies such as UNHCR 
and WFP. Over 40 trained SRCS volunteers participated in various need assessments process with these 
partners. 
 
With support from this DREF, SRCS managed to reach additional 2,000 families (10,000 individuals) with 
non-food items where each family received tarpaulins, plastic sheets, treated mosquito bed nets, and jerry 
cans. 30 SRCS volunteers participated in the distribution process.   
 
An operations update was issued for the DREF operation, to reflect on the progress of activities and highlight 
the status of the operation. It also provided information of emerging trends and slightly revised the response 
plan. The original outcome and subsequent output to assist and provide curative health care to the target 
population (up to 11,480 people) was revised to focus only on health promotion activities as the longer-term 
needs of health services will be absorbed under the emergency appeal. 
 

Achievements against outcomes 
 
Overview 
Through this DREF operation, the SRCS was able to increase the resilience of the IDPs from the conflict 
affected population through provision of emergency shelter and relief assistance (non-food items) to 10,000 
beneficiaries in North Kordofan. 
 
SRCS during the reporting period managed to provide health promotion activities (awareness raising, vector 
control and cleaning campaigns) that positively impacted on the general health situation of around 50,282 
individuals from the internally displaced population community across 13 IDPs settlements in North 
Kordofan. The health services had a strong focus on provision of health promotion services, where trained 
SRCS volunteers managed to reach up to 11,282 individuals with health promotion sessions in the targeted 
areas. 
 
About 35,875 individuals were supported with water, sanitation and hygiene services in the IDPs settlements 
in North Kordofan state. The SRCS managed to reach a higher number than initially planned, because 
activities (awareness raising and community cleaning campaigns etc.) could be modified to take in more 
persons with few additional costs. The IDPs numbers continued to rise during the implementation of the 
operation, with more persons in the IDP locations, thus more people had to be included in the community 
activities.  
 
During the intervention, 60 SRCS volunteers were trained in first and field evacuation, 120 volunteers in 
emergency management, 40 volunteers received training in water chlorination, and 120 SRCS volunteers 
received training on health, sanitation and hygiene promotion. Additional 30 volunteers received training on 
hygiene promotion. 81 female volunteers took part in the above trainings and participated actively in the 
implementation of the activities.  
 
 

Shelter, settlements and non-food items  

Outcome: Vulnerability is reduced through provision of emergency shelter and relief assistance 
(non-food items) to 10,000 beneficiaries in North Kordofan, South Kordofan and Khartoum States.  

Outputs (expected results) Activities planned 
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 10,000 individuals in North 

Kordofan, receive essential relief 
items.  

 Coordinated mobilization and 
distribution of relief goods take 
place in the targeted areas.  
 

 Conduct additional rapid emergency needs and capacity 
assessments as per needs.  

 Procure, transport and distribute non-food relief items to 
identified beneficiaries. (NFIs include: tarpaulins and shelter 
fixings, blankets, mosquito nets, sleeping mats, jerry cans and 
kitchen set).  

 Procurement and distribution of hygiene kits to the most 
vulnerable.  

  Mobilize 150 SRCS volunteers to carry out relief operation 
(assessment, distribution, including in kind food distribution with 
WFP).  

 Distribute relief supplies and control supply movements from 
point of dispatch to end user.  

 Monitor and evaluate the relief activities and provide reporting on 
relief distributions.  

 Develop an exit strategy.  
 

 
Achievements:  
Through this DREF operation, the SRCS was able to increase the resilience of the IDPs from the conflict 
affected population through provision of emergency shelter and relief assistance (non-food items) to 10,000 
beneficiaries in North Kordofan. 
 
In June 2013, the SRCS distributed relief items (non-food items) to 2,000 target families (10,000 persons) in 
Al Rahad and Um Rawaba localities of North Kordofan state. Each family received (jerry cans, mosquito 
treated bed nets, sleeping mats, tarpaulins). 30 SRCS volunteers participated in the distribution process.   
 
 
Table 1:  Non-food items distributed to 2,000 affected families in North Kordofan state. 

Item Quantity # families received 
assistant 

Localities Volunteers involved in the 
distribution process  

Tarpaulins 2,000 2,000 Al Rahad and Um 
Rawaba 

30 

sleeping mats 2,000 2,000 Al Rahad and Um 
Rawaba 

Mosquito Treated 
Bed Nets 

2,000 2,000 Al Rahad and Um 
Rawaba 

Jerry Cans 2,000 2,000 Al Rahad and Um 
Rawaba 

 
 
 

Emergency health 

Outcome: The health risks of the emergency on the affected population is reduced through the 
provision of health promotion activities to 11,480 beneficiaries in North Kordofan, South Kordofan 
and Khartoum States for at least four months  

Outputs (expected results)  activities planned 

 The resilience of the community is improved 
through better health awareness, knowledge and 
behaviour 

 Mobilize and train 150 volunteers to initiate 
health promotion campaign within the affected 
population focusing on prevention and control 
of common communicable diseases such as 
Malaria, Acute Watery Diarrhoea, bloody 
diarrhoea, dermatitis and other outbreaks likely 
to occur during emergency situations.  
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Achievements: 
SRCS during the reporting period managed to provide health promotion activities that positively impacted on 
the general health situation of 50,282 individuals from the internally displaced population community 
across13 IDPs settlements in North Kordofan.  
 
The original outcome and subsequent output to assist and provide curative health care to the target 
population (up to 11,480 people) was revised to focus only on health promotion activities as the longer-term 
needs of health services was instead changed to be absorbed under the Complex Emergency Appeal. 
 
The health services therefore mainly focused on provision of health promotion services. Trained SRCS 
volunteers managed to reach up to 11,282 individuals with health promotion session in the targeted areas. 
 
Additionally, the volunteers conducted 60 vector control activities with support from 200 volunteers as part of 
the efforts towards reduce the risk of water born disease. Of these 200 volunteers, 150 were supported by 
this DREF operation. Also, the volunteers conducted 30 cleaning campaigns to support maintaining the 
sanitation in the IDPs settlements.  
 

Table 2: Training workshops held and volunteers trained in North Kordofan 
 

Training/workshops   # of volunteers involved  

first aid and field evacuation 60 

Emergency Management Workshop  120 

Water chlorination  40 

  
 
              Table 3: Activities under health session implemented by the volunteers in North Kordofan 

Activity Frequency # of 
volunteers 
involved 

Place Beneficiaries Remarks 

      

Health 
Promotion 
Sessions 

15 
sessions 

16 10 IDPs  
settlements in 
Alrahad 
locality  

11,282 Key health messages 
include diarrheal disease 
prevention , community 
based management, and 
importance of vaccination 

Cleaning 
campaigns  

30 
campaigns  

350 Shekan 
locality, 
Alrahad 
locality and 
Um Rawaba 
locality. 

39,000  
(6,500 

families) 

The volunteers were 
equipped with cleaning 
tools to carry the cleaning 
activities.  

Vector control 
campaigns  

60  200 Shekan 
locality, 
Alrahad 
locality and 
Um Rawaba 
locality. 

39,000 Target the flying and the 
larva stage of the vector. 

Coordination 
meetings  

16  50 Alrahad 
locality 
 

-  

Total   50,282  

 
 

Water, sanitation, and hygiene promotion 

Outcome: The risk of water and sanitation related diseases has been reduced through the 
provision of sanitation and hygiene promotion to 11,480 beneficiaries in North Kordofan, South 
Kordofan and Khartoum States 

Outputs (expected results)  activities planned 

 Hygiene promotion activities and adequate solid  Training for 150 volunteers in health, sanitation 
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waste management services are provided to 
target population within the settlements.  
 

and hygiene promotion  

 Procurement of 40 sets of tools (shovels, 
protective clothing etc) for solid waste 
management.  

 Conduct solid waste (rubbish) clean-up 
campaigns in the IDP settlements.  

 Conduct hygiene promotion sessions with 
particular focus on household water treatment 
and safe storage, and personal hygiene 
(including correct use of water treatment 
products such as chlorination tablets which are 
being distributed by other partners).  

 
Achievements:  
Through this DREF operation, 35,875 individuals were provided with water, sanitation and hygiene services 
in the IDPs settlements in North Kordofan state. The SRCS managed to reach a higher number than initially 
planned for due to that that the activities (awareness raising and community cleaning campaigns etc.) could 
be modified to take in more persons with few additional costs. The IDPs numbers continued to rise during the 
implementation of the operation with more persons in the IDP locations, thus more people had to be included 
in the community activities.  
 
During the reporting period, 120 SRCS volunteers received training on health, sanitation and hygiene 
promotion. Additional 30 volunteers received training on hygiene promotion. A total of 81 female volunteers 
(out of the total 150 volunteers) took part in the above trainings and participated actively in the 
implementation of the activities.  
 
The trained volunteers were able to reach up to 11,000 individuals with hygiene promotion sessions in 11 
IDPs centers (centers in Al Rahad locality including Bint khuwaylid center, Alazhari center, a secondary 
school for girls, Zahara center). The key messages delivered included personal hygiene and general 
sanitation as well as safe water storage. 
 
Additionally, the volunteers conducted 12 cleaning campaigns in 10 IDPs settlements where about 24,875 
beneficiaries benefit from the activity. SRCS procured cleaning tools (shovels, rakes, pick axes) to support 
the communities in the solid waste management activities.  
 
In collaboration with ministry of health the volunteers took part in the water chlorination activities, for example 
40 volunteers participated in the distribution of 3,500 of chlorine tablets.  
 
 

Logistics 

Outcome: Well supported relief operations, ensuring delivery of a range of relief items in line with 
the operational priorities.  

Outputs (expected results)  activities planned 

 Coordinated mobilization of relief goods; 
coordinated reception of all incoming goods; 
coordinated Warehousing; and coordinated and 
efficient dispatch of goods to the final distribution 
points.  

 
 

 

 Provide logistical support in transportation of 
supplies, staff and volunteers in the response 
sites of the crisis.  

 Procure and mobilize locally relief stocks and 
control supply movements to distribution points.  
 

 
Achievements:  
In addition to the branch local resources and other SRCS transportation means drawn from other branches 
(Kasalla and Khartoum branches), the DREF funds allowed the SRCS to maintain logistic support in 
transportation of supplies, staff and volunteers. Also, SRCS undertook procurement and mobilized relief 
stocks, as well as controlled supply movements to distribution points.   
 

Communications - advocacy and public information  

Outcome: The profile and position of the host National Society and the IFRC are enhanced to 
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support this and future emergency operations.  

Outputs (expected results)  activities planned 

General population and key stakeholders well 
informed about Sudanese Red Crescent 
humanitarian work in Sudan  
 

Coordinate direct outreach with the host National 
Society and the national and international media as 
appropriate.  
 

 
Achievements:  
Throughout the reporting period SRCS issued and shared three information bulletins with Red Cross Red 
Crescent Movement and non-Movement stakeholders to inform about the situation and SRCS and partners 
response to the emergency. 
 
At HQ and the branch level in North Kordofan, SRCS held more than 60 joint or bilateral coordination 
meetings with different humanitarian agencies, partners and stakeholders. SRCS issued and shared three 
information bulletins with Red Cross Red Crescent Movement and non-movement stakeholders and 
published one operation update to inform about the ongoing situation and the SRCS response to the 
emergency.  
 
With support from the IFRC, SRCS volunteers was able to reflect some life stories of the conflict affected 
people of Abu Kershola who sought refuge in Khartoum. The story was published on the IFRC website: 
http://ifrc.org/en/news-and-media/news-stories/africa/sudan/sudan-a-mother-and-her-newborn-reunited-after-escaping-
violence-62976/ 

 
Financial comments: 
 
Higher costs in items and fuel due to inflation of prices in the country, contributed to slight overspending on 
the budget lines relating to utensils and tools, storage, workshops and trainings. Lesser costs relating to 
volunteers contributed to a balance in the end of the operation, which will be returned to DREF. 
 
 

 

Contact information 
For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary, General, Sudanese Red Crescent Society; phone: +249 

837 848 89; email: srcs_sg@yahoo.com  

 IFRC Country Representation: Aisha Maulana, Country Representative; Khartoum; phone: +249 

912 304 023; email: aisha.maulana@ifrc.org   

 IFRC Regional Representation:Finnjarle Rode, Regional Representative for East Africa; Nairobi; 

phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org   

 IFRC Zone:Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 731 

067 489; email: daniel.bolanos@ifrc.org   

 In Geneva:Christine South, Operations Quality Assurance Senior Officer; phone: +41 22 730 45 29; 

email: christine.south@ifrc.org   

For Resource Mobilization and Pledges: 

 IFRC Africa Region: Diana Ongiti, Senior Resource Mobilization; phone +254 20 2835 276; email: 

diana.ongiti@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: 

robert.ondrusek@ifrc.org   

 

http://ifrc.org/en/news-and-media/news-stories/africa/sudan/sudan-a-mother-and-her-newborn-reunited-after-escaping-violence-62976/
http://ifrc.org/en/news-and-media/news-stories/africa/sudan/sudan-a-mother-and-her-newborn-reunited-after-escaping-violence-62976/
mailto:srcs_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:finnjarle.rode@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:robert.ondrusek@ifrc.org
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DREF history: 
 
 This DREF was initially allocated on 14

th
 May, 2013 for CHF 282,784 for three months to assist 11,480 

beneficiaries. 

 An operations update 1 was issued on 23 June 2013, to reflect on the progress of activities and 
highlight the status of the operation. It also provided information on slight revision of the response 
plan. 

 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 282,784 282,784

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 282,784 282,784

D. Total  Funding = B +C 282,784 282,784

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 282,784 282,784
E. Expenditure -278,043 -278,043
F. Closing Balance = (B + C + E) 4,741 4,741

Other Income
DREF Allocations 282,784 282,784
C4. Other Income 282,784 282,784

Selected Parameters
Reporting Timeframe 2013/5-2013/11Programme MDRSD017
Budget Timeframe 2013/5-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD017 - Sudan - Kordofan Population Movement
Timeframe: 15 May 13 to 15 Sep 13
Appeal Launch Date: 15 May 13

Final Report

Final Report Prepared on 20/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 282,784 282,784
Relief items, Construction, Supplies
Shelter - Relief 85,000 82,212 82,212 2,788

Clothing & Textiles 40,000 38,762 38,762 1,238

Water, Sanitation & Hygiene 4,200 4,330 4,330 -130

Teaching Materials 500 260 260 240

Utensils & Tools 40,000 43,249 43,249 -3,249

Other Supplies & Services 6,169 5,985 5,985 185

Total Relief items, Construction, Supp 175,869 174,796 174,796 1,073

Logistics, Transport & Storage
Storage 4,106 5,581 5,581 -1,475

Distribution & Monitoring 2,000 2,197 2,197 -197

Transport & Vehicles Costs 7,400 8,287 8,287 -887

Total Logistics, Transport & Storage 13,506 16,064 16,064 -2,558

Personnel
International Staff 200 200 -200

Volunteers 54,200 48,968 48,968 5,232

Total Personnel 54,200 49,168 49,168 5,032

Workshops & Training
Workshops & Training 6,750 8,094 8,094 -1,344

Total Workshops & Training 6,750 8,094 8,094 -1,344

General Expenditure
Information & Public Relations 5,200 5,664 5,664 -464

Office Costs 500 521 521 -21

Communications 4,500 4,975 4,975 -475

Financial Charges 2,000 -190 -190 2,190

Other General Expenses 3,000 1,981 1,981 1,019

Total General Expenditure 15,200 12,951 12,951 2,249

Indirect Costs
Programme & Services Support Recover 17,259 16,970 16,970 289

Total Indirect Costs 17,259 16,970 16,970 289

TOTAL EXPENDITURE (D) 282,784 278,043 278,043 4,741

VARIANCE (C - D) 4,741 4,741

Selected Parameters
Reporting Timeframe 2013/5-2013/11Programme MDRSD017
Budget Timeframe 2013/5-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD017 - Sudan - Kordofan Population Movement
Timeframe: 15 May 13 to 15 Sep 13
Appeal Launch Date: 15 May 13

Final Report

Final Report Prepared on 20/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 282,784 0 282,784 282,784 278,043 4,741

Subtotal BL2 282,784 0 282,784 282,784 278,043 4,741

GRAND TOTAL 282,784 0 282,784 282,784 278,043 4,741

Selected Parameters
Reporting Timeframe 2013/5-2013/11Programme MDRSD017
Budget Timeframe 2013/5-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD017 - Sudan - Kordofan Population Movement
Timeframe: 15 May 13 to 15 Sep 13
Appeal Launch Date: 15 May 13

Final Report

Final Report Prepared on 20/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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