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This Emergency Appeal seeks CHF 918,554 in cash, kind, or 
services to support the Sudanese Red Crescent Society (SRCS) 
to assist up to 7,000 households (35,000 beneficiaries) for six 
months, and will be completed by the end of February, 2014. A 
Final Report will be made available by May, 2014 (three months 
after the end of the operation.  
 
CHF 80,000 was allocated from the International Federation of 
Red Cross and Red Crescent (IFRC) Disaster Relief 
Emergency Fund (DREF) to support this operation. 
Unearmarked funds to replenish DREF are encouraged.  
  
Enhanced rains in Sudan have led to flash floods, which have 
caused the destruction of homes, infrastructure, livelihoods and 
displaced a large part of the affected population and caused the  
death of 11 persons. Based on SRCS assessments, the flooding  
has so far affected an estimated 15,462 households (up to 98,726 persons). Approximately 9,646 houses have been 
completely destroyed and 5,816 more houses have been partially damaged. The United Nations Office for the 
Coordination of Humanitarian (OCHA) reports estimate that approximately 121,000 persons are affected by the floods 
and there are still unconfirmed reports that more communities and households are affected.  

 
Through this Appeal, the SRCS will focus on the provision of emergency shelter and non-food items (NFIs), 
emergency health, water and sanitation and hygiene interventions to prevent and mitigate possible disease outbreaks, 
as well as preparedness and planning for risk reduction interventions since more rains are expected for the coming 
months. Further assessments will be undertaken to define and specify further interventions in all sector areas as well 
as determine the needs for rehabilitation and early recovery interventions. A revised plan of action will be shared with 
partners and stakeholders. 

 
This operation is expected to be implemented over a period of 6 months and will therefore be completed by the end of 
February, 2014.A final report will be made available by the end of May, 2014. (three months after the end of the 
operation). 
 
 
<click here to view the attached Emergency Appeal Budget; here to link to a map of the affected area; or here to view 
contact details> 

Emergency appeal 

Sudan: Floods 

Flash Floods in Shareg Anniel locality in Khartoum, 
Sudan in August 2013. Photo/ SRCS  
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The Situation 
Heavy floods have been common in the past few years in Sudan’s east along the Blue Nile but have rarely 
occurred in the capital and North where a large part of the Sudan population lives. Between 1 and 3 August 
2013, heavy rains were experienced in several states in Sudan: Khartoum, River Nile, Blue Nile, North Darfur, 
South Darfur, West Kordofan, Northern and Red Sea states, resulting in flash floods in several locations with 
varying degrees of magnitude and impact.  

 
The flooding has destroyed homes, public infrastructure and livelihoods, displaced a large part of the affected 
population (at least 9,646 families have been displaced) and caused the death of 11 persons. Livestock has 
been washed away and killed by the floods. In addition, wells, water points, and latrines have been flooded 
causing contamination of water points leading to increase in health risks and water-related diseases. Risks 
are further increased due to the open defecation.  The affected families are currently camping on the sides of 
the tarmac road, in schools in Omdoom area, on higher ground and others have been accommodated by 
relatives living on higher ground (however many are still in risk areas). They are currently in dire need of food 
assistance, basic relief support, shelter, access to safe water and sanitation services, as well as access to 
health. 
 
The initial information collected by SRCS volunteers in the affected states indicate that Khartoum State is the 

worst affected followed by the River Nile State.  In Khartoum State, it is estimated that up to 52,000 people 

have been affected. 

SRCS teams are facing difficulties to access some areas in Shareg Alnniel locality due to damages of the 

main roads. Floodwaters have submerged houses and rendered roads impassable. Sudan has vast flat, low-

lying terrain, which increase the risk of flooding due to local rains but also due to rain water flowing in from the 

neighbouring countries. The flat terrain, combined with traditional shelter structures have generally contributed 

to the increased vulnerability of the population, most of whom have been evacuated to ‘higher ground’. 

Generally, the damage to infrastructure has affected health facilities, schools, mosques, community facilities 

and Government offices among others. The traditional housing structures are mainly made of mud and are 

easily destroyed by the floods. 

Table 1: Summary of the affected population from 6 of the affected states 
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Khartoum 

Karari -Alfateh 
eara  

 2,270   1,413  0 0 3,400 0 0 0 0 8 18,417 

  Sharg Alnil- 
Umduban and 
near villges  

3,400 2,015 5 15 1,600 0 0 

0 0 0 

27,075 

Ombada-Alamria 
- Alsalm  areas  

363 236 0 0 0 0 0 

0 0 0 

2,995 

  
Bahary - Selat & 
Umdrawa area  

40 160 0 0 0 0 0 

0 0 0 

2,500 

  Umdorman  133 87 0 0 0 0 0 

0 0 2 

1,100 

Total/KRT   6,206 3,911 5 15 5,000 0 0 0 0 10 52,087 

Blue Nile 
Al russirs\ 
Damazin 

300 463 0 0 0 0 0 0 0 0 3,815 
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Northren State 

Dungula 184 130     154       6 3 1,070 

Marawi 33 48   1 115       25 1 834 

Hlfa 157 245                 2,010 

Algoled 55 39                 470 

Aldaba 
&Alburgaig 

42 47 0 0 31 0 0 
0 0 0 

445 

Total/NS   771 972 0 1 300 0 0 0 31 4 8,644 

Red Sea  
Sinkat\ 
Jabeit\Durdaieb 

503 287 0 0 0 0 465 0 0 0 3,950 

River Nile  
Abuhamad- 
Shndi 

1,996 646 0 3 0 0 75 0 0 2 33,025 

South Darfur   170 0 0 0 0 0 0 0 0 0 1,020 

Total   9,646 5,816 5 19 5,300 0 540 0 31 16 98,726 

Source: SCRS, 6 August 2013 

Safe drinking water is not easily accessible, as most water points have been contaminated. According to the 

initial reports that were submitted by SRCS Khartoum State Branch, up to 5,300 latrines have either 

completely collapsed or are submerged, contributing further to the contamination of water points.  

Moreover health hazards including waterborne diseases may soon emerge, given the high temperatures in 

the affected areas and the potential increase in stagnant pools of water, which encourages mosquito 

breeding. Cases of malaria are also expected to increase. As such, there is urgent need for actions directed 

towards disease prevention and to some extent case management.  

The Sudan Meteorological Department has forecasted continued rains, which might increase the number of 

affected persons during the coming weeks, and worsen the situation for those already affected. SRCS with 

support of the IFRC and other partners intends to respond to this disaster and to review contingency plans to 

enable sufficient preparedness for possible further flood response. 

On 7 August 2013, the Sudanese Government officially requested, through the Ministry of Foreign Affairs in a 

meeting with OCHA, for international assistance for the flood response. In view of limited Government 

resources and existing stocks, and given the forecast for more rains, the international community - both in-

country and in the region were asked to direct all available resources and material supplies towards the flood 

response, especially in terms of emergency shelter, food and non-food items. 

Coordination and Partnerships 
The Ministry of the Interior is in charge of the overall flood response, under which the Humanitarian Aid 

Commission (HAC) is responsible for coordinating Government counterparts and line ministries within the 

High Council for Civil Defence (HCCD). The formal coordination body will be the National Floods Task Force 

Focal convened by HAC; however, this body is yet to be activated.  

Between 2 and 3 August, SRCS held a series of meetings with the Ministry of Interior, HAC, Meteorological 

Authority, Ministry of Health and the National Council of Civil Defense as well as IFRC to discuss the situation 

and work on a Plan of Action. Similar meetings were held with local authorities, United Nations (UN) agencies 

and other key stakeholders in the affected states.  

An inter-agency observation field visit was carried out in Khartoum on 6 August, led by the Government of 

Sudan in collaboration with the SRCS, UN agencies, international organizations, and international and 

national NGOs, which verified the magnitude of the situation. However, additional sector wide assessments 

are needed to provide more in-depth information on the impact of the floods and situation for the affected 

people.  

 



 4 

SRCS has also been coordinating bilaterally with other non-Movement partners for response and 

preparedness actions. These partners include the United Nations High Commissioner for Refugees (UNHCR), 

World Health Organization (WHO), United Nation Development Programme (UNDP), United Nation 

Population Fund (UNFPA) and United Nations Children’s Fund (UNICEF).  

UNHCR has provided SRCS with 1,000 plastic sheets, 1,000 mosquito nets and 1,000 jerry cans for 

distribution to flood-affected people in Khartoum.UNFPA has also provided SRCS with food and NFIs for 

some emergency relief activities in Khartoum while OCHA has stated that they will provide SRCS with NFIs 

for 1,000 families. 

The Government has committed to provide food support for the affected families in all the affected states. The 

Ministry of Health (MoH), with support from WHO, UNICEF and UNFPA, have dispatched health teams and 

related medical supplies sufficient for an estimated 500,000 people, in all states across Sudan. Furthermore, 

the MoH is arranging for health mobile clinics and environmental health teams to enable access to health 

services and improving sanitary conditions in Khartoum.  SRCS and MoH are discussing cooperation on 

setting up health service points, where SRCS volunteers would provide logistical and organizational support 

(tents and crowd control) while the MoH would deploy medical staff and provide the medical services.  

Important forums for coordination and information sharing are the Humanitarian Country Team (HCT) 

meetings and different sub-sector meetings which are convened amongst the humanitarian actors, and in 

which SRCS and IFRC participate. 

To date, the International Committee of the Red Cross (ICRC) has provided 1,500 family kits of NFIs to SRCS 

for emergency relief distribution (500 to Northern, 500 to River Nile and 500 to Khartoum).  

There are several partner national societies in country, who are supporting on a bilateral basis programmes 

implemented by the SRCS. The PNSs include the Norwegian Red Cross, German Red Cross, Spanish Red 

Cross, Swedish Red Cross, Danish Red Cross, Netherlands Red Cross, Qatar Red Crescent, Saudi Red 

Crescent Authority, and Red Crescent Society of the Islamic Republic of Iran. The IFRC and SRCS are in 

contact with the PNSs for potential support towards the emergency operation. Specific discussions are also 

currently held with the Canadian Red Cross and the Red Crescent Society of the United Arab Emirates. 

There are positive indications from USAID who has pledged support of USD 50,000 towards the appeal. 

Table 2: Summary overview of current actions/commitments by various actors.  
 

Affected State Actor Actions taken / Commitment for relief 

Khartoum Government, through 
HAC and Civil Defence 

 Arrangements are being made for distributing 
relief food  

Government, Ministry of 
Health (MoH) with support 
from WHO, UNICEF 

 Mobile health clinics in Sharg Elneil 

 28 environmental health teams doing vector 
control, chlorination of water, removing animal 
carcases 

 10,000 mosquito nets will be distributed. 

SRCS  First aid services and evacuation of people to 
higher grounds, Psychosocial support provided 

 NFIs-1,000 plastic sheets,1,000 mosquito nets 
and 1,000 jerry cans (UNHCR) 

 1,500 Family kits of NFIs by ICRC 

 SRCS will provide shelter, NFIs, emergency 
health, water, sanitation and hygiene 
interventions, and assessment and planning for 
DRR, early recovery. Support from IFRC and 
emergency appeal launch 

UNICEF- WatSan and 
Hygiene (WASH) Sector  

 Providing water 
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Catholic Relief Service 
(CRS) 

 Rehabilitation of latrines in Karari locality. 

Médicin Sans Frontiers 
(MSF) Switzerland 

 Water trucking for two weeks  

  Mobile clinic for three weeks in East Khartoum 
locality (Sharg Elneil) to monitor the health status 
of the affected population and provide basic 
outpatient care. 

Commissioner of 
Refugees (CoR) with 
support from UNHCR 

 NFIs-1,000 tarpaulins, 1,000 cooking sets, 1,000 
jerry cans, 1,000 buckets, 1,000 mosquito nets, 
intended for 1,000 families. 

Commission for Voluntary 
and Humanitarian Work 
(CVHW), with support 
from Norwegian Church 
Aid (NCA) 

 NFIs- 1,750 mosquito nets,1,750 blankets, and 
1,000 plastic mats 

UNFPA  Provides basic clothing and supplies for women 
and girls. 

 Funds the national NGO JASMAR for relief 
activities. 

Blue Nile Government, through 
HAC and Civil Defence 

 Arrangements are being made for distributing 
food relief 

North Darfur Government, through 
HAC and Civil Defence 

 Arrangements are being made for distributing 
relief food  

WFP  Will provide one-month food ration 

UNICEF and the State 
Ministry of Education 

 Will support the rehabilitation of one classroom, 
one school latrine and one school fence. 

The UNHCR Emergency 
Shelter and Non-Food 
Items (ES NFI) Project 

 Has been provided NFIs for 213 flood-affected 
families in El Fasher  

UNICEF and the Water, 
Sanitation, and Hygiene 
(WASH) 

 Will support the rehabilitation of sanitation 
facilities; water chlorination services and hygiene 
promotion activities for all flood-affected 
households. 

South Darfur Government, through 
HAC and Civil Defence 

 Arrangements are being made for distributing 
relief food  

West Kordofan 
State 

Government, through 
HAC and Civil Defence 

 Arrangements are being made for distributing 
relief food  

Northern State Government, through 
HAC and Civil Defence 

 Arrangements are being made for distributing 
relief food  

SRCS with support from 
IFRC and emergency 
appeal launch 

 SRCS will provide shelter, NFIs, emergency 
health, water, sanitation and hygiene 
interventions, and assessment and planning for 
DRR, early recovery   

 SRCS with support from 
ICRC 

 500 NFI kits to be distributed 

River Nile Government, through 
HAC and Civil Defence 

 Arrangements are being made for distributing 
relief food  

SRCS with support from 
IFRC and emergency 
appeal launch 

 SRCS will provide shelter, NFIs, emergency 
health, water, sanitation and hygiene 
interventions, and assessment and planning for 
DRR, early recovery   

 SRCS with support from 
ICRC 

 500 NFI kits to be distributed 

Red Sea Government, through 
HAC and Civil Defence 

 Arrangements are being made for distributing 
relief food  

 
Source: SRCS and OCHA on 6 and 7 August 2013. 
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More in-depth assessments and gaps analysis and refined cooperation strategies will be developed in the 
coming days. 

 
 

Red Cross and Red Crescent Action 
The SRCS immediately mobilized its staff and volunteers and engaged in emergency response activities to 
assist the affected families. At least 700 volunteers were mobilized in Khartoum State to evacuate, provide 
psychosocial support and First Aid services.  
 
Through the network of its branches, SRCS conducted rapid initial assessments in the most affected states to 
ascertain the magnitude and impact of the floods as well as starting to prioritize the needs of the affected 
population. 
 
SRCS issued a DMIS alert on 3 August, 2013 and a Flood Information Bulletin on the 4 August, 2013 to 
inform partners and stakeholder on the flood situation. 
 
In close cooperation with the civil defense, SRCS has been assisting in the evacuation of affected people to 
higher grounds where they are being supported with food and non-food items. So far SRCS has distributed 
relief items to 1,000 households (5,000) people in Khartoum State from its own stocks which will need to be 
replenished. In total, 700 volunteers of the Emergency Action and National Disaster Response Teams have 
been involved in the evacuation. The Action Teams have been facilitated with necessary tools including First 
Aid kits, which have been used to assist the injured. 
 
Below is a summary of the actions taken by SRCS so far. 

 SRCS immediately activated the emergency operation rooms at national and state levels with 1,500 
volunteers put on alert for an emergency response as needed. 

 Held a series of meetings with various stakeholders at national and state levels to discuss a response 
plan and issued a DMIS alert and information bulletin.  

 SRCS Khartoum Branch deployed 700 volunteers to evacuate, provide psycho-social support and 
First Aid services to the affected population.  

 Food and NFIs provided to 1000 households that were evacuated. 

 Allocated 2000 tarpaulins, 2,000 sleeping mats, 2,000 hygiene kits and 300 tents to serve as a mobile 
clinic. 

 Rapid initial assessment done by various branches as well SRCS HQ. With support from IFRC the 
findings of these assessments including aerial photos of the situation were shared with various 
stakeholders. 

 Participated in an inter-agency observation field visit (Commission for Voluntary Humanitarian Action, 
SRCS, UN Agencies, IOs, INGOs and NGOs) in Khartoum on 6 August 2013. 

 National disaster response team (NDRT,) with pre-positioned water and sanitation equipment, is 
ready to be deployed. 

 Discussions with MoH for supporting medical outreach activities with logistical support by SRCS 
volunteers. 

 
 
IFRC is supporting the SRCS with the launch this Emergency Appeal, including arranging for a DREF start-up 
loan in order to meet the urgent humanitarian needs of affected families. IFRC will also provide support for 
coordination within the Red Cross Red Crescent (RC/RC) Movement, as well as monitoring and evaluating 
the operation. An Operations Manager will be appointed to support and coordinate the operation and regional 
disaster response teams (RDRT) members will be deployed to support the National Society in carrying out 
rapid in depth assessments needed for identifying the needs of the affected population. 
 
The International Committee of the Red Cross (ICRC) has provided 1,500 NFI family kits to SRCS for 
emergency relief distribution (500 to Northern State and 1000 to Khartoum State).  So far, no reports of any 
missing persons have been received. 

 
 

https://www-secure.ifrc.org/DMISII/Pages/02_Disaster_tracking/02011_form_read.aspx?repid=7402
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The needs 
The initial assessments carried out by SRCS indicate that at least 15,462 households have had their houses 
destroyed or damaged. At least 9,646 households have been displaced in seven affected States of Khartoum, 
River Nile, Blue Nile, North Darfur, South Darfur, West Kordofan, Northern and Red Sea. The worst affected 
states are Khartoum, Northern and River Nile states. The SRCS is carrying out relief services targeting mainly 
the elderly, households headed by women, households with children under the age of five, affected people 
with disabilities and people whose houses were completely destroyed all based on a detailed ongoing 
assessment. 

 
The displaced people have lost most of their belongings and livelihoods and are living under difficult 
conditions with lack of access to safe water and adequate sanitation facilities. They are in urgent need for 
emergency shelter, food, safe water, and sanitation facilities. 
 
With the heightened risk for the affected population for waterborne and water-related diseases, there is a 
need to ensure that basic health services are accessible and preventative health and hygiene education is 
provided to the affected population. Furthermore, considering the recent incidences of yellow fever in Darfur 
area, and polio in neighbouring countries, a component of disease surveillance will be included in the 
activities for increased awareness and early actions should it be necessary. 
 
More rain is expected and if this happens, it will worsen the situation for the already affected families, as well 
as potentially increase the number of affected persons. Building resilience of communities is necessary for the 
recovery and rehabilitation and activities needed will include reconstruction of houses, improving the drainage 
canals, building of dykes, water harvesting and building earth dams among other interventions. 
 

 
Beneficiary selection: The specific target population will be identified through continuous rapid assessments 
undertaken jointly with other stakeholders; ensuring assistance is given based on gaps identified and in 
complimentary manner.  
 
SRCS will target the 7,000 families whose houses were completely destroyed, and in particular coordinate 
closely with local authorities and other humanitarian agencies and give relief services targeting mainly the 
elderly, households headed by women, households with children under the age of five, affected people with 
disabilities. 

 
SRCS will target the worst affected states as per the current information, including Khartoum, River Nile State 
and Northern State with priority being given to the River Nile State where the SRCS is the only actor.   

 
Immediate needs: The immediate needs of the floods affected displaced families include emergency shelter, 
food (provided by the Government), emergency health, safe water, sanitation facilities and hygiene awareness.  
 
As more rain is expected, there is a need to review existing contingency plans, provide risk reduction activities, 
as well as support preparedness activities. This will include an assessment of the longer term needs relating to 
recovery and rehabilitation to contribute to communities resilience building. 

 
 

The Proposed Operation 
The launched Appeal will support interventions for a total of 7,000 affected households (an estimated 35,000 
beneficiaries) in Khartoum, River Nile and Northern states. The emergency intervention will meet the 
immediate needs of the most vulnerable from the affected population including emergency shelter and relief 
items (NFIs), emergency health, water, sanitation and hygiene interventions, disaster preparedness and risk 
reduction assessments for planning of floods risk reduction mechanisms and increased preparedness. 
 
The proposed operation intends to target immediate emergency needs, while further assessments are being 
carried out for a refined and revised plan of action. 
 
The proposed emergency operation contains following components: 
 

1) A detailed and in-depth needs assessment: to provide information for a refined plan of 
action. The refined and revised plan of action will expand on the sector activities in shelter 
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and relief, emergency health, water, sanitation and hygiene, preparedness and risk reduction, 
recovery and livelihoods. 

2) Emergency shelter and relief: distributions through providing the 7,000 targeted households 
with NFIs, including tarpaulins (for emergency shelter), ropes, mats, mosquito nets, jerry 
cans, buckets and kitchen sets. This includes replenishment of 2,000 NFIs that have already 
been distributed in Khartoum state. (The communities will contribute with poles and some 
local materials for shelter construction as is common practice in the areas; information from 
SRCS.) 

3) Emergency health care: This component will entail, First Aid and referral services, 
supporting access to health services, and health education activities. SRCS will work closely 
with the MoH who will provide mobile outreach services, where SRCS will engage their 
volunteers for providing the logistical support (setting up tents) and organising the crowds 
(queues). Close links with the water, sanitation and hygiene activities, for example through 
combined community education sessions.  

4) Water, sanitation and hygiene promotion: The activities will include enabling safe water 
through provision of PUR (water purifier in powder form, suitable for purifying water in flood 
situations) for the 7,000 targeted households (along with training of households), distribution 
of one hygiene kit per family (300gms per pax, per month bathing soaps, 250gms detergent 
per pax per month, 6 toothbrushes per month per pax, toothpaste, 1 nail clippers and 2 
combs), and sanitation, hygiene and community cleaning campaigns. The SRCS NDRT will 
deploy the equipped watsan ERU. It is envisages that specific interventions in terms of 
latrines will be planned for after the assessment and defined in the revised plan of action. 

5) Disaster preparedness and risk reduction: Assessments and capacity building: 7 high 
risk communities for floods will be targeted with Vulnerability and Capacity Assessments 
(VCAs) that will inform development of risk reduction, early warning and preparedness 
activities. The SRCS contingency plan for floods will also be reviewed. 
 
 

Implementation structures:  
The SRCS will deploy National Disaster Response Teams (NDRTs) and action teams comprising mainly of 
trained volunteers. The SRCS DM coordinator will oversee staff team leaders for the NDRTS and action 
teams. 200 volunteers will be used in the intervention. 
 
IFRC will appoint or recruit an operations manager to support SRCS with technical input, assessments, 
training, resource mobilization, as well as coordination with other actors. There is a possibility of deploying an 
Operations Manager from the FACT roster should the appointment of a suitable person be delayed. Three 
RDRTs will be deployed to assist with technical input during the initial assessments and training of volunteers. 
The technical skills of the RDRTs will be shelter, water, sanitation, hygiene, and emergency health. 
 
It will be important to involve the beneficiaries in the various parts of the emergency operation, including 
planning for the specific activities, implementation, monitoring and evaluation. The input from the affected 
communities on their specific needs and how to best support them is crucial, and they will be closely involved 
for organizing relief distribution activities. The health, WASH, and DP and DRR activities are designed for 
community participation and involvement, and without the full involvement of the targeted communities it will 
not be possible to effectively implement the activities. 
 
The gender aspect and vulnerable persons with special needs (elderly, pregnant and lactating women, 
families with many children, persons with disabilities, chronically ill) will be considered during the 
implementation of this operation. The involvement and active participation of both women and men from the 
communities in planning, implementing, monitoring and evaluating the activities of the emergency operation 
will be vital for ensuring that the needs, concerns and capacities are well represented from both men and 
women. Both men and women will also be represented among the trained volunteers for the intervention. 

 
This emergency appeal shall respond to the needs outlined above according to international standards 
(Sphere standards), and will be managed in accordance with the SRCS strategy and policy, adherent to the 
Red Cross Red Crescent Fundamental Principles and locally agreed distribution plans.  
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Assessment  

Outcome: Emergency needs of affected families are identified and gaps documented in the 
Khartoum, River Nile and Northern State, leading to revision of the operation’s plan of action  

Output   Activities planned  

 Detailed assessment is carried 
out across all sectors and the 
operation plan of action is 
revised appropriately to address 
outstanding needs 

 Deploy technical specialists (1 potential FACT / 1 
operations manager, 3 RDRTs) to support National 
Society in planning and managing a detailed 
assessment including key informant interviews 

 Identify outstanding needs and gaps in consultation 
with local authorities and other stakeholders. 

 Revise plan of action and budget 

Emergency shelter and relief distributions (Basic non-food items)  

Outcome: Vulnerability is reduced through distribution of relief assistance (non-food items) to 
7,000 HH in the three worst affected states of Khartoum, River Nile and Northern state.  

Outputs  Activities planned 

 At least 7,000 households in 
Khartoum, River Nile, and 
Northern State, receive essential 
relief items. 

 

 Develop beneficiary targeting strategy and registration 

system to deliver assistance 

 Mobilise 200 volunteers for the emergency operation, of 
which 150 volunteers will be involved in distribution of relief 
items and assessments 

 Train 150 volunteers in needs assessment, relief 
distribution, emergency shelter construction, demonstration 
of how to use mosquito nets etc.   

 Conduct a detailed assessment on the needs, existing 

capacity and propose sustainable interventions  

 Procure and distribute NFIs to 7000 families based on the 
IFRC Shelter kit. Out if these, 2000 NFI kits have already 
been distributed and this appeal will replenish these. 

 SRCS volunteers and staff to provide technical assistance to 

the families to construct the emergency shelter and put up 

the mosquito nets. 

 Monitor and evaluate the relief activities and provide 

reporting on relief distributions. 

 Provide an update of the situation based on the findings of 

the assessment and revise the operation as appropriate. 

Emergency Health and Care 

Outcome: To meet the basic health needs of at least affected 7000 households (35,000 persons) in 
the 3 targeted States  

Outputs  Activities planned 

 Up to 7,000 affected 
families have access to 
health services.  

 At least 150 volunteers are 
trained on hygiene and 
health promotion, 
preparedness and 
response  

 Support MoH medical outreach through setting up tents for 
health posts in strategic points and providing volunteers for 
crowd control. 

 Training of 150 volunteers on emergency health, health 
promotion with a focus on water related and water borne 
diseases, such as malaria, cholera, yellow fever and Polio. 

 First aid and referrals services provided to affected 
persons. 

 Basic health education, focusing on water related and water 
borne diseases such as malaria, cholera, yellow fever and 
Polio. 
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Water, Sanitation, and Hygiene Promotion 

Outcome: Reduced risk of waterborne and sanitation related disease outbreaks for 7,000 

households (35,000 persons) affected by the flash floods in Khartoum, River Nile and the 

Northern State. 

Outputs Activities planned 

 Provide safe drinking 
water to targeted families 

 Assessment of sanitation 
conditions will inform a 
refined pan of action for 
intervention. 
 

 Mobilise 100 volunteers for water, sanitation and hygiene 
promotion activities. 

 Train 100 volunteers in household water treatment education, 
hygiene awareness and promotion, and community cleaning 
campaigns. 

 Conduct an assessment on the water sources to determine extent 
of damage and alternate means of accessing safe drinking water. 

 Enabling safe water through provision of PUR for the 7000 
targeted households (along with training of households), 
distribution of one hygiene kit per family (300gms per pax, per 
month bathing soaps, 250gms detergent per pax per month, 6 
toothbrushes per month per pax, toothpaste, 1 nail clippers and 2 
combs) 

 Deployment of Watsan ERU and NDRT team. 

 Undertake sanitation and hygiene awareness campaigns, focusing 
on floods related risks. 

 Conduct community cleaning campaigns, and vector control 
(spraying) 

 Provide an update of the situation based on the findings of the 

assessment and revise the operation as appropriate. 

 
 

Disaster Preparedness and Risk Reduction 

Outcome: Communities preparedness and resilience to floods risks is strengthened in 7 high 
risk communities in the 3 targeted affected States. 

Outputs  Activities planned 

 VCAs have been 
conducted in 7 Flood 
affected communities 
to inform planning for 
risk reduction and 
preparedness 
activities. 

 SRCS has increased 
preparedness to 
respond to disasters in 
high risk and flood 
affected communities  

 Review and update the SRCS flood contingency plan, linking with 
early warning systems. 

 Conduct trainings for 30 staff and volunteers on Capacity 
Assessment (VCA) guidelines and tools in the affected and high-
risk areas. 

 VCA conducted in 7 communities. This will include reviewing 
existing early warning mechanism, and assessing need for 
relocation of people to higher ground 

 Close links and collaboration with meteorological services in the 
country for early warning and action. 

 

Logistics 

Outcome: Efficient and effective logistical support and warehousing of stocks 

Outputs  Activities planned 

 Coordinated mobilization of 
relief goods; reception of all 
incoming goods and efficient 
dispatch of goods to the final 
distribution points.  

 Procurements done in line with 
IFRC procurement guidelines. 

 Provide logistical support in transportation of supplies, staff 
and volunteers across the response sites of the crisis 

 Procure and mobilize relief stocks locally and control supply 
movements to distribution points. 

 Distribute relief supplies and control supply movements from 

point intended of dispatch to end-user. 
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 Communications – Advocacy and Public information 

 
SRCS, with support of IFRC, will ensure a smooth flow of information on the operation is undertaken to all 
concerned stakeholders, including beneficiaries and partners supporting the operation. Qualified 
spokespersons will be available for providing information and updates. Kenya Red Cross (KRCS) is 
supporting with a communication person for some weeks to provide back up during the most intensive period. 
News releases, fact sheets and photographs will be developed and made available to media and key 
stakeholders. The main focus of the communication activities will be to advocate on behalf of the most 
vulnerable population, on their situation, capacities and needs. 

 
IFRC will coordinate direct outreach with the host National Society and the national and international media. 
IFRC will also support the launch of this Appeal, Operations updates, Revisions and final reports. 

 

Monitoring and Evaluation 

 
IFRC global tools in Planning, Monitoring, Evaluation and Reporting (PMER) will be used and adhered to for 
this emergency appeal. This will include review of documentation such as monthly and quarterly detailed 
narrative reports from the field to the branches and headquarters. It will also involve assessments to monitor 
progress and adjusts approaches and response accordingly.  

 
Additionally, meetings with key stakeholders, performance reporting, field visits to follow progress on 
implementation of activities will be done on a regular basis. These monitoring tasks will be carried out by 
SRCS and IFRC staff at branches and headquarters level.  

 
Furthermore, IFRC Regional, Africa Zone and Global structures will support with programme monitoring and 
evaluation. To ensure participation, ownership and sustainability SRCS field staff at locality level and local 
community members (men and women) will also be involved in monitoring the implementation of project 
activities and outcomes. Furthermore, the beneficiaries in the targeted areas will be surveyed to find out about 
their satisfaction towards the services received by them from this appeal. A final evaluation, including a 
beneficiary satisfaction survey, will be done in line with the IFRC standards and with support from the IFRC 
PMER unit at the region and Zone offices. 

 
Capacity of the National Society 

 
Floods being a recurrent phenomenon in Sudan, SRCS has gained a long withstanding experience in 
responding to these types of disasters. SRCS has well-trained and experienced staff to coordinate and 
implement emergency operations, and has developed an impressive pool of trained and dedicated 
volunteers. In Khartoum, 700 volunteers were mobilized for first aid and evacuation activities, and 1500 more 
volunteers have been mobilized and are on stand by for further interventions. For these interventions 200 
volunteers will be mobilized to carry out the activities under the appeal. The NS has trained NDRTs and 
Watsan equipment ready for deployment. When the floods occurred, SRCS immediately activated their 
emergency operation system in all affected states, coordinated from the Headquarters in Khartoum. SRCS 
has a presence in and access to all affected areas through their network of local branches. 

 

 Capacity of the IFRC 

 
The IFRC Sudan Country office currently has a Country Representative, Programme Coordinator, 
Communications Delegate, Finance Development Delegate, National Programme Coordinator, Programme 
Assistant, Logistics/Admin Officer, Accountant, Account Assistant, a driver and messenger. The office 
receives additional technical support from the IFRC East Africa Regional Representation and Africa zone 
office that include Disaster Management, Health and Care, Water and Sanitation, Finance and Administration 
as well as planning, Monitoring, Evaluation and Reporting (PMER).   

 
IFRC Country Representation office will provide technical support where is required during the emergency 
response, and RC/RC Movement coordination. The IFRC East Africa Regional Representation and Africa 
Zone office will provide technical support throughout the operation. An Operations Manager will be recruited 
for the emergency operation and two RDRTs with Health and WASH profiles will be deployed for three 
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weeks to assist with assessments, training of volunteers and other technical support towards the field 
response. 

 

 Budget summary 

 See attached budget for details.  
 
 
 
 
Walter Cotte       Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 
 
 
 
 
------------------------------------------------------------------------------------------------------------------------------- ----------------- 
 
 
 
 

Contact information 
For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; 

Phone: +249.8.378.48.89 email:  sg_srcs@yahoo.com 

 IFRC Country Representation Office: Aisha Maulana, Country Representative; Khartoum; 

Phone: +249.9.123.04.023; Email: aisha.maulana@ifrc.org 

 IFRC regional representation: Finnjarle Rode; office phone +254 202835124; mobile phone: 

email: finnjarle.rode@ifrc.org 

 IFRC Africa zone: Daniel Bolaños, Disaster Management Coordinator; phone +254 

202835213; email: daniel.bolanos@ifrc.org 

 In Geneva: Christine South, Operations Quality Assurance Senior Officer; Phone: 

+41.22.730.4529; email: christine.south@ifrc.org 

 IFRC Zonal Logistics Unit (ZLU): Rishi Ramrakha, Nairobi; phone +254 20 283 5142, Fax 
+254 20 271 2777, email: rishi.ramrakkha@ifrc.org  

For Resource Mobilization and Pledges: 

 In IFRC East Africa regional representation: Diana Ongiti, Senior RM Officer; phone +254 

20 2835 276; email: diana.ongiti@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: Robert Ondrusek, PMER Coordinator, Africa phone: +254 731 067277; email: 

robert.ondrusek@ifrc.org 

 

 

 

 

mailto:srcs_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:finnjarle.rode@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakkha@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:robert.ondrusek@ifrc.org
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 



EMERGENCY APPEAL 10/08/2013

SUDAN FLOODS 2013 : MDRSD018

Budget Group

Shelter - Relief 245,000 245,000

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 114,470 114,470

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 40,560 40,560

Medical & First Aid 0 0

Teaching Materials 2,800 2,800

Utensils & Tools 171,000 171,000

Other Supplies & Services 0

Emergency Response Units 0 0

Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 573,830 0 0 573,830

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0

Storage, Warehousing 1,100 1,100

Distribution & Monitoring 0

Transport & Vehicle Costs 35,112 35,112

Logistics Services 0

Total LOGISTICS, TRANSPORT AND STORAGE 36,212 0 0 36,212

International Staff 83,000 83,000

National Staff 0

National Society Staff 0 0

Volunteers 108,200 108,200

Total PERSONNEL 191,200 0 0 191,200

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0 0 0 0

Workshops & Training 17,000 17,000

Total WORKSHOP & TRAINING 17,000 0 0 17,000

Travel 8,000 8,000

Information & Public Relations 5,500 5,500

Office Costs 23,250 23,250

Communications 1,500 1,500

Financial Charges 4,000 4,000

Other General Expenses 2,000 2,000

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 44,250 0 0 44,250

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 56,062 0 56,062

Total INDIRECT COSTS 56,062 0 0 56,062

Pledge Earmarking & Reporting Fees 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 918,554 0 0 918,554

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 918,554 0 0 918,554

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF

EMERGENCY APPEAL BUDGET V2012.06
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