
Beneficiaries queue for hours to get a jerry can of drinking 
water in the camp. Photo/Jean Pascal Bangré/RDRT 
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Emergency appeal n° MDRTD011 
GLIDE No. OT-2013-000049-TCD 
Operation update n°2 
5 August, 2013. 
 

 
Period covered by this Ops Update: June 26 to July 
26, 2013.   
 
Appeal target (current): CHF 1,489,072 
  

Appeal coverage: 30%; <click here to go directly to the 

updated donor response report, here for the interim 
financial report or here to link to contact details >  
  
Appeal history: 

 Disaster Relief Emergency Fund (DREF): CHF 
254,242 was allocated from the Federation’s 
DREF on 30 April 2013 to support the National 
Society to respond to the immediate needs of 
affected population  through provision of 
emergency latrines, water treatment, training of 
volunteers and sensitization campaigns on 
hygiene promotion.  

 An Emergency Appeal was launched on 26 June 
2013 for CHF 1,489,072 in cash, kind, or services 
to support the Red Cross of Chad to assist 
50,000 beneficiaries for 6 months. 

 An operations update n°1 was published on July 31, 2013 to provide an update on the progress 
of the response operation. 

 
Summary: Allocations from the IFRC DREF have facilitated deployment of three regional disaster response team 
(RDRT) members to support the National Society’s volunteers responding to the needs of affected persons. The 
National Society deployed qualified staff and volunteers from the other Sudanese refugees camps managed by 
the RCC since 2004 to transfer refugees from the border to the camp of Abagadam, support the UNHCR in the 
registration process and provide assistance. A total of 31 volunteers were trained on distribution techniques, 
Watsan and Logistics and in turn supported the distribution of food and non food items made available by the 
UHNCR and the WFP.  A total of 150 family latrines have been built in the camp by the National Society and 
IFRC staff. Volunteers and staff have also supported 45 identified vulnerable families with the construction of 
emergency shelters with tarpaulins provided by the UNHCR and local materials. The water trucking system is 
managed by IRC, but the national society truck distributes the treated water at household level and for all the 
humanitarian partners in Birnahal. 
 
The camp faces serious challenges of water unavailability and partners have tried to drill water in several sites 
unsuccessfully. Water consumption per person per day is below the sphere standards and refugees have to fetch 
water to fill the gap but the challenges is that there is not sufficient water treatment products at household level  to 
enable refugees use safe water and reduce the risk of water borne diseases. 

Emergency appeal operation update 

Chad: Population Movement 

http://www.ifrc.org/docs/Appeals/13/MDRTD011.pdf
http://www.ifrc.org/docs/Appeals/annual12/MDRTD011ea.pdf
http://www.ifrc.org/docs/appeals/Active/MDRTD011.pdf
http://www.ifrc.org/docs/Appeals/13/MDRTD01101.pdf
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Food distribution is ensured by the WFP through a bilateral partnership with the National Society. The 
warehousing system in the camp is managed by the national society logistics staff. An important food stock is 
available in the camp and refugees receive their monthly food ration normally. NFIs distribution was ensured 
through the donation of several aid agencies including the Turkish government which has provided a great 
quantity of NFIs.However, there is still a gap in this field since more refugees are still fleeing the conflict and 
finding refuge in Chad. 
 
The camp of Abdgadam is located in an area which is practically inaccessible during the rainy season. No truck or 
light vehicle can access the camp between the months of July to the end of September and a helicopter was 
made available by the UNHCR to transport personnel and necessary items to the field. This situation is hindering 
the implementation of planned activities and thus leading to delays.Currently, the number of refugees in the camp 
is 15,000.   
 
Currently, the appeal is 30 percent funded coverage and Partner National Societies commitments to the appeal 
has enabled the launch of urgent activities such the procurement of sanitation items and deployment of 
personnel. An ERU logistics rooster member has been deployed to support the logistics activities of the appeal.  
 
The IFRC on behalf of the national society would like to extend thanks to all partners including the Japanese Red 
Cross, Swedish Red Cross, and Swiss Red Cross (from Swiss government) Canadian Red Cross (from the 
Canadian government) and the Netherlands Red Cross (from Netherlands Red Cross Silent Emergency Fund) for 
the contributions. 
   

The situation 
Following ethnic violence which erupted in West Darfur, precisely in the district of Um Dukhun between January 
and April 2013, the Sub Prefecture of Tissi in the Sila region has experienced an influx of Sudanese refugees 
(28.183) and Chadian returnees (19,736). The UNHCR, supported by the volunteers from the Regional 
Committee of the CRC conducted several mission from February and established a base in the Sub Prefecture of 
Tissi.Refugees were officially in the camp of Abgadam, located 35 Kilometers from Tissi and humanitarian 
workers settled in Bir Nahal, an area located 11 Kilometers from the camp. 
 
The national society response through the partnership with the UNHCR and the IFRC DREF allocation enabled 
temporally providing some affected families with drinking water, emergency shelter, emergency latrines, NFIs 
distribution and hygiene promotion activities. Since the interethnic violence has nod seceded in Sudan, refugees 
are still crossing the border to find refuge in Chad. 
 
Despite extensive efforts from the national society and other aid agencies operating in the field, living conditions 
in the Abgadam camp are extremely difficult and the following issues need to be resolved to enable refugees and 
humanitarian workers live in better conditions: 
 
Water provision: The issue of water supply for refugees in the camp of Abgadam is real concern and mobilizes 
much of the efforts of humanitarian actors. Positive drilling is for the moment in a quite significant distance from 
the camp. Despite the good rains recorded in this area, the ground water is quite rare in the Abgadam camp. 
Underground waters are exploited through two to three meters open wells. Some wells which were existent before 
the arrival of refugees have already exhausted their water resources. Refugees have to spend several hours to 
fetch only around ten liters. With the continued rains, an increase in underground water will be recorded. Water 
provision from temporary puddles is noticed and there is an urgent need to focus on water treatment in the camp. 
 
Ground water table is difficult to find due to geological reasons. Several drilling have failed and have led to find 
alternate solutions with notably the installation of a water treatment and purification station in a permanent pond 
located 9 Kilometers from the camp. 
 
Logistics: Logistical challenges continue to hinder the implementation of humanitarian activities in the field. The 
camp of Abgadam is located at 1,447 Kilometers from the capital N’Djamena in a cross border area between 
Chad, Sudan and Central African Republic. The road from N’Djamena to Abéché is almost paved and can be 
used at any season. From Abéche to Goz Beida, the road is not paved but can also be used but from Goz Beida 
to Abgadam, it is currently impossible for any truck or light vehicle to travel until the end of September.  
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A helicopter is deployed by the UNHCR for three months to transport humanitarian staff working in the field and 
Tissi. It is based in Goz Beida and has a capacity of 20 seats and four tons of cargo 
 
Security: The security situation remains calm in the region of Sila in general and particularly in the camp. No 
major security incidents have been recorded. However, the situation remains volatile since the interethnic clashes 
in Sudan have not ceased. The government has strengthened the security in the shared border to prevent any 
armed incursion into Chad. 

 

Coordination and partnerships 
An emergency operation task was set up in the field by the UNHCR to coordinate all humanitarian activities. In 

the field, Aid agencies gather each two days to share their achievement, planning and challenges. The UNHCR 

has the lead to respond to the emergency operation. 

 

The Red Cross of Chad is providing services to the UNHCR and WFP for the transportation, registration and 

settlement of refugees.  The UN agencies support volunteers’ perdiem for the distribution of emergency food 

and non-food items and the payment of salaries for some staff in charge of field coordination and warehouse 

management. These activities are under a bilateral agreement with the national society and are not integrated in 

the IFRC emergency appeal. 

 

Table 1: Summary of other partners activities in the field. 

 

Organization Activity 

 CNAR (Commission National d’Acceuil et de 
reinsertion des Réfugiés et retournés) 

 Transfer of refugees from the border, 
registration and settlement. 

 UNHCR (United Nations High Commission for 
Refugees) 

 Planning, coordinating and 
cooperating in all activities related to 
security, protection, community  
services, registration, distribution, 
logistics, wash health / nutrition and 
communication. 

 WFP (World Food Program)  Supply and delivery of food, monitoring 
and distribution, support to health 
centres and transportation of 
humanitarian personnel. 

 AIRD (African Initiative for Relief and Development)  Transport, garage and parking. 

 ADES (Association pour le Dévelopement 
Economique et Sociale): 

 Construction of health centre, health 
and care activities, screening of 
malnourished children.  

 INTERSOS(International SOS)  Registration of refugees willing to 
undertake agricultural activities, seed 
distribution to refugees and host 
population with the support of FAO 
(Food and Agricultural Organization) 
and training in agricultural techniques. 

 HIAS (Hebrew Immigrant Aid Society)  Identification of people with specific 
needs, protection of childhood 
psychotherapy, and organisation of 
community services activities, 
assistance and distribution of meals, 
peace and tolerance education and 
dissemination of information from the 
UNHCR. 

 IRC (International Rescue Committee)  Identification of underground water 
table, installation of water stations, 
water treatment and transportation to 
the camp. 
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 UNICEF (United Nations Children Fund)  Training refugees with the Chadian 
curricula, distribution of School kits in 
September, support indigenous 
schools around the camp and 
plumpynuts distribution. 

 Jesuit Refugee Service  Identification of refugee teachers in the 
camp and organization of primary 
education. 

 MSF-H (Médecins Sans Frontière Hollande)  Organisation of mobile clinics, 
vaccination activities and distribution of 
NFIs. 

 
National Society Capacity Building: The National Society has an extensive experience in disaster management 
especially in population movement. The RCC has been managing the two biggest refugee camps in the eastern 
part of Chad since 2004. Following the agreement with the UNHCR, the NS has deployed additional staff from the 
refugee camps of Hadjar Hadid to support the local committee of affected areas to adequately respond to the 
need of refugees. A system of learning by doing was set up and coaching has enabled volunteers to take over 
after the return of the national society staff.  
 
The three RDRT members deployed within the timeframe of the DREF allocation have trained 31 volunteers, on 
distribution techniques, logistics and Watsan. Coaching was provided during the distribution process and non-
food items, warehouse management, water treatment and sanitation activities. A surge capacity in personnel from 
the IFRC will further reinforce the capacity of volunteers in disaster management.  
  

Red Cross and Red Crescent action 
Overview 
The allocation from the IFRC DREF and initial allocations from donors has enabled the start-up of emergency 
shelter, non-food items, water, sanitation and hygiene promotion activities. An initial distribution of emergency 
items available in preparedness stocks has been carried out and temporary shelters have been erected. Water, 
sanitation and hygiene promotion activities are on-going. 
 
An ERU logistics rooster member has been deployed to support the operation. Field visits were carried out to 
assess the warehousing capacity in the affected area and transportation possibility during the rainy season. The 
only current access to the refugee camp is the helicopter deployed by the UNHCR which has a very limited 
capacity to transport relief items. 
 
Discussions with local suppliers have started to procure the urgently needed items in the field such as jerry cans 
and tanks for water storage. But since all the roads to the camp are blocked it would not be possible to dispatch 
any item to the field. Procured items will be stored in the town of Goz Beida, pending the end of the rainy season 
before being dispatched to the camp. 
 

Progress towards outcomes  
  

Emergency shelter and non-food items 

Outcome: Reduce the immediate vulnerability of 3,000 households in the camp of Abgadam through the 

provision of emergency shelter construction materials, basic household items and shelter construction 

assistance. 

Outputs (expected results) Activities Planned 

 3,000 households in the camp 
of Abgadam receive 
appropriate assistance in NFIs 
for their needs. 

 Train and mobilize 70 volunteers for the distribution of NFIs. 

 Develop a screening strategy and a registration system for 
the distribution of NFIs. 

 Mobilize and distribute 6,000 blankets, 3,000 kitchen sets 
and 6,000 loincloths for women in the Abgadam camp.  

 Control the movement of the stock from the dispatch point to 
beneficiaries 

 Monitor and evaluate   distribution and report regularly 

 3,000 households have  Assess the shelter needs in the camp and adopt suitable 
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received tarpaulins, wood, 
tools, rope and other 
emergency shelter materials for 
adequate emergency shelter 
supported by CRC volunteers. 

shelter strategies. 

 Train 50 Red Cross volunteers and 40 refugees on the 
installation of emergency shelters. 

 Coordinate with local authorities, volunteers and partners in 
the field. 

 Distribute 7,800 tarpaulins accompanied with wood, tools 
and wire to 1,800 households in the camp. ( 2 tarpaulins 
already distributed to 1,200 families under DREF, remaining 
1,800 families will receive 3 tarpaulins each) 

 Monitor and evaluate the process of distribution and the 
construction of shelters. 

 
Progress: As part of the first IFRC emergency distribution, the following items were distributed to the most 
vulnerable families in the camp. 
 
Volunteers have supported the construction of 2 transit sheds for refugees and 1 for the registration process. A 
total of 45 shelters for identified vulnerable families were also built in the camp by volunteers with support from 
the RDRT members. 
 
Table 2:Non-food items distributed. 
 

Item No. of families Quantity per family Total distributed 

Tarpaulins (4x6m) 1,200 2 pcs 2,400 

Buckets 1,200 1 pcs 1,200 

Sleeping mats 2,400 2 pcs 4,800 

Soap 1,280 5 bars 6,400 

 
Challenges: Lack of relief items at the national society’s warehouse meant that the gap left by other partners in 
terms of tarpaulins, blankets, and kitchen set could not be met. At the current appeal coverage, it was not 
possible to procure all the needed items and the logistical challenges hindered a prompt response to the needs of 
those affected. 
 

 Emergency health and care 
 

Outcome: Reduce the immediate health risks of 50,000 people (3,000 families in the camp of Abgadam 
and 7,000 families in surrounding villages) through community-based health promotion and first aid. 

Outputs (expected results) Activities Planned 

 50,000 people are targeted by 
the activities of health 
prevention and hygiene 
promotion. 

 Mobilize and train 50 volunteers through the EVC training 

 Train 50 community volunteers on CBHFA 

 Deploy an ERU roster health expert. 

 Procure and distribute 6,000 mosquito nets. 

 Work in collaboration with local health services. 

 Organize door to door and mass sensitization campaigns.  

 Provide first aid to the injured and referrals. 

 Participate in immunization campaigns with UNICEF for the 
prevention of measles and meningitis. 

 Monitor and evaluate the activities in the field. 

 
 
Progress: The upcoming deployment of the ERU roster health expert will enable to further assess the health and 
launch activities aimed at reducing health related risks among target communities. Procurement and distribution 
of mosquito nets will be implemented once sufficient funding for this activity is secured.  
  

Water, Sanitation and Hygiene Promotion  

Outcome: Reduce the risk of water-borne diseases and hygiene to 3,000 households through the 

provision of equipment for water storage, sanitation activities and hygiene promotion messages. 

Outputs (expected results) Activities Planned 
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 Hygiene promotion activities and 
prevention of waterborne 
diseases have been improved. 

 Mobilize and train 70 volunteers through the PHAST 
methodology. 

 Procure and distribute 6,000 jerry cans and 9,000 hygiene 
kits in the camp of Abgadam over 3 months. 

 Procure and distribute 450 aqua tabs tablets per month per 
family (4.05 million tablets in total) over period of 3 months to 
3,000 households. 

 Procure and install 15 water tanks of 5,000 litres in the camp 
of Abgadam. 

 Install handrails and tabs for water supply and arrange the 
sites of the water tanks. 

 Demonstrate the use of hygiene and water treatment kits to 
beneficiaries during distribution. 

 Conduct hygiene promotion campaigns in the camp 
(sensitization on waste management and treatment and 
storage of water at   household level). 

 Construct 60 emergency latrines. 

 Build 20 public latrine blocks (4 latrines per block) in the 
camp of Abgadam. 

 Monitor and evaluate the planned activities. 

 
Progress: Water and sanitation services are some of the most urgent needs in the field currently. Several 
drillings to locate underground table have been unsuccessful. Water trucking is currently the only solution and the 
water distributed to families does not respond to the international sphere standards of 7 litres per person per day. 
Refugees have to fetch water extra water for their needs, increasing the risk of water borne diseases.  
 
The gap in family latrines is still big with only 428 latrines constructed in the camp (150 latrines through the DREF 
support). The average number of persons per latrine is 32 far above from the recommended sphere standards.  
 
Through the supervision of the RDRT Watsan member, training of 31 volunteers on water and sanitation and 20 
hygiene promoters was conducted. In addition, 7 water points were protected and sensitization campaigns on 
water treatment reaching 489 households (2,445 persons) carried out. Distribution of 1,388 water treatment bags 
(PUR) was done enabling treatment and purification of 13,880 litres of water. 
 
A total of 3 public cleaning activities at the market and schools were organised and public latrines sanitized. 
Procurement of jerry cans and water tanks is currently underway and will be sent to the area of Goz Beida for 
storage pending the end of the rainy season. Meanwhile, the need for aqua tabs and PUR bags is really urgent in 
the field to reduce the risk of water borne disease propagation. 
  

Disaster Risk Reduction  

Outcome: Increased awareness on disaster risk reduction in the 3 regions of Sila, Ouaddai and Wadi 

Fira where population movement is prevalent. 

Outputs (expected results) Activities Planned 

 The CRC in collaboration with 
communities in the region of 
Sila, Ouaddai and Wadi Fira 
implement a strategy to reduce 
impact related to population 
movement and other natural 
disasters.   

 Train 100 volunteers in DRR, early warning system, 
population movement and environmental protection.  

 Establish a disaster preparedness team in each of the 
three regions. 

 Develop an annual contingency plan on cross-border 
population movement in eastern Chad and test it with 
simulation exercises. 

 Distribute 6,000 improved stoves to 3,000 households in 
the camp of Abgadam to reduce the consumption of 
firewood 

 Organize sensitization activities on environmental 
protection in the camp of Abgadam. 



 7 

  
Progress: Based on the current funding levels, implementation of disaster risk reduction activities will be delayed 
and other emergency activities prioritized. However, in-kind donations to provide vulnerable refugees with clothing 
and textile will avoid delays related to the procurement process and reduce vulnerability of affected victims. 

 

Logistics 

Progress: The operation continues to face logistical challenges as the intervention area is located far away from 
the capital and is totally inaccessible during the rainy season.After the departure of the RDRT members, IFRC 
activities in the field are almost non-existent.NFIs which are currently being procured could not be dispatched to 
the field and would be stored in Goz Beida, an area located 300 miles from the camp. The logistics ERU member 
is currently undertaking a field visit to assess the storage capacity and look for possible means to transport NFIs 
to the field.  

Communications – Advocacy and Public Information 

During the reporting period, no communication activity has been undertaken with the timeframe of this emergency 
appeal. Advocacy activities were carried out by the Africa zone and the IFRC country office to mobilize financial 
and in-kind donation for the emergency appeal. An IFRC communication mission will be sent to the field to collect 
data and disseminate information via the local and international media. 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 In Red Cross of Chad: Bongor Zam Barminas, Secretary General; phone: 

+235.66.29.88.82; fax: +235.25.20.255;email: croixrouge.tchad@yahoo.fr 

 In Chad, IFRC Country Representation: Belly Mamadou Diallo; phone: 

+235.66.27.84.84;email: belly.diallo@ifrc.org;  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 

phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; phone: 
+254 733 888 022 ; Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis 

Ababa; phone: +251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: 

+254 731 067277;  email: robert.ondrusek@ifrc.org 

 

 

 

 

 

 

 

mailto:croixrouge.tchad@yahoo.fr
mailto:belly.diallo@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:Loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,489,072 1,489,072

B. Opening Balance 0 0

Income
Cash contributions
The Canadian Red Cross Society M1305104 27,165 27,165
The Netherlands Red Cross M1305047 37,477 37,477
C1. Cash contributions 64,642 64,642

C. Total  Income  = SUM(C1..C4) 318,884 318,884

D. Total  Funding = B +C 318,884 318,884

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 318,884 318,884
E. Expenditure -185,624 -185,624
F. Closing Balance = (B + C + E) 133,260 133,260

Other Income
DREF Allocations 254,242 254,242
C4. Other Income 254,242 254,242

Selected Parameters
Reporting Timeframe 2013/4-2013/6 Programme MDRTD011
Budget Timeframe 2013/4-2013/12 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTD011 - Tchad - Population Movement
Timeframe: 30 Apr 13 to 31 Dec 13
Appeal Launch Date: 26 Jun 13

Interim Report

Interim Report Prepared on 31/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,489,072 1,489,072
Relief items, Construction, Supplies
Shelter - Relief 102,632 102,632

Construction - Facilities 14,662 14,662

Construction Materials 155,301 1,086 1,086 154,215

Clothing & Textiles 115,602 115,602

Water, Sanitation & Hygiene 252,632 252,632

Medical & First Aid 8,600 8,600

Teaching Materials 5,639 5,639

Utensils & Tools 169,173 169,173

Other Supplies & Services 13,534 13,534

Total Relief items, Construction, Supp 837,773 1,086 1,086 836,687

Land, vehicles & equipment
Vehicles 2,289 2,289 -2,289

Computers & Telecom 4,000 4,000

Office & Household Equipment 5,075 5,075

Total Land, vehicles & equipment 9,075 2,289 2,289 6,787

Logistics, Transport & Storage
Storage 12,218 12,218

Distribution & Monitoring 38,910 44,911 44,911 -6,001

Transport & Vehicles Costs 53,414 1,956 1,956 51,458

Logistics Services 6,579 384 384 6,195

Total Logistics, Transport & Storage 111,120 47,251 47,251 63,869

Personnel
International Staff 209,586 10,620 10,620 198,966

National Staff 27,632 2,386 2,386 25,245

National Society Staff 23,402 56 56 23,346

Volunteers 15,429 233 233 15,195

Total Personnel 276,049 13,296 13,296 262,753

Consultants & Professional Fees
Consultants 20,555 20,555

Professional Fees 615 615 -615

Total Consultants & Professional Fees 20,555 615 615 19,940

Workshops & Training
Workshops & Training 36,560 36,560

Total Workshops & Training 36,560 36,560

General Expenditure
Travel 26,128 9,159 9,159 16,969

Information & Public Relations 2,256 825 825 1,431

Office Costs 25,752 3,794 3,794 21,958

Communications 12,759 7,176 7,176 5,583

Financial Charges 1,880 1,880

Other General Expenses 94 94 -94

Shared Office and Services Costs 38,283 38,283

Total General Expenditure 107,058 21,047 21,047 86,011

Operational Provisions
Operational Provisions 88,711 88,711 -88,711

Total Operational Provisions 88,711 88,711 -88,711

Selected Parameters
Reporting Timeframe 2013/4-2013/6 Programme MDRTD011
Budget Timeframe 2013/4-2013/12 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTD011 - Tchad - Population Movement
Timeframe: 30 Apr 13 to 31 Dec 13
Appeal Launch Date: 26 Jun 13

Interim Report

Interim Report Prepared on 31/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,489,072 1,489,072
Indirect Costs
Programme & Services Support Recover 90,882 11,329 11,329 79,553

Total Indirect Costs 90,882 11,329 11,329 79,553

TOTAL EXPENDITURE (D) 1,489,072 185,624 185,624 1,303,448

VARIANCE (C - D) 1,303,448 1,303,448

Selected Parameters
Reporting Timeframe 2013/4-2013/6 Programme MDRTD011
Budget Timeframe 2013/4-2013/12 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTD011 - Tchad - Population Movement
Timeframe: 30 Apr 13 to 31 Dec 13
Appeal Launch Date: 26 Jun 13

Interim Report

Interim Report Prepared on 31/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,489,072 0 318,884 318,884 185,624 133,260

Subtotal BL2 1,489,072 0 318,884 318,884 185,624 133,260

GRAND TOTAL 1,489,072 0 318,884 318,884 185,624 133,260

Selected Parameters
Reporting Timeframe 2013/4-2013/6 Programme MDRTD011
Budget Timeframe 2013/4-2013/12 Budget APPROVED
Split by funding source N Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTD011 - Tchad - Population Movement
Timeframe: 30 Apr 13 to 31 Dec 13
Appeal Launch Date: 26 Jun 13

Interim Report

Interim Report Prepared on 31/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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