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ALGERIA: EARTHQUAKE    15, January ,2004 
 

 
Emergency Appeal no. 14/03; Operations Update no. 04; Period covered: 23 August to 31 December, 2003. 
 
Appeal launched on 22 May 2003 for CHF 1,958,000 (USD 1,512,000 or EUR 1,293,000) for 03 months for 
10,000-20,000 beneficiaries. Appeal revised on 27 June 2003 for CHF 4’798’000 for approx. 40,000 
beneficiaries, including an extension of the operation until May, 2004.  
 
Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000 (has been reimbursed to the DREF) 
 
The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 180 countries.  
For more information: www.ifrc.org 

 

In Brief 
Appeal coverage: 122%;  
for details please refer to the Contributions List on the www.ifrc.org;  

Outstanding needs: the current Emergency Appeal is fully covered and there are no additional funding 
requirements. Following a detailed post emergency assessment the Emergency Appeal was revised on 27th 
of June, 2003.  

Related  Emergency or Annual Appeals: Annual Appeal for North Africa (01.92/2003) 

Operational Summary: Once the emergency relief phase of the 
May 2003 earthquake operation was completed, the Algerian 
Red Crescent Society, supported by the Federation, continued to 
address the needs of some 30’000 persons or 5,000 of the most 
vulnerable families among an affected population of 175,661 
living in the camps. During the emergency phase, a total of 
30,291 tents were erected by the Algerian Government. Since, 
many families have returned to their homes after the necessary 
repairs had been made. Others were gradually relocated from 
tent camps to temporary pre-fabricated housing (see photo). The 
relocation process was completed by the end of December 2003. 
Permanent solutions are not expected to be available shortly. Therefore, the ARCS considers developing 
longer term plans to assist the population relocated in new but temporary settlements.   
The ARCS, supported by the Federation delegate assigned to the operation, retains its position of the 
primary operational humanitarian agency in Algeria and works in partnership with several national 
societies.  

 
Operational developments 
After the completion of the emergency phase of the humanitarian response to the devastating earthquake that had 
struck Algeria in May 2003, the ARCS focused on the delivery of relief assistance for up to 5000 of the most 
vulnerable families.  
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The plight of thousands of people affected by the disaster resulted in a wave of solidarity both nationally and 
internationally.  
 
The relocation programme which consists in constructing prefabricated houses in the willayats of Algiers and 
Boumerdes to accommodate people made homeless by the disaster was initiated by the government in late 
September, 2003 and was completed at the end of December, 2003. Each family relocated from the tent to the 
prefabricated unit benefited as well from a government grant. 
Final statistics on the number of prefabricated houses that have been constructed for the relocation purposes were 
not available at the time of reporting. The table below shows however preliminary statistics, released earlier:   
 
 

Willaya Municipality No. 
communes 

No. 
sites 

No. 
units 

BOUMERDES Borj Menaiel 4 8 1623 
 Boudouaou 3 8 1175 
 Boumerdes 3 9 1932 
 Dellys 2 4 522 
 Isser 2 2 443 
 Thenia 1 4 387 
 Khemis 3 4 648 
 Baghlia 2 3 436 
 Naciria 1 1 101 
ALGIERS Rouiba 4 4 1293 
Total:  25 47 8,560 

 
 
Although it was planned to complete the relocation before the month of Ramadan, some 120’000 people were still 
in tents at the end of November.  
 
The traditional ARCS programme consisting in providing a daily Ramadan meal to the most vulnerable was 
expanded to cover some 4,000 families still sheltered in nine tent-camps where for safety reasons cooking inside 
the tents was forbidden.  
 
 
 

Camp sites No Families 
DERGANA 282 
REGHAÏA 308 
ROUIBA 250 
BOUDOUAOU 651 
CORSO 200 
ZEMOURI 627 
BORJ MENAIEL 911 
BOUMERDES / FOUAISSE 450 
BOUMERDES / OMS 230 
 
 
 
 
 
Ramadan meal programme in the tent camps was also an opportunity for the ARCS to use new mobile kitchens.  
Namely, the national society disposes currently of eight mobile kitchens of which six were procured through the 
Federation in October 2003 and two were donated by the Belgian Red Cross. In addition, the Federation supported 
the procurement of 40 isotherm “thermo ports”. Mobile kitchens will remain on disaster preparedness stocks of the 
ARCS. It is foreseen that the mobile kitchens will to be used each year during Ramadan but also in traditional 
annual summer camps and in disasters that would require quick and mass delivery of food to the affected people. 
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Relief / Logistics:  
 
In addition to the Ramadan meal programme, the ARCS undertook several distributions of food and basic non-
food and medical items for up to 10,000-20,000 persons in the period covered by the current report. 
 
Camp management: daily services that the national society was providing in the camp management were reduced 
considerably after the Ramadan period when the relocation process gained momentum. During this period as well 
it was decided that the national society’s headquarters will hand over responsibility for coordination of relief 
activities to the branches (committees) in the affected areas, thus dismantling the central “Crisis Cell” (Cellule de 
Crise) that had been coordinating the relief operation from the very beginning of the response.  
 
Logistics: Federation Logistics / Relief delegate was sent to Algeria at the end of July with following tasks: a) to 
assist the ARCS in upgrading  the reporting on the status of all relief goods received in response to the Appeal and 
help verifying these reports;  b) provide logistics training to staff and volunteers involved in the reception, 
transport, storage and distribution of relief goods, thus assisting  the ARCS in improving the tracking of the 
commodities, management of the warehouses and logistics reports and c) to assist the national society in handling 
the local procurement of relief items to be distributed during the relocation phase. 
 
Twenty-eight selected participants from the ARCS had the opportunity to be trained over three days on Federation 
standard logistics procedures. The training aimed at strengthening the key areas of the logistics chain, introducing 
Federation standards and procedures wherever appropriate and raising awareness on issues of reporting and 
accountability through practical exercises.  
.  
Status of relief goods received: 
 
The status of basic relief goods on stocks by December 21, 2003 is showed in the table below:  
 
 
 
 
 
 
 
NB. For an overview of movement of stocks since the beginning of the relief operation please refer to the annexes to 
this report.  
 
Blankets and other shelter related goods: to date, all tents that were taken over by the Civil Protection (Protection 
Civile) were erected by them at various sites. However, Civil Protection has not released yet approximately 9’000 
RC/RC blankets, tarpaulins and 1 rub hall. The Federation encourages the national society to conclude an 
agreement with the Civil Protection. The agreement should stipulate among other things a confirmation of 
reception of the goods as well as either details of the Civil Protection distribution plan either a timetable for the 
recuperation by ARCS of those items.  
 

Hygiene kits:  There are no changes in 
distribution statistics from those in the 
previous report, because the ARCS is still 
distributing thousands of hygiene kits from 
bulk donations the national society had 
received directly from donors in Algeria from 
abroad. Sorting out hygiene items from bulk 
and composing individual kits suited for men, 
women and children appears to be an 
extremely time consuming task.  
The ARCS decided to distribute first hygiene 
items received from direct donations. Hygiene 
kits received in response to the current Appeal 

Item Qty Received Qty Distributed % distributed 
TENTS 2’732 2’308 84.5 
BLANKETS 35’150 12’192 34.7 
PLASTIC SHEETING 5’900 1’038 17.6 
KITCHEN SETS 8’719 2’789 32 
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are kept for the time being in the ARCS’s warehouses. Distributions of hygiene items will continue until March 
2004 for people relocated in prefabricated housing. 
 
Kitchen sets: Thirty two percent (32 %) of the kitchen sets received in response to the Appeal were distributed 
during the last quarter of 2003. Distributions will be carried out further in 2004.  
 
Local procurement:    
 
The initial ARCS plan to purchase refrigerators and gas stoves and distribute them to relocated families had to be 
revisited following the unexpected and last minute government decision to give a substantial, one-off financial 
donation to families moving from tents to prefabricated houses. However, the ARCS reconfirmed a need for 
assistance for target beneficiaries which led to the decision to procure locally 1’500 gas heaters and bottles. 
Although some of the prefabricated houses are equipped with electric heaters, prices for electricity are so high that 
many relocated citizens will have difficulties paying them. Cheaper gas offers an appropriate solution.  
 
Community based centers 
 
Although the ARCS continued to provide direct relief assistance to the relocated population throughout the month 
of December, longer term needs of the affected population became increasingly on the agenda of discussions with 
the Federation, French Red Cross and Spanish Red Cross Societies. 
Now that the tent-camps have been phased out and people were relocated to new sites for yet an undetermined 
period of time, the ARCS in agreement with the local authorities, considers channeling its assistance to the 
relocated population through community and primary health centers to be constructed on the sites of temporary 
relocation.  
The expertise of the national society in running vocational training centres and kindergartens at national level has 
been recognized by the government. Consequently, the Office for Social Affairs in Boumerdes made a proposal to 
the National Society to extend these traditional programmes to cover 20 of the new settlements in the willayat.  
 
Based on lessons learned from similar situations, the ARCS is aware that what is considered as temporary 
settlement may in fact turn into a longer term solution for the affected population. In that context, there is a need to 
develop in the settlements a range of basic services primarily health and social services thus inculcating normality      
in the lives of those relocated from tents into prefab-settlements. Community centres will play in this respect a key 
role. Currently, the ARCS is assessing the situation in order to develop focused and longer term sustainable 
programme.  
 
As soon as the ARCS will present a consolidated plan for community centres, donors will be approached for 
confirmation of interest and the approval to use part of the donated funds for the establishment of these centres. 
 
The ARCS is also seeking for assistance to reconstruct some of its premises that suffered structural damage in the 
branches (local committees) affected by the earthquake.  
 
 
Disaster Preparedness 
 
A post disaster evaluation is planned to take place in the first quarter of 2004 with the aim of providing the 
national society and other response actors with valuable lessons learned and recommendations to be used in 
upgrading both preparedness and response mechanisms and activities.  
However and in the meantime the ARCS took a proactive role in addressing few important disaster preparedness 
issues. From the very beginning of the operation, it was clear that the establishment of an operational center was a 
key for the future development of the disaster management of the national society. ARCS and the local authorities 
are currently discussing the establishing of the ARCS “Crisis Center” and possible allocation of a plot of land for 
this purpose. Details on the organizational structure of the future “Crisis Center” will be outlined in a Plan of 
Action to be developed by the national society. Once agreed the Plan of Action will be shared with donors.  
 
After completing their respective missions, Health and Water Sanitation ERUs that were deployed in response to 
the emergency left a considerable quantity of equipment. Funds that have been made available will be used for 
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training ARCS technical teams on the use of the equipment. French Red Cross and Spanish Red Cross Societies 
will provide facilitators for the technical part of the training. In the same way, additional training on the use and 
maintenance of six mobile kitchens will be organized, as soon as a technical team will be set up by the ARCS. 
 
As a first step in addressing the issue of proper communication systems which are vital in disaster response, the 
ARCS commissioned a study on rehabilitation and upgrading of these systems.   
 
The ARCS will also benefit from a multi year support the Swiss Development Agency/Swiss government has 
granted to Federation disaster management programmes in the region. The support is aimed at strengthening 
ARCS advocacy role in the communities in both disaster preparedness and disaster response as well as increasing 
the institutional capacities in both areas.   
 
Bilateral programs 
 

• Spanish Red Cross 
 
With the support of the Spanish Red Cross, the ARCS has set up a modular, semi-permanent Health Centre in 
Reghaïa. The Centre consists of 13 prefabricated modules, each equipped with its own electricity and telephone 
lines. If need would be, the whole centre or some of its modules could be easily dismantled, transported to and 
installed in a new site. A 170-square-metre surface of the Center is divided into six consultation rooms, a 
pharmacy, a laboratory, a waiting room, and two toilets and can treat up to 45 patients per day. The structure is 
being connected to the local water and sanitation networks. The signing of an agreement between the ARCS, 
Spanish Red Cross (SRC) and the Algerian Ministry of Health is expected to take place shortly. In terms of the 
agreement the responsibility for the Health Centre will be transferred to the Ministry of Health.  
The centre was funded from donations of the Autonomous Community of Madrid, the Council of Terrassa and the 
Council of Oviedo. 
A disaster-preparedness campaign for the 
population of Reghaïa has been designed by 
the ARCS and the SRC. The campaign will be 
implemented in schools by ARCS’s volunteers 
who will teach students how to 
prepare for an earthquake, what to 
do when an earthquake strikes and 
when it finishes. A pamphlet was 
specially designed by a famous 
Algerian caricaturist. It presents 
characters well known and 
popular in the Algerian society 
and depict the whole family who 
prepares for the earthquake. The 
pamphlet reflects the content of 
the workshop and it will be handed out to the students who 
will be tasked to spread further the message to their families. The message of the pamphlet is simple, concise and 
neutral in tone. It avoids raising fear or anxiety but gives instead practical advices.  
 

• French Red Cross 
 
Summer camps for children affected by the earthquake 
A total of 8,725 children have benefited from a two weeks long vacation programme, organized by the ARCS, 
between July and September 2003. The French Red Cross funded 9 of the 11 vacation centres, located on the 
Mediterranean coast thus allowing the ARCS to support 4000 children who experienced the earthquake. The 
children got the opportunity to leave the tent camps and enjoy recreational activities.  
 
Cooking areas for families living in tent camps 
Four cold storage rooms and 15 professional gas-stoves, each one delivered with a full cooking set and a set of gas 
bottles, have been installed in special cooking areas in 7 tent camps, where a permanent team of ARCS volunteers 

Sample of the brochure in French and in Arabic 
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was present. Hot meals were prepared for the population of the camps during the months of Ramadan. The 
equipment was made available also for family or community cooking. After the closure of the tent camps, the 
equipment will be used for social activities in local communities. 
 
Back-to-Schools 
Three thousand (3,000) schoolbags with stationary as well as 120 000 notebooks, which contain on the inside 
covers first aid recommendations and the humanitarian principles of the RC/RC Movement, were distributed to 
students in the earthquake affected area. The articles were distributed directly to pupils in their classrooms and in 
the presence of their teachers and principals. 
 
Hygiene articles 
Distributions of dozens of thousands of individual hygiene sets collected in France, including toothbrush, 
toothpaste, soap, shampoo, hair brush, etc. that started in June and are still ongoing,. ARCS volunteers are carrying 
out distributions to both the families still living in temporary tent camps, and the ones who moved recently into 
their designated temporary housing. Given the large quantity of hygiene items still available, the target beneficiary 
population might be expanded. 
 
Community structures 
The FRC and the ARCS are developing together a project for establishing in the temporary housing sites a needed 
health and social infrastructure such as health centres, kindergartens, and youth centres. Locations and type of 
support will be selected in accordance with the needs expressed by the local authorities. 
 

• Swiss Red Cross 
 
A visit of the Swiss Red Cross to the ARCS is expected to take place in mid-January 2004 in order to define future 
bilateral co-operation in the field of reconstruction activities (sanitation: the construction of two waste water 
pumping stations at two relocation sites in the willayat of Boumerdes) in addition to a programme in favour of 
children (distribution of clothes and school items). A project coordinator and a logistics delegate have been 
assigned for the implementation of the projects and are based in Algiers.  
 
 
For further information please contact:  
• Regional Office: Ms.Anne Leclec, HoD Regional Office for North Africa;   
e-mail: ifrctu01@ifrc.org ;  phone: + 216 71 86 24 85;  fax: + 216 71 86 29 71 
• Federation office in Algeria:  Mr. Michel. Paris, Relief Coordinator; phone +213 57 18 58 14 
• Algerian Red Cresecent:  CRA@Algeriainfo.com, Tel:00 213 21 63 39 85, Fax: 00 213 21 63 36 90, 

www.cra-dz.org 
• Regional Department:  Mr.Pieter de Rijke, Desk Officer MENA department:   
e-mail: pieter.derijke@ifrc.org phone: + 41 22 7304 201; fax: + 41 22 7330 395 
 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response  (SPHERE Project) in delivering assistance 
to the most vulnerable. 
 
For support to or for further information concerning Federation programmes or operations in this or other 
countries, please access the Federation website at http://www.ifrc.org  
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APPEAL N° : 14/05 STOCK REPORT ANNEXE 1
ALGERIA EARTHQUAKE 
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NHEK pce DZ MED BE 03005 5 2 0 0 0 3 0 0 0

Family tents pce DZ SHE BE 03006 100 100 0 0 0 0 0 0 0 Directly instaled by the protection Civile

Blankets pce DZ SHE BE 03007 1,000 1,000 0 0 0 0 0 0 0

Water tablets pce DZ WAT BE 03008 10,000 10,000 0 0 0 0 0 0 0

Tents pce DZ SHE CH 03036 215 215 0 0 0 0 0 0 0 Directly distributed by Swiss Red-Cross

Kitchen sets pce DZ SHE CH 03019 2,000 2,000 0 0 0 0 0 0 0 285 directly distributed by the Swiss Red-Cross

Generators pce DZ VEH CH 03020 10 0 10 0 0 0 0 0 0

Plastic sheeting pce DZ SHE CH 03037 1,000 528 472 0 0 0 0 0 0

Blankets pce DZ SHE DE 03022 1,000 763 237 0 0 0 0 0 0

Sleeping bags pce DZ SHE DE 03024 500 0 500 0 0 0 0 0 0

Kitchen sets pce DZ SHE DE 03025 479 451 28 0 0 0 0 0 0 2 kits damaged

Vehicle pce DZ VEH DE 03026 1 1 0 0 0 0 0 0 0

Kitchen sets pce DZ SHE DK 03047 5,040 338 0 4,702 0 0 0 0 0

plastic sheeting pce DZ SHE DK 03046 2,390 510 0 0 0 0 1,880 0 0

Disco beds pce DZ OTH ES 03035 20 20 0 0 0 0 0 0 0 Directly received at the by ERU health center

Body Bags pce DZ SHE ES 03041 1,500 1,500 0 0 0 0 0 0 0

Hygiène Kit pce DZ HYG ES 03029 586 0 586 0 0 0 0 0 0

Sanitation Kit pce DZ HYG ES 03030 50 16 34 0 0 0 0 0 0

Wattablets pce DZ WAT ES 03031 562,500 225,000 337,500 0 0 0 0 0 0

Waterfilter pce DZ WAT ES 03032 99 0 99 0 0 0 0 0 0

Vehicle pce DZ VEH ES 03033 1 0 0 0 0 0 0 0 0 Used with ERU ealth and returned back to Spain

Rubbhall pce DZ SHE ES 03058 2 0 1 0 0 0 0 0 1

Sleeping bags pce DZ SHE ES 03059 42 42 0 0 0 0 0 0 0 Directly received at the ERU health center
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Cholera Kit pce DZ MED ES 03057 1 1 0 0 0 0 0 0 0 Directly receipt at the ministry of health

Blankets pce DZ SHE ES 03060 5,000 5,000 0 0 0 0 0 0 5,000

Hygiène Kit pce DZ HYG ES 03061 499 1 498 0 0 0 0 0 0

Baby Kit pce DZ HYG ES 03062 292 0 292 0 0 0 0 0 0

Sleeping bags pce DZ SHE ES 03063 750 0 750 0 0 0 0 0 0

Blankets pce DZ SHE FED 03011 1,800 0 1,800 0 0 0 0 0 0

Tents pce DZ SHE FR 03038 1,480 1,104 376 0 0 0 0 0 0 1100 tents directly installed in Boumerdes and Algiers

Blankets pce DZ SHE FR 03039 8,820 4,000 4,820 0 0 0 0 0 0 180 blankets reported lost upon arrival in Algiers

Vehicle pce DZ VEH FR 03040 2 2 0 0 0 0 0 0 0 In use by the ARCS

Kitchen sets kit DZ SHE GB 03014 603 0 597 0 0 0 0 0 0 6 kits endomagés pendant le transport vers l'entrepôt

Plastic sheeting pce DZ SHE GB 03015 2,010 0 0 0 0 0 0 0 2,010

Jerrycans pce DZ WAT GB 03016 1,960 1,960 0 0 0 0 0 0 0 distributed by the civil protection

Blankets pce DZ SHE GB 03017 6,030 0 0 0 0 0 0 0 6,030

Tents pce DZ SHE GB 03018 423 423 0 0 0 0 0 0 0 installed by civil protection

Couvertures pce DZ SHE GR 03010 3,000 60 2,940 0 0 0 0 0 0

Tents pce DZ SHE IR 03001 200 200 0 0 0 0 0 0 0 installed by civil protection

Blankets pce DZ SHE IR 03002 2,558 0 0 0 0 0 0 0 2,558

Kitchen sets pce DZ SHE IR 03003 400 0 400 0 0 0 0 0

Canned Food kg DZ FOO IR 03004 5,000 5,000 0 0 0 0 0 0

plastic sheeting pce DZ SHE PRI 03043 500 0 0 0 0 0 0 0 500

Blankets pce DZ SHE PRI 03044 900 0 0 0 0 0 0 0 900

Watsan tablets pce DZ WAT PRI 03045 200,000 0 0 0 0 0 0 0 200,000

Tents pce DZ SHE QA 03055 136 136 0 0 0 0 0 0 0 Installed by Civil Protection

Blankets pce DZ SHE QA 03056 244 0 0 0 0 0 0 0 244

Blankets pce DZ SHE SI 03012 278 0 0 0 0 0 0 0 278

Tents (26 pers) pce DZ SHE SI 03013 3 3 0 0 0 0 0 0 0 Installed by Civil Protection

Tents pce DZ SHE TR 03009 100 100 0 0 0 0 0 0 0 Installed by Civil Protection

Kitchen sets pce DZ SHE YU 03048 197 0 195 0 0 0 0 0 0 2 kits damaged

Bed covers pce DZ SHE YU 03049 1,100 100 1,000 0 0 0 0 0 0

Tents pce DZ SHE BA 03068 75 27 48 0 0 0 0 0 0

Blankets pce DZ SHE BA 03065 4,340 1,369 2,971 0 0 0 0 0 0

Generator 1.8 kva pce DZ SHE BA 03066 24 1 23 0 0 0 0 0 0
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Hygiène Kit pce DZ HYG US 3034 10,000 10,000 0 0 0 0 0 0 0
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APPEAL N° : 14/05 DISTRIBUTION REPORT PERIOD: 21/05/2003 to 21/12/2003 ANNEXE 2
ALGERIA EARTHQUAKE 
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NHEK pce DZ MED BE 03005 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2
Family tents pce DZ SHE BE 03006 100 0 0 0 100 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 100
Blankets pce DZ SHE BE 03007 1,000 0 0 0 0 90 0 0 0 0 0 0 0 0 210 690 0 10 0 0 0 1,000
Wattablets pce DZ WAT BE 03008 10,000 0 0 0 0 10,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10,000
Tents pce DZ SHE CH 03036 215 0 0 0 215 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 215
Kitchen sets pce DZ SHE CH 03019 2,000 0 0 0 2,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,000
Generators pce DZ VEH CH 03020 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
plastic sheeting pce DZ SHE CH 03037 1,000 0 0 0 0 0 0 500 0 0 0 0 0 0 0 0 15 3 10 0 0 528
Blankets pce DZ SHE DE 03022 1,000 0 0 0 0 0 0 0 0 0 0 0 400 0 0 363 0 0 0 0 0 763
Sleeping bags pce DZ SHE DE 03024 500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Kitchen sets pce DZ SHE DE 03025 479 0 0 0 0 0 0 0 0 0 0 0 100 0 0 351 0 0 0 0 0 451
Vehicle pce DZ VEH DE 03026 1
Kitchen sets pce DZ SHE DK 03047 5,040 115 0 0 0 0 0 0 0 0 0 0 0 0 0 223 0 0 0 0 0 338
plastic sheeting pce DZ SHE DK 03046 2,390 0 100 0 75 210 30 0 0 25 10 0 0 60 0 0 0 0 0 0 0 510
Disco beds pce DZ OTH ES 03035 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 20
Body Bags pce DZ SHE ES 03041 1,500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,500 0 1,500
Hygiène Kit pce DZ HYG ES 03029 586 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Sanitation Kit pce DZ HYG ES 03030 50 0 1 1 2 3 0 0 0 0 0 3 0 1 4 0 0 1 0 0 0 16
Wattablets pce DZ WAT ES 03031 562,500 0 0 0 0 0 0 50,000 0 0 0 0 0 0 0 0 0 0 0 0 150,000 200,000
Waterfilter pce DZ WAT ES 03032 99 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vehicle pce DZ VEH ES 03033 1
Rubbhall pce DZ SHE ES 03058 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1
Sleeping bags pce DZ SHE ES 03059 42 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 42 42
Cholera Kit pce DZ MED ES 03057 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Blankets pce DZ SHE ES 03060 5,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5,000 0 5,000
Hygiène Kit pce DZ HYG ES 03061 499 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1
Family parcel pce DZ HYG ES 03062 292 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Sleeping bags pce DZ SHE ES 03063 750 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Blankets pce DZ SHE FED 03011 1,800 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Tents pce DZ SHE FR 03038 1,480 0 0 0 0 983 0 117 0 0 0 0 0 0 0 0 4 0 0 0 0 1,104
Blankets pce DZ SHE FR 03039 9,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,000 0 0 4,000
Vehicle pce DZ VEH FR 03040 2
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Kitchen sets kit DZ SHE GB 03014 603 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
plastic sheeting pce DZ SHE GB 03015 2,010 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Jerrycans pce DZ WAT GB 03016 1,960 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,960 1,960
Blankets pce DZ SHE GB 03017 6,030 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Tents pce DZ SHE GB 03018 423 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 423 0 423
Blankets pce DZ SHE GR 03010 3,000 0 0 0 0 0 0 0 0 0 0 0 0 0 60 0 0 0 0 0 0 60
Tents pce DZ SHE IR 03001 200 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 200 0 200
Blankets pce DZ SHE IR 03002 2,558 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Kitchen sets pce DZ SHE IR 03003 400 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Canned Food kg DZ FOO IR 03004 5,000 0 0 0 0 5,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5,000
Plastic sheeting pce DZ SHE PRI 03043 500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Blankets pce DZ SHE PRI 03044 900 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Watsan tablets pce DZ WAT PRI 03045 200,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Tents pce DZ SHE QA 03055 136 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 136 0 136
Blankets pce DZ SHE QA 03056 244 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Blankets pce DZ SHE SI 03012 278 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Tents, (26 pers) pce DZ SHE SI 03013 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 0 3
Tents pce DZ SHE TR 03009 100 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 100 0 100
Kitchen sets pce DZ SHE YU 03048 197 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 2
Bed covers pce DZ SHE YU 03049 1,100 0 0 0 0 0 0 0 0 100 0 0 0 0 0 0 0 0 0 0 0 100
Tents pce DZ SHE BA 03068 75 0 0 0 0 4 0 0 0 0 0 0 0 0 4 0 6 13 0 0 0 27
Blankets pce DZ SHE BA 03065 4,340 0 0 0 0 0 0 50 0 0 0 0 0 0 0 0 1,306 13 0 0 0 1,369
Generator 1.8 kva pce DZ SHE BA 03066 24 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1
Hygiène Kit pce DZ HYG US 03034 10,000 0 0 0 0 145 257 4,000 1,000 0 450 4,000 148 0 0 0 0 0 0 0 0 10,000
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