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DEMOCRATIC 
PEOPLE’S REPUBLIC 
OF KOREA: FLOODS 

Appeal no. MDRKP001
15 November 2007

Glide no: FL-2007--000126-PRK

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 186 countries.  

In Brief 
Operations Update no. 4; Period covered: 01 October to 15 November, 2007; Appeal target: CHF 6,272,038 
(USD 5,356,138 or EUR 3,778,336); Appeal coverage: 90%; Outstanding needs: CHF 631,617 (USD 559,384 
or EUR 383,074 
<Click here for the revised appeal budget> 
<Click here to go directly to the live donor response list available online> 
 
Appeal history: 

• Launched on 20 August 2007 for CHF 6,619,166 (USD 5,481,948 or EUR 4,074,586), for six 
months to assist 3.7 million beneficiaries, 

• Operations Update 3 revised appeal and budget on 1 October 2007 for CHF 6,272,038 (USD 
5,356,138 or EUR 3,778,336); for six months to assist 3.7 million beneficiaries, 

• Operation Update 4 covers the operational  period from 1 October to mid-November 2007,    
• Final report is due on May 2008.  
• Disaster Relief Emergency Funds (DREF) allocated: 15 August 2007, for CHF 250,000 (USD 

205,572 or EUR 153,355), and refunded 
 

 
Operational Summary:  
In early August, torrential rains and floods affected nine provinces of the Democratic People’s Republic of Korea 
(DPRK). The DPRK Red Cross Society (DPRK RCS) mobilized tens of thousands of volunteers to evacuate and 
assist in the impending flooding, and immediately responded with relief supplies for those severely hit. The 
emergency appeal, which was launched on 20 August, aims at improving basic health care by providing emergency 
health kits, cholera kits, first aid kits and other medical items to selected health care facilities. It also includes 
chlorine to purify water for 22 counties, health promotion and education activities. Non-food relief items from the 
emergency stock were immediately distributed to 22,899 families. Work to replenish this emergency relief stock, 
which has proven effective in the relief effort, is underway. 
 
Three days of additional rains on 18-21 September, with precipitation over 200 mm a day, aggravated the situation 
in the west part of the DPRK. According to quick assessments conducted by the DPRK RCS, an additional 2,000 
families in 15 counties were left homeless and in need of assistance. The relief equipment that had just arrived at 
that time, which was originally to be used to increase the relief stock, was rapidly distributed to 1,649 families in 15 
counties. The items included blankets, water containers, water purification tablets and kitchen equipment. 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17698&record=1&last=1
http://www.ifrc.org/docs/appeals/07/MDRKP00103rev.pdf
http://www.ifrc.org/docs/appeals/Active/MDRKP001.pdf
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With aid coming in through different channels and a clear indication of the effects of the disaster on the country, the 
International Federation, in cooperation with the DPRK RCS, adjusted the appeal objectives and budget related to 
the health components of the relief operation. In consideration of the actual amount of interagency emergency 
health kits that could be procured in the global market in a timely manner and the early arrival of the Federation’s 
regular medical supplies in the country, the appeal, originally released on 20 August, was revised on 1 October and 
adjusted to match actual needs, shifting its focus from drug supplies to refurbishing destroyed clinics and providing 
new basic equipment that was lost in this year’s flood. The distribution of the regular medical kits has been 
completed and in parallel with the assessment of the needs of the health institutions, procurement is underway for 
medical equipment and furniture.   
 
Background 
 
In early August, eight provinces and the capital, 
Pyongyang were hit with torrential rains that caused 
devastating floods and landslides in many areas of the 
DPRK. It is estimated that 454 people were killed and 
around 170,000 people were left homeless with tens of 
thousands living in temporary shelters.  
 
The DPRK Red Cross was able to take action 
immediately, mobilizing volunteers and distributing 
relief items from their disaster preparedness warehouses. 
On 20 August, an appeal was sent out for international 
support. A serious lack of medical supplies and health 
infrastructure leaves the population vulnerable to 
consequential public health emergencies. The 
government has taken action to repair transport routes 
and began rebuilding houses. In September, the United 
Nations launched a flash appeal as well. 
 
Supported by early generous donor response, the Federation was able to immediately procure and ship 55 
interagency emergency health kits (IEHK) and 250 basic health kits for immediate distribution. Subsequently, the 
international market was depleted of these kits, affecting their timely delivery. Continued support from donor 
contribution has allowed the DPRK Red Cross to reach many of the affected populations. This includes a generous 
donation received by the Red Cross Society of the Republic of Korea.1 The expected results related to health in 
this appeal have been adjusted accordingly as reflected in the following section on health in this report.. In the 
meantime, there continues to be ongoing coordination between the Federation, the ministry of health and the UN 
agencies currently coordinating efforts in the DPRK. 
 
The new torrential rain which occurred in mid-September aggravated the situation and relief items were rapidly 
distributed to 6,596 people in 15 affected counties. 
 
Operational developments 
 
During the emergency recovery phase, numerous reconstruction activities were taking place in the flood-affected 
areas. However, many health care facilities, as well as family homes demolished due to the flooding, stand only 
partly finished. Some reasons for the delay are the lack of essential components like doors and windows, and that 
that the work force in rural areas is heavily occupied gathering remaining crops from the fields. Thus, even the 
repair and reconstruction of health clinics have to be put on hold. 
 

                                                 
1 Donors to the Red Cross Society of the Republic of Korea include: Mr. Sung-Hak Kim, the Saegil Church, Rolex Korea, Woori Bank, Dachan Tongwoon 
Express, Zain Primary Church, Mr. Byung-Kyu Park, and the YMCA Korea Association. 

The Red Cross chairperson in Nyongwon county, South 
Phyongan province working 15m above the flooded agricultural 
field. A ruined clinic stands in the background.  
Peter Kurlandsky/Federation 
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One of the reasons for so many totally collapsed buildings is a lack of reinforced building material. The traditional 
way of building is using mud bricks which easily disintegrate when in contact with water, which can cause a 
collapse. Unfortunately, due to a lack of cement in several areas, the repetition of the same traditional building 
method is used, often at the same location as previous collapses.  
 
Between 17 and 20 September, torrential rains again struck areas already seriously affected. The DPRK RCS, with 
the Federation delegation, agreed to respond to this secondary flooding with supplementary disaster preparedness 
stocks, which fortunately had arrived in the country as part of the regular implementation of the annual disaster 
management programme in 2007. Based on a rapid assessment, it was determined that relief supplies (kitchen sets, 
blankets, water containers and water purification tablets) could be distributed to an additional 1,649 homeless 
families (6,596 family members) in 15 counties in the four provinces. This distribution was completed by 10 
October.  
 
An extensive assessment of destroyed primary health facilities was carried out by the DPRK RCS supported by the 
Federation in the provinces of South Phyongan, North Hwanghae and South Hamgyong, which cover 15 per cent 
(30 primary health institutions) of the total number of institutions to be supported within the Federation 
programme. Simultaneously, a Federation assessment team consisting of the Federation relief delegate, health 
officer and disaster management (DM) officer, made assessments to different randomly selected locations where 
damaged clinics were reported to be located. During the field trips, the Federation team also witnessed the 
distribution of medicines, medical supplies and general relief items. 
 
Half of the 22 flood-affected counties within the Red Cross medical-supported areas have now been visited by the 
Red Cross. An additional 12 primary hospitals destroyed by floods were assessed for their needs. 32 individual 
families supported by the Red Cross operation were interviewed by the Federation team during the reporting 
period. Their testimonies speak of the impact of the DPRK RCS and relief items provided:  
 

“The DPRK RC and its volunteers helped my family tremendously, giving us an early warning and then 
assisting us in carrying some of our few belongings to a safer place, before the entire house collapsed as 
my husband was working on the field.”  
 
“We could barely save anything before our house was submerged and was totally destroyed, the cooking 
set has come in very handy and the quilts are really of a good quality.”  
 
“The Red Cross volunteers did such an amazing job; though at times, it was at risk for their own life. Even 
with both roads and bridges destroyed, they still were able to deliver essential "household items" to us. 
You can see for yourself, they are all displayed on our shelf over there, they are used with gratefulness.”  
 
“Yes we were warned by the RC volunteers but we have been living in this house and this location for the 
last 34 years and did not feel any fear. But we should have listened, now we had to leave all our property 
behind, so the support the Red Cross gave us came really in handy, I would like to mention the quilts they 
are even better than our old ones.”  

 
Operational monitoring by the Federation team has been done by examining the waybills, distribution lists to the 
counties, to the districts and the final distribution to beneficiaries. After examining the documentation, random 
visits have been carried out to the beneficiaries. During the monitoring and assessment field trips, three different 
areas for information were covered: 

a) Flood relief monitoring (non food items)  
b) Rapid assessment of destroyed primary health facilities  
c) Impact monitoring (medicine, instrument and health)  
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Red Cross and Red Crescent action - objectives, progress, impact 
 
Health 
 
Objective 1: The capacity of primary and secondary health care facilities to provide curative and preventive 
services for 3.7 million people living in affected areas is improved and the capacity to respond to the 
outbreak of waterborne diseases and manage minor injuries in selected hospitals in the country is 
strengthened. 
 
Expected Results:  

1. Improved access to basic healthcare services in 22 counties/cities 
2. Up to 200 restored primary health facilities 

 
Activities: 

• Procure and distribute 55 emergency health kits and 250 basic kits (instead of 130 emergency health 
kits) to 22 flood-affected counties and cities in identified provinces, which will cover medical and 
other needs for 800,000 people for three months. 

• Distribute 20 cholera kits and 500 cartons of dressing materials already positioned in coordination 
with the ministry of public health (MOPH), World Health Organization (WHO) and the United 
Nations Children’s Fund (UNICEF). 

• Distribute 150 first aid kits to first aid posts in the selected provinces. 
• Procure and distribute medical equipment and furniture for up to 200 rural primary health care 

facilities, based on individual damage assessments (equipment will be selected from the list agreed 
upon (see annex 3 in Operation Update 3). 

• Replenish and maintain stock with 20 cholera kits, 500 cartons of dressing materials and 150 first aid 
kits. 

• Monitor and evaluate the drugs and equipment distribution and utilization as well as clinic restoration 
completion. 

 
 
 
 
 
 
 
 
 
 
 

 
Progress/Achievements 
The final 15 interagency emergency health kits (IEHK) arrived at Pyongyang airport on 16 October. According to 
the distribution plan agreed upon between the Federation delegation and the DPRK RCS, all 55 interagency 
emergency health kits and 250 basic units were distributed from the central medical warehouse (CMW) to the 22 
local medical warehouses on 2-20 October.    
 

The national society and Federation joint team confirms the 
arrival of the IEHK and basic units at Onchon county 
medical warehouse, South Phyongan province. DPRK RCS 

IEHK and basic units at Onchon county, South Phyongan 
province.    Peter Kurlandsky/Federation 



DPRK: Floods (MDRK001); Operations Update no. 4 

0068E/08.03.04 

 
5

Immediately after the kits arrived at the local medical warehouses, distribution monitoring was done by six 
national society field monitors to verify the arrival. The Federation relief delegate, health delegate, health officer 
and DM officer were also involved in the monitoring during the assessment of the health facilities.   
 
Soon after the verification, all of the basic units in the IEHK and 250 basic units were delivered to the selected 
primary health institutions in the 22 flood-affected cities/counties of South Phyongan, South Hamgyong and North 
Hwanghae provinces ending on 24 October. At the same time, the supplementary units in the IEHK were 
distributed to the secondary health institutions for the treatment of the referral patients. Each provincial hospital in 
South Hamgyong and South Phyongan provinces also received three kits and 5 basic units. (Annex 1) 
  
Distribution of 150 first aid kits, 500 dressing materials and 20 cholera kits:  
  

• 130 first aid kits out of 150 have been distributed to 130 first aid posts in the selected 22 
cities/counties at the end of August to enable the first aid volunteers to provide immediate service to 
the people injured during the floods. The remaining 20 first aid kits were taken aboard the vehicles of 
the Federation delegation and the national society.  

• In coordination with the MOPH, WHO and UNICEF, 350 dressing materials have been immediately 
distributed to 22 flood-affected cities/counties in August and the remaining 150 cartons of dressing 
materials were also distributed in the middle of October. These dressing materials were effectively 
used to treat wounded patients in the damaged primary health institutions where all medicines and 
consumables were either lost or soaked with water and rendered unusable.   

• 20 cholera kits which had been kept in the CMW as an emergency reserve for a possible outbreak of 
diarrhoea were also completely distributed to the selected 18 most affected areas and 2 provincial 
hospitals during the period of 11-16 October. (Annex 2)  

 
Procurement and distribution of medical equipment and furniture for up to 200 rural primary health care 
facilities, based on individual damage assessment: 
 

• The national society received a list of the 165 damaged primary health facilities in South Hamgyong 
and South Phyongan province from the Red Cross branches after their assessment. The information 
from North Hwanghae province is yet to be confirmed. (Annex 3) 

• In cooperation with the MoPH and DPRK RCS, the lists of medical equipment and furniture to be 
procured for 150 Ri2 clinics were finalized. 

• Medical equipment will be delivered in-kind by the middle of April and the furniture will be delivered 
by the end of February through local procurement.  

 
Monitoring and Assessment 
An extensive assessment of the destroyed primary health facilities was carried out by the DPRK RCS in the three 
provinces: South Phyongan, North Hwanghae and South Hamgyong, which covered 15 per cent of the total 
reported number of institutions, including 30 primary health institutions: 23 totally destroyed and 7 partly 
damaged. At least one or two primary health facilities in each of the flood-affected counties were visited for rapid 
need assessment.  
 
Simultaneously the Federation assessment team (consisting of the Federation relief delegate, health officer and 
DM officer) made random assessments to different locations where damaged clinics were located. During the field 
trips the Federation team monitored the receipt and distribution of the medicines, both medical and relief items. 
(Annex 4) 
 
During the monitoring and assessment field trips, two different aspects of information were covered with regard to 
health issues: 

                                                 
2 The term “Ri” refers to the lowest administrative level, or grassroots community level. 
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The Ryohyon ri hospital in Kaesong: everything 
has been lost in the flood save patient health cards 
which are wet and mouldy.  
Peter Kurlandsky/Federation 

 
- A rapid assessment of the current situation of the destroyed primary 
health facilities was done by collecting general data on the size of 
the buildings, number of staff, lost medicines, equipment and 
furniture.  
 
- Impact monitoring was done by gathering information on the 
distribution and impact of medicine and medical instruments as well 
as disease prevalence trends and outbreaks.  

 
Half of the 22 flood-affected counties within the Red Cross medical 
supported areas have, to date, been visited and an additional 15 
destroyed primary hospitals have been visited by the Federation team 
during this reporting period. 
 
In some areas, clinics have been totally destroyed and everything has 
been lost. The only items remaining, in some cases, were the saved 
personal “health cards” which by the time of the assessment by the 
Federation team were still wet and full of mould, hard to open and read. 

Furthermore, some of the temporary clinics set up within the buildings 
using supplies borrowed from local authorities are very basically 
equipped with hardly any electricity and no running water. 
 
Water and Sanitation 
 
Objective 2: The risk of waterborne and water-related diseases has been reduced through provision of 
improved access to safe drinking water, adequate sanitation as well as hygiene promotion and education to 
3.7 million flood-affected people in 22 flood-affected counties and cities (South Hamgyong, South Phyongan 
provinces and Kaesong Municipality in North Hwanghae) 
 
Expected Results: Access to sustainable safe water and hygiene awareness among the affected populations. 
 
Activities: 

• Procure and distribute 99 metric tons of chlorine to county/ri water storage facilities. 
• Hygiene promotion and health education by the DPRK Red Cross volunteers in communities and at 

first aid posts. 
• Training of Red Cross volunteers in communicable disease prevention and control, including 

community-based first aid (CBFA). 
 
Progress/Achievements 
The regional logistics unit in Kuala Lumpur procured the chlorine without delay. However, the first load 
consisting of 54 tonnes out of the total 100 tonnes which arrived from China on 18 September was an erroneous 
product. The mistake was discovered before the product was delivered to the national society warehouse and the 
local supplier took the full responsibility, later delivering the correct chlorine without additional charges, but with 
some time lost.  
 
In the meantime, in order not to delay the chlorine distribution, negotiations were made with UNICEF to borrow 
16 tonnes of chlorine for distribution in the affected area under Federation support by the end of September. The 
distribution of the total quantity of chlorine was finalized on 29 October according to the original distribution plan. 
(Annex 5)  
 
It has been reported by the Ri-clinic health professionals and the county Red Cross branch that the immediate 
surge in diarrhoeal diseases after the floods has been gradually reduced. This gradual decline is attributed to Red 
Cross volunteers’ hygiene promotion, Red Cross distribution of water purification tablets and the improved 
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weather conditions contributing to early rehabilitation and chlorination of community water supplies. It might be 
early to assess the impact of chlorination on decreased incidence of waterborne diseases but it certainly has 
contributed in re-establishing a sense of normality in those communities where community water supplies have 
been restored. The European Community Humanitarian Aid department (ECHO) was a generous contributor to the 
chlorine component of these operations. 
 
Training materials in communicable disease prevention have been developed in cooperation with the ministry of 
public health and is now in the process of being printed.  Training for 200 Red Cross volunteers and community 
members from the 22 selected counties will be held in December.  
 
Non-food items 
 
Objective 3: The capacity of 21,000 flood-affected families to cope with the disaster is improved through 
provision of non-food relief items for three months. (Kangwon, North Hwanghae, South Hwanghae, South 
Phyongan, South Hamgyong provinces and Kaesong municipality) 
 
Expected Results: Targeted/identified flood-affected families have received essential non-food items and 
have mechanisms to cope with their situation 
 
Activities: 

• Identify, register and verify beneficiaries. 
• Mobilize Red Cross volunteers to register beneficiaries and to distribute family kits. 
• Distribute 21,038 family kits (consisting of four blankets, one 20-litre water container, one 4x6 m 

plastic sheet, 300 water purification tablets and one set of basic kitchen equipment) to 21,038 affected 
families in identified areas. 

• Distribute relief items (four blankets, one 20-litre water container, 300 purification tablets and one set 
of basic kitchen equipment) to an additional 1,650 affected families. 

• Monitor distribution and carry out ongoing assessment to establish further non-food item needs.  
• Purchase 23,000 family kits as replenishment of distributed stock. 

 
Progress/Achievements: 
The Federation Team, comprising a relief delegate, health 
officer and DM officer, continues to monitor the impact of 
relief items distributed to the affected families. 
Simultaneously, the team is conducting damage and needs 
assessments at primary and secondary health institutions 
which were completely or partially destroyed according to 
the revised appeal, in order to gather relevant information 
for the refurbishment of the primary health institutions. Half 
of the 22 flood-affected counties within the Red Cross 
medical-supported areas have been visited and 12 destroyed 
primary hospitals were assessed, 32 Red Cross beneficiary 
families were interviewed by the Federation Team in the 
reporting period.  
 
During the monitoring and assessment field trips, the 
following areas of information were covered with regard to 
non-food items: 
 I. General information of the county;  
II. Damage report; information on the damage, clinics, houses, roads, etc; information of the number of bridges, 
dams, etc;  
III. Relief report; information about the number of affected families, when the relief items arrived, when 
distributed, number of beneficiaries and interviewed beneficiaries  
 

A distribution list to the beneficiaries in Kaesong shows in 
columns the items received per family.  
Peter Kurlandsky/Federation  
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Between 17 and 20 September, torrential rains again struck the already seriously affected areas. The DPRK RCS 
with the Federation delegation, agreed to respond to this secondary flooding with disaster preparedness (DP) 
stocks which fortunately had already arrived in the country. These items were a part of the regular implementation 
of the annual support of the Federation to the DPRK in 2007. A rapid assessment was done and relief items 
comprising kitchen sets, blankets, water containers and water purification tablets were distributed to 1,649 
homeless families (6,596 family members) in 15 counties in the four provinces of North and South Hwanghae, 
South Phyongan and Kangwon. The Federation team monitored the distribution of relief items to victims in four 
counties in South Hwanghae province from 23 to 25 October. The distributed DP items to the flood victims are as 
follow: 
 

Beneficiary Provinces and Quantities of DP items 
DP items North 

Hwanghae 
South 

Hwanghae 
South 

Phyongan Kangwon Total 

Cooking sets 
 304 991 211 143 1,649

Blankets 
 1,216 3,964 844 572 6,596

Water containers 
 608 1,982 422 286 3,298

Water Purification 
Tablets 72,960 237,840 50,640 34,320 395,760

 
 
Federation Coordination 
Good coordination is one of the main priorities for the international relief organizations residing in the DPRK (the 
Federation, UNICEF, World Food Programme, WHO and European Union Programme support units). The 
distribution of relief items, as well as support to different communities, is the focus among stakeholders. 
Maximum efforts are made to ensure the aid arrives to those who are most affected. Some of the non-residing 
agencies (i.e. World Vision) have shared the contents of their donations with the international agencies. 
 
A health and nutrition coordination committee, with one or two key persons from the WHO, UNICEF, EUPS units 
One and Two, and the Federation, are conducting regular meetings. The MOPH representative also participates to 
provide information about recent developments and needs on flood relief activities. A water and sanitation 
coordination committee meets on a weekly basis. The programme coordinator or the relief delegate as well as the 
water sanitation officer of the delegation represent the International Federation at these meetings. 
 
Red Cross and Red Crescent Movement - Principles and initiatives  
The flood relief activities of the DPRK Red Cross Society, with international support of the Federation, are in 
accordance with the principles of the Red Cross Red Crescent Movement and the rules and regulations for disaster 
relief. Beneficiaries are selected through criteria that ensure the Red Cross meets the needs of the most vulnerable. 
 
National Society Capacity Building  
Capacity building in disaster management is integrated in the operation. It is also a standard component of the 
regular annual programmes, involving provincial Red Cross branches and their staff and volunteers, and has 
clearly contributed to the effectiveness of the relief operation. For more information, please refer to Programme 
Update no. 6. The total replenishment of the emergency stock includes a small increase in the size of the stock, as 
was foreseen in 2007. 
 
Communications – Advocacy and Public Information 
The DPRK Red Cross Society facilitated journalists of the local press to visit some of the areas that received 
support from the International Federation. This resulted in articles in the local newspaper. A media consultant had 
been supporting the DPRK flood operation from the regional office in Beijing. A photo gallery on the website of 
the International Federation shows pictures of the flooding and the Red Cross activities. Al-Jazeera broadcasted an 
item on the relief efforts with a focus on the International Federation’s relief goods arriving in Pyongyang. The 
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news item was put on the internet by YouTube and can be viewed at the following internet address: 
http://www.youtube.com/watch?v=1JfhoWcJCYk. 
 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is 
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The Federation’s Global Agenda  
The International Federation’s 
activities are aligned with under a 
Global Agenda, which sets out four 
broad goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and 

public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent 

capacity to address the most urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote 

respect for diversity and human dignity. 

  
Contact information  
For further information specifically related to this operation please contact: 
• The DPRK Red Cross Society: Kim Un Chol (acting secretary general); phone: +85.02.381.4350, fax: 

+85.02.381.3490 
• Federation DPRK country delegation: Mr. Jaap Timmer (head of delegation); email: jaap.timmer@ifrc.org; 

phone: +85.02.3814350, fax: +85.02.3813490 
• Federation regional representation in China: Mr. Carl Naucler (head of regional representation); 

carl.naucler@ifrc.org; phone: +86.10.65327162, fax: +86.10.65327166; Mr. Qinghui Gu (regional disaster 
management coordinator), email: qinghui.gu@ifrc.org; phone +86 1391 0959 834, fax+86-10-6532-7166. 

• Asia Pacific Zone office in Malaysia: Disaster management unit: Mr. Latifur Rahman (regional disaster 
management delegate), email: latifur.rahman@ifrc.org; phone: + 60 3 2161 0892, mobile; +60 12 975 0144; 

• Regional logistics unit: Mr. Ilir Caushaj (regional logistics coordinator), email: ilir.caushaj@ifrc.org,  
mobile: +60 12 628 2707, fax: +60 3 2168 8573, or Mr. Jeremy Francis (regional logistics delegate),  
email: jeremy.francis@ifrc.org, mobile: +60 12 298 9752, fax: +60 3 2168 8573. 

• Federation secretariat in Geneva: Ms Ewa Eriksson (regional officer for East Asia),  
email: ewa.eriksson@ifrc.org, phone: + 41 22 730 4252, mobile: + 41 7 9217 3392, fax: +41 22 730 0395 

 
 

Click here to return to the title page. 





Selected Parameters
Reporting Timeframe 2007/8-2007/10
Budget Timeframe 2007/8-2008/2
Appeal MDRKP001
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRKP001 - Dpr Korea - Floods 2007

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 6,272,038 6,272,038

Supplies
Shelter - Relief 460,000 460,000
Clothing & textiles 920,000 920,000
Water & Sanitation 253,446 170,647 170,647 82,799
Medical & First Aid 2,612,207 666,046 666,046 1,946,161
Utensils & Tools 690,000 690,000
Total Supplies 4,935,653 836,694 836,694 4,098,960

Land, vehicles & equipment
Computers & Telecom 2,500 2,500
Total Land, vehicles & equipment 2,500 2,500

Transport & Storage
Storage 37,000 256 256 36,744
Distribution & Monitoring 792,803 284,994 284,994 507,809
Transport & Vehicle Costs 6,000 1,089 1,089 4,911
Total Transport & Storage 835,803 286,339 286,339 549,464

Personnel
International Staff Payroll Benefits 30,000 13,918 13,918 16,082
National Staff 5,000 1,771 1,771 3,229
National Society Staff 9,900 637 637 9,263
Consultants 15,000 8,331 8,331 6,669
Total Personnel 59,900 24,657 24,657 35,243

Workshops & Training
Workshops & Training 14,000 2,829 2,829 11,171
Total Workshops & Training 14,000 2,829 2,829 11,171

General Expenditure
Travel 5,000 5,000
Information & Public Relation 6,000 310 310 5,690
Communications 5,000 5,000
Financial Charges 500 500
Total General Expenditure 16,500 310 310 16,190

Programme Support
Program Support 407,683 107,586 107,586 300,097
Total Programme Support 407,683 107,586 107,586 300,097

TOTAL EXPENDITURE (D) 6,272,038 1,258,414 1,258,414 5,013,625

VARIANCE (C - D) 5,013,625 5,013,625

Prepared on 07/Dec/2007 Appeal report.rep Page 2 of 2
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Annex 1 

Distribution Plan of 55 Full Interagency Emergency Health Kits and 250 
Basic Units of Interagency Emergency Health Kits for Flood Operation 

(September 2007)   

No  Province  
Affected 

city/county  
No of full 

kits  
No of Basic 

units  

1   Provincial Hospital  3 5 

2   Pyongsong  4 25 

3   Onchon  1 5 

4   Taedong  1 5 

5 South  Anju  3 10 

6 Phyongan  Sinyang  2 5 

7   Yangdok  3 20 

8   Sunchon  2 5 

9   Eunsan  3 15 

10   Pukchang  2 5 

11   Maengsan  3 25 

12   Tokchon  3 10 

13   Nyongwon  3 5 

14 
North 

Hwanghae  Kaesong  2 5 

15   Provincial Hospital  3 5 

16   Hamju  1 5 

17   Yonggwang  3 10 

18 South  Sinheung  3 10 

19 Hamgyong  Jongpyong  3 25 

20   Keumya  3 25 

21   Hongwon  1 5 

22   Riwon  1 8 

23   Pukchong  1 7 

24   Rakwon  1 5 

Total  55 250 
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Annex 2 
 

Distribution Plan of 20 Cholera Kits and 150 Dressing Material Kits for Flood                          
Operation (October 2007)            

Cholera kits  Dressing material kits 

No Province 
Affected 

city/county  
No. of 
kits 

No. of 
cartons 

No. of 
kits 

No. of 
cartons Remarks

1   
Provincial 
Hospital 1 38 3 3   

2  Pyongsong 1 38 15 15   

3  Onchon     3 3   

4  Taedong 1 38 3 3   

5  Anju 1 38 6 6   

6 South Sinyang 1 38 3 3   

7 Phyongan Yangdok 1 38 12 12   

8  Sunchon 1 38 3 3   

9  Eunsan 1 38 9 9   

10  Pukchang 1 38 3 3   

11  Maengsan 1 38 15 15   

12  Tokchon 1 38 6 6   

13  Nyongwon     3 3   

14 
North 

Hwanghae  Kaesong 1 38 3 3   

15  
Provincial 
Hospital 1 38 3 3   

16  Hamju     3 3   

17  Yonggwang 1 38 6 6   

18  Sinheung 1 38 6 6   

19 South Jongpyong 1 38 15 15   

20 Hamgyong  Keumya 1 38 15 15   

21  Hongwon 1 38 3 3   

22  Riwon 1 38 4 4   

23  Pukchong 1 38 5 5   

24   Rakwon     3 3   

Total 20 760 150 150   
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Annex 3 
 

Name list of damaged health facilities assessed by National Society  

No  Province  City/county  Name of Health Facilities  
Type of 
damage Remarks  

1 Hwapo   Ri Hospital Totally    
2 

Pyongsong 
Hadan     Ri Clinic Totally    

3 Onchon Songhyon Ri Clinic Totally    
4 Taedong Up    Polyclinic Partly    
5 Songdo  Ri Hospital Partly    
6 

Anju 
Deungbansandong    Clinic Totally    

7 Sinyang Up    Polyclinic Totally    
8 Yangdok Samgye    Ri Clinic Totally    
9 Sunchon Pukchang   Ri Clinic Totally    
10 Miljon     Ri Clinic Totally    
11 

Eunsan 
Up    Polyclinic No 1 Totally    

12 Pukchang Hoesan   Ri Clinic Totally    
13 Jeungheung   Ri Clinic Partly    
14 

Maengsan 
Maehyang    Ri Clinic Totally    

15 Muchang    Ri Clinic Partly    
16 

Tokchon 
Yongeung-Ri Wonryogiji Clinic Totally    

17 

South 
Phyongan 

 
 

Nyongwon Seungtong   Ri Clinic Totally    

18 
North 

Hwanghae Kaesong Ryohyon   Ri Hospital 
Totally    

19 Hamju Puheung    Ri Clinic Totally    
20 Sanjeung   Ri Clinic Totally    
21 

Yonggwang 
Jondong    Ri Hospital Totally    

22 Kirin     Ri Clinic Totally    
23 

Sinheung 
Yonggo   Ri Clinic Totally    

24 Sinsang   Ri Clinic Totally    
25 

Jongpyong 
Kuchang  Ri Clinic Totally    

26 Keumya Songjae   Ri Clinic Partly    
27 Hongwon Ponghwa   Ri Hospital Totally    
28 Rakwon Sinjon   Ri Clinic Partly    
29 Riwon Kiam   Ri Hospital Totally    
30 

 
 
 
 

South 
Hamgyong 

 
 
 
 
 
 

Pukchong Raheung   Ri Clinic Partly    
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Annex 4 
 
 
 

Monitoring and Assessment trips by Federation Team, October – November 2007  
 
 
 
 

Date Ri/City County Province Team members 
October 8 Up Onchon South Phyongan 
October 9 Jong-dong Jongpyong South Hamgyong 
October 11 Chang dong Yonggwang South Hamgyong 
October 16 Jangsan Nyongwon South Phyongan 
October 17 Pong gue Yangdok South Phyongan 
October 17 Kwang Hung Sinyang South Phyongan 
October 18 San Yung Jongsan South Phyongan 

Emergency relief 
delegate, Federation 
DM officer, 
Federation Health 
officer 

October 23 UP Taetan South Hwanghae 
October 24 Up Sinchoan South Hwanghae 
October 24 Up Songhwa South Hwanghae 
October 25 Yon Rung  Kaesong South Hwanghae 
October 26 Ryo Hyon Kaesong  South Hwanghae 
November 7 Up Anju city South Hwanghae 
November 7 Up Sunchon South Hwanghae 

Emergency relief 
delegate, Federation 
DM officer, National 
society officer 

November 8 Jangsan dong Eunsan South Phyongan 

Emergency relief 
delegate, Federation 
DM officer, 
Federation Health 
officer 
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Annex 5 

Distribution plan of HTH chlorine to flood affected areas  

No Province Affected City/County No of drums of Chlorine   
1 Pyongsong 130 

2 Taedong 16 

3 Onchon 16 

4 Yangdok 126 

5 Eunsan 116 

6 Pukchang 84 

7 Maengsan 126 

8 Nyongwon 6 

9 Anju 130 

10 Sinyang 136 

11 Sunchon 80 

12 

South Pyongan  

Tokchon 30 

13 Jongpyong 86 

14 Keumya 86 

15 Hongwon 86 

16 Pukchong 6 

17 Riwon 6 

18 Hamju 76 

19 Yonggwang 76 

20 Sinheung 66 

21 

South Hamgyong 

Rakwon 46 

22 North Hwanghae Kaesong  150 

  UNICEF  320 

Total 2000 
* One drum contains 50kg of Chlorine  

Federation has already borrowed 16 tonnes (equivalent to 320 drums) of chlorine from UNICEF.   
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Distribution plan of HTH chlorine to flood affected areas 
 

No Province 
Affected 

City/County Metric ton Drum 

1 Pyongsong 1 20 

2 Taedong 0.7 14 

3 Onchon 0.7 14 

4 Yangdok 0.7 14 

5 Eunsan 0.7 14 

6 Pukchang 0.8 16 

7 Maengsan 0.7 14 

8 Nyongwon 0.7 14 

9 Anju 1 20 

10 Sinyang 0.7 14 

11 Sunchon 1 20 

12 

South Pyongan 

Tokchon 1 20 

13 Jongpyong 0.7 14 

14 Keumya 0.7 14 

15 Hongwon 0.7 14 

16 Pukchong 0.7 14 

17 Riwon 0.7 14 

18 Hamju 0.7 14 

19 Yonggwang 0.7 14 

20 Sinheung 0.7 14 

21 

South Hamgyong 

Rakwon 0.7 14 

Total 16 320 

      

UNICEF agreed to distribute 16 metric tons of HTH chlorine to IFRC areas on 24 Sept 2007 
 
 


